


Key:
 Outage Window Period

Activity	2008				2009				2010				2011				2012				2013								
	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4					
Preliminary Engineering	█																												
Licensing and Permitting			█																										
Engineering		█																											
Procurement									█																				
Construction											█																		

nationalgrid

Vanasse Hangen Brustlin, Inc.

Figure 4-11
 Project Schedule
 Rhode Island Reliability Project

Source: National Grid, 2008.