
 
 
 
 

September 7, 2012 
 
VIA HAND DELIVERY & ELECTRONIC MAIL 
 
Luly E. Massaro, Clerk 
Rhode Island Public Utilities Commission  
89 Jefferson Boulevard 
Warwick, RI  02888 
 
RE:   Docket 2509 - Storm Contingency Fund Pertaining to Tropical Storm Irene 

National Grid Responses to Division Data Requests – Set 1 
  
 

Dear Ms. Massaro:  
  

Enclosed are an original and ten (10) copies of National Grid’s1 remaining responses to the 
Division’s First Set of Data Requests issued on August 10, 2012, concerning the above-referenced matter.  

 
In this transmittal, the Company is providing its responses to Division Data Requests noted on the 

accompanying sheet.  With respect to the Company’s response to R-I-53, the Company will be providing 
the referenced attachments under separate cover, and will supplement this response accordingly.  This 
transmittal otherwise completes the Company’s responses to the Division’s First Set of Data Requests in 
the above-referenced proceeding.  

 
Please be advised that the Company is seeking protective treatment of confidential versions of 

Attachment R-I-15-1, Attachment R-I-15-2, and Attachment R-I-15-4 provided in response to Division 
Data Request R-I-15, as permitted by Commission Rule 1.2(g) and by R.I.G.L. §38-2-2(5)(i)(B).  The 
Company is submitting herewith a Motion for Protective Treatment along with a copy of confidential 
Attachment R-I-15-1, Attachment R-I-15-2, and Attachment R-I-15-4 to the Commission, pending a 
determination on the Company’s Motion.  The Company will provide a copy of the confidential 
attachments noted herein to the Division upon execution of a non-disclosure agreement.  

 
Thank you for your attention to this transmittal.  If you have any questions, please feel free to 

contact me at (401) 784-7288.   
 

           Very truly yours, 

 
           Jennifer Brooks Hutchinson 
 
Enclosures 
cc:     Steve Scialabba, Division  
 Leo Wold, Esq.  

                                                 
1 The Narragansett Electric Company d/b/a National Grid (“Company”). 

Jennifer Brooks Hutchinson 
Senior Counsel 
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STATE OF RHODE ISLAND AND PROVIDENCE PLANTATIONS 
 

RHODE ISLAND PUBLIC UTILITIES COMMISSION 
 
____________________________________ 
      ) 
National Grid     ) 
Storm Contingency Fund Pertaining to  )     Docket 2509 
Tropical Storm Irene        ) 
____________________________________) 

 
 

MOTION OF THE NARRAGANSETT ELECTRIC COMPANY,  
D/B/A NATIONAL GRID 

FOR PROTECTIVE TREATMENT OF CONFIDENTIAL INFORMATION 
 
 

 The Narragansett Electric Company, d/b/a National Grid (“Company”) respectfully 

requests  that the Rhode Island Public Utilities Commission (“Commission”) grant protection 

from public disclosure certain confidential, competitively sensitive, and proprietary information 

submitted in this proceeding, as permitted by Commission Rule 1.2(g) and R.I.G.L. § 38-2-

2(5)(i)(B). 

I. BACKGROUND 
 

On September 7, 2012, the Company filed with the Commission its remaining responses 

to Division of Public Utilities and Carrier’s (the “Division”) Data Requests Set 1 in the above-

referenced proceeding.  In DIV R-I-15, the Division requested that the Company provide an 

explanation of the rates paid for all mutual aid and contractor crews, and that it include 

supporting documentation.  In its response to DIV R-I-15, the Company provided Attachment R-

I-15-1 and Attachment R-I-15-2, which contain rates paid to both alliance and non-alliance line 

contractors.  The Company also provided Attachment R-I-15-4, which contains rates paid to 

forestry contractors in the storm restoration effort.  The Company seeks confidential treatment of 
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this contractor information because it is competitively sensitive, proprietary information that the 

Company wishes to keep confidential.  As discussed below, release of this type of information to 

the public would jeopardize the integrity of ongoing and possibly future negotiations between 

the Company and potential vendors, which would have an adverse impact on the Company’s 

customers.  As such, the Company requests that the Commission protect this information from 

public disclosure.  

II. LEGAL STANDARD 

 Rule 1.2(g) of the Commission’s Rules of Practice and Procedure provides that access to 

public records shall be granted in accordance with the Access to Public Records Act (“APRA”), 

R.I.G.L. § 38-2-1, et seq.  Under APRA, all documents and materials submitted in connection 

with the transaction of official business by an agency is deemed to be a “public record,” unless 

the information contained in such documents and materials falls within one of the exceptions 

specifically identified in R.I.G.L. §38-2-2(5)(i).  Therefore, to the extent that information 

provided to the Commission falls within one of the designated exceptions to the public records 

law, the Commission has the authority under the terms of APRA to deem such information to be 

confidential and to protect that information from public disclosure. 

In that regard, R.I.G.L. §38-2-2(5)(i)(B) provides that the following records shall 

not be deemed public:  

Trade secrets and commercial or financial information obtained from a person, 
firm, or corporation which is of a privileged or confidential nature 
 

The Rhode Island Supreme Court has held that the determination as to whether this exemption 

applies requires the application of a two-pronged test set forth in Providence Journal Company v. 

Convention Center Authority, 774 A.2d 40 (R.I.2001).  The first prong of the test assesses 
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whether the information was provided voluntarily to the governmental agency.   Providence 

Journal Co., 774 A.2d at 47.  If the answer to the first question is affirmative, then the question 

becomes whether the information is “of a kind that would customarily not be released to the 

public by the person from whom it was obtained.”  Id.  

In addition, the Court has held that the agencies making determinations as to the 

disclosure of information under APRA may apply the balancing test established by the Court in 

Providence Journal v. Kane, 577 A.2d 661 (R.I.1990).  Under this balancing test, the 

Commission may protect information from public disclosure if the benefit of such protection 

outweighs the public interest in disclosure of information pending before regulatory agencies. 

III. BASIS FOR CONFIDENTIALITY 

Attachment R-I-15-1, Attachment R-I-15-2, and Attachment R-I-15-4 (the “Confidential 

Attachments”) contain competitively sensitive pricing terms associated with Tropical Storm 

Irene restoration efforts, including contractor hours and rates.  Moreover, the Commission has 

recognized and often exercised its authority to protect such sensitive market information.  The 

contractor information contained in the Confidential Attachments should be protected from 

public disclosure because it includes unit cost information derived from a competitive bid and 

product evaluation process, business judgment, and other confidential sources.  Disclosing this 

cost information could provide an advantage to other parties in negotiations and jeopardize the 

Company’s ability to ensure that customers are being served by the lowest cost option. 

Accordingly, the Company requests that the Commission protect certain contractor 

information that is confidential, commercially sensitive, and propriety from public disclosure as 

such disclosure would provide potential vendors with a negotiating advantage that may lead to 
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higher prices for the Company’s customers than would otherwise be achievable.  Accordingly, in 

this case the need to preserve the confidentiality of this commercially sensitive information 

outweighs any public interest in disclosure of the information.  The Company has provided all 

other portions of Attachment R-I-15-1, Attachment R-I-15-2, and Attachment R-I-15-4 as public 

documents.     

IV. CONCLUSION 

For the foregoing reasons, the Company respectfully requests that the Commission grant 

its Motion for Protective Treatment as stated herein. 

      Respectfully submitted, 

      THE NARRAGANSETT ELECTRIC 
COMPANY 

 
By its attorney, 

              
 

 
      __________________________ 
      Jennifer Brooks Hutchinson (RI #6176) 
      280 Melrose Street 
      Providence, RI 02907 
      (401) 784-7288 
 
Dated: September 7, 2012 



Certificate of Service 
 
I hereby certify that a copy of the cover letter and/or any materials accompanying this certificate 
were electronically submitted, hand delivered and mailed to the individuals listed below. 
 
__/S/_______________________       September 7, 2012 
Janea Dunne         Date 
 
Docket No.  2509 – National Grid – Storm Fund  
Service List as of 8/28/12 
 

Name/Address E-mail Phone 
Jennifer  Brooks Hutchinson, Esq. 
National Grid 
280 Melrose St. 
Providence, RI 02907 

Jennifer.hutchinson@us.ngrid.com 401-784-7288   
 
 

Thomas.teehan@nationalgrid.com 
Celia.obrien@nationalgrid.com  
Joanne.scanlon@nationalgrid.com 
Raquel.webster@us.ngrid.com  

Leo Wold, Esq. 
Dept. of Attorney General 
150 South Main St. 
Providence, RI  02903 

LWold@riag.ri.gov   401-222-2424  
 Sscialabba@ripuc.state.ri.us  

Jlanni@ripuc.state.ri.us  
Acontente@ripuc.state.ri.us 
Tkogut@ripuc.state.ri.us  
Dmacrae@riag.ri.gov 

Greg Booth 
PowerServices, Inc 
1616 E. Millbrook Road, Suite 210 
Raleigh, NC 27609 

Gbooth@powerservices.com 
  
 

919-256-5900 
 

File an original & 10 copies w/: 
Luly E. Massaro, Commission Clerk 
Public Utilities Commission 
89 Jefferson Blvd. 
Warwick, RI  02888 

Lmassaro@puc.state.ri.us  401-780-2107 
 Anault@puc.state.ri.us  

Nucci@puc.state.ri.us  
Adalessandro@puc.state.ri.us  
Dshah@puc.state.ri.us  
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Issued on August 10, 2012 

   
 

Prepared by or under the supervision of:  Chris Paglia and Mike Hrycin 
 

Storm Accounting 
R-I-12 

 
Request: 
 
Did the Company provide assistance to any other utilities or divisions of National Grid?  If so, 
how were these costs and reimbursements handled and credited to the Rhode Island Storm 
Account? 
 
Response: 
 
The Company provided assistance to other divisions of National Grid, but not to other utilities. 
Costs related to work performed for other divisions were charged to the applicable distribution 
company.  Please see the Company’s response to R-I-21 for an explanation of the process to 
account for storm-related costs.  
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Prepared by or under the supervision of:  Chris Paglia 
 

Storm Accounting 
R-I-13 

 
Request: 
 
Provide a detailed summary of invoices submitted by the Company for reimbursement. 
 
Response: 
 
The Company did not provide assistance to other utilities that would have resulted in 
reimbursement.  Please see the Company’s response to R-I-12.   
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Prepared by or under the supervision of:  Jeffrey Faber and Gerald Convery 
 

Storm Accounting - Accounts Payable 
R-I-15 

 
Request: 
 
Explain in full and complete detail the rates paid for all mutual aid and contractor crews.  
Provide all supporting documentation. 
 
Response: 
 
Rates for line contractors who were engaged in the storm restoration effort were paid as specified 
in their existing contracts with National Grid.  Specified rates included regular and premium time 
labor rates per job classification and equipment rates.  Please see Attachment R-I-15-1 
(CONFIDENTIAL) and Attachment R-I-15-2 (CONFIDENTIAL) for alliance and non-alliance 
contractors, respectively.  
 
All forestry contractors were paid in accordance with the terms and conditions of their existing 
contracts with National Grid.  Off-property resources were typically paid at their local home base 
rates (for straight time and overtime) or at New England National Grid rates (for straight time 
and overtime), whichever is highest.  Please see Attachment R-I-15-3 at sections 59, 78, 81, and 
83 for an explanation of such rates.  Forestry contractor rate sheets are also included in 
Attachment R-I-15-4 (CONFIDENTIAL).   
 
Mutual Aid crews were compensated in accordance with Section 9 of Edison Electric Institute’s 
“Suggested Governing Principles Covering Emergency Assistance Arrangements Between 
Edison Electric Institute Member Companies,” provided in Attachment R-I-15-5. 
 
Please note that Attachments R-I-15-1, R-I-15-2 and R-I-15-4 contain confidential and 
proprietary information.  Therefore, the Company is submitting redacted copies of the referenced 
attachments, subject to a motion for confidential treatment.  
 



COMPANY CODE CONTRACTOR UNIT CODE CONTRACTOR  UNIT DESCRIPTION TYPE DESCRIPTION
CONTRACTOR 

UNIT PRICE PRICE EFFECTIVE DATE PRICE END DATE
ACTIVE  
FLAG

THO2E DBLX_APN_1_LMN_104
STORM OT 2 (Prem Only)-APPRENTICE 1 
LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_APN_1_LMN_104
STORM OT 2 (Prem Only)-APPRENTICE 1 
LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_APN_1_LMN_1049
STORM OT 2 (Prem Only)-APPRENTICE 1 
LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_APN_1_LMN_1049
STORM OT 2 (Prem Only)-APPRENTICE 1 
LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_APN_1_LMN_1249
STORM OT 2 (Prem Only)-APPRENTICE 1 
LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_APN_1_LMN_1249
STORM OT 2 (Prem Only)-APPRENTICE 1 
LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_APN_2_LMN_104
STORM OT 2 (Prem Only)-APPRENTICE 2 
LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_APN_2_LMN_104
STORM OT 2 (Prem Only)-APPRENTICE 2 
LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_APN_2_LMN_1049
STORM OT 2 (Prem Only)-APPRENTICE 2 
LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_APN_2_LMN_1049
STORM OT 2 (Prem Only)-APPRENTICE 2 
LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_APN_2_LMN_1249
STORM OT 2 (Prem Only)-APPRENTICE 2 
LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_APN_2_LMN_1249
STORM OT 2 (Prem Only)-APPRENTICE 2 
LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_APN_3_LMNIII_104
STORM OT 2 (Prem Only)-APPRENTICE 3, 
LINEMAN III Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_APN_3_LMNIII_104
STORM OT 2 (Prem Only)-APPRENTICE 3, 
LINEMAN III Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_APN_3_LMNIII_1049
STORM OT 2 (Prem Only)-APPRENTICE 3, 
LINEMAN III Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_APN_3_LMNIII_1049
STORM OT 2 (Prem Only)-APPRENTICE 3, 
LINEMAN III Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_APN_3_LMNIII_1249
STORM OT 2 (Prem Only)-APPRENTICE 3, 
LINEMAN III Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_APN_3_LMNIII_1249
STORM OT 2 (Prem Only)-APPRENTICE 3, 
LINEMAN III Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_APN_4_LMN_104
STORM OT 2 (Prem Only)-APPRENTICE 4 
LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_APN_4_LMN_104
STORM OT 2 (Prem Only)-APPRENTICE 4 
LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_APN_4_LMN_1049
STORM OT 2 (Prem Only)-APPRENTICE 4 
LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

Alliance Contractor Rates
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COMPANY CODE CONTRACTOR UNIT CODE CONTRACTOR  UNIT DESCRIPTION TYPE DESCRIPTION
CONTRACTOR 

UNIT PRICE PRICE EFFECTIVE DATE PRICE END DATE
ACTIVE  
FLAG

Alliance Contractor Rates

THO2E DBLX_APN_4_LMN_1049
STORM OT 2 (Prem Only)-APPRENTICE 4 
LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_APN_4_LMN_1249
STORM OT 2 (Prem Only)-APPRENTICE 4 
LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_APN_4_LMN_1249
STORM OT 2 (Prem Only)-APPRENTICE 4 
LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_APN_5_LMNII_104
STORM OT 2 (Prem Only)-APPRENTICE 5, 
LINEMAN II Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_APN_5_LMNII_104
STORM OT 2 (Prem Only)-APPRENTICE 5, 
LINEMAN II Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_APN_5_LMNII_1049
STORM OT 2 (Prem Only)-APPRENTICE 5, 
LINEMAN II Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_APN_5_LMNII_1049
STORM OT 2 (Prem Only)-APPRENTICE 5, 
LINEMAN II Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_APN_5_LMNII_1249
STORM OT 2 (Prem Only)-APPRENTICE 5, 
LINEMAN II Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_APN_5_LMNII_1249
STORM OT 2 (Prem Only)-APPRENTICE 5, 
LINEMAN II Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_APN_6_LMN_104
STORM OT 2 (Prem Only)-APPRENTICE 6 
LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_APN_6_LMN_104
STORM OT 2 (Prem Only)-APPRENTICE 6 
LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_APN_6_LMN_1049
STORM OT 2 (Prem Only)-APPRENTICE 6 
LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_APN_6_LMN_1049
STORM OT 2 (Prem Only)-APPRENTICE 6 
LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_APN_6_LMN_1249
STORM OT 2 (Prem Only)-APPRENTICE 6 
LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_APN_6_LMN_1249
STORM OT 2 (Prem Only)-APPRENTICE 6 
LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_APN_7_LMN_104
STORM OT 2 (Prem Only)-APPRENTICE 7 
LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_APN_7_LMN_104
STORM OT 2 (Prem Only)-APPRENTICE 7 
LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_APN_7_LMN_1049
STORM OT 2 (Prem Only)-APPRENTICE 7 
LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_APN_7_LMN_1049
STORM OT 2 (Prem Only)-APPRENTICE 7 
LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_APN_7_LMN_1249
STORM OT 2 (Prem Only)-APPRENTICE 7 
LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_APN_7_LMN_1249
STORM OT 2 (Prem Only)-APPRENTICE 7 
LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_CABLEMAN_104
STORM OT 2 (Prem Only)-CABLEMAN 
Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N
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COMPANY CODE CONTRACTOR UNIT CODE CONTRACTOR  UNIT DESCRIPTION TYPE DESCRIPTION
CONTRACTOR 

UNIT PRICE PRICE EFFECTIVE DATE PRICE END DATE
ACTIVE  
FLAG

Alliance Contractor Rates

THO2E DBLX_CABLEMAN_104
STORM OT 2 (Prem Only)-CABLEMAN 
Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_CABLEMAN_1249
STORM OT 2 (Prem Only)-CABLEMAN 
Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E DBLX_CABLEMAN_1249
STORM OT 2 (Prem Only)-CABLEMAN 
Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E DBLX_CBL_TECH_104 CABLE TECHNICIAN LOCAL 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N
THO2E DBLX_CBL_TECH_104 CABLE TECHNICIAN LOCAL 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_CONTR_CRD_104
STORM OT 2 (Prem Only)-CONTRACT 
COORDINATOR Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_CONTR_CRD_104
STORM OT 2 (Prem Only)-CONTRACT 
COORDINATOR Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_CRN_OPER_1049
STORM OT 2 (Prem Only)-CRANE 
OPERATOR Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_CRN_OPER_1049
STORM OT 2 (Prem Only)-CRANE 
OPERATOR Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_DRV_GDMN_104
STORM OT 2 (Prem Only)-DRIVER 
GROUNDMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_DRV_GDMN_104
STORM OT 2 (Prem Only)-DRIVER 
GROUNDMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_DRV_GDMN_1049
STORM OT 2 (Prem Only)-DRIVER 
GROUNDMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_DRV_GDMN_1049
STORM OT 2 (Prem Only)-DRIVER 
GROUNDMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_DRV_GDMN_1249
STORM OT 2 (Prem Only)-DRIVER 
GROUNDMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_DRV_GDMN_1249
STORM OT 2 (Prem Only)-DRIVER 
GROUNDMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_DRV_RIG_1249
STORM OT 2 (Prem Only)-DRIVER 
RIGGER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E DBLX_DRV_RIG_1249
STORM OT 2 (Prem Only)-DRIVER 
RIGGER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E DBLX_EQP_OPER_104
STORM OT 2 (Prem Only)-EQUIPMENT 
OPERATOR Local 104 Time And Expense(OverTime) 09/03/2009 0:00 Y

THO2E DBLX_EQP_OPER_104
STORM OT 2 (Prem Only)-EQUIPMENT 
OPERATOR Local 104 Time And Expense(OverTime) 09/03/2009 0:00 Y

THO2E DBLX_EQP_OPER_1049
STORM OT 2 (Prem Only)-EQUIPMENT 
OPERATOR Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_EQP_OPER_1049
STORM OT 2 (Prem Only)-EQUIPMENT 
OPERATOR Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_EQP_OPER_1249
STORM OT 2 (Prem Only)-EQUIPMENT 
OPERATOR Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_EQP_OPER_1249
STORM OT 2 (Prem Only)-EQUIPMENT 
OPERATOR Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y
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THO2E DBLX_EQP_OPERA_104 EQUIPMENT OPERATOR A Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N
THO2E DBLX_EQP_OPERA_104 EQUIPMENT OPERATOR A Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y
THO2E DBLX_EQP_OPERB_104 EQUIPMENT OPERATOR B Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N
THO2E DBLX_EQP_OPERB_104 EQUIPMENT OPERATOR B Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_FLAGMAN_104
STORM OT 2 (Prem Only)-FLAGMAN Local 
104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_FLAGMAN_104
STORM OT 2 (Prem Only)-FLAGMAN Local 
104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_FLAGMAN_1049
STORM OT 2 (Prem Only)-FLAGMAN Local 
1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_FLAGMAN_1049
STORM OT 2 (Prem Only)-FLAGMAN Local 
1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_FLAGMAN_1249
STORM OT 2 (Prem Only)-FLAGMAN Local 
1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_FLAGMAN_1249
STORM OT 2 (Prem Only)-FLAGMAN Local 
1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_FLD_MECH_1049
STORM OT 2 (Prem Only)-FIELD 
MECHANIC Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_FLD_MECH_1049
STORM OT 2 (Prem Only)-FIELD 
MECHANIC Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_FLD_MECH_1249
STORM OT 2 (Prem Only)-FIELD 
MECHANIC Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_FLD_MECH_1249
STORM OT 2 (Prem Only)-FIELD 
MECHANIC Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_FMN_104
STORM OT 2 (Prem Only)-FOREMAN Local 
104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_FMN_104
STORM OT 2 (Prem Only)-FOREMAN Local 
104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_FMN_1049
STORM OT 2 (Prem Only)-FOREMAN(Not a 
legitimate Class) Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_FMN_1049
STORM OT 2 (Prem Only)-FOREMAN(Not a 
legitimate Class) Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_FMN_1249
STORM OT 2 (Prem Only)-FOREMAN Local 
1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_FMN_1249
STORM OT 2 (Prem Only)-FOREMAN Local 
1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_GDMN_104
STORM OT 2 (Prem Only)-GROUNDMAN 
Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_GDMN_104
STORM OT 2 (Prem Only)-GROUNDMAN 
Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_GDMN_1049
STORM OT 2 (Prem Only)-GROUNDMAN 
Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y
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THO2E DBLX_GDMN_1049
STORM OT 2 (Prem Only)-GROUNDMAN 
Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_GDMN_1249
STORM OT 2 (Prem Only)-GROUNDMAN 
Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_GDMN_1249
STORM OT 2 (Prem Only)-GROUNDMAN 
Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_GEN_FMN_104
STORM OT 2 (Prem Only)-GENERAL 
FOREMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_GEN_FMN_104
STORM OT 2 (Prem Only)-GENERAL 
FOREMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_GEN_FMN_1049
STORM OT 2 (Prem Only)-GENERAL 
FOREMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_GEN_FMN_1049
STORM OT 2 (Prem Only)-GENERAL 
FOREMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_GEN_FMN_1249
STORM OT 2 (Prem Only)-GENERAL 
FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_GEN_FMN_1249
STORM OT 2 (Prem Only)-GENERAL 
FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_HTSTK_FMN_104
STORM OT 2 (Prem Only)-HOTSTICK 
FOREMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_HTSTK_FMN_104
STORM OT 2 (Prem Only)-HOTSTICK 
FOREMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_HTSTK_FMN_1249
STORM OT 2 (Prem Only)-HOTSTICK 
FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_HTSTK_FMN_1249
STORM OT 2 (Prem Only)-HOTSTICK 
FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_HTSTK_JRY_LMN_104
STORM OT 2 (Prem Only)-HOTSTICK 
JOURNEYMAN LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_HTSTK_JRY_LMN_104
STORM OT 2 (Prem Only)-HOTSTICK 
JOURNEYMAN LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_HTSTK_JRY_LMN1249
STORM OT 2 (Prem Only)-HOTSTICK 
JOURNEYMAN LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_HTSTK_JRY_LMN1249
STORM OT 2 (Prem Only)-HOTSTICK 
JOURNEYMAN LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_HTSTK_LD_LMN_104
STORM OT 2 (Prem Only)-HOTSTICK 
LEAD LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_HTSTK_LD_LMN_104
STORM OT 2 (Prem Only)-HOTSTICK 
LEAD LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_HTSTK_LD_LMN_1249
STORM OT 2 (Prem Only)-HOTSTICK 
LEAD LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_HTSTK_LD_LMN_1249
STORM OT 2 (Prem Only)-HOTSTICK 
LEAD LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_INEXP_DRV_GDMN_104
INEXPERIENCED DRIVER GROUNDMAN 
LOCAL 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N
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THO2E DBLX_INEXP_DRV_GDMN_104
INEXPERIENCED DRIVER GROUNDMAN 
LOCAL 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_INEXP_GDMN_104
INEXPERIENCED GROUNDMAN LOCAL 
104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_INEXP_GDMN_104
INEXPERIENCED GROUNDMAN LOCAL 
104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_IRN_WKR_Z3
STORM OT 2 (Prem Only)-IRON WORKER 
Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_IRN_WKR_Z3
STORM OT 2 (Prem Only)-IRON WORKER 
Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_JRY_LMN_104
STORM OT 2 (Prem Only)-JOURNEYMAN 
LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_JRY_LMN_104
STORM OT 2 (Prem Only)-JOURNEYMAN 
LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_JRY_LMN_1049
STORM OT 2 (Prem Only)-JOURNEYMAN 
LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_JRY_LMN_1049
STORM OT 2 (Prem Only)-JOURNEYMAN 
LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_JRY_LMN_1249
STORM OT 2 (Prem Only)-JOURNEYMAN 
LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_JRY_LMN_1249
STORM OT 2 (Prem Only)-JOURNEYMAN 
LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_LD_ELE_LMNI_104
STORM OT 2 (Prem Only)-LEAD LINEMAN, 
LINEMAN I Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_LD_ELE_LMNI_104
STORM OT 2 (Prem Only)-LEAD LINEMAN, 
LINEMAN I Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_LD_ELE_LMNI_1049
STORM OT 2 (Prem Only)-WORKING 
FOREMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_LD_ELE_LMNI_1049
STORM OT 2 (Prem Only)-WORKING 
FOREMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_LD_ELE_LMNI_1249
STORM OT 2 (Prem Only)-LEAD LINEMAN, 
LINEMAN I Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_LD_ELE_LMNI_1249
STORM OT 2 (Prem Only)-LEAD LINEMAN, 
LINEMAN I Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_MECH_1STCL_1249 MECHANIC FIRST CLASS LOCAL 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y
THO2E DBLX_MECH_1STCL_1249 MECHANIC FIRST CLASS LOCAL 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y
THO2E DBLX_MECH_HLP_1249 MECHANIC HELPER 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y
THO2E DBLX_MECH_HLP_1249 MECHANIC HELPER 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_MTL_MGR_104
STORM OT 2 (Prem Only)-MATERIAL 
MANAGER Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_MTL_MGR_104
STORM OT 2 (Prem Only)-MATERIAL 
MANAGER Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_MTL_MGR_1049
STORM OT 2 (Prem Only)-MATERIAL 
MANAGER Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y
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THO2E DBLX_MTL_MGR_1049
STORM OT 2 (Prem Only)-MATERIAL 
MANAGER Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_SFY_MGR_104
STORM OT 2 (Prem Only)-SAFETY 
MANAGER Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_SFY_MGR_104
STORM OT 2 (Prem Only)-SAFETY 
MANAGER Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_SFY_MGR_1049
STORM OT 2 (Prem Only)-SAFETY 
MANAGER Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_SFY_MGR_1049
STORM OT 2 (Prem Only)-SAFETY 
MANAGER Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_SPR_104
STORM OT 2 (Prem Only)-
SUPERINTENDENT Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E DBLX_SPR_104
STORM OT 2 (Prem Only)-
SUPERINTENDENT Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E DBLX_SPR_1049
STORM OT 2 (Prem Only)-
SUPERINTENDENT Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_SPR_1049
STORM OT 2 (Prem Only)-
SUPERINTENDENT Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E DBLX_TRUCK_DRV_1249
GROUNDMAN TRUCK DRIVER EO B 
LOCAL 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_TRUCK_DRV_1249
GROUNDMAN TRUCK DRIVER EO B 
LOCAL 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E DBLX_UTLY_DRV_1249
STORM OT 2 (Prem Only)-UTILITY DRIVER 
Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E DBLX_UTLY_DRV_1249
STORM OT 2 (Prem Only)-UTILITY DRIVER 
Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E EQP_6X6_BUCK65 Bucket Truck 65' 6x6 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_6X6_BUCK65 Bucket Truck 65' 6x6 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_AC100_TOW_BH Air Compressors 100 cu in tow behind Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_AC100_TOW_BH Air Compressors 100 cu in tow behind Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_AC185_TOW_BH Air Compressors 185 cu in tow behind Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_AC185_TOW_BH Air Compressors 185 cu in tow behind Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_AC200_TOW_BH_DM
Air Compressors 200 cu in tow behind or 
deck mount Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_AC200_TOW_BH_DM
Air Compressors 200 cu in tow behind or 
deck mount Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_AC375_TOW_BH Air Compressors 375 cu in tow behind Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_AC375_TOW_BH Air Compressors 375 cu in tow behind Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_AIR_DRILL_SELF Air Track Drill self-Contained Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_AIR_DRILL_SELF Air Track Drill self-Contained Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_AIR_DRILL_WAGON Air TrackDrill Wagon type Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_AIR_DRILL_WAGON Air TrackDrill Wagon type Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_ARROW_BDS Arrow Boards Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_ARROW_BDS Arrow Boards Time And Expense(Standard) 07/01/2009 0:00 Y
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THO2E EQP_ATV_PULL_BH ATV with pull behind trailer Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_ATV_PULL_BH ATV with pull behind trailer Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BHOE_CASE580 Backhoe - 4WD 14' Case 580 or equal Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BHOE_CASE580 Backhoe - 4WD 14' Case 580 or equal Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_BHOE_CASE580EXT
Backhoe, Extendahoe - 4WD 16' Case 580 
or equal Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_BHOE_CASE580EXT
Backhoe, Extendahoe - 4WD 16' Case 580 
or equal Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_BHOE_HOE_RAM Backhoe with Hoe Ram Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BHOE_HOE_RAM Backhoe with Hoe Ram Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BHOE_LG_446B Backhoe - Large - 4WD Caterpillar 446B Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BHOE_LG_446B Backhoe - Large - 4WD Caterpillar 446B Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_BHOE_MD_CAT_JD
Backhoe - Medium - Caterpillar 416C, 426C, 
John Deere 310, 410 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_BHOE_MD_CAT_JD
Backhoe - Medium - Caterpillar 416C, 426C, 
John Deere 310, 410 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_BHOE_SM_JD_4400 Backhoe - Small - John Deere 4400 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BHOE_SM_JD_4400 Backhoe - Small - John Deere 4400 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BHOE_TRK_TRAIL Backhoe with Truck & Trailer Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BHOE_TRK_TRAIL Backhoe with Truck & Trailer Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BLZ_EXPLORER Blazer / Explorer Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BLZ_EXPLORER Blazer / Explorer Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BOMB_TRAIL_DUMP Bombadier with trailer - 2 yard dump body Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BOMB_TRAIL_DUMP Bombadier with trailer - 2 yard dump body Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BOMB_TRAIL_RACK Bombadier with trailer - 2 yard rack body Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BOMB_TRAIL_RACK Bombadier with trailer - 2 yard rack body Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BOOM_TRK_35TON_6X8 35 Ton Boom Truck 6X8 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BOOM_TRK_35TON_6X8 35 Ton Boom Truck 6X8 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK100 Bucket Truck 100' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK100 Bucket Truck 100' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK100_BARE Bucket Truck 100' Barehand Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK100_BARE Bucket Truck 100' Barehand Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK35_40 Bucket Truck 35' - 40' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK35_40 Bucket Truck 35' - 40' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK41_50 Bucket Truck 41' - 50' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK41_50 Bucket Truck 41' - 50' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK42_MTL_HDL Bucket Truck 42' Material Handler Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK42_MTL_HDL Bucket Truck 42' Material Handler Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK50_MTL_HDL Bucket Truck 50' Material Handler Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK50_MTL_HDL Bucket Truck 50' Material Handler Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK55 Bucket Truck 55' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK55 Bucket Truck 55' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK55_MTL_HDL Bucket Truck 55' Material Handler Time And Expense(Standard) 09/09/2010 0:00 05/31/2012 0:00 N
THO2E EQP_BUCK55_MTL_HDL Bucket Truck 55' Material Handler Time And Expense(Standard) 09/09/2010 0:00 05/31/2012 0:00 N
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THO2E EQP_BUCK65 Bucket Truck 65' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK65 Bucket Truck 65' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK75 Bucket Truck 75' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK75 Bucket Truck 75' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK75_AWD_4x4 Bucket Truck, 75 AWD 4x4 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK75_AWD_4x4 Bucket Truck, 75 AWD 4x4 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK80 Bucket Truck 80' 6x6 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK80 Bucket Truck 80' 6x6 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK80_MTL_HDL Bucket Truck, 80 Material handler Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BUCK80_MTL_HDL Bucket Truck, 80 Material handler Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BULL_WHEEL_PULLER Bull Wheel Puller / Tensioner Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BULL_WHEEL_PULLER Bull Wheel Puller / Tensioner Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BULLDOZER_D4 Bulldozer - D4 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BULLDOZER_D4 Bulldozer - D4 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BULLDOZER_D6 Bulldozer - D6 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BULLDOZER_D6 Bulldozer - D6 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BULLDOZER_D8 Bulldozer - D8 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_BULLDOZER_D8 Bulldozer - D8 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_CBL_PULL_WINCH
Cable Pulling Truck With 1500' - 2000' 
Winch Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_CBL_PULL_WINCH
Cable Pulling Truck With 1500' - 2000' 
Winch Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_CBL_SPLICE_VAN Cable Splicing Van Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CBL_SPLICE_VAN Cable Splicing Van Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_COMPACTOR Compactor - hand; vibrating Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_COMPACTOR Compactor - hand; vibrating Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CONEX_20 Conex Storage Box 20' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CONEX_20 Conex Storage Box 20' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CONEX_20 Conex Storage Box 20' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CONEX_20 Conex Storage Box 20' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_12 Crane Truck - 12 ton Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_12 Crane Truck - 12 ton Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_18T_TRACK Crane, 18 ton track (Mantis) Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_18T_TRACK Crane, 18 ton track (Mantis) Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_20 Crane Truck - 20 ton Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_20 Crane Truck - 20 ton Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_22T Crane Truck 22T Manitex w/ Basket Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_22T Crane Truck 22T Manitex w/ Basket Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_25 Crane Truck - 25 ton 4x6 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_25 Crane Truck - 25 ton 4x6 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_30 Crane Truck - 30 ton 4x6 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_30 Crane Truck - 30 ton 4x6 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_30T Crane Truck 30T Manitex w/ Basket Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_30T Crane Truck 30T Manitex w/ Basket Time And Expense(Standard) 07/01/2009 0:00 Y
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THO2E EQP_CRANE_30T_TRACK Crane, 30 ton track (Mantis) Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_30T_TRACK Crane, 30 ton track (Mantis) Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_40T_TRACK Crane, 40 ton track (Mantis) Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_40T_TRACK Crane, 40 ton track (Mantis) Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_ROUGH Crane Truck - Rough Terrain Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_CRANE_ROUGH Crane Truck - Rough Terrain Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_DIGDR_ALTEC_D2045
Digger Truck with 18" Rock Drill & 825 cfm 
Compressor, Altec D2045 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_DIGDR_ALTEC_D2045
Digger Truck with 18" Rock Drill & 825 cfm 
Compressor, Altec D2045 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_DIGDR_ALTEC2055 Digger Derrick - 6 X 4 Altec 2055 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_DIGDR_ALTEC2055 Digger Derrick - 6 X 4 Altec 2055 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_DIGDR_ALTECD945 Digger Derrick - Altec D945 or D947 or equal Time And Expense(Standard) 09/09/2010 0:00 05/31/2012 0:00 N

THO2E EQP_DIGDR_ALTECD945 Digger Derrick - Altec D945 or D947 or equal Time And Expense(Standard) 09/09/2010 0:00 05/31/2012 0:00 N
THO2E EQP_DIGDR_MINI Digger Derrick, Mini Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_DIGDR_MINI Digger Derrick, Mini Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_DUMP_10 Dump Truck - 10 yard Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_DUMP_10 Dump Truck - 10 yard Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_DUMP_3 Dump Truck - 3 yard Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_DUMP_3 Dump Truck - 3 yard Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_DUMP_5 Dump Truck - 5 yard Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_DUMP_5 Dump Truck - 5 yard Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_EXCAV AD Excavator Attachment, Air Drill Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_EXCAV AD Excavator Attachment, Air Drill Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_EXCAV_RUB_16000
Excavator, rubber track 16000 lbs 18'-30' 
bucket Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_EXCAV_RUB_16000
Excavator, rubber track 16000 lbs 18'-30' 
bucket Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_EXCAV_RUB_8000
Excavator, rubber track 8000 lbs 18'-24' 
bucket Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_EXCAV_RUB_8000
Excavator, rubber track 8000 lbs 18'-24' 
bucket Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_EXCAV_STL_14000
Excavator, steel track 14000 lbs 18'-30' 
bucket Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_EXCAV_STL_14000
Excavator, steel track 14000 lbs 18'-30' 
bucket Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_EXCAV_STL_34000
Excavator, steel track 34000 lbs 18'-42' 
bucket Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_EXCAV_STL_34000
Excavator, steel track 34000 lbs 18'-42' 
bucket Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_EXCAV_STL_60000
Excavator, steel track 60000 lbs 18'-42' 
bucket Time And Expense(Standard) 07/01/2009 0:00 Y
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THO2E EQP_EXCAV_STL_60000
Excavator, steel track 60000 lbs 18'-42' 
bucket Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_FLAT_BED_W_4T_KN_B Flat Bed w/ 4 Ton Knuckle Boom Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_FLAT_BED_W_4T_KN_B Flat Bed w/ 4 Ton Knuckle Boom Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_FORK_2000 Fork Lifts- 2000 lb Gas/Diesel/Propane Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_FORK_2000 Fork Lifts- 2000 lb Gas/Diesel/Propane Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_FORK_4000 Fork Lifts- 4000 lb Gas/Diesel/Propane Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_FORK_4000 Fork Lifts- 4000 lb Gas/Diesel/Propane Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_FORK_6000 Fork Lifts- 6000 lb Gas/Diesel/Propane Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_FORK_6000 Fork Lifts- 6000 lb Gas/Diesel/Propane Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_HAY_BLOWER Hay Blower Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_HAY_BLOWER Hay Blower Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_HAY_SHRED_SHOOTR Hay Shredder/Shooter Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_HAY_SHRED_SHOOTR Hay Shredder/Shooter Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_LEDGE_HAM_20_IN Ledge Hammer - 20" Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_LEDGE_HAM_20_IN Ledge Hammer - 20" Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_LOW_TRAIL_25_35 Lowboy Trailer 25T to 35 T Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_LOW_TRAIL_25_35 Lowboy Trailer 25T to 35 T Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_LOW_TRAIL_40_45 Lowboy Trailer 40T to 45 T Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_LOW_TRAIL_40_45 Lowboy Trailer 40T to 45 T Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_MATS_WLKIN_4X8 Mats, Walk-in 4x8, Set of 12 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_MATS_WLKIN_4X8 Mats, Walk-in 4x8, Set of 12 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_MECH_SER_TRK Mechanic / Service Truck Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_MECH_SER_TRK Mechanic / Service Truck Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PICK_1 Pick up Truck 4X4 1 ton Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PICK_1 Pick up Truck 4X4 1 ton Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PICK_1/2_2X4 Pick-up Truck 1/2 ton 2X4 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PICK_1/2_2X4 Pick-up Truck 1/2 ton 2X4 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PICK_1/2_4X4 Pick up Truck 1/2 ton 4X4 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PICK_1/2_4X4 Pick up Truck 1/2 ton 4X4 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PICK_3/4 Pick up Truck 4X4 3/4 ton Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PICK_3/4 Pick up Truck 4X4 3/4 ton Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PICK_CCAB_1 Pick-up Truck 4X4 Crew Cabs 1 ton Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PICK_CCAB_1 Pick-up Truck 4X4 Crew Cabs 1 ton Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PICK_CCAB_3/4 Pick-up Truck 4X4 Crew Cabs 3/4 ton Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PICK_CCAB_3/4 Pick-up Truck 4X4 Crew Cabs 3/4 ton Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PIPE_BENDER Pipe Bender Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PIPE_BENDER Pipe Bender Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PNEU_HAM_1000 Pneumatic Hammer 1000 ft lb Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PNEU_HAM_1000 Pneumatic Hammer 1000 ft lb Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PNEU_HAM_500 Pneumatic Hammer 500 ft lb Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PNEU_HAM_500 Pneumatic Hammer 500 ft lb Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_POLE_SET_MACHINE
Pole Setting Machine (Nesco EZ 
Hauler3800) for rear property pole sets Time And Expense(Standard) 07/01/2009 0:00 Y
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THO2E EQP_POLE_SET_MACHINE
Pole Setting Machine (Nesco EZ 
Hauler3800) for rear property pole sets Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_PULLERS Pullers Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_PULLERS Pullers Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_RACK Rack Truck Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_RACK Rack Truck Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_RACK_TRUCK_2TON Rack Body Truck 2 Ton Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_RACK_TRUCK_2TON Rack Body Truck 2 Ton Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_ROCK_LG_VRM145 Rock Cutter - Large - Vermeer CC-145 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_ROCK_LG_VRM145 Rock Cutter - Large - Vermeer CC-145 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_ROCK_SM_VRM120 Rock Cutter - Small - Vermeer -120 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_ROCK_SM_VRM120 Rock Cutter - Small - Vermeer -120 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_SCISOR_25 Scissor Lifts, 25' Gas 4WD Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_SCISOR_25 Scissor Lifts, 25' Gas 4WD Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_SCISOR_40 Scissor Lifts, 40' Gas 4WD Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_SCISOR_40 Scissor Lifts, 40' Gas 4WD Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_SCISOR_50 Scissor Lifts, 50' Gas 4WD Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_SCISOR_50 Scissor Lifts, 50' Gas 4WD Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_SINGLE_PULLER Single Drum Puller 10,000# V-Groove Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_SINGLE_PULLER Single Drum Puller 10,000# V-Groove Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_SKID_STEERS Skid Steers Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_SKID_STEERS Skid Steers Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_SKIDR_W_POLE_GRPL Skidder, with pole grapple Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_SKIDR_W_POLE_GRPL Skidder, with pole grapple Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_STATIC_CART Static Cart Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_STATIC_CART Static Cart Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_SUPER_VEHICLE Supervisor Vehicle Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_SUPER_VEHICLE Supervisor Vehicle Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TENSIONERS Tensioners Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TENSIONERS Tensioners Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRACK_AUGER Track Machine - Auger Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRACK_AUGER Track Machine - Auger Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRACK_BUCK70 Track Bucket, 70? Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRACK_BUCK70 Track Bucket, 70? Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRACK_DIGGER Track Digger Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRACK_DIGGER Track Digger Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRACK_DUMP Track Machine - Dump Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRACK_DUMP Track Machine - Dump Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRACK55_MTL_HDL Track Machine - 55' Material Handler Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRACK55_MTL_HDL Track Machine - 55' Material Handler Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRACK70_MTL_HDL Track Machine - 70' Material Handler Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRACK70_MTL_HDL Track Machine - 70' Material Handler Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRACTOR_4X6T Road Tractor 4x6T Over the Road Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRACTOR_4X6T Road Tractor 4x6T Over the Road Time And Expense(Standard) 07/01/2009 0:00 Y
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THO2E EQP_TRACTOR_SINGLE Tractor - single axle Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRACTOR_SINGLE Tractor - single axle Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_2_ARBOR_W_C Trailer - 2 Arbor w/ containment Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_2_ARBOR_W_C Trailer - 2 Arbor w/ containment Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_3_ARBOR_W_BR Trailer - 3 Arbor with brakes Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_3_ARBOR_W_BR Trailer - 3 Arbor with brakes Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_CBL Trailer - Cable Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_CBL Trailer - Cable Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_FLT_EQP Trailer - Flatbed/Equipment - 45'-48' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_FLT_EQP Trailer - Flatbed/Equipment - 45'-48' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_HOTSTICK Trailer - Hotstick Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_HOTSTICK Trailer - Hotstick Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_OFFICE Trailer - Office - 8x24 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_OFFICE Trailer - Office - 8x24 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_POLE Trailer - Pole Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_POLE Trailer - Pole Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_REEL Trailer - Reel Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_REEL Trailer - Reel Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_SEMI Trailer - Semi Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_SEMI Trailer - Semi Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_TENSIONER Trailer - Tensioner Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_TENSIONER Trailer - Tensioner Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_UTILITY Trailer - Utility Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRAIL_UTILITY Trailer - Utility Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRENCH_LG_VRM Trenchers - Large - Vermeer T755 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRENCH_LG_VRM Trenchers - Large - Vermeer T755 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRENCH_MD_VRM Trenchers - Medium - Vermeer 8550 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRENCH_MD_VRM Trenchers - Medium - Vermeer 8550 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_TRENCH_SM_VRM42
Trenchers - Small - Vermeer LM-42 
Trencher / Plow Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_TRENCH_SM_VRM42
Trenchers - Small - Vermeer LM-42 
Trencher / Plow Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E EQP_TRK_2X4_TEX270DIG Truck 2x4 w/ Texoma 270 Digger Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRK_2X4_TEX270DIG Truck 2x4 w/ Texoma 270 Digger Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRK_4X6_TEX700DIG Truck 4x6 w/ Texoma 700 Digger Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRK_4X6_TEX700DIG Truck 4x6 w/ Texoma 700 Digger Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRK_6X6_TEX330DIG Truck 6x6 w/ Texoma 330 Digger Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRK_6X6_TEX330DIG Truck 6x6 w/ Texoma 330 Digger Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRK_6X6_TEX600DIG Truck 6x6 w/ Texoma 600 Digger Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRK_6X6_TEX600DIG Truck 6x6 w/ Texoma 600 Digger Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRK_6X6_WAT3000DIG Truck 6x6 w/ Watson 3000 Digger Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRK_6X6_WAT3000DIG Truck 6x6 w/ Watson 3000 Digger Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRK_BOX Truck - Box Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRK_BOX Truck - Box Time And Expense(Standard) 07/01/2009 0:00 Y
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THO2E EQP_TRK_DIGR_AWS_3060 Digger Truck, AWS 3060 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRK_DIGR_AWS_3060 Digger Truck, AWS 3060 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRK_FLRACK_LG Truck - Flat Rack - Large Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRK_FLRACK_LG Truck - Flat Rack - Large Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRK_FLRACK_SM Truck - Flat Rack - Small Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_TRK_FLRACK_SM Truck - Flat Rack - Small Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_UTLY_VEH_GATOR_4x4 Utility Vehicle, Gator 4x4 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_UTLY_VEH_GATOR_4x4 Utility Vehicle, Gator 4x4 Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_VAC_SYS_500GL Vac System - 500 gallon Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_VAC_SYS_500GL Vac System - 500 gallon Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_VAC_TRK_BADGER Vac Truck - equal to Badger Hydrovac Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_VAC_TRK_BADGER Vac Truck - equal to Badger Hydrovac Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_VAN_TRAIL_40 Van Storage Trailer 40' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_VAN_TRAIL_40 Van Storage Trailer 40' Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_WATER_TANK Water Tanks, Trailer or Truck Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_WATER_TANK Water Tanks, Trailer or Truck Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_WATER_WAGON Water Wagon Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_WATER_WAGON Water Wagon Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_WELD_225 Welding Machine - 225 Amp Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_WELD_225 Welding Machine - 225 Amp Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_WELD_400 Welding Machine - 400 Amp Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_WELD_400 Welding Machine - 400 Amp Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_WIRE_TRAILER Wire Trailer 2 Stands to 96" Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_WIRE_TRAILER Wire Trailer 2 Stands to 96" Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_WOOD_TGR_TEX330DIG Wood Tiger w/ Texoma 330 Digger Time And Expense(Standard) 07/01/2009 0:00 Y
THO2E EQP_WOOD_TGR_TEX330DIG Wood Tiger w/ Texoma 330 Digger Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E HLFX_APN_1_LMN_104
STORM OT 1.5 (Prem Only)-APPRENTICE 
1 LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_APN_1_LMN_104
STORM OT 1.5 (Prem Only)-APPRENTICE 
1 LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_APN_1_LMN_1049
STORM OT 1.5 (Prem Only)-APPRENTICE 
1 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_APN_1_LMN_1049
STORM OT 1.5 (Prem Only)-APPRENTICE 
1 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_APN_1_LMN_1249
STORM OT 1.5 (Prem Only)-APPRENTICE 
1 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_APN_1_LMN_1249
STORM OT 1.5 (Prem Only)-APPRENTICE 
1 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_APN_2_LMN_104
STORM OT 1.5 (Prem Only)-APPRENTICE 
2 LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_APN_2_LMN_104
STORM OT 1.5 (Prem Only)-APPRENTICE 
2 LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_APN_2_LMN_1049
STORM OT 1.5 (Prem Only)-APPRENTICE 
2 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y
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THO2E HLFX_APN_2_LMN_1049
STORM OT 1.5 (Prem Only)-APPRENTICE 
2 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_APN_2_LMN_1249
STORM OT 1.5 (Prem Only)-APPRENTICE 
2 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_APN_2_LMN_1249
STORM OT 1.5 (Prem Only)-APPRENTICE 
2 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_APN_3_LMNIII_104
STORM OT 1.5 (Prem Only)-APPRENTICE 
3, LINEMAN III Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_APN_3_LMNIII_104
STORM OT 1.5 (Prem Only)-APPRENTICE 
3, LINEMAN III Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_APN_3_LMNIII_1049
STORM OT 1.5 (Prem Only)-APPRENTICE 
3, LINEMAN III Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_APN_3_LMNIII_1049
STORM OT 1.5 (Prem Only)-APPRENTICE 
3, LINEMAN III Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_APN_3_LMNIII_1249
STORM OT 1.5 (Prem Only)-APPRENTICE 
3, LINEMAN III Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_APN_3_LMNIII_1249
STORM OT 1.5 (Prem Only)-APPRENTICE 
3, LINEMAN III Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_APN_4_LMN_104
STORM OT 1.5 (Prem Only)-APPRENTICE 
4 LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_APN_4_LMN_104
STORM OT 1.5 (Prem Only)-APPRENTICE 
4 LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_APN_4_LMN_1049
STORM OT 1.5 (Prem Only)-APPRENTICE 
4 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_APN_4_LMN_1049
STORM OT 1.5 (Prem Only)-APPRENTICE 
4 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_APN_4_LMN_1249
STORM OT 1.5 (Prem Only)-APPRENTICE 
4 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_APN_4_LMN_1249
STORM OT 1.5 (Prem Only)-APPRENTICE 
4 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_APN_5_LMNII_104
STORM OT 1.5 (Prem Only)-APPRENTICE 
5, LINEMAN II Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_APN_5_LMNII_104
STORM OT 1.5 (Prem Only)-APPRENTICE 
5, LINEMAN II Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_APN_5_LMNII_1049
STORM OT 1.5 (Prem Only)-APPRENTICE 
5, LINEMAN II Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_APN_5_LMNII_1049
STORM OT 1.5 (Prem Only)-APPRENTICE 
5, LINEMAN II Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_APN_5_LMNII_1249
STORM OT 1.5 (Prem Only)-APPRENTICE 
5, LINEMAN II Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_APN_5_LMNII_1249
STORM OT 1.5 (Prem Only)-APPRENTICE 
5, LINEMAN II Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_APN_6_LMN_104
STORM OT 1.5 (Prem Only)-APPRENTICE 
6 LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N
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THO2E HLFX_APN_6_LMN_104
STORM OT 1.5 (Prem Only)-APPRENTICE 
6 LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_APN_6_LMN_1049
STORM OT 1.5 (Prem Only)-APPRENTICE 
6 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_APN_6_LMN_1049
STORM OT 1.5 (Prem Only)-APPRENTICE 
6 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_APN_6_LMN_1249
STORM OT 1.5 (Prem Only)-APPRENTICE 
6 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_APN_6_LMN_1249
STORM OT 1.5 (Prem Only)-APPRENTICE 
6 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_APN_7_LMN_104
STORM OT 1.5 (Prem Only)-APPRENTICE 
7 LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_APN_7_LMN_104
STORM OT 1.5 (Prem Only)-APPRENTICE 
7 LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_APN_7_LMN_1049
STORM OT 1.5 (Prem Only)-APPRENTICE 
7 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_APN_7_LMN_1049
STORM OT 1.5 (Prem Only)-APPRENTICE 
7 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_APN_7_LMN_1249
STORM OT 1.5 (Prem Only)-APPRENTICE 
7 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_APN_7_LMN_1249
STORM OT 1.5 (Prem Only)-APPRENTICE 
7 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_CABLEMAN_104
STORM OT 1.5 (Prem Only)-CABLEMAN 
Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_CABLEMAN_104
STORM OT 1.5 (Prem Only)-CABLEMAN 
Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_CABLEMAN_1249
STORM OT 1.5 (Prem Only)-CABLEMAN 
Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E HLFX_CABLEMAN_1249
STORM OT 1.5 (Prem Only)-CABLEMAN 
Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E HLFX_CBL_TECH_104
STORM OT 1.5 (Prem Only)-CABLE 
TECHNICIAN LOCAL 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_CBL_TECH_104
STORM OT 1.5 (Prem Only)-CABLE 
TECHNICIAN LOCAL 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E HLFX_CONTR_CRD_104
STORM OT 1.5 (Prem Only)-CONTRACT 
COORDINATOR Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_CONTR_CRD_104
STORM OT 1.5 (Prem Only)-CONTRACT 
COORDINATOR Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_CRN_OPER_1049
STORM OT 1.5 (Prem Only)-CRANE 
OPERATOR Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_CRN_OPER_1049
STORM OT 1.5 (Prem Only)-CRANE 
OPERATOR Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_DRV_GDMN_104
STORM OT 1.5 (Prem Only)-DRIVER 
GROUNDMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N
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THO2E HLFX_DRV_GDMN_104
STORM OT 1.5 (Prem Only)-DRIVER 
GROUNDMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_DRV_GDMN_1049
STORM OT 1.5 (Prem Only)-DRIVER 
GROUNDMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_DRV_GDMN_1049
STORM OT 1.5 (Prem Only)-DRIVER 
GROUNDMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_DRV_GDMN_1249
STORM OT 1.5 (Prem Only)-DRIVER 
GROUNDMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_DRV_GDMN_1249
STORM OT 1.5 (Prem Only)-DRIVER 
GROUNDMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_DRV_RIG_1249
STORM OT 1.5 (Prem Only)-DRIVER 
RIGGER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E HLFX_DRV_RIG_1249
STORM OT 1.5 (Prem Only)-DRIVER 
RIGGER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E HLFX_EQP_OPER_104
STORM OT 1.5 (Prem Only)-EQUIPMENT 
OPERATOR Local 104 Time And Expense(OverTime) 09/03/2009 0:00 Y

THO2E HLFX_EQP_OPER_104
STORM OT 1.5 (Prem Only)-EQUIPMENT 
OPERATOR Local 104 Time And Expense(OverTime) 09/03/2009 0:00 Y

THO2E HLFX_EQP_OPER_1049
STORM OT 1.5 (Prem Only)-EQUIPMENT 
OPERATOR Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_EQP_OPER_1049
STORM OT 1.5 (Prem Only)-EQUIPMENT 
OPERATOR Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_EQP_OPER_1249
STORM OT 1.5 (Prem Only)-EQUIPMENT 
OPERATOR Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_EQP_OPER_1249
STORM OT 1.5 (Prem Only)-EQUIPMENT 
OPERATOR Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_EQP_OPERA_104
STORM OT 1.5 (Prem Only)-EQUIPMENT 
OPERATOR A Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_EQP_OPERA_104
STORM OT 1.5 (Prem Only)-EQUIPMENT 
OPERATOR A Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E HLFX_EQP_OPERB_104
STORM OT 1.5 (Prem Only)-EQUIPMENT 
OPERATOR B Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_EQP_OPERB_104
STORM OT 1.5 (Prem Only)-EQUIPMENT 
OPERATOR B Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E HLFX_FLAGMAN_104
STORM OT 1.5 (Prem Only)-FLAGMAN 
Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_FLAGMAN_104
STORM OT 1.5 (Prem Only)-FLAGMAN 
Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_FLAGMAN_1049
STORM OT 1.5 (Prem Only)-FLAGMAN 
Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_FLAGMAN_1049
STORM OT 1.5 (Prem Only)-FLAGMAN 
Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_FLAGMAN_1249
STORM OT 1.5 (Prem Only)-FLAGMAN 
Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y
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THO2E HLFX_FLAGMAN_1249
STORM OT 1.5 (Prem Only)-FLAGMAN 
Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_FLD_MECH_1049
STORM OT 1.5 (Prem Only)-FIELD 
MECHANIC Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_FLD_MECH_1049
STORM OT 1.5 (Prem Only)-FIELD 
MECHANIC Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_FLD_MECH_1249
STORM OT 1.5 (Prem Only)-FIELD 
MECHANIC Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_FLD_MECH_1249
STORM OT 1.5 (Prem Only)-FIELD 
MECHANIC Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_FMN_104
STORM OT 1.5 (Prem Only)-FOREMAN 
Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_FMN_104
STORM OT 1.5 (Prem Only)-FOREMAN 
Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_FMN_1049
STORM OT 1.5 (Prem Only)-FOREMAN(Not 
a legitimate Class) Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_FMN_1049
STORM OT 1.5 (Prem Only)-FOREMAN(Not 
a legitimate Class) Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_FMN_1249
STORM OT 1.5 (Prem Only)-FOREMAN 
Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_FMN_1249
STORM OT 1.5 (Prem Only)-FOREMAN 
Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_GDMN_104
STORM OT 1.5 (Prem Only)-GROUNDMAN 
Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_GDMN_104
STORM OT 1.5 (Prem Only)-GROUNDMAN 
Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_GDMN_1049
STORM OT 1.5 (Prem Only)-GROUNDMAN 
Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_GDMN_1049
STORM OT 1.5 (Prem Only)-GROUNDMAN 
Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_GDMN_1249
STORM OT 1.5 (Prem Only)-GROUNDMAN 
Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_GDMN_1249
STORM OT 1.5 (Prem Only)-GROUNDMAN 
Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_GEN_FMN_104
STORM OT 1.5 (Prem Only)-GENERAL 
FOREMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_GEN_FMN_104
STORM OT 1.5 (Prem Only)-GENERAL 
FOREMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_GEN_FMN_1049
STORM OT 1.5 (Prem Only)-GENERAL 
FOREMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_GEN_FMN_1049
STORM OT 1.5 (Prem Only)-GENERAL 
FOREMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y
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THO2E HLFX_GEN_FMN_1249
STORM OT 1.5 (Prem Only)-GENERAL 
FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_GEN_FMN_1249
STORM OT 1.5 (Prem Only)-GENERAL 
FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_HTSTK_FMN_104
STORM OT 1.5 (Prem Only)-HOTSTICK 
FOREMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_HTSTK_FMN_104
STORM OT 1.5 (Prem Only)-HOTSTICK 
FOREMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_HTSTK_FMN_1249
STORM OT 1.5 (Prem Only)-HOTSTICK 
FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_HTSTK_FMN_1249
STORM OT 1.5 (Prem Only)-HOTSTICK 
FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_HTSTK_JRY_LMN_104
STORM OT 1.5 (Prem Only)-HOTSTICK 
JOURNEYMAN LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_HTSTK_JRY_LMN_104
STORM OT 1.5 (Prem Only)-HOTSTICK 
JOURNEYMAN LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_HTSTK_JRY_LMN1249
STORM OT 1.5 (Prem Only)-HOTSTICK 
JOURNEYMAN LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_HTSTK_JRY_LMN1249
STORM OT 1.5 (Prem Only)-HOTSTICK 
JOURNEYMAN LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_HTSTK_LD_LMN_104
STORM OT 1.5 (Prem Only)-HOTSTICK 
LEAD LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_HTSTK_LD_LMN_104
STORM OT 1.5 (Prem Only)-HOTSTICK 
LEAD LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_HTSTK_LD_LMN_1249
STORM OT 1.5 (Prem Only)-HOTSTICK 
LEAD LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_HTSTK_LD_LMN_1249
STORM OT 1.5 (Prem Only)-HOTSTICK 
LEAD LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_INEXP_DRV_GDMN_104

STORM OT 1.5 (Prem Only)-
INEXPERIENCED DRIVER GROUNDMAN 
LOCAL 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_INEXP_DRV_GDMN_104

STORM OT 1.5 (Prem Only)-
INEXPERIENCED DRIVER GROUNDMAN 
LOCAL 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E HLFX_INEXP_GDMN_104

STORM OT 1.5 (Prem Only)-
INEXPERIENCED GROUNDMAN LOCAL 
104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_INEXP_GDMN_104

STORM OT 1.5 (Prem Only)-
INEXPERIENCED GROUNDMAN LOCAL 
104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E HLFX_IRN_WKR_Z3
STORM OT 1.5 (Prem Only)-IRON 
WORKER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_IRN_WKR_Z3
STORM OT 1.5 (Prem Only)-IRON 
WORKER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 Y
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THO2E HLFX_JRY_LMN_104
STORM OT 1.5 (Prem Only)-JOURNEYMAN 
LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_JRY_LMN_104
STORM OT 1.5 (Prem Only)-JOURNEYMAN 
LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_JRY_LMN_1049
STORM OT 1.5 (Prem Only)-JOURNEYMAN 
LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_JRY_LMN_1049
STORM OT 1.5 (Prem Only)-JOURNEYMAN 
LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_JRY_LMN_1249
STORM OT 1.5 (Prem Only)-JOURNEYMAN 
LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_JRY_LMN_1249
STORM OT 1.5 (Prem Only)-JOURNEYMAN 
LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_LD_ELE_LMNI_104
STORM OT 1.5 (Prem Only)-LEAD 
LINEMAN, LINEMAN I Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_LD_ELE_LMNI_104
STORM OT 1.5 (Prem Only)-LEAD 
LINEMAN, LINEMAN I Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_LD_ELE_LMNI_1049
STORM OT 1.5 (Prem Only)-WORKING 
FOREMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_LD_ELE_LMNI_1049
STORM OT 1.5 (Prem Only)-WORKING 
FOREMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_LD_ELE_LMNI_1249
STORM OT 1.5 (Prem Only)-LEAD 
LINEMAN, LINEMAN I Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_LD_ELE_LMNI_1249
STORM OT 1.5 (Prem Only)-LEAD 
LINEMAN, LINEMAN I Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E HLFX_MECH_1STCL_1249
STORM OT 1.5 (Prem Only)-MECHANIC 
FIRST CLASS LOCAL 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E HLFX_MECH_1STCL_1249
STORM OT 1.5 (Prem Only)-MECHANIC 
FIRST CLASS LOCAL 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E HLFX_MECH_HLP_1249
STORM OT 1.5 (Prem Only)-MECHANIC 
HELPER 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E HLFX_MECH_HLP_1249
STORM OT 1.5 (Prem Only)-MECHANIC 
HELPER 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E HLFX_MTL_MGR_104
STORM OT 1.5 (Prem Only)-MATERIAL 
MANAGER Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_MTL_MGR_104
STORM OT 1.5 (Prem Only)-MATERIAL 
MANAGER Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_MTL_MGR_1049
STORM OT 1.5 (Prem Only)-MATERIAL 
MANAGER Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_MTL_MGR_1049
STORM OT 1.5 (Prem Only)-MATERIAL 
MANAGER Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_SFY_MGR_104
STORM OT 1.5 (Prem Only)-SAFETY 
MANAGER Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_SFY_MGR_104
STORM OT 1.5 (Prem Only)-SAFETY 
MANAGER Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y
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THO2E HLFX_SFY_MGR_1049
STORM OT 1.5 (Prem Only)-SAFETY 
MANAGER Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_SFY_MGR_1049
STORM OT 1.5 (Prem Only)-SAFETY 
MANAGER Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_SPR_104
STORM OT 1.5 (Prem Only)-
SUPERINTENDENT Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E HLFX_SPR_104
STORM OT 1.5 (Prem Only)-
SUPERINTENDENT Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E HLFX_SPR_1049
STORM OT 1.5 (Prem Only)-
SUPERINTENDENT Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_SPR_1049
STORM OT 1.5 (Prem Only)-
SUPERINTENDENT Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E HLFX_TRUCK_DRV_1249
STORM OT 1.5 (Prem Only)-GROUNDMAN 
TRUCK DRIVER EO B LOCAL 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E HLFX_TRUCK_DRV_1249
STORM OT 1.5 (Prem Only)-GROUNDMAN 
TRUCK DRIVER EO B LOCAL 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E HLFX_UTLY_DRV_1249
STORM OT 1.5 (Prem Only)-UTILITY 
DRIVER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E HLFX_UTLY_DRV_1249
STORM OT 1.5 (Prem Only)-UTILITY 
DRIVER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E REGX_APN_1_LMN_104
STORM Regular Time (Reg Only)-
APPRENTICE 1 LINEMAN Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_APN_1_LMN_104
STORM Regular Time (Reg Only)-
APPRENTICE 1 LINEMAN Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_APN_1_LMN_1049
STORM Regular Time (Reg Only)-
APPRENTICE 1 LINEMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_APN_1_LMN_1049
STORM Regular Time (Reg Only)-
APPRENTICE 1 LINEMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_APN_1_LMN_1249
STORM Regular Time (Reg Only)-
APPRENTICE 1 LINEMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_APN_1_LMN_1249
STORM Regular Time (Reg Only)-
APPRENTICE 1 LINEMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_APN_2_LMN_104
STORM Regular Time (Reg Only)-
APPRENTICE 2 LINEMAN Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_APN_2_LMN_104
STORM Regular Time (Reg Only)-
APPRENTICE 2 LINEMAN Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_APN_2_LMN_1049
STORM Regular Time (Reg Only)-
APPRENTICE 2 LINEMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_APN_2_LMN_1049
STORM Regular Time (Reg Only)-
APPRENTICE 2 LINEMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_APN_2_LMN_1249
STORM Regular Time (Reg Only)-
APPRENTICE 2 LINEMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y
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THO2E REGX_APN_2_LMN_1249
STORM Regular Time (Reg Only)-
APPRENTICE 2 LINEMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_APN_3_LMNIII_104
STORM Regular Time (Reg Only)-
APPRENTICE 3, LINEMAN III Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_APN_3_LMNIII_104
STORM Regular Time (Reg Only)-
APPRENTICE 3, LINEMAN III Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_APN_3_LMNIII_1049
STORM Regular Time (Reg Only)-
APPRENTICE 3, LINEMAN III Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_APN_3_LMNIII_1049
STORM Regular Time (Reg Only)-
APPRENTICE 3, LINEMAN III Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_APN_3_LMNIII_1249
STORM Regular Time (Reg Only)-
APPRENTICE 3, LINEMAN III Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_APN_3_LMNIII_1249
STORM Regular Time (Reg Only)-
APPRENTICE 3, LINEMAN III Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_APN_4_LMN_104
STORM Regular Time (Reg Only)-
APPRENTICE 4 LINEMAN Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_APN_4_LMN_104
STORM Regular Time (Reg Only)-
APPRENTICE 4 LINEMAN Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_APN_4_LMN_1049
STORM Regular Time (Reg Only)-
APPRENTICE 4 LINEMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_APN_4_LMN_1049
STORM Regular Time (Reg Only)-
APPRENTICE 4 LINEMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_APN_4_LMN_1249
STORM Regular Time (Reg Only)-
APPRENTICE 4 LINEMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_APN_4_LMN_1249
STORM Regular Time (Reg Only)-
APPRENTICE 4 LINEMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_APN_5_LMNII_104
STORM Regular Time (Reg Only)-
APPRENTICE 5, LINEMAN II Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_APN_5_LMNII_104
STORM Regular Time (Reg Only)-
APPRENTICE 5, LINEMAN II Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_APN_5_LMNII_1049
STORM Regular Time (Reg Only)-
APPRENTICE 5, LINEMAN II Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_APN_5_LMNII_1049
STORM Regular Time (Reg Only)-
APPRENTICE 5, LINEMAN II Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_APN_5_LMNII_1249
STORM Regular Time (Reg Only)-
APPRENTICE 5, LINEMAN II Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_APN_5_LMNII_1249
STORM Regular Time (Reg Only)-
APPRENTICE 5, LINEMAN II Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_APN_6_LMN_104
STORM Regular Time (Reg Only)-
APPRENTICE 6 LINEMAN Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_APN_6_LMN_104
STORM Regular Time (Reg Only)-
APPRENTICE 6 LINEMAN Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_APN_6_LMN_1049
STORM Regular Time (Reg Only)-
APPRENTICE 6 LINEMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y
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THO2E REGX_APN_6_LMN_1049
STORM Regular Time (Reg Only)-
APPRENTICE 6 LINEMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_APN_6_LMN_1249
STORM Regular Time (Reg Only)-
APPRENTICE 6 LINEMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_APN_6_LMN_1249
STORM Regular Time (Reg Only)-
APPRENTICE 6 LINEMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_APN_7_LMN_104
STORM Regular Time (Reg Only)-
APPRENTICE 7 LINEMAN Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_APN_7_LMN_104
STORM Regular Time (Reg Only)-
APPRENTICE 7 LINEMAN Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_APN_7_LMN_1049
STORM Regular Time (Reg Only)-
APPRENTICE 7 LINEMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_APN_7_LMN_1049
STORM Regular Time (Reg Only)-
APPRENTICE 7 LINEMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_APN_7_LMN_1249
STORM Regular Time (Reg Only)-
APPRENTICE 7 LINEMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_APN_7_LMN_1249
STORM Regular Time (Reg Only)-
APPRENTICE 7 LINEMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_CABLEMAN_104
STORM Regular Time (Reg Only)-
CABLEMAN Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_CABLEMAN_104
STORM Regular Time (Reg Only)-
CABLEMAN Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_CABLEMAN_1249
STORM Regular Time (Reg Only)-
CABLEMAN Local 1249 Time And Expense(Standard) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E REGX_CABLEMAN_1249
STORM Regular Time (Reg Only)-
CABLEMAN Local 1249 Time And Expense(Standard) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E REGX_CBL_TECH_104
STORM Regular Time (Reg Only)-CABLE 
TECHNICIAN LOCAL 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_CBL_TECH_104
STORM Regular Time (Reg Only)-CABLE 
TECHNICIAN LOCAL 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_CONTR_CRD_104
STORM Regular Time (Reg Only)-
CONTRACT COORDINATOR Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_CONTR_CRD_104
STORM Regular Time (Reg Only)-
CONTRACT COORDINATOR Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_CRN_OPER_1049
STORM Regular Time (Reg Only)-CRANE 
OPERATOR Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_CRN_OPER_1049
STORM Regular Time (Reg Only)-CRANE 
OPERATOR Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_DRV_GDMN_104
STORM Regular Time (Reg Only)-DRIVER 
GROUNDMAN Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_DRV_GDMN_104
STORM Regular Time (Reg Only)-DRIVER 
GROUNDMAN Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_DRV_GDMN_1049
STORM Regular Time (Reg Only)-DRIVER 
GROUNDMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y
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THO2E REGX_DRV_GDMN_1049
STORM Regular Time (Reg Only)-DRIVER 
GROUNDMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_DRV_GDMN_1249
STORM Regular Time (Reg Only)-DRIVER 
GROUNDMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_DRV_GDMN_1249
STORM Regular Time (Reg Only)-DRIVER 
GROUNDMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_DRV_RIG_1249
STORM Regular Time (Reg Only)-DRIVER 
RIGGER Local 1249 Time And Expense(Standard) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E REGX_DRV_RIG_1249
STORM Regular Time (Reg Only)-DRIVER 
RIGGER Local 1249 Time And Expense(Standard) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E REGX_EQP_OPER_104
STORM Regular Time (Reg Only)-
EQUIPMENT OPERATOR Local 104 Time And Expense(Standard) 09/03/2009 0:00 Y

THO2E REGX_EQP_OPER_104
STORM Regular Time (Reg Only)-
EQUIPMENT OPERATOR Local 104 Time And Expense(Standard) 09/03/2009 0:00 Y

THO2E REGX_EQP_OPER_1049
STORM Regular Time (Reg Only)-
EQUIPMENT OPERATOR Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_EQP_OPER_1049
STORM Regular Time (Reg Only)-
EQUIPMENT OPERATOR Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_EQP_OPER_1249
STORM Regular Time (Reg Only)-
EQUIPMENT OPERATOR Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_EQP_OPER_1249
STORM Regular Time (Reg Only)-
EQUIPMENT OPERATOR Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_EQP_OPERA_104
STORM Regular Time (Reg Only)-
EQUIPMENT OPERATOR A Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_EQP_OPERA_104
STORM Regular Time (Reg Only)-
EQUIPMENT OPERATOR A Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_EQP_OPERB_104
STORM Regular Time (Reg Only)-
EQUIPMENT OPERATOR B Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_EQP_OPERB_104
STORM Regular Time (Reg Only)-
EQUIPMENT OPERATOR B Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_FLAGMAN_104
STORM Regular Time (Reg Only)-
FLAGMAN Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_FLAGMAN_104
STORM Regular Time (Reg Only)-
FLAGMAN Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_FLAGMAN_1049
STORM Regular Time (Reg Only)-
FLAGMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_FLAGMAN_1049
STORM Regular Time (Reg Only)-
FLAGMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_FLAGMAN_1249
STORM Regular Time (Reg Only)-
FLAGMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_FLAGMAN_1249
STORM Regular Time (Reg Only)-
FLAGMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_FLD_MECH_1049
STORM Regular Time (Reg Only)-FIELD 
MECHANIC Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y
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THO2E REGX_FLD_MECH_1049
STORM Regular Time (Reg Only)-FIELD 
MECHANIC Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_FLD_MECH_1249
STORM Regular Time (Reg Only)-FIELD 
MECHANIC Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_FLD_MECH_1249
STORM Regular Time (Reg Only)-FIELD 
MECHANIC Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_FMN_104
STORM Regular Time (Reg Only)-
FOREMAN Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_FMN_104
STORM Regular Time (Reg Only)-
FOREMAN Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_FMN_1049

STORM Regular Time (Reg Only)-
FOREMAN(Not a legitimate Class) Local 
1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_FMN_1049

STORM Regular Time (Reg Only)-
FOREMAN(Not a legitimate Class) Local 
1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_FMN_1249
STORM Regular Time (Reg Only)-
FOREMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_FMN_1249
STORM Regular Time (Reg Only)-
FOREMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_GDMN_104
STORM Regular Time (Reg Only)-
GROUNDMAN Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_GDMN_104
STORM Regular Time (Reg Only)-
GROUNDMAN Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_GDMN_1049
STORM Regular Time (Reg Only)-
GROUNDMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_GDMN_1049
STORM Regular Time (Reg Only)-
GROUNDMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_GDMN_1249
STORM Regular Time (Reg Only)-
GROUNDMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_GDMN_1249
STORM Regular Time (Reg Only)-
GROUNDMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_GEN_FMN_104
STORM Regular Time (Reg Only)-
GENERAL FOREMAN Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_GEN_FMN_104
STORM Regular Time (Reg Only)-
GENERAL FOREMAN Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_GEN_FMN_1049
STORM Regular Time (Reg Only)-
GENERAL FOREMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_GEN_FMN_1049
STORM Regular Time (Reg Only)-
GENERAL FOREMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_GEN_FMN_1249
STORM Regular Time (Reg Only)-
GENERAL FOREMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_GEN_FMN_1249
STORM Regular Time (Reg Only)-
GENERAL FOREMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y
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THO2E REGX_HTSTK_FMN_104
STORM Regular Time (Reg Only)-
HOTSTICK FOREMAN Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_HTSTK_FMN_104
STORM Regular Time (Reg Only)-
HOTSTICK FOREMAN Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_HTSTK_FMN_1249
STORM Regular Time (Reg Only)-
HOTSTICK FOREMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_HTSTK_FMN_1249
STORM Regular Time (Reg Only)-
HOTSTICK FOREMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_HTSTK_JRY_LMN_104

STORM Regular Time (Reg Only)-
HOTSTICK JOURNEYMAN LINEMAN Local 
104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_HTSTK_JRY_LMN_104

STORM Regular Time (Reg Only)-
HOTSTICK JOURNEYMAN LINEMAN Local 
104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_HTSTK_JRY_LMN1249

STORM Regular Time (Reg Only)-
HOTSTICK JOURNEYMAN LINEMAN Local 
1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_HTSTK_JRY_LMN1249

STORM Regular Time (Reg Only)-
HOTSTICK JOURNEYMAN LINEMAN Local 
1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_HTSTK_LD_LMN_104
STORM Regular Time (Reg Only)-
HOTSTICK LEAD LINEMAN Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_HTSTK_LD_LMN_104
STORM Regular Time (Reg Only)-
HOTSTICK LEAD LINEMAN Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_HTSTK_LD_LMN_1249
STORM Regular Time (Reg Only)-
HOTSTICK LEAD LINEMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_HTSTK_LD_LMN_1249
STORM Regular Time (Reg Only)-
HOTSTICK LEAD LINEMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_INEXP_DRV_GDMN_104

STORM Regular Time (Reg Only)-
INEXPERIENCED DRIVER GROUNDMAN 
LOCAL 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_INEXP_DRV_GDMN_104

STORM Regular Time (Reg Only)-
INEXPERIENCED DRIVER GROUNDMAN 
LOCAL 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_INEXP_GDMN_104

STORM Regular Time (Reg Only)-
INEXPERIENCED GROUNDMAN LOCAL 
104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_INEXP_GDMN_104

STORM Regular Time (Reg Only)-
INEXPERIENCED GROUNDMAN LOCAL 
104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_IRN_WKR_Z3
STORM Regular Time (Reg Only)-IRON 
WORKER Local 1249 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_IRN_WKR_Z3
STORM Regular Time (Reg Only)-IRON 
WORKER Local 1249 Time And Expense(Standard) 07/01/2009 0:00 Y
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THO2E REGX_JRY_LMN_104
STORM Regular Time (Reg Only)-
JOURNEYMAN LINEMAN Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_JRY_LMN_104
STORM Regular Time (Reg Only)-
JOURNEYMAN LINEMAN Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_JRY_LMN_1049
STORM Regular Time (Reg Only)-
JOURNEYMAN LINEMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_JRY_LMN_1049
STORM Regular Time (Reg Only)-
JOURNEYMAN LINEMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_JRY_LMN_1249
STORM Regular Time (Reg Only)-
JOURNEYMAN LINEMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_JRY_LMN_1249
STORM Regular Time (Reg Only)-
JOURNEYMAN LINEMAN Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_LD_ELE_LMNI_104
STORM Regular Time (Reg Only)-LEAD 
LINEMAN, LINEMAN I Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_LD_ELE_LMNI_104
STORM Regular Time (Reg Only)-LEAD 
LINEMAN, LINEMAN I Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_LD_ELE_LMNI_1049
STORM Regular Time (Reg Only)-
WORKING FOREMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_LD_ELE_LMNI_1049
STORM Regular Time (Reg Only)-
WORKING FOREMAN Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_LD_ELE_LMNI_1249
STORM Regular Time (Reg Only)-LEAD 
LINEMAN, LINEMAN I Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_LD_ELE_LMNI_1249
STORM Regular Time (Reg Only)-LEAD 
LINEMAN, LINEMAN I Local 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_MECH_1STCL_1249
STORM Regular Time (Reg Only)-
MECHANIC FIRST CLASS LOCAL 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_MECH_1STCL_1249
STORM Regular Time (Reg Only)-
MECHANIC FIRST CLASS LOCAL 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_MECH_HLP_1249
STORM Regular Time (Reg Only)-
MECHANIC HELPER 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_MECH_HLP_1249
STORM Regular Time (Reg Only)-
MECHANIC HELPER 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_MTL_MGR_104
STORM Regular Time (Reg Only)-
MATERIAL MANAGER Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_MTL_MGR_104
STORM Regular Time (Reg Only)-
MATERIAL MANAGER Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_MTL_MGR_1049
STORM Regular Time (Reg Only)-
MATERIAL MANAGER Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_MTL_MGR_1049
STORM Regular Time (Reg Only)-
MATERIAL MANAGER Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_SFY_MGR_104
STORM Regular Time (Reg Only)-SAFETY 
MANAGER Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_SFY_MGR_104
STORM Regular Time (Reg Only)-SAFETY 
MANAGER Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y
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THO2E REGX_SFY_MGR_1049
STORM Regular Time (Reg Only)-SAFETY 
MANAGER Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_SFY_MGR_1049
STORM Regular Time (Reg Only)-SAFETY 
MANAGER Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_SPR_104
STORM Regular Time (Reg Only)-
SUPERINTENDENT Local 104 Time And Expense(Standard) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E REGX_SPR_104
STORM Regular Time (Reg Only)-
SUPERINTENDENT Local 104 Time And Expense(Standard) 08/29/2011 0:00 Y

THO2E REGX_SPR_1049
STORM Regular Time (Reg Only)-
SUPERINTENDENT Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_SPR_1049
STORM Regular Time (Reg Only)-
SUPERINTENDENT Local 1049 Time And Expense(Standard) 07/01/2009 0:00 Y

THO2E REGX_TRUCK_DRV_1249

STORM Regular Time (Reg Only)-
GROUNDMAN TRUCK DRIVER EO B 
LOCAL 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_TRUCK_DRV_1249

STORM Regular Time (Reg Only)-
GROUNDMAN TRUCK DRIVER EO B 
LOCAL 1249 Time And Expense(Standard) 05/03/2010 0:00 Y

THO2E REGX_UTLY_DRV_1249
STORM Regular Time (Reg Only)-UTILITY 
DRIVER Local 1249 Time And Expense(Standard) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E REGX_UTLY_DRV_1249
STORM Regular Time (Reg Only)-UTILITY 
DRIVER Local 1249 Time And Expense(Standard) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E T1.5X_APN_1_LMN_104
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 1 LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_APN_1_LMN_104
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 1 LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_APN_1_LMN_1049
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 1 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_APN_1_LMN_1049
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 1 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_APN_1_LMN_1249
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 1 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_APN_1_LMN_1249
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 1 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_APN_2_LMN_104
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 2 LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_APN_2_LMN_104
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 2 LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_APN_2_LMN_1049
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 2 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_APN_2_LMN_1049
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 2 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_APN_2_LMN_1249
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 2 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y
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THO2E T1.5X_APN_2_LMN_1249
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 2 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_APN_3_LMNIII_104
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 3, LINEMAN III Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_APN_3_LMNIII_104
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 3, LINEMAN III Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_APN_3_LMNIII_1049
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 3, LINEMAN III Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_APN_3_LMNIII_1049
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 3, LINEMAN III Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_APN_3_LMNIII_1249
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 3, LINEMAN III Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_APN_3_LMNIII_1249
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 3, LINEMAN III Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_APN_4_LMN_104
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 4 LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_APN_4_LMN_104
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 4 LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_APN_4_LMN_1049
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 4 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_APN_4_LMN_1049
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 4 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_APN_4_LMN_1249
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 4 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_APN_4_LMN_1249
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 4 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_APN_5_LMNII_104
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 5, LINEMAN II Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_APN_5_LMNII_104
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 5, LINEMAN II Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_APN_5_LMNII_1049
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 5, LINEMAN II Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_APN_5_LMNII_1049
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 5, LINEMAN II Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_APN_5_LMNII_1249
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 5, LINEMAN II Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_APN_5_LMNII_1249
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 5, LINEMAN II Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_APN_6_LMN_104
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 6 LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_APN_6_LMN_104
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 6 LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_APN_6_LMN_1049
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 6 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y
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THO2E T1.5X_APN_6_LMN_1049
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 6 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_APN_6_LMN_1249
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 6 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_APN_6_LMN_1249
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 6 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_APN_7_LMN_104
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 7 LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_APN_7_LMN_104
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 7 LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_APN_7_LMN_1049
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 7 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_APN_7_LMN_1049
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 7 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_APN_7_LMN_1249
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 7 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_APN_7_LMN_1249
STORM Time and a Half (Reg plus Prem)-
APPRENTICE 7 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_CABLEMAN_104
STORM Time and a Half (Reg plus Prem)-
CABLEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_CABLEMAN_104
STORM Time and a Half (Reg plus Prem)-
CABLEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_CABLEMAN_1249
STORM Time and a Half (Reg plus Prem)-
CABLEMAN Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E T1.5X_CABLEMAN_1249
STORM Time and a Half (Reg plus Prem)-
CABLEMAN Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E T1.5X_CBL_TECH_104
STORM Time and a Half (Reg plus Prem)-
CABLE TECHNICIAN LOCAL 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_CBL_TECH_104
STORM Time and a Half (Reg plus Prem)-
CABLE TECHNICIAN LOCAL 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_CONTR_CRD_104
STORM Time and a Half (Reg plus Prem)-
CONTRACT COORDINATOR Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_CONTR_CRD_104
STORM Time and a Half (Reg plus Prem)-
CONTRACT COORDINATOR Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_CRN_OPER_1049
STORM Time and a Half (Reg plus Prem)-
CRANE OPERATOR Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_CRN_OPER_1049
STORM Time and a Half (Reg plus Prem)-
CRANE OPERATOR Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_DRV_GDMN_104
STORM Time and a Half (Reg plus Prem)-
DRIVER GROUNDMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_DRV_GDMN_104
STORM Time and a Half (Reg plus Prem)-
DRIVER GROUNDMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_DRV_GDMN_1049
STORM Time and a Half (Reg plus Prem)-
DRIVER GROUNDMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y
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THO2E T1.5X_DRV_GDMN_1049
STORM Time and a Half (Reg plus Prem)-
DRIVER GROUNDMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_DRV_GDMN_1249
STORM Time and a Half (Reg plus Prem)-
DRIVER GROUNDMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_DRV_GDMN_1249
STORM Time and a Half (Reg plus Prem)-
DRIVER GROUNDMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_DRV_RIG_1249
STORM Time and a Half (Reg plus Prem)-
DRIVER RIGGER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E T1.5X_DRV_RIG_1249
STORM Time and a Half (Reg plus Prem)-
DRIVER RIGGER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E T1.5X_EQP_OPER_104
STORM Time and a Half (Reg plus Prem)-
EQUIPMENT OPERATOR Local 104 Time And Expense(OverTime) 09/03/2009 0:00 Y

THO2E T1.5X_EQP_OPER_104
STORM Time and a Half (Reg plus Prem)-
EQUIPMENT OPERATOR Local 104 Time And Expense(OverTime) 09/03/2009 0:00 Y

THO2E T1.5X_EQP_OPER_1049
STORM Time and a Half (Reg plus Prem)-
EQUIPMENT OPERATOR Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_EQP_OPER_1049
STORM Time and a Half (Reg plus Prem)-
EQUIPMENT OPERATOR Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_EQP_OPER_1249
STORM Time and a Half (Reg plus Prem)-
EQUIPMENT OPERATOR Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_EQP_OPER_1249
STORM Time and a Half (Reg plus Prem)-
EQUIPMENT OPERATOR Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_EQP_OPERA_104
STORM Time and a Half (Reg plus Prem)-
EQUIPMENT OPERATOR A Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_EQP_OPERA_104
STORM Time and a Half (Reg plus Prem)-
EQUIPMENT OPERATOR A Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_EQP_OPERB_104
STORM Time and a Half (Reg plus Prem)-
EQUIPMENT OPERATOR B Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_EQP_OPERB_104
STORM Time and a Half (Reg plus Prem)-
EQUIPMENT OPERATOR B Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_FLAGMAN_104
STORM Time and a Half (Reg plus Prem)-
FLAGMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_FLAGMAN_104
STORM Time and a Half (Reg plus Prem)-
FLAGMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_FLAGMAN_1049
STORM Time and a Half (Reg plus Prem)-
FLAGMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_FLAGMAN_1049
STORM Time and a Half (Reg plus Prem)-
FLAGMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_FLAGMAN_1249
STORM Time and a Half (Reg plus Prem)-
FLAGMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_FLAGMAN_1249
STORM Time and a Half (Reg plus Prem)-
FLAGMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_FLD_MECH_1049
STORM Time and a Half (Reg plus Prem)-
FIELD MECHANIC Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

09/06/2012 31

REDACTED

Attachment R-I-15-1 
R.I.P.U.C. Docket No. 2509 
In Re:  Charges to Storm Fund 
Pertaining to Tropical Storm Irene 
Page 31 of 42



COMPANY CODE CONTRACTOR UNIT CODE CONTRACTOR  UNIT DESCRIPTION TYPE DESCRIPTION
CONTRACTOR 

UNIT PRICE PRICE EFFECTIVE DATE PRICE END DATE
ACTIVE  
FLAG

Alliance Contractor Rates

THO2E T1.5X_FLD_MECH_1049
STORM Time and a Half (Reg plus Prem)-
FIELD MECHANIC Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_FLD_MECH_1249
STORM Time and a Half (Reg plus Prem)-
FIELD MECHANIC Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_FLD_MECH_1249
STORM Time and a Half (Reg plus Prem)-
FIELD MECHANIC Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_FMN_104
STORM Time and a Half (Reg plus Prem)-
FOREMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_FMN_104
STORM Time and a Half (Reg plus Prem)-
FOREMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_FMN_1049

STORM Time and a Half (Reg plus Prem)-
FOREMAN(Not a legitimate Class) Local 
1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_FMN_1049

STORM Time and a Half (Reg plus Prem)-
FOREMAN(Not a legitimate Class) Local 
1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_FMN_1249
STORM Time and a Half (Reg plus Prem)-
FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_FMN_1249
STORM Time and a Half (Reg plus Prem)-
FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_GDMN_104
STORM Time and a Half (Reg plus Prem)-
GROUNDMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_GDMN_104
STORM Time and a Half (Reg plus Prem)-
GROUNDMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_GDMN_1049
STORM Time and a Half (Reg plus Prem)-
GROUNDMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_GDMN_1049
STORM Time and a Half (Reg plus Prem)-
GROUNDMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_GDMN_1249
STORM Time and a Half (Reg plus Prem)-
GROUNDMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_GDMN_1249
STORM Time and a Half (Reg plus Prem)-
GROUNDMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_GEN_FMN_104
STORM Time and a Half (Reg plus Prem)-
GENERAL FOREMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_GEN_FMN_104
STORM Time and a Half (Reg plus Prem)-
GENERAL FOREMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_GEN_FMN_1049
STORM Time and a Half (Reg plus Prem)-
GENERAL FOREMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_GEN_FMN_1049
STORM Time and a Half (Reg plus Prem)-
GENERAL FOREMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_GEN_FMN_1249
STORM Time and a Half (Reg plus Prem)-
GENERAL FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_GEN_FMN_1249
STORM Time and a Half (Reg plus Prem)-
GENERAL FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y
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THO2E T1.5X_HTSTK_FMN_104
STORM Time and a Half (Reg plus Prem)-
HOTSTICK FOREMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_HTSTK_FMN_104
STORM Time and a Half (Reg plus Prem)-
HOTSTICK FOREMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_HTSTK_FMN_1249
STORM Time and a Half (Reg plus Prem)-
HOTSTICK FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_HTSTK_FMN_1249
STORM Time and a Half (Reg plus Prem)-
HOTSTICK FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_HTSTK_JRY_LMN_104

STORM Time and a Half (Reg plus Prem)-
HOTSTICK JOURNEYMAN LINEMAN Local 
104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_HTSTK_JRY_LMN_104

STORM Time and a Half (Reg plus Prem)-
HOTSTICK JOURNEYMAN LINEMAN Local 
104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_HTSTK_JRY_LMN1249

STORM Time and a Half (Reg plus Prem)-
HOTSTICK JOURNEYMAN LINEMAN Local 
1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_HTSTK_JRY_LMN1249

STORM Time and a Half (Reg plus Prem)-
HOTSTICK JOURNEYMAN LINEMAN Local 
1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_HTSTK_LD_LMN_104
STORM Time and a Half (Reg plus Prem)-
HOTSTICK LEAD LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_HTSTK_LD_LMN_104
STORM Time and a Half (Reg plus Prem)-
HOTSTICK LEAD LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_HTSTK_LD_LMN_1249
STORM Time and a Half (Reg plus Prem)-
HOTSTICK LEAD LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_HTSTK_LD_LMN_1249
STORM Time and a Half (Reg plus Prem)-
HOTSTICK LEAD LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_INEXP_DRV_GDMN_104

STORM Time and a Half (Reg plus Prem)-
INEXPERIENCED DRIVER GROUNDMAN 
LOCAL 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_INEXP_DRV_GDMN_104

STORM Time and a Half (Reg plus Prem)-
INEXPERIENCED DRIVER GROUNDMAN 
LOCAL 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_INEXP_GDMN_104

STORM Time and a Half (Reg plus Prem)-
INEXPERIENCED GROUNDMAN LOCAL 
104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_INEXP_GDMN_104

STORM Time and a Half (Reg plus Prem)-
INEXPERIENCED GROUNDMAN LOCAL 
104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_IRN_WKR_Z3
STORM Time and a Half (Reg plus Prem)-
IRON WORKER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_IRN_WKR_Z3
STORM Time and a Half (Reg plus Prem)-
IRON WORKER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 Y
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THO2E T1.5X_JRY_LMN_104
STORM Time and a Half (Reg plus Prem)-
JOURNEYMAN LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_JRY_LMN_104
STORM Time and a Half (Reg plus Prem)-
JOURNEYMAN LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_JRY_LMN_1049
STORM Time and a Half (Reg plus Prem)-
JOURNEYMAN LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_JRY_LMN_1049
STORM Time and a Half (Reg plus Prem)-
JOURNEYMAN LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_JRY_LMN_1249
STORM Time and a Half (Reg plus Prem)-
JOURNEYMAN LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_JRY_LMN_1249
STORM Time and a Half (Reg plus Prem)-
JOURNEYMAN LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_LD_ELE_LMNI_104
STORM Time and a Half (Reg plus Prem)-
LEAD LINEMAN, LINEMAN I Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_LD_ELE_LMNI_104
STORM Time and a Half (Reg plus Prem)-
LEAD LINEMAN, LINEMAN I Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_LD_ELE_LMNI_1049
STORM Time and a Half (Reg plus Prem)-
WORKING FOREMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_LD_ELE_LMNI_1049
STORM Time and a Half (Reg plus Prem)-
WORKING FOREMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_LD_ELE_LMNI_1249
STORM Time and a Half (Reg plus Prem)-
LEAD LINEMAN, LINEMAN I Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_LD_ELE_LMNI_1249
STORM Time and a Half (Reg plus Prem)-
LEAD LINEMAN, LINEMAN I Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_MECH_1STCL_1249
STORM Time and a Half (Reg plus Prem)-
MECHANIC FIRST CLASS LOCAL 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_MECH_1STCL_1249
STORM Time and a Half (Reg plus Prem)-
MECHANIC FIRST CLASS LOCAL 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_MECH_HLP_1249
STORM Time and a Half (Reg plus Prem)-
MECHANIC HELPER 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_MECH_HLP_1249
STORM Time and a Half (Reg plus Prem)-
MECHANIC HELPER 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_MTL_MGR_104
STORM Time and a Half (Reg plus Prem)-
MATERIAL MANAGER Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_MTL_MGR_104
STORM Time and a Half (Reg plus Prem)-
MATERIAL MANAGER Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_MTL_MGR_1049
STORM Time and a Half (Reg plus Prem)-
MATERIAL MANAGER Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_MTL_MGR_1049
STORM Time and a Half (Reg plus Prem)-
MATERIAL MANAGER Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_SFY_MGR_104
STORM Time and a Half (Reg plus Prem)-
SAFETY MANAGER Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_SFY_MGR_104
STORM Time and a Half (Reg plus Prem)-
SAFETY MANAGER Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y
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THO2E T1.5X_SFY_MGR_1049
STORM Time and a Half (Reg plus Prem)-
SAFETY MANAGER Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_SFY_MGR_1049
STORM Time and a Half (Reg plus Prem)-
SAFETY MANAGER Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_SPR_104
STORM Time and a Half (Reg plus Prem)-
SUPERINTENDENT Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T1.5X_SPR_104
STORM Time and a Half (Reg plus Prem)-
SUPERINTENDENT Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T1.5X_SPR_1049
STORM Time and a Half (Reg plus Prem)-
SUPERINTENDENT Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_SPR_1049
STORM Time and a Half (Reg plus Prem)-
SUPERINTENDENT Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T1.5X_TRUCK_DRV_1249

STORM Time and a Half (Reg plus Prem)-
GROUNDMAN TRUCK DRIVER EO B 
LOCAL 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_TRUCK_DRV_1249

STORM Time and a Half (Reg plus Prem)-
GROUNDMAN TRUCK DRIVER EO B 
LOCAL 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T1.5X_UTLY_DRV_1249
STORM Time and a Half (Reg plus Prem)-
UTILITY DRIVER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E T1.5X_UTLY_DRV_1249
STORM Time and a Half (Reg plus Prem)-
UTILITY DRIVER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E T2X_APN_1_LMN_104
STORM Double Time (Reg plus Prem)-
APPRENTICE 1 LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_APN_1_LMN_104
STORM Double Time (Reg plus Prem)-
APPRENTICE 1 LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_APN_1_LMN_1049
STORM Double Time (Reg plus Prem)-
APPRENTICE 1 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_APN_1_LMN_1049
STORM Double Time (Reg plus Prem)-
APPRENTICE 1 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_APN_1_LMN_1249
STORM Double Time (Reg plus Prem)-
APPRENTICE 1 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_APN_1_LMN_1249
STORM Double Time (Reg plus Prem)-
APPRENTICE 1 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_APN_2_LMN_104
STORM Double Time (Reg plus Prem)-
APPRENTICE 2 LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_APN_2_LMN_104
STORM Double Time (Reg plus Prem)-
APPRENTICE 2 LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_APN_2_LMN_1049
STORM Double Time (Reg plus Prem)-
APPRENTICE 2 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_APN_2_LMN_1049
STORM Double Time (Reg plus Prem)-
APPRENTICE 2 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_APN_2_LMN_1249
STORM Double Time (Reg plus Prem)-
APPRENTICE 2 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y
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THO2E T2X_APN_2_LMN_1249
STORM Double Time (Reg plus Prem)-
APPRENTICE 2 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_APN_3_LMNIII_104
STORM Double Time (Reg plus Prem)-
APPRENTICE 3, LINEMAN III Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_APN_3_LMNIII_104
STORM Double Time (Reg plus Prem)-
APPRENTICE 3, LINEMAN III Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_APN_3_LMNIII_1049
STORM Double Time (Reg plus Prem)-
APPRENTICE 3, LINEMAN III Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_APN_3_LMNIII_1049
STORM Double Time (Reg plus Prem)-
APPRENTICE 3, LINEMAN III Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_APN_3_LMNIII_1249
STORM Double Time (Reg plus Prem)-
APPRENTICE 3, LINEMAN III Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_APN_3_LMNIII_1249
STORM Double Time (Reg plus Prem)-
APPRENTICE 3, LINEMAN III Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_APN_4_LMN_104
STORM Double Time (Reg plus Prem)-
APPRENTICE 4 LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_APN_4_LMN_104
STORM Double Time (Reg plus Prem)-
APPRENTICE 4 LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_APN_4_LMN_1049
STORM Double Time (Reg plus Prem)-
APPRENTICE 4 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_APN_4_LMN_1049
STORM Double Time (Reg plus Prem)-
APPRENTICE 4 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_APN_4_LMN_1249
STORM Double Time (Reg plus Prem)-
APPRENTICE 4 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_APN_4_LMN_1249
STORM Double Time (Reg plus Prem)-
APPRENTICE 4 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_APN_5_LMNII_104
STORM Double Time (Reg plus Prem)-
APPRENTICE 5, LINEMAN II Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_APN_5_LMNII_104
STORM Double Time (Reg plus Prem)-
APPRENTICE 5, LINEMAN II Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_APN_5_LMNII_1049
STORM Double Time (Reg plus Prem)-
APPRENTICE 5, LINEMAN II Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_APN_5_LMNII_1049
STORM Double Time (Reg plus Prem)-
APPRENTICE 5, LINEMAN II Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_APN_5_LMNII_1249
STORM Double Time (Reg plus Prem)-
APPRENTICE 5, LINEMAN II Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_APN_5_LMNII_1249
STORM Double Time (Reg plus Prem)-
APPRENTICE 5, LINEMAN II Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_APN_6_LMN_104
STORM Double Time (Reg plus Prem)-
APPRENTICE 6 LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_APN_6_LMN_104
STORM Double Time (Reg plus Prem)-
APPRENTICE 6 LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_APN_6_LMN_1049
STORM Double Time (Reg plus Prem)-
APPRENTICE 6 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y
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THO2E T2X_APN_6_LMN_1049
STORM Double Time (Reg plus Prem)-
APPRENTICE 6 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_APN_6_LMN_1249
STORM Double Time (Reg plus Prem)-
APPRENTICE 6 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_APN_6_LMN_1249
STORM Double Time (Reg plus Prem)-
APPRENTICE 6 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_APN_7_LMN_104
STORM Double Time (Reg plus Prem)-
APPRENTICE 7 LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_APN_7_LMN_104
STORM Double Time (Reg plus Prem)-
APPRENTICE 7 LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_APN_7_LMN_1049
STORM Double Time (Reg plus Prem)-
APPRENTICE 7 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_APN_7_LMN_1049
STORM Double Time (Reg plus Prem)-
APPRENTICE 7 LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_APN_7_LMN_1249
STORM Double Time (Reg plus Prem)-
APPRENTICE 7 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_APN_7_LMN_1249
STORM Double Time (Reg plus Prem)-
APPRENTICE 7 LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_CABLEMAN_104
STORM Double Time (Reg plus Prem)-
CABLEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_CABLEMAN_104
STORM Double Time (Reg plus Prem)-
CABLEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_CABLEMAN_1249
STORM Double Time (Reg plus Prem)-
CABLEMAN Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E T2X_CABLEMAN_1249
STORM Double Time (Reg plus Prem)-
CABLEMAN Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E T2X_CBL_TECH_104
Double Time (Reg Plus Prem) - CABLE 
TECHNICIAN LOCAL 104 (Standby) Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_CBL_TECH_104
Double Time (Reg Plus Prem) - CABLE 
TECHNICIAN LOCAL 104 (Standby) Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_CONTR_CRD_104
STORM Double Time (Reg plus Prem)-
CONTRACT COORDINATOR Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_CONTR_CRD_104
STORM Double Time (Reg plus Prem)-
CONTRACT COORDINATOR Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_CRN_OPER_1049
STORM Double Time (Reg plus Prem)-
CRANE OPERATOR Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_CRN_OPER_1049
STORM Double Time (Reg plus Prem)-
CRANE OPERATOR Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_DRV_GDMN_104
STORM Double Time (Reg plus Prem)-
DRIVER GROUNDMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_DRV_GDMN_104
STORM Double Time (Reg plus Prem)-
DRIVER GROUNDMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_DRV_GDMN_1049
STORM Double Time (Reg plus Prem)-
DRIVER GROUNDMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y
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THO2E T2X_DRV_GDMN_1049
STORM Double Time (Reg plus Prem)-
DRIVER GROUNDMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_DRV_GDMN_1249
STORM Double Time (Reg plus Prem)-
DRIVER GROUNDMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_DRV_GDMN_1249
STORM Double Time (Reg plus Prem)-
DRIVER GROUNDMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_DRV_RIG_1249
STORM Double Time (Reg plus Prem)-
DRIVER RIGGER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E T2X_DRV_RIG_1249
STORM Double Time (Reg plus Prem)-
DRIVER RIGGER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E T2X_EQP_OPER_104
STORM Double Time (Reg plus Prem)-
EQUIPMENT OPERATOR Local 104 Time And Expense(OverTime) 09/03/2009 0:00 Y

THO2E T2X_EQP_OPER_104
STORM Double Time (Reg plus Prem)-
EQUIPMENT OPERATOR Local 104 Time And Expense(OverTime) 09/03/2009 0:00 Y

THO2E T2X_EQP_OPER_1049
STORM Double Time (Reg plus Prem)-
EQUIPMENT OPERATOR Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_EQP_OPER_1049
STORM Double Time (Reg plus Prem)-
EQUIPMENT OPERATOR Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_EQP_OPER_1249
STORM Double Time (Reg plus Prem)-
EQUIPMENT OPERATOR Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_EQP_OPER_1249
STORM Double Time (Reg plus Prem)-
EQUIPMENT OPERATOR Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_EQP_OPERA_104

Double Time (Reg Plus Prem) - 
EQUIPMENT OPERATOR A Local 104 
(Standby) Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_EQP_OPERA_104

Double Time (Reg Plus Prem) - 
EQUIPMENT OPERATOR A Local 104 
(Standby) Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_EQP_OPERB_104

Double Time (Reg Plus Prem) - 
EQUIPMENT OPERATOR B Local 104 
(Standby) Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_EQP_OPERB_104

Double Time (Reg Plus Prem) - 
EQUIPMENT OPERATOR B Local 104 
(Standby) Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_FLAGMAN_104
STORM Double Time (Reg plus Prem)-
FLAGMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_FLAGMAN_104
STORM Double Time (Reg plus Prem)-
FLAGMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_FLAGMAN_1049
STORM Double Time (Reg plus Prem)-
FLAGMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_FLAGMAN_1049
STORM Double Time (Reg plus Prem)-
FLAGMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_FLAGMAN_1249
STORM Double Time (Reg plus Prem)-
FLAGMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y
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THO2E T2X_FLAGMAN_1249
STORM Double Time (Reg plus Prem)-
FLAGMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_FLD_MECH_1049
STORM Double Time (Reg plus Prem)-
FIELD MECHANIC Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_FLD_MECH_1049
STORM Double Time (Reg plus Prem)-
FIELD MECHANIC Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_FLD_MECH_1249
STORM Double Time (Reg plus Prem)-
FIELD MECHANIC Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_FLD_MECH_1249
STORM Double Time (Reg plus Prem)-
FIELD MECHANIC Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_FMN_104
STORM Double Time (Reg plus Prem)-
FOREMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_FMN_104
STORM Double Time (Reg plus Prem)-
FOREMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_FMN_1049

STORM Double Time (Reg plus Prem)-
FOREMAN(Not a legitimate Class) Local 
1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_FMN_1049

STORM Double Time (Reg plus Prem)-
FOREMAN(Not a legitimate Class) Local 
1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_FMN_1249
STORM Double Time (Reg plus Prem)-
FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_FMN_1249
STORM Double Time (Reg plus Prem)-
FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_GDMN_104
STORM Double Time (Reg plus Prem)-
GROUNDMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_GDMN_104
STORM Double Time (Reg plus Prem)-
GROUNDMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_GDMN_1049
STORM Double Time (Reg plus Prem)-
GROUNDMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_GDMN_1049
STORM Double Time (Reg plus Prem)-
GROUNDMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_GDMN_1249
STORM Double Time (Reg plus Prem)-
GROUNDMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_GDMN_1249
STORM Double Time (Reg plus Prem)-
GROUNDMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_GEN_FMN_104
STORM Double Time (Reg plus Prem)-
GENERAL FOREMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_GEN_FMN_104
STORM Double Time (Reg plus Prem)-
GENERAL FOREMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_GEN_FMN_1049
STORM Double Time (Reg plus Prem)-
GENERAL FOREMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_GEN_FMN_1049
STORM Double Time (Reg plus Prem)-
GENERAL FOREMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y
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THO2E T2X_GEN_FMN_1249
STORM Double Time (Reg plus Prem)-
GENERAL FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_GEN_FMN_1249
STORM Double Time (Reg plus Prem)-
GENERAL FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_HTSTK_FMN_104
STORM Double Time (Reg plus Prem)-
HOTSTICK FOREMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_HTSTK_FMN_104
STORM Double Time (Reg plus Prem)-
HOTSTICK FOREMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_HTSTK_FMN_1249
STORM Double Time (Reg plus Prem)-
HOTSTICK FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_HTSTK_FMN_1249
STORM Double Time (Reg plus Prem)-
HOTSTICK FOREMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_HTSTK_JRY_LMN_104

STORM Double Time (Reg plus Prem)-
HOTSTICK JOURNEYMAN LINEMAN Local 
104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_HTSTK_JRY_LMN_104

STORM Double Time (Reg plus Prem)-
HOTSTICK JOURNEYMAN LINEMAN Local 
104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_HTSTK_JRY_LMN1249

STORM Double Time (Reg plus Prem)-
HOTSTICK JOURNEYMAN LINEMAN Local 
1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_HTSTK_JRY_LMN1249

STORM Double Time (Reg plus Prem)-
HOTSTICK JOURNEYMAN LINEMAN Local 
1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_HTSTK_LD_LMN_104
STORM Double Time (Reg plus Prem)-
HOTSTICK LEAD LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_HTSTK_LD_LMN_104
STORM Double Time (Reg plus Prem)-
HOTSTICK LEAD LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_HTSTK_LD_LMN_1249
STORM Double Time (Reg plus Prem)-
HOTSTICK LEAD LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_HTSTK_LD_LMN_1249
STORM Double Time (Reg plus Prem)-
HOTSTICK LEAD LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_INEXP_DRV_GDMN_104

Double Time (Reg Plus Prem) - 
INEXPERIENCED DRIVER GROUNDMAN 
LOCAL 104 (Standby) Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_INEXP_DRV_GDMN_104

Double Time (Reg Plus Prem) - 
INEXPERIENCED DRIVER GROUNDMAN 
LOCAL 104 (Standby) Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_INEXP_GDMN_104

Double Time (Reg Plus Prem) - 
INEXPERIENCED GROUNDMAN LOCAL 
104 (Standby) Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_INEXP_GDMN_104

Double Time (Reg Plus Prem) - 
INEXPERIENCED GROUNDMAN LOCAL 
104 (Standby) Time And Expense(OverTime) 08/29/2011 0:00 Y
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THO2E T2X_IRN_WKR_Z3
STORM Double Time (Reg plus Prem)-IRON 
WORKER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_IRN_WKR_Z3
STORM Double Time (Reg plus Prem)-IRON 
WORKER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_JRY_LMN_104
STORM Double Time (Reg plus Prem)-
JOURNEYMAN LINEMAN Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_JRY_LMN_104
STORM Double Time (Reg plus Prem)-
JOURNEYMAN LINEMAN Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_JRY_LMN_1049
STORM Double Time (Reg plus Prem)-
JOURNEYMAN LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_JRY_LMN_1049
STORM Double Time (Reg plus Prem)-
JOURNEYMAN LINEMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_JRY_LMN_1249
STORM Double Time (Reg plus Prem)-
JOURNEYMAN LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_JRY_LMN_1249
STORM Double Time (Reg plus Prem)-
JOURNEYMAN LINEMAN Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_LD_ELE_LMNI_104
STORM Double Time (Reg plus Prem)-
LEAD LINEMAN, LINEMAN I Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_LD_ELE_LMNI_104
STORM Double Time (Reg plus Prem)-
LEAD LINEMAN, LINEMAN I Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_LD_ELE_LMNI_1049
STORM Double Time (Reg plus Prem)-
WORKING FOREMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_LD_ELE_LMNI_1049
STORM Double Time (Reg plus Prem)-
WORKING FOREMAN Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_LD_ELE_LMNI_1249
STORM Double Time (Reg plus Prem)-
LEAD LINEMAN, LINEMAN I Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_LD_ELE_LMNI_1249
STORM Double Time (Reg plus Prem)-
LEAD LINEMAN, LINEMAN I Local 1249 Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_MECH_1STCL_1249
Double Time (Reg Plus Prem) - MECHANIC 
FIRST CLASS LOCAL 1249 (Standby) Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_MECH_1STCL_1249
Double Time (Reg Plus Prem) - MECHANIC 
FIRST CLASS LOCAL 1249 (Standby) Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_MECH_HLP_1249
Double Time (Reg Plus Prem) - MECHANIC 
HELPER 1249 (Standby) Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_MECH_HLP_1249
Double Time (Reg Plus Prem) - MECHANIC 
HELPER 1249 (Standby) Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_MTL_MGR_104
STORM Double Time (Reg plus Prem)-
MATERIAL MANAGER Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_MTL_MGR_104
STORM Double Time (Reg plus Prem)-
MATERIAL MANAGER Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_MTL_MGR_1049
STORM Double Time (Reg plus Prem)-
MATERIAL MANAGER Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y
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THO2E T2X_MTL_MGR_1049
STORM Double Time (Reg plus Prem)-
MATERIAL MANAGER Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_SFY_MGR_104
STORM Double Time (Reg plus Prem)-
SAFETY MANAGER Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_SFY_MGR_104
STORM Double Time (Reg plus Prem)-
SAFETY MANAGER Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_SFY_MGR_1049
STORM Double Time (Reg plus Prem)-
SAFETY MANAGER Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_SFY_MGR_1049
STORM Double Time (Reg plus Prem)-
SAFETY MANAGER Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_SPR_104
STORM Double Time (Reg plus Prem)-
SUPERINTENDENT Local 104 Time And Expense(OverTime) 08/30/2010 0:00 08/28/2011 0:00 N

THO2E T2X_SPR_104
STORM Double Time (Reg plus Prem)-
SUPERINTENDENT Local 104 Time And Expense(OverTime) 08/29/2011 0:00 Y

THO2E T2X_SPR_1049
STORM Double Time (Reg plus Prem)-
SUPERINTENDENT Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_SPR_1049
STORM Double Time (Reg plus Prem)-
SUPERINTENDENT Local 1049 Time And Expense(OverTime) 07/01/2009 0:00 Y

THO2E T2X_TRUCK_DRV_1249

Double Time (Reg Plus Prem) - 
GROUNDMAN TRUCK DRIVER EO B 
LOCAL 1249 (Standby) Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_TRUCK_DRV_1249

Double Time (Reg Plus Prem) - 
GROUNDMAN TRUCK DRIVER EO B 
LOCAL 1249 (Standby) Time And Expense(OverTime) 05/03/2010 0:00 Y

THO2E T2X_UTLY_DRV_1249
STORM Double Time (Reg plus Prem)-
UTILITY DRIVER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N

THO2E T2X_UTLY_DRV_1249
STORM Double Time (Reg plus Prem)-
UTILITY DRIVER Local 1249 Time And Expense(OverTime) 07/01/2009 0:00 05/31/2012 0:00 N
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Schedule C 
 

OVERVIEW  
 

 Vegetation Management Services 
 

Revised September 15, 2011 
 

Background 

1. National Grid (the “Company”) believes as an organization that the optimum way to drive 
value is through strong relationships with its stakeholders, creating where possible, 
collaborative arrangements in which we can strive to deliver mutual objectives which 
reward all parties. 

 
2. National Grid wishes to bring that collaborative outlook to the delivery of its  for Vegetation 

Management Services by creating a progressive, shared risk and reward relationship with 
a number of line clearance contractors who have a complementary values set. 

 
3. National Grid believes that we will unlock significant value with our Line Clearance 

Contractors by the achievement of three simple, but overarching principles: 
 

Workload Visibility 
 

4. National Grid fundamentally believes that significant value can be created if sufficient time 
and effort is given to design and plan for safety, environmental performance, productivity 
and efficiency. 

 
Term of Contract 

 
The Five Year Term of this contract is established to allow National Grid and the 
Contractor to establish a long term relationship and stabilize the workforce.   

 
Key Performance Indicators 

 
5. National Grid believes in the right for its Contractors to increase its Market Share for better 

performing contractors against the Company’s Key Performance Indicators (“KPI”).  The 
contract provides the opportunity to grow Market Share by its comparable performance to 
other contractors. KPI should provide a joint incentive to deliver the Work on a continual 
basis. 

 
National Grid recognizes that this progressive approach relies on a high level of maturity 
and readiness internally, as well as from our potential supply chain Contractors.  National 
Grid is striving to create a delivery model that provides for the delivery of the Work, as well 
as creating value for our Contractors.   
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Scope of Work 
 
6. Vegetation Management Services under this agreement may include, but is not limited to, 

the following typical types of Work: 
 

a. Distribution Cycle Trim 
b. Core Work (customer ticket, capital work order clearances) 
c. Storm Response  
d. Transmission Danger Tree Work 
e. Transmission Line Clearance Work 
f. Capital Work Requests 
g. Integrated Vegetation Management (“IVM”) 
h. Mowing Services 
i. Substation Herbicide 
j. Ground Maintenance (Long Island)  

 
Work Load 

 
7. The work offered in this RFP is Vegetation Management Services for US National Service 

Territory.  The duration of the Agreement is five years (April 1, 2012 through March 31, 
2017), and although it is the Company’s intent to utilize the same key Contractors 
throughout for the five-year contract, work is not guaranteed for the full five years and will 
be awarded based on Contractor’s pricing and performance against KPI.  

 
8. The Company for this agreement is divided into three geographic regions.  The New 

England region includes Massachusetts Electric Company, The Narragansett Electric 
Company, Granite State Electric Company, Nantucket Electric Company, and New 
England Power Company.  The New York region includes Niagara Mohawk Power 
Corporation (Niagara Mohawk).  This agreement will be valid for services throughout 
National Grid USA (New England and New York).  The Long Island region is the LIPA 
Service Territory (Nassau, Suffolk and Queens 5th Ward). 

 
9. The Company will continue to request new pricing for Distribution Cycle Trim for the New 

York and New England regions.  The Company will consider in its final evaluation the 
Contractor’s performance in conjunction with the new pricing for New York and New 
England Distribution Cycle Trim.  Accordingly, the Contractor’s Market Share will have a 
positive and or negative effect by its performance relative to our other Vegetation 
Management Contractors.  New construction, danger tree removal, customer service work 
and storm response will be performed on a T&M basis. The Company plans to perform 
11,000 miles of New and New England Cycle Distribution Trim on annual basis.  LIPA 
typically performs 1,600 miles of Distribution Cycle annually.  In addition, Time and 
Equipment crews, “Core Crew” and Non-Core Crews”, will perform clearance for new 
distribution construction projects, distribution hazard tree removals and Customer Service 
work.   
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10. Transmission Line Clearance will have selective lines trim on a lump sum basis.  It is 
understood that the Company will secure a number of contractors to perform Transmission 
Danger Tree work on an as directed basis within the New York and New England Regions.  
LIPA Service Territory Work will continue to annually bid its approximately 200 miles of 
Transmission. 

 

11. Integrated Vegetation Management – IVM is an adaptation of Integrated Pest 
Management (IPM) where the pest is tall growing, undesirable vegetation.  IPM/IVM 
is a system of controlling pests in which pests are identified, action thresholds 
considered, all possible control options evaluated and selective, physical, biological 
and chemical controls are considered.  When chemical controls become necessary 
to control and prevent the growth of undesirable, tall growing woody species, the 
Company is committed to employing selective, targeted applications.  These 
treatments shall use approved herbicide products and mixtures that target specific 
plants or plant communities in a manner calculated to control and eliminate the tall-
growing, undesirable woody species, while preserving as much of the small, 
compatible woody shrub and herbaceous vegetation as practicable. 

12.  Substation Herbicide Services covers the control of all vegetation within the 
designated bare ground areas of substations; switch yards and pole yards managed 
by National Grid transmission and distribution companies.  This control is necessary 
to maintain suitable site drainage, minimize fire hazard, maintain safety margins and 
provide suitable electrical clearances and access to energized equipment and 
apparatus.     

 
Areas of Work  

 
13. US National Grid will be aligned into three geographic areas for this Work: 1) New 

England, 2) New York and 3) Long Island. 
 

14. The Contractor will be allocated work on a non-exclusive geographical basis.  National 
Grid may assign the Work from a Contractor’s geography to the other Contractors for 
reasons such as: 

 
15. Capability – The necessary capability to deliver a specific workload does not reside with the 

Contractor for the geography in which the project is to be delivered. 
16. Capacity – Where the Contractor is unable to assure sufficient resources to deliver a program 

of work. 
17. Market Testing – The Company may wish to take workload and put it out to the market to test 

the costs being presented, if it feels those costs are outside of the Company’s estimated costs. 
18. Performance – Should the Contractor’s performance fall to a level below which the Company 

feels is acceptable to deliver a certain project, it may wish to issue that work to another 
Contractor until such performance issue is remedied 
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Contract Term 
 
 The contract term will be 5 years or as stated in the agreement.   
 
 Commercial Principles 

19. National Grid and its contracting Contractor will: 

• work together in a spirit of mutual trust and co-operation; 
 

• use innovative methods in performing the Work; 

• be open and transparent in connection with all costs incurred or to be incurred in 
relation to the Contract and the Work; 

• achieve effective interfacing in all areas of the Work; 

• strive constantly for continuous improvement in all areas within this agreement; 
and  

• identify and implement potential savings and benefits for National Grid’s 
customers  

  

20. The following information is intended to offer more clarity to some aspects of the 
Contract Strategy.  The Company will ask contractors to provide pricing in 
accordance with individual work requirements (Distribution Cycle Trim. 
Transmission Danger Tree, T&E rates, IVM, Substation Herbicide, Grass Mowing, 
etc.) in given regions of the Company’s territory.  The Company will also work with 
our contractors to identify and initiate a set of Key Performance Indicators (KPI’s) to 
achieve desired performance.   

 
21. Individual Work Requirements will have separate pricing sheets and or separate pricing 

tabs within a pricing spreadsheet.  The various Pricing sheets and tabs are shown below 
for your information.  Each pricing sheet and pricing tab will reference the applicable 
specification for the work being bid. The contractors can offer at least three types of 
discounts for the work: 1) discounts for work packages and 2) volume discounts based 
combination of work packages from one geography to another and or one or more Work 
requirements and 3) an overall amount of work/revenue won across National Grid’s system 
(all Vegetation Management services for US National Grid under contract with the 
contractor). The contractor’s market share in a subsequent year may increase for 
outperforming levels and conversely lessen for underperforming.  Awards for this work will 
be based upon current Market Share, KPI’s, National Grid Technical review and a 
commercial evaluation of each contractor’s capabilities.   
 

22. Adjustments to cost baselines (pricing schedules) will be made at least annually (reflecting 
union changes in rates). The cost for subsequent Work will be adjusted with the revised 
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baseline data and the cost must be agreed to by National Grid.  Exception to this 
adjustment would be for scheduled work not completed due to the Contractor’s 
performance and/or inability of the Contractor to man the Work as planned. 

23. Rates will be firm through March 31, 2013 of the agreement.  Thereafter, upon the 
Contractor’s written request (including justification documentation), Pricing schedules will 
be adjusted for changes in labor  that reflect union labor agreement adjustments and other 
labor rate adjustments due to changes in tax obligations.  Such adjustment shall become 
effective if accepted by the Company, but no more frequently than once per year.  Non-
union contractors may also request an increase but this increase shall not exceed the 
amount allowed by union agreements for similar skilled workers.  It is further understood 
that the Contractor will not be allowed to increase its billable rates beyond the change 
experienced in labor costs according to the Bureau of Labor Statistic, Federal 
Administration Occupational Employment and Wages for classification, 37-3013, Tree 
Trimmers and Pruners. 

24. Fuel cost shall be calculated using the Energy Information Administration 
fuel price data   http://www.eia.doe.gov/ 
 

25. New England (PADD 1A) No 2 Diesel Retail Sales by All Sellers (Cents 
per Gallon) will apply to the New England contracts. 

 
26. Central Atlantic (PADD 1B) No 2 Diesel Retail Sales by All Sellers (Cents 

per Gallon) will apply to the Long Island contract 
 

27. Apply quarterly, looking back at prior quarter’s average price compared 
with starting baseline. The escalator will be prorated for the fuel cost 
component of all items except labor only units. The indexed level will be 
set within 30 days and then be applied to the next 3 months work. The 
index will only trigger when the average quarterly price adjusts around the 
baseline figure of $3.85 by more or less than 10%. 

 
28. A separate Work Authorization (purchase order) will be issued for work release.  

The Contractor’s performance against a suite of KPI’s.   
29. KPI’s reflect National Grid’s business priorities and will be changed year on year in 

collaboration with the Contractor to reflect these changed priorities and to drive continuous 
improvement. 

30. Key Performance Indicators 
31. The Company’s desire to improve performance year-on-year is very strong and forms part of 

its cultural approach to working collaboratively. We recognize that it is necessary to focus 
aspects of the delivery program such that areas of potential weakness are clearly identified 
and appropriate measures are put in place to measure and incentivize performance. The 
Company wishes to work with our suppliers to drive performance in key areas including Safety, 
Delivery, Compliance and People.  

32. It is the Company’s intention to develop with the Contractor a tiered suite of incentivized Key 
Performance Indicators (KPIs) measured through a balanced scorecard mechanism.   
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33. The Company’s objective is to not only meet the parameters of the suite of KPI’s but to set 
new benchmarks for superior performance in delivering the program. The Company and 
Contractor management teams will formally review performance against agreed KPI measures 
on a regular basis as part of its management process.  These meetings will include current 
performance, areas for improvement and should encompass all areas of the working 
relationship, from structure to outputs. 

34. At the end of the reconciliation period there should be a formal review leading to an agreed 
plan for improvements in the second period and any changes required to KPI scorecard for the 
subsequent period.  This is done in agreement with the Contractor. 

 
PRICING PARAMETERS 

 
35. All pricing (Labor rates, equipment rates and unit prices) shall exclude: 
 
36. sales taxes (when applicable, this tax will be compensated for as a separate line item) 

 
37. The Company will pay the Contractor the cycle trim lump sum amount plus Unit Pricing for 

tree removals as directed by the Company.  The Company will pay the Contractor for the 
Core Work based on actual and verifiable Time and Equipment rates set forth in the T&M 
Schedule, the Contractor will be reimbursed in accordance with the following: 

 
38. Labor Rates: Reimbursement for all labor, based on the actual direct verifiable amount of 

time incurred in performing the Work.  
 

39. Unless otherwise specified, all labor rates include, but are not limited to, wages, insurance, 
taxes, small tools and applicable Consumable materials, an allowance for small tools and 
equipment, safety equipment, legal services, training fees mandated by the unions, and 
such items shall not be separately charged to the Company. 

 
40. Labor Rates includes Contractor’s supervision at the General Foreman level and above, 

support staff, associated facilities and supplies, holiday pay, travel and living expenses, 
corporate overhead, and profit.  The requested General Foreman rate shown in the Pricing 
Schedule will be at the Company’s direction.   

 
41. Labor not anticipated by or itemized in the T&E Schedule shall not be utilized without the 

Company’s prior written approval.  Prior to use, additional labor rates not included in the 
T&E Schedule and their justification shall be similarly provided and accepted by the 
Company; this may include Subcontractor labor rates or labor classifications not listed 
herein. 

 
42. The appropriate labor rates in T&E Schedule for the applicable union jurisdiction shall 

apply based on the location of the Work. 
 

43. Upon the Contractor’s written request (including justification documentation), the Company 
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may agree to an adjustment of labor rates found in the T&E Schedule that reflect union 
labor agreement adjustments and other labor rate adjustments due to changes in tax 
obligations.  Such adjustment shall become effective if accepted by the Company, but no 
more frequently than once per year.  Non-union contractors may also request an increase 
but this increase shall not exceed the amount allowed by union agreements for similar 
skilled workers unless otherwise agreed to in writing by the Company.  It is further 
understood that the Contractor will not be allowed to increase its billable rates beyond the 
change experienced in labor costs according to the Bureau of Labor Statistic, Federal 
Administration Occupational Employment and Wages for classification, 37-3013, Tree 
Trimmers and Pruners. 

 
44. If the Contractor chooses to have a Subcontractor perform T&E Work normally performed 

by the Contractor and the Company approves, the Contractor’s Labor Rates shall apply 
with no markup. 

 
45. Equipment Rates:  Reimbursement for tools and equipment owned or leased by the 

Contractors shall be based on the actual verifiable amount of time incurred in performing 
the Work, at the rates set forth in the Agreement.  The equipment rates shall be firm for the 
contract period and include costs for fuel, oil, grease, repair, parts, taxes, insurance, 
service and maintenance of any kind and all necessary attachments).   

 
46. Contractor-owned or purchased equipment not anticipated by or itemized in the Agreement 

shall not be utilized without the Company’s prior written approval, and the rate for such 
equipment shall  in no event exceed the rates published in the most current “Rental Rate 
Blue Book for Construction Equipment” then in effect for the same or like equipment. 

 
 

47. Equipment Rates includes associated facilities, corporate overhead, and profit.   
 

a. Fuel cost shall be calculated using the Energy Information Administration 
fuel price data   http://www.eia.doe.gov/ 

 
b. New England (PADD 1A) No 2 Diesel Retail Sales by All Sellers (Cents 

per Gallon) will apply to the New England contracts. 
 

c. Central Atlantic (PADD 1B) No 2 Diesel Retail Sales by All Sellers (Cents 
per Gallon) will apply to the Long Island contract 

 
d. Apply quarterly, looking back at prior quarter’s average price compared 

with starting baseline. The escalator will be prorated for the fuel cost 
component of all items except labor only units. The indexed level will be 
set within 30 days and then be applied to the next 3 months work. The 
index will only trigger when the average quarterly price adjusts around the 
baseline figure of $3.85 by more or less than 10%. 
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48. The Contractor will consistently make their best effort to reduce fuel cost through Company 
approved conservation measures.  Additional equipment rates and their justification shall 
be similarly provided and accepted by the Company prior to performing Work under a 
Work Authorization.  This may include Subcontractor equipment rates, specialty 
equipment, and/or equipment not listed herein.  

49. Additional compensation to regular rates, for equipment hours worked will not be 
paid when the Company directs the Contractor to work nights, extended days, 
holidays, or weekends.  

50. The Contractor shall use its best effort to plan the use of equipment such that 
equipment costs are kept to a minimum.  No equipment will be paid for sitting idle 
on a Project; unless pre-approved by the Company; or unless it is idle due to 
Company caused delays.   

51. Specialty equipment is equipment not typically needed for most Line Clearance 
Work and not included in the Units.  Specialty equipment shall be discussed with 
the Company on a case-by-case basis prior to the start of the Work; it shall be 
determined to be specialty equipment.   Compensation for specialty equipment if 
leased by the Contractor will be paid based on the actual lease cost documented by 
a copy of the leaser’s invoice with no mark up.  The amount of this invoice should 
be entered into ACIS as a pass-thru.  If the piece of specialty equipment is owned 
by the Contractor, a project-specific rate will be negotiated on a case-by-case basis.  
This rate must be submitted to the Company’s procurement representative for 
approval and data entry into ACIS.   

 
52. The Contractor shall, on a weekly basis, furnish the Supervisor with weekly Work Reports 

on a form acceptable to the Company.  
 

53. Premium rates will only be reimbursed when the Company specifically authorizes overtime 
work.   

 
54. All rates in the T&E Schedule shall be in effect unless modifications are approved by the 

Company in writing.  Additional rates may not be used unless approved by the Company in 
advance. 

MISCELLANEOUS 

55. Holidays– Holiday compensation is included in the Labor Rates, as dictated by the 
relevant IBEW Union agreement and will not be compensated for separately. 

56. The Contractor may not work on National Grid USA holidays unless otherwise 
approved by the Company.  A list of Owner holidays will be issued to the Contractor 
annually.   

57. Overtime - It is the Contractor’s obligation to supply the necessary labor and 
resources to meet the schedule.  If the Contractor does not supply the necessary 

Attachment R-I-15-3 
R.I.P.U.C. Docket No. 2509 
In Re: Charges to Storm Fund 
Pertaining to Tropical Storm Irene 
Page 8 of 11



 

R-I-15-3 Att.doc   

labor or resources and works overtime to meet the Project schedule or when the 
Contractor chooses to work overtime; the Company will not pay for overtime 
premiums.  However, the Company reserves the right to direct the Contractor to 
work nights and/or weekends in order to meet the work restrictions imposed by 
outage availability or outside agencies.  The Contractor will be expected to work 
outside normal working hours and days, when such is requested in advance.  The 
Contractor will be compensated for overtime only with prior approval by Owner.   

58. In the case of Unit Pricing, the Company will pay the unit price (straight time), the 
premium time component for the crew assigned to the unit as a separate line item, 
on an hourly basis; and any additional expenses such as, additional work area 
protection, work area lighting, etc.  The Contractor shall be responsible for tracking 
reporting Work done on approved premium time.  

59. Conditions of premium time compensation shall be as mandated by the 
jurisdictional labor agreements. 

60. The Contractor shall pay for all costs associated with traffic control including, but not 
limited to, police details.  This applies to both Cycle Trim Work and Core Work 
(T&MR). The Company will reimburse the Contractor for the actual invoice cost no 
markup.  Copies of the providers invoice shall be submitted to the Company on a 
monthly basis. 

61. Note: It is further understood that police detail associated cost is the responsibility of the 
Contractor relative to work which is deemed not in accordance with the specification (“go 
back”). 

62. Per diem - In general, the Company does not intend to compensate the Contractor 
for per diem for workers performing distribution work within their Area of 
Responsibility.  The Company will consider compensation for per diem during initial 
start-up and special cases.  Per diem shall be approved by the Company in writing 
prior to start of Work.   

63. Compensation during periods of inclement weather when no work is performed will 
be in accordance with relevant union labor agreements (Core Work only). 

64. Contractor is responsible for and shall take all necessary precautions to minimize 
landscape disruptions.  Compensation for landscape/environmental preservation 
outside the norm will be defined by the Company on a case by case basis.  

65. Material supplied by the Contractor at the Company’s request shall be invoiced at 
cost plus 5%. 

 

 

UNIT PRICES 
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66.  The unit prices include as applicable, labor and equipment necessary to perform 
the work required to complete the defined unit, incidental and miscellaneous costs.   

67. Cost(s) associated with providing each Contractor crew with an electronic means of 
immediate communication with the designated Company representative at all times during 
the performance of the work, such as a cellular phone and/or pager, including usage costs. 

68. All required paper work, traffic control arrangements, management report, etc.  

69. Unit prices shall apply regardless of whether the Work is performed directly by the 
Contractor or by any Company approved Subcontractor.  

70.  It is understood that the lump sum prices provided for cycle trim are valid for mileage 
changes. The total cost of the particular feeder would be adjusted using the price per mile 
cost for the circuit. 

71. It is understood that the tree removal pricing is effective during cycle trim activities. The 
Tree Removal Unit Pricing classification, " (tree size) Associated Wood Removal," includes 
the cost of the tree and the associated wood to be removed.  

72.  Units are based on “normal” conditions:   

73. Normal erosion controls (no wetland protection) 

74. Normal access to site (not requiring track vehicles, road maintenance, matting) 

75. Normal traffic control including traffic signs and cones with no lane closures, as in 
accordance with normal work zone safety guidelines required by Part 6 of the Manual on 
Uniform Traffic Control devices (MUTCD) for short-term work sites on roads and streets in 
rural and small urban areas. 

76. All costs associated with the policies, procedural, and requirements set forth in this 
Agreement as applicable to the routine performance of Work.  

77.  Cycle Trim Unit Price schedule for herbicide is for the cost of material only.  The 
application will be part of the lump sum close for cycle time and/or directed by 
National Grid for Core Team workers.  Lump sum pricing for cycle trim work shall 
include initial application (includes material) and the follow up application (includes 
labor and excludes material one year after the initial application).   

SPECIAL CONDITIONS FOR STORM / EMERGENCY RESPONSE 

78. Unless otherwise agreed to by the Company, Labor and Equipment Rates 
contained in the T&M Schedule shall be used for storm/emergency response work. 

79. The names and classification of workers, and type of equipment, once committed to 
the Company, shall be provided by the Contractor to the Company prior to 
commencement of their mobilization.  Labor and equipment furnished by the 
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Contractor shall be limited to those authorized in writing by the Company.  Crew 
Transfer sheets shall be properly completed prior to mobilization of crews.  

80. When requested by the Company, the Contractor's authorized complement of labor 
and equipment shall be placed on standby.  

81. Contractors will be paid for labor from the time workers are called until released and 
returned to their headquarters (or as consistent with the terms and conditions of the 
then current Labor Agreements between the IBEW Locals).  Equipment will be paid 
for from the time noted on the Work Authorization Form until released from the work 
site. 

82. During extended emergency situations (greater than 24 hours) when worker rest 
periods are required, the Company may provide hotel accommodations, based on 
double occupancy, for the Contractor's personnel.  The Company will be 
responsible for the room charges only.  The Contractor shall be responsible for 
phone calls, laundry, and any additional room service charges. There will be no 
wages paid for rest time. 

83. The Company will pay for reasonable meals for the Contractor’s personnel at 
locations approved by the Company. 

84. Once the workers are released, they shall return to routine duties.  The release 
process will be based on damage in a particular geographical region opposed to 
any set time commitment and may be a phased approach.  The Company retains 
the right to release some crews or all the crews at any given time to routine work; 
regardless of whether or not other contractor and/or Company crews’ continue on 
emergency work.  

85. It is understood that during Storm Restoration activities equipment which is not 
utilized for such activities will not be billable (i.e. chippers). 
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The Narragansett Electric Company 
d/b/a National Grid 

Docket No. 2509 
In Re: Charges to Storm Fund Pertaining to Tropical Storm Irene 

Responses to Division’s First Set of Data Requests 
Issued on August 10, 2012 

   
 

Prepared by or under the supervision of:  Gerald Convery and Jeffrey Faber 
 

Storm Accounting - Accounts Payable 
R-I-16 

 
Request: 
 
Explain in complete detail any costs associated with deployment charges and travel expenditures 
for mutual aid and contract crews.  Provide all supporting documentation. 
 
Response: 
 
The Company’s policy for reimbursing or payment for deployment and travel expenditures to all 
line contract workers is dictated by the terms of the labor agreements in place with each of the 
Local labor unions.  Please see the relevant language extracted from the Local Union No. 104 
2009 – 2012 labor contract, as provided in Attachment R-I-16. 

 
All Forestry contractors were paid in accordance with the terms and conditions of their existing 
contracts with National Grid.  Off-property resources were typically paid at their local home base 
rates (for straight time & overtime) or at New England National Grid rates (for straight time & 
overtime), whichever is highest.  Please see sections #59, #78, #81 and #83 in Attachment R-I-
15-3 for explanation of such rates.  
 
Mutual Aid crews were compensated in accordance with Section 9 of Edison Electric Institute’s 
“Suggested Governing Principles Covering Emergency Assistance Arrangements Between 
Edison Electric Institute Member Companies,” a copy of which is provided as Attachment R-I-
15-5.  
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Extracted language from Local Union No. 104 2009- 2012 labor contract 

 

 

 
 

 



The Narragansett Electric Company 
d/b/a National Grid 

Docket No. 2509 
In Re: Charges to Storm Fund Pertaining to Tropical Storm Irene 

Responses to Division’s First Set of Data Requests 
Issued on August 10, 2012 

   
 

Prepared by or under the supervision of:  Chris Paglia 
 

Storm Accounting - Labor 
R-I-26 

 
Request: 
 
Provide a copy of National Grid’s policy for paying salaried employees that respond to a system 
emergency that was in effect prior during the Tropical Storm Irene event. 
 
Response: 
 
Please see Attachment R-I-26. 
 
 



Revised Page 1  01/15/2011 

NATIONAL GRID PLC 
 

Human Resources Policy Guidelines – US 
 

Management Premium Pay 
 

1. Objective 
 

• The Management Premium Pay Policy for exempt, non-union 
employees is established to compensate eligible non-union employees 
who work substantial amounts of additional time during major storms, 
equipment failure, additional shift coverage, and other unusual 
situations. 

  
2. Scope 

 

• All regular, full-time exempt, non-union employees. 
 
3. Policy/Implementation Framework 

 
Non-union overtime is a resource that needs to be carefully managed. The 
volume of overtime will vary depending on weather, workload and 
business conditions. It is the policy of the company that supervisors utilize 
effective work planning and scheduling methods so that it should not be 
necessary for management employees to work overtime.  Consideration 
should be given to rotating hours, shifts, etc., wherever and whenever 
possible, to maximize productivity and maintain unparalleled customer 
service without incurring overtime.  
 
Occasions may arise where overtime is unavoidable. In reviewing and 
approving overtime, managers shall follow these general guidelines for 
exempt management personnel:   
  

• Compensatory time:  Where work schedules permit, consideration 
should first be given to allowing compensatory time off for approved 
overtime in lieu of payment, for exempt management employees 
only. This time off is not to be granted on an hour-for-hour basis 
and should not exceed 40 hours per calendar year. The decision to 
grant compensatory time off is at the sole discretion of 
organizational management.  

• Incidental time:  Exempt Management employees are not eligible 
to receive overtime payments or time off in lieu of payments for 
incidental time worked. Incidental time worked is defined as 
(although not limited to) hours worked at the start or completion of 
the normal workday, work at home, travel time, time spent at 
conventions or meetings, time worked during a meal period, or non-
approved time worked.  
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• Standby/on call is considered to be part of a management 
employee's responsibilities and, therefore, is not subject to paid 
compensation. 

 
General Payroll considerations: 
 

The work week will run from 12:00 a.m. on Sunday through 11:59 
p.m. on Saturday.  
 

• For employees on the legacy National Grid payroll system, the 

Premium Pay pay period begins on the 16
th 

calendar day of the 

month and ends on the 15
th 

calendar day of the following month.  
 
• For employees on the legacy KeySpan payroll system, the premium 

pay is reported in the pay period in which the work is performed. 
 

 
There are four (5) categories of Premium Pay for exempt management 
employees.  
 
1. Scheduled overtime that is must be approved in advance by the 

authorized management level.    
• Scheduled work typically is related to volume and includes all non-

emergency customer work, work plan projects, preventive 
maintenance programs and follow-up work (i.e., permanent repairs and 
all other scheduled work activities not included in routine emergency 
work).  Those eligible for compensation in this category include: 

 
Eligibility / Role Compensation 

Exempt first line supervisors of 
represented field and office 
employees, contractors and/or Non 
union, non-exempt employees. 
Exempt line supervisors of control 
room and dispatch employees. 
Exempt control room and dispatch 
employees. 

 
Compensation at straight time after 40 

hours per week. 
No carve out / no 4 hour block. 

No pay for incidental time worked. 

 
 

2. Routine Emergency overtime requires no prior approval.  
• Routine Emergency work typically includes storms (not declared as a 

major event), major equipment failure, public hazards, imminent 
failure of equipment and/or critical systems.  

• Routine emergency may be scheduled work at the direction of a 
controlling authority Independent System Operator (ISO), Regional 
Control Center (RCC) or System Operations Dispatch (SOD), which 
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must be performed outside the 0600 – 1800 hours, Monday through 
Friday time frame, due to system conditions.  

• Scheduled work may be treated as routine emergency as declared by 
the Senior Vice President of Operations or his/her designee.  

• Excludes incidental start and/or end of day minor events.  
 
 

Eligibility / Role Compensation 

Exempt first line supervisors of 
represented field and office 
employees, contractors and/or Non 
union, non-exempt employees. 
Exempt line supervisors of control 
room and dispatch employees. 
Exempt control room and dispatch 
employees. 

 
Compensation at straight time after 40 

hours per week. 
No carve out / no 4 hour block. 

No pay for incidental time worked. 
 

 
3. Major Event overtime will be declared by the Senior Vice President of 

Operations or his/her designee.  
• A major event is defined as any event impacting significant 

customers, or causing significant risk to customers or employees.   
• Typically such events will be a minimum of twenty-four hours in 

duration and must be declared a major event by the Senior Vice 
President of Operations or his/her designee. 

 
Eligibility / Role Compensation 

Band F, E and D employees 
assigned to system restoration.   
 

Compensation at time and one half after 40 
hours per week. 

No carve out / no 4 hour block. 
No pay for incidental time worked. 

 
 

4. Mutual Assistance  applies to assisting other utilities in restoration 
efforts outside of National Grid’s service territory, or assisting within 
another National Grid territory, as approved by the Senior Vice President 
of Operations or his/her designee. 

 
Eligibility / Role Compensation 

Band F, E and D employees 
assigned to mutual assistance.   
 

Compensation for assisting other utilities or 
major events within National Grid’s service 
territory at time and one half after 40 hours 

per week.  For non-major events within 
National Grid’s service territory, straight 

time after 40 hours per week. 
No carve out / no 4 hour block. 

No pay for incidental time worked. 
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A stipend of $150 for one night, $200 per 
night for multiple nights is allowable for 

mutual assistance requiring an overnight 
stay. 

 
 
5. Shift Differential  applies to employees who work non-standard shifts, 

including nights and weekends 
 

Eligibility / Role Compensation 

Band F, E and D employees 
assigned to non standard work 
shifts.   
 

$600 per month for employees who work 
rotating shifts.  $300 per month for non-

rotating shifts.  Prorating is allowable for off 
hour coverage on a weekly basis, and 

determined by the department. 
 
 

4. Key Contacts 
Owner: Vice President US Compensation & Benefits 
Lead/expert: Compensation Center of Expertise (COE) 
First point of contact: TDC Response Team US (1-888-483-2123) 

 
5. Monitoring & Compliance  

 

• Overtime should be monitored on a regular basis at the organizational 
level to insure that the overtime policy is being administered correctly and 
that there have been no abuses or excessive use of overtime. 

 
6. Timing 

• Date the policy/procedure came into effect – July 1, 2010 
• Date the policy/procedure was last updated -  January 15, 2011 

o Updated to reflect the new TDC 800# 
• Date the policy/procedure will next be reviewed – July 1, 2011 
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The Narragansett Electric Company 
d/b/a National Grid 

Docket No. 2509 
In Re: Charges to Storm Fund Pertaining to Tropical Storm Irene 

Responses to Division’s First Set of Data Requests 
Issued on August 10, 2012 

   
 

Prepared by or under the supervision of:  Craig Dikeman 
 

Storm Accounting - Inventory 
R-I-33 

 
Request: 
 
Explain the process used by the Company to track the issue of inventory items at all points of 
issuance to construction crews. 
 
Response: 
 
Every item of inventory material issued in a storm restoration is tracked as it leaves the Central 
Distribution Center by date, location, and order number. 
  
Materials that have been packaged for storm restoration purposes ahead of time are tracked by a 
spreadsheet listing the date, item, and status. 
  
At the conclusion of the storm restoration, useable inventory materials are collected, processed, 
and returned to inventory.  Unused, prepackaged restoration materials are tracked as returned.  
The cost of these returned items is credited to the storm accounting, such that the material costs 
billed to a storm represent net dollar amounts.  Final review and verification of inventory will be 
completed in connection with the Company’s final accounting review of the total incremental 
storm costs.  To the extent inventory represents capitalized items, such amounts would not be 
included as part of the storm cost recovery. 
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Responses to Division’s First Set of Data Requests 
Issued on August 10, 2012 

   
 

Prepared by or under the supervision of:  Craig Dikeman 
 

Storm Accounting - Inventory 
R-I-34 

 
Request: 
 
Explain the process the Company used to determine the inventory items used in the system 
restoration. 
 
Response: 
 
National Grid’s Inventory Management department utilizes a centralized distribution center 
approach for material issuance, and has multiple locations (crew barns and operations centers) 
that have typical “bread and butter” items used for typical restoration for which National Grid 
will increase stock prior to an impending storm.  Additionally, National Grid has created three 
different types of “storm kits” that contain these same items, which National Grid has identified 
based on prior historical knowledge. 
 
BASE storm kits contains 62 items such as bolts, brackets, clamps, connectors, fuses, splices, 
insulators, washers, and wire.  These kits are stocked in National Grid’s New England 
Distribution Center (“NEDC”) for immediate deployment before and during a storm restoration 
event.  National Grid’s historical experience has shown that a typical storm kit supplies three 
crews with the necessary materials for one day of restoration, or one crew for three days.  
National Grid also carries YARD storm kits in inventory, which are 10 times the number of 
items in a BASE storm kit. 
 
In addition, National Grid stocks SERVICE kits, which are also supplemental kits that contain 
items specific to restoring individual services to customers.  These kits contain 10 items such as 
cable, dead-ends, splices, and wire holders. 
 
During typical restoration events, the central Materials team (part of Logistics) mobilizes and 
delivers the different kits to staging sites, crew locations, and operations centers based on the 
nature of the restoration.  Additional materials can be requested by field personnel through work 
management systems or manual stock requests, which are then processed, issued, and delivered.  
All items issued, and subsequently used during the storm, are issued out of inventory against the 
storm cost accounting.  Upon notification that the storm restoration is complete, the Inventory 
Management team will collect all unused and returned items.  These items are returned to 
inventory and the credits are issued and applied to the storm accounting.  Once this data is 
compiled, the charges to the storm represent net dollar amounts based on the issues and 
corresponding returns. To the extent inventory represents capitalized items, such amounts would 
not be included as part of the storm cost recovery. 



The Narragansett Electric Company 
d/b/a National Grid 

Docket No. 2509 
In Re: Charges to Storm Fund Pertaining to Tropical Storm Irene 

Responses to Division’s First Set of Data Requests 
Issued on August 10, 2012 

   
 

Prepared by or under the supervision of:  Craig Dikeman & Chris Paglia 
 

Storm Accounting - Inventory 
R-I-35 

 
Request: 
 
Is it the policy of the Company to issue tools, supplies, or work gear to contract employees?  Are 
these items recorded and are reimbursements requested for these items? 
 
Response: 
 
The Company does not typically issue tools, supplies, or work gear to contract employees.  
When contractor crews are engaged to assist with restoration events, they are instructed to send 
crews outfitted with the necessary tools, supplies, and work gear. 
 
However, for major events like Tropical Storm Irene which result in multiple days of restoration, 
the crews’ typical tools, supplies, and work gear can get wet, damaged, worn out, or depleted.  In 
those cases, the Company chooses to provide the materials instead of losing resources that are 
valuable to safely and efficiently restoring power in a timely fashion to customers.  It is not the 
Company’s practice to request  reimbursements, because individually, these items are typically 
low-dollar amounts and the Company believes that it is merely replacing the items that these 
companies provided to assist the Company with its restoration efforts.  The Company’s view is 
that the contractor provided these items to the Company to perform restoration activities to 
restore service to the Company’s customers, and these restoration activities caused those items to 
warrant replacement; thus, the Company owes the contractor for these items. 
 
Also, the Company does not collect and re-use hand tools because to do so without additional 
testing and scrutiny would pose a potential safety risk to employees.  The cost to clean such 
equipment and inspect its fitness for use is not cost beneficial. 
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Prepared by or under the supervision of:  Craig Dikeman & Chris Paglia 
 

Storm Accounting - Inventory 
R-I-36 

 
Request: 
 
Has the Company completed an audit of the inventory items to verify the accuracy of the 
inventory costs associated with Tropical Storm Irene? 
 
Response: 
 
See the Company’s response to R-I-1.  
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Prepared by or under the supervision of:  Chris Paglia and Jennifer Grimsley 
 

Storm -Engineering 
R-I-38 

 
Request: 
 
In regard to the system repairs made due to Tropical Storm Irene, how much of the system was 
fully or nearly depreciated?  Of the system repairs, how many facilities were scheduled to be 
replaced within the next five (5) years? 
 
Response: 
 
Retirement documentation is still being reviewed and reconciled pending the completion of the 
Company's review of its accounting of storm restoration costs as discussed in the Company’s 
response to R-I-1 and R-1-39.  As indicated in those responses, the Company will submit its final 
cost report for Tropical Storm Irene within 30 days following completion of its accounting 
review, and will supplement this response with the requested data and information.  It should 
also be noted that these repairs are associated with capital costs, which are not part of the 
Company’s storm cost recovery request.  
  
The Company is not able to provide information regarding how many of the facilities that were 
repaired during Tropical Storm Irene were scheduled to be replaced within the next 5 years.  
Items such as pole, cross arm, and conductor replacements are budgeted within many 
different blanket programs and specific projects, which usually include the addition or 
replacement of numerous items of distribution electric plant.  As such, units and specific 
locations for individual items to be replaced are not identifiable within the capital budget.   
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Prepared by or under the supervision of:  Jennifer Grimsley 
 

Storm -Engineering 
R-I-47 

 
Request: 
 
During system improvements, such as conductor upgrades or line reconductoring, did National 
Grid routinely upgrade crossarms or verify the engineering strength of deadend assemblies based 
upon larger conductor? 
 
Response: 
 
Yes.  During system improvements, National Grid routinely verifies that all components of the 
upgraded or reconductored line, including crossarms, poles, deadend assemblies and all other 
hardware have adequate strength to support the new facilities. 
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Storm -Operations 
R-I-52 

 
Request: 
 
How did National Grid prioritize the location to dispatch right-of-way clearing crews?  Was this 
affected by coordination in jointly owned areas? 
 
Response: 
 
The dispatch of right-of-way clearing crews along distribution feeders is prioritized as described 
in the Company’s response to R-I-53. Prioritizing restoration efforts depends on a number of 
factors including:  
 

• 911 emergency reports 
• Feeder priority weighting 
• Number of customers on a feeder 
 

The type of resources used in the response for a particular problem area depends on the problems 
reported on the distribution circuit, the capability of the available resources, and other 
circumstances at the time. A combination of Line and Tree crews would have been used where 
damage was reported along sections of a feeder constructed through right-of-way paths away 
from a roadway. 
 
This response was not impacted by the joint ownership agreement. 
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Storm -Operations 
R-I-53 

 
Request: 
 
How did National Grid prioritize how to dispatch line construction crews? 
 
Response: 
 
Please refer to National Grid Electric Emergency Procedure .100.30, § 3.3 Restoration Sequence (a 
copy of which is included in Attachment R-I-53-1.  (This section contains National Grid’s list of 
priority treatment groups. 
 
Many factors are involved when determining the prioritization of distribution-related interruption 
repairs and implementing the repair/restoration effort. Relevant considerations include factors 
such as: 
 

• 911 emergency reports 
• Critical customers 
• Electrical system considerations (i.e., electric supply restoration must precede         

customer restoration) 
• Numbers of customers 

 
Extreme emergency circumstances receive the highest priority. Examples include downed live 
wires, equipment fires, and other extreme hazards posing a significant risk to the public. These 
“911-type” of reports can be individually identified and dispatched via PowerOn with a priority 
code that reflects the urgency of the situation. 
 
Additionally, National Grid has adopted several procedures and guidelines concerning the 
prioritization of critical customers, groups of customers, and circuits (feeders) connecting 
customers to the electric network. This prioritization is a factor in determining where restoration 
efforts are focused. However, specific physical conditions, resource capabilities, and particular 
circumstances may dictate the actual restoration sequence. 
 
In general terms, certain critical customers are assigned a code corresponding to the type of 
facility best describing their purpose. Attachment R-I-53-2 Critical Facility Codes lists the codes 
applied to critical facilities. For example, hospitals are identified with the code “HOS” and are 
typically the highest priority tier of critical facility. The next tier of high priority critical facilities 
include major airports (code = AV1), evacuation centers (code EVA), and others, as listed in 
Attachment  R-I-53-2. The  next tier of  medium priority  critical customers  is also  coded as  per  
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R-I-53, page 2 
 

Attachment R-I-53-2. The next tier of priority corresponds to the number (in 100’s) of customers 
on the feeder. The final factor is the number of medical priority customers on the feeder. 
 
Many distributions feeders are “weighted” according to the relative priorities of the individual 
critical customers served by the feeder. This feeder weight is used to determine a relative 
numeric ranking of high priority feeders in a particular operating area. The feeder weight is an 
eight digit number that reflects the sum total of all coded critical customers on that feeder. 
 
An example of a (theoretical) feeder weight would be: 1 hospital (1) + 3 high priority critical 
facilities (3) + 9 medium priority critical facilities (09) + 3,810 customers (38) + 6 medical 
priority customers (06). Therefore, feeder weight = 13093806. 
 
The principal use for distribution feeder weights is to identify high priority feeders that should be 
excluded from the emergency manual load shed plan; however, these feeder rankings are also 
used to help prioritize restoration efforts around feeders supplying critical customers. In addition, 
National Grid has not weighted all feeders because most feeders supply some critical facilities 
and restoration priority would follow other criteria, such as number of customers interrupted. 
 
 
 



The Narragansett Electric Company 
d/b/a National Grid 

Docket No. 2509 
In Re: Charges to Storm Fund Pertaining to Tropical Storm Irene 

Responses to Division’s First Set of Data Requests 
Issued on August 10, 2012 

   
 

Prepared by or under the supervision of:  Maureen Gontarek 
 

Storm -Operations 
R-I-55(c) 

 
Request: 
 
For each jurisdiction, town, or community affected by Tropical Storm Irene, provide a summary 
of: 
 
c. Maintaining Owner Responsible 
 
Response: 
 
c. Please see Attachment R-I-56-3. 
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Pole Attachment Agreements 
R-I-56 

 
Request: 
 
Provide a copy of each pole attachment agreement, including joint ownership agreements or pole 
attachment agreements with any amendments, IOP’s, and territory listings associated with each 
pole attaching entity for the Company’s Rhode Island facilities. 
 
Response: 
 
Please see the following attachments for the requested information: 
 
Attachment R-I-56-1 contains a copy of the Joint Ownership Agreement between The 
Narragansett Electric Company and Verizon New England. 
 
Attachment R-I-56-2 contains an addendum from 2001 adding the Eastern Utilities towns to the 
agreement. 
 
Attachment R-I-56-3 contains a copy of the Rhode Island Maintenance Areas. 
 
Attachment R-I-56-4 contains a copy of the 1993 Intercompany Operating Procedures. 
 
Attachment R-I-56-5 through Attachment R-I-56-22 contains copies of all major attachment 
agreements in the State of Rhode Island.  Please be advised that, due to the voluminous nature 
and large electronic file sizes associated with Attachment R-I-56-5 through Attachment R-I-56-
22, the Company is providing the Commission with three (3) CD-ROMs containing the 
referenced attachments.  In addition, the Company will forward copies of these CD-ROMs to the 
Division and its consultant. 
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 Narragansett Electric Company / Verizon New England Inc. 

 
Joint Pole Custody 

 

Municipality Custodian 
Electric Co. 

District - Area 
Telephone Co. 
District - Area 

Barrington Tel. Capital Warren Providence Barrington 
Bristol Elec. Capital Warren Providence Bristol 
Burrillville Tel. Capital Lincoln Providence Burrillville 
Central Falls Elec. Capital Lincoln Providence Central Falls 
Charlestown Elec. Coastal Westerly Providence Charlestown 
Coventry Elec. Coastal No. 

Kingstown 
Providence Coventry 

Cranston Elec. Capital Cranston Providence Cranston 
Cumberland Elec. Capital Lincoln Providence Cumberland 
East Greenwich Tel. Coastal No. 

Kingstown 
Providence East 

Greenwich 
East Providence Tel. Capital Warren Providence East 

Providence 
Exeter Tel. Coastal No. 

Kingstown 
Providence Exeter 

Foster Tel. Capital Chopmist Providence Foster 
Glocester Tel. Capital Chopmist Providence Glocester 
Hopkinton Elec. Coastal Westerly Providence Hopkinton 
Jamestown Tel. Coastal Middletown Providence Jamestown 
Johnston Tel. Capital Cranston Providence Johnston 
Lincoln Tel. Capital Lincoln Providence Lincoln 
Little Compton Tel. Coastal Middletown Providence Little 

Compton 
Middletown Elec. Coastal Middletown Providence Middletown 
Narragansett Tel. Coastal No. 

Kingstown 
Providence Narragansett 

Newport Elec. Coastal Middletown Providence Newport 
North 
Kingstown 

Tel. Coastal No. 
Kingstown 

Providence North 
Kingstown 

North 
Providence 

Tel. Capital Providence Providence North 
Providence 

North Smithfield Elec. Capital Lincoln Providence North 
Smithfield 

Pawtucket Split: 
Elec. - 1) Area between the Blackstone / 
Pawtucket River & the RR tracks W of the 
Blackstone / Pawtucket River; & 2) the area 
E of Pawtucket Industrial Hwy. 
Tel. - 1) Area W of the RR tracks W of the 
Pawtucket River; & 2) the area between the 
Blackstone / Pawtucket River and Pawtucket 
Industrial Hwy. 

Capital Lincoln Providence Pawtucket 

Portsmouth Elec. Coastal Middletown Providence Portsmouth 
Providence Split: 

Elec. - Area S & W of the dividing line 
defined by the centerlines of Rte 6 from the 
Johnston town line to the RR tracks, then 
along the RR tracks to the canal, then along 
the canal to the Providence River. 
Tel. - Area N & E of the dividing line 
defined by the centerlines of Rte 6 from the 
Johnston town line to the RR tracks, then 

Capital Providence Providence Providence 
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 Narragansett Electric Company / Verizon New England Inc. 
 

Joint Pole Custody 
 

Municipality Custodian 
Electric Co. 

District - Area 
Telephone Co. 
District - Area 

along the RR tracks to the canal, then along 
the canal to the Providence River. 

Richmond Elec. Coastal Westerly Providence Richmond 
Scituate Tel. Capital Chopmist Providence Scituate 
Smithfield Tel. Capital Chopmist Providence Smithfield 
South 
Kingstown 

Elec. Coastal Westerly Providence South 
Kingstown 

Tiverton Tel. Coastal Middletown Providence Tiverton 
Warren Elec. Capital Warren Providence Warren 
Warwick Elec. Coastal Warwick Providence Warwick 
West Greenwich Tel. Coastal No. 

Kingstown 
Providence West 

Greenwich 
West Warwick Elec. Coastal No. 

Kingstown 
Providence West Warwick 

Westerly Elec. Coastal Westerly Providence Westerly 
Woonsocket Split: 

Elec. - SW of the Blackstone River from the 
Lincoln town line to the first RR bridge  just 
east of the Main St. By-Pass & then along 
the RR from said bridge to to the North 
Smithfield town line just West of River St. 
Tel. - NE of the Blackstone River from the 
Lincoln town line to the first RR bridge  just 
east of the Main St. By-Pass & then along 
the RR from said bridge to to the North 
Smithfield town line just West of River St. 

Capital Lincoln Providence Woonsocket 

Barrington Tel. Capital Warren Providence Barrington 
Bristol Elec. Capital Warren Providence Bristol 
Burrillville Tel. Capital Lincoln Providence Burrillville 
Central Falls Elec. Capital Lincoln Providence Central Falls 
Charlestown Elec. Coastal Westerly Providence Charlestown 
Coventry Elec. Coastal No. 

Kingstown 
Providence Coventry 

Cranston Elec. Capital Cranston Providence Cranston 
Cumberland Elec. Capital Lincoln Providence Cumberland 
East Greenwich Tel. Coastal No. 

Kingstown 
Providence East 

Greenwich 
East Providence Tel. Capital Warren Providence East 

Providence 
Exeter Tel. Coastal No. 

Kingstown 
Providence Exeter 

Foster Tel. Capital Chopmist Providence Foster 
Glocester Tel. Capital Chopmist Providence Glocester 
Hopkinton Elec. Coastal Westerly Providence Hopkinton 
Jamestown Tel. Coastal Middletown Providence Jamestown 
Johnston Tel. Capital Cranston Providence Johnston 
Lincoln Tel. Capital Lincoln Providence Lincoln 
Little Compton Tel. Coastal Middletown Providence Little 

Compton 
Middletown Elec. Coastal Middletown Providence Middletown 
Narragansett Tel. Coastal No. 

Kingstown 
Providence Narragansett 

Newport Elec. Coastal Middletown Providence Newport 
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 Narragansett Electric Company / Verizon New England Inc. 
 

Joint Pole Custody 
 

Municipality Custodian 
Electric Co. 

District - Area 
Telephone Co. 
District - Area 

North 
Kingstown 

Tel. Coastal No. 
Kingstown 

Providence North 
Kingstown 

North 
Providence 

Tel. Capital Providence Providence North 
Providence 

North Smithfield Elec. Capital Lincoln Providence North 
Smithfield 

Pawtucket Split: 
Elec. - 1) Area between the Blackstone / 
Pawtucket River & the RR tracks W of the 
Blackstone / Pawtucket River; & 2) the area 
E of Pawtucket Industrial Hwy. 
Tel. - 1) Area W of the RR tracks W of the 
Pawtucket River; & 2) the area between the 
Blackstone / Pawtucket River and Pawtucket 
Industrial Hwy. 

Capital Lincoln Providence Pawtucket 

Portsmouth Elec. Coastal Middletown Providence Portsmouth 
Providence Split: 

Elec. - Area S & W of the dividing line 
defined by the centerlines of Rte 6 from the 
Johnston town line to the RR tracks, then 
along the RR tracks to the canal, then along 
the canal to the Providence River. 
Tel. - Area N & E of the dividing line 
defined by the centerlines of Rte 6 from the 
Johnston town line to the RR tracks, then 
along the RR tracks to the canal, then along 
the canal to the Providence River. 

Capital Providence Providence Providence 

Richmond Elec. Coastal Westerly Providence Richmond 
Scituate Elec. Capital Chopmist Providence Scituate 
Smithfield Tel. Capital Chopmist Providence Smithfield 
South 
Kingstown 

Elec. Coastal Westerly Providence South 
Kingstown 

Tiverton Tel. Coastal Middletown Providence Tiverton 
Warren Elec. Capital Warren Providence Warren 
Warwick Elec. Coastal Warwick Providence Warwick 
West Greenwich Tel. Coastal No. 

Kingstown 
Providence West 

Greenwich 
West Warwick Tel. Coastal No. 

Kingstown 
Providence West Warwick 

Westerly Elec. Coastal Westerly Providence Westerly 
Woonsocket Split: 

Elec. - SW of the Blackstone River from the 
Lincoln town line to the first RR bridge  just 
east of the Main St. By-Pass & then along 
the RR from said bridge to to the North 
Smithfield town line just West of River St. 
Tel. - NE of the Blackstone River from the 
Lincoln town line to the first RR bridge  just 
east of the Main St. By-Pass & then along 
the RR from said bridge to to the North 
Smithfield town line just West of River St. 

Capital Lincoln Providence Woonsocket 
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Pole Attachment Agreements 
R-I-57 

 
Request: 
 
Describe in detail the provisions in each agreement (group similar agreements if necessary) 
associated with pole replacement, line replacement, vegetation management, storm restoration 
costs, and the cost recovery process. 
 
Response: 
 
Verizon is National Grid’s only joint pole owner in Rhode Island.  Please see the Company’s 
response to R-I-56 for a copy of the Verizon Joint Pole Ownership Agreement, provided as 
Attachment R-I-56-1 and Intercompany Operating Procedure (“IOP”) C, provided as Attachment 
R-I-56-4. Verizon’s obligations regarding pole replacement, line replacement, vegetation 
management, and storm restoration costs are detailed below: 
 
Pole replacement –The Joint Pole Ownership Agreement requires that the “maintaining” owner 
perform all storm restoration relating to jointly-owned poles for which it is the assigned 
custodian under IOP C, “Custody and Maintenance.”  This means that the “maintaining owner” 
for a jointly-owned pole remains responsible during storms to set and maintain poles in their 
assigned maintenance area.  The assigned maintenance areas are designed such that National 
Grid and Verizon realize an equal sharing of pole construction and maintenance costs, including 
storm restoration work related to poles.  The geographical location (i.e. assigned maintenance 
area) of the storm restoration work will determine which company actually performs the storm 
restoration work related to poles.  As a result, each company’s actual cost of storm restoration 
work related to jointly owned poles may be more or less than 50%.  Tropical Storm Irene 
restoration work that related to jointly owned poles has been integrated into National Grid and 
Verizon’s normal monthly reconciliation and invoicing of pole sets. 
 
Line replacement – Please refer to Article 8 of the Joint Pole Ownership Agreement.  Verizon 
and National Grid are each responsible to place, maintain, transfer, relocate and correct any 
unsafe conditions with their installed facilities (lines).  Accordingly, National Grid does not 
maintain or restore Verizon lines and did not seek recovery for any such service. 
 
Vegetation management – Please refer to the Joint Pole Ownership Agreement, IOP J.  Per this 
agreement, when both parties agree that joint trimming provides a mutual benefit, the tree trim 
cost is apportioned 75%  
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R-I-57, page 2 
 
electric and 25% telephone.  However, Verizon does not agree to contribute to electric company 
tree trimming (vegetation management) cost on the basis that Verizon crews perform any 
required tree trimming for Verizon service work at the time such work is performed.  See also 
the Company’s response to R-I-58. 
 
Storm restoration cost – Please see the Company’s response to R-I-56, specifically Attachment 
R-I-56-1  and IOP J.  Regarding the cost of tree trimming and clearing work resulting from 
heavy storms (such as ice storms), the agreement requires that National Grid and Verizon field 
representatives determine, as soon as practicable after each storm, for which lines and to what 
extent each company will participate in the cost of tree-trimming and clearing work related to the 
storm.  Verizon does not agree to  contribute to electric company tree trimming under storm 
restoration circumstances.  See also the Company’s response to R-I-58.  
 
Regarding pole attachers, National Grid is required to provide telecommunication companies 
open and non-discriminatory access to utility poles.  National Grid authorizes the attachment via 
a license issued pursuant to standard terms and conditions (see a copy of the pole attachment 
agreements provided in Attachments R-I-56 – 5 through 22. ).  The same form agreement is 
provided to all telecommunication companies attaching their facilities to National Grid owned 
poles.  Pole attachers’ obligations regarding pole replacement, line replacement, vegetation 
management, and storm restoration cost are detailed below: 
 
Pole replacement – The applicable sections from the standard form of pole attachment agreement 
are Section 2.2. and Section 8.3)  These provisions provide that prior to authorizing a new 
attachment, pole owners will assess the proposed attachments and poles.  The assessment (e.g., 
the attachment application process) may reveal the need for a pole replacement.  If so, the cost of 
the pole replacement is charged to the pole attacher as “make-ready work” and  the attacher’s 
payment for cost replacement provides no ownership interest in the replaced pole.  However, 
once licensed to attach, pole attachers have no pole replacement cost obligations except in those 
instances in which pole replacement is necessitated by the sole need of the licensed attacher.  
National Grid does not charge pole attachers for pole replacement costs associated with storms. 
 
Line replacement – The applicable provision in the standard form of pole attachment agreement 
is Section 9.1 which provides that the pole attachers will maintain, at their cost, their facilities 
including any required transfer, restoration or relocation.  National Grid does not provide these 
services and does not invoice for joint use line replacement. 
 
Vegetation management – The applicable provision in the standard form of pole attachment 
agreement is Section 9.4, which provides that National Grid will assess when appropriate, as a  
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R-I-57, page, 3 
 

“make ready cost”, tree trimming costs that are necessary for the proposed “new” attachment.  
Once the attachers’ facilities have been made, all future vegetation management costs required 
by the attacher are performed by the attacher. 
 
Storm restoration cost – There is no provision in the standard form pole attachment agreement 
that provides for a contribution by a pole attacher for storm restoration costs.   
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Pole Attachment Agreements 
R-I-59 

 
Request: 
 
Provide a detailed summary of cost recovered or proposed to be recovered listing the attachment 
company name and cost category for all the storm costs including, but not limited to, capital 
costs, expensed costs, and vegetation management costs. 
 
Response: 
 
Please see the Company’s response to R-I-58. 
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Pole Attachment Agreements 
R-I-60 

 
Request: 
 
Do any joint use agreements or joint ownership agreements or other aerial licenses identify a cost 
sharing methodology for tree trimming depending on the operational situation?  If so, please 
discuss how the Company has implemented these agreement provisions and describe the 
historical success with cost sharing with joint attaching companies. 
 
Response: 
 
Verizon’s cost sharing methodology for tree trimming is defined in Inter Operating Procedure 
(“IOP”) J.  Tree trimming obligations in National Grid’s pole attachment agreements with non-
pole owners are defined in Section 9.4.  Please refer to National Grid’s responses to R-I-57 and 
R-I-58 regarding tree trimming obligations, including National Grid’s implementation and cost 
recovery. 
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Pole Attachment Agreements 
R-I-61 

 
Request: 
 
Provide a detailed summary of FERC Account 593-Maintenance of Overhead Lines for the years 
2001-2011.  Would storm costs not recoverable through the Storm Fund Account be reflected in 
Account 593? 
 
Response: 
 
The table below reflects the total amount charged to FERC Account 593-Maintenance of 
Overhead Lines for the years 2001-2011.  Attachment R-I-61 provides a detailed summary of the 
charges to this account for the years 2005 through 2011. Data in this level of detail is not 
available prior to this period due to a change in accounting systems.  
 

Year Amount 
2001 $10,218,361 
2002 $8,209,010 
2003 $10,455,601 
2004 $8,728,851 
2005 $9,805,173 
2006 $12,722,330 
2007 $12,033,755 
2008 $15,967,258 
2009 $12,983,356 
2010 $13,869,263 
2011 $9,649,130 

 
Storm costs related to the maintenance of overhead lines that are not recoverable through the 
Storm Fund Account (minor storms) are reflected in Account 593.  In addition, storm costs 
related to the maintenance of overhead lines associated with major storms that are recoverable 
through the Storm Fund Account are also charged to Account 593.  However, these major storm 
costs are subsequently removed from Account 593 through a credit entry to the account, which is 
recorded in order to establish the Storm Fund Account deferral pertaining to the qualifying storm 
event. 



 
 

 
2011 2010 2009 2008 2007 2006 2005

Base Labor 4,198,693 2,269,762 2,232,079 2,123,337 1,780,786 1,762,628 1,792,647
Contractors/Consultants 27,694,108 10,646,112 9,728,432 10,067,457 8,385,207 6,915,318 4,758,624
Materials 2,486,214 (701,604) (534,373) 621,065 925,433 967,342 732,273
Other (32,031,959) (1,425,732) (523,382) 157,476 (1,561,853) 524,270 16,710
Overtime 5,792,046 1,930,960 1,045,712 2,072,442 1,729,422 1,871,162 1,720,800
Rents 15,176 85,810 4,949 2,227 9,053 3,533 834
Transportation 795,726 683,128 756,153 740,459 572,400 505,261 591,175
Employee Expenses 682,956 349,041 273,646 182,173 160,680 172,706 191,828
Benefits 16 ,171 31,786 140 620 32,626 109 282

9,649,130 13,869,263 12,983,356 15,967,258 12,033,755 12,722,330 9,805,173

 

Attachment R-I-61 
R.I.P.U.C. Docket No. 2509 
In Re: Charges to Storm Fund  
Pertaining to Tropical Storm Irene 
Page 1 of 1

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Summary of Charges to FERC Account 593- 
Maintenance of Overhead Lines
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Pole Attachment Agreements 
R-I-62 

 
Request: 
 
What annual rental cost adjustment provision is available in the Company’s existing pole 
attachment or joint ownership agreements?  Has the Company adjusted its pole attachment rates 
from the inception of any of its current pole attachment and joint ownership agreements? 
 
Response: 
 
Section 3.4 of the Pole Attachment Agreement (a copy of which is provided in the Company’s 
response to R-I-56) addresses the annual rental rate adjustment.  Attachment fees may be 
adjusted subject to National Grid providing not less than sixty (60) days prior notice to the 
attacher.  National Grid has adjusted attachment rates in its Pole Attachment Agreement since 
inception; the most recent rate adjustment was effective January 1, 2012.  Attachment rates have 
no applicability to the joint ownership agreement. 
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Pole Attachment Agreements 
R-I-63 

 
Request: 
 
Does National Grid agree that during a major storm event clearing vegetation around a damaged 
jointly owned pole benefits all utilities attached to that pole?  Explain the rationale for your 
response. 
 
Response: 
 
During a storm response effort, there are several entities that receive a corollary benefit from the 
removal of damaged vegetation after a storm.  For example, when the Company clears vegetation 
to reach its facilities and restore power, the clearing provides a corollary benefit to homeowners 
and business owners on whose property the vegetation exists or has fallen, to the local 
municipality that would otherwise have to remove vegetation in its public ways, and to fire and 
police departments that have public alarm systems attached to utility poles.  None of these 
entities are required to contribute in any amount to the clearing costs incurred by the Company to 
reach electrical facilities and restore power on the basis that they have received a “benefit.”  
Communication and cable companies are no different in terms of the indirect benefit that may be 
experienced.   
 
In fact, the Intercompany Operating Procedures (“IOP”) in place between National Grid and 
Verizon do not establish a “benefit” standard in relation to “heavy storm work” (see Attachment 
R-I-56-4, at page 21, paragraph 5).  Moreover, the provisions for “preventive maintenance 
trimming” reference the term “benefit,” but equate the term with the “need” to conduct 
vegetation management (see Attachment R-I-56-4, at page 21, paragraph 1), which rules out a 
requirement for contribution to vegetation management costs on the basis that National Grid is 
“clearing vegetation around a damaged jointly owned pole,” as stated in the question.   
 
A different outcome may be appropriate where the vegetation clearing is performed for the direct 
purpose of reaching or remediating telecommunication wires, which would represent needed 
vegetation management work.  However, the Company does not perform vegetation clearing for 
this purpose.  When the Company clears vegetation it is for the direct and exclusive purpose of 
repairing electric facilities and restoring power to customers.   
 
Therefore, the fact that a benefit may accrue to an entity other than National Grid as a result of 
National Grid’s vegetation management work is not determinative of contributions by external 
entities, including Verizon. 
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Pole Attachment Agreements 
R-I-64 

 
Request: 
 
Does National Grid agree that during a major storm event clearing vegetation that threatens a 
jointly owned pole benefits both owners and all attachment companies?  Explain the rationale for 
your response. 
 
Response: 
 
Please see the Company’s response to R-I-63. 
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Joint Use - National Electrical Safety Code (“NESC”)/Safety 
R-I-68 

 
Request: 
 
Do all of the Company’s joint use and joint ownership agreements include the NESC as one of 
the applicable standards for all utility attachments? 
 
Response: 
 
Yes.  Please see the Company’s response to R-I-56 for copies of the agreements.  Section 5.0 in 
National Grid’s standard pole attachment agreement and Article 5 of the joint pole ownership 
agreement with Verizon specify the NESC as an applicable standard. 
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Joint Use - National Electrical Safety Code (“NESC”)/Safety 
R-I-69 

 
Request: 
 
Does the Company agree that a downed telecommunication, broadband, or cable television line 
represents a hazard and must be remedied pursuant to the NESC? 
 
Response: 
 
With respect to the existence of a “hazard,” please refer to the Company’s response to R-I-71.  
Regarding a remedy, the National Electrical Safety Code (“NESC”) requirements for 
identification and correction of defects apply to electric supply and telecommunications, 
broadband, and cable television lines. 
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Joint Use - National Electrical Safety Code (“NESC”)/Safety 
R-I-70 

 
Request: 
 
Does the Company agree that the NESC would require a downed line, even a telecommunication 
line, to be isolated, repaired, or otherwise remedied? 
 
Response: 
 
Please see the Company’s response to R-I-69. 
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Joint Use - National Electrical Safety Code (“NESC”)/Safety 
R-I-71 

 
Request: 
 
Does the Company agree that a downed telecommunications, broadband, or cable television line 
represents the same hazard to the public as a downed de-energized electric utility line? 
 
Response: 
 
Although it is necessary for the Company to deploy staff in a storm-restoration effort for all 
reported wire-down events in order to confirm that there are no energized wires posing a public 
safety hazard, National Grid does not agree that a downed telecommunications, broadband, or 
cable television line generally represents the same hazard to the public as a downed de-energized 
electric utility line. 
 
As a safety precaution during and after a storm, however, National Grid treats all lines as 
energized electric utility lines.  If telecommunication, broadband or cable wires are in contact 
with an energized electric wire, these wires could potentially be energized. As a result, National 
Grid tests whether the electric lines are dead and grounded (i.e., there are a series of actions 
required to establish the line as “de-energized”).  Once National Grid confirms that the electric 
wires are de-energized and does not pose a safety threat, the Company does not standby or use its 
resources to remediate downed telecommunication, broadband or cable lines.  Moreover, 
National Grid is aware that the process to remediate a downed telecommunications line is not the 
same as an electric line that needs to be confirmed as de-energized.  As a result, National Grid is 
not responsible for maintaining or remediating downed telecommunications, broadband and 
cable television lines. 
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Joint Use - National Electrical Safety Code (“NESC”)/Safety 
R-I-72 

 
Request: 
 
Does the Company agree that the NESC Remedy of Defects applies to telecommunications, 
broadband, and cable television in a similar manner as it applies to electric utility lines? 
 
Response: 
 
Please see the Company’s response to R-I-69. 
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Joint Use - Tropical Storm Irene - Costs 
R-I-85 

 
Request: 
 
Of the joint use poles that were replaced, how many dollars were charged to other attachers, and 
were these dollars deducted from the storm restoration cost being charged against the National 
Grid Storm Restoration Account in Rhode Island? 
 
Response: 

Please refer to the Company's response to R-I-86.  Verizon is the only company operating under 
a Joint Ownership Agreement with National Grid in Rhode Island.  A reconciliation of 
dollars for Joint Pole Replacement of joint use poles is in the process of being conducted with 
Verizon.  Pole replacement costs would not be in the National Grid Storm Restoration Account 
since pole replacements are capital and, therefore, the Company is not seeking recovery of these 
costs through the storm fund.  
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Joint Use -Tropical Storm Irene - Costs 
R-I-86 

 
Request: 
 
Provide details of the process used by the Company to reconcile pole replacement costs with 
companies operating under a joint ownership agreement.  If a monthly reconciliation process is 
used, provide copies of the monthly reconciliation statements the 12 months preceding and 
following Tropical Storm Irene. 
 
Response: 
 
Verizon is the only company operating under a Joint Ownership Agreement with National Grid 
in Rhode Island.  National Grid uses the Exchange of Notice (“EON”) Process with Verizon per 
the Joint Ownership Agreement (see also Intercompany Operating Procedures L, M, N and P, 
provided as R-I-56-4) to reconcile the pole replacements.  Please see Attachment R-I-86-1 for 
EON process flow documents, which detail steps followed by National Grid and Verizon.  
 
A monthly reconciliation process is followed and, for the months preceding and following 
Tropical Storm Irene, is represented in the attached summary billings for years 2010 through 
2012 provided as Attachment R-I-86-2.  This is the high-level tracking status of the EON Process 
that National Grid uses in reconciling with Verizon on a monthly basis.  
 
National Grid is current with sending the Form 1045 “Monthly Summary of Intercompany 
Billing” to Verizon; however, National Grid cannot reconcile the dollars until Verizon submits 
its Form 1045 relating to Verizon pole sets.  Routine discussions are ongoing between Verizon 
and National Grid regarding EON billing. 
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Verizon Initiated – Verizon Set Area
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Prop's 
req'd 
from 
Ngrid 

Design

Apprv'ls 
req'd from 

Verizon 
Design

1045 
Amount Date 1045 

Sent to Vzn

Date 1045 
Rec'd back 
from Vzn

Apprvl's 
req'd 
from 

NGrid 
Design

1045 Amount Date 1045 
Rec'd from 

Vzn
Date 1045 
Sent to Vzn

Jan 9 9 (7/11/12) 2/2011
Feb 2 2 (7/11/12) 3/2011
Mar 2 2 (7/11/12) 4/2011
Apr 10 10 (7/11/12) 5/2011
May 8 8 (7/11/12) 6/2011
Jun 10 10 (7/11/12) 7/2011
Jul 15 15 (7/11/12) 8/2011
Aug 7 7 (7/11/12) 9/2011
Sep 12 12 (7/18/12) 10/2011
Oct 14 14 (7/18/12) 11/2011
Nov 11 11 (7/27/12) 12/2011
Dec 21 21 (8/6/12) 1/2012
Jan 20 20 (7/11/12) 2/2011
Feb 4 4 (7/11/12) 3/2011
Mar 26 26 (7/11/12) 4/2011
Apr 13 13 (7/11/12) 5/2011
May 26 26 (7/11/12) 6/2011
Jun 5 5 (7/11/12) 7/2011
Jul 31 31 (7/27/12) 8/2011
Aug 21 21 (7/27/12) 9/2011
Sep 18 18 (8/10/12) 10/2011
Oct 11/2011
Nov 12/2011
Dec 1/2012

District Month

NGRID 1045 to Verizon

2011 

Date both 
1045's sent 
to TDC (for 
net billing)

Verizon 1045 to NGRID

Capital RI

Coastal RI 
NE56
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Prop's req'd 
from Ngrid 

Design

Apprv'ls 
req'd from 

Verizon 
Design

1045 
Amount Date 1045 

Sent to Vzn

Date 1045 
Rec'd back 
from Vzn

Apprvl's 
req'd 
from 

NGrid 
Design

1045 
Amount

Date 1045 
Rec'd from 

Vzn
Date 1045 
Sent to Vzn

Jan 9 2,000.00 2/15/12
Feb 2 1,500.00 3/15/12
Mar 2 8,500.00 4/15/12
Apr 10 11,500.00 5/15/12
May 8 6,000.00 6/5/2012
Jun 10 13,000.00 7/16/12
Jul 4,000.00 8/6/12
Aug
Sep
Oct
Nov
Dec
Jan 20 9,000.00 2/15/12
Feb 4 5,500.00 3/15/12
Mar 26 20,500.00 4/15/12
Apr 13 15,500.00 5/15/12
May 21,000.00 6/5/2012
Jun 24,500.00 7/11/12
Jul 15 3,500.00 8/6/12
Aug
Sep
Oct
Nov
Dec

NGRID 1045 to Verizon Verizon 1045 to NGRID

2012

Date both 
1045's sent 
to TDC (for 
net billing)

District Month

Capital RI

Coastal RI 
NE56
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The Narragansett Electric Company 
d/b/a National Grid 

Docket No. 2509 
In Re: Charges to Storm Fund Pertaining to Tropical Storm Irene 

Responses to Division’s First Set of Data Requests 
Issued on August 10, 2012 

   
 

Prepared by or under the supervision of:  Maureen Gontarek 
 

Joint Use -Tropical Storm Irene - Costs 
R-I-87 

 
Request: 
 
Has the Company requested any recovery of cost or cost sharing with pole attaching companies 
for vegetation clearing as a result of Tropical Storm Irene? 
 
Response: 
 
Under the existing pole attachment agreements, attachers are “Licensees” authorized to use 
National Grid owned poles for which they pay an “attachment fee.”  Once the attachers’ facilities 
have been installed, all future vegetation management costs required by the attacher are 
performed by the attacher.  The attachment fee does, however, contribute to the cost of annual 
tree trimming and minor storm-related tree clearing.   
 
 
 



The Narragansett Electric Company 
d/b/a National Grid 

Docket No. 2509 
In Re: Charges to Storm Fund Pertaining to Tropical Storm Irene 

Responses to Division’s First Set of Data Requests 
Issued on August 10, 2012 

   
 

Prepared by or under the supervision of:  Maureen Gontarek 
 

Joint Use -Tropical Storm Irene - Costs 
R-I-88 

 
Request: 
 
Has the Company reconciled all charges regarding joint replacement and maintenance activities 
caused by Tropical Storm Irene? 
 
Response: 
 
Please see the Company’s response to R-I-58. 
 



The Narragansett Electric Company 
d/b/a National Grid 

Docket No. 2509 
In Re: Charges to Storm Fund Pertaining to Tropical Storm Irene 

Responses to Division’s First Set of Data Requests 
Issued on August 10, 2012 

   
 

Prepared by or under the supervision of:  Craig Allen 
 

Vegetation Management - Tropical Storm Irene 
R-I-99 

 
Request: 
 
Provide copies of vegetation danger tree inspection reports for the five (5) years prior to 2011 for 
each year for any territories involved in the 2011 Tropical Storm Irene event.  Explain how these 
tree issues were addressed. 
 
Response: 
 
Please see Attachment R-I-99-1 through Attachment R-I-99-4 for hazard tree inspection records 
sorted by circuit for each year since the Enhanced Hazard Tree Mitigation (“EHTM”) program 
was implemented in FY2008.  In addition to the EHTM program, hazard trees are removed as 
part of the circuit pruning program; however, the inspection records are not formalized and so 
are not available. 



Hazard Tree Program
Per Tree Cost by Town

FY 2008

FY 2008 ACT Program

Towns Circuit 
Bristol  51F1
Coventry 54F1
Glocester 34F2
Johnston 69F1
Little Compton 33F4
North Providence 13F2
North Providence 69F1
Providence 13F2
Providence 69F1
Scituate 34F2
Tiverton 33F4
West GreenwichExeter/Richmond 63F6
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Bristol RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 51F1

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Gooding Avenue Lot 28-29 T R Maple 23 Holes, codominant Remove R/W AO01
Gooding Avenue Lot AP 29 T R Maple 10 2 Base cavity, rot, decline Remove R/W AO01
Gooding Avenue Lot 29-30 T R Maple 10 Base cavity Remove R/W AO01
Gooding Avenue Lot 29-30 T R Maple 10 2 Base cavity Remove R/W AO01
Gooding Avenue Lot 29-30 T R Maple 21 Base rot, cavity Remove R/W AO01
Gooding Avenue Lot 29-30 T R Maple 11 4 Split, base rot, codominant Remove R/W AO01
Gooding Avenue Lot 30-31 T R Maple 14 2 Split, base rot Remove R/W AO01
Gooding Avenue Lot 30-31 T R Maple 16 Split, base rot Remove R/W AO01
Gooding Avenue Lot 30-31 T R Maple 11 Fruiting bodies Remove R/W AO01
Metacom Avenue Condo 150-149 P Ash 22 Large base hole Remove R/W AO07
Metacom Avenue Condo 149-148 P Locust 35 Front side cavity, rot hole Remove R/W AO07
Metacom Avenue Condo 149-148 P R Maple 22 Front side cavity, rot hole Remove R/W AO07
Metacom Avenue Condo 148-146 P R Maple 18 Cavity 15' up Remove R/W AO07
Metacom Avenue Condo 148-146 P R Maple 18 Dead Remove R/W AO07
Metacom Avenue Condo 148-146 P B Tupelo 27 remove 2 11" leads over line Trim R/W AO07
Metacom Avenue Condo 148-146 P R Maple 26 Large cavity upper crown, base Remove R/W AO07
Metacom Avenue Condo 146-144 P Locust 20 Cracked base Remove R/W AO07
Metacom Avenue Condo 146-144 P Ash 34 Large cavity  Remove R/W AO07
Metacom Avenue Condo 146-144 P Sassafras 17 Hollow, hole 21' up Remove R/W AO07
Metacom Avenue Condo 146-144 P Sassafras 17 Hollow, base hole Remove R/W AO07
Metacom Avenue Condo 146-144 P Sassafras 16 Crown cavity, lean Remove R/W AO07
Metacom Avenue Condo 146-144 P Sassafras 29 Crown cavity, decline, species Remove R/W AO07
Metacom Avenue 244 144-143 P Ash 21 Large cavity line height Remove R/W sold House AO08
Metacom Avenue 244 144-143 P Locust 18 Running cavity all way up Remove R/W sold House AO08
Metacom Avenue 244 143-142 P Locust 10 Dead top Remove R/W sold House AO08
Metacom Avenue 244 143-142 P Cherry 12 Cavity 11' up Remove R/W sold House AO08
Metacom Avenue 244 142-141 P Locust 32 Large cavity, split, hole, rot Remove R/W sold House AO08
Metacom Avenue 244 142-141 P Locust 34 Rot, cavity Remove R/W sold House AO08
Metacom Avenue 244 142-141 P Locust 34 Rot, cavity Remove R/W sold House AO08
Metacom Avenue 244 142-141 P Alianthus 16 Cavity, rot line height Remove R/W sold House AO08
Metacom Avenue 244 141-140 P Locust 20 Dead Remove R/W sold House AO08
Metacom Avenue 244 141-140 P Locust 29 Large front cavity Remove R/W sold House AO08
Metacom Avenue 250 140-139 P Locust 26 Uprooting Remove R/W AO09
Metacom Avenue 250 136-135 P Locust 17 Cavity 7'up Remove R/W AO09
Metacom Avenue 250 135-134 P Locust 18 11" lead left upper canopy Trim R/W AO09
Metacom Avenue 250 135-134 P Ash 41 Crown reduction lead to line Trim R/W AO09
Metacom Avenue 250 135-134 P R Pine 14 Dead Remove R/W AO09
Metacom Avenue 250 135-134 P Hemlock 13 2 Diseased w/ decline Remove R/W AO09
Metacom Avenue 250 135-134 P Hemlock 19 Diseased w/ decline Remove R/W AO09
Metacom Avenue 250 AF 136 P Locust 20 Base rot, cavity Remove R/W AO09
Metacom Avenue 250 AP 132 P Maple 40 Dead Remove R/W AO09

Attachment R-I-99-1 
R.I.P.U.C. Docket No. 2509 
In Re: Charges to Storm Fund 
Pertaining to Tropical Storm Irene 
Page 2 of 34



Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Bristol RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 51F1

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Metacom Avenue 250 132-130 P N Maple 27 Center lead 12" remove Trim R/W AO09
Metacom Avenue 250 132-130 P N Maple 33 Large center lead dead, cavity Remove R/W AO09
Metacom Avenue 250 132-130 P N Maple 27 Large center lead dead, cavity Remove R/W AO09
Metacom Avenue 250 130-129 P N Maple 23 Center lead holes, cavity, decline Remove R/W AO09
Metacom Avenue 250 AF 132 P N Maple 34 Open cavity at multi lead structure Remove R/W AO09
Metacom Avenue 304 127-126 P Cherry 13 2 Base rot Remove R/W AO10
Metacom Avenue 304 127-126 P Locust 10 Uprooting, base rot Remove R/W AO10
Metacom Avenue 304 127-126 P Planetree Maple 18 Base rot, cavity in limbs Remove R/W AO10
Metacom Avenue 320 124-122 P Locust 21 Cavity upper crown Remove R/W AO11
Metacom Avenue 320 124-122 P Locust 12 2 Base cavity Remove R/W AO11
Metacom Avenue 17 124-122 P Locust 10 Large base cavity Remove R/W AO12
Metacom Avenue 17 122-121 P Locust 8 2 Dead Remove R/W AO12
Metacom Avenue 17 122-121 P Cherry 10 Dead Remove R/W AO12
Metacom Avenue 17 122-121 P Cherry 17 Dead Remove R/W AO12
Metacom Avenue Police Dept 103-104 T Locust 20 Cavity in back, rot Remove R/W AO06
Metacom Avenue 433 AP 91 P Planetree Maple 27 Front cavity, split, w/ cavity Remove R/W (See Sheet) AO05
Metacom Avenue 447 88-89 P Maple 53 Large hole, cavity, split Remove R/W (See Sheet) AO04
Metacom Avenue 511 72-73 P Spruce 15 Dead Remove R/W AO03
Metacom Avenue 535 66-67 P Slv Maple 66 Rem 10+18" lead to line rot Trim R/W AO02
Mount Hope Road 250 129-29 P N Maple 24 Cavity in back 8' up Remove R/W AO09
Mount Hope Road 250 129-29 P Locust 13 Uprooting hung up Remove R/W AO09
Mount Hope Road 250 129-29 P N Maple 29 Remove 5 4" leads to line Trim R/W AO09
Mount Hope Road 250 29-28 P Locust 20 Large hole, cavity Remove R/W AO09
Mount Hope Road 250 29-28 P Locust 13 Spiral cavity Remove R/W AO09
Mount Hope Road 250 29-28 P Cherry 17 Base rot Remove R/W AO09
Mount Hope Road 250 29-28 P Cherry 11 3 Base rot, cavity 8' up Remove R/W AO09
Mount Hope Road 250 AP 28 P Locust 10 Dead Remove R/W AO09
Mount Hope Road 250 28-27 P B Tupelo 10 Cavity, bad base Remove R/W AO09
Mount Hope Road 250 28-27 P B Tupelo 10 2 Cavity, bad base Remove R/W AO09
Mount Hope Road 250 28-27 P Cherry 20 Open cavity, bad base, holes Remove R/W AO09
Mount Hope Road 250 28-27 P Cherry 11 2 Bad base, cavity Remove R/W AO09
Mount Hope Road 250 27-26 P Cherry 20 Bad base, cavity Remove R/W AO09
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Coventry RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 54F1

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Victory Highway Lot 71-72 S W Pine 31 Vertical cavity in back Remove R/W AO01
Victory Highway Lot 71-72 S W Pine 30 Dead Remove R/W AO01
Victory Highway Lot 71-72 S W Pine 29 Top dead Remove R/W AO01
Victory Highway Lot 71-72 S W Pine 28 Back lead dead Remove R/W AO01
Victory Highway 1365 65-64 P W Pine 30 Codominant split Remove R/W AO02
Victory Highway 1365 65-64 P W Pine 15 Brocken top front only Remove R/W AO02
Victory Highway 1429 63-62 P W Pine 15 Base cavity Remove R/W AO03
Victory Highway 1429 63-62 P R Oak 11 Base cavity Remove R/W AO03
Victory Highway 1429 62-61 P W Pine 25 Broken top Remove R/W AO03
Victory Highway 1429 62-61 P W Pine 25 Cavity, proximity Remove R/W AO03
Victory Highway 1429 62-61 P W Pine 19 Cavity, proximity Remove R/W AO03
Victory Highway 1429 61-60 P W Pine 19 Cavity, proximity Remove R/W AO03
Victory Highway 1429 61-60 P W Pine 28 Codominant, multi lead Remove R/W AO03
Victory Highway 1429 61-60 P W Pine 28 Codominant, decline Remove R/W AO03
Victory Highway 1429 61-60 P W Pine 14 Proximity Remove R/W AO03
Victory Highway 1429 61-60 P W Pine 19 Cavity, dead front lead Remove R/W AO03
Victory Highway 1487 55.5-55 P R Oak 21 Overhang trim Trim R/W AO06
Victory Highway 1487 55-54 P R Oak 9 Dead Remove R/W AO06
Victory Highway Lot 54-53 P R Maple 10 2 Base rot, codominant split Remove R/W AO07
Victory Highway 1663 46-45 P R Oak 26 Cavity, holes, decline Remove R/W AO08
Campwestwood Road 11 3-4 P W Pine 22 Large cavity, rot back Remove R/W AO05
Campwestwood Road 30 442-1 P W Ash 8 Dead Remove R/W AO13
Campwestwood Road 30 442-1 P W Ash 14 Dead Remove R/W AO13
Campwestwood Road 30 442-1 P W Ash 24 Dead Remove R/W AO13
Campwestwood Road 30 1-2 P W Pine 29 Overhang trim Trim R/W AO13
Campwestwood Road 30 1-2 P R Oak 24 2 Vertical cavity in back Remove R/W AO13
Flat River Road 21 Weeks Hill 472-471 P Hickory 31 Large cavity, rot back Remove R/W AO10
Flat River Road 21 Weeks Hill AP 470 P W Pine 28 2 Codominant, upper split, weak Remove R/W AO10
Flat River Road 275 465-464 P R Oak 39 Large cavity, upper crown Remove R/W (See Sheet) AO11
Flat River Road 275 465-464 P R Oak 59 Cavity in lead to line Trim R/W (See Sheet) AO11
Flat River Road 275 465-464 S W Pine 46 Codominant, weak union Remove R/W (See Sheet) AO11
Flat River Road 275 464-463 S R Oak 28 Cavity, hole, rotted lead Remove R/W (See Sheet) AO11
Flat River Road 272 460-459 P W Pine 24 Codominant split, weak union Remove R/W AO12
Flat River Road 272 459-457 P W Pine 24 3 Weak union, multi stem Remove R/W AO12
Flat River Road Lot 457-456 P R Maple 14 Cavity, holes Remove R/W AO04
Flat River Road Lot 457-456 P R Maple 16 Bad base, cavity Remove R/W AO04
Flat River Road Lot 457-456 P R Maple 20 Cavity in upper lead Remove R/W AO04
Flat River Road 4485 AP 453 P R Oak 16 Base rot, crown decline Remove R/W AO09
Flat River Road 11 449-448 P R Oak 24 Holes, cavity, rot upper Remove R/W AO05
Flat River Road 11 448-447 P Poplar 8 Dead Remove R/W AO05
Flat River Road 11 448-447 P Poplar 7 Dead Remove R/W AO05
Flat River Road 11 447-445 P R Maple 16 Base cavity 8' up Remove R/W AO05
Flat River Road 3918 413-412 P R Oak 20 Hole, cavity, decline Remove R/W (See Sheet) AO14
Flat River Road 3918 413-412 P R Oak 16 Cavity, decline, dead top Remove R/W (See Sheet) AO14
Flat River Road Lot 442-441 S R Maple 11 2 Cavity, codominant split Remove R/W AO14A
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Coventry RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 54F1

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Flat River Road Lot 442-441 S Elm 22 DED ( Disease) Remove R/W AO14A
Flat River Road Lot 441-439 S W Pine 31 Codominant split, multi lead Remove R/W AO14A
Flat River Road Lot 441-439 S R Maple 8 2 Codominant split Remove R/W AO14A
Flat River Road Lot 439-438 S Elm 21 DED ( Disease) Remove R/W AO14A
Flat River Road 35 Hammett Rd 408-407 P R Oak 19 Dead Remove R/W AO15
Flat River Road 35 Hammett Rd 407-406 P R Oak 18 Large vertical cavity Remove R/W AO15
Flat River Road 35 Hammett Rd 407-406 P R Oak 13 Holes, hollow Remove R/W AO15
Flat River Road 35 Hammett Rd AP 406 P R Oak 23 Upper cavity, top decline Remove R/W AO15
Flat River Road 3748 403-402 P R Oak 17 Base rot, hollow, ants Remove R/W AO16
Flat River Road 3730 AP 400 P Birch 9 Cavity 15' up Remove R/W AO17
Flat River Road 3730 AP 400 P Elm 11 2 DED ( Disease) Remove R/W AO17
Flat River Road 3716 400-399 P Poplar 8 Species, lean Remove R/W AO18
Flat River Road 3716 400-399 P W Ash 14 Cavity, hollow Remove R/W AO18
Flat River Road 3631 396-395 P R Oak 15 2 Cavity up high Remove R/W (See Sheet) AO19
Flat River Road 3631 396-395 P R Oak 15 Hole, lean Remove R/W (See Sheet) AO19
Flat River Road 3631 395-394 P R Oak 15 Base cavity Remove R/W (See Sheet) AO19
Flat River Road 3631 395-394 P R Maple 10 Base cavity Remove R/W (See Sheet) AO19
Flat River Road 3492 384-383 P Black Tupelo 13 Large base cavity Remove R/W AO20
Flat River Road 3472 383-382 P R Maple 15 2 Cavity, codominant, weak union Remove R/W AO21
Flat River Road 3217 361-360 P R Oak 17 2 Cavity, hole, codominant Remove R/W AO22
Flat River Road 3197 360-359 P W Pine 22 Cavity, codominant upper Remove R/W (See Sheet) AO23
Flat River Road 3197 360-359 P W Birch 14 Top dead, base rot Remove R/W (See Sheet) AO23
Flat River Road 3197 AP 359 P W Pine 26 Crown decline, lean Remove R/W (See Sheet) AO23
Flat River Road 3197 359-358 P W Pine 25 Codominant top, limb loss Remove R/W (See Sheet) AO23
Flat River Road 3197 359-358 P W Pine 11 Cavity, decline Remove R/W (See Sheet) AO23
Flat River Road 3197 359-358 P W Pine 22 Codominant, cavity, decline Remove R/W (See Sheet) AO23
Flat River Road 3197 359-358 P W Pine 11 Dead Remove R/W (See Sheet) AO23
Flat River Road 3197 359-358 P R Oak 17 Decline in top, cavity Remove R/W (See Sheet) AO23
Flat River Road 3197 359-358 P R Oak 15 Decline in top, cavity Remove R/W (See Sheet) AO23
Flat River Road 3110 333-33 S R Oak 27 Base cavity Remove R/W (See Sheet) AO24
Flat River Road 3110 333-33 P R Oak 24 3 Base rot, split, hole Remove R/W (See Sheet) AO24
Flat River Road 3110 333-33 P W Pine 23 Root washed, heavy lean Remove R/W (See Sheet) AO24
Flat River Road 3110 33-330 P W Pine 12 Dead Remove R/W (See Sheet) AO24
Flat River Road 3110 AP 330 P W Pine 20 Vertical cavity in front Remove R/W (See Sheet) AO24
Flat River Road 8 Stone Gate Dr 326-325 S W Pine 16 Codominant split, multi stem Remove R/W AO25
Flat River Road 8 Stone Gate Dr 326-325 S W Pine 16 Codominant split, multi stem Remove R/W AO25
Flat River Road 2 Hill Farm AP 320.5 P Poplar 18 Base cavity Remove R/W AO26
Flat River Road 2705 318-317 P W Pine 28 Dead Remove R/W AO27
Flat River Road 2675 313-312 S R Oak 22 Holes, cavity, decline Remove R/W AO28
Flat River Road 2194 AF 019 S R Oak 30 Base cavity, ants Remove R/W AO29
Flat River Road 2194 AF 019 S W Pine 29 Large cavity at base Remove R/W AO29
Flat River Road 119 Peckham Ln 312-311 P W Pine 15 3 Codominant split, multi stem Remove See Sheet AO30
Flat River Road 119 Peckham Ln 308-307 P W Pine 40 Rot hole, weak union Remove See Sheet AO30
Flat River Road 119 Peckham Ln 308-307 P R Maple 15 Dead front lead Remove See Sheet AO30
Flat River Road 119 Peckham Ln 308-307 P W Pine 24 Rotted lead Remove See Sheet AO30

Attachment R-I-99-1 
R.I.P.U.C. Docket No. 2509 
In Re: Charges to Storm Fund 
Pertaining to Tropical Storm Irene 
Page 5 of 34



Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Coventry RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 54F1

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Flat River Road 2571 306-305 P W Pine 17 Base rot Remove R/W AO31
Flat River Road 2571 306-305 P R Maple 13 Cavity, holes Remove R/W AO31
Flat River Road 2571 303-302 P Spruce 14 2 Bad union, decline Remove R/W AO32
Flat River Road Lot 300.5-300 P W Pine 23 Codominant, weak union Remove R/W AO33
Flat River Road Lot 300.5-300 P W Pine 16 2 Codominant, weak union Remove R/W AO33
Flat River Road Lot 300.5-300 P W Pine 19 2 Codominant, weak union Remove R/W AO33
Flat River Road Lot 299-298 P R Maple 15 Cavity, hole Remove R/W AO33
Flat River Road Lot 299-298 P W Pine 22 Multi stem, decline Remove R/W AO33
Flat River Road Lot 299-298 P R Maple 12 4 Base rot, codominant split Remove R/W AO33
Flat River Road 2409 292-291 P Su Maple 32 Cavity, holes, split Remove See Sheet AO34
Flat River Road 2409 292-291 P Su Maple 29 Cavity, holes, split Remove See Sheet AO34
Flat River Road 2409 AP 291 P B Spruce 20 Dead Remove See Sheet AO34
Flat River Road 2409 AP 291 P B Spruce 26 Decline, dead limbs Remove See Sheet AO34
Flat River Road 2409 287-286 P R Maple 13 4 Base rot, multi stem Remove See Sheet AO34
Flat River Road Lot (2049) 283-282 P W Pine 22 Codominant split, weak union Remove R/W AO35
Flat River Road Lot (2049) 283-282 P W Pine 38 Large rotted lead, decline Remove R/W AO35
Flat River Road Lot 269-268 P W Oak 17 Cavity, rotted base Remove R/W AO36
Flat River Road Lot 269-268 P R Maple 13 3 Codominant split, decline Remove R/W AO36
Flat River Road Lot 268-267 P R Maple 17 Hole, cavity, decline Remove R/W AO36
Flat River Road 6 Town Farm AP 267.5 P W Pine 34 Codominant bulge, weak union Remove R/W AO36A
Flat River Road 6 Town Farm 267.5-267 P W Pine 24 Overhang, cavities Remove R/W AO36A
Flat River Road 6 Town Farm 267-265 P W Pine 19 Cavity 15' up rub spot Remove R/W AO36A
Flat River Road 6 Town Farm 267-265 P W Pine 18 Uprooted hung up Remove R/W AO36A
Flat River Road 6 Town Farm 267-265 P W Pine 31 Codominant split, weak union Remove R/W AO36A
Flat River Road Front of 2049 265-264 P R Maple 9 Decline, cavity Remove See Sheet AO37
Flat River Road Front of 2049 265-264 P R Maple 9 Dead Remove See Sheet AO37
Flat River Road Front of 2049 265-264 P R Maple 9 Dead Remove See Sheet AO37
Flat River Road Front of 2049 265-264 P W Pine 15 Dead Remove See Sheet AO37
Flat River Road Front of 2049 265-264 P W Pine 15 Dead Remove See Sheet AO37
Flat River Road Front of 2049 265-264 P W Pine 13 Decline, dead limbs Remove See Sheet AO37
Flat River Road Front of 2049 265-264 P W Pine 13 Dead Remove See Sheet AO37
Flat River Road Front of 2049 264-262 P W Pine 13 Dead Remove See Sheet AO37
Flat River Road Front of 2049 262-261 P R Maple 7 Cavity, hole Remove See Sheet AO37
Flat River Road Front of 2049 262-261 P R Maple 5 Cavity, hole Remove See Sheet AO37
Flat River Road Front of 2049 262-261 P R Maple 11 Cavity, hole Remove See Sheet AO38
Flat River Road Front of 2049 262-261 P R Maple 13 Cavity, lean Remove See Sheet AO38
Flat River Road Front of 2049 262-261 P W Pine 32 Codominant split Remove See Sheet AO38
Flat River Road Front of 2049 261-258 P W Pine 18 Codominant up high, lean Remove See Sheet AO38
Flat River Road Front of 2049 AP 258 P B Birch 14 Cavity, decline Remove See Sheet AO38
Flat River Road Front of 2049 AP 258 P Cherry 13 Dead Remove See Sheet AO38
Flat River Road 1883 244-242 P Sassafras 23 Rot hole, cavity Remove See Sheet AO39
Flat River Road 1883 244-242 P W Pine 35 Decay upper part, cavities Remove See Sheet AO39
Flat River Road 1785 AP 237 P Locust 13 Large trunk decay Remove See Sheet AO40
Flat River Road 1785 238-237 P Locust 14 Dead Remove See Sheet AO40
Flat River Road 1785 238-237 P Locust 13 Dead Remove See Sheet AO40
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Coventry RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 54F1

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Flat River Road 1785 238-237 P Locust 8 Dead Remove See Sheet AO40
Flat River Road 15 Read School AP 234 P R Pine 10 Dead Remove R/W AO41
Flat River Road 15 Read School AP 234 P R Pine 13 Dead Remove R/W AO41
Flat River Road 15 Read School AP 234 P R Pine 10 Dead Remove R/W AO41
Flat River Road 15 Read School AP 234 P R Pine 10 Dead Remove R/W AO41
Flat River Road 15 Read School AP 234 P R Pine 10 Dead Remove R/W AO41
Flat River Road 15 Read School AP 234 P R Pine 13 Dead Remove R/W AO41
Flat River Road 15 Read School AP 234 P R Pine 12 Dead Remove R/W AO41
Flat River Road 18 Read School AP 230 P R Maple 20 Cavity in canopy Remove R/W AO42
Flat River Road 18 Read School AP 230 P R Maple 22 Base cavity Remove R/W AO42
Flat River Road 18 Read School AP 230 P W Pine 28 Excessive branch drop, lean Remove R/W AO42
Hill Farm Road Lot No#-104 P Locust 13 Dead Remove R/W GP01
Hill Farm Road Lot No#-104 P W Pine 24 Tight fork Remove R/W GP01
Hill Farm Road Lot 101-102 P W Pine 14 2 Tight fork Remove R/W GP02
Hill Farm Road Lot 102-No# P R Oak 9 Dead Remove R/W GP02
Hill Farm Road 1605 AF 102 P R Oak 17 Top dead, ants Remove R/W GP03
Hill Farm Road 1605 AF 102-No# P R Maple 18 Basal rot Remove R/W GP03
Hill Farm Road Lot 98-96 P Poplar 10 Weak wooded species Remove R/W GP04
Hill Farm Road Lot 96-95.5 P Locust 21 Trunk decay Remove R/W GP04
Hill Farm Road Lot 95.5-95 P Locust 14 Dying Remove R/W GP04
Hill Farm Road Lot 95.5-95 P Locust 8 Dying Remove R/W GP04
Hill Farm Road Lot 95.5-95 P Locust 17 Dying Remove R/W GP04
Hill Farm Road Lot 95.5-95 P Locust 19 Dying Remove R/W GP04
Hill Farm Road Lot 95.5-95 P Locust 20 Dying Remove R/W GP04
Hill Farm Road 1400 91-92 P R Oak 13 Trunk cavity Remove R/W GP05
Hill Farm Road 1400 90-91 P W Pine 18 Trunk wound Remove R/W GP05
Hill Farm Road 1374 88-89 P R Oak 24 2 Trunk decay in top Remove See Sheet GP06
Hill Farm Road 1374 87-88 P Pin Oak 21 Base decay Remove See Sheet GP06
Hill Farm Road 1374 87-88 P Spruce 14 Dying Remove See Sheet GP06
Hill Farm Road 1374 87-88 P R Oak 26 Trunk decay Remove See Sheet GP06
Hill Farm Road 1374 87-88 P R Oak 22 Broken top Remove See Sheet GP06
Hill Farm Road 1354 86-87 P R Oak 21 Deadwood Remove See Sheet GP07
Hill Farm Road 1342 85-86 P R Oak 24 Dying Remove See Sheet GP08
Hill Farm Road 1342 85-86 P R Oak 22 Basal rot Remove See Sheet GP08
Hill Farm Road 1316 83-84 P Oak 21 Dying Remove R/W GP09
Hill Farm Road 1316 83-84 P Oak 11 Dead top Remove R/W GP09
Hill Farm Road 1316 83-84 P Oak 13 Dying Remove R/W GP09
Hill Farm Road 1315 AF 83 P W Pine 25 Trunk wound Remove R/W GP09A
Hill Farm Road 1296 82-83 P Pin Oak 14 Trunk decay Remove See Sheet GP11
Hill Farm Road 1296 82-83 P Pin Oak 16 Dying Remove See Sheet GP11
Hill Farm Road 1282 81-82 P W Pine 16 Trunk wound Remove See Sheet GP12
Hill Farm Road 1282 81-82 P W Pine 8 Trunk decay Remove See Sheet GP12
Hill Farm Road 1282 81-82 P R Oak 17 Base decay Remove See Sheet GP12
Hill Farm Road 1282 80-81 P W Oak 21 Dead top Remove See Sheet GP12
Hill Farm Road 1282 80-81 P R Oak 26 Dying Remove See Sheet GP12
Hill Farm Road 1236 76-77 P R Oak 17 Basal cavity Remove R/W GP13
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Coventry RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 54F1

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Hill Farm Road 1236 75-76 P R Oak 22 Broken top, bore holes Remove R/W GP13
Hill Farm Road 1236 75-76 P W Pine 15 Base decay Remove R/W GP13
Hill Farm Road 1236 75-76 P W Oak 15 Trunk cavity 15' up Remove R/W GP13
Hill Farm Road 1170 73-74 P R Oak 22 Cavity in fork Remove See Sheet GP14
Hill Farm Road 1170 73-74 P R Maple 23 Cavities Remove See Sheet GP14
Hill Farm Road 1170 73-74 P R Oak 18 Base decay, fruiting bodies Remove See Sheet GP14
Hill Farm Road 1170 AP 73 P W Pine 17 Trunk wound, broken top Remove See Sheet GP14
Hill Farm Road 1162 72-73 P R Oak 14 Cavity back side of tree Remove R/W GP15
Hill Farm Road 1162 71-72 P W Pine 36 Twisted trunk Remove R/W GP15
Hill Farm Road 1118 69-70 P R Oak 14 Dying Remove See Sheet GP16
Hill Farm Road 1118 69-70 P R Oak 26 2 1/2 Dead Remove See Sheet GP16
Hill Farm Road 1118 68-69 P R Oak 16 Dead Remove See Sheet GP16
Hill Farm Road 1118 69-70 P R Oak 11 Dead Remove See Sheet GP16
Hill Farm Road 1098 67-68 P W Pine 11 Dead Remove R/W GP 17
Hill Farm Road 1098 67-68 P W Pine 19 Vertical decay, column Remove R/W GP 17
Hill Farm Road 1098 67-68 P W Pine 21 Dead Remove R/W GP 17
Hill Farm Road 1098 67-68 P R Oak 15 Dead Remove R/W GP 17
Hill Farm Road 1098 67-68 P R Oak 20 Fruiting bodies Remove R/W GP 17
Hill Farm Road 1098 67-68 P R Oak 22 2 Fruiting bodies, base rot Remove R/W GP 17
Hill Farm Road 1098 67-68 P W Pine 14 Vertical decay, column Remove R/W GP 17
Hill Farm Road 1098 67-68 P W Pine 14 Basal cavity Remove R/W GP 17
Hill Farm Road 1098 67-68 P W Pine 9 Cavities Remove R/W GP 17
Hill Farm Road 1098 67-68 P W Pine 10 Trunk wound Remove R/W GP 17
Hill Farm Road 1066 66-65 P R Oak 14 Dead Remove See Sheet AO43
Hill Farm Road 1066 66-65 P R Oak 9 Dead Remove See Sheet AO43
Hill Farm Road 1066 66-65 P R Oak 11 Dead Remove See Sheet AO43
Hill Farm Road 1066 66-65 P W Pine 14 Decline, lean Remove See Sheet AO43
Hill Farm Road 1066 66-65 P W Pine 11 Vertical decay Remove See Sheet AO43
Hill Farm Road 1051 AF 65-64 P R Oak 18 2 Codominant split, crown decay Remove R/W AO44
Hill Farm Road 1040 65-64 P R Oak 13 Crown decline, base rot Remove R/W AO45
Hill Farm Road 1040 65-64 P R Oak 12 Base rot Remove R/W AO45
Hill Farm Road 1025 AF 64-63 P R Oak 22 Dead Remove R/W AO46
Hill Farm Road 1025 AF 64-63 P R Oak 20 Base hole, crown decline Remove R/W AO46
Hill Farm Road 1025 AF 64-63 P R Oak 21 Decline, cavity, lean Remove R/W AO46
Hill Farm Road Lot 61-60 S W Pine 25 Codominant, long crack Remove R/W AO47
Hill Farm Road Lot AF 46-45 S R Maple 12 Cavities Remove R/W AO47
Hill Farm Road Lot AF 46-45 S R Maple 10 Hole at base Remove R/W AO47
Hill Farm Road Lot AF 46-45 S R Maple 18 Vertical cavity Remove R/W AO47
Hill Farm Road 59 Hill Farm Camp 60-59 P R Oak 23 Codominant trunk broken Remove L/W wants load at 114 AO48
Hill Farm Road 898 54-53 P R Oak 24 Cavity, hole, decline Remove See Sheet AO49
Hill Farm Road 893 53-52 P W Pine 18 Lightning strike Remove R/W AO50
Hill Farm Road 893 53-52 P W Pine 14 Lightning strike Remove R/W AO50
Hill Farm Road 870 52-51 P W Pine 24 Cavity, decline Remove R/W AO51
Hill Farm Road 870 52-51 P W Pine 16 Cavity, decline Remove R/W AO51
Hill Farm Road 870 52-51 P W Pine 17 Cavity, decline Remove R/W AO51
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Hazard Tree Program
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Town of Coventry RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 54F1

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Hill Farm Road 870 52-51 P W Pine 24 Cavity, decline Remove R/W AO51
Hill Farm Road 870 51-50 P W Pine 43 Codominant split, rot, ants Remove R/W AO51
Hill Farm Road 799 50-49 P W Ash 17 3 Base rot Remove See Sheet AO52
Hill Farm Road 799 50-49 P R Maple 33 Front leads to line only 10" Trim See Sheet AO52
Hill Farm Road 799 49-48 P Locust 14 Dead Remove See Sheet AO52
Hill Farm Road 799 49-48 P Locust 10 Dead Remove See Sheet AO52
Hill Farm Road 848 48-46 P R Maple 21 Base rot, cavity Remove See Sheet AO53
Hill Farm Road 848 48-46 P R Maple 18 Cavity, holes Remove See Sheet AO53
Hill Farm Road Lots (767) 46-45 P Locust 12 Dead Remove R/W AO54
Hill Farm Road Lots (767) 46-45 P Locust 20 Dead Remove R/W AO54
Hill Farm Road Lots (767) 46-45 P Locust 21 Dead Remove R/W AO54
Hill Farm Road Lots (767) AP 45 P Locust 12 Dead Remove R/W AO54
Hill Farm Road Lots (767) 33-32 P R Oak 26 Cavity, root base Remove R/W AO54
Hill Farm Road Lots (767) 32-31 P W Oak 19 Cavity Remove R/W AO54
Hill Farm Road Lots (767) 31-30 P W Pine 17 Cavity, crown decay, decline Remove R/W AO54
Hill Farm Road Lots (767) 31-30 P W Pine 15 Cavity, crown decay, decline Remove R/W AO54
Hill Farm Road Lots (767) 21-20 P R Oak 15 Front dead, top decline Remove R/W AO54
Hill Farm Road Lots (767) 20-19 P R Oak 15 Dead Remove R/W AO54
Hill Farm Road Lots (767) 41-40.5 P R Oak 14 Base cavity Remove R/W AO54
Hill Farm Road Lots (767) 41-40.5 P R Oak 13 Front cavity Remove R/W AO54
Hill Farm Road Lots (767) 41-40.5 P R Oak 13 Base cavity Remove R/W AO54
Hill Farm Road Lots (767) 35-34 P R Oak 16 Cavity, decline Remove R/W AO54
Hill Farm Road Lots (767) 34-33 P R Maple 14 2 Base cavity, codominant split Remove R/W AO54
Hill Farm Road Lots (767) 34-33 P R Maple 18 Base cavity Remove R/W AO54
Hill Farm Road Lots (767) 34-33 P R Oak 19 2 Codominant split, heavy lean Remove R/W AO54

Hill Farm Road Lots (767) 33-32 P R Oak 24
Base rot, codominant bulge 15' 
up Remove R/W AO54

Hill Farm Road Lots (767) 33-32 P R Oak 17 Base rot, cavity Remove R/W AO54
Hill Farm Road 526 26-25 P R Oak 19 Large base cavity Remove R/W AO55
Hill Farm Road 391 AF 17 P R Oak 19 Back dead Remove R/W AO56
Hill Farm Road 391 AF 16 S R Oak 25 Dead Remove R/W AO56
Hill Farm Road 355 AF 15 P R Oak 28 Spiral cavity See sheet R/W AO57
Hill Farm Road 21 Arabian Dr 14-13 P W Pine 16 Broken top Remove R/W AO58
Hill Farm Road 21 Arabian Dr 14-13 P W Pine 14 Dead Remove R/W AO58
Hill Farm Road 21 Arabian Dr 14-13 P W Pine 24 Codominant, top decline Remove R/W AO58
Hill Farm Road 312 12-11 P W Pine 4 Decline, cavities, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 11 Decline, cavities, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 12 Decline, cavities, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 11 Decline, cavities, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 11 Decline, cavities, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 12 Decline, cavities, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 14 2 Front dead Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 16 Decline, cavities, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 23 Decline, cavities, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 17 Decline, cavities, ants Remove See Sheet AO59
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Town of Coventry RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 54F1

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Hill Farm Road 312 12-11 P W Pine 3 Decline, cavities, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 16 Decline, cavities, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 17 Decline, cavities, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 23 Decline, cavities, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 21 Base rot, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 13 Base rot, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 14 Base cavity Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 19 Base cavity Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 12 Base cavity Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 16 Decline, cavities, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 16 Decline, cavities, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 15 Decline, cavities, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 11 Decline, cavities, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 15 Decline, cavities, ants Remove See Sheet AO59
Hill Farm Road 312 12-11 P W Pine 15 Decline, cavities, ants Remove See Sheet AO59
Hill Farm Road 280 AP 9 P R Oak 23 Vertical cavity Remove L/W wants load of wood AO60
Hill Farm Road 245 AF 7-6 S R Oak 24 Dead Remove R/W AO61
Hill Farm Road 246 7-6 P R Maple 15 2 Cavity, hole, codominant split Remove L/W at 236 AO62
Hill Farm Road 246 7-6 P R Maple 13 Rot hole, cavity Remove L/W at 236 AO62
Hill Farm Road 246 7-6 P R Maple 13 Hole 8' up Remove L/W at 236 AO62
Hill Farm Road 236 7-6 P R Oak 30 Large base cavity Remove L/W wants load of wood AO63
Hill Farm Road 236 6-5 P R Maple 21 Back half dead Remove L/W wants load of wood AO63
Hill Farm Road 229 6-5 P R Maple 20 Base rot, cavity, split Remove R/W AO64
Hill Farm Road Lot 4-3 S W Oak 35 Large vertical cavity Remove R/W AO65
Hill Farm Road Lot 4-3 S R Oak 19 Dead Remove R/W AO65
Hill Farm Road Lot 4-3 S R Oak 19 Base rot, cavity Remove R/W AO65
Hill Farm Road Lot 3-2 S R Oak 22 2 Codominant, front lead broken Remove R/W AO65

Refusal
Hill Farm Road 1306 82-83 P Oak 21 Dead top Remove REFUSAL GP10
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Exeter RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 63F6

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Victory Highway 551 66-67 P W Oak 15 Trunk cavity, cavity 15' up Remove R/W AO02-GP
Victory Highway 551 AF 64-65 S W Pine 28 Dead lead in front Remove R/W AO03-GP
Victory Highway 551 AF 65-66 S R Maple 25 Fruiting bodies Remove R/W AO03-GP
Victory Highway 551 AF 65-66 S Beech 35 Vertical decay Remove R/W AO03-GP

Nooseneck Hill Road 35 AP 403 P R Maple 18 Base rot, cavities Remove See Sheet AO01
Nooseneck Hill Road 551 - Victory Hwy 17-18 P R Maple 29 Rot holes, cavities Remove R/W AO04
Nooseneck Hill Road 551 - Victory Hwy 18-392 P R Oak 10 Cavity @ elbow Remove R/W AO04
Nooseneck Hill Road Lot 31-32 P W Pine 20 Dead Remove R/W AO05 
Nooseneck Hill Road Lot 31-32 P R Maple 22 Dead Remove L/W AO05
Nooseneck Hill Road Lot 32-33 S Catalpa 17 Various cavities Remove R/W AO05
Nooseneck Hill Road 20 Austin Farm Rd 32-33 P R Pine 10 Dead Remove R/W AO05
Nooseneck Hill Road 20 Austin Farm Rd 32-33 P R Maple 21 Dead Remove R/W AO05
Nooseneck Hill Road DEM 105-106 S R Oak 18 Open cavities, rot Remove R/W AO06
Nooseneck Hill Road DEM 105-106 S R Oak 17 Large cavity in back Remove R/W AO06
Nooseneck Hill Road DEM 105-106 S R Oak 18 Dead Remove R/W AO06
Nooseneck Hill Road DEM 106-108 S R Oak 18 Back cavity 20' up Remove R/W AO06
Nooseneck Hill Road DEM 106-108 S R Oak 12 Open cavity Remove R/W AO06
Nooseneck Hill Road DEM 106-108 S R Oak 16 Base rot, crown cavity, decay Remove R/W AO06
Nooseneck Hill Road DEM 106-108 S R Oak 19 Long open cavity Remove R/W AO06
Nooseneck Hill Road DEM 106-108 S W Oak 14 Dead Remove R/W AO06
Nooseneck Hill Road DEM 106-108 S R Oak 13 Dead Remove R/W AO06
Nooseneck Hill Road DEM 108-110 S Beech 15 Cavity, holes Remove R/W AO06
Nooseneck Hill Road DEM 108-110 S R Oak 17 2 open cavities Remove R/W AO06
Nooseneck Hill Road DEM 108-110 S R Oak 15 Cavity @ elbow Remove R/W AO06
Nooseneck Hill Road DEM 108-110 S R Oak 13 Cavity @ elbow Remove R/W AO06
Nooseneck Hill Road DEM 108-110 S R Oak 16 Cavity, decay Remove R/W AO06
Nooseneck Hill Road DEM 110-112 S R Oak 13 Large front cavity Remove R/W AO06
Nooseneck Hill Road DEM 110-112 S W Pine 12 Dead Remove R/W AO06
Nooseneck Hill Road DEM 110-112 S W Pine 17 Weak union, cavity Remove R/W AO06
Nooseneck Hill Road DEM 110-112 S R Oak 14 Fruiting bodies up high Remove R/W AO06
Nooseneck Hill Road DEM 110-112 S W Pine 18 Cavity @ union Remove R/W AO06
Nooseneck Hill Road DEM AP 1 S R Oak 13 2 Open cavity in crown Remove R/W AO06
Nooseneck Hill Road DEM 3-5 S R Oak 14 Dead top Remove R/W AO06
Nooseneck Hill Road DEM 3-5 S R Oak 17 Rotted top Remove R/W AO06
Nooseneck Hill Road DEM 3-5 S R Oak 16 Dead Remove R/W AO06
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Hazard Tree Program
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Town of Glocester RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 34F2

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Snake Hill Road 1224 45-226 P R Maple 23 Codominent, split, crack Remove R/W AO18
Snake Hill Road 1224 45-226 P R Oak 23 2 Codominent, split, crack Remove R/W AO18
Snake Hill Road 1251 228-229 P Cherry 20 Decline, lean Remove R/W See Sheet AO 1
Snake Hill Road 1339 240-240.5 P W Pine 24 Codominent Remove R/W AO 2
Snake Hill Road 1339 240.5-241 P W Pine 13 Holes, cavity Remove R/W AO 2
Snake Hill Road 1414 247-248 P Cherry 12 Dead Remove R/W AO 3
Snake Hill Road 1435 249-250 P R Maple 29 Cavity, weak union Remove L/W call cust. Has Horses AO 4
Snake Hill Road 1578 AF1520 259 P R Maple 17 2 Base cavity, holes Remove L/W see sheet AO5
Snake Hill Road 1578 AF1520 259-258 P R Maple 16 2 Holes, cavity Remove L/W see sheet AO5
Snake Hill Road 1578 AF1520 259-258 P W Oak 32 Cavity, base rot Remove L/W see sheet AO 5
Snake Hill Road 1559 264.5-265 P R Oak 25 Large lead broke Remove R/W AO15
Snake Hill Road 1535 262-261 P R Maple 25 Codominent dye back Remove See Sheet AO16

Anan Wade 5 Foster 5-4.5 P R Maple 19 Dead Remove See Sheet AO17
Anan Wade 37 4-4.5 P W Pine 23 Remove overhang Trim Chip Brush AO 6
Anan Wade 37 4-4.5 P W Pine 26 Remove overhang Trim Chip Brush AO 6
Anan Wade 37 4-4.5 P W Pine 25 Remove overhang Trim Chip Brush AO 6
Anan Wade 48 5-5.5 P W Oak 22 Large cavity Remove R/W AO 7
Anan Wade 48 5-5.5 P Cherry 8 Top dying Remove R/W AO 7
Anan Wade 96 8.5-9 P R Maple 9 Holes, cavity Remove L/W see sheet AO 8
Anan Wade 96 8.5-9 P R Maple 11 Dead Remove L/W see sheet AO 8
Anan Wade 96 8.5-9 P R Maple 10 Dead Remove L/W see sheet AO 8

Anan Wade 128 12 P R Oak 20 Dead Remove
R/W Guy in base (cut up 2-3' 
high)** AO 9

Anan Wade School Area 12.5-13 T R Maple 10 Cavity Remove R/W AO10
Anan Wade School Area 12.5-13 T Poplar 12 Species Remove R/W AO10
Anan Wade School Area 13-13.5 T W Pine 24 Codominent Remove R/W AO10
Anan Wade School Area 13.5-14 T Maple 21 2 Cavity, holes Remove R/W AO10
Anan Wade School Area 14-14.5 T R Maple 17 Cavity, wet area air brake Remove R/W AO10
Anan Wade School Area 15-7-15-6 R Maple 14 Cavity 7' up Remove AO31A
Anan Wade School Area 15-7-15-6 R Maple 15 Cavity 10' up Remove AO31A
Anan Wade School Area AP 15-6 W Pine 29 Overhang, tip back Trim AO31A
Anan Wade 208 18-18.5 P R Maple 14 Cavity, top dead Remove R/W AO11
Anan Wade 208 18.5-19 P R Oak 11 Dead Remove R/W AO11
Anan Wade 220 20.5 P W Pine 20 Shorten top Trim Chip Brush AO12
Anan Wade 242 22-23 P R Maple 21 Broken top,  wet area Remove L/W AO13
Anan Wade 242 22-23 P R Maple 13 Cavity Remove L/W AO13
Anan Wade 247 23-24 P Hickory 22 Cavity, holes Remove See Sheet AO14
Anan Wade 247 23-24 P R Oak 16 3 Codominent base split Remove See Sheet AO14

Reynolds Road 24 162-163 P R Maple 22 3 Weak union, holes Remove See Sheet AO19
Reynolds Road 24 162-163 P R Maple 32 Large cavity, codominent Remove See Sheet AO19
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Hazard Tree Removal List
Circuit #: 34F2

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Reynolds Road 24 163-164 P R Maple 11 Base cavity, back cavity Remove See Sheet AO19
Reynolds Road 31 163-164 S W Pine 20 Rot hole Remove See Sheet AO20
Reynolds Road 31 163-164 S R Maple 19 2 Cavity, multi stem Remove See Sheet AO20
Reynolds Road 31 163-164 S W Pine 28 Codominent proximity, species Remove See Sheet AO20
Reynolds Road 31 163-164 S R Pine 13 Broken top Remove See Sheet AO20
Reynolds Road 31 163-164 S R Maple 10 2 Cavity, codominent Remove See Sheet AO20
Reynolds Road 31 163-164 S R Pine 19 Dead, tall Remove See Sheet AO20
Reynolds Road 31 163-164 S R Maple 12 2 Cavity, codominent Remove See Sheet AO20
Reynolds Road 31 163-164 S R Maple 28 Cavity, codominent, holes Remove See Sheet AO20
Reynolds Road 31 163-164 S W Pine 16 Broken top Remove See Sheet AO20
Reynolds Road 31 163-164 P R Oak 21 Cavity, dye back Remove See Sheet - Guy still in tree AO20

Putnam Pike 2399 Verizon P# 556 P R Maple 14 6 Cavity, decay, dye back Trim See Sheet AO21
Putnam Pike 2399 530 P W Pine 30 Base rot, lean Remove See Sheet AO21
Putnam Pike DEM 548-547 S B Birch 12 Upper cavity, base Remove See Sheet AO22
Putnam Pike DEM 548-547 S R Maple 19 Upper cavity, base Remove See Sheet AO22
Putnam Pike DEM 547-546 S R Maple 17 Cavity, holes, top dead Remove See Sheet AO22
Putnam Pike DEM 546-545 S R Oak 15 Codominent lead broken off Remove See Sheet AO22
Putnam Pike DEM 546-545 S W Pine 19 Proximity, defect upper crown Remove See Sheet AO22
Putnam Pike DEM 534-535 S R Maple 15 3 Fruiting bodies Remove See Sheet AO22
Putnam Pike DEM 526-525 S R Oak 19 Dead, bark peeling Remove See Sheet AO22
Putnam Pike DEM 526-525 S Hickory 20 Base rot half missing Remove See Sheet AO22
Putnam Pike DEM 525-524 S R Oak 24 Long cavity, lean Remove See Sheet AO22
Putnam Pike DEM 524-523 S R Oak 14 2 Dead Remove See Sheet AO22
Putnam Pike DEM 520-519 S R Oak 14 Large front cavity Remove See Sheet AO22
Putnam Pike DEM 517-516 S R Oak 20 Cavities front and back Remove See Sheet AO22
Putnam Pike DEM 517-516 S Hickory 12 Cavities, decay Remove See Sheet AO22
Putnam Pike DEM 516-515 S R Maple 12 Large cavity, top dead Remove See Sheet AO22
Putnam Pike DEM 516-515 S R Oak 15 Storm damage tree, rot Remove See Sheet AO22
Putnam Pike 1999 506 P W Oak 13 Dead Remove R/W AO23
Putnam Pike 1831 480-479 P R Maple 16 Large base cavity Remove See Sheet AO24
Putnam Pike 1831 480-479 P Ash 16 Dead, near water run off Remove See Sheet AO24
Putnam Pike 1831 480-478 P R Maple 17 Large hole upper canopy Remove See Sheet AO24
Putnam Pike 1806 473-474 P Ash 16 2 Cavities, holes Remove See Sheet AO25
Putnam Pike 1806 472-471 P Cherry 14 Base damage, decline Remove See Sheet AO25
Putnam Pike 1806 471-470 P Cherry 16 Fruiting bodies Remove See Sheet AO25
Putnam Pike 1703 456-455 P R Oak 17 Spiral cavity, decay Remove AO26
Putnam Pike 1703 456-455 P R Oak 13 Spiral cavity, decay Remove AO26
Putnam Pike 449-448 P R Maple 10 Base cavity, bad lean Remove R/W AO27
Putnam Pike 1581 433-432 P Su Maple 34 Decay, cavities, rot Remove See Sheet AO28
Putnam Pike 1581 432-431 P Su Maple 38 Decay, cavities, rot Remove See Sheet AO28
Putnam Pike 1503 421-422 P Cherry 14 2 Dead Remove R/W AO29
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Town of Glocester RI
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Putnam Pike 1470 415-416 P Elm 18 Dead Remove R/W AO30
Putnam Pike 1470 414 P Elm 14 Dead Remove R/W AO30
Putnam Pike 1470 414-413.5 P Elm 16 Dead Remove R/W AO30
Putnam Pike 1470 413.5-413 P R Maple 24 Codominent, cavity, lost leader Remove R/W AO30
Putnam Pike 1470 413-412 P Cherry 10 Dead Remove R/W AO30
Putnam Pike 1470 413-412 P R Maple 22 Large base cavity Remove R/W AO30
Putnam Pike 1470 412-414 P R Maple 20 Base cavity Remove AO30
Putnam Pike 1470 412-411 P R Maple 18 Base cavity, top dead Remove R/W AO30
Putnam Pike 1470 412-411 P R Maple 32 Bad base, cavities Remove R/W AO30
Putnam Pike 1470 412-411 P Su Maple 24 Base, decay, codominent split Remove R/W AO30
Putnam Pike 1470 412-411 P R Maple 17 Holes, decay, decline Remove R/W AO30
Putnam Pike 1470 411-410 P Su Maple 14 Top dead Remove R/W AO30
Putnam Pike 1470 411-410 P R Maple 6 Dead Remove R/W AO30
Putnam Pike 1470 411-410 P R Maple 14 2 Top in decline, codominent Remove R/W AO30
Putnam Pike 1470 411-410 P R Maple 16 Top dead, base by stream Remove R/W AO30
Putnam Pike 1470 411-410 P R Maple 18 Fruiting bodies Remove R/W AO30
Putnam Pike 1470 410-409 P R Maple 5 Dead Remove R/W AO30
Putnam Pike 1470 410-409 P R Maple 16 Top dead, lean Remove R/W AO30
Putnam Pike 1470 409-408 P R Maple 24 Fruiting bodies Remove R/W AO30
Putnam Pike 1470 409-408 P R Maple 13 Codominent, cavity, lost leader Remove R/W AO30
Putnam Pike 1470 409-408 P R Maple 14 Upper cavity, decline Remove R/W AO30
Putnam Pike 1470 409-408 P W Pine 24 Dead Remove R/W AO30
Putnam Pike 1402 407-408 P W Pine 18 Dying Remove L/W (See Sheet) GP4
Putnam Pike 1402 407-408 P Slv Maple 12 Broken top Remove L/W (See Sheet) GP4
Putnam Pike 1402 407-408 P R Maple 8 Cavity in lead Remove L/W (See Sheet) GP4
Putnam Pike 1402 407-408 P R Maple 15 Trunk cavity Remove L/W (See Sheet) GP4
Putnam Pike 1402 406-407 P B Cherry 8 Dead top Remove L/W (See Sheet) GP4
Putnam Pike 1402 406-407 P R Maple 10 4 Vertical decay column Remove L/W (See Sheet) GP4
Putnam Pike 1402 406-407 P R Maple 13 Base rot Remove L/W (See Sheet) GP4
Putnam Pike 1402 405-406 P R Maple 10 Cavities Remove L/W (See Sheet) GP4
Putnam Pike 1380 400-401 P R Maple 14 Trunk cavity, fruiting bodies Remove L/W GP3
Putnam Pike 1380 400-401 P Sassafrass 16 Trunk wound Remove L/W GP3
Putnam Pike 1380 400-401 P Sassafrass 20 Trunk rip, decay Remove L/W GP3
Putnam Pike 397-398 P R Maple 16 Base rot, cavities Remove GP1
Putnam Pike 397-398 P Maple 15 Dead Remove GP1
Putnam Pike 396-397 P Maple 16 Dead Remove GP1
Putnam Pike 396-397 P R Maple 15 3 Cavities Remove GP1
Putnam Pike 396-397 P Ash 15 Trunk wound Remove GP1
Putnam Pike 1297 AP 387 P R Maple 15 Trunk cavity Remove R/W GP5
Putnam Pike 1297 AP 387 P W Birch 7 Species Remove R/W GP5
Putnam Pike 1297 386-387 P R Maple 6 5 Trunk cavities Remove R/W GP6
Putnam Pike 1297 385-386 P R Maple 6 Cavities Remove R/W GP6
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Glocester RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 34F2

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Putnam Pike 1265 382-no# P Slv Maple 49 Multiple cavities Remove R/W (See Sheet) GP7
Putnam Pike 1259 379-380 P R Maple 31 Crack, bad top Trim L/W GP8
Putnam Pike 1246 AF 377-378 P Tulip 42 Base rot, trunk wounds Remove R/W GP12
Putnam Pike 1237 375-376 P Catalpa 32 Trunk cavity Remove R/W GP10
Putnam Pike 1237 375-376 P Catalpa 32 Cavities Remove R/W GP10
Putnam Pike 1237 375-376 P Catalpa 40 Trunk cavity Remove R/W GP10
Putnam Pike 372-373 P B Cherry 6 Twisted trunk Remove R/W GP11
Putnam Pike 372-373 P Norway Maple 19 Trunk wound, lead rip Remove R/W GP11
Putnam Pike Library 348-347 T N Maple 17 Cavity, decline Remove R/W (TWR) AO33
Putnam Pike Library 347-348 P Norway Maple 15 Cavities Remove GP13
Putnam Pike 1105 341-342 P Su Maple 15 Wood pecker holes Remove L/W (See Sheet) GP14
Putnam Pike 1105 341-342 P B Cherry 6 Dead top Remove L/W (See Sheet) GP14
Putnam Pike 1105 341-342 P B Cherry 4 Cavities Remove L/W (See Sheet) GP14
Putnam Pike 1271 283-384 P R Maple 24 Cavity in lead Trim R/W (See Sheet) GP6
Putnam Pike AP 398 P R Oak 16 Deadwood Trim See Sheet GP1
Putnam Pike 1259 AP 380 P R Maple 28 Crack Trim L/W (See Sheet) GP8
Putnam Pike AP 373 P Maple 14 Dead Remove R/W GP11
Putnam Pike 1158 AF 352 P Slv Maple 42 Cavity in lead Trim L/W (See Sheet) GP16
Putnam Pike AF 351 P Slv Maple 47 Cavities Trim See Sheet GP15

Chopmist Hill Road 12 AF 151 S Ash 38 Cavity, decay@ base Remove R/W RK36
Chopmist Hill Road 51 AP 143 P Spruce 12 Dying, dead Remove R/W RK34
Chopmist Hill Road 51 AP 143 P Spruce 12 Dying, dead Remove R/W RK34
Chopmist Hill Road 51 142-143 P B Cherry 16 Dead Remove R/W RK34
Chopmist Hill Road 51 142-143 P B Cherry 12 Dead Remove R/W RK34
Chopmist Hill Road 51 142-143 P B Cherry 12 Dead Remove R/W RK34
Chopmist Hill Road Lot AF 138-139 P W Pine 25 Decay Remove R/W RK33
Chopmist Hill Road Lot AP 138 P Hemlock 17 Split, decay Remove L/W RKA06
Chopmist Hill Road 112 AF 132-133 P Oak 24 Cavity Remove R/W RK32
Chopmist Hill Road Lot 131-132 P Hemlock 22 Dead Remove R/W RK31
Chopmist Hill Road Lot 129-130 P Birch 13 Cavities Remove R/W RK31
Chopmist Hill Road Lot 130-131 P R Oak 14 Base rot Remove RK31
Chopmist Hill Road Lot 129-130 P R Maple 16 Lower cavity, upper cavity Remove RK31
Chopmist Hill Road Lot 128-129 P W Ash 16 Base rot, cavity Remove RK31
Chopmist Hill Road 140 AF 126 P Maple 8 Dying, dead Remove R/W RK30
Chopmist Hill Road 140 AF 127 P Maple 8 Decay, cavities Remove R/W RK30
Chopmist Hill Road 140 AF 126 P Maple 8 Decay Remove R/W RK30
Chopmist Hill Road 220 111-110 P N Maple 15 Dead Remove R/W AO31
Chopmist Hill Road Lot AP 128 P Ash 17 Dead Remove R/W RK29
Chopmist Hill Road Lot AP 125 P B Cherry 8 Dead Remove R/W RK29
Chopmist Hill Road Lot AP 125 P Maple 14 Decay Remove R/W RK29
Chopmist Hill Road 158 AF 122-123 S Ash 30 Decay @ base Remove RK28
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Glocester RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 34F2

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Chopmist Hill Road Lot 121-122 P B Cherry 8 Dead Remove R/W RK27
Chopmist Hill Road Lot 121-122 P B Cherry 8 Dead Remove R/W RK27
Chopmist Hill Road Lot 121-122 P Maple 26 Decay Remove R/W RKA05
Chopmist Hill Road Lot AP 121 P Maple 26 Base decay Remove R/W RK26
Chopmist Hill Road Lot 120-121 P Ash 23 Decay Remove R/W RKA05
Chopmist Hill Road Lot 120-121 P Oak 32 Dead Remove R/W RK26
Chopmist Hill Road Lot 118-119 P Ash 14 Decay Remove R/W RK25
Chopmist Hill Road 182 AF 118-119 S Oak 30 Decay, fungus Remove R/W RK24
Chopmist Hill Road Lot 116-117 P Oak 23 Remove limb over wires Trim R/W RK23
Chopmist Hill Road 190 AF 117 P Maple 26 Dead top Remove R/W RK22
Chopmist Hill Road 190 AF 117 P Oak 27 Decay up back Remove R/W RK22
Chopmist Hill Road Lot 115-116 P W Pine 34 Codom, weak attachment Remove R/W RK21
Chopmist Hill Road 212 113-114 P Birch 18 Cavity, canker Remove R/W RK20
Chopmist Hill Road Lot 109-110 P Maple 19 Decay, fungus Remove RK16
Chopmist Hill Road Lot 108-109 P Maple 16 Dead Remove RK15
Chopmist Hill Road Lot AF 102-103 P Oak 24 Hollow @ base Remove RK14
Chopmist Hill Road Lot 102-103 P Ash 13 2 decay, cavity Remove RK13
Chopmist Hill Road Lot 101-102 P B Cherry 15 2 Dead Remove RK13
Chopmist Hill Road 272 AF 101 P Oak 19 Decay Remove R/W RK12
Chopmist Hill Road Lot 100-101 P B Cherry 12 Dead, dying Remove RK11
Chopmist Hill Road 315 91-92 P Maple 25 Decay Remove L/W RK10
Chopmist Hill Road Lot 97-98 S Oak 32 Decay Remove R/W RKA04
Chopmist Hill Road 327 90-91 P Maple 46 Cavity, decay Trim R/W RK09
Chopmist Hill Road 327 89-90 P R Maple 21 Cavity, decay Remove R/W RK09
Chopmist Hill Road 331 89-90 P Ash 34 Codom, cavity, decline Remove R/W RK08
Chopmist Hill Road 331 89-90 P Ash 35 Codom, crack decay Remove R/W RK08
Chopmist Hill Road 361 AP 83 P W Pine 17 Cavity Remove R/W RK06
Chopmist Hill Road 361 AP 83 P W Pine 23 Cavity Remove R/W RK06
Chopmist Hill Road 381 78-79 P Maple 21 Cavity, decay Remove L/W RKA03
Chopmist Hill Road 387 77-78 P Maple 40 Decay, ants Remove L/W RK05
Chopmist Hill Road 400 AF 76 S Oak 30 Base rot, ants Remove R/W RK04
Chopmist Hill Road 393 76-77 P Maple 25 Cavity, decay Remove R/W RKA02
Chopmist Hill Road 519 AP 57 P B Cherry 19 Decay Remove R/W RK03
Chopmist Hill Road 519 53-54 S W Pine 35 Dead Remove R/W RK02
Chopmist Hill Road Lot AF 47-48 S W Pine 28 Dead Remove R/W RK01
Chopmist Hill Road Lot AF 47-48 S W Pine 20 Dead Remove R/W RK01
Chopmist Hill Road Lot 46-47 S Maple 14 Dead, fungal growth Remove L/W RK00
Chopmist Hill Road Lot 46-47 S Maple 23 Dead, fungal growth Remove L/W RK00
Chopmist Hill Road School Area 45-44 P R Maple 35 Codominent, cavity at union Remove R/W AO18
Chopmist Hill Road School Area 45-44 P R Maple 33 Dry rot, cavity, base cavity Remove R/W AO18
Chopmist Hill Road School Area 44-43 P R Maple 23 Open cavity, crack in back Remove R/W AO18
Chopmist Hill Road School Area 43-42 P R Maple 27 Base rot, cavity 5' up Remove R/W AO18

Attachment R-I-99-1 
R.I.P.U.C. Docket No. 2509 
In Re: Charges to Storm Fund 
Pertaining to Tropical Storm Irene 
Page 16 of 34



Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Glocester RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 34F2

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Chopmist Hill Road School Area 43-42 P R Maple 19 Base cavity, bad lead Remove R/W AO18
Chopmist Hill Road School Area 40-41 P R Maple 13 Bulging, split Remove R/W AO18
Chopmist Hill Road School 42-41 T R Oak 23 Top has weak structure Remove R/W PS01
Chopmist Hill Road School 41-40 T R Oak 8 Lean, small cavity Remove R/W PS01
Chopmist Hill Road School 40-39 T R Oak 25 Cavity, 20' up Remove R/W PS01
Chopmist Hill Road School 39-38 T R Oak 23 Cracks, multiple bulges Remove R/W PS01
Chopmist Hill Road School 39-38 T W Pine 15 Lean, top heavy Remove R/W PS01
Chopmist Hill Road School 38-37 S W Pine 20 Codominent, crack Remove R/W PS01
Chopmist Hill Road School 38-37 S W Pine 26 Multi-leader, codominent Remove R/W PS01
Chopmist Hill Road School 38-37 T W Pine 31 2 Codominent, scar in trunk Remove R/W PS01
Chopmist Hill Road School 36-35 S R Oak 17 Bulge in union Remove R/W PS01
Chopmist Hill Road School 34-33 T R Oak 25 2 Cavities, cracked base Remove R/W PS01
Chopmist Hill Road School 38-34 T Pine 25 Codominent Remove R/W PS01
Chopmist Hill Road Lot 20-19 P Locust 17 Split, bark peeling Remove See Sheet PS02
Chopmist Hill Road Lot 20-19 P R Maple 14 Cavities, lean Remove See Sheet PS02
Chopmist Hill Road Lot 20-19 P R Maple 25 2 Open cavity Remove See Sheet PS02
Chopmist Hill Road Lot AP 19 P R Oak 15 Spiral cracks Remove See Sheet PS02
Chopmist Hill Road Lot 19-18 P R Oak 18 Cavities, ants Remove See Sheet PS02
Chopmist Hill Road Lot 19-18 P R Oak 12 Top curved over lines Remove See Sheet PS02
Chopmist Hill Road Lot 18-17 P R Oak 21 Cracked, bore holes Remove See Sheet PS02
Chopmist Hill Road Lot 18-17 P R Maple 12 3 Multi-stem Remove See Sheet PS02
Chopmist Hill Road Lot 18-17 P R Maple 18 Large cavity Remove See Sheet PS02
Chopmist Hill Road Lot AF 16-17 S R Maple 17 2 Codominent, split Remove See Sheet PS12
Chopmist Hill Road Lot AF 16-17 P R Oak 24 Backside, ripped open Remove See Sheet PS12
Chopmist Hill Road Lot AF 17-18 S R Maple 13 2 Cavities, codominent Remove See Sheet PS12
Chopmist Hill Road Lot 17-16 P R Maple 18 Cavity, bark peeling Remove See Sheet PS02
Chopmist Hill Road Lot 17-16 P R Maple 17 3 Multi-stem hollow leaders Remove See Sheet PS02
Chopmist Hill Road Lot 17-16 P R Oak 30 Ants, rotted Remove See Sheet PS02
Chopmist Hill Road Lot 16-15 P R Oak 20 Cavity backside Remove See Sheet PS02
Chopmist Hill Road 690 13-12 P R Maple 21 2 Split, cavities Remove R/W PS11
Chopmist Hill Road Lot 13-12 P R Maple 19 2 Hollow leads Remove See Sheet PS03
Chopmist Hill Road 706 AF 11-12 P R Maple 23 Cracks, cavities Remove R/W PS10
Chopmist Hill Road 701 12-11 P R Maple 14 2 Cracked, split Remove L/W PS04
Chopmist Hill Road 717 11-10 P R Oak 27 Ants, cavity runs 3' up Remove See Sheet PS05
Chopmist Hill Road 717 9-8 P R Oak 20 Dead Remove See Sheet PS05
Chopmist Hill Road 733 9-8 P R Maple 21 Decayed, cavities Remove R/W PS06
Chopmist Hill Road 733 8-7 P R Oak 16 Dead Remove R/W PS06
Chopmist Hill Road 733 8-7 P R Maple 42 Open cavity 6' up Remove R/W PS06
Chopmist Hill Road 733 7-6 P W Ash 14 2 Codominent, cavity Remove R/W PS06
Chopmist Hill Road 733 7-6 P W Ash 32 Rotted, cavities Remove R/W PS06
Chopmist Hill Road 720 AF 8-9 P R Maple 37 Split, cavities Remove R/W PS09
Chopmist Hill Road 720 AF 8-9 S R Maple 34 Dieback in top Remove R/W PS09
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Glocester RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 34F2

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Chopmist Hill Road 720 AF 8-9 S W Oak 22 Fruiting bodies Remove R/W PS09
Chopmist Hill Road 739 4-3 P R Maple 20 4 Rotted, fruiting bodies Remove R/W PS07
Chopmist Hill Road 739 3-2 P R Maple 17 Cavities dry rot Remove R/W PS07
Chopmist Hill Road 739 3-2 P R Maple 30 Old cut decayed Remove R/W PS07
Chopmist Hill Road 739 2-1 P R Maple 16 2 Rotted in union Remove R/W PS07
Chopmist Hill Road 739 2-1 P R Maple 25 Base cavity Remove R/W PS07
Chopmist Hill Road 739 AF 3-4 P W Ash 19 Cracked, large cavity Remove R/W PS07
Chopmist Hill Road 762 AF 1-2 S R Maple 26 Ants, infested, decay Remove R/W PS08

Additional Trees

Chopmist Hill Road 533 AP 50 P R Maple 25 Large cavity, broken leader Remove R/W (Storm Damaged) AO32

Refusals

Chopmist Hill Road 14 AF 148-149 P W Pine 15 Split codominent Remove RK35
Chopmist Hill Road 327 89-90 P R Maple 21 Cavity, decay Remove R/W RK09
Chopmist Hill Road 354 AF 85 P Ash 40 Fungus, cavities, decay, ants Remove RK07
Chopmist Hill Road 354 AF 85 P Ash 40 Fungus, cavities, decay Remove RK07
Chopmist Hill Road 354 AF 83-84 P Oak 16 Dead Remove RK07
Chopmist Hill Road 409 AP 74 P Maple 28 Cavity, wound @ base Remove RKA01
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Johnston RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 69F1

Circuit Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
69F1 Cherry Hill Cherry Hill Manor  2-3 P Elm 16 2 Dead Remove R/W GP01
69F1 Greenville 199 281-282 P Slvr Maple 33 Trunk cavity Remove R/W GP02
69F1 Greenville 147 AF 266-269 P Slvr Maple 45 Cavity in fork backside Remove R/W GP03
69F1 Greenville 118 256- No# P Cherry 16 Weak wooded species, heavy lean Remove R/W GP04
69F1 Greenville 118 256- No# P Su Maple 14 Trunk cavity Remove R/W GP04
69F1 Greenville 118 256- No# P Su Maple 14 Trunk cavity Remove R/W GP04
69F1 Greenville 118 256- No# P Su Maple 26 Major trunk cavities Remove R/W GP04
69F1 Greenville 115 AF 256-254 P Su Maple 37 Dying Remove L/W See Sheet GP05
69F1 Bike Trail Under Sub Trans. AP 758 P W Oak 26 Basal rot, trunk rot Remove L/W See Sheet GP06
69F1 Lee Street 15 606025-No# P Linden 18 Trunk crack Remove R/W GP07
69F1 Lee Street 15 606025-No# P Linden 21 Trunk crack Remove R/W GP07
69F1 Lee Street 15 606025-No# P Linden 25 Trunk crack Remove R/W GP07
69F1 Lee Street 15 606025-No# P Linden 18 Cavities Remove R/W GP07

69F1 Lee Street 15 See Sheet P Slvr Maple 52
Weak wooded species, heavy lean over sub T 
Wires by sub Remove R/W GP07

69F1 Killingly  635 13-14 P Slvr Maple 25 2 Cavities in trunk 15' up Remove R/W GP08
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Little Compton RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 33F4

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Crandall Road 15 198-199 P R Oak 12 Top dead, decline Remove R/W AO01
Crandall Road 15 198-199 P R Oak 19 Cavity, base rot Remove R/W AO01
Crandall Road 61 216-217 P Slv Maple 44 Cavity, ants, split, rot Remove R/W AO02
Crandall Road 61 216-217 P R Pine 11 Dead Remove R/W AO02
Harbor Road Lot AF 711-712 T Horse Chestnut 46 Split, rot, cavity, HAZ Remove R/W AO03
Harbor Road Lot AF 711-712 T Horse Chestnut 47 Lower lead (remove) Trim R/W AO03
Harbor Road Lot 711-712 T Horse Chestnut 24 Dead Remove R/W AO03
Colebrook Road Lot 60-59 S R Maple 31 Holes, rot, cavities Remove R/W AO05
Colebrook Road 119 AP 33 P Ash 11 Dead Remove R/W AO06
Colebrook Road 119 AP 33 P Ash 10 Dead Remove R/W AO06
Colebrook Road 124 AF 32-33 P R Maple 11 3 Base cavity Remove L/W (See Sheet) AO07
Colebrook Road 139 28-27 P R Oak 12 Large cavity Remove R/W AO08
Colebrook Road 139 28-27 P R Oak 11 Large cavity, hole Remove R/W AO08
Colebrook Road Lot AF 27 S R Oak 17 Large base cavity Remove R/W AO09
Colebrook Road Lot 14-13 S R Maple 14 Large base cavity Remove R/W AO09
Long Hwy 244 AF 60-60.5 P Catalpa 31 Lightning strike, cavity Remove R/W (See Sheet) AO10
Long Hwy 244 AF 60-60.5 P Catalpa 31 Lightning strike, cavity Remove R/W (See Sheet) AO10
Long Hwy 116 Amesbury 80-81 P Sassafrass 17 Cavity, rot Remove R/W AO11
Long Hwy 116 Amesbury 81-82 P Sassafrass 16 Dead Remove R/W AO11
Long Hwy 116 Amesbury 81-82 P Sassafrass 13 Front cavity, hole Remove R/W AO11
Long Hwy 324 82-84 P R Maple 12 2 Cavity, hole Remove R/W AO12
Long Hwy 324 82-84 P R Maple 19 Cavity, hole Remove R/W AO12
Long Hwy Lot AF 86-87 P R Oak 13 Long vertical cavity Remove R/W AO13
Long Hwy Lot 87-88 P R Maple 15 3 Base cavity, holes Remove R/W AO13

Long Hwy Lot 87-88 P R Maple 14 5
Broken codominant top, 
cavity Remove R/W AO13

Long Hwy 344 89-90 P R Maple 21 Large cavity, hole Remove L/W (See Sheet) AO14
Long Hwy 344 89-90 P R Maple 24 Large cavity, hole Remove L/W (See Sheet) AO14
Long Hwy 348 91-92 P Planetree Maple 28 Codominant, rot, cavity Remove R/W AO15
Snell Road 24 AP nett 1444 P R Maple 26 Large base cavity, hole Remove R/W AO16
Snell Road 24 1444-1443 P R Maple 24 Hole 7' up Remove R/W AO16
Snell Road nett 1441-1440 P R Oak 18 Base cavity, fruiting Remove R/W AO17
Snell Road 50 nett 1435-1434 P W Ash 22 Large hole, cavity 9' up Remove R/W AO18

Refusals
Main Street 23 729-730 P Su Maple 20 2 Main lead dead, decline Remove R/W AO04
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of North Providence RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 13F2, 69F1

Circuit Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
13F2 High Service Road 29 AP 6 P N Maple 20 2 Crack in lead Remove R/W GP30
13F2 High Service Road 73 12-0113 P R Maple 29 Trunk cavity Remove R/W GP31
13F2 High Service Road 73 12-0113 P R Maple 36 Trunk cavity Remove R/W GP31
13F2 High Service Road 73 12-0113 P Ash 41 Cavities Remove R/W GP31
13F2 High Service Road 73 12-0113 P R Maple 26 Cavities Remove R/W GP31
13F2 High Service Road Town Park  19-20 M Oak 33 Cavities, basal rot Remove R/W GP32
13F2 High Service Road Town Park AP 20 M Oak 33 Dead Remove R/W GP32
13F2 High Service Road Town Park  20-21 M N Maple 22 2 Cavities Remove R/W GP32
13F2 High Service Road Town Park 20-21 M Birch 15 2 Trunk cavity Remove R/W GP32
13F2 High Service Road 181 AP 25 P W Oak 34 Large cavity in lead growing toward wires Remove R/W GP35
13F2 Superior View 16 AF  2-3 P N Maple 22 Trunk decay Remove R/W GP33
13F2 Colonial Drive AF 1 P R Maple 34 Dead top, cavities, vertical decay column Remove R/W GP35A
13F2 Smithfield Road 319 36-37 P N Maple 30 Large cavity in lead   Trim R/W  SEE Sheet GP35B
13F2 Smithfield Road 395 37-38 P N Maple 34 Multiple cavities, crack in many leads Remove R/W GP36
13F2 Smithfield Road Ball Field 30-31 M Ash 31 Remove R/W GP38

13F2 Smithfield Road Ball Field 31-32 M Cherry 36
Fruiting bodies, dead top, by guy wire, next to 
switch pole Remove R/W GP38

13F2 Smithfield Road Ball Field 32-33 M R Maple 50 Cavities, dead top Remove R/W GP38
13F2 Smithfield Road Ball Field 33-34 M Mulberry 12 Cavities Remove R/W GP38
13F2 Smithfield Road Ball Field 32-33 M R Maple 14 5 Cavities Remove R/W GP38
13F2 Smithfield Road Ball Field 32-33 M R Maple 4 2 Cavities Remove R/W GP38
13F2 Smithfield Road Ball Field 32-33 M R Maple 7 Cavities Remove R/W GP38
13F2 Smithfield Road Ball Field 33.34 M Cherry 18 2 Dying cavities Remove R/W GP38
13F2 Smithfield Road 182 AF 22-23 P Spruce 19 Dead Remove R/W GP39
13F2 Olney Avenue 21- No# T Locust 11 2 Cavities Remove R/W RK100
13F2 Olney Avenue 135 AF 19 T Locust 29 Cavities Remove R/W RK101
13F2 Olney Avenue 145 AF/ Tele No# 21 T N Maple 25 Cavities Remove R/W Rk102
69F1 Smith Street 1373 55-54 P Maple 30 Split, decay Remove R/W RK24
69F1 Smith Street 1373 55-55 P Maple 30 Cavity at 8' Remove R/W RK24
69F1 Olney Avenue 2 Fern crest 10-9 T Maple 25 Decline, cavities Remove R/W RK23
69F1 Olney Avenue 1 Fern crest 10-11 T Maple 26 Decline Remove R/W RK22
69F1 Olney Avenue 1 Fern crest AP 10 T Maple 25 Cavity at 15' Remove R/W RK22
69F1 Olney Avenue 90 10-11 T Maple 30 Decline Remove See Sheet RK21
69F1 Olney Avenue 97 AF 11-12 P B Spruce 26 Dead top Trim See Sheet RK20
69F1 Olney Avenue 101 AF 13 T Elm 40 Decay in branch connection Remove R/W RK19
69F1 Olney Avenue 101 AF 13-12 T Maple 36 Crack, decay Remove R/W RK19
69F1 Olney Avenue 119 AF 16-15 P Maple 38 Decay, cavities, ants Remove See Sheet RK18
69F1 Olney Avenue 135 AF 19-No # T Ash 25 Base decay Remove R/W RK17
69F1 Olney Avenue 157 21.5-38 P Maple 28 Dieback Remove RK15
69F1 Fruit Hill Road 396 AP 38 P Maple 45 Decline Remove See Sheet RK14
69F1 Fruit Hill Road 440-442 42-43 P Maple 20 Decline Remove See Sheet RK14a
69F1 Fruit Hill Road 440-442 42-43 P Maple 18 Decline Remove See Sheet RK14a
69F1 Fruit Hill Road 440-442 43-44 P Maple 25 Decline Remove See Sheet RK14a
69F1 Fruit Hill Road 354 No #-30 P W Ash 17 Dead, ants Remove R/W RK13
69F1 Fruit Hill Road Lot 19-20 P R Maple 27 Cavity at base, included bark Remove R/W RK12
69F1 Fruit Hill Road Lot 14-15 P R Maple 25 Decay, included bark Remove R/W RK11
69F1 Fruit Hill Road Lot 13-14 P W Ash 12 Dead Remove R/W RK10
69F1 Fruit Hill Road Lot AP 8 P W Ash 16 Dieback Remove R/W RK09
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of North Providence RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 13F2, 69F1

Circuit Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist

69F1 Fruit Hill Road 196 1-2 P Maple 26 Decay, included bark, weak branch attachments Remove See Sheet RK08
69F1 Metcalf Avenue 69 AF 11-No # T R Maple 25 Ants, weak branch connections Remove R/W RK07
69F1 Metcalf Avenue 70 11-No # P Locust 16 deadwood, cavity, decay, ants Remove RK06
69F1 Metcalf Avenue 26 6-No # P Elm 10 2 Dead Remove R/W RK05
69F1 Woonasquatucket Ave. 184 23-18 P Oak 40 Dieback Remove R/W RK03
69F1 Woonasquatucket Ave. 184 23-18 P Oak 40 Decay, cavity at 20' Remove R/W RK03
69F1 Woonasquatucket Ave. 184 15-17 P Oak 44 Base decay Remove R/W RK03
69F1 Woonasquatucket Ave. 184 AP 15 P R Maple 18 2 Structure, proximity Remove R/W RK03
69F1 Woonasquatucket Ave. 184 AP 23 P R Maple 18 2 Lean, dieback, proximity Remove R/W RK03
69F1 ROW 184 Woon. Ave 02-no # P R Maple 20 2 Included bark Remove R/W RK03
69F1 ROW 184 Woon. Ave No #-752 P R Maple 25 2 Fungus, dieback Remove R/W RK03
69F1 Woonasquatucket Ave. 248 AF 44-42 P Basswood 38 Decay, ants Remove R/W RK02
69F1 Woonasquatucket Ave. 250 AF 44 P Basswood 32 Decay, ants Remove R/W RK01
69F1 Woonasquatucket Ave. 299 62-60 P W Pine 26 Ants, codominant, weak connection Remove RK00
69F1 Woonasquatucket Ave. 299 62-60 P W Pine 31 Wounds, decay Remove RK00
69F1 Woonasquatucket Ave. 171 50-52 P Alanthis 26 Weak species Remove R/W RKA01
69F1 Woonasquatucket Ave. 171 50-52 P Alanthis 10 Weak species Remove R/W RKA01
Additional Trees
69F1 Woonasquatucket Ave. AP 137-138 P W Oak 44 Dead Remove PS100
Refusals
13F2 Superior View 24 AF 2 P N Maple 34 Multiple Cavities, Decay Column In Trunk Remove REFUSAL GP34
69F1 Olney Avenue 141 AF 21.5-No # T Maple 25 Decay column Remove REFUSAL RK16
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

City of Providence RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 13F2, 69F1

Circuit Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist

13F2 Admiral Street 97 AF 18-19 C Oak 31 Large vertical, cavity in trunk Remove R/W GP01
13F2 Admiral Street Housing Authority  12-14 P Linden 25 Large cavity in fork Remove R/W GP02
13F2 Admiral Street Housing Authority 14 18 P R Maple 26 Vertical decay column Remove R/W GP02
13F2 Fillmore Street 11 AP 2 P N Maple 14 Cavities Remove R/W GP04
13F2 Fillmore Street 11 AP 2 P N Maple 34 Cavities Remove R/W GP04
13F2 Fillmore Street 11 AP 2 P N Maple 16 Basel rot Remove R/W GP04
13F2 Smith Street 700 122-120 P Su Maple 26 Basal cavity Remove R/W GP08
13F2 Smith Street 700 122-120 P Su Maple 28 Trunk decay in top of tree Remove R/W GP08
13F2 Smith Street 700 120-118 P Ash 18 2 Dying Remove R/W GP08
13F2 Smith Street 700 120-118 P Ash 15 Dead top Remove R/W GP08
13F2 Smith Street 700 120-118 P Su Maple 20 Trunk cavity 20' up Remove R/W GP08
13F2 Smith Street 700 120-118 P Oak 21 Trunk decay Remove R/W GP08
13F2 Smith Street 700 120-118 P Ash 19 Stub Remove R/W GP08
13F2 Smith Street 700 120-118 P Ash 11 Stub Remove R/W GP08
13F2 Smith Street 700 120-118 P Ash 12 Stub Remove R/W GP08
13F2 Smith Street 700 116-118 P Oak 38 Stub Remove R/W GP08
13F2 Smith Street 700 114-116 P Su Maple 19 Dead top Remove R/W GP08
13F2 Smith Street 700 110-114 P Ash 20 Dead top, trunk cavity Remove R/W GP08
13F2 Smith Street 700 110-114 P Oak 31 Vertical decay column Remove R/W GP08
13F2 Smith Street 700 108-110 P Su Maple 18 Vertical decay column Remove R/W GP08
13F2 Smith Street 134-136 P Maple 17 Base cavity Remove R/W GP10
13F2 Smith Street 832 AP 138 C Su Maple 24 Large trunk cavity Remove R/W GP11
13F2 Smith Street 972 AP 164 P R Maple 18 4 Cavity in major trunk Remove R/W GP12
13F2 Smith Street Lasalle Academy 17-131 (Tap) P N Maple 29 Trunk cavity 20' up Remove R/W GP13
13F2 Smith Street Lasalle Academy 180-182 P N Maple 22 Trunk decay Remove R/W GP13
13F2 Smith Street Lasalle Academy 180-182 P N Maple 23 Trunk decay Remove R/W GP13
13F2 Smith Street Lasalle Academy 186-188 P Ash 21 2 Vertical decay column Remove R/W GP13
13F2 Smith Street Lasalle Academy 188-190 P R Maple 14 Base cavity Remove R/W GP13
13F2 Smith Street 1172 208-210 C N Maple 39 Cavities Remove See Sheet About Customer GP14
69F1 Woonasquatucket Ave 13 Bel Air 24.5-26 P Maple 29 Vertical decay column Remove R/W GP20
69F1 Fruit Hill 107 18-19 P Ash 27 Dying Remove R/W GP21

REFUSALS
13F2 Admiral Street Housing Authority  12-14 P R Maple 31 Cavities in trunk in back Remove REFUSAL GP02
13F2 Fillmore Street Housing Authority  11-11.5 P R Maple 22 Trunk decay Remove REFUSAL GP03
13F2 Fillmore Street Housing Authority 10.5 No# P Oak 45 Base cavity Remove REFUSAL GP03
13F2 Fillmore Street Housing Authority NO#- No# P Oak 34 Cavities  Remove REFUSAL GP03
13F2 Candace Street 41 AF 10-No# C R Maple 19 Trunk decay Remove REFUSAL GP06
13F2 Smith Street 737 AF 122-120 C Sycamore 17 Trunk cavity 20' up Remove REFUSAL GP09

Attachment R-I-99-1 
R.I.P.U.C. Docket No. 2509 
In Re: Charges to Storm Fund 
Pertaining to Tropical Storm Irene 
Page 23 of 34



Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Richmond RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 63F6

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Nooseneck Hill Road DEM 7-8 S R Oak 23 Crown cavity, rot Remove R/W AO06
Nooseneck Hill Road DEM 7-8 S R Oak 19 Base-crown rot Remove R/W AO06
Nooseneck Hill Road DEM 7-8 S R Oak 15 Crown cavity Remove R/W AO06
Nooseneck Hill Road DEM 8-9 S R Oak 19 Rotted top Remove R/W AO06
Nooseneck Hill Road DEM 8-9 S R Oak 19 Open cavity above line Remove R/W AO06
Nooseneck Hill Road DEM 9-11 S R Oak 16 Dead Remove R/W AO06
Nooseneck Hill Road DEM 9-11 S R Oak 24 2 Base rot, various large cavities Remove R/W AO06
Nooseneck Hill Road DEM 9-11 S R Oak 21 Dead Remove R/W AO06
Nooseneck Hill Road DEM 9-11 S Birch 13 Base cavity Remove R/W AO06
Nooseneck Hill Road 338 25-29 P W Ash 20 Dead Remove R/W AO07
Nooseneck Hill Road 338 25-29 P W Ash 20 Dead Remove R/W AO07
Nooseneck Hill Road 301 29-31 P Hickory 18 Dead Remove see sheet AO08
Nooseneck Hill Road 301 29-31 P Hickory 19 Dead Remove see sheet AO08
Nooseneck Hill Road 301 29-31 P W Ash 13 Upper cavity, lean Remove see sheet AO08
Nooseneck Hill Road 301 31-33 P W Ash 14 Dead Remove see sheet AO08
Nooseneck Hill Road 301 31-33 P W Ash 18 Large open holes Remove see sheet AO08
Nooseneck Hill Road 301 31-33 P W Ash 22 Large open cavity Remove see sheet AO08
Nooseneck Hill Road 301 31-33 P W Ash 16 Hole 8' up Remove see sheet AO08
Nooseneck Hill Road 301 31-33 P Hickory 18 Part dead crown, cavity Remove see sheet AO08
Nooseneck Hill Road 301 33-34 P W Ash 12 Cavity, holes Remove see sheet AO08
Nooseneck Hill Road 301 34-35 P R Maple 24 Large base cavity Remove see sheet AO08
Nooseneck Hill Road 301 34-35 P R Maple 13 Multi cavities Remove see sheet AO08
Nooseneck Hill Road 301 34-35 P R Maple 19 Cavity, decay Remove see sheet AO08
Nooseneck Hill Road 301 34-35 P R Maple 17 Base hole Remove see sheet AO08
Nooseneck Hill Road 301 37-39 P W Ash 29 Back dead, cavity, decay Remove see sheet AO08
Nooseneck Hill Road 301 37-39 P Hickory 11 2 Vertical cavity Remove see sheet AO08
Nooseneck Hill Road 301 37-39 P Hickory 12 Base rot Remove see sheet AO08
Nooseneck Hill Road 301 39-40 P Tulip 18 Lightning strike Remove see sheet AO08
Nooseneck Hill Road 301 39-40 P Tulip 25 2 Base rot, decline Remove see sheet AO08
Nooseneck Hill Road 289 41-42 P Tulip 17 2 Cavity high Remove see sheet AO09
Nooseneck Hill Road 289 44-45 P Tulip 12 2 Codominant with base rot Remove see sheet AO09
Nooseneck Hill Road 289 44-45 P birch 13 Base rot Remove see sheet AO09
Nooseneck Hill Road 289 44-45 P Tulip 8 2 Dead Remove see sheet AO09
Nooseneck Hill Road 283 49-50 P R Maple 15 3 Uprooting Remove see sheet AO10-GP
Nooseneck Hill Road 283 49-50 P R Maple 16 Trunk cavity Remove see sheet AO10-GP
Nooseneck Hill Road 283 49-50 P R Maple 28 Twisted trunk, cavities Remove see sheet AO10-GP
Nooseneck Hill Road 283 50-51 P R Maple 18 Twisted trunk, cavities Remove see sheet AO10-GP
Nooseneck Hill Road 283 50-51 P W Pine 19 Weeping trunk cavity Remove see sheet AO10-GP
Nooseneck Hill Road 283 50-51 P R Maple 15 Trunk cavity, witch broom Remove see sheet AO10-GP
Nooseneck Hill Road 283 51-53 P W Oak 19 Trunk cavity 12' up Remove see sheet AO10-GP
Nooseneck Hill Road DEM 53-55 S R Oak 15 Vertical decay Remove L/W AO06-GP
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Richmond RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 63F6

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Nooseneck Hill Road DEM 55-57 S R Oak 16 Cavity 20 ' up Remove L/W AO06-GP
Nooseneck Hill Road DEM 57-59 S R Oak 12 Dead Remove L/W AO06-GP
Nooseneck Hill Road DEM 57-59 S R Oak 25 Vertical decay Remove L/W AO06-GP
Nooseneck Hill Road DEM 59-61 S W Pine 8 Dead Remove L/W AO06-GP
Nooseneck Hill Road DEM 59-61 S R Oak 10 Broken top Remove L/W AO06-GP
Bakers Pines Road DEM 4-6 S R Oak 13 Broken top, decay Remove R/W AO06-GP
Bakers Pines Road DEM AF 6 S W Pine 16 Dead Remove R/W AO06-GP
Bakers Pines Road DEM AF 6 S R Oak 19 Trunk cavity Remove R/W AO06-GP
Bakers Pines Road DEM 6-7 S R Oak 12 Dead Remove R/W AO06-GP
Bakers Pines Road DEM AF 7-8 S R Oak 26 Base decay backside Remove R/W AO06-GP
Bakers Pines Road DEM 8-9 S R Oak 13 Dead Remove R/W AO06-GP
Bakers Pines Road DEM 8-9 S R Oak 9 Trunk decay, broken top Remove R/W AO06-GP
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Scituate RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 34F2

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Chopmist Hill Road 811 189-187 P Rmaple 29 Decay,up&down trunk Remove R/W PS02
Chopmist Hill Road 811 189-187 P Rmaple 16 Lg.Cavity in base Remove R/W PS02
Chopmist Hill Road 811 186-184 P Bbirch 12 3 Rotted 2 ft up Remove R/W PS02
Chopmist Hill Road 811 184-183 P Rmaple 18 Trunk decay Remove R/W PS02
Chopmist Hill Road LOT 182-181 P Rmaple 12 2 Lg.cavity at base Remove R/W PS03
Chopmist Hill Road LOT 181-180 P Rmaple 10 Base rotted Remove R/W PS03
Chopmist Hill Road 832 A/F 180-181 P Rmaple 25 Root flare decay Remove L/W PS11
Chopmist Hill Road 832 A/F 180-181 P Rmaple 16 Wound in base,cavity Remove L/W PS11
Chopmist Hill Road 840 A/F 179-180 P Rmaple 17 2 Base attachment Remove R/W PS10
Chopmist Hill Road 848 A/F 177-178 P Woak 25 Butt rot Remove L/W PS08
Chopmist Hill Road 846 A/F 177-178 P Rmaple 25 Trunk wounds Remove R/W PS09
Chopmist Hill Road LOT 178-177 P Wash 12 5 Decayed,rotted Remove R/W PS03A
Chopmist Hill Road LOT 177-176 P Wash 20 grown together,rotted Remove R/W PS03A
Chopmist Hill Road LOT 177-176 P Rmaple 12 4 cavities,union Remove R/W PS03A
Chopmist Hill Road LOT 177-176 P Rmaple 16 2 split,decay Remove R/W PS03A
Chopmist Hill Road LOT 176-175 P Rmaple 16 2 Bulges in base,abnormal Remove R/W PS03A
Chopmist Hill Road LOT 174-173 P Wash 22 Dry rot,cavity Remove R/W PS04
Chopmist Hill Road LOT 174-173 P Rmaple 20 Lg. 3 ft cavity Remove R/W PS04
Chopmist Hill Road LOT 173-172 P Roak 29 Lg. old wound,25 ft up Remove R/W PS04
Chopmist Hill Road LOT 173-172 P Rmaple 22 cavities,weak species Remove R/W PS04
Chopmist Hill Road LOT 171-170 P Rmaple 20 decay,cavities Remove SEE SHEET PS05
Chopmist Hill Road LOT 171-170 P Rmaple 16 2 Base cavity Remove SEE SHEET PS05
Chopmist Hill Road LOT A/P 170 P Rmaple 16 Cavity serious lean Remove SEE SHEET PS05
Chopmist Hill Road 888 A/F 169-170 P Rmaple 21 Partially cut Remove R/W PS07
Chopmist Hill Road 888 A/F 169-170 P Rmaple 23 Co-dom Remove R/W PS07
Chopmist Hill Road 888 A/F 169-170 S Rmaple 28 Spiral cracks Remove R/W PS07
Chopmist Hill Road 894 A/F 167-168 S Rmaple 17 2 Cut about 6 ft up Remove R/W PS06
Chopmist Hill Road 894 A/F 167-168 S Rmaple 21 split in union Remove R/W PS06
Chopmist Hill Road 894 A/F 167-168 P Rmaple 22 Base decay Remove R/W PS06
Chopmist Hill Road 894 A/F 168 P Rmaple 26 Dieback in top Remove R/W PS06
Chopmist Hill Road LOT 169-168 P Rmaple 17 Lg. cavity Remove SEE SHEET PS05
Chopmist Hill Road SUB A/F 167 P Rmaple 21 overhang TRIM R/W PS06
Chopmist Hill Road SUB A/F 167 P Roak 24 overhang TRIM R/W PS06
Chopmist Hill Road SUB A/F 167 P Roak 20 overhang TRIM R/W PS06
Chopmist Hill Road SUB A/F 167 P Rmaple 22 overhang TRIM R/W PS06
Chopmist Hill Road LOT 167-166.4 P Rmaple 18 Rotted,cracked Remove SEE SHEET PS05
Chopmist Hill Road LOT A/P 166.4 S Rmaple 16 Lean,weak species Remove SEE SHEET PS05

Refusals
Chopmist Hill Road 779 193-192 P Rmaple 16 2 Fruiting bodies Remove REFUSAL PS01
Chopmist Hill Road 779 193-192 P Rmaple 20 3 Scarred top,decay Remove REFUSAL PS01
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Tiverton RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 33F4

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Fish Road Lot 72-72.5 P R Maple 18 Bad base Remove R/W AO01
Fish Road Lot 72-72.5 P R Maple 12 3 Cavity, hole Remove R/W AO01
Fish Road Lot 72-72.5 P R Maple 13 3 Vertical cavity Remove R/W AO01
Fish Road Lot 72-72.5 P R Maple 21 Codominant, open cavity Remove R/W AO01
Fish Road Lot 72.5-73 P R Maple 37 Base rot Remove R/W AO01
Fish Road Lot 76-77 P R Oak 19 Broken off top Remove R/W AO02
Fish Road Lot 76-77 P W Oak 20 cavity, hole Remove R/W AO02
Fish Road Lot AP 77 P R Maple 14 2 Base rot Remove R/W AO02
Fish Road Lot 83-84 P R Oak 25 Various cavities Remove R/W AO02
Fish Road Lot AP 86 P W Oak 23 Codominant, lead broken Remove R/W AO02
Fish Road Lot 100-100.5 P R Oak 20 Dead, flooded area Remove R/W AO02A
Fish Road Lot 100-100.5 P R Oak 20 Dead, flooded area Remove R/W AO02A
Fish Road Lot 100.5-101 P R Oak 24 Dead, flooded area Remove R/W AO02A
Fish Road Lot 100.5-101 P R Oak 19 Dead, flooded area Remove R/W AO02A
Fish Road Lot 101-102 P R Maple 15 2 Dead, flooded area Remove R/W AO02A
Fish Road Lot 101-102 P R Maple 16 Dead, flooded area Remove R/W AO02A
Fish Road Lot 101-102 P R Oak 19 Dead, flooded area Remove R/W AO02A
Fish Road Lot 101-102 P W Oak 20 Top decline Remove R/W AO02A
Fish Road Lot 101-102 P R Oak 15 Dead Remove R/W AO02A
Fish Road Lot 101-102 P R Oak 11 Dead Remove R/W AO02A
Fish Road Lot AF 100-100.5 P R Oak 22 Dead Remove R/W AO03
Fish Road Lot AF 100-100.5 P R Oak 21 Dead Remove R/W AO03
Fish Road Lot AF 100.5-101 P R Oak 22 Dead Remove R/W AO03
Fish Road Lot AF 101-102 P R Oak 20 Dead Remove R/W AO03
Fish Road Lot AF 101-102 P W Oak 20 Dead Remove R/W AO03
Fish Road Lot AF 101-102 P W Oak 19 2 Front lead dead Remove R/W AO03
Bulgarmarsh Road 568 AF 42.5 S W Ash 36 Cavity, decay, ants Remove L/W (See Sheet) AO05
Bulgarmarsh Road 590 AF 43 S R Maple 17 Dead Remove R/W AO05A
Bulgarmarsh Road 590 AF 43 S R Maple 15 Dead Remove R/W AO05A
Bulgarmarsh Road Lot AP 49 P W Ash 13 2 Split, open cavity Remove R/W AO06
Bulgarmarsh Road Lot AP 49.5 P R Maple 12 2 Cavity, hole, vines Remove R/W AO06
Bulgarmarsh Road 2 Margaret 60-60.5 P Cherry 18 Cavity from broken branch Remove R/W AO06A
Bulgarmarsh Road 2 Margaret 60.5-61 P Walnut 15 Base cavity, bark splitting Remove R/W AO06A
Bulgarmarsh Road 2 Margaret 60.5-61 P Walnut 13 Large base cavity Remove R/W AO06A
Bulgarmarsh Road 912 65-66 P R Maple 15 Cavity, hole Remove R/W AO07
Bulgarmarsh Road 912 65-66 P R Maple 13 Cavity, base washing out Remove R/W AO07
Bulgarmarsh Road 912 65-66 P R Oak 19 Hollow base Remove R/W AO07
Bulgarmarsh Road 912 65-66 P R Maple 16 Cavity, weak union Remove R/W AO07
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Tiverton RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 33F4

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Bulgarmarsh Road 912 66-67 P R Oak 28 Cavity, fruiting base Remove R/W AO07
Crandall Road 71 AP 12 P R Oak 18 Cavity, hole 6' up Remove L/W (See Sheet) AO08
Crandall Road Lot 16-17 P R Oak 17 2 Cavity 12' up Remove R/W AO09
Crandall Road Lot 16-17 P R Oak 20 Cavity, decline Remove R/W AO09
Crandall Road 100 AP 18 P R Oak 20 Dead Remove L/W  AO10
Crandall Road 133 19-20 P R Oak 18 Dead Remove L/W AO11
Crandall Road 133 19-20 P R Oak 17 Dead Remove L/W AO11
Crandall Road 195 23-24 P R Oak 20 Cavity, decline Remove R/W AO11A
Crandall Road 195 23-24 P R Oak 20 Dead Remove R/W AO11A
Crandall Road 555 45-46 P R Oak 24 Large broken limb, cavity Remove R/W AO12
Crandall Road 555 45-46 P R Maple 18 3 Multi cavity, codominant Remove R/W AO12
Crandall Road 555 45-46 P R Oak 18 Cavity upper crown Remove R/W AO12
Crandall Road 555 46-47 P R Oak 20 Bulging cavity 25' up Remove R/W AO12
Crandall Road 555 46-47 P R Oak 20 Bulging cavity 25' up Remove R/W AO12
Crandall Road 579 47-48 P R Oak 32 Base rot, crown decline Remove See sheet AO13
Crandall Road 579 48-49 P R Oak 22 Hole, cavity 3' up Remove See sheet AO13
Crandall Road 661 54-55 P Hickory 34 Large cavity in lead, split Remove L/W AO13A
Crandall Road 765 AF 61-62 P Slv Maple 20 3 Rot, decay, decline Remove L/W (See Sheet) AO14
Crandall Road 1465 AF 125-126 S Tulip 54 Hollow, base rot Remove R/W (See Sheet) AO15
Crandall Road 1465 AF 127-128 S Tulip 44 Cavity, rot, base decline Remove R/W AO16
Crandall Road 293 AF 170 P R Oak 27 Large open cavity Remove R/W AO19
Crandall Road Lot AP 180 P W Ash 29 Dead Remove R/W AO20
Crandall Road 2003 AP 183 P N Maple 35 Large base cavity Remove R/W AO21
Crandall Road 2003 183-184 P R Maple 17 2 Various cavities, upper cavity Remove R/W AO21
Crandall Road 2001 184-185 P R Maple 17 Dead Remove See sheet AO22
Crandall Road 2001 184-185 P R Oak 31 Various cavities, hole Remove See sheet AO22
Crandall Road 2017 AP 187 P W Oak 28 Back side large cavity Remove See sheet AO23
Crandall Road 2017 AP 187 P R Maple 9 2 Cavity at base, up high Remove See sheet AO23
Crandall Road 2017 AP 186 P R Oak 19 Front rotted Remove See sheet AO23
Crandall Road 2017 AP 186 P R Oak 19 Large dead lead, decline Remove See sheet AO23
Crandall Road 2023 187-188 P R Maple 16 base rot, lean Remove See sheet AO24
Crandall Road 2023 187-188 P R Oak 19 Base cavity, lean Remove See Sheet AO24
Crandall Road 2023 187-188 P R Oak 12 Upper crown cavity Remove See Sheet AO24
Crandall Road 2023 187-188 P R Oak 10 Upper cavity, decline Remove See Sheet AO24
Crandall Road 2023 187-188 P R Oak 16 Stress crack, decline Remove See Sheet AO24

Old Crandall Road Lot AF 143 P R Maple 24 Bark splitting, crown decline Remove R/W AO18
Old Crandall Road Lot AF 143 P R Maple 21 Vertical cavity, upper cavity Remove R/W AO18
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of Tiverton RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 33F4

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Old Crandall Road Lot AF 143 P R Maple 18 Hollow, hole Remove R/W AO18
Old Crandall Road Lot AF 143 P R Maple 16 2 Large front cavities Remove R/W AO18

REFUSALS
Fish Road 520 109-110 P R Oak 10 Cavity, holes Remove REFUSALS AO04
Fish Road 520 109-110 R Oak 11 Cavity, holes Remove REFUSALS AO04
Fish Road 520 109-110 R Oak 12 Base cavity Remove REFUSALS AO04
Crandall Road 579 48-49 P Holes, broken limbs decline Remove REFUSALS AO13
Crandall Road 1519 130-131 P Tulip 17 Front lower cavity Remove REFUSALS AO17
Crandall Road 1519 130-131 P Tulip 19 Base cavity Remove REFUSALS AO17
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of West Greenwich RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 63F6

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Hopkins Hill Road Lot 25-25.5 S W Pine 33 Old guy choking tree Remove see sheet water resource AO01
Division Road Lot 256-257 S W Pine 25 Dead Remove see sheet water resource AO01
Division Road Lot AF 260 S W Pine 30 Base cavity, rot center Remove see sheet water resource AO01
Division Road Lot 266-267 S W Pine 19 Vertical open cavity Remove see sheet water resource AO01
Division Road Lot 274-275 S W Pine 20 Base cavity, rot center Remove see sheet water resource AO01
Division Road Lot 278-279 S W Pine 18 Cavity 15' up Remove see sheet water resource AO01
Division Road Lot AF 278-279 S W Pine 27 Base cavity  Remove see sheet water resource AO01
Division Road Lot 278-279 S W Pine 14 Dead Remove see sheet water resource AO01
Division Road Lot 278-279 S W Pine 9 Dead Remove see sheet water resource AO01
Division Road Lot 278-279 S W Pine 19 Cavity at elbow Remove see sheet water resource AO01
Division Road Lot 282-283 S R Pine 18 Codominant, included bark Remove see sheet water resource AO01
Division Road Lot 282-283 S W Pine 18 Codominant, included bark Remove see sheet water resource AO01
Division Road Lot AF 283 S W Pine 27 Base cavity Remove see sheet water resource AO01
Division Road Lot AF 284 S W Pine 25 Large front cavity, rot hole Remove see sheet water resource AO01
Division Road Lot 288-289 S W Pine 10 Dead Remove see sheet water resource AO01
Division Road Lot 288-289 S W Pine 12 Cavity at elbow Remove see sheet water resource AO01
Division Road Lot AP 290 S W Pine 27 base rot, elbow cavity Remove see sheet water resource AO01
Division Road Lot AP 292 S W Pine 23 Codominant, included bark Remove see sheet water resource AO01
Division Road Lot 297-298 S W Pine 34 Codominant, rot at union Remove see sheet water resource AO01
Division Road Lot 297-298 S R Pine 13 Dead Remove see sheet water resource AO01
Division Road Lot 297-298 S R Pine 18 cavity 8' up, rot hole Remove see sheet water resource AO01
Division Road Lot 301-302 S W Pine 25 Long vertical cavity Remove see sheet water resource AO01
Division Road Lot AP 303 S W Oak 21 Large base cavity Remove see sheet water resource AO01
Nooseneck Hill Road Lot 4-3 P R Oak 16 Broken top, cavity Remove see sheet AO12
Nooseneck Hill Road 33 4-3 P R Oak 18 Cavity up high Remove see sheet AO12
Nooseneck Hill Road Lot 4-3 P R Oak 15 Base rot, crown cavity, decay Remove see sheet AO12
Nooseneck Hill Road Lot 4-3 P R Maple 16 Crown cavity, rot Remove see sheet AO12
Nooseneck Hill Road Lot 4-3 P R Maple 16 3 Crown cavity, holes Remove see sheet AO12
Nooseneck Hill Road 33 4-3 P Sassafras 25 Cavity up high, species Remove see sheet AO12
Nooseneck Hill Road 33 4-3 P R Maple 19 Cavity, decay Remove see sheet AO12
Nooseneck Hill Road 1019 5-4 P R Oak 23 Base cavity, crown cavity Remove L/W AO11
Nooseneck Hill Road Lot 5-4 P R Oak 14 Base rot Remove see sheet AO12
Nooseneck Hill Road Lot 5-4 P R Oak 18 Base rot, lean Remove see sheet AO12
Nooseneck Hill Road Lot 5-4 P R Oak 20 Base cavity, hollow Remove see sheet AO12
Nooseneck Hill Road Lot 5-4 P R Oak 15 Base cavity, fruiting bodies Remove see sheet AO12
Nooseneck Hill Road 33 5-4 P R Maple 18 2 Cavity, bad base Remove see sheet AO12
Nooseneck Hill Road Lot 5-4 P R Oak 22 Broken top, fruiting bodies Remove see sheet AO12
Nooseneck Hill Road 1019 5-6 P R Oak 27 Trim overhang 4" and 8" leads Trim L/W AO11
Nooseneck Hill Road 1019 6-5 P R Oak 24 Multi cavity in upper canopy Remove L/W AO11
Nooseneck Hill Road 1019 6-5 P R Oak 18 Large rot hole line height Remove L/W AO11
Nooseneck Hill Road 1019 6-5 P R Oak 26 Remove 2-10" leads near line Remove L/W AO11
Nooseneck Hill Road 879 AP 31 P R Oak 19 Base rot, cavity 18' up Remove see sheet AO10
Nooseneck Hill Road 879 AP 31 P R Oak 23 Cavity in front lead, decline Remove see sheet AO10
Nooseneck Hill Road 859 School 32-31 T Poplar 17 Large cavity Remove R/W AO09
Nooseneck Hill Road 859 School 32-31 T Poplar 10 Proximity, decline in top, species Remove R/W AO09
Nooseneck Hill Road 859 School 32-31 T Poplar 10 Proximity, decline in top, species Remove R/W AO09
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of West Greenwich RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 63F6

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Nooseneck Hill Road 859 School 33-32 T Poplar 9 Cavity, species Remove R/W AO09
Nooseneck Hill Road Lot 35-34 P Cherry 18 Cavity, decline in crown Remove R/W AO08
Nooseneck Hill Road Lot 36-35 P R Maple 12 Bad base, cavity in upper crown Remove R/W AO08
Nooseneck Hill Road Lot 37-36 P R Maple 10 Cavities Remove R/W AO08
Nooseneck Hill Road Lot 37-36 P R Maple 12 Cavities Remove R/W AO08
Nooseneck Hill Road Lot 37-36 P R Maple 20 Fruiting bodies @ base Remove R/W AO08
Nooseneck Hill Road Lot 37-36 P R Maple 18 Base cavities Remove R/W AO08
Nooseneck Hill Road Lot 37-36 P R Maple 22 2 Large back cavity, rot Remove R/W AO08
Nooseneck Hill Road Lot 39-38 P R Maple 29 Decay, cavities, holes Remove R/W AO08
Nooseneck Hill Road Lot 42-41 S R Maple 14 Holes 10-15 ' up Remove see sheet water resource AO01
Nooseneck Hill Road Lot 42-41 S R Maple 19 Cavities up high Remove see sheet water resource AO01
Nooseneck Hill Road Lot 45-72 S R Oak 20 2 Hole in back, bad base Remove see sheet water resource AO01
Nooseneck Hill Road Lot 48.5-48 S R Maple 14 2 Cavities, codominant Remove see sheet water resource AO01
Nooseneck Hill Road Lot 49-48.5 S R Maple 22 Cavity, holes Remove see sheet water resource AO01
Nooseneck Hill Road Lot 51-83 S R Maple 10 2 Base cavity ( wet area ) Remove see sheet water resource AO01
Nooseneck Hill Road Lot 51-83 S R Maple 10 3 Base rot ( wet area ) Remove see sheet water resource AO01
Nooseneck Hill Road Lot 51-83 S R Maple 12 2 Fruiting bodies @ base (wet ) Remove see sheet water resource AO01
Nooseneck Hill Road Lot 52-51 S R Oak 13 Open cavity 8 ' up Remove see sheet water resource AO01
Nooseneck Hill Road Lot 52-51 S R Oak 22 Open base wound, codominant split Remove see sheet water resource AO01
Nooseneck Hill Road 753 53-52 P W Ash 31 Fruiting bodies, cavities, decline Remove R/W AO07
Nooseneck Hill Road 753 53-52 P Maple 32 Short stump dead Remove R/W AO07
Nooseneck Hill Road Lot 53.5-52 S R Oak 21 Cavities, holes Remove see sheet water resource AO01
Nooseneck Hill Road Lot 53.5-52 S R Oak 9 Bad base Remove see sheet water resource AO01
Nooseneck Hill Road Lot 53.5-52 S R Oak 19 Open cavities Remove see sheet water resource AO01
Nooseneck Hill Road Lot 53.5-53 S R Oak 15 Cavities Remove see sheet water resource AO01
Nooseneck Hill Road Lot 54-53.5 S W Oak 23 Numerous rot holes Remove see sheet water resource AO01
Nooseneck Hill Road Lot 54-53.5 S R Maple 11 3 Cavity 8' and 15' up Remove see sheet water resource AO01
Nooseneck Hill Road Lot 54-53.5 S R Oak 12 Cavity15' up Remove see sheet water resource AO01
Nooseneck Hill Road 745 AP 54 P Cherry 18 Base rot, cavities Remove L/W AO06
Nooseneck Hill Road Lot 54.5-54 S W Pine 17 Cavity 22' up Remove see sheet water resource AO01
Nooseneck Hill Road Lot 54.5-54 S R Oak 17 Hole in crown Remove see sheet water resource AO01
Nooseneck Hill Road Lot 55-54.5 S W Pine 22 Lightning strike Remove see sheet water resource AO01
Nooseneck Hill Road Lot 55-54.5 S W Oak 13 Crown cavity Remove see sheet water resource AO01
Nooseneck Hill Road Lot 55-54.5 S W Oak 13 Crown cavity Remove see sheet water resource AO01
Nooseneck Hill Road Lot 57-56 S R Oak 20 Crown cavity Remove see sheet water resource AO01
Nooseneck Hill Road Lot 57.5-57 S R Oak 14 Vertical open cavity Remove see sheet water resource AO01
Nooseneck Hill Road Lot 57.5-57 S R Oak 25 Multi crow cavity Remove see sheet water resource AO01
Nooseneck Hill Road Lot 57.5-57 S R Oak 27 Crown cavity Remove see sheet water resource AO01
Nooseneck Hill Road Lot 57.5-57 S W Pine 10 Vertical cavity from base up Remove see sheet water resource AO01
Nooseneck Hill Road Lot 57.5-57 S W Pine 14 Vertical cavity  Remove see sheet water resource AO01
Nooseneck Hill Road Lot 57.5-57 S R Oak 23 Crown cavity Remove see sheet water resource AO01
Nooseneck Hill Road 723 AP 58 P R Maple 29 Large open cavity Remove R/W AO03
Nooseneck Hill Road Lot 60-59 S R Maple 9 Base hole Remove see sheet water resource AO01
Nooseneck Hill Road Lot 60-59 S W Ash 19 Large open cavity Remove see sheet water resource AO01
Nooseneck Hill Road Lot 61-60 S R Maple 22 Cavity at codominant stem Remove see sheet water resource AO01
Nooseneck Hill Road Lot 61-60 S R Maple 11 Hole and stress crack 8' up Remove see sheet water resource AO01
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of West Greenwich RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 63F6

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Nooseneck Hill Road Lot 61-60 S R Maple 10 Hole 10' up Remove see sheet water resource AO01
Nooseneck Hill Road Lot 61-60 S R Maple 15 Cavity @ union Remove see sheet water resource AO01
Nooseneck Hill Road Lot 67-66 S R Maple 10 Cavity 8' up Remove see sheet water resource AO01
Nooseneck Hill Road Lot 67-66 S R Maple 17 Cavity 10' up front only Remove see sheet water resource AO01
Nooseneck Hill Road Lot 67-66 S R Maple 18 Cavity 15' up Remove see sheet water resource AO01
Nooseneck Hill Road Lot 67-66 S R Maple 14 Cavity 20 ' up Remove see sheet water resource AO01
Nooseneck Hill Road Lot 67-66 S R Maple 15 Cavity 8' up Remove see sheet water resource AO01
Nooseneck Hill Road Lot AP 77 S R Oak 26 Numerous large cavities Remove see sheet water resource AO01
Nooseneck Hill Road Lot 77-46.5 S R Maple 12 Base hole Remove see sheet water resource AO01
Nooseneck Hill Road Lot 77-46.5 S R Maple 9 Base hole Remove see sheet water resource AO01
Nooseneck Hill Road Lot 106-107 S B Spruce 22 Dead Remove see sheet water resource AO01
Nooseneck Hill Road Lot 107-107.5 S R Pine 22 Cavity, lean Remove see sheet water resource AO01
Nooseneck Hill Road Lot 108-108.5 S R Maple 17 Large cavity up high Remove see sheet water resource AO01
Nooseneck Hill Road Lot 108-108.5 S R Maple 20 Large cavity up high Remove see sheet water resource AO01
Nooseneck Hill Road Lot 108-108.5 S R Maple 20 Crown cavity Remove see sheet water resource AO01
Nooseneck Hill Road Lot 108-108.5 S R Maple 24 Base cavity, cavity 25' up Remove see sheet water resource AO01
Nooseneck Hill Road Lot 108-108.5 S R Maple 13 2 Cavity 22' up Remove see sheet water resource AO01
Nooseneck Hill Road Lot 108.5-109 S R Maple 32 Base cavity Remove see sheet water resource AO01
Nooseneck Hill Road Lot 109-109.5 S R Maple 13 Cavity 15' up Remove see sheet water resource AO01
Nooseneck Hill Road Lot 109-109.5 S R Maple 19 Various large cavities in back Remove see sheet water resource AO01
Nooseneck Hill Road Lot 109-109.5 S R Maple 11 Dead Remove see sheet water resource AO01
Nooseneck Hill Road Lot 109-109.5 S R Maple 13 Cavity in crown Remove see sheet water resource AO01
Nooseneck Hill Road Lot 110-111 S R Oak 23 Large open cavity Remove see sheet water resource AO01
Nooseneck Hill Road Lot 111-112 S R Oak 16 Cavity in canopy Remove see sheet water resource AO01
Nooseneck Hill Road Lot 111-112 S R Pine 12 Dead Remove see sheet water resource AO01
Nooseneck Hill Road Lot 111-112 S R Oak 15 3 Large base cavity Remove see sheet water resource AO01
Nooseneck Hill Road Lot 111-112 S R Pine 13 Base washing away Remove see sheet water resource AO01
Nooseneck Hill Road Lot 111-112 S W Oak 27 Open cavity in back Remove see sheet water resource AO01
Nooseneck Hill Road Lot 112-113 S W Pine 23 Large open cavity Remove see sheet water resource AO01
Nooseneck Hill Road Lot 124-125 S R Maple 12 2 Base washing away Remove see sheet water resource AO01
Nooseneck Hill Road Lot 126-127 S R Oak 29 Split with included bark Remove see sheet water resource AO01
Nooseneck Hill Road Lot 127-128 S R Oak 24 Open holes, back dead Remove see sheet water resource AO01
Nooseneck Hill Road Lot 128-129 S R Maple 21 Large cavity Remove see sheet water resource AO01
Nooseneck Hill Road 79 153-152 P R Oak 16 Part dead, cavities Remove R/W AO02
Nooseneck Hill Road 79 153-152 P R Oak 28 Large lead loss, cavities Remove R/W AO02
Nooseneck Hill Road 79 153-152 P W Pine 28 Lead loss from codominant, cavity Remove R/W AO02
Nooseneck Hill Road 79 154-153 P R Oak 15 Cavities up high Remove R/W AO02
Nooseneck Hill Road 79 AP 154 P Poplar 14 Cavity, rot Remove R/W AO02
Nooseneck Hill Road 79 AP 154 P W Pine 14 Base rot Remove R/W AO02
Nooseneck Hill Road Lot 220-221 S R Maple 33 Various cavities Remove see sheet water resource AO01
Nooseneck Hill Road Lot 220-221 S R Maple 25 Holes, cavities Remove see sheet water resource AO01
Nooseneck Hill Road Lot 224-no# S W Pine 33 Decay in crown Remove see sheet water resource AO01
Nooseneck Hill Road Lot 224-no# S R Pine 16 Base cavity Remove see sheet water resource AO01
Nooseneck Hill Road Lot 224-no# S W Oak 19 Crown cavity, dye back Remove see sheet water resource AO01
Nooseneck Hill Road Lot 224-no# S R Maple 18 Cavity @ codominant union Remove see sheet water resource AO01
Nooseneck Hill Road Lot 224-no# S W Pine 20 Broken off top Remove see sheet water resource AO01
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Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of West Greenwich RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 63F6

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
State RT102  (Victory Highway) 183 113-114 P R Maple 12 Cavity up by wires Remove L/W GP01
State RT102  (Victory Highway) 183 112-113 P W Pine 25 Multi stem one stem dead Remove L/W GP01
State RT102  (Victory Highway) 201 108-109 P W Pine 20 Trunk rot Remove R/W GP02
State RT102  (Victory Highway) 267 99-100 P W Pine 25 Trunk hollow Remove R/W GP03
State RT102  (Victory Highway) 275 99-100 P W Pine 25 Multi stem, stem decay Remove R/W GP04
State RT102  (Victory Highway) 275 99-100 P W Pine 28 Dying, trunk decay Remove R/W GP04
State RT102  (Victory Highway) 275 88-99 P R Maple 16 Trunk cavity 15' up Remove L/W GP04
State RT102  (Victory Highway) 275 88-99 P W Pine 24 Vertical decay column Remove R/W GP04
State RT102  (Victory Highway) 281 97-98 P W Pine 28 Root damage Remove R/W GP05
State RT102  (Victory Highway) 281 97-98 P W Pine 19 Vertical decay column, hit by lightning Remove R/W GP05
State RT102  (Victory Highway) 299 95-96 P W Pine 36 Trunk cavity, fruiting bodies Remove R/W GP06
State RT102  (Victory Highway) 315 9394 P R Maple 20 4 Trunk rip Remove L/W GP07
State RT102  (Victory Highway) 315 92-93 P W Pine 24 Trunk crack Remove R/W GP07
State RT102  (Victory Highway) 315 92-93 P W Pine 36 Trunk cavity Remove R/W GP07
State RT102  (Victory Highway) 333 90-91 P W Pine 15 Vertical decay column Remove R/W GP08
State RT102  (Victory Highway) 417 79-80 P W Oak 15 Trunk cavity Remove L/W GP09
State RT102  (Victory Highway) 417 78-79 P W Oak 26 Trunk crack, trunk rip Remove L/W GP09
State RT102  (Victory Highway) 417 78-79 P R Maple 19 Basal cavity Remove L/W GP09
State RT102  (Victory Highway) 449 74-75 P W Oak 18 Basal cavity Remove L/W GP10
State RT102  (Victory Highway) 457 74-no # P R Oak 23 Basal cavity Remove See Sheet GP11B
State RT102  (Victory Highway) 457 74-no # P R Oak 25 2 included bark, trunk seam Remove See Sheet GP11B
State RT102  (Victory Highway) 457 72-NO# P W Oak 20 Trunk cavity, base cavity Remove See Sheet GP11B
State RT102  (Victory Highway) 467 71-72 P W Oak 28 Basal cavity Remove See Sheet GP11A
State RT102  (Victory Highway) 467 70-71 P R Oak 16 Basal canker Remove See Sheet GP12B
State RT102  (Victory Highway) 481 69-70 P W Oak 18 Basal rot, trunk rot Remove See Sheet GP12A
State RT102  (Victory Highway) 481 69-70 P W Oak 36 Trunk cavity backside Remove See Sheet GP12A
State RT102  (Victory Highway) LOT 69-68 P R Maple 16 4 Trunk cavity backside Remove See Sheet GP14B
State RT102  (Victory Highway) LOT 67-68 P W Pine 37 Cavity 25' up trunk back side Remove R/W Gp14B
State RT102  (Victory Highway) 507 67-68 P R Maple 22 Vertical decay column Remove L/W GP14A
State RT102  (Victory Highway) 507 67-68 P R Maple 20 Trunk crack Remove L/W GP14A
State RT102  (Victory Highway) 507 66-67 P R Oak 20 Trunk cavity 20' up trunk Remove L/W GP14A
State RT102  (Victory Highway) 507 65-66 P R Maple 24 Cavity 15' up Remove L/W GP14A
State RT102  (Victory Highway) 507 65-66 P R Oak 18 Basal cavity Remove L/W GP14A
State RT102  (Victory Highway) 5 John Potter Rd 64-65 P R Oak 28 2 Trunk cavity backside Remove See Sheet GP15
State RT102  (Victory Highway) 5 John Potter Rd 63-64 P W Oak 16 Fruiting bodies Remove See Sheet GP15
State RT102  (Victory Highway) 559 60*61 P R Maple 13 Trunk cavities Remove R/W GP16
State RT102  (Victory Highway) 19 Raccoon Hill Rd 54-55 P R Oak 12 Broken top Remove L/W GP17
State RT102  (Victory Highway) 637 51-52 P W Oak 16 2 Basal cavity Remove See Sheet GP18
State RT102  (Victory Highway) 637 51-52 P R Oak 18 Basal cavity Remove See Sheet GP18
State RT102  (Victory Highway) 637 49-50 P R Oak 21 Trunk cavity Remove See Sheet GP19
State RT102  (Victory Highway) 637 48-49 P R Maple 25 Cat face Remove See Sheet GP19
State RT102  (Victory Highway) 637 48-49 P R Maple 15 Cavities Remove See Sheet GP19
State RT102  (Victory Highway) 689B 44-45 P W Pine 12 2 Multi stem seam Remove See Sheet GP20
State RT102  (Victory Highway) 689B 44-45 P W Oak 28 Vertical decay column Remove See Sheet GP20
State RT102  (Victory Highway) 739 36-37 P R Oak 25 Basal cavity Remove See Sheet GP21
State RT102  (Victory Highway) 865 17-18 P W Pine 50 Trunk cavity, wound trunk rip Remove R/W GP22

Attachment R-I-99-1 
R.I.P.U.C. Docket No. 2509 
In Re: Charges to Storm Fund 
Pertaining to Tropical Storm Irene 
Page 33 of 34



Hazard Tree Program
Per Tree Cost by Town

FY 2008

Town of West Greenwich RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 63F6

Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
State RT102  (Victory Highway) 865 17-18 P W Pine 45 Trunk crack Remove R/W GP22

Refusals
Nooseneck Hill Road 735 58-57 P R Maple 16 Cavity & Hole 8' up Remove REFUSAL AO04
Nooseneck Hill Road 735 57-56 P R Maple 10 Decay @ elbow Remove REFUSAL AO04
Nooseneck Hill Road 735 57-56 P Poplar 8 2 Codominant, split, species Remove REFUSAL AO04
Nooseneck Hill Road 739 55-54 P R Maple 20 Cavity 6' up Remove REFUSAL AO05
Nooseneck Hill Road 739 55-54 P R Maple 36 Front dead, cavities, fruiting Remove REFUSAL AO05
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

Town State Circuit
Barrington RI 2291
Bristol RI  5F4
Coventry RI 2232
Cumberland RI 112W42
Exeter RI 30F1
Glocester RI 38F1
Lincoln RI 102W51
North Kingstown RI 30F1
North Providence RI 23F1
Smithfield RI 23F1
Smithfield RI 38F1
Warren RI 5F4
Warwick RI 22F4
Warwick RI 52F3
Warwick RI 72F5
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

Town of Barrington, RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 2291

Level # Street Name House # Location Pole # Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
1 Sowams Road Bike Path AP 0.5 T Willow 32 Trim 2-10" leads Trim R/W  ( DEM ) AO00
1 Sowams Road Bike Path AF 25-26 T Cherry 13 2 Split at union; rot Remove R/W  ( DEM ) AO00
1 Sowams Road Bike Path AF 26-27 T R Maple 13 Broken codominant; cavity Remove R/W  ( DEM ) AO00
1 Sowams Road Bike Path 28-29 T N Maple 28 Base rot; cankers Remove R/W  ( DEM ) AO00
1 County Road 94 161-160 P R Pine 16 Dead crown Remove R/W AO01
1 County Road 106 160-158 P Su Maple 22 Holes; cavities; ants; split Remove R/W AO02
1 County Road 106 160-158 P Su Maple 25 Crown; rot; cavities; base rot Remove R/W AO02
1 County Road 110 158-157 P N Maple 29 Rot; split; decline Remove R/W AO03
1 County Road Lot 99-98 T Birch 13 Base cavities Remove R/W AO04
1 County Road Lot 99-98 T Birch 12 2 Base rot; split Remove R/W AO04

2 County Road 404 AP 94 P R Maple 13 Base hole; cavity; rot Remove R/W AO05
2 County Road Median AF 59-60 S Su Maple 58 Shorten leads to line 10' Trim R/W AO06
2 County Road Median AF 60 S Su Maple 44 Shorten leads to line  Trim R/W AO06
2 County Road Median AF 61 S Su Maple 56 Rem 3-10" leads to line Trim R/W AO06
2 County Road 696 15-14 P Hickory 15 Rem 2-3" 2-2" overhang Trim R/W AO09
2 County Road 698 AP 14 P Hickory 11 Cavity; hole @ union heavy top Remove R/W AO10
2 County Road 698 AP 14 P Hickory 11 Back crown dying out Remove R/W AO10
2 County Road 698 AP 14 P Maple 3 Bad top Remove R/W AO10
2 County Road 698 AP 14 P Maple 13 Cavity; hole 13' up Remove R/W AO10

2 Old County Road Sanctuary 48-47 T R Maple 13 Large open cavity Remove R/W AO07
2 Old County Road Sanctuary 48-47 T R Maple 8 2 Split @ base Remove R/W AO07
2 Old County Road Sanctuary 48-47 T R Maple 12 Base cavity; rot Remove R/W AO07
2 Old County Road Sanctuary 47-46 T R Maple 15 3 Rem front marked; crown trim Remove R/W AO07
2 Old County Road Sanctuary 47-46 T R Maple 16 Crown reduction 10-15' Trim R/W AO07
2 Old County Road Sanctuary 46-45 T R Maple 19 Coominant split; seeping Remove R/W AO07
2 Old County Road Sanctuary 46-45 T R Maple 23 Base cavity; rot Remove R/W AO07

2 Middle Hwy 56 AF 28-29 P Locust 22 Open cavity 12' up Remove R/W AO08
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

Town of Bristol, RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 5F4

Street Name House # Location Pole # Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
Hope Street 1180 46-45.5 P Locust 25 Base rot; large lead decay Remove R/W AO01
Hope Street 1180 46-45.5 P Locust 19 Cavity 20' up; decay column Remove R/W AO01
Hope Street 1180 46-45.5 P Locust 25 Rotted front lead; open cavity 10' up Remove R/W AO01
Hope Street 1180 45.5-45 P Cherry 17 Base cavity; rot; decline; lean Remove R/W AO01
Hope Street 1180 45-44 P Locust 19 Back half dead Remove R/W AO01
Hope Street 1180 45-44 P Locust 21 Base cavity vertical decay column Remove R/W AO01
Hope Street 1180 45-44 P Locust 17 Vertical crack; cavity Remove R/W AO01
Hope Street 1180 45-44 P Basswood 18 Vertical crack Remove R/W AO01
Hope Street 1180 45-44 P Locust 19 3' vertical open cavity Remove R/W AO01
Hope Street 1180 45-44 P Locust 19 Vertical rot column Remove R/W AO01
Hope Street 1180 44-43 P Locust 27 Uprooting; diminishing root system Remove R/W AO01
Hope Street 1236 37-36 S Plain Tree Maple 32 Holes; cavities; crown; dieback Remove R/W AO02
Hope Street 1304 22-21 S Locust 34 Separation split 12' long Remove R/W AO03
Hope Street 1 Elm Farm 5-4.5 P Walnut 20 2 Dead Remove R/W AO04
Refusals
Hope Street 1180 47-46 S Locust 24 Cavity; ants; roots causing safety concerns Remove R/W AO00
Hope Street 1236 37-36 S English Oak 59 Codominant; split; rot at union; rem center lead Trim R/W AO02
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

Town of Coventry RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 2232

Level # Street Name House # Location Pole # Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
1 Flat River Road Lot 9-10 S Cherry 10 2 Dead Remove L/W AO01
1 Flat River Road Lot 9-10 S R Maple 11 2 Dead Remove L/W AO01
1 Flat River Road Lot AP 11 S Elm 11 Dead Remove L/W AO01
1 Flat River Road Lot AP 11 S W Pine 21 Over trim; decline Remove R/W AO01
1 Flat River Road 2158 AF 020-021 S R Oak 31 Open cavity 7' and 8' up; decline Remove R/W AO02
1 Flat River Road 1976 028-029 P R Maple 12 Open base cavity Remove L/W (Please See Sheet) AO04
1 Flat River Road 1976 AP 29 P Spruce 13 Lower canopy decline; dead branches Remove R/W (Please See Sheet) AO04
1 Flat River Road Lot 77 Whitehead 031-032 P W Pine 25 Codominant split; proximity Remove See Sheet AO05
1 Flat River Road Lot 77 Whitehead 032-033 P R Maple 24 Codominant; hole 12' up in both trunks Remove See Sheet AO05
1 Flat River Road Lot 77 Whitehead 032-033 P W Pine 25 Crown dieback; wet area Remove See Sheet AO05
1 Flat River Road Lot 77 Whitehead 032-033 P W Pine 12 2 Dead Remove See Sheet AO05
1 Flat River Road Lot 77 Whitehead 032-033 P W Pine 26 Dead Remove See Sheet AO05
1 Flat River Road Lot 77 Whitehead 033-034 P W Oak 20 Long open cavity Remove See Sheet AO05
1 Flat River Road 1884 033-034 P W Pine 39 Codominant split; cavity in back lead Remove R/W AO06
1 Flat River Road 1786 AP 041 P Cherry 17 Crown decay; hole 6' up Remove See Sheet AO07
1 Flat River Road 1708 046-047 P R Oak 16 Dead crown Remove See Sheet AO08
1 Flat River Road 1706 046-047 P R Oak 14 Crown decay Remove R/W AO09
1 Flat River Road 1706 046-047 P R Oak 12 Base cavity Remove R/W AO09
1 Flat River Road 1706 046-047 P R Oak 12 Dead Remove R/W AO09
1 Flat River Road 1706 046-047 P R Maple 12 Open cavity Remove R/W AO09
1 Flat River Road Town AP 051 T Cherry 11 2 Crown decay; large dead limbs Remove R/W AO10

Refusals
1 Flat River Road 2054 025-026 P W Pine 32 Large base cavity Remove AO03
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

Town of Cumberland RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 112W42

Level # Street Name House # Location Pole # Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
2 Mendon Road Lot AF 289 S Hickory 18 Large open cavity Remove R/W AO00
2 Mendon Road 2200 AF 283 P Ash 27 Rotted base, cavities Remove R/W AO01
2 Mendon Road 2199 AP 283 P Ash 18 Rotted base, cavities Remove R/W AO02
2 Mendon Road 2247 280-279 P R Maple 15 Crown cavities, decline Remove R/W AO03
2 Mendon Road 2247 280-279 P Ash 15 Crown dead Remove R/W AO03
2 Mendon Road 2247 279-278 P Ash 15 Base rot Remove R/W AO03
2 Mendon Road 2247 279-278 P Ash 18 Base dead Remove R/W AO03
2 Mendon Road 2247 279-278 P Ash 15 Dead Remove R/W AO03
1 Mendon Road Royal Ct 11 243-242 P Ash 38 Crown decay Remove R/W AO04
1 Mendon Road Royal Ct 11 243-242 P Ash 21 Dead Remove R/W AO04
1 Mendon Road Verizon AP 239 P Ash 19 Top dead, decline Remove R/W AO05
1 Mendon Road 2800 AF 239-238 P Ash 49 Core rot; limb loss Remove R/W AO07
1 Mendon Road 2800 AF 239-238 P Ash 15 Dead Remove R/W AO07
1 Mendon Road 2800 AF 239-238 P Ash 13 Crown decay; lean Remove R/W AO07
1 Mendon Road 2800 AF 239-238 P Ash 16 Dead Remove R/W AO07
1 Mendon Road 2885 232-231 P Slv Maple 26 Rotted base; cavities Remove R/W AO08
1 Mendon Road 2885 232-231 P Maple 6 3 Dead tops Remove R/W AO08
1 Mendon Road 2965 228-227 P Su Maple 27 Cavities; holes; decline Remove R/W AO09
1 Mendon Road 3030 AF 224-223 P Su Maple 30 Shorten center lead Trim R/W AO10
1 Mendon Road 3030 AF 224-223 P Su Maple 34 Rem 1-20" lead to line Trim R/W AO10
1 Mendon Road 3030 AF 224-223 P Su Maple 30 Open cavity; hollow Remove R/W AO10
1 Mendon Road 3030 AF 223-222 P Su Maple 24 Hole; crack; broken top Remove R/W AO10
1 Mendon Road 5 New Clark AF 220-219 P Su Maple 27 Large open cavity Remove See Sheet AO11
1 Mendon Road Lot AF 210-209 P R Maple 29 Holes; cavities Remove R/W AO12
1 Nate Whipple # 16 Cemetery 4-5 T Su Maple 20 Large cavity up high Remove R/W AO13
1 Nate Whipple # 16 Cemetery 4-5 T Su Maple 20 Base cavity; holes Remove R/W AO13
1 Nate Whipple # 16 Cemetery 4-5 T Su Maple 24 Hollow center; holes; cavities Remove R/W AO13
1 Nate Whipple 106 AP 24 P Poplar 15 Crown decline; wet area Remove R/W AO14
2 Albion Road Lot 8-9 P Basswood 19 Base cavity; crown decline Remove R/W AO15
2 Albion Road Lot 9-11 P Locust 12 Cavities; upper crown dead Remove R/W AO15
2 Albion Road Lot 9-11 P Locust 12 Long base cavity; hollow Remove R/W AO15
2 Albion Road Lot 9-11 P Locust 11 Dead Remove R/W AO15
2 Albion Road Lot 9-11 P Locust 13 Base cavity; crown decline Remove R/W AO15
2 Albion Road Lot 9-11 P Cherry 16 Base decay; dead leads Remove R/W AO15
2 Albion Road Lot 20-22 P R Oak 21 Crown decay; limb dieback Remove R/W AO15
2 Albion Road Lot AF 14-15 T R Oak 34 Remove front lead 22" Trim R/W AO16
2 Albion Road Lot AF 19-20 T R Oak 22 Large vertical cavity Remove R/W AO16
2 Albion Road Lot AF 22-24 T R Oak 20 Open base crack; hollow Remove R/W AO16
2 Albion Road 65 24-25 P R Oak 27 Base decay; dead leads Remove R/W AO17

Refusals
1 Mendon Road 2799 AP 238 P Su Maple 25 Holes; decay; decline Remove Trim Only AO06
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

Town of Exeter, RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 30F1

Level # Street Name House # Location Pole # Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
2 Ten Rod Road Lot AF 4 S R Pine 11 Dead Remove R/W AO01
2 Ten Rod Road Lot AF 4 S W Pine 19 Dead front lead; base rot Remove R/W AO01
2 Ten Rod Road Lot AF 4 S W Pine 23 Dead Remove R/W AO01
2 Ten Rod Road Lot AF 5 S W Pine 23 Cavity; hole 7' up Remove R/W AO01
2 Ten Rod Road Lot 9-10 S Cherry 36 Large cavity; hole @ base Remove R/W AO01
2 Ten Rod Road Lot 10-11 S W Pine 62 Codominant split; cavities; multi stem Remove R/W AO01
2 Ten Rod Road Lot 10-11 S W Pine 34 Open cavity 8' up; decay in trunk Remove R/W AO01
2 Ten Rod Road Lot 10-11 S W Pine 39 Rotted & decayed base Remove R/W AO01
2 Ten Rod Road Lot 10-11 S W Pine 37 Rotted base Remove R/W AO01
2 Ten Rod Road Lot 34-35 S R Oak 35 Overhang 1-12" front 2-3" right Trim R/W AO01
2 Ten Rod Road Lot 49-50 S R Oak 26 Overhang 2-4"leads; tip rest back Trim R/W AO02
2 Ten Rod Road 320 59-60 P W Pine 29 Crown decline; cavity in back 7' up Remove R/W AO03
2 Ten Rod Road 320 59-60 P W Pine 22 Rotted base; decline Remove R/W AO03
2 Ten Rod Road 320 61-62 P Ash 16 3 Back dead; front broken top; holes Remove R/W AO03
2 Ten Rod Road 320 61-62 P R Oak 25 Overhang 1-6" limb on left Trim R/W AO03
2 Ten Rod Road 320 61-62 P R Maple 14 Dead Remove R/W AO03
2 Ten Rod Road 320 62-63 S R Oak 24 Broken top; root rot Remove R/W AO03
2 Ten Rod Road 320 62-63 P R Oak 22 Large rot cavity 7' up Remove R/W AO03
2 Ten Rod Road 320 63-64 P R Maple 24 Large open cavity 20' up Remove R/W AO03
2 Ten Rod Road 320 64-65 P R Maple 18 Base rot hole 8' up Remove R/W AO03
2 Ten Rod Road 320 64-65 S Ash 22 Dead crown Remove R/W AO03
2 Ten Rod Road 320 65-66 S Hickory 14 Dead top Remove R/W AO03
2 Ten Rod Road 320 65-66 P Hickory 14 Front half dead Remove R/W AO03
2 Ten Rod Road 320 66-67 P Ash 15 Dead Remove R/W AO03
2 Ten Rod Road 320 66-67 P Hickory 12 Dead Remove R/W AO03
2 Ten Rod Road 320 67-68 P Hickory 13 Base hole Remove R/W AO03
2 Ten Rod Road 320 67-68 P Hickory 18 Base cavity Remove R/W AO03
2 Ten Rod Road 320 68-69 P Ash 12 Base hole Remove R/W AO03
2 Ten Rod Road 320 68-69 P Ash 11 Dead crown Remove R/W AO03
2 Ten Rod Road 320 68-69 P R Maple 19 Base rot  Remove R/W AO03
2 Ten Rod Road 320 68-69 P Hickory 28 Vertical rot column Remove R/W AO03
2 Ten Rod Road 320 68-69 P R Maple 24 Dead Remove R/W AO03
2 Ten Rod Road 410 78-79 P R Oak 22 Dead front lead; cavity at union Remove See Sheet AO04 
2 Ten Rod Road 410 78-79 P R Maple 17 Base rot; split at union Remove See Sheet AO04 
2 Ten Rod Road 410 78-79 P Ash 24 Dead crown; decline Remove See Sheet AO04 
2 Ten Rod Road 410 79-80 P R Maple 15 Cavities; decay in base, trunk, crown Remove See Sheet AO04 
2 Ten Rod Road 430 81-82 P R Maple 32 Base rot; split; cavities Remove See Sheet AO05
2 Ten Rod Road 430 81-82 P R Maple 15 Base rot; cavities; fruiting bodies Remove See Sheet AO05
2 Ten Rod Road 430 81-82 P Ash 11 Dead crown Remove See Sheet AO05
2 Ten Rod Road 430 81-82 P R Maple 15 Rotted base; holes Remove See Sheet AO05
2 Ten Rod Road 430 81-82 P R Maple 10 2 Rotted base; cavities Remove See Sheet AO05
2 Ten Rod Road 430 81-82 P R Maple 13 Rotted base; holes Remove See Sheet AO05
2 Ten Rod Road 430 82-83 P R Maple 14 Crown hole; rot Remove See Sheet AO05
2 Ten Rod Road 450 82-83 P R Maple 13 Rotted crown & trunk Remove See Sheet AO05A
2 Ten Rod Road 450 82-83 P R Maple 22 Multi trunk holes; cavities Remove See Sheet AO05A
2 Ten Rod Road Lot 92-93 P R Oak 13 Vertical trunk cavity Remove R/W AO06
2 Ten Rod Road Lot 92-93 P R Oak 16 Vertical base cavity Remove R/W AO06
2 Ten Rod Road Lot 93-94 P R Oak 21 Broken top  Remove R/W AO06
2 Ten Rod Road Lot 93-94 P R Oak 16 Dead crown; fruiting bodies Remove R/W AO06
2 Ten Rod Road Lot 94-95 P R Oak 17 Base rot; left side dead; hole at union Remove R/W AO06
2 Ten Rod Road Lot 96-97 P R Oak 16 Bad rot column up trunk Remove L/W AO07
2 Ten Rod Road Lot 97-98 P R Oak 16 Large cavity in crown Remove L/W AO07
2 Ten Rod Road Lot 98-99 P R Oak 11 Dead top; fruiting bodies Remove L/W AO07
2 Ten Rod Road Lot 98-99 P R Oak 11 Base rot; hole in back line height Remove L/W AO07
2 Ten Rod Road 590 103-104 P Cherry 10 Dead top Remove L/W AO08
2 Ten Rod Road 590 AP 104 P Ash 54 Shorten large lead 2-10"-3-8" Trim L/W AO08
2 Ten Rod Road 590 AP 107 P Locust 19 Base & crown rot; decay Remove L/W AO08
2 Ten Rod Road 590 AP 107 P Locust 11 Rotted center; cavities Remove L/W AO08
2 Ten Rod Road Lot 109-110 P Locust 20 Large dead limbs; decline Remove See Sheet AO08A
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

Town of Glocester, RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 38F1

Levels Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
2 Putnam Pike 48-58 9-10 P Ash 20 Choked by vines Remove R/W AO01
2 Putnam Pike 48-58 9-10 P Ash 12 Choked by vines Remove R/W AO01
2 Putnam Pike 48-58 11-12 P Ash 21 Long cavity in back Remove R/W AO01
2 Putnam Pike 48-58 12-13 P Ash 6 Dead Remove R/W AO01
2 Putnam Pike 48-58 12-13 P Ash 15 Base rot; vines Remove R/W AO01
2 Putnam Pike 48-58 12-13 P R Maple 11 Cavity 15' up Remove R/W AO01
2 Putnam Pike 48-58 12-13 P Ash 14 Choked by vines Remove R/W AO01
2 Putnam Pike 48-58 13-14 P Ash 6 Dead Remove R/W AO01
2 Putnam Pike 48-58 13-14 P Ash 9 Choked by vines Remove R/W AO01
2 Putnam Pike 48-58 13-14 P Ash 9 Base rot Remove R/W AO01
2 Putnam Pike 48-58 13-14 P Ash 7 Hole 3' up Remove R/W AO01
2 Putnam Pike 48-58 13-14 P R Maple 12 Hole 7' up Remove R/W AO01
2 Putnam Pike 48-58 13-14 P Ash 12 Dead Remove R/W AO01
2 Putnam Pike GCC 24-24.5 P Ash 14 2 Crown dead Remove See Sheet AO02
2 Putnam Pike GCC 24-24.5 P Catalpa 26 1-11" lead straight up Trim See Sheet AO02
2 Putnam Pike GCC 24-24.5 P Ash 37 Holes; cavities Remove See Sheet AO02
2 Putnam Pike GCC 26-27 P Ash 26 Base rot; split Remove See Sheet AO02
2 Putnam Pike GCC 26-27 P Ash 17 2 Base rot; split Remove See Sheet AO02
2 Putnam Pike GCC 26-27 P Ash 9 Base rot Remove See Sheet AO02
2 Putnam Pike GCC 27-28 P Ash 20 Large base hole Remove See Sheet AO02
2 Putnam Pike GCC 29-29.5 P Ash 11 Rot; decay Remove See Sheet AO02
2 Putnam Pike GCC 29.5-30 P Ash 6 2 Vines choking tree Remove See Sheet AO02
2 Putnam Pike GCC 29.5-30 P Ash 10 Crack; vines Remove See Sheet AO02
2 Putnam Pike GCC 29.5-30 P Ash 9 2 Base decay; vines Remove See Sheet AO02
2 Putnam Pike GCC 29.5-30 P Ash 20 Base rot; cavities Remove See Sheet AO02
2 Putnam Pike GCC 29.5-30 P Ash 28 Base rot; crown decline Remove See Sheet AO02
2 Putnam Pike GCC 30-31 P Ash 17 Dead Remove See Sheet AO02
2 Putnam Pike GCC 30-31 P Ash 17 Heavy lean; cavity Remove See Sheet AO02
2 Putnam Pike GCC 30-31 P Ash 18 Cavities; decline Remove See Sheet AO02
2 Putnam Pike 168 31-32 P Spruce 17 Base cavity Remove R/W AO03
2 Putnam Pike 168 31-32 P Spruce 11 Base cavity; lean Remove R/W AO03
2 Putnam Pike 168 32-33 P Ash 14 Dead Remove R/W AO03
2 Putnam Pike 168 32-33 P Ash 19 Dead Remove R/W AO03
2 Putnam Pike 184 32-33 P Spruce 12 Dead Remove R/W AO04
2 Putnam Pike 184 32-33 P Spruce 14 2 Dead Remove R/W AO04
2 Putnam Pike 184 32-33 P Spruce 14 2 Codominant split Remove R/W AO04
2 Putnam Pike 184 32-33 P Ash 13 Base cavity Remove R/W AO04
2 Putnam Pike 184 33-34 P Hemlock 15 Dead Remove R/W AO04
2 Putnam Pike 184 33-34 P Douglas Fir 21 Codominant split Remove R/W AO04
2 Putnam Pike 184 33-34 P Hemlock 12 Dead Remove R/W AO04
2 Putnam Pike 184 33-34 P Hemlock 16 2 Dead Remove R/W AO04
2 Putnam Pike 184 33-34 P Hemlock 13 Dead Remove R/W AO04
2 Putnam Pike 184 AP 34 P W Pine 28 Dead Remove R/W AO04
2 Putnam Pike 204 Sawmill Road 112-111 P Elm 25 Dead Remove See Sheet AO05
2 Putnam Pike 204 Sawmill Road 112-111 P Ash 16 2 Large base hole; split Remove See Sheet AO05

3 Sawmill Road 13 AF 111-110 P Ash 31 Hollow; large dead limbs Remove See Sheet AO06
3 Sawmill Road 47 105-104 P Locust 14 Dead Remove R/W AO07
3 Sawmill Road 47 105-104 P Locust 19 Vertical crack Remove R/W AO07
3 Sawmill Road 47 105-104 P Cherry 14 Rotted base; hole 15' up Remove R/W AO07
3 Sawmill Road 47 104-103 P Cherry 16 Dead Remove R/W AO07
3 Sawmill Road 47 104-103 P Cherry 15 Dead Remove R/W AO07
3 Sawmill Road 47 103-101 P R Maple 13 Dead Remove R/W AO07
3 Sawmill Road 47 103-101 P Birch 14 2 Base rot; hole Remove R/W AO07
3 Sawmill Road 47 103-101 P Cherry 14 Dead Remove R/W AO07
3 Sawmill Road 47 AF 103-101 P R Maple 12 Base rot Remove R/W AO07
3 Sawmill Road 47 AF 103-101 P R Maple 19 Codominant split; rot Remove R/W AO07
3 Sawmill Road 85 AP 95 P R Maple 22 Large base hole; hollow Remove See Sheet AO08
3 Sawmill Road Lot 84-83 P R Maple 13 2 Base rot Remove See Sheet AO09
3 Sawmill Road 163 81-80 P Su Maple 35 Center of tree rotted Remove See Sheet AO10
3 Sawmill Road 163 81-80 P Su Maple 32 Rot at union Remove See Sheet AO10
3 Sawmill Road 163 80-79 P Elm 6 Dead Remove See Sheet AO10
3 Sawmill Road 163 80-79 P Elm 5 Dead Remove See Sheet AO10
3 Sawmill Road 191 73-72 P R Oak 28 Large cavity at union Remove R/W AO11
3 Sawmill Road 190 AP 72 P W Pine 27 1 -12" front lead Trim R/W AO12
3 Sawmill Road 190 AP 72 P R Maple 16 Rotted top Remove R/W AO12
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

Town of Lincoln, RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 102W51

Level # Street Name House # Location Pole # Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
2 Lonsdale Avenue Lot 223-222 T Elm 16 Dead Remove R/W AO01
2 Lonsdale Avenue Lot 223-222 T Elm 15 Dead Remove R/W AO01
2 Lonsdale Avenue Lot 222-221 T Cherry 13 Crown decay; dieback Remove R/W AO01
2 Lonsdale Avenue Lot 278-276 T Ash 22 Dead crown; decline Remove R/W AO01
2 Lonsdale Avenue Lot 278-276 T Ash 19 Dead crown; decline Remove R/W AO01
2 Smithfield Avenue 1274 137-136 T Su Maple 19 Rem 1-8" lead-tip back rest Trim R/W AO02
2 Smithfield Avenue 1274 136-135 T Su Maple 16 Rot decay 12' up; crown dieback Remove See sheet AO02
2 Smithfield Avenue 55 Woodland 147-145 P R Oak 19 2-4" limbs in middle to line Trim See AO02 AO03
2 Smithfield Avenue 55 Woodland 145-143 P Birch 13 Shorten overhang Trim See AO02 AO03
2 Smithfield Avenue 55 Woodland 145-143 P Birch 12 Base cavity; hole Remove See AO02 AO03
2 Smithfield Avenue 55 Woodland 145-143 P Birch 12 Overhang trim shorten 3" leads Trim See AO02 AO03
2 Smithfield Avenue 55 Woodland 145-143 P Elm 11 Dead Remove See AO02 AO03
2 Smithfield Avenue 55 Woodland 143-142 P Ash 32 Base rot Remove See AO02 AO03
2 Smithfield Avenue 55 Woodland 143-142 P Ash 22 Base rot; crown decline Remove See AO02 AO03
2 Smithfield Avenue 55 Woodland 143-142 P Ash 18 Dead Remove See AO02 AO03
2 Smithfield Avenue 55 Woodland 143-142 P Ash 16 Dying crown; decline Remove See AO02 AO03
2 Smithfield Avenue 55 Woodland 141-140 P Ash 11 Dead Remove See AO02 AO03
2 Smithfield Avenue 55 Woodland 141-140 P Ash 10 Dead Remove See AO02 AO03
2 Smithfield Avenue 55 Woodland 141-140 P Ash 16 Dead Remove See AO02 AO03
2 Smithfield Avenue 55 Woodland 137-136 P R Oak 28 Overhang trim 1-10" on left3- 6" on right Trim See AO02 AO03
2 Smithfield Avenue Lot AF 139-138 S Ash 20 Half dead shorten 15' Trim R/W AO04
2 Smithfield Avenue Lot AF 142-143 S R Oak 22 Remove 8" front lead Trim R/W AO04
2 Smithfield Avenue Arnold Park 152-153 T Locust 9 Base cavity; hole Remove R/W AO05
2 Smithfield Avenue Arnold Park 152-153 T Locust 10 Dead Remove R/W AO05
2 Smithfield Avenue Arnold Park 152-153 T Locust 9 Cavity at base in back Remove R/W AO05
2 Smithfield Avenue Arnold Park 152-153 T Locust 7 Cavity 6' up Remove R/W AO05
2 Smithfield Avenue Arnold Park AF 153 T Locust 15 2 Cavity 9' up; decline Remove R/W AO05
2 Smithfield Avenue Arnold Park AF 154 T Locust 35 Base rot; crown decline Remove R/W AO05
2 Smithfield Avenue 274 Chapel 158-159 P N Maple 30 Large open cavity Remove R/W AO06
2 Great Road 374 7-8 P R Maple 20 Large open cavity Remove R/W AO07
2 Front Street 217 AF 12 P R Maple 26 Shorten top heading to line 10-15' Trim R/W AO08
2 Front Street 312 23-24 P R Oak 33 Cracked lead; peeling bark Remove R/W AO09
2 Front Street 312 23-24 P Elm 24 Disease ( DED ) Remove R/W AO09
2 Front Street 356 25-26 P R Oak 11 3 Top dead Remove R/W AO10
2 Front Street 356 25-26 P R Oak 11 Dying  Remove R/W AO10
2 Front Street 378 AP 29 T Slv Maple 61 Shorten leads 1-10" on right 4-2" behind pole Trim R/W AO11
2 River Road 65 27-28 P Slv Maple 24 Trunk cavity; cavity 15' up; crown cavities Remove see sheet AO12
2 Front Street 373 AF 28 P Su Maple 24 Dead center; dead wood Remove R/W AO13
2 Front Street 405 AF 31-32 P Su Maple 32 Trunk cavity; vegitation growth Remove R/W AO14
2 Front Street 430 32-33 P Su Maple 28 Remove dead wood in crown; overhang trim Trim R/W AO15
2 Front Street 445 AF 34-35 P N Maple 24 Trunk cavity in back decay in limbs Remove see sheet AO16
2 Great Road 497 vz27-22 P Su Maple 22 Top dead; decline Remove R/W AO16A
2 Great Road 590 33-34 P Ash 19 Decay at base Remove R/W AO17
2 Great Road 590 33-34 P Ash 19 Decay at base Remove R/W AO17
2 Great Road 590 33-34 P Ash 19 Decay at base Remove R/W AO17
2 Great Road 590 33-34 P Ash 19 Decay at base Remove R/W AO17
2 Great Road 600 34-35 P R Maple 13 Hole; cavity at union Remove R/W AO18
2 Great Road 600 34-35 P Ash 20 Dead Remove R/W AO18
2 Great Road 600 34-35 P Ash 10 Dead Remove R/W AO18
2 Great Road 600 34-35 P R Maple 15 Crown decline; cavities; holes Remove R/W AO18
2 Great Road 600 34-35 P Ash 16 Base rot- hole Remove R/W AO18
2 Great Road 600 34-35 P Ash 15 Crown decline; dying top Remove R/W AO18
2 Great Road 600 35-36 P Ash 18 Dead Remove R/W AO18
2 Great Road 600 35-36 P Hickory 23 Vertical cavity; hole line height Remove R/W AO18
2 Great Road 600 36-37 P Hickory 9 Dead Remove R/W AO18
2 Great Road 600 36-37 P Ash 14 Crown dead; trunk cavity Remove R/W AO18
2 Great Road 600 36-37 P Ash 22 Dead Remove R/W AO18
2 Great Road 600 36-37 P Ash 27 Dead Remove R/W AO18
2 Great Road 600 36-37 P Ash 17 Crown dying; vines Remove R/W AO18
2 Great Road 600 36-37 P Ash 16 Crown dying; vines Remove R/W AO18
2 Great Road 600 37-38 P Ash 16 Crown dying; decline Remove R/W AO18
2 Great Road 600 37-38 P Ash 23 Crown dying; decline Remove R/W AO18
2 Great Road 600 37-38 P Ash 22 2 Crown dying; decline Remove R/W AO18
2 Great Road 600 37-38 P Ash 22 Crown dying; decline Remove R/W AO18
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

Town of North Kingstown, RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 30F1

Level # Street Name House # Location Pole # Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
1 Ten Rod Road Grid 102-103 P R Oak 23 2 Codominant split; base; core rot Remove R/W AO01
1 Ten Rod Road Plaza 112-113 P N Maple 36 Vertical decay column; root damage Remove R/W AO02
1 Ten Rod Road Plaza 113-114 P R Maple 23 Holes; rotted center; decline Remove R/W AO02
1 Ten Rod Road Lot 120-121 S R Oak 63 Long split seam; rotted center Remove R/W AO03
1 Ten Rod Road Lot 121-122 S Locust 7 Dead Remove R/W AO03
1 Ten Rod Road Lot 121-122 S Locust 7 Dead Remove R/W AO03
1 Ten Rod Road Lot 121-122 S Locust 8 Dead Remove R/W AO03
1 Ten Rod Road Lot 121-122 S Locust 8 Dead Remove R/W AO03
1 Ten Rod Road Lot 121-122 S N Maple 42 Overhang 3-10" limbs; tip back Trim R/W AO03
1 Ten Rod Road Lot 122-123 S N Maple 34 Large holes; rot; decay Remove R/W AO03
1 Ten Rod Road Lot AF 123 S Ash 18 3 Base rot; cavities; holes Remove R/W AO03
1 Ten Rod Road Lot 125-126 S Cherry 12 Base cavity Remove R/W AO03
1 Ten Rod Road Lot 125-126 S Locust 11 Cavity 8' up Remove R/W AO03
1 Ten Rod Road Lot AF 126 S N Maple 24 Base cavities; crown decay; rot Remove R/W AO03
1 Ten Rod Road Lot 127-128 S N Maple 15 Base rot; cavity Remove R/W AO03
1 Ten Rod Road 1474 126-127 P Locust 22 Top dead Remove L/W AO04
1 Ten Rod Road 1474 126-127 P Locust 36 Large holes; rot; decay Remove L/W AO04
1 Ten Rod Road 1500 AP 128 S N Maple 15 3 Rot; decay @ union Remove See Sheet AO05
1 Ten Rod Road 1500 AP 128 S N Maple 50 Large holes in leads; hole 6' up Remove See Sheet AO05
1 Ten Rod Road 1500 128-129 S N Maple 16 Half crown dead Remove See Sheet AO05
1 Ten Rod Road 1500 AP 129 P Ash 12 Half Dead Remove See Sheet AO05
1 Ten Rod Road 1500 129-130 P Locust 9 Dead Remove See Sheet AO05
1 Ten Rod Road 1500 129-130 P Locust 21 Dead Remove See Sheet AO05
1 Ten Rod Road 1540 AP 131 S Locust 23 Base cavity; open cavity 15' up Remove See Sheet AO06
1 Ten Rod Road 1560 132-133 S R Oak 24 Large hole; cavity in crown Remove R/W AO07
1 Ten Rod Road 1560 132-133 S R Oak 17 Base rot; crown hole Remove R/W AO07
1 Ten Rod Road 1560 AP 133 S R Oak 18 Rot hole 20' up Remove R/W AO08
1 Ten Rod Road 1560 AP 134 S R Oak 58 Middle 12" lead 10" right side Trim R/W AO08
1 Ten Rod Road 1590 134-135 S R Oak 28 See Sheet Trim R/W AO09
1 Ten Rod Road 1590 134-135 S R Oak 38 See Sheet Trim R/W AO09
1 Ten Rod Road Lot AF 138 S R Oak 23 Dead Remove R/W AO10
1 Ten Rod Road Lot AF 140 S W Pine 19 Codominant split; base; core rot Remove R/W AO10
1 Ten Rod Road Lot AF 140-141 S W Pine 14 2 Codominant split; exposed root Remove R/W AO10
1 Ten Rod Road Lot AF 140-141 S W Pine 8 Dead Remove R/W AO10
1 Ten Rod Road Lot AF 141-142 S W Pine 25 Codominant w/ split seam Remove R/W AO10
1 Ten Rod Road Lot AF 141-142 S W Pine 13 Dead Remove R/W AO10
1 Ten Rod Road Lot AF 141-142 S W Pine 18 Dead Remove R/W AO10
1 Ten Rod Road Lot AF 141-142 S W Pine 33 Codominant w/ split seam Remove R/W AO10
1 Ten Rod Road Lot AF 141-142 S W Pine 13 Dead Remove R/W AO10
1 Ten Rod Road Lot 141-142 S R Oak 24 Long open vertical cavity Remove L/W at # 1690 see owner AO10
1 Ten Rod Road Lot 141-142 S R Maple 15 Trunk rot; decay; cavities Remove L/W at # 1690 see owner AO10
1 Ten Rod Road Lot 142-143 S Sassafras 18 Holes 10 & 15' up Remove R/W AO10
1 Ten Rod Road Lot 142-143 S R Maple 19 Hole; cavity 8' up Remove L/W at # 1690 see owner AO10
1 Ten Rod Road Lot 142-143 S R Maple 11 2 Large hole back half Remove L/W at # 1690 see owner AO10
1 Ten Rod Road Lot AP 143 S R Oak 21 Base rot; cavity 8' up Remove L/W at # 1690 see owner AO10
1 Ten Rod Road Lot AP 144 S R Pine 13 Dead Remove L/W AO10
1 Ten Rod Road Lot 144-145 S R Pine 9 Dead Remove L/W AO10
1 Ten Rod Road Lot 144-145 S R Pine 12 Dead Remove L/W AO10
1 Ten Rod Road Lot 144-145 S R Pine 12 Dead Remove L/W AO10
1 Ten Rod Road Lot 144-145 S R Pine 11 Dead Remove L/W AO10
1 Ten Rod Road Lot 144-145 S R Pine 11 Dead Remove L/W AO10
1 Ten Rod Road Lot 144-145 S R Pine 11 Dead Remove L/W AO10
1 Ten Rod Road Lot 144-145 S R Pine 9 Dead Remove L/W AO10
1 Ten Rod Road Lot AP 145 S R Oak 13 Holes; cavities Remove L/W at # 1690 see owner AO10
1 Ten Rod Road Lot AP 145 S R Oak 19 Overhang 1-10" middle 1-4" right Trim R/W AO10
1 Ten Rod Road Lot AP 146 S R Oak 19 2 Base rot split seam Remove L/W at Schartner Farms AO10
1 Ten Rod Road Lot AP 148 S R Oak 34 Overhang 1-12" 1-10" over line Trim R/W AO10
1 Ten Rod Road Lot 148.3-148.1 S R Oak 24 Overhang 1-9" left 1-11" right Trim R/W AO10

Refusal
1 Ten Rod Road 1755 148-149 P R Oak 24 Cavity hole at union Remove Refusal AO11
1 Ten Rod Road 1755 148-149 P R Oak 20 Hole cavity 20' up Remove Refusal AO11
1 Ten Rod Road 1755 148-149 P R Oak 24 Trim 10" lower lead to line Trim Refusal AO11
1 Ten Rod Road 1755 149-150 P R Oak 12 Cavity 20' up Remove Refusal AO11
1 Ten Rod Road 1755 149-150 P R Oak 19 Large vertical open cavity in crown Remove Refusal AO11
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

Town of North Providence, RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 23F1

Levels Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
1 Smithfield Rd Lot 94-93 T R Oak 20 Disease; dead wood Remove R/W AO01EG
1 Smithfield Rd Lot 94-93 T R Oak 12 Trunk decay Remove R/W AO01EG
1 Smithfield Rd Lot AP 93 T R Oak 22 Trunk cavity Remove R/W AO01EG
1 Smithfield Rd Lot 92-93 T Locust 19 Trunk cavity Remove R/W AO01EG
1 Smithfield Rd Lot 92-91 T Cherry 10 Fruiting bodies; decline Remove R/W AO01EG
1 Smithfield Rd Lot 91-90 P B Birch 16 Trunk cavity Remove R/W AO02/03
1 Smithfield Rd Lot 91-90 P B Birch 9 Decline in crown; trunk Remove R/W AO02/03
1 Smithfield Rd Lot 90-89 P B Birch 14 Cavity 20' up Remove R/W AO02/03
1 Smithfield Rd Lot 90-89 P B Birch 12 Numerous cavities Remove R/W AO02/03
1 Smithfield Rd Lot 90-89 P Ash 16 Crown dieback; decay Remove R/W AO02/03
1 Smithfield Rd Lot 90-89 P Ash 11 Decay; crown decline Remove R/W AO02/03
1 Smithfield Rd Lot 89-88 P Ash 30 Long trunk split; codominant Remove R/W AO02/03
1 Smithfield Rd Lot 88-87 P Cherry 15 Crown dieback; decay Remove R/W AO02/03
1 Smithfield Rd Lot 87-86 P R Oak 22 Large base cavity; hole Remove R/W AO02/03
1 Smithfield Rd Lot AF 88-87 T R Oak 19 Base cavity; heavy lean Remove R/W AO04
1 Smithfield Rd Lot AF 87 T W Oak 12 Base rot; lean Remove R/W AO04
1 Smithfield Rd Lot AF 86-85 T R Oak 24 2 Included bark; split; hole Remove R/W AO04
1 Smithfield Rd Lot AF 85-84 T R Oak 23 Trunk cavity; base rot Remove R/W AO04
1 Smithfield Rd 630 AF 75-74 P Locust 14 Long vertical cavity Remove R/W AO05
1 Smithfield Rd 630 AF 74 P Locust 20 Crown dieback; decay Remove R/W AO05
1 Smithfield Rd 1 Riverview 75-74 P Locust 23 Large cavity 10' up in back Remove R/W AO05A
1 Smithfield Rd 1 Riverview 75-74 P Locust 18 Base rot; proximity Remove R/W AO05A
1 Smithfield Rd 1 Riverview 75-74 P Locust 24 Base rot; cavity 20' up Remove R/W AO05A
1 Smithfield Rd 1 Riverview 75-74 P Locust 17 Base rot; proximity Remove R/W AO05A
1 Smithfield Rd 623 AP 74 P Locust 23 Base rot; lean Remove R/W AO05B
1 Smithfield Rd 623 AP 74 P Locust 27 2 Crown dieback; decay Remove R/W AO05B
1 Smithfield Rd 590 AF 61 P N Maple 18 Dead; rotted center lead Remove R/W AO06
1 Smithfield Rd 572 AF 60 P R Maple 17 Cavity; decay Remove R/W AO07
1 Smithfield Rd 572 AF 60 P R Maple 28 Top dead; split Remove R/W AO07
1 Smithfield Rd 572 AF 58 P Cherry 10 Base cavity Remove R/W AO07
1 Smithfield Rd 572 AF 58 P R Maple 12 Crown dieback; decay Remove R/W AO07
1 Smithfield Rd 572 AF 58 P R Maple 9 Cavity 7' up Remove R/W AO07
1 Smithfield Rd 572 AF 58 P R Maple 11 Cavity 6' up Remove R/W AO07

Refusals
Smithfield Rd 590 AF 61-60 P N Maple 17 Base cavity; hole 6' up Remove Refusal AO06

Attachment R-I-99-2 
R.I.P.U.C. Docket No. 2509 
In Re: Charges to Storm Fund 
Pertaining to Tropical Storm Irene 
Page 10 of 20



NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

Town of Smithfield RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 23F1

Levels Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
1 Farnum Pike Road 238 144.1-145 P W Pine 21 Base cavity Remove R/W AO01
1 Farnum Pike Road 252 AF 151 P Sweet Birch 18 Cavity 4' up Remove R/W AO02
1 Farnum Pike Road 4 Capron Road  154-155 P Black Birch 16 Cavities up trunk; cankers Remove R/W AO03
1 Farnum Pike Road 4 Capron Road AP 155 P R Maple 20 Base rot; cavities Remove R/W AO03
1 Farnum Pike Road 4 Capron Road 155-156 P R Maple 23 2 Half dead; crown decay Remove R/W AO03
1 Farnum Pike Road 4 Capron Road AP 156 P R Maple 20 2 Base rot; hole Remove R/W AO03
1 Farnum Pike Road 265 158-159 P R Maple 15 3 Cavities up trunk; base split Remove R/W AO04
1 Farnum Pike Road 55 (Rte. 116) 164-165 P W Oak 21 Hole 18' up Remove R/W AO05
1 Farnum Pike Road 55 (Rte. 116) 164-165 P W Ash 23 Decay column at base Remove R/W AO05
1 Farnum Pike Road 55 (Rte. 116) 164-165 P Elm 24 Hole 4' up Remove R/W AO05
1 Farnum Pike Road LOT 166-167 T R Maple 10 Dead Remove R/W AO06A
1 Farnum Pike Road LOT 167-168 T R Maple 12 Base rot Remove R/W AO06A
1 Farnum Pike Road LOT 167-168 T R Maple 13 Hollow base Remove R/W AO06A
1 Farnum Pike Road LOT 167-168 T W Ash 12 Dead Remove R/W AO06A
1 Farnum Pike Road LOT 168-169 T R Oak 17 3 Base cavity; crown decay Remove R/W AO06A
1 Farnum Pike Road LOT 168-169 T R Oak 14 Cavity; hole 15' up Remove R/W AO06A
1 Farnum Pike Road LOT 168-169 T W Pine 11 Dead Remove R/W AO06A
1 Farnum Pike Road LOT 168-169 T W Ash 14 Crown rot; broken top Remove R/W AO06A
1 Farnum Pike Road LOT 169-170 T R Oak 16 Top dead Remove R/W AO06A
1 Farnum Pike Road LOT 169-170 T R Maple 16 Base rot; top decline Remove R/W AO06A
1 Farnum Pike Road LOT 169-170 T R Maple 14 Dead Remove R/W AO06A
1 Farnum Pike Road LOT AF 168 T R Oak 18 Rub on guy pole; top decay Remove R/W AO06A
1 Farnum Pike Road LOT AF 169-170 T R Maple 13 Holes up trunk Remove R/W AO06A
1 Farnum Pike Road LOT AF 169-170 T W Oak 21 3' cavity vertical up trunk Remove R/W AO06A
1 Farnum Pike Road LOT AF 169-170 T R Maple 15 Base & crown cavity Remove R/W AO06A
1 Farnum Pike Road LOT AF 170-171 T W Pine 25 Dead Remove R/W AO06A
1 Farnum Pike Road 305 AP 173 P R Oak 27 2 Base split; open cavity; hole Remove R/W AO07
1 Farnum Pike Road 305 AP 173 P R Oak 21 3 Crown decay; insects Remove R/W AO07
1 Farnum Pike Road DEM 178-179 S R Maple 11 Long vertical cavity Remove R/W AO08
1 Farnum Pike Road DEM 178-179 S Elm 11 Dead Remove R/W AO08
1 Farnum Pike Road DEM 179-180 S R Maple 12 Various cavities Remove R/W AO08
1 Farnum Pike Road DEM 180-181 S R Maple 13 Crown rot; decay Remove R/W AO08
1 Farnum Pike Road DEM 180-181 S R Maple 11 Crown rot; decay Remove R/W AO08
1 Farnum Pike Road DEM 180-181 S W Ash 11 Hole 12' up Remove R/W AO08
1 Farnum Pike Road 331 AP 190 P Poplar 14 Base hole; hole 18' up Remove R/W AO09
1 Farnum Pike Road ROW 109-191 S R Oak 23 Base cavity; crown rot Remove R/W AO10
1 Farnum Pike Road LOT AF 190 S Hickory 22 Base cavity; decay Remove R/W AO10
1 Farnum Pike Road 339 193-194 P R Oak 12 Base hole; decline Remove R/W AO11
1 Farnum Pike Road 339 193-194 P R Oak 12 Hole in back 6' up Remove R/W AO11
1 Farnum Pike Road 339 193-194 P R Oak 11 Vertical stress crack; crown Remove R/W AO11
1 Farnum Pike Road 339 193-194 P R Oak 5 Dead Remove R/W AO11
1 Farnum Pike Road 339 193-194 P R Oak 17 Base cavity; hole Remove R/W AO11
1 Farnum Pike Road 339 193-194 P R Oak 21 Large front cavity Remove R/W AO11
1 Farnum Pike Road Bryant College 198-199 P W Oak 35 Large base hole; cavity Remove See Sheet AO12
1 Farnum Pike Road Bryant College 199-199.5 P Hickory 18 Rotted lead @ union Remove See Sheet AO12
1 Farnum Pike Road Bryant College 201-202 P R Oak 17 Base cavity Remove See Sheet AO12
1 Farnum Pike Road Bryant College 202-203 P W Ash 17 Base cavity Remove See Sheet AO12
1 Farnum Pike Road Bryant College 202-203 P R Maple 14 Base cavity; front lead Remove See Sheet AO12
1 Farnum Pike Road Bryant College 202-203 P R Maple 13 Base rot; crown decay Remove See Sheet AO12
1 Farnum Pike Road Bryant College 203-204 P R Oak 17 Dead Remove See Sheet AO12
1 Farnum Pike Road Bryant College 204-205 P R Oak 54 Large cavity; codominant Remove See Sheet AO12
1 Farnum Pike Road Bryant College 204-205 P W Ash 24 Remove 12" lead Trim See Sheet AO12
1 Farnum Pike Road Bryant College AP 205 P W Ash 30 Cavity 6' up; various cavities Remove See Sheet AO12
1 Farnum Pike Road Bryant College 205-206 P R Maple 20 Holes; cavities Remove See Sheet AO12
1 Farnum Pike Road Bryant College 207-208 P R Maple 31 Dead center; holes; cavities Remove See Sheet AO12
1 Farnum Pike Road Bryant College 208-209 P W Ash 25 Hole at base; decline Remove See Sheet AO12
1 Farnum Pike Road 360 AF 202-203 P R Maple 17 4 Base rot; cavity up high Remove See Sheet AO12A
1 Farnum Pike Road 360 AF 202-203 P W Ash 12 Base rot Remove See Sheet AO12A
1 Farnum Pike Road 360 AF 203-204 P W Ash 12 Base cavity vertical Remove See Sheet AO12A
1 Farnum Pike Road 360 AF 204-205 P W Ash 29 Large base cavity Remove See Sheet AO12A
1 Farnum Pike Road 373 210-211 P W Ash 17 2 Cavity; hole 15' up Remove R/W AO13
1 Farnum Pike Road 373 210-211 P W Ash 16 Base cavity Remove R/W AO13
1 Farnum Pike Road 381 Lot 215-216 P Poplar 8 Cavity; hole 15' up Remove See Sheet AO14
1 Farnum Pike Road 381 Lot 215-216 P Black Birch 9 Cavity up high Remove See Sheet AO14
1 Farnum Pike Road 381 Lot 215-216 P R Maple 16 Cavities; holes Remove See Sheet AO14
1 Farnum Pike Road 385 Lot 216-217 P Hickory 14 Base rot; cavity  Remove See Sheet AO15
1 Farnum Pike Road 385 Lot 216-217 P R Maple 10 3 Base rot Remove See Sheet AO15
1 Farnum Pike Road 385 Lot 217-218 P W Oak 8 Base rot Remove See Sheet AO15
1 Farnum Pike Road 385 Lot 218-219 P R Maple 11 3 Base rot; hole 12' up Remove See Sheet AO15
1 Farnum Pike Road LOT AF 228 S R Oak 23 Crown cavity; decline Remove R/W AO16
1 Farnum Pike Road LOT AF 228 S R Oak 21 Front lead decay; holes Remove R/W AO16
1 Farnum Pike Road LOT AF 229 S R Oak 21 2 Dead Remove R/W AO16
1 Farnum Pike Road LOT AF 229-230 S R Oak 22 Base cavity Remove R/W AO16
1 Farnum Pike Road LOT AF 229-230 S R Oak 25 Hollow base; crown decline Remove R/W AO16
1 Farnum Pike Road LOT AF 230 S R Maple 11 Cavity 12' up Remove R/W AO16
1 Farnum Pike Road 411 233-234 P R Oak 19 Base rot; crown decay Remove R/W AO17
1 Farnum Pike Road 411 233-234 P W Oak 20 Cavity 5'+7' up Remove R/W AO17
1 Farnum Pike Road 411 233-234 P R Maple 14 Hole 5' up Remove R/W AO17
1 Farnum Pike Road 411 234-236 P R Oak 16 Cavity 18' up Remove R/W AO17
1 Farnum Pike Road 411 234-236 P R Oak 10 Cavity 25' up Remove R/W AO17
1 Farnum Pike Road 411 234-236 P R Oak 6 Dead Remove R/W AO17
1 Farnum Pike Road 411 234-236 P R Oak 17 Crown rot; decay Remove R/W AO17
1 Farnum Pike Road 411 234-236 P R Oak 16 Crown cavity; decline Remove R/W AO17
1 Farnum Pike Road 411 234-236 P R Oak 14 Cavity in crown; lean Remove R/W AO17
1 Farnum Pike Road 411 234-236 P R Oak 14 core rot; base decay Remove R/W AO17
1 Farnum Pike Road LOT AF 205-206 P W Ash 53 Large hole; codominant; split Remove R/W AO18
1 Farnum Pike Road sub 142-141 P Black tupelo 14 Proximity base rot Remove R/W AO19
1 Farnum Pike Road sub 142-141 P Black tupelo 13 Dead Remove R/W AO19
1 Farnum Pike Road sub 142-141 P Black tupelo 12 Proximity base rot Remove R/W AO19
1 Farnum Pike Road sub 142-141 P Black tupelo 12 Proximity base rot Remove R/W AO19
1 Farnum Pike Road 1 Kane 130-129 P R Oak 17 2 Cavity; hole 15' up Remove See Sheet AO20
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

Town of Smithfield RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 23F1

Levels Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
1 Farnum Pike Road 77 AP 77 P R Maple 22 Large hole; cavity 10' up Remove See Sheet AO21
1 Farnum Pike Road 16 AP 56 P W Ash 10 Base cavity; rot Remove R/W AO22
1 Farnum Pike Road 11 AF 56-55 P W Ash 31 Multi cavities in back Remove L/W AO23
1 Farnum Pike Road 11 AF 56-55 P W Ash 25 Dead Remove L/W AO23

1 Waterman Avenue 340 29-28 P Su Maple 31 Dead lead holes; cavities Remove R/W AO24
1 Waterman Avenue 328/324 24-23 P W Ash 32 Base rot; dead leads Remove R/W AO25

1 Old County Road 132 Farnum 101-57 P R Maple 16 Holes at base; rot Remove R/W AO26
1 Old County Road 132 Farnum 101-57 P R Maple 18 Vertical cavity in crown Remove R/W AO26
1 Old County Road 132 Farnum 101-57 P R Maple 13 Holes; cavities Remove R/W AO26
1 Old County Road 132 Farnum 101-57 P R Maple 27 2 Base; root rot; holes in crown Remove R/W AO26
1 Old County Road 187 22-21 P birch 16 Cavity; hole both leads Remove See Sheet AO28
1 Old County Road 157 10-9 P W Pine 38 Large vertical cavity Remove R/W AO30
1 Old County Road 157 10-9 P W Ash 50 Rotted center; open cavity Remove R/W AO30
1 Old County Road 147 AF 7-6 P W Pine 45 Vertical base cavity; core rot Remove R/W AO31

1 Homestead 47 Farnum 3-2 T W Ash 32 Large cavities; decline Remove R/W AO32
1 Homestead 55 Farnum 3.5-4 P R Oak 26 various holes; fungus Remove R/W AO33
1 Homestead 55 Farnum 4-5 P R Maple 15 Crown dieback; decline Remove R/W AO33

1 Whipple Avenue 18 AF 5-4 P Su Maple 27 Front half dead; decline Remove See Sheet AO34

1 Higgins Street 20 6-7 P Su Maple 24 Base cavity; hole 8', 12' up Remove R/W AO35
1 Higgins Street 20 7-8 P W Ash 26 Base rot; cavities upper lead Remove R/W AO35

1 Whipple Road 49 Fenwood 15-1 T W Ash 15 3 Decay in limbs; bad base Remove R/W AO36
1 Whipple Road 6 AF 1-2 T W Ash 17 Open cavity; hole 5' up Remove R/W AO37
1 Whipple Road 12 AF 2.5-3 T R Oak 17 2 Base; root rot Remove R/W AO38
1 Whipple Road 12 AF 3 T R Oak 22 Broken top Remove Public Hazard Per Tree Warden AO38
1 Whipple Road 18 AF 4.5 P R Oak 23 Base hole; cavity back side Remove Will Call AO39
1 Whipple Road 28 AP 5 P R Oak 16 Large base cavity Remove L/W AO40
1 Whipple Road 36 6.5-7 P R Oak 17 2 Fruiting; line height Remove R/W AO41

1 Ridge Road 159 54.5 P Sassafrass 15 Broken branch; Included bark Remove R/W AO42
1 Ridge Road 171 56-57 P R Oak 18 Front lead rotted; hollow Remove R/W AO43
1 Ridge Road 171 56-57 P R Oak 13 Rotted base; center Remove R/W AO43
1 Ridge Road 175 57-58 P Sassafrass 9 3 Base rot; marked only Remove R/W AO44
1 Ridge Road 175 57-58 P R Oak 23 Core rot; crown decay; decline Remove R/W AO44
1 Ridge Road 176 AF 58 P R Maple 14 2 Base rot; holes; fruiting bodies Remove See Sheet AO45
1 Ridge Road 176 AF 58 P R Oak 24 Hole 7' up; crown decline Remove See Sheet AO45
1 Ridge Road 178 58-59 P R Oak 24 Cavities; holes Remove See Sheet AO46
1 Ridge Road 178 58-59 P W Ash 27 Holes in trunk and crown Remove See Sheet AO46
1 Ridge Road 187 AP 61 P Su Maple 29 Large base cavity; crown decay Remove See Sheet AO47
1 Ridge Road 187 61-62 P Su Maple 27 Base rot holes in limbs Remove See Sheet AO47
1 Ridge Road 187 61-62 P R Maple 16 Fruiting at base Remove See Sheet AO47
1 Ridge Road 187 61-62 P R Maple 19 2 Large cavity 6', 15' up Remove See Sheet AO47
1 Ridge Road 187 61-62 P R Oak 19 Dead Remove See Sheet AO47
1 Ridge Road 187 61-62 P R Maple 16 Hole line height in back Remove See Sheet AO47
1 Ridge Road 187 61-62 P R Maple 33 Base rot; codominant split Remove See Sheet AO47
1 Ridge Road 187 61-62 P R Maple 16 Rotted top Remove See Sheet AO47
1 Ridge Road 187 61-62 P Hickory 11 2 Base rot; fruiting bodies Remove See Sheet AO47
1 Ridge Road 186 AF 61-62 P R Oak 20 Root rot; base cavity Remove R/W AO48
1 Ridge Road 193 AP 63 P R Oak 24 Cavity line height; crown decay Remove R/W AO49
1 Ridge Road 193 AP 63 P Birch 11 Various decay columns Remove R/W AO49
1 Ridge Road 193 63-63.5 P W Oak 16 2 Large base hole on side Remove R/W AO49
1 Ridge Road 193 63-63.5 P R Maple 26 Large base hole in front Remove R/W AO49
1 Ridge Road 193 63.5-64 P R Maple 21 Cavity 2' up; base Cavity Remove R/W AO49
1 Ridge Road 196 AF 64 P R Maple 17 Codominant limb split Remove See Sheet AO50
1 Ridge Road 196 AF 64-65 T Su Maple 13 6' up vertical cavity Remove See Sheet AO50
1 Ridge Road 196 64-65 T R Maple 17 Fruiting at base; crown cavities Remove See Sheet AO50
1 Ridge Road 196 64-65 T Su Maple 16 Cavity 7' up with split Remove See Sheet AO50
1 Ridge Road 196 64-65 T Su Maple 14 Base hole; Base cavity Remove See Sheet AO50
1 Ridge Road 196 AP 65 P Su Maple 19 Multi base cavities Remove See Sheet AO50
1 Ridge Road 198 65-66 P R Maple 21 Cavity; hole in front Remove See Sheet AO51
1 Ridge Road 201 66-67 P R Oak 16 Base cavity; proximity to line Remove See Sheet AO52
1 Ridge Road 203 67-68 P R Oak 13 Base rot Remove R/W AO53
1 Ridge Road 203 67-68 P R Oak 15 Base rot; decay Remove R/W AO53
1 Ridge Road 203 67-68 P Birch 8 2 Numerous holes; cavities Remove R/W AO53
1 Ridge Road 210 AF 69-70 P R Oak 17 Base hole Remove See Sheet AO54
1 Ridge Road 210 AF 69-70 P Birch 14 Base cavity ;  rot Remove See Sheet AO54
1 Ridge Road 210 AF 69-70 P R Maple 14 Base cavity Remove See Sheet AO54
1 Ridge Road 210 70-71 P Birch 12 Numerous holes; cavities Remove See Sheet AO54
1 Ridge Road 209 69-70 P R Oak 20 Vertical base cavity; hole Remove See Sheet AO55
1 Ridge Road 209 69-70 P R Maple 8 Dead Remove See Sheet AO55
1 Ridge Road LOT 79-80 P R Oak 20 Base hole; crown cavity Remove R/W AO56
1 Ridge Road LOT 79-80 P R Oak 15 Base cavity Remove R/W AO56
1 Ridge Road LOT 80-81 P R Oak 13 Dead Remove R/W AO56
1 Ridge Road LOT 80-81 P R Oak 13 Dead Remove R/W AO56
1 Ridge Road LOT 81-82 P R Oak 19 Base cavity; vertical cavity Remove R/W AO57
1 Ridge Road LOT 81-82 P R Oak 19 Base decay; cavity 16' up Remove R/W AO57
1 Ridge Road LOT 81-82 P R Oak 20 Large base cavity Remove R/W AO57
1 Ridge Road LOT 85-86 P R Oak 22 Base hole;  cavity Remove R/W AO57
1 Ridge Road LOT 86-98 P R Oak 15 Hole, cavity 5' up front only Remove R/W AO57

1 Washington HWY DEM 47-48 S R Maple 28 Crown rot; base split; cavities Remove R/W AO06 
1 Washington HWY DEM 48-49 S R Maple 16 Cavity in crown Remove R/W AO06 
1 Washington HWY DEM 48-49 S R Maple 17 Base rot Remove R/W AO06 
1 Washington HWY DEM 48-49 S R Maple 12 Base rot Remove R/W AO06 
1 Washington HWY DEM 48-49 S R Maple 13 Base rot Remove R/W AO06 
1 Washington HWY DEM 49-51 S R Maple 23 Crown decay, cavities Remove R/W AO06 
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

Town of Smithfield RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 23F1

Levels Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
1 Washington HWY DEM 49-51 S R Maple 24 3 Cavities; holes up trunk Remove R/W AO06 
1 Washington HWY DEM 51-52 S Elm 17 Rotted union; large cavity Remove R/W AO06 
1 Washington HWY DEM 51-52 S R Oak 27 Broken off top Remove R/W AO06 
1 Washington HWY DEM 51-52 S R Oak 18 Rotted top Remove R/W AO06 
1 Washington HWY DEM 52-53 S R Pine 13 Base cavity Remove R/W AO06 
1 Washington HWY DEM 53-54 S W Pine 18 Base cavity Remove R/W AO06 
1 Washington HWY DEM 53-54 S W Oak 14 Base cavity Remove R/W AO06 
1 Washington HWY DEM AP 58 S W Pine 19 Dead Remove R/W AO06 
1 Washington HWY DEM 58-58s S R Oak 24 top dead; decay Remove R/W AO06 
1 Washington HWY DEM 58s-60 S R Maple 13 Cavity up high; lean Remove R/W AO06 
1 Washington HWY DEM 58s-60 S R Maple 12 Base cavity; hole Remove R/W AO06 
1 Washington HWY DEM 58s-60 S R Maple 17 Large open base cavity Remove R/W AO06 
1 Washington HWY DEM AP 60 S W Ash 13 Dead Remove R/W AO06 
1 Washington HWY DEM AP 60 S W Ash 13 Dead Remove R/W AO06 
1 Washington HWY DEM 60-166 S R Maple 17 Dead Remove R/W AO06 
1 Washington HWY DEM 60-166 S R Oak 25 Base rot; crown decay Remove R/W AO06 

Refusal
Old County Road 268 53-52 P Su Maple 22 Cavity in lead; dead limbs Remove AO27
Old County Road 268 53-52 P Su Maple 22 Large dead lead; decline Remove AO27
Old County Road 185 21-20 P W Ash 41 Rot at union; crown decay Remove AO29
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

Town of Smithfield, RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 38F1

Levels Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
1 Putnam Pike/ Audubon Society R-O-W 18-20 S B Birch 25 Codominant; rot; split Remove L/W AO01
1 Putnam Pike/ Audubon Society R-O-W 18-20 S R Oak 17 Large base cavity Remove L/W AO01
1 Putnam Pike/ Audubon Society R-O-W 18-20 S R Oak 16 Base rot; decline Remove L/W AO01
1 Putnam Pike/ Audubon Society R-O-W 22-24 S R Oak 17 3 Base canker; codominant Remove L/W AO01
1 Putnam Pike/ Audubon Society R-O-W 24-26 S R Oak 16 2 Large open base cavity Remove L/W AO01
1 Putnam Pike/ Audubon Society R-O-W 26-28 S Hickory 8 Base hole Remove L/W AO01
1 Putnam Pike/ Audubon Society R-O-W 28-30 S R Oak 16 Base cavity Remove L/W AO01
1 Putnam Pike/ Audubon Society R-O-W 28-30 S R Oak 19 Base cavity Remove L/W AO01
1 Putnam Pike/ Audubon Society R-O-W 28-30 S Birch 8 Vertical cavity Remove L/W AO01
1 Putnam Pike/ Audubon Society R-O-W 30-32 S Birch 17 Base hole; rot Remove L/W AO01
1 Putnam Pike/ Audubon Society R-O-W 34-36 S R Maple 15 Large cavity 30' up Remove L/W AO01
1 Putnam Pike/ Audubon Society R-O-W 34-36 S Birch 12 Cavity 10' up Remove L/W AO01
1 Putnam Pike/ Audubon Society R-O-W 34-36 S R Maple 15 Base rot; crown cavity Remove L/W AO01
1 Putnam Pike/ Audubon Society R-O-W AP 36 S R Oak 16 Base cavity; ants Remove L/W AO01
1 Putnam Pike/ Audubon Society R-O-W 30-32 S W Pine 27 Vertical cavity Trim Top Out-15-20' (L/W) AO01
2 Putnam Pike 4 Maplecrest Dr. AP 146 P Slv Maple 110 Various decayed leads Remove R/W AO02
2 Putnam Pike Library 165-166 T Cherry 11 Crown decline Remove R/W AO04
2 Putnam Pike Library 165-166 T Cherry 13 Heavy lean; cavity Remove R/W AO04
2 Putnam Pike Library 165-166 T Ash 12 Dead top limbs Remove R/W AO04
2 Putnam Pike 1+3 Whipple Ln 167-167.5 P Cherry 12 Bad base-front only Remove R/W AO05
2 Putnam Pike 1+3 Whipple Ln 167.5-168 P R Pine 12 Base cavity Remove R/W AO05
2 Putnam Pike 1+3 Whipple Ln AP 168 P Spruce 27 Base rot-top out to primary Trim R/W AO05
2 Putnam Pike 1+3 Whipple Ln 168-169 P Ash 23 Top out to lower primary Trim R/W AO05
2 Putnam Pike 1+3 Whipple Ln 169-170 P R Pine 25 Crown decline; disease Remove R/W AO05
2 Putnam Pike 663 192-193 P Douglas fir 16 Dead  Remove R/W AO06
2 Putnam Pike 663 192-193 P Douglas fir 22 Dead Remove R/W AO06
2 Putnam Pike 683 AP 202 P R Maple 20 Dead front Remove R/W AO07
2 Putnam Pike 697 Lot 207-208 P Ash 12 Dead Remove R/W AO07A
2 Putnam Pike 697 Lot 207-208 P Su Maple 36 Large open vertical cavity Remove R/W AO07A
2 Putnam Pike 697 Lot 207-208 P R Maple 13 Base cavity Remove R/W AO07A
2 Putnam Pike 705 212-214 P Cherry 17 Base cavity Remove R/W AO08
2 Putnam Pike 705 212-214 P Cherry 17 Crown cavities Remove R/W AO08
2 Putnam Pike 705 212-214 P Elm 12 Diseased (DED) Remove R/W AO08
2 Putnam Pike 705 212-214 P Elm 13 4 Dead Remove R/W AO08
2 Putnam Pike 705/707 AP 217 P Ash 13 Dead Remove R/W AO08
2 Putnam Pike 705/707 AP 217 P Ash 14 Dead Remove R/W AO08
2 Putnam Pike 705/707 AP 217 P Ash 11 Dead Remove R/W AO08
2 Putnam Pike 711 222-223S P Ash 26 Large cavity; hollow Remove R/W AO09
2 Putnam Pike 720 225-226 P R Oak 34 Large open cavity; core rot Remove R/W AO10
2 Putnam Pike 720 226-227 P Ash 12 2 Dead Remove R/W AO10
1 Pleasantview Avenue 1+3 Whipple Ln 1-2 P R Pine 12 Base cavity Remove R/W AO05
1 Pleasantview Avenue 1+3 Whipple Ln 1-2 P R Pine 15 Base cavity Remove R/W AO05
1 Pleasantview Avenue 1+3 Whipple Ln 1-2 P R Pine 16 Base cavity; crown decline Remove R/W AO05
1 Pleasantview Avenue 1+3 Whipple Ln 1-166 P R Maple 18 2 holes; cavities; base rot Remove R/W AO05
1 Pleasantview Avenue 1+3 Whipple Ln 167-167.5 P R Pine 16 Base cavity; decline Remove R/W AO05
2 Austin Avenue 6  3-4 P Su Maple 25 Trunk decay Remove See Sheet GP01
2 Austin Avenue 6  3-4 P Su Maple 17 Trunk decay Remove See Sheet GP01
2 Austin Avenue 6  3-4 P Su Maple 42 Trunk decay Remove See Sheet GP01
2 Austin Avenue Lot  7-8 P R Maple 17 Base decay Remove See Sheet GP02
2 Austin Avenue Lot  7-8 P Ash 15 Dead Remove See Sheet GP02
2 Austin Avenue Lot  7-8 P Ash 16 Dead Remove See Sheet GP02
2 Austin Avenue Lot  8-9 P Ash 33 Dead Remove See Sheet GP02
2 Austin Avenue Lot  8-9 P Ash 15 Dead Remove See Sheet GP02
2 Austin Avenue Lot  8-9 P Ash 25 Dead Remove See Sheet GP02
2 Austin Avenue Lot  8-9 P Cherry 17 Dead Remove See Sheet GP02
2 Austin Avenue 1 Lucille Ave  10-11 P Maple 42 Trunk cavities Remove L/W GP03
2 Austin Avenue 20 AF  10-11 P N Maple 33 Trunk decay Remove See Sheet GP04
2 Austin Avenue 2 Lucille Ave  11-12 P N Maple 28 Trunk cavities Remove See Sheet GP05
2 Austin Avenue 43 19-20 P Su Maple 44 Vertical decay Remove See Sheet GP06
2 Austin Avenue 45 19-20 P Su Maple 43 Trunk decay Remove R/W GP07
2 Austin Avenue 48 AF 20-21 P Cherry 35 Decline Remove R/W GP08
2 Austin Avenue 53 23-24 P R Maple 25 3 Base cavity Remove R/W GP09
2 Austin Avenue 53 23-24 P Slv Maple 37 Multi stem poor attachment Remove R/W GP09
2 Austin Avenue 60 AF 24-25 P Willow 27 Trunk decay Remove See Sheet GP10
2 Austin Avenue 60 AF 26-27 P Willow 33 Decay in front lead Trim See Sheet GP10
2 Austin Avenue 65 29-30 P R Maple 13 Base decay Remove See Sheet GP11
2 Austin Avenue 67 30-31 P Birch 14 Dead Remove R/W GP12
2 Austin Avenue 67 30-31 P Su Maple 33 Decay in front lead Remove R/W GP12
2 Austin Avenue 76 AF 32-33 P Su Maple 17 Lead cavity Remove R/W GP13
2 Austin Avenue 71 33-34 P W Oak 42 Trunk decay Remove See Sheet GP14
2 Austin Avenue 80 33-34 P Cherry 13 Base cavity Remove R/W GP15
2 Austin Avenue 73 33-34 P Su Maple 32 Vertical decay Remove L/W (See Sheet) GP16
2 Austin Avenue 82 35-36 P Cherry 13 Base decay Remove R/W GP17
2 Austin Avenue 82 35-36 P R Maple 13 Trunk decay Remove R/W GP17
2 Austin Avenue 82 35-36 P Cherry 15 Die back Remove R/W GP17
2 Austin Avenue 85 AF 36-37 P Su Maple 50 Trunk cavities Remove See Sheet GP18
2 Austin Avenue 85 AF 36-37 P Su Maple 44 Trunk cavities Remove See Sheet GP18
2 Austin Avenue 85 AF 36-37 P Su Maple 35 Trunk decay Remove See Sheet GP18
2 Austin Avenue 85 AF 36-37 P Su Maple 34 Decay poor attachment Remove See Sheet GP18
2 Austin Avenue 85 AF 36-37 P Su Maple 27 Cavities back side 10', 18' & 25' Remove See Sheet GP18
2 Austin Avenue 85 AF 37-38 P Su Maple 32 Trunk cavities Remove See Sheet GP18
2 Austin Avenue 85 AF 37-38 P Su Maple 41 Major cavities Remove See Sheet GP18
2 Austin Avenue 85 AF 37-38 P Su Maple 37 Lead w/cavities Trim See Sheet GP18
2 Austin Avenue 85 AP 38 P Su Maple 38 Trunk decay Remove See Sheet GP18
2 Austin Avenue 85 AF 38-39 P Su Maple 44 Cavities reduce top Trim See Sheet GP18
2 Austin Avenue 36-37 P Locust 22 Base cavity Remove See Sheet GP20
2 Austin Avenue 37-38 P Su Maple 23 Trunk cavities Remove See Sheet GP20
2 Austin Avenue 37-38 P Maple 24 Cavities in front lead Trim See Sheet GP20
2 Austin Avenue 37-38 P Maple 14 Trunk decay Remove See Sheet GP20
2 Austin Avenue Village in the Woods 39.5-40 P Su Maple 36 Cavity up high; hole 6' up Remove R/W GP22AO
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

Town of Smithfield, RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 38F1

Levels Street Name House# Location Pole# Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
2 Austin Avenue 114 43-44 P Hickory 13 Base cavity Remove R/W GP23AO
2 Austin Avenue 114 43-44 P Hickory 22 Cavity 12'up; bad base Remove R/W GP23AO
2 Austin Avenue 114 44-45 P R Maple 13 2 Codominant split Remove R/W GP23AO
2 Austin Avenue 114 44-45 P Su Maple 36 Upper front lead rot at union Remove R/W GP23AO
2 Austin Avenue 116 45-46 P Cherry 10 Dead Remove R/W GP24 AO
2 Austin Avenue 116 45-46 P Cherry 10 Dead Remove R/W GP24 AO
2 Austin Avenue 116 45-46 P Cherry 10 Base cavity Remove R/W GP24 AO
2 Austin Avenue 116 45-46 P Cherry 13 Base cavity Remove R/W GP24 AO
2 Austin Avenue 116 45-46 P Cherry 12 Dead Remove R/W GP24 AO
2 Austin Avenue 116 45-46 P Cherry 13 Base rot Remove R/W GP24 AO
2 Austin Avenue Lot 57-60 T Su Maple 35 Center lead dead; rotted Remove R/W GP25AO
2 Austin Avenue Lot 57-60 T Su Maple 48 Extensive base rot Remove R/W GP25AO
2 Austin Avenue Lot 57-60 T Su Maple 45 Large cavities; holes; rot Remove R/W GP25AO
1 Deerfield Dr 9 R-O-W 473-50 P Ash 21 Codominant split Remove R/W GP26AO

Trees Removed - Time sensitive:
Putnam Pike 546 By 5-13-08 158-157 P Hickory 16 Long vertical cavity Remove L/W AO03
Putnam Pike 546 By 5-13-08 158-157 P R Maple 18 Long vertical cavity Remove L/W AO03
Putnam Pike 546 By 5-13-08 158-157 P R Maple 10 3 Base cavity; const damage Remove L/W AO03
Putnam Pike 546 By 5-13-08 157-156 P R Maple 15 Dead half; decline Remove L/W AO03

Refusals
Putnam Pike 1+3 Whipple Ln 167.5-168 P R Maple 21 Hole 10' up Remove R/W AO05
Austin Avenue 2 Kimberly Ann Dr AF 39.5-40 P Su Maple 46 Holes open cavity Remove R/W GP21 AO
Austin Avenue 2 Kimberly Ann Dr AF 39.5-40 P Su Maple 24 Base cavity; also in lead Remove R/W GP21 AO
Austin Avenue 20 AF  9-10 P N Maple 35 Trunk decay Remove See Sheet GP04
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

Town of Warren RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 5F4

Level # Street Name House # Location Pole # Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
2 South Main Street 918 AP 79 P Ash 33 Crown decay; conks; lean Remove on Hold AO01
2 South Main Street Lot 82-81 S Hickory 27 Upper lead cavity;  rem 1-13" Trim R/W AOO1A
1 Vernon Street Grid 23-22 P Locust 27 Cavities; decay; lean Remove R/W AO02
1 Vernon Street Grid 23-22 P Locust 23 Base decay; cavities Remove R/W AO02
1 Vernon Street Grid 23-22 P Locust 28 Large cavity line height Remove R/W AO02
1 Vernon Street Grid 23-22 P Locust 23 Cavity 8' up Remove R/W AO02
1 Vernon Street Grid 22-21 P Locust 20 Bad base front only Remove R/W AO02
1 Vernon Street Grid AP 21 P Locust 20 Cavity front lead; crown decay Remove R/W AO02
1 Vernon Street St Mary 19-18 T Cherry 21 Dead Remove R/W AO03
1 Vernon Street St Mary 17-16 P W Oak 31 Large cavity in back lead Remove R/W AO03
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

City of Warwick RI 
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 22F4

Level # Street Name House # Location Pole # Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
1 Cowesett Road City AF 113-112.5 C R Maple 20 Holes in crown; cavities Remove R/W AO01
1 Cowesett Road 1174 112-111 P Locust 30 Overhang-see sheet Trim R/W AO02
1 Cowesett Road 1174 112-111 P Locust 17 Overhang-see sheet Trim R/W AO02
1 Cowesett Road 1150 111-110.5 P Locust 22 Dead; vines Remove R/W AO03
1 Cowesett Road 1150 110.5-110 P Locust 20 Overhang-1-8" lead Trim R/W AO03
1 Cowesett Road 1150 110-109 P Locust 21 Large cavity at union Remove R/W AO03
1 Cowesett Road 1150 109-108 P Locust 13 Cavity in trunk and at union Remove R/W AO03
1 Cowesett Road 1150 110-109 P Locust 18 2 Split at base (Ground Bees) Remove R/W AO03
1 Cowesett Road Carriage Dr AF 108-109 P R Oak 30 Large cavities in tree; holes Remove R/W AO04
1 Cowesett Road 1126 107-106 P Locust 16 Base rot Remove See Sheet AO05
1 Cowesett Road 1126 107-106 P R Maple 12 Cavities Remove See Sheet AO05
1 Cowesett Road 1126 107-106 P Cherry 9 Crown decay Remove See Sheet AO05
1 Cowesett Road 1126 107-106 P R Maple 7 Cavities Remove See Sheet AO05
1 Cowesett Road 1117 AF 107-106 C Hickory 24 Back dead & decayed Remove R/W AO06
1 Cowesett Road 1117 AF 106-105 C Hickory 29 Base rot; hole 7' up Remove R/W AO06
1 Cowesett Road 1108 106-105 C R Oak 34 1-11" lead over line Trim R/W AO07
1 Cowesett Road 1108 106-105 C Ash 32 Shorten long front leads; dead wood Trim R/W AO07
1 Cowesett Road 1094 105-104.5 C R Oak 43 Overhang-see sheet Trim See Sheet AO08
1 Cowesett Road 1094 105-104.5 C Ash 37 Overhang-see sheet Trim See Sheet AO08
1 Cowesett Road Lot AF 105-104.5 C Ash 39 Shorten front 14" lead to fork Trim R/W AO09
1 Cowesett Road Lot AF 103 C R Oak 19 Rotted lead Remove R/W AO09
1 Cowesett Road Lot AP 102 C R Oak 30 Remove 14" central lead; rot Trim R/W AO09
1 Cowesett Road Lot 101-100 C R Oak 22 1-4" on right-1-6" in middle Trim R/W AO09
1 Cowesett Road Lot 101-100 C W Oak 26 1-5"and 1-3" lead Trim R/W AO09
1 Cowesett Road Lot AP 96 C Ash 22 3 Long vertical cavity; old lightning strike Remove R/W AO09
1 Cowesett Road Lot AF 096-095 C R Oak 25 Large base rot; cavity; ants Remove R/W AO09
1 Cowesett Road Lot AF 096-095 C R Maple 14 Holes; rot Remove R/W AO09
1 Cowesett Road Lot 096-095 C Ash 17 Base rot Remove R/W AO09
1 Cowesett Road Lot 096-095 C R Maple 15 Base rot Remove R/W AO09
1 Cowesett Road Lot AF 095-094.5 C Ash 18 Front dead Remove R/W AO09
1 Cowesett Road Lot AF 095-094.5 C Ash 11 2 Base cavity; lean Remove R/W AO09
1 Cowesett Road Lot 095-094.5 C R Maple 13 Base rot Remove R/W AO09
1 Cowesett Road Lot 095-094.5 C R Oak 29 1-9" and 1-12" lead Trim R/W AO09
1 Cowesett Road Lot 095-094.5 C R Oak 23 1-13" front lead; dead wood Trim R/W AO09
1 Cowesett Road Lot 094.5-094 C R Oak 23 Branch to trunk cavity; rot Remove R/W AO09
1 Cowesett Road Lot 094-093 C R Oak 30 1-15" Front 1-3" left Trim R/W AO09
1 Cowesett Road Lot 094-093 C Ash 22 Hole @ union in crown Remove R/W AO09
1 Cowesett Road Lot 093-092 C Ash 16 Base rot Remove R/W AO09
1 Cowesett Road Lot 093-092 C Birch 16 Base rot; hole Remove R/W AO09
1 Cowesett Road Lot 093-092 C Birch 13 Cavity 6' up Remove R/W AO09
1 Cowesett Road Lot 093-092 C R Maple 15 Cavities; decay in crown; bad base Remove R/W AO09
1 Cowesett Road Lot 093-092 C Ash 23 Decay; rot at union line height Remove R/W AO09
1 Cowesett Road Lot 091-090 C Ash 26 Decay cavities in back line height Remove R/W AO09
1 Cowesett Road Lot 091-090 C R Oak 27 Cavities; holes; front lead decay Remove R/W AO09
1 Cowesett Road Lot 089-088 C R Oak 23 1-11" front Lead Trim R/W AO09
1 Cowesett Road Lot 088-087 C R Oak 11 Base crack front only Remove R/W AO09
1 Cowesett Road Lot 088-087 C R Oak 19 2 Base split; proximity Remove R/W AO09
1 Cowesett Road 824 085-084 P Locust 21 Cavity 6' up; trunk decay Remove See Sheet AO10
1 Cowesett Road 824 085-084 P Locust 13 Cavity 10' up Remove See Sheet AO10
1 Cowesett Road 824 085-084 P Locust 12 Base cavity Remove See Sheet AO10
1 Cowesett Road Lot 081-080 C R Oak 25 Large base cavity Remove R/W AO10A
1 Cowesett Road Lot 081-080 C Locust 16 Base cavity Remove R/W AO10A
1 Cowesett Road Lot 081-080 C W Oak 16 Base cavity Remove R/W AO10A
1 Cowesett Road 777 079-078 P R Oak 28 Large trunk cavity Remove R/W AO11
1 Cowesett Road 777 079-078 P R Oak 56 Decay, cavities in upper leads Trim R/W (Remove front 30' lead) AO11
1 Cowesett Road 445 49-48 P W Pine 11 Dead 11" lead only Trim R/W AO12
1 Cowesett Road 397 AF 44-43 P R Maple 11 Split at base marked only Remove R/W AO13
1 Cowesett Road 397 AF 43 P N Maple 32 Rot at union; decay; ants Remove R/W AO13
1 Cowesett Road 398 AP 44 P Locust 26 Decay 15' up; decay Remove R/W AO14
1 Cowesett Road 383 AF 43-42 C Locust 23 Cavities; holes; conks Remove R/W AO15
1 Cowesett Road 383 AF 43-42 C Locust 26 Hole in back 8' up; conks Remove R/W AO15
1 Cowesett Road 383 AF 42-41 C Su Maple 23 Dead (per tree warden) Remove R/W AO15
1 Cowesett Road 383 AF 42-41 C Locust 18 Dead (per tree warden) Remove R/W AO15
1 Cowesett Road School AP 34 C Cherry 27 Hole 6' up dead wood in crown Remove R/W AO16
1 Cowesett Road School 34-32 C Ash 27 Rotted base Remove R/W AO16
1 Cowesett Road School 31-29 C R Maple 19 Hole; cavity line height Remove R/W AO16

1 Love Lane School AF 57-56 C R Oak 14 Cavity in back 8' up Remove R/W AO16
1 Love Lane School AF 56-55 C Ash 24 Hole10' up rotted leads Remove R/W AO16
1 Love Lane 44 57-56 P Ash 12 1-4" lead over pole Trim R/W AO17
1 Love Lane 44 57-56 P R Oak 23 Loss of large branch up high Remove R/W AO17
1 Love Lane 44 AP 56 P W Pine 18 Loss of large branch up high - shorten 15' Trim R/W AO17
1 Love Lane 79 AP 54 P W Oak 18 Dead Remove R/W AO19
1 Love Lane Lot 49-48 P W Oak 11 Base rotted Remove R/W AO20
1 Love Lane 175 AF 48-47 C R Oak 31 Large open hole; cavity Remove R/W AO22
1 Love Lane 175 AF 47 C R Oak 30 Cavity 6' up; conks; decay Remove R/W AO22
1 Love Lane 187 AF 47-46 C R Oak 31 Shorten front lead; overhang Trim L/W AO23
1 Love Lane 202 46-45 P R Oak 21 2 Hole 9' up; conks; fungus   Remove R/W AO24
1 Love Lane 211 45-44 C R Oak 33 Remove 1-12" lead on right to trunk Trim R/W AO25
1 Love Lane 223 44-43 P R Oak 36 Overhang trim 1-14" lead Trim R/W AO26
1 Love Lane 235 44-43 P R Oak 31 Overhang trim 1-5" lead Trim R/W AO27
1 Love Lane 247 43-42 P R Oak 39 1-12" limb on right 1-3"1-5" on left Trim R/W AO28
1 Love Lane 247 43-42 P R Oak 30 1-4" lead overhang Trim R/W AO28
1 Love Lane 244 AF 43-42 P R Oak 36 Vertical decay; rot column Remove See Sheet AO29
1 Love Lane 244 AF 43-42 P R Oak 38 Large hole in back of trunk Remove See Sheet AO29
1 Love Lane 244 AF 43-42 P W Pine 28 Large base cavity; ants Remove See Sheet AO29
1 Love Lane 283 40-39 P R Oak 33 Overhang 1-6" front lead Trim R/W AO30
1 Love Lane 283 AP 39 P R Oak 33 Hole at base; hole 7' up; hollow Remove R/W AO30
1 Love Lane Lot AF 40-39 P W Pine 21 Loss of large lead; large crown cavity Remove R/W AO31
1 Love Lane Lot AF 40-39 P W Pine 12 Vertical trunk rot Remove R/W AO31
1 Love Lane Lot AF 39 P W Pine 20 Trunk rot 6 & 12' up Remove R/W AO31
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

City of Warwick RI 
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 22F4

Level # Street Name House # Location Pole # Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
1 Love Lane Lot AF 40 P Cherry 18 Cavities; lean Remove R/W AO31
1 Love Lane 295 39-38 P R Oak 27 Base hole; hole 8' up Remove See Sheet AO32
1 Love Lane 295 39-38 P Su Maple 26 2 Front lead with cavity broken top Remove See Sheet AO32
1 Love Lane 321 AP 37-36 P R Oak 28 Large base cavity Remove R/W PS100
1 Love Lane 321 AP 37-36 P R Oak 35 Remove 1 -10" limb on left back to leader Trim R/W PS100
1 Love Lane 360 AF 35-34 P R Oak 20 Various rot holes; decay Remove R/W AO34
1 Love Lane 360 AF 34-33 P R Oak 21 Fruiting at base; holes; decay Remove R/W AO34
1 Love Lane 357 34-33 P R Oak 23 Vertical base cavity; stress crack Remove R/W AO33
1 Love Lane 369 33-32 P R Oak 40 Large hole upper main lead; central lead hole Remove R/W AO35
1 Love Lane Lot AF 21-20 P R Oak 36 Multi open cavities; rot in front lead Remove R/W AO37
1 Love Lane 555 17-16 P R Oak 29 See Sheet Trim See Sheet AO38
1 Love Lane 555 16-15 P R Oak 21 See Sheet Trim See Sheet AO38
1 Love Lane 589 13-11 C R Oak 26 Overhang trim 1-7" lead to trunk Trim R/W AO39
1 Love Lane 634 8-7 P Cherry 11 Weak base; crown decay Remove R/W AO40
1 Love Lane 634 9-8 P R Maple 14 Base cavity; lean Remove R/W AO40
1 Love Lane 745 AF 2-1.5 P R Oak 41 Large cavity rot column at union Remove R/W AO41
1 Love Lane 775 AF 2-1.5 P R Oak 51 Center rot; large cavities (marked only) Remove R/W AO42
1 Love Lane 775 AF 2 P Locust 23 Cavities up trunk & in crown Remove R/W AO42
1 Love Lane 775 AF 2 P R Oak 66 See Sheet Trim R/W AO42
1 Love Lane 775 AF 1.5-1 P Locust 22 Vertical cavity; back dead Remove R/W AO42
1 Love Lane 775 AF 1.5-1 P Locust 21 Cavity 8' up rot; decay 15' up Remove R/W AO42
1 Love Lane 775 AF 1 P Su Maple 21 Large decay column; loss of large lead Remove R/W AO42

Refusals
1 Love Lane 64 AP 55 P R Oak 32 Remove 1-20" limb to line back to trunk AO18
1 Love Lane 165 AF 49-48 C R Oak 31 Large open cavity at base & 6' up AO21
1 Love Lane 383 AP 31 P R Oak 20 Base cavity; sap bleeding at base AO36
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

City of Warwick, RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 52F3

Level # Street Name House # Location Pole # Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
1 W. Shore Road 1948 182-181 P Cherry 10 Dead top; decline Remove R/W AO01
1 W. Shore Road 1948 182-181 P Cherry 13 2 Dead top; decline Remove R/W AO01
1 W. Shore Road 1948 182-181 P Cherry 13 Dead top; decline Remove R/W AO01
1 W. Shore Road 1806 AP 167 P Su Maple 16 2 Dead  Remove R/W AO02

1 Warwick Neck Avenue 79 AF 5-6 P Slv Maple 48 Top dead; fruiting bodies Remove See Sheet AO03
1 Warwick Neck Avenue 96 6-7 P N Maple 25 Trim overhang - left and center lead Trim See Sheet AO04
1 Warwick Neck Avenue 96 AP 7 P N Maple 33 Cavity in front leads; holes Remove See Sheet AO04
1 Warwick Neck Avenue 96 7-8 P N Maple 30 Long vertical base cavity Remove See Sheet AO04
1 Warwick Neck Avenue 96 6-7 P N Maple 30 Shorten 12" lead to line height Trim See Sheet AO04
1 Warwick Neck Avenue 91 AF 8 P N Maple 29 Shorten longer front lead cavity15-20' Trim R/W AO05
1 Warwick Neck Avenue 114 9-10 P R Maple 16 Cavities; holes Remove R/W AO06
1 Warwick Neck Avenue 114 9-10 P Cherry 16 Dead Remove R/W AO06
1 Warwick Neck Avenue 114 9-10 P R Maple 13 Vertical cavity 18' up Remove R/W AO06
1 Warwick Neck Avenue 114 9-10 P Cherry 12 Dead Remove R/W AO06
1 Warwick Neck Avenue Lot AF 11-12 C R Maple 19 Crown reduction-long vertical stress crack Trim R/W AO07
1 Warwick Neck Avenue Lot AF 12 C Cherry 19 Long decay column; large limb loss Remove R/W AO07
1 Warwick Neck Avenue Lot AF 13 C R Maple 13 Base cavity; decay Remove R/W AO07
1 Warwick Neck Avenue Lot AF 13 C R Maple 19 Open cavity 5' up; rot Remove R/W AO07
1 Warwick Neck Avenue 140 12-13 P N Maple 36 Base cavities; ants; crown decline; dead wood Remove R/W AO08
1 Warwick Neck Avenue 202 18-19 P Copper Beach 53 Large open base cavity; ants; crown decline Remove R/W AO09
1 Warwick Neck Avenue 240 22-23 P Oak 45 Overhang trim 1-14" on right 1-12" over pole Trim R/W AO10
1 Warwick Neck Avenue 288 26-27 P Oak 41 Overhang trim 1-17" right 1-3" left Trim R/W AO11
1 Warwick Neck Avenue 334 31-32 P N Maple 22 2 Base cavity with split; ants Remove R/W AO12
1 Warwick Neck Avenue Lot 36-37 P Plain Tree Maple 19 Base rot from trunk to crown Remove See Sheet AO13
1 Warwick Neck Avenue Lot 36-37 P Plain Tree Maple 15 Base rot; cavities Remove See Sheet AO13
1 Warwick Neck Avenue 474 42-43 P R Maple 17 Large cavity in crown; base rot Remove R/W AO14
1 Warwick Neck Avenue 474 42-43 P R Maple 15 Broken top Remove R/W AO14
1 Warwick Neck Avenue Lot 43-44 C N Maple 28 Base rot; ants; crown cavities Remove R/W AO15
1 Warwick Neck Avenue Lot 44-45 C N Maple 38 15' crown reduction line side-split @ union Trim R/W AO15
1 Warwick Neck Avenue 530 47-48 P Ash 28 2 Crown cavities; holes line height Remove R/W AO17
1 Warwick Neck Avenue School 48-49 C R Maple 15 Vertical cavity shorten crown 1/3 Trim R/W AO18
1 Warwick Neck Avenue School 48-49 C R Maple 15 Right side 4" lead cavity remove lead Trim R/W AO18
1 Warwick Neck Avenue 598 52-53 P R Maple 8 Dead Remove See Sheet AO19
1 Warwick Neck Avenue 598 52-53 P N Maple 38 Base split; rot at union Remove See Sheet AO19
1 Warwick Neck Avenue 598 53-54 P N Maple 19 Dead top Remove See Sheet AO19
1 Warwick Neck Avenue 222 R.P Ave AF 52-53 P N Maple 23 Cavity at base; fruiting Remove R/W AO20
1 Warwick Neck Avenue 222 R.P Ave AF 52-53 P R Maple 15 Crown dieback; decay Remove R/W AO20
1 Warwick Neck Avenue 222 R.P Ave AF 53-54 P R Maple 23 Split; crown dyeing Remove R/W AO20
1 Warwick Neck Avenue 222 R.P Ave AF 53-54 P R Maple 24 Dead Remove R/W AO20
1 Warwick Neck Avenue 222 R.P Ave AF 53-54 P R Maple 18 Rotted base Remove R/W AO20
1 Warwick Neck Avenue 222 R.P Ave AF 53-54 P R Maple 25 Dead crown; base in wall Remove R/W AO20
2 Samuel Gorton Avenue 461 2-3 P N Maple 22 Cavity in crown; splitting bark Remove R/W AO21
2 Samuel Gorton Avenue 455 3-4 P N Maple 32 Rot; decay @ union; limb loss Remove R/W AO22
2 Samuel Gorton Avenue 455 3-4 P N Maple 30 Large base hole; hole 20' up Remove R/W AO22
2 Samuel Gorton Avenue 425 7-8 P Plain tree Maple 10 Base rot; trunk decay Remove R/W AO23
2 Samuel Gorton Avenue 425 8-9 P Cherry 13 Overhang trim1-4"right 1-3" on left Trim R/W AO23
2 Samuel Gorton Avenue 425 8-9 P W Cedar 16 Back rot;  ants; dead crown Remove R/W AO23
2 Samuel Gorton Avenue 407 AP 9 P Plain tree Maple 31 Trim see sheet for details Trim R/W AO24
2 Palmer Avenue Lot 20-21 C Cherry 25 Dead Remove R/W AO25
2 Palmer Avenue Lot 20-21 C R Maple 14 Large base cavity Remove R/W AO25
2 Palmer Avenue Lot 20-21 C W Oak 14 Base rot; lean Remove R/W AO25
2 Palmer Avenue Lot 27-28 C Hickory 15 Dead Remove R/W AO26
2 Palmer Avenue Lot AP 28 C Hickory 16 Cavity; hole 10' up Remove R/W AO26
2 Palmer Avenue Lot 28-29 C R Oak 6 Dead Remove R/W AO26
2 Palmer Avenue Lot 28-29 C Sassafras 13 Heavy lean; weak species Remove R/W AO26
2 Palmer Avenue Lot AP 29 C R Oak 42 Large cavity; ants Remove R/W AO26
2 Palmer Avenue Lot 33-34 C N Maple 33 Codominant split; cavity 10' up Remove R/W AO27
2 Palmer Avenue Lot 35-36 C R Maple 13 2 Hole 6' up; hole above line Remove R/W AO27
2 Palmer Avenue Lot AF 44-45 C R Maple 26 Large open cavity Remove R/W AO27
2 Rocky Point Avenue 125 AP 13 P Hickory 17 Overhang trim 1-5" and 1-2" lead Trim R/W AO28
2 Rocky Point Avenue 125 13-12 P Willow 37 Holes cavities rot Remove R/W AO28
2 Rocky Point Avenue 125 13-12 P R Maple 35 Large open cavities; rot Remove R/W AO28
2 Rocky Point Avenue 137 11-10 P N Maple 29 Large base cavity; decay Remove R/W AO29
2 Rocky Point Avenue 149 10-11 P N Maple 25 Splits; cracks; cavities; 1/2 dead Remove R/W AO30
2 Draper Avenue 3 AP 13 P R Maple 16 Dead Remove R/W AO31
2 Longmeadow Avenue 174 AF 19-20 C Su Maple 39 Large rotted leads; split Remove R/W AO32
2 Tidewater Avenue 123 Payton 36.5-37 P R Maple 13 2 Holes up trunk; base rot; cavities Remove R/W AO33
2 Tidewater Avenue 123 Payton 36.5-37 P R Maple 13 Long vertical cavity above line Remove R/W AO33
2 Tidewater Avenue 123 Payton 36.5-37 P R Maple 15 Cavities Remove R/W AO33
2 Tidewater Avenue 123 Payton 36.5-37 P R Maple 15 Cavities Remove R/W AO33
2 Tidewater Avenue 344 31-32 P N Maple 34 Base rot; holes Remove R/W AO34
2 Tidewater Avenue 344 31-32 P N Maple 24 Vertical decay column at union Remove R/W AO34
2 Tidewater Avenue 330 29.5-30 P Slv Maple 35 Base rot; split at union Remove R/W AO35
2 Tidewater Avenue 292 27-26 P R Maple 15 Base rot; cavities Remove R/W AO36
2 Tidewater Avenue 276 25-26 P N Maple 37 Codominant split; seepage; holes; cavities Remove R/W AO37
2 Tidewater Avenue 283 AF 26-25 P Slv Maple 58 Hole in lower lead; cracked limbs; split Remove R/W AO38

Refusals
1 Warwick Neck Avenue 498 AP 45 P R Oak 13 Cavities; decay in lower leads; lean Remove Refusal AO16
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NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2009

City of Warwick RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 72F5

Level # Street Name House # Location Pole # Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
2 W Shore Road 868 78-79 P Basswood 34 Holes in main trunk; decline Remove R/W AO01
2 W Shore Road 814 74-73 P Basswood 23 Overhang 1-10" right 1-3" middle Trim R/W AO02
2 W Shore Road 810 74-73 P Basswood 36 Overhang 1-13" middle cavity line height Trim R/W AO03
2 W Shore Road Lot 44.5-44 S R Oak 31 Dead top; decay; ants Remove R/W AO04
2 W Shore Road Lot 44-42 S R Oak 39 Overhang 1-15" middle front Trim R/W AO04
2 W Shore Road Lot 44-42 S R Oak 42 Overhang 1-17" front lead Trim R/W AO04
2 W Shore Road 292 29-28 P R Oak 39 Large open cavity in crown; base hole Remove L/W AO05
2 W Shore Road 292 AP 28 P R Oak 29 White root rot; hole 7' up; crown decay Remove L/W AO05
2 W Shore Road 200 17-16 P R Oak 28 Decay; holes Remove R/W AO06
2 W Shore Road 200 17-16 P R Oak 30 Decay in crown; leaders have holes Remove R/W AO06
2 W Shore Road 180 16-15 P R Oak 38 Overhang 1-11" left 1-12" middle Trim R/W AO07
2 W Shore Road 70 9-8.5 S Locust 19 Base hole; split; cavity Remove R/W AO08
2 W Shore Road 72 8.5-8 P Locust 14 2 Base cavity; branch rub 8' up Remove R/W AO09
2 Sand Pond Road Cemetery AP 8 C R Oak 34 Overhang 1-17" front lead Remove R/W (Remove Tree Per T.W.) AO10
2 Sand Pond Road Cemetery AF 6-7 C R Oak 28 Decay; cavities; heavy lean Remove R/W AO10
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FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

FY 2010 NE Hazard Tree Mitigation
Rhode Island

Towns Circuit
Bristol 5F3
Cranston/Providence 7F1
Cranston/Warwick 72F3
East  Providence 20F2
Narragansett 42F1
Narragansett 17F2
North Kingstown/Warwick 46F2
North Smithfield 108W62
Warren 5F2
Westerly 16F1
Woonsocket 108W62
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FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

Town of Bristol RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 5F3

Disposal &
Level # Street Name House # Location Pole # Owner Species Size # Stem Defect Condition Work Proposed Comments Arborist

2 Metacom Ave Lot 8-9 P Maple 13 Remove 5" lead to line Trim R/W AO1
2 Metacom Ave Lot 8-9 P Maple 16 Large hole line height and 20' up side Remove R/W AO1
2 Metacom Ave Lot 8-9 P Maple 13 3 Butt rot; peeling bark Remove R/W AO1
2 Metacom Ave 751 11-12 P Cherry 17 Remove front 3" lead  shorten 2 other leads to line Trim R/W AO2
2 Metacom Ave 751 11-12 P Cherry 13 Dead crown; construction damage Remove R/W AO2
2 Metacom Ave 751 12-13 P Locust 9 Extensive trunk and root damage due to construction Remove R/W AO2

2 Tupelo St 115 20-19 P R Maple 10 2 Trunk rot Remove see sheet AO3
2 Tupelo St 115 20-19 P R Maple 16 2 Large base cavity in back Remove see sheet AO3
2 Tupelo St 115 19-18 P R Maple 16 Trunk and base rot Remove see sheet AO3
2 Tupelo St lot # 9 7-6 P Elm 23 Long wet seam/co-dominant; included bark/wet area Remove R/W AO4
2 Tupelo St lot # 9 7-6 P Cherry 10 Dead Remove R/W AO4
2 Tupelo St lot # 9 6-5 P Maple 17 Co-dominant seam; split at union; wet area Remove R/W AO4
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FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

Cranston and Providence RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit # 7F1

Level # Street Name House # Location Pole # Owner Species Dia. Defect Condition Work Proposed Disposal & Comments Site ID
Cranston:

1 Wellington Ave 341 AP 9012 P R.Maple 30 Hollow base, lean; weak species Remove L/W RK00
1 Pontiac Ave 206 AP 17 P Ailanthus 32 Cavity/Decay @ 3ft Remove R/W RK02
1 Pontiac Ave 2 Paine Ave 4-3 P W.Pine 24 Small shoots touching lines Trim See Sheet RK03

Providence:
2 Elmwood St 1239 323-321 P R.Maple 22 Decay in roots and stem Remove R/W RK04
2 Elmwood St 1149 299-297 P Silv. Maple 33 14" limb with cavity Trim See Sheet RK05
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FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

Cities of Cranston/Warwick
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit # 72F3

Level # Street Name House # Location Pole # Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
CRANSTON

1 Pontiac Av Access ROW 48-49 C Cherry 13 trunk cavities / crown decline Remove R/W AO01
1 Pontiac Av Access ROW 48-49 C Cherry 13 trunk cavities / crown decline Remove R/W AO01
1 Pontiac Av Access ROW 48-49 C Cherry 16 trunk cavities / crown decline Remove R/W AO01
1 Pontiac Av Access ROW 49-50 C R Oak 46 rotted base / loss of large limb Remove R/W AO01
1 Pontiac Av Access ROW 50-52 C R Oak 36 rotted base-very punky Remove R/W AO01
1 Pontiac Av Access ROW 50-52 C R Oak 20 crown decline / Co-Dominant trunk Remove R/W AO01
1 Pontiac Av Access ROW 50-52 C R Oak 35 Cut 1-20" and 1-16" lead to line cavities and decline Trim R/W AO01
1 Pontiac Av Access ROW 54-56 C R Maple 9 trunk cavity- hole Remove R/W AO01
1 Pontiac Av Access ROW 56-58 C R Maple 18 Multi cavities-holes in trunk Remove R/W AO01
1 Pontiac Av Access ROW 56-58 C R Maple 25 remove 1-13" lead to line Trim R/W AO01
1 Pontiac Av Access ROW 56-58 C R Maple 15 remove front lead Trim R/W AO01
1 Pontiac Av Access ROW 56-58 C Cherry 20 vertical trunk hole Remove R/W AO01
1 Pontiac Av Access ROW 56-58 C R Maple 23 Co-Dominant seam with split Remove R/W AO01
1 Pontiac Av Access ROW 56-58 C R Maple 16 base rot- hole Remove R/W AO01
1 Pontiac Av Access ROW 56-58 C R Maple 23 open trunk cavity Remove R/W AO01
1 Pontiac Av Access ROW 56-58 C R Maple 13 trunk rot Remove R/W AO01
1 Pontiac Av Access ROW 58-59 C Cherry 16 trunk hole 25'up / crown decline Remove R/W AO01
1 Pontiac Av Access ROW 58-59 C R Oak 21 trunk cavity- hole Remove R/W AO01
1 Pontiac Av Access ROW 62-63 C Cherry 11 2 base cavity / Co-Dominant Remove R/W AO01
1 Poplar Circle 11 61.1-2-1 P Poplar 12 dead top/ base rot Remove R/W AO02
1 Balsam Ct 35 ROW 63-65 P R Oak 22 hole-cavity from large branch rub in crown Remove R/W AO03
1 Balsam Ct 35 ROW 63-65 P R Oak 26 remove 1-12" to line back to trunk Trim R/W AO03
1 Sockanosset Cross R 75 61.4-61.5 P Locust 12 trunk rot / split Remove R/W AO04
1 Sockanosset Cross R 75 61.4-61.5 P Locust 12 trunk rot / crown decline Remove R/W AO04
1 Pontiac Av 1056 145-144 P Si Maple 28 Large cavity at codominant union / trunk decay Remove R/W AO05
1 R-O-W/Midway 67-66 C Elm 12 shorten 20 ft to below line Trim R/W AO01
1 R-O-W/Midway 67-66 C Elm 10 Diseased DED Remove R/W AO01
1 R-O-W/Midway 67-66 C Elm 12 Diseased DED Remove R/W AO01
1 R-O-W/Midway 67-66 C Elm 11 Diseased DED Remove R/W AO01
1 R-O-W/Midway 67-66 C Cherry 10 Dead top Remove R/W AO01
1 R-O-W/Midway 66-65 C Elm 14 Diseased DED Remove R/W AO01
1 R-O-W/Midway 66-65 C Elm 12 Diseased DED Remove R/W AO01
1 R-O-W/Midway 66-65 C Elm 12 Diseased DED Remove R/W AO01
2 Park Forest Rd 130 9-10 P W Oak 19 large cavity/ hole in limb over line/ hole in trunk Remove R/W AO06
2 Park Forest Rd 130 9-10 P R Oak 27 open cavity in main lead from hard rub Remove R/W AO06
2 Fernbrook Dr 45 4-3 P Ash 26 trunk cavity/ bark peeling/ large dead limb Remove R/W AO07
2 Fernbrook Dr 45 4-3 P Ash 25 large trunk cavity/ hollow center Remove R/W AO07
2 Fernbrook Dr 45 4-3 P Ash 19 cavities in trunk and crown Remove R/W AO07
2 Oaklawn Av 11 Dean Ridge AP 57 P R Oak 12 rotted base / ants Remove R/W AO08
2 Oaklawn Av 11 Dean Ridge 57-55 P R Oak 15 trunk decay / crown decline Remove R/W AO08
2 Oaklawn Av 11 Dean Ridge 57-55 P R Oak 24 long vertical trunk decay Remove R/W AO08
2 Oaklawn Av Lot 48-47 S R Maple 9 Dead Crown Remove R/W AO09
2 Oaklawn Av Lot 47-46 S Ash 15 severe crown decline Remove R/W AO09
2 Oaklawn Av Lot 47-46 S R Maple 22 trunk decay /large rot column in back lead Remove R/W AO09
2 Oaklawn Av Lot 47-46 S R Maple 10 trunk rot / dead crown Remove R/W AO09
2 Oaklawn Av Lot 46-45 S Cherry 14 Dead  Remove R/W AO09
2 Oaklawn Av Lot 46-45 S Cherry 12 Dead Remove R/W AO09
2 Oaklawn Av 316 42-41 P Hemlock 11 3 Diseased/ Dying Remove see sheet AO10
2 Oaklawn Av 316 42-41 P Hemlock 20 Diseased/ Dying Remove see sheet AO10
2 Oaklawn Av 316 42-41 P Hemlock 19 2 Diseased/ Dying Remove see sheet AO10
2 Oaklawn Av 316 42-41 P Hemlock 29 Diseased/ Dying Remove see sheet AO10
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FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

Cities of Cranston/Warwick
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit # 72F3

Level # Street Name House # Location Pole # Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
2 Oaklawn Av 316 42-41 P Hemlock 21 remove stump for access Remove see sheet AO10
2 Oaklawn Av 155 Greening 35.5-32.5 P Su Maple 28 Dead crown / trunk rot/ ants Remove R/W AO11
2 Oaklawn Av 155 Greening 35.5-32.5 P Poplar 23 trunk rot / dead crown Remove R/W AO11
2 Oaklawn Av 200 27-26 P Poplar 23 Dead crown / species Remove R/W AO12

WARWICK
1 Electronic Dr Access Rd ROW 4-5 P R Oak 14 Front Vertical Cavity Remove L/W AO00
1 Electronic Dr Access Rd ROW 5-6 P R Oak 28 Large cavity in main lead in back Remove L/W AO00
1 Electronic Dr Access Rd ROW 7-8 P R Oak 20 remove front 16" limb Trim L/W AO00
1 Electronic Dr Access Rd ROW 8-9 P Cherry 16 base rot Remove L/W AO00
1 Electronic Dr Access Rd ROW 8-9 P Cherry 8 cavities in trunk Remove L/W AO00
1 Electronic Dr Access Rd ROW 8-9 P R Maple 15 base cavity / trunk rot Remove L/W AO00
1 Electronic Dr Access Rd ROW 8-9 P Cherry 14 trunk cavities Remove L/W AO00
1 Electronic Dr Access Rd ROW 8-9 P Cherry 14 base rot / ants Remove L/W AO00
1 Electronic Dr Access Rd ROW 8-9 P Cherry 16 base rot / trunk cavities Remove L/W AO00
1 Electronic Dr Access Rd ROW 8-9 P Basswood 15 Dead Remove L/W AO00
1 Electronic Dr Access Rd ROW 9-10 P Cherry 10 2 base rot Remove L/W AO00
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FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

City of East Providence RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 20F2

Level # Street Name House # Location Pole # Owner Species Dia. # Stem Defect Condition Work Proposed Disposal & Comments Site ID
1 Roger Williams Ave Substation Behind Sub P Poplar 45 Weak Species Remove See Sheet RKSub
1 Roger Williams Ave Riverview Condo AF 35 P Poplar 22 2 Decay in base Remove RK01
1 Roger Williams Ave Lot 9035-9034 C N Maple 20 Dead Remove RW RK02
1 Roger Williams Ave Lot 9035-9034 C N Maple 22 Decline Remove RW RK02
1 Roger Williams Ave Lot 9034-9033 C N Maple 12 Cavity at 20 ft Remove RW RK02
1 Roger Williams Ave Lot 9033-9032 C Beech 24 Decline Remove RW RK02
1 Roger Williams Ave 91 AF 9018-9017 P Locust 25 2 Base Decay/Lean Remove L/W RK03
1 Roger Williams Ave 92 9019-9018 P N Maple 22 Decline Remove See Sheet RK04
1 Roger Williams Ave 70 9012-9011 P N Maple 23 Cracks/int. decay Remove L/W RK05
1 Roger Williams Ave 70 9012-9011 P N Maple 20 Base, root rot Remove L/W RK05
1 Roger Williams Ave 51 AF 9009 C Slv Maple 24 Internal Decay Remove RW RK06
1 Wilson Ave 52 6-7 P N Maple 36 Decay in junction Trim See Sheet RK07
1 Wilson Ave 4 Linden Ave 9-10 P R Maple 20 Decline Remove R/W RK08
1 Wilson Ave 140 16-17 C Elm 39 Decline Remove R/W RK09
1 North Broadway 15 Roger Williams 181-180 P Poplar 36 Weak species; previous fail Remove See Sheet RK10
1 North Broadway 15 Roger Williams 181-180 P R Maple 16 Internal Decay Remove See Sheet RK10
1 North Broadway 15 Roger Williams 177-175 P S Maple 25 Decline Remove See Sheet RK11
1 North Broadway 15 Roger Williams 173-171 P Elm 32 Decline, Decay Remove See Sheet RK11
1 Bishop Ave St. Margaret's Church 3-2 P N Maple 25 Internal Decay Remove R/W RK12
1 Bishop Ave St. Margaret's Church 2-1 P N Maple 26 Decline Remove R/W RK12
1 Bishop Ave St. Margaret's Church Remove R/W RK12
1 Larchwood Dr 9 2-1 P S Maple 30 Decay Remove R/W RK13
1 Elmwood Dr 11 AF 2 P R Maple 18 Decline/decay Remove R/W RK14
2 Ferris Ave 157 AF 19-20 P Slv Maple 37 Internal decay Remove L/W RK16
2 Ferris Ave 165 AF 20-21 P Slv Maple 15 Cavity at 5 ft, weak species Trim See Sheet RK17
2 Ferris Ave 14 Merchant St 23-24 P R Maple 18 Decay at wire height Remove R/W RK18
2 Ferris Ave 121 Weeden Ave 37-37 1/2 P Slv Maple 28 Decline Remove See Sheet RK19
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FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

Town of Narragansett
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit # 17F2

Level # Street Name House # Location Pole # Owner Species Dia. # Stem Defect Condition Work Proposed Disposal & Comments Site ID
1 Avice R-O-W 1-588.5 S R Oak 13 Base Rot Remove L/W AO1
1 Kingstown Rd 280 19-20 P N Maple 19 Holes at union/ decay in limbs Remove R/W AO2
1 Kingstown Rd 280 19-20 P N Maple 23 Main Lead decay / holes/ rot Remove R/W AO2
1 Kingstown Rd 280 19-20 P N Maple 27 rotted limb broke off at union/ split at attachment Remove R/W AO2
1 Kingstown Rd Lot 26-27 P N Maple 23 Long open split main lead Remove R/W AO3
1 Kingstown Rd Lot 26-27 P N Maple 17 rot hole main lead Remove R/W AO3
1 Kingstown Rd Lot 26-27 P N Maple 27 remove 3-10" front leads-holes-cavities Trim R/W AO3
1 Kingstown Rd Lot 27-28 T N Maple 23 reduce front limb height to proper union line height Trim R/W AO4
1 Kingstown Rd Lot 28-29 T R Maple 20 vertical trunk cavity Remove R/W AO4
1 Kingstown Rd 192 32-33 P N Maple 24 2 holes in front lead remove  front 13" lead Trim R/W AO5
1 Kingstown Rd 188 32-33 P N Maple 28 large rot hole front lower lead 6' up remove front lead Remove See Sheet AO6
1 Kingstown Rd 188 32-33 P N Maple 18 2 base rot / hole Remove See Sheet AO6
1 Kingstown Rd 188 32-33 P N Maple 24 large hole-cavity at lower trunk/hole in trunk above line Remove See Sheet AO6
1 S Pier Rd Lot 47-46 T R Oak 16 remove front 6" overhang limb Trim R/W AO7
1 S Pier Rd Lot AP 46 T R Oak 24 2 large cavities line height right side Remove R/W AO7
1 S Pier Rd Lot 46-45 T R Oak 12 heavy overhang/ dead limbs Remove R/W AO7
1 S Pier Rd Lot 45-44 T R Maple 18 decay- holes in trunk Remove R/W AO7
1 S Pier Rd Lot 45-44 P R Maple 16 base rot / trunk cavity Remove R/W AO7
1 S Pier Rd 15 Jessica 45-44 T R Oak 24 remove 2-10" leads to line Trim R/W AO8
1 S Pier Rd 15 Jessica 45-44 T R Maple 16 shorten 2-5" leads to line Trim R/W AO8
1 S Pier Rd 11 Jessica 44-43 P R Oak 11 crown decline / base rot Remove AO9
1 S Pier Rd 11 Jessica 44-43 P R Oak 16 large open cavity line height / heavy lean to line Remove AO9
1 S Pier Rd 11 Jessica 44-43 P R Oak 16 remove front 6" lead back to trunk Trim AO9
1 S Pier Rd 9 Jessica 43-42 P R Oak 10 Dead Remove R/W AO10
1 S Pier Rd 9 Jessica 43-42 P R Oak 11 decay in trunk above line Remove R/W AO10
1 S Pier Rd 3 Jessica AP 42 P R Oak 14 base rot / heavy overhang Remove R/W AO11
1 S Pier Rd 4 Jessica 42-41 P R Oak 13 remove front 6" lead cavity at union Trim see sheet AO12
1 S Pier Rd 4 Jessica 42-41 P R Oak 12 base rot Remove see sheet AO12
1 S Pier Rd School 34-33 T R Maple 22 remove 2-6" lower limbs / 1-6" on right to fork main lead Trim R/W AO13
1 S Pier Rd 187 30-29 P Linden 16 Broken Top/crack in base Remove LW RK00
1 S Pier Rd 187 30-29 P Syc.Maple 24 base decay Remove LW RK00
1 S Pier Rd 187 30-29 P N.Maple 24 decay (base and at 16ft) Remove LW RK00
1 S Pier Rd 151 25-24 P R Maple 13 long open trunk cavity Remove R/W AO14
1 S Pier Rd 151 25-24 P R Maple 12 trunk split Remove R/W AO14
1 S Pier Rd 145 24-23 P R Maple 21 remove 8" center lead-reduce weight to line Trim R/W AO15
1 S Pier Rd 97 17-16 P N Maple 28 remove right front 6" limb-open cavity Trim R/W AO16
1 S Pier Rd 97 17-16 P N Maple 29 remove 11" main lead-rot-holes-decay Trim R/W AO16
2 S Pier Rd 7 Gibson Ave AF 12-1 T N.Maple 31 internal decay, cavities Remove R/W RK01
2 Gibson Ave Gibson Court 2.50-3 P N.Maple 39 excessive decay Remove see sheet RK02
2 Gibson Ave Gibson Court 2.50-3 P N.Maple 36 excessive decay, cankers Remove see sheet RK02
2 Earles Ct 48 AF 8-7 P Sycamore 38 excessive decay Remove R/W RK03
2 Ocean Rd Lot 51-52 P Beech 51 decay in lead Trim R/W RK05
2 Ocean Rd Lot AP 53 P Spruce 14 broken top Remove R/W RK05
2 Ocean Rd Lot 55-56 P Spruce 14 dead Remove R/W RK06
2 Ocean Rd Lot 55-56 P R.Oak 18 split Remove R/W RK06
2 Ocean Rd Lot 55-56 P Spruce 11 base rot Remove R/W RK06
2 Ocean Rd Lot 62-63 P Beech 50 rotted lead w/fungi Trim R/W RK07

Attachment R-I-99-3 
R.I.P.U.C. Docket No. 2509 
In Re: Charges to Storm Fund 
Pertaining to Tropical Storm Irene 
Page 7 of 20



FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

Town of Narragansett
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit # 17F2

Level # Street Name House # Location Pole # Owner Species Dia. # Stem Defect Condition Work Proposed Disposal & Comments Site ID
2 Ocean Rd 383 64-65 P N.Maple 20 rot/decline Remove RK08
2 Ocean Rd 401 69-70 P N.Maple 14 canker @10 ft Remove RK09
2 Ocean Rd 401 69-70 P R.Maple 16 decay/cavities Remove RK09
2 Ocean Rd 415 72-73 P R.Maple 16 Decline/decay Remove L/W RK10
2 Ocean Rd Lot 73-74 P N.Maple 43 decay, prev failure Remove R/W; see sheet RK11
2 Ocean Rd Lot 74-75 P N.Maple 25 decay, base rot Remove R/W; see sheet RK11
2 Ocean Rd Lot 74-75 P N.Maple 23 decay, fungi, base rot Remove R/W; see sheet RK11
2 Ocean Rd 450 78-79 P Maple 12 canker @10 ft Remove R/W RK12
2 Ocean Rd 450 79-80 P R.Maple 12 canker @10 ft Remove R/W RK12
2 Ocean Rd 455 80-81 P N.Maple 31 cavities, excessive decay Remove see sheet RK13
2 Ocean Rd 455 80-81 P N.Maple 38 excessive butt decay Remove see sheet RK13
2 Ocean Rd 471 82-83 P Beech 57 decline Remove see sheet RK14
2 Ocean Rd 471 82-83 P Linden 37 2 Decay in base Remove see sheet RK14

REFUSALS
2 Ocean Rd 248 42-44 P B.Cherry 17 elbows w/decay Remove RK04
2 Ocean Rd 248 AP 44 P Locust 18 decay/fungi/lean Remove RK04
2 Gibson Ave Gibson Court 2.50-3 P N.Maple 18 wound in main junction, beginning signs of decay Remove REFUSAL RK02
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FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

Town of Narragansett
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 42F1

Level # Street Name House # Location Pole # Owner Species Dia. # Stem Defect Condition Work Proposed Disposal & Comments Site ID
1 S Ferry Rd SUB 35-34 P R Maple 20 Remove front 13" lead/ shorten overhang 10-15 ft Trim R/W AO1
1 S Ferry Rd SUB 35-34 P R Maple 11 2 Choked out by vines/ proximity Remove R/W AO1
1 S Ferry Rd SUB 34-33.5 P Black gum 13 Dead Remove R/W AO1
1 S Ferry Rd SUB 34-33.5 P R Maple 11 2 Split at union Remove R/W AO1
1 S Ferry Rd SUB 34-33.5 P Black gum 6 Dead Remove R/W AO1
1 S Ferry Rd SUB 34-33.5 P Black gum 6 hole-trunk rub 15' up Remove R/W AO1
1 S Ferry Rd SUB 34-33.5 P W Birch 12 soft base- uprooting Remove R/W AO1
1 S Ferry Rd 17 39-38 P R Maple 23 remove front 13" lead Trim R/W AO2
1 S Ferry Rd 17 39-38 P R Maple 21 trunk and crown decay / hole in front lead Remove R/W AO2
1 S Ferry Rd 17 39-38 P R Maple 25 Decay in trunk / hole 12' up Remove R/W AO2
1 S Ferry Rd 17 39-38 P R Maple 24 remove 1-5" lead to line and 1-3" lead to line Trim R/W AO2
1 S Ferry Rd 83 AP 29 P R Maple 13 Front lead Trim R/W AO3
1 S Ferry Rd 83 29-28 P Locust 12 cavity decay front lead line height Remove R/W AO3
1 S Ferry Rd 83 29-28 P Locust 18 rot decay 12' up in back Remove R/W AO3
1 S Ferry Rd 83 29-28 P N Maple 28 decay -rot at lower trunk splitting at lower attachments Remove R/W AO3
1 S Ferry Rd 95 AP 26 P Sassafras 10 Dead Remove L/W AO4
1 S Ferry Rd 95 AP 26 P Sassafras 12 Dead Remove L/W AO4
1 S Ferry Rd 95 AP 26 P Sassafras 12 Dead Remove L/W AO4
1 S Ferry Rd Lot AF 28 P Locust 14 Trunk cavity 6' up Remove see sheet AO5
1 S Ferry Rd Lot AF 28-27 P Locust 28 Shorten front lead 20' Trim see sheet AO5
1 S Ferry Rd Lot AF 27 P Locust 30 Vertical trunk cavity Remove see sheet AO5
1 S Ferry Rd Lot AF 27 P Locust 22 Trunk cavity  Remove see sheet AO5
1 S Ferry Rd Lot AF 27-26 P Locust 20 Codominant split / trunk cavity-decay Remove see sheet AO5
1 S Ferry Rd Lot AF 27-26 P Locust 22 Cavity at union/ decay in trunk Remove see sheet AO5
1 S Ferry Rd Lot 24-23 P R Maple 28 Remove front 12" lead-decayed Trim R/W AO6
1 Old Boston Neck Rd Lot 26-24 T N Maple 31 Remove front 12" lead to line-cavity hole at union Trim R/W AO7
1 Old Boston Neck Rd Lot AF 17-16 T R Maple 28 Large holes-cavities in trunk Remove R/W AO8
1 Old Boston Neck Rd Lot AF 17-16 T Locust 12 Trunk rot Remove R/W AO8
1 Old Boston Neck Rd Lot 13-12 P Locust 13 Base rot Remove R/W AO9
1 Old Boston Neck Rd Lot 13-12 P R Maple 12 Base and trunk rot Remove R/W AO9
1 Old Boston Neck Rd Lot 13-12 P Locust 11 Base rot Remove R/W AO9
1 Old Boston Neck Rd Lot 13-12 P Locust 10 Trunk rot Remove R/W AO9
1 Old Boston Neck Rd Lot 13-12 P Locust 10 Trunk rot Remove R/W AO9
1 Old Boston Neck Rd Lot 12-11 P Locust 24 Base and trunk rot Remove R/W AO9
2 Boston Neck Rd 922 78-79 T N Maple 32 Remove 1-10" dead limb and shorten 12" back lead 20 ft Trim R/W AO10
2 Boston Neck Rd 820 AP 100 P N Maple 37 Rot at union/ holes / decline cavities in limbs Remove R/W AO11
2 Boston Neck Rd 794 103-104 P N Maple 27 Remove 1-8" upright left 1-6" middle and 1-4" right line height Trim R/W AO12
2 Boston Neck Rd Lot 137-138 P R Maple 21 3 Remove front 2-21" leads splitting at base Remove R/W AO14
2 Boston Neck Rd Lot AP 140 P R Maple 24 Vertical trunk cavity at lower base Remove R/W AO14
2 Boston Neck Rd Lot AP 147 S R Maple 40 Shorten 2-8" leads heading to line Trim R/W AO15
2 Boston Neck Rd Lot 147-148 S R Maple 38 Remove 3-8" leads to line on front trunks Trim R/W AO15

REFUSALS
2 Boston Neck Rd 650 132-133 P N Maple 44 Remove front lead rotted Trim R/W AO13
2 Boston Neck Rd 650 132-133 P Horse chestnut 33 Large trunk cavity in back Remove R/W AO13

Attachment R-I-99-3 
R.I.P.U.C. Docket No. 2509 
In Re: Charges to Storm Fund 
Pertaining to Tropical Storm Irene 
Page 9 of 20



FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

Towns of North Kingstown and Warwick RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 46F2

Level # Street Name House # Location Pole # Owner Species Dia. # Stem Defect Condition Work Proposed Disposal & Comments Site ID
North Kingstown

1 Old Baptist Rd 119 11-10 P R Oak 50 Large hole 12'up / Rot section through tree 13' up Remove See Sheet AO1
1 Old Baptist Rd 67 6-5 T N Maple 17 side trim away from load brake 6' clearance Trim R/W AO2
1 Old Baptist Rd 67 6-5 P R Oak 34 remove 3-3" limbs overhanging lines Trim R/W AO2
1 Old Baptist Rd 23 3-2 T N Maple 40 large hole in upper limbs trunk decay-rot Remove L/W AO3
1 Davisville Rd 584 AP 29 P Locust 19 crown half dead-decline Remove See sheet AO4
1 Davisville Rd 575 AF 27-28 T N Maple 25 crown in decline/ dead or dying limbs trough out tree Remove R/W AO5
1 Davisville Rd Lot 27-28 S Locust 19 hollow base / crown decline Remove R/W AO6
1 School St 151Green Meadow Cir 42-41 T N Maple 34 large open trunk cavity / ants Remove See Sheet AO7
1 School St 151 Green Meadow Cir 42-41 T N Maple 34 rot at co dominant union / ants Remove See Sheet AO7
1 School St 540 41-40 T N Maple 45 Shorten Front and back Lead to line Height Trim See Sheet AO8
1 School St 540 41-40 P N Maple 31 remove front 16" limb to 4"/ cut back lead to 5" limb- equalize Trim See Sheet AO8
1 School St 540 41-40 T N Maple 37 holes / decay / rot / ants Remove See Sheet AO8
1 School St 520 40-39 P N Maple 24 shorten main  lead below line Trim See Sheet AO9
1 School St 520 40-39 P N Maple 34 rot-decay in trunk Remove See Sheet AO9
1 School St 520 40-39 T N Maple 35 hole at union / crown decline / cable in tree Remove See Sheet AO9
1 School St 520 40-39 P N Maple 17 shorten back lead to line height Trim See Sheet AO9
1 School St 520 40-39 P N Maple 20 shorten right 12" lead to line height Trim See Sheet AO9
1 School St 520 40-39 P N Maple 28 upper crown dead Remove See Sheet AO9
1 School St 520 AP 39 P W Oak 21 large base cavity / partial dead crown Remove See Sheet AO9
1 School St 510/508 39-38 P N Maple 27 trunk rot/ cavities / crown decline Remove to # 520 AO10
1 School St 500 AP 38 T N Maple 41 hole-rot column at union / ants Remove See Sheet AO11
1 School St 480 37-36 T Hickory 19 large hole in leader at union/ lean to line Remove See Sheet AO12
1 School St 480 37-36 T N Maple 26 large hole-fungus left side of trunk/ holes in limbs Remove See Sheet AO12
1 School St 464 36-35 T N Maple 28 base rot / cavity-holes Remove See Sheet AO13
1 School St 464 36-35 T N Maple 39 holes in trunk/ holes in front lead/hole in back right lead to house Remove See Sheet AO13
1 School St 319 24-23 P Locust 12 dead Remove See Sheet AO13A
1 School St 319 24-23 P Cherry 10 dead top Remove See Sheet AO13A
1 School St 319 24-23 P Cherry 12 2 base rot  Remove See Sheet AO13A
1 School St 386 31-30 P Locust 19 dead Remove R/W AO14
1 School St 256 AF 19-18 P Locust 17 dead Remove See Sheet AO14A
1 School St 256 AF 19-18 P Locust 14 dead Remove See Sheet AO14A
1 School St 256 AF 19-18 P Locust 13 dead Remove See Sheet AO14A
1 School St 256 AF 19-18 P Locust 10 dead Remove See Sheet AO14A
1 School St 236 17.5-17 P Locust 13 dead Remove See Sheet AO15
1 School St 236 17.5-17 P Locust 13 dead Remove See Sheet AO15
1 School St 236 17.5-17 P Locust 13 dead crown Remove See Sheet AO15
1 School St 236 17.5-17 P Locust 14 2 dead Remove See Sheet AO15
1 School St 236 17.5-17 P Locust 17 dead crown / large dead limbs Remove See Sheet AO15
1 School St Lot 12-11 P R Oak 19 2 co dominant split with seepage Remove See Sheet AO17
1 School St Lot 11-10 P R Oak 21 trim 1-5" left lower 1-3" middle and 1-5" overhang Trim See Sheet AO17
1 School St Lot 11-10 P R Maple 12 3 decay / holes 15' up in front Remove See Sheet AO17
1 School St Lot 6-5 P R Oak 25 1-6" lead back to trunk 1-4" back to union/ dead limbs Trim See Sheet AO17
1 Post Rd 50 Pat Cir AP 43 P Cherry 14 trunk cavity / crown decline Remove R/W AO18
1 Essex Rd 30 27-26 P R Oak 28 remove 1-13" lead overhanging / tree in decline Trim R/W AO19
1 Essex Rd 30 AP 26 P R Oak 37 remove 1-12" lead overhanging line back to trunk Trim R/W AO19
1 Essex Rd 44 25-24 T Catalpa 26 Large base cavity/ cavities-holes in trunk / ants Remove R/W AO20
1 Essex Rd 94 21-20 T Catalpa 12 base rot Remove see sheet AO21
1 Essex Rd 94 21-20 T Catalpa 21 rot-decay on trunk / dead crown Remove see sheet AO21
1 Essex Rd 94 20-19 P N Maple 16 large rot hole in front lead to line Remove see sheet AO21
1 Essex Rd 59 AF 24-23 T N Maple 23 remove 8" limb on left middle 25' up-equalize right side Trim R/W AO21A
1 Essex Rd 59 AF 24-23 T N Maple 32 long rot column in union Remove R/W AO21A
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FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

Towns of North Kingstown and Warwick RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 46F2

Level # Street Name House # Location Pole # Owner Species Dia. # Stem Defect Condition Work Proposed Disposal & Comments Site ID
1 Essex Rd 59 AF 23-22 T N Maple 20 long trunk rot in front Remove R/W AO21A
1 Essex Rd Lot 9180.5 P Cherry 13 4 decline in crown / dead lower limbs/ trunk cavities Remove R/W AO21B
1 Essex Rd 101 AF 20-21 T N Maple 24 cavities / rot up trunk Remove R/W AO22
1 Essex Rd 101 AF 20-19 T N Maple 25 base rot / trunk rot Remove R/W AO22
1 Essex Rd 101 AF 19 T N Maple 25 Remove front 13" lead Trim R/W AO22
1 Essex Rd 135 AF 19-18 T N Maple 18 remove front 10" lead to trunk Trim R/W AO23
1 Essex Rd 135 AF 19-18 T W Birch 8 base rot Remove R/W AO23
1 Essex Rd 135 AF 19-18 T N Maple 17 long open cavity in back  Remove R/W AO23
1 Essex Rd 135 AF 19-18 T N Maple 19 rotted trunk Remove R/W AO23
1 Essex Rd 135 AF 18 T N Maple 18 dead Remove R/W AO23
1 Essex Rd 144 17-16 P N Maple 17 hole-rot 7'up in front/ part of crown dead/decay in main lead Remove R/W AO24
1 Essex Rd 143 AF 17-16 T N Maple 18 Dead Remove see sheet AO24A
1 Essex Rd 143 AF 17-16 T N Maple 31 middle lead dead/ front holes decline Remove see sheet AO24A
1 Essex Rd 143 AF 17-16 T N Maple 32 trunk rot/ back lead broken off Remove see sheet AO24A
1 Essex Rd 184 AP 13 P Cherry 19 2 front part dead fungus-rot Remove R/W AO25
1 Essex Rd 235 AF 10 T N Maple 32 rear lead large rot column / base rot ants Remove see sheet AO26
1 Essex Rd 235 AF 10 T N Maple 36 large decay-rot column at co dominant union/holes/ants Remove see sheet AO26
1 Essex Rd 235 AF 11-10 T N Maple 28 rotted front lead / rot column at co dominant union Remove see sheet AO26
1 Essex Rd 235 AF 10-9 T N Maple 30 cavities-holes in trunk 6 and 8' in back Remove see sheet AO26
1 Essex Rd 235 AF 9-8 T N Maple 33 large rot column lower base Remove see sheet AO26
1 Essex Rd 235 AF 9-8 T N Maple 26 base rot / trunk rot Remove see sheet AO26
1 Essex Rd 230 AP 10 P R Pine 12 dead Remove R/W AO27
1 Essex Rd 255 AP 7 T N Maple 30 overhang trim    see sheet!!!              Trim R/W see sheet!!! AO28
1 Essex Rd 255 8-7 T N Maple 22 dead crown / rot in trunk Remove R/W AO28
1 Essex Rd 281 AP 5 P R Pine 17 dead Remove R/W AO29
1 Essex Rd 281 AP 5 P W Birch 8 2 growing into lines Remove R/W AO29
1 Essex Rd 5 Sunnybrook AF 4 T Cherry 16 dead Remove R/W AO30
1 Essex Rd 5 Sunnybrook AF 4 T Cherry 25 base rot Remove R/W AO30
1 Essex Rd Lot AF 3-2 T R Maple 13 2 base cavity / trunk cavities / decline Remove R/W AO31
1 Essex Rd Lot AF 2-1 T R Maple 19 soft base / holes in trunk(water run off area) Remove R/W AO31
1 Essex Rd Lot 2-1 T R Maple 11 cavities in front lead-split bark Remove R/W AO31
1 Essex Rd Lot 2-1 T R Maple 18 remove left front 11" lead Trim R/W AO31
1 Essex Rd 114 Briarbrook 70.5-70 P R Oak 27 large trunk cavity/ holes Remove R/W AO32
1 N Quidnessett Rd 114 Briarbrook AF 70 T R Oak 30 long open cavity in back 20'  up / base cavity Remove R/W AO32
1 N Quidnessett Rd 122 Briarbrook AF 70-69 T R Oak 26 base cavity / trunk cavity / hole 12' up Remove R/W AO33
1 N Quidnessett Rd 122 Briarbrook AF 69 T R Oak 29 base cavity / trunk rot / peeling bark( Guy Cables) Remove R/W AO33
1 N Quidnessett Rd 43 AF 69-68 T R Oak 34 Dead Remove R/W AO34
1 N Quidnessett Rd 43 AF 69-68 T Cherry 18 Dead limbs in crown / decline Remove R/W AO34
1 N Quidnessett Rd 43 AF 69-68 T Cherry 12 2 rotted lower trunk Remove R/W AO34
1 Sunnybrook Dr 225 67-66 P R Oak 25 large broken crown hole and( BEES) Remove see sheet AO35
1 Sunnybrook Dr 225 67-66 T R Oak 26 overhang trim remove 2-6" leads back to proper union Trim see sheet AO35
1 Sunnybrook Dr 225 67-66 P W Oak 18 Decline in crown / cavities( Cut by OCT ) Remove see sheet AO35
1 Sunnybrook Dr 225 67-66 P R Oak 32 long stress crack heavy lean to line ( Cut by OCT ) Remove see sheet AO35
1 Sunnybrook Dr 200 AF 66 T R Maple 26 trunk cavities-Holes Remove R/W AO36
1 N Quidnessett Rd 120 AF 63-62 T R Maple 19 holes in trunk 8' up / lean Remove see sheet AO37
1 N Quidnessett Rd 120 AF 62-61 T R Oak 42 remove front 16" lead to line Trim see sheet AO37
1 N Quidnessett Rd 120 AF 62-61 T R Oak 32 base cavity / hole on left side 10' up/ ants Remove see sheet AO37
1 N Quidnessett Rd 120 AF 62-61 T R Oak 36 remove 1-12" and 2-8" leads above line Trim see sheet AO37
1 N Quidnessett Rd 120 AF 61-60 T R Oak 35 holes/ rot / large dead limbs Remove see sheet AO37
1 N Quidnessett Rd 120 AF 61-60 T R Oak 35 large dead limbs also over road/ decay through tree Remove see sheet AO37
1 N Quidnessett Rd 115 AP 62 T R Maple 22 Trunk cavity/ holes up trunk back side Remove R/W AO38
1 N Quidnessett Rd 141 61-60 P R Oak 18 Main center lead rotted/ heavy lean over line Remove R/W AO39
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FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

Towns of North Kingstown and Warwick RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 46F2

Level # Street Name House # Location Pole # Owner Species Dia. # Stem Defect Condition Work Proposed Disposal & Comments Site ID
1 N Quidnessett Rd 200 AF 58 P R Oak 18 2 cavities in limbs / co dominant trunk / fungus at base Remove see sheet AO40
1 N Quidnessett Rd 200 AF 58-57 P Locust 19 large open cavity in back 8' up Remove see sheet AO40
1 N Quidnessett Rd 200 AF 58-57 P Locust 19 base rot / Cavities Remove see sheet AO40
1 N Quidnessett Rd 200 AF 57 T R Oak 41 large decay column in trunk / base rot / ants Remove see sheet AO40
1 N Quidnessett Rd 200 AF 57-56 T R Maple 18 vertical open base cavity Remove see sheet AO40
1 N Quidnessett Rd 200 AF 57-56 T Ash 19 front dead/ decay column in front 30' up Remove see sheet AO40
1 N Quidnessett Rd Lot 58-57 P Ash 34 trunk rot / holes / cavities / dying crown Remove R/W AO41
1 N Quidnessett Rd Lot 57-56 T Ash 25 large rot column at base / ants Remove R/W AO41
1 N Quidnessett Rd Lot 57-56 T Ash 27 rot column in trunk 10' and 35' up Remove R/W AO41
1 N Quidnessett Rd Lot AP 56 P R Maple 24 3 large holes in trunk-limbs/ rot at lower union / ants Remove R/W AO42
1 N Quidnessett Rd Lot AP 56 P W Pine 6 growing into maple to be cut Remove R/W AO42
1 N Quidnessett Rd Lot 56-55 P R Maple 20 large rot column 6' up on right Remove R/W AO42
1 N Quidnessett Rd Lot 56-55 P R Oak 32 large 6' open front cavity / ants Remove R/W AO42
1 N Quidnessett Rd 18 Hillcrest AF 55-54 T Hickory 31 open split at rear co dominant union/ holes-cavities up high Remove see sheet AO43
1 N Quidnessett Rd 18 Hillcrest AF 55-54 P W Oak 23 base rot / cavities in trunk Remove see sheet AO43
1 N Quidnessett Rd 18 Hillcrest AF 54 T R Oak 32 large hole in limb over road and to line Remove see sheet AO43
1 N Quidnessett Rd 18 Hillcrest AF 54-53 T R Oak 24 various holes in trunk / holes in limbs / decay Remove see sheet AO43
1 N Quidnessett Rd 251 54-53 P R Maple 16 hole at union and up trunk Remove R/W AO44
1 N Quidnessett Rd 251 54-53 P R Maple 8 hole on right side of trunk Remove R/W AO44
1 N Quidnessett Rd 251 AP 53 P R Maple 32 overhang 1-10" back to first union Trim R/W AO44
1 N Quidnessett Rd Lot 53-52 P R Maple 17 Hole 7' up / rotted leads Remove R/W AO42
1 N Quidnessett Rd 19 Hillcrest AF 53-52 P Hickory 20 Large base cavity/ cavities-holes in trunk / ants Remove see sheet AO45
1 N Quidnessett Rd 19 Hillcrest AF 53-52 P R Maple 24 rot - holes in trunk-limbs Remove see sheet AO45
1 N Quidnessett Rd 19 Hillcrest AF 53-52 P W Oak 19 large hole in back Remove see sheet AO45
1 N Quidnessett Rd 300 AF 51-50 P Locust 11 Dead Remove R/W AO46
1 N Quidnessett Rd 300 AF 51-50 P Locust 8 Dead Remove R/W AO46
1 N Quidnessett Rd 300 AF 50-49 P R Maple 23 remove 1-11" lead in center lead in front back to union-rot Trim R/W AO46
1 N Quidnessett Rd 300 AF 50-49 T Locust 11 Dead Remove R/W AO46
1 N Quidnessett Rd 300 AF 50-49 T R Oak 22 base cavity / holes/ rot/ decay in crown Remove R/W AO46
1 N Quidnessett Rd 332 49-48 T R Oak 24 lower trunk rot at base Remove R/W AO47
1 N Quidnessett Rd 332 49-48 T R Oak 35 large dead limbs / large cavities/ holes in crown Remove R/W AO47
1 N Quidnessett Rd 332 48-47 T R Oak 21 cavity at base / core rot Remove R/W AO47
1 N Quidnessett Rd 332 48-47 T R Oak 28 2 large holes decay - rot Remove R/W AO47
1 N Quidnessett Rd 317 AP 50 P R Oak 23 cavities / heavy lean to lines Remove see sheet AO48
1 N Quidnessett Rd 317 50-49 P R Oak 20 broken off top Remove see sheet AO48
1 N Quidnessett Rd 317 50-49 P R Oak 21 large dead limbs/ decline / heavy overhang Remove see sheet AO48
1 N Quidnessett Rd 317 AP 49 P W Oak 41 large decay column's at union/holes cavities in limbs Remove see sheet AO48
1 N Quidnessett Rd 317 49-48 P R Oak 31 base rot / ants/ cavities Remove see sheet AO48
1 N Quidnessett Rd 345 49-48 T N Maple 29 large open trunk cavity-hole Remove R/W AO48A
1 N Quidnessett Rd 345 49-48 T N Maple 22 dead-rotted top Remove R/W AO48A
1 N Quidnessett Rd 345 AF 48 T N Maple 30 rot-holes at union Remove R/W AO48A
1 N Quidnessett Rd 345 AF 47 T N Maple 29 Dead ( Per Tree Warden) Remove R/W AO48A
1 N Quidnessett Rd 350 AP 47 T R Oak 22 rot-decay in crown/ holes in limbs Remove R/W AO49
1 N Quidnessett Rd 350 AP 47 T R Oak 25 rot-decay in limbs/ crown/ trunk Remove R/W AO49
1 N Quidnessett Rd 350 47-46 P R Oak 19 crown decay/ rot-holes in limbs trunk cavity 12' up left Remove R/W AO49
1 N Quidnessett Rd 350 AP 47 T Cherry 11 cavity high Remove R/W AO49
1 N Quidnessett Rd 376 46-45 T N Maple 23 rot hole in upper trunk/ woodpecker damage/crown decline Remove R/W AO50
1 N Quidnessett Rd 376 45-44 P N Maple 10 long split seam/ leakage at lower base/ ants Remove R/W AO50
1 N Quidnessett Rd Lot 44-44.1 T R Oak 31 remove 20" dead side stub on right( per tree warden) Trim R/W AO50A
1 N Quidnessett Rd 420 43-42 T Cherry 25 rotted/ hollow base Remove see sheet AO51
1 N Quidnessett Rd 420 43-42 P R Oak 22 rot- decay at upper union decay in trunk Remove see sheet AO51
1 N Quidnessett Rd 420 42-41 P R Oak 18 large cavity-hole main upper lead decay Remove see sheet AO51
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FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

Towns of North Kingstown and Warwick RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 46F2

Level # Street Name House # Location Pole # Owner Species Dia. # Stem Defect Condition Work Proposed Disposal & Comments Site ID
1 N Quidnessett Rd 420 42-41 P R Oak 23 large cavity/ holes in upper trunk/limb rub upper canopy Remove see sheet AO51
1 N Quidnessett Rd 420 43-42 P R Maple 14 remove front lead only Trim see sheet AO51
1 N Quidnessett Rd 454 41-40 T Locust 27 large rot column-hollow back Remove see sheet AO52
1 N Quidnessett Rd 454 41-40 P R Maple 12 hollow trunk base rot Remove see sheet AO52
1 N Quidnessett Rd 454 41-40 P R Maple 30 base rot / hole 8' up in back Remove see sheet AO52
1 N Quidnessett Rd 454 40-39 T R Oak 25 base rot / trunk-crown rot Remove see sheet AO52
1 N Quidnessett Rd 454 40-39 P N Maple 12 base rot Remove see sheet AO52
1 N Quidnessett Rd 454 40-39 P N Maple 16 2 large decay- hole 15' up decline Remove see sheet AO52
1 n Quidnessett Rd 500 40-39 P R Maple 21 base and trunk rot/ holes Remove R/W AO53
1 N Quidnessett Rd 500 39-38 T Cherry 10 2 base rot Remove R/W AO53
1 N Quidnessett Rd 500 39-38 T Cherry 10 crown rot Remove R/W AO53
1 N Quidnessett Rd 500 39-38 T Locust 11 base and trunk rot/ holes Remove R/W AO53
1 N Quidnessett Rd 500 39-38 T Locust 13 base rot / crown decline Remove R/W AO53
1 N Quidnessett Rd 500 39-38 T R Maple 31 trunk cavity-hole/ rot hole at union Remove R/W AO53
1 N Quidnessett Rd 500 38-37 T R Oak 17 large decay cavity line height in back Remove R/W AO53
1 N Quidnessett Rd 500 38-37 T R Oak 20 hole 8' up / decline and partial dead crown Remove R/W AO53
1 N Quidnessett Rd 500 38-37 P R Maple 20 remove lead over secondary line only Trim R/W AO53
1 N Quidnessett Rd 500 37-36 T R Oak 31 base rot / large decay in union Remove R/W AO53
1 N Quidnessett Rd 500 37-36 T R Oak 32 remove 1-11" on left 1-8" on right Trim R/W AO53
1 N Quidnessett Rd 500 37-36 T R Oak 35 remove 2-7" lower 2-10" leads overhanging Trim R/W AO53
1 N Quidnessett Rd 500 36-35 P R Maple 21 large hole at union Remove R/W AO53
1 N Quidnessett Rd 500 36-35 P R Maple 23 trunk rot / cavity up trunk Remove R/W AO53
1 N Quidnessett Rd 500 36-35 P R Maple 12 hole in trunk 4' up Remove R/W AO53
1 N Quidnessett Rd 20 Forge AP 33 P Locust 39 large trunk cavity / decay in crown Remove R/W AO55
1 N Quidnessett Rd 570 AF 32-30 T Sil Maple 57 rotted-hollow center-Limbs Remove R/W AO56
1 N Quidnessett Rd 10 celestia AF 29-28 T Horse chestnut 20 large hole in back 8' up lean to line Remove R/W AO57
1 N Quidnessett Rd 10 celestia AF 29-28 T Horse chestnut 34 various large holes in trunk / dead top Remove R/W AO57
1 N Quidnessett Rd 10 celestia AF 28-27 T Cherry 17 2 remove front half of tree Remove R/W AO57
1 N Quidnessett Rd 10 celestia 28-27 T Plaintree maple 8 Dead Remove R/W AO57
1 N Quidnessett Rd 10 celestia 28-27 T Plaintree maple 12 long trunk cavity Remove R/W AO57
1 N Quidnessett Rd 10 celestia AP 27 T Cherry 19 decay in trunk / partial dead crown Remove R/W AO57
1 N Quidnessett Rd 599 AF 27-28 P R Oak 32 base rot / large open cavity above large lower limb Remove R/W AO58
1 N Quidnessett Rd 11 Northbridge 22-21 P Locust 16 left half 1-3" limb/ right remove large cavity Trim R/W AO59
1 N Quidnessett Rd 11 Northbridge 22-21 P Locust 12 rot-decay 8' up Remove R/W AO59
1 N Quidnessett Rd 11 Northbridge 22-21 P Locust 18 1-3" lower right/1-4" overhang back to union Trim R/W AO59
1 N Quidnessett Rd 11 Northbridge 22-21 P Locust 16 1-4" lower / 1-2" dead overhanging Trim R/W AO59
1 N Quidnessett Rd 11 Northbridge 22-21 P Locust 14 rot-decay both leads line height Remove R/W AO59
1 N Quidnessett Rd 11 Northbridge 22-21 P Locust 17 1-6" front lead back to trunk Trim R/W AO59
1 N Quidnessett Rd 710 20-19 T Locust 13 cavity in trunk up high / partial dead crown Remove R/W AO60
1 N Quidnessett Rd 710 20-19 P Locust 10 decay in trunk / partial dead crown Remove R/W AO60
1 N Quidnessett Rd 730 19-18 P R Oak 46 rot decay in left upper/right lead -hole heavy lean Remove R/W AO61
1 N Quidnessett Rd 730 19-18 P N Maple 27 hollow trunk base rot Remove R/W AO61
1 N Quidnessett Rd 730 19-18 P N Maple 39 lower trunk rot/ ants / main lead dead Remove R/W AO61
1 N Quidnessett Rd 730 19-18 P N Maple 20 hole 7' up / decay in trunk Remove R/W AO61
1 N Quidnessett Rd Lot AF 17-16 T N Maple 20 remove 1-11" center lead-cavity at lower union Trim R/W AO62
1 N Quidnessett Rd Lot AF 12 T R Maple 27 3 Dead ( Per Tree Warden) Remove R/W AO62
1 Potter Rd 106 Briarbrook 70.5-1 T R Oak 24 2 base rot / trunk decay / holes in trunk Remove R/W AO63
1 Potter Rd Conservancy 70.5-1 P R Maple 10 Holes-Decay up trunk Remove R/W AO64
1 Potter Rd Conservancy 70.5-1 P R Maple 13 Holes-Decay up trunk Remove R/W AO64
1 Potter Rd Conservancy 70.5-1 P R Maple 11 Holes-Decay up trunk Remove R/W AO64
1 Potter Rd Conservancy 70.5-1 P R Maple 12 Holes-Decay up trunk Remove R/W AO64
1 Potter Rd Conservancy 1-2 P R Maple 10 hole in back 6' up Remove R/W AO64
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FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

Towns of North Kingstown and Warwick RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 46F2

Level # Street Name House # Location Pole # Owner Species Dia. # Stem Defect Condition Work Proposed Disposal & Comments Site ID
1 Potter Rd Conservancy 1-2 P R Maple 13 trunk  flair 8' up cavity in trunk Remove R/W AO64
1 Potter Rd Conservancy 1-2 P R Maple 10 cavity 7' up in back Remove R/W AO64
1 Potter Rd Conservancy 1-2 P R Maple 13 dying crown/ wet area/ dumping site grass etc. Remove R/W AO64
1 Potter Rd Conservancy 1-2 P R Maple 10 cavity-hole 20' up in front Remove R/W AO64
2 Forge Rd 570 AF 31-30 P R Oak 60 large cavity at base/ loss of large Co dominant lead Remove see sheet AO56
2 Forge Rd 570 AF 31-30 P R Oak 27 1-11" lower front 1-6"middle and 1-4" high Trim see sheet AO56
2 Forge Rd 570 AF 30-29 P R Oak 47 rot-decay in large leads to line Remove see sheet AO56
2 Forge Rd 40 28-27 T R Oak 37 base and trunk rot/ Fungus / Dead back lead Remove see sheet AO65
2 Forge Rd 72 26-25 P R Oak 26 rotted trunk Remove See sheet AO66
2 Forge Rd 72 26-25 P R Oak 46 large hung up branch ( only remove hung up part per customer) Trim See sheet AO66
2 Forge Rd 100 24-23 P Cedar 10 Dead Remove See sheet AO66
2 Forge Rd 100 24-23 P R Oak 14 broken co dominant limb up high Remove See sheet AO66
2 Forge Rd 100 23-22 P Ash 26 Remove 1-12" front lead/ holes Trim See sheet AO66
2 Forge Rd 100 23-22 P R Oak 26 1-5" lower dead 1-13" main lead back to union Trim See sheet AO66
2 Forge Rd 100 23-22 T R Maple 32 large base cavity/ holes in limbs Remove See sheet AO66
2 Forge Rd 100 23-22 P R Maple 20 1-4" on left 1-6" down to 3" union- reduce overhang weight Trim See sheet AO66
2 Forge Rd 100 22-21 P R Maple 45 remove only 2-14" leads to line ( per customer) Trim See sheet AO66
2 Forge Rd 65 AF 26-25 T Plaintree Maple 20 Crown reduction 10' ( Per tree warden) Trim R/W AO67
2 Forge Rd 65 AF 26-25 T Plaintree Maple 20 trunk rot Remove R/W AO67
2 Forge Rd 65 AF 25-24 T Plaintree Maple 12 trunk rot / ants Remove R/W AO67
2 Forge Rd 65 AF 25-24 T Plaintree Maple 17 trunk rot / ants Remove R/W AO67
2 Forge Rd 65 AF 25-24 T Plaintree Maple 12 2 Dead Remove R/W AO67
2 Forge Rd 65 AF 25-24 T Plaintree Maple 12 base rot Remove R/W AO67
2 Forge Rd 95 AF 24-23 T Plaintree Maple 18 large trunk cavity/ hole Remove R/W AO68
2 Forge Rd 95 AF 24-23 T Plaintree Maple 19 large base cavity / hole Remove R/W AO68
2 Forge Rd 130 21-20 P R Maple 25 large trunk cavity / hollow center Remove See sheet AO69
2 Forge Rd 130 20-19 P R Maple 49 loss of large co dominant back lead Remove See sheet AO69
2 Forge Rd 133 AF 20-19 T R Maple 18 left side dead/ base rot Remove see sheet AO69A
2 Forge Rd 160 20-19 T R Oak 28 1-6" and 1-4" dead limb Trim R/W AO70
2 Forge Rd 160 20-19 T R Oak 29 2-8" lower limbs on right stem Trim R/W AO70
2 Forge Rd 160 19-18 P R Oak 40 lower 11" dead limb Trim R/W AO70
2 Forge Rd 160 19-18 P R Oak 40 hollow lower base / large dead limbs / decline in crown Remove R/W AO70
2 Forge Rd 155 AF 19-18 T R Oak 31 base rot / hole in trunk and limbs Remove R/W AO71
2 Forge Rd 190 18-17 T Ash 40 1-4" left lower and 2-14" front leads back to trunk Trim R/W AO72
2 Forge Rd 190 16-15 P R Oak 50 3-8" leads overhanging Deadwood above line to 3" Trim R/W AO72
2 Forge Rd 215 AF 15-14 P R Pine 14 Dead Remove R/W AO73
2 Forge Rd 220 15-14 P W Oak 50 see sheet Trim R/W AO74
2 Forge Rd 220 15-14 P R Oak 38 remove lower 12" lead-cavity in limb Trim R/W AO74
2 Forge Rd 220 14-13 P R Oak 30 dead wood overhang only per customer to 3" Trim R/W AO74
2 Forge Rd 235 AF 13-12 P Spruce 23 large  decay column in back 25' up Remove R/W AO75
2 Forge Rd 235 AF 13-12 P W Pine 32 rot up back side of trunk Remove R/W AO75
2 Forge Rd 275 AF 10-9 P Cherry 17 decay-hole 4' up in back / lean / decay in limbs Remove R/W AO76
2 Forge Rd 290 12-11 P Locust 12 uprooted / hung up Remove R/W AO76A
2 Forge Rd 290 12-11 P R Oak 17 cavity in back of right lead Remove R/W AO76A
2 Forge Rd 290 12-11 P R Oak 32 large vertical cavity in trunk Remove R/W AO76A
2 Forge Rd 290 11-10 P W Oak 16 cavities in trunk/ heavy lean over line Remove R/W AO76A
2 Forge Rd 290 11-10 P R Maple 12 decayed base Remove R/W AO76A
2 Forge Rd 290 11-10 P R Maple 12 base rot / hole in trunk and limbs Remove R/W AO76A
2 Forge Rd 290 10-9 P R Maple 12 rot / decay at base Remove R/W AO76A
2 Forge Rd 290 10-9 P R Oak 16 heavy overhang over lines decline in crown Remove R/W AO76A
2 Forge Rd 290 10-9 P Sassafras 20 dead Remove R/W AO76A
2 Forge Rd 290 10-9 P Sassafras 11 growing in to and rubbing against line Remove R/W AO76A
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FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

Towns of North Kingstown and Warwick RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 46F2

Level # Street Name House # Location Pole # Owner Species Dia. # Stem Defect Condition Work Proposed Disposal & Comments Site ID
2 Forge Rd 350 AP 5 P Ash 48 see sheet Trim R/W AO77
2 Forge Rd 370 4-3 P Locust 18 base rot-hole-decay in trunk Remove R/W AO78
2 Forge Rd 370 3-2 P R Maple 12 base rot / trunk cavity/ hole line height Remove R/W AO78
2 Forge Rd Lot AF 4-3 T Cherry 18 crown decline/ cavities Remove R/W AO78A
2 Forge Rd Lot AF 4-3 T Plaintree Maple 16 Dead Remove R/W AO78A
2 Forge Rd Lot AF 4-3 T Ash 22 back half dead / crown decline Remove R/W AO78A
2 Forge Rd Lot AF 4-3 T Locust 16 two large lower base cavities Remove R/W AO78A
2 Forge Rd Lot AF 4-3 T Ash 12 decay in upper trunk / heavy lean to line Remove R/W AO78A
2 Forge Rd Lot AF 3-2 T Plaintree Maple 13 cavities in trunk Remove R/W AO78A
2 Forge Rd Lot AF 3-2 T Plaintree Maple 12 Dead Remove R/W AO78A
2 Forge Rd Lot AF 3-2 T Plaintree Maple 12 large trunk hole Remove R/W AO78A
2 Forge Rd Lot AF 3-2 T Plaintree Maple 12 large base cavity Remove R/W AO78A
2 Forge Rd Lot AF 3-2 T Plaintree Maple 16 large base cavity Remove R/W AO78A
2 Forge Rd 400 2-1 P Poplar 35 Dead Remove R/W AO79
1 Devils Foot Rd Lot 11/8-224 S R Maple 16 shorten 20' overhang Trim R/W AO80
1 Devils Foot Rd Lot 11/8-224 S R Maple 16 large broken branch / holes in trunk Remove R/W AO80
1 Devils Foot Rd Lot 11/8-224 S R Maple 8 Dead Remove R/W AO80
1 Devils Foot Rd Lot 11/8-224 S R Maple 16 broken top Remove R/W AO80
1 Devils Foot Rd Lot 11/8-224 S R Maple 27 Remove front 12" limb-decay Trim R/W AO80
1 Devils Foot Rd Lot 11/8-224 S R Maple 22 trunk rot/ crown decline Remove R/W AO80

Warwick
2 Old Forge Rd 40 AP 49.5 P Su Maple 26 trunk decay/insect damage/cavities/hard branch rub high Remove R/W AO1
2 Old Forge Rd 40 AP 49.5 P Larch 22 long cavity on left above line Remove R/W AO1
2 Old Forge Rd 40 AP 46 P Sassafras 16 base cavity Remove R/W AO1
2 Old Forge Rd 40 43-44 P Locust 10 dead Remove R/W AO1
2 Old Forge Rd 40 AP 43 P Locust 18 trunk rot / crown decline Remove R/W AO1
2 Old Forge Rd 107 AF 41 P Su Maple 40 long lower trunk cavity with rot/ upper trunk hole Remove R/W AO2
2 Old Forge Rd 107 AF 41 P R Oak 12 Heavy lean to line / soft base Remove R/W AO2
2 Old Forge Rd 106 AP 41 P Su Maple 23 long lower trunk cavity with rot Remove R/W AO3
2 Old Forge Rd 114 AP 39 P Elm 13 dead Remove R/W AO4

REFUSALS
1 School St 145 13-12 P Locust 13 trunk rot / dead limbs in crown Remove Refusal AO16
1 Post Rd 6400 39-38 P N Maple 32 Dead  ( TREE FELL OVER ) Remove OFF LIST AO17A
1 N Quidnessett Rd 536 AP 35 P R Oak 51 large base hole/large hole at union ( ABANDONED PROPERTY ) Remove No Contact AO54
1 N Quidnessett Rd 536 35-34 P R Oak 29 large cavity in back of trunk ( ABANDONED PROPERTY ) Remove No Contact AO54
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FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

Town of North Smithfield
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 108W62

Level # Street Name House # Location Pole # Owner Species Dia. # Stem Defect Condition Work Proposed Disposal & Comments Site ID
2 Rhodes Ave 318 26-27 P Poplar 11 Weak Species Remove RW A011
2 Rhodes Ave 318 26-27 P Poplar 11 Weak Species Remove RW A011
2 Rhodes Ave 318 26-27 P Poplar 10 Weak Species Remove RW A011
2 Rhodes Ave 318 26-27 P Poplar 6 Weak Species Remove RW A011
2 Rhodes Ave 318 26-27 P Poplar 6 Weak Species Remove RW A011
2 Rhodes Ave 318 26-27 P Poplar 12 Weak Species Remove RW A011
2 Rhodes Ave 318 26-27 P R Maple 15 Cavities Remove RW A011
2 Rhodes Ave 318 26-27 P Poplar 6 Weak Species Remove RW A011
2 Rhodes Ave 318 AF 27-28 P R Maple 12 Dead Remove RW A012
2 Rhodes Ave 318 AF 27-28 P R Maple 13 Holes Remove RW A012
2 Rhodes Ave 318 AF 27-28 P R Maple 12 Trunk rot Remove RW A012
2 Mendon Road Apt 35-36 P R Oak 17 Decline Trim RW (See Sheet) A013
2 Mendon Road Apt 35-36 P R Oak 18 Decline Trim RW (See Sheet) A013
2 Mendon Road Apt 35-36 P R Oak 18 Cavity Remove RW A013
2 Mendon Road Apt AP 36 P R Oak 13 Decline Remove RW A013
2 Mendon Road Apt 36-37 P R Oak 13 Decline Remove RW A013
2 Mendon Road Apt 36-37 P R Oak 17 Decline Trim RW (See Sheet) A013
2 Mendon Road 411 37-38 P N Maple 28 Root rot Remove RW A014
2 Mendon Road 1 Lincoln Dr AF 49 P Ash 12 Dead Remove RW A015
2 Mendon Road 1 Lincoln Dr AF 49 P Ash 10 Decline Remove RW A015
2 Mendon Road 2 Lincoln Dr AF 51-52 P Hickory 24 Trunk cavity Remove RW A015A
2 Mendon Road AF 45-46 P R Maple 20 Trunk rot Remove RW A015B
2 Mendon Road AF 45-46 P R Maple 16 2 Trunk rot Remove RW A015B
2 Mendon Road 548 50-51 P Su Maple 37 Trunk cavity Remove LW (See Sheet) A016
2 Mendon Road 572 AF 52 P R Oak 21 Decline Trim RW (See Sheet) A017
2 Mendon Road 572 52-53 P R Oak 32 Decline Trim RW (See Sheet) A017
2 Mendon Road 527 AF 53-54 P R Maple 18 2 Dead crown Trim RW (See Sheet) A018
2 Mendon Road 527 AF 53-54 P Hickory 10 Decline Trim RW (See Sheet) A018
2 Mendon Road 507 AF 48 T Ash 27 Rotted base; guy cable Remove RW; Cut to guy cable PS100
2 Great Road Lot 508-509 P Ash 12 Dead crown Remove RW EG001
2 Great Road Lot 508-509 P Ash 12 Trunk cavity Remove RW EG001
2 Great Road Lot 508-509 P Ash 12 Dead crown Remove RW EG001
2 Great Road Lot AP 509 P Ash 13 Dead crown Remove RW EG001
2 Great Road Lot 509-510 P Ash 12 3 Basal decay Trim RW (See Sheet) EG001
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FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

Town of North Smithfield
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 108W62

Level # Street Name House # Location Pole # Owner Species Dia. # Stem Defect Condition Work Proposed Disposal & Comments Site ID
2 Great Road Lot 509-510 P Ash 28 Fruiting bodies Remove RW EG001
2 Great Road Lot 509-510 P Ash 18 Decline Remove RW EG001
2 Great Road Lot 509-510 P Ash 16 Decline Remove RW EG001
2 Great Road Lot 526-527 P Ash 10 Decline Remove RW EG002
2 Great Road Lot AP 527 P Ash 10 Decline Remove RW EG002
2 Great Road 775 527-529 P Ash 10 Basal decay Remove RW EG003
2 Great Road 775 527-529 P Ash 12 Basal decay Remove RW EG003
2 Great Road 775 529-531 P Spruce 25 Codominant Leader Remove RW EG003
2 Great Road 775 529-531 P Su Maple 17 Basal decay Remove LW EG003
2 Great Road 816 533-534 P R Pine 24 Dead Remove RW EG004
2 Great Road 816 534-535 P Catalpa 28 Trunk cavity Remove RW EG004
2 St. Paul Street Lot 7-8 P R Oak 22 Trunk cavity Remove RW EG005
2 St. Paul Street 585 8-9 P Spruce 31 Codominant Leader Remove RW EG006
2 St. Paul Street 458 AF 16-17 S R Oak 32 Trunk cavity Remove LW (See sheet) EG007
2 St. Paul Street 321 AP 33 P Aspen 10 Weak Species Remove RW EG008
2 St. Paul Street 321 AP 33 P Aspen 7 Weak Species Remove RW EG008
2 St. Paul Street 321 33-34 P Birch 19 Trunk decay Remove RW EG008

See also Woonsocket 108W62
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FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

Town of Warren RI
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 5F2

Level # Street Name House # Location Pole # Owner Species Size # Stem Defect Condition Work Proposed Disposal & Comments Arborist
1 Main St 624 41-42 P Ash 19 Right side of tree dead/ holes-cavities Remove R/W AO1
1 Main St 624 41-42 P Maple 14 Large open hole 9' up in front Remove R/W AO1

1 Franklin St 231 AF 31 T Si Maple 22 Large open hole-cavity back side/ crown dieback Remove R/W AO1A

1 Child St 606 82-83 P Cherry 10 Dead Remove R/W AO2
1 Child St 614 84-85 P Cherry 14 Dead lower limbs / trunk-crown cavities Remove see sheet AO3
1 Child St 614 AP 85 P Cherry 13 Crown decay/ trunk cavities Remove see sheet AO3

1 Long Ln 19 AP 4 P Locust 26 Co-dominant split/hollow center-cavities up trunk Remove R/W AO4
1 Long Ln 19 4-5 P Cherry 18 Most of crown dead/ tree in decline Remove R/W AO4
1 Long Ln 19 4-5 P Locust 18 Cavities-decay in crown/ cavities up trunk Remove R/W AO4
1 Long Ln Gun Club AF 4-5 P Ash 17 Cavities-hole at union 8' up Remove R/W AO5
1 Long Ln Gun Club AF 4-5 P Ash 14 2 Cavity-decay back of tree at union Remove R/W AO5
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FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

City of Woonsocket
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit # 108W62

Level # Street Name House # Location Pole # Owner Species Dia. # Stem Defect Condition Work Proposed Disposal & Comments Site ID
1 River Rd 176 10-11 P Poplar 26 Trunk decay/heavy lean to line/species Remove RW AO1
1 River Rd 176 10-11 P Elm 10 2 Growing into lines Remove RW AO1
1 Fairmont St 309 Second 16-17 P Si Maple 38 Cavities in trunk / poor structure/ weak attachments Remove R/W call AO2
1 Sayles 245 1-2 C Boxelder 11 2 Trunk cavity / codominant base Remove R/W  AO3
1 Sayles 245 1-2 C Boxelder 13 Soft base / heavy lean Remove R/W AO3
1 Sayles 245 1-2 C Poplar 24 Soft base / heavy lean Remove R/W AO3
1 Sayles 245 1-2 C Poplar 12 Base decay/species Remove R/W AO3
1 Sayles 245 1-2 C Poplar 12 Base decay/species Remove R/W AO3
2 Rhodes Avenue 587 Third 29.1-2 P R Oak 18 Trunk cavities/decay Remove R/W AO4
2 Rhodes Avenue 587 Third 29.1-2 P R Oak 18 Decline in crown/soft base Remove R/W AO4
2 Rhodes Avenue 50 AF 2 P Ash 20 Dead Remove R/W see sheet AO5
2 Rhodes Avenue 50 AF 2 P Elm 8 Dead Remove R/W see sheet AO5
2 Rhodes Avenue 152 AF 9-10 P R Oak 55 Shorten (1) 4" lead to line (3) 3" to line in middle Trim R/W AO6
2 Rhodes Avenue Pump House AF 10-11 C Poplar 16 Base cavities / trunk growing over rock Remove R/W AO7
2 Rhodes Avenue Pump House AF 10-11 C Cherry 11 3 Dead Remove R/W AO7
2 Rhodes Avenue Pump House AF 11-12 C Hickory 24 Long open split Remove R/W AO7
2 Rhodes Avenue 303 14-15 P R Oak 38 Remove front 16" lead back to union Trim R/W AO8
2 Rhodes Avenue 303 16-17 P R Maple 12 Multi cavities in trunk-holes Remove R/W AO8
2 Rhodes Avenue 303 16-17 P R Maple 12 2 Trunk holes/ cavities/ weak base Remove R/W AO8
2 Rhodes Avenue 303 16-17 P R Maple 13 Trunk holes / cavities Remove R/W AO8
2 Rhodes Avenue 303 16-17 P R Maple 20 Dying crown / cavities in trunk and branches Remove R/W AO8
2 Rhodes Avenue 303 16-17 P R Maple 13 2 Codominant split / weak base Remove R/W AO8
2 Rhodes Avenue 303 17-18 P R Maple 17 Base hole/cavities/trunk decay Remove R/W AO8
2 Rhodes Avenue 303 17-18 P R Maple 20 2 Heavy lean/cavities in crown Remove R/W AO8
2 Rhodes Avenue 303 17-18 P R Maple 24 Fruiting bodies / dying crown Remove R/W AO8
2 Rhodes Avenue 303 17-18 P R Maple 18 2 Codominant split/fruiting bodies Remove R/W AO8
2 Rhodes Avenue 11 Comstock 18-19 P R Maple 28 Remove front 4" center shorten left lead 10 ft Trim see sheet AO9
2 Rhodes Avenue 11 Comstock 18-19 P R Maple 24 Remove 4" front right (2) 3" left and (2) 2" far left Trim see sheet AO9
2 Rhodes Avenue 11 Comstock 18-19 P R Maple 18 2 Shorten front 2 leads 10 ft Trim see sheet AO9
2 Rhodes Avenue 11 Comstock 18-19 P R Maple 14 Shorten crown 8 ft Trim see sheet AO9
2 Rhodes Avenue 354 AF 19-20 P R Oak 28 2 Codominant split/ crown decline Remove see sheet AO10
2 Rhodes Avenue 354 AF 18 P R Oak 28 Base rot/holes in trunk Remove see sheet AO10
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FY 2010 NE Hazard Tree Mitigation Program
Summary (RI only)

Town of Westerly
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 16F1

Level # Street Name House # Location Pole # Owner Species Dia. # Stem Defect Condition Work Proposed Disposal & Comments Site ID
1 Granite St 121 Lot 30-31 P Si Maple 70 Large trunk cavity in back hole 8' up in front cavities-holes Remove R/W AO1
1 East Ave Mobil 3-4 P Su Maple 24 3 Large trunk cavity/ hole in back lead Remove R/W AO2
1 East Ave Bank 4-5 P R Pine 18 Dead Remove R/W AO2A
1 East Ave Bank 4-5 P R Pine 18 Severe decline/ insect boring holes-diseased Remove R/W AO2A
2 East Ave 32 9-10 P N Maple 28 Rot-decay in left front lead co-dominant seam rot rear lead Remove R/W AO3
2 East Ave lot 45-46 P R Maple 30 Long open split Remove R/W AO4
2 East Ave 164 46-47 P N Maple 35 Open split/dead limbs in crown/old lightning strike Remove See sheet AO5
2 Watch Hill Rd 33 10-11 P W Pine 26 Base and trunk rot/ ants Remove R/W AO6
2 Watch Hill Rd 33 10-11 P W Pine 22 Base rot Remove R/W AO6
2 Watch Hill Rd 33 10-11 P W Pine 18 Dead Remove R/W AO6
2 Watch Hill Rd 33 11-12 P W Pine 26 Core rot in back 6' up/ lots of ants Remove R/W AO6
2 Watch Hill Rd 33 11-12 P W Pine 11 Base rot Remove R/W AO6
2 Watch Hill Rd 33 11-12 P W Pine 18 Loss of co-dominant lead / rot 7' up Remove R/W AO6
2 Watch Hill Rd 33 11-12 P W Pine 39 Large trunk hole-rot Remove R/W AO6
2 Watch Hill Rd 33 11-12 P W Pine 18 Back half dead Remove R/W AO6
2 Watch Hill Rd 59 25-26 P W Oak 26 Base rot / trunk cavities Remove R/W AO7
2 Watch Hill Rd 59 26-27 P R Oak 28 Trunk rot- hole 15' up Remove R/W AO7
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Towns of Smithfield, Johnston 
and Scituate RI

Ownership Key:
T = Town

P = Private
S = State

C = City

Towns of Smithfield, Johnston and Scituate
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 38F5

Level # Street Name House # Location Pole # Owner Species Dia. # Stem Defect Condition Work Proposed Disposal & Comments Site ID
Smithfield

1 Putnam Pike Audubon 115.2-116.2 P W Oak 46 Shorten Leads to line/make safe for lines Trim R/W AO1
1 Sanderson Rd Audubon AP 16 P Maple 28 Remove 1-5" right front and 1-10" left front Trim R/W AO1
1 Sanderson Rd Audubon AP 15 P Maple 12 shorten crown below line/make  safe Trim R/W AO1

Johnston
1 Greenville Av 822 331-332 P Oak 22 right front 6" lead-remove overhang part Trim R/W AO2
1 Greenville Av 2 Old G Rd 334-337 P Maple 12 Trunk hole 15' up Remove see sheet AO3
1 Greenville Av 2 Old G Rd 334-337 P Maple 12 shorten taller leads to line Trim see sheet AO3
1 Greenville Av 870 344-345 P Birch 10 Base Rot Remove Refusal AO4
1 Greenville Av 870 344-345 P Birch 11 Base Rot Remove Refusal AO4
1 Greenville Av 7 Windsor 349-350 P Su Maple 28 trunk rot - decay Remove R/W AO5
1 Greenville Av 7 Windsor 349-350 P Maple 19 remove right 5" lead to lower fork Trim R/W AO5

Smithfield
1 Greenville Av 920 Lot 359-361 P Oak 25 shorten 3-8" overhanging leads Trim R/W AO6
1 Greenville Av 920 Lot 359-361 P Oak 22 Decay-rot in trunk / dead leads Remove R/W AO6
1 Greenville Av 920 Lot 361-363 P Maple 19 shorten front lead to line/ make safe for line Trim R/W AO6
1 Greenville Av 922 363-365 P Maple 13 shorten limbs 6-8' to make safe for line (don't go overboard) Trim R/W AO7
1 Greenville Av 922 363-365 P Oak 12 shorten leads to make safe for line Trim R/W AO7
1 Greenville Av 922 363-365 P Oak 12 shorten leads to make safe for line Trim R/W AO7
1 Greenville Av 924 365-367 P Oak 17 2 holes-cavities in back of trunk Remove R/W AO8
1 Greenville Av 924 365-367 P Locust 6 Dead Remove R/W AO8
1 Greenville Av 932 0372 P W Pine 43 Decay/ Weak union Remove R/W AO8B
1 Greenville Av 932 0372 P W Pine 36 Decay/ Weak union Remove R/W AO8B
1 Smith Av 1 AF 2-3 P SI Maple 86 decay in trunk external and internal-also in limbs Remove R/W AO8A
1 Smith Av Cemetery 13-14 T Oak 12 Dead Remove R/W AO9
1 Smith Av Cemetery 13-14 T Oak 29 1-6" and1-2" overhanging limb on right Trim R/W AO9
1 Smith Av Cemetery 13-14 T Oak 24 1-8" and 1-5" overhanging limbs Trim R/W AO9
1 Smith Av 42 16-17 P Oak 41 hollow front lead/ decay rot in other leads to line Remove see sheet AO9A
1 Smith Av 52 20-21 P Maple 26 1-6" lead on right 1-6" lead left both in front Trim R/W AO10
1 Smith Av Lot 21-22 T Maple 18 split at upper union-hole in trunk Remove R/W AO11
1 Smith Av Lot 21-22 T Maple 18 3 rot-decay at lower base union Remove R/W AO11
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Towns of Smithfield, Johnston 
and Scituate RI

Ownership Key:
T = Town

P = Private
S = State

C = City

Towns of Smithfield, Johnston and Scituate
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 38F5

Level # Street Name House # Location Pole # Owner Species Dia. # Stem Defect Condition Work Proposed Disposal & Comments Site ID
1 Smith Av 72 30-31 P Oak 12 Base Rot Remove R/W AO12
1 Smith Av 2 Steerer 50-51 P Ash 12 Dead Remove see sheet AO12A
1 Smith Av 2 Steerer 51-52 P Cherry 16 Base Rot Remove see sheet AO12A

Scituate
1 W Greenville Rd Lot AP 90 T Willow 18 Trunk rot Remove R/W AO13
1 W Greenville Rd Lot AP 90 T Willow 17 Trunk cavity- base rot Remove R/W AO13
1 W Greenville Rd Lot 90-88 T Willow 17 Trunk rot Remove R/W AO13
1 W Greenville Rd Lot 90-88 T Willow 30 Rot Decay in trunk at union Remove R/W AO13
1 W Greenville Rd 172 88-86 P Oak 13 Base rot / Decline Remove R/W AO14
1 W Greenville Rd 172 88-86 P Oak 28 Large open cavity in upper trunk / hard lean to line Remove R/W AO14
1 W Greenville Rd 224 78-77 P Cherry 27 Dead Crown Remove see sheet AO14A
1 W Greenville Rd 224 78-77 P Cherry 20 2 decay in upper limbs / broken limbs / decline Remove see sheet AO14A
1 W Greenville Rd Lot AF 78-77 S Ash 19 Lower trunk rot-decay / lean to line Remove R/W AO14B
1 W Greenville Rd 290 64-63 P Oak 46 3-6" center overhanging dead / 1-5" overhanging on right Trim see sheet AO15
2 W Greenville Rd 336 55-54 P Maple 24 base rot /trunk decay Remove see sheet AO16
2 W Greenville Rd 336 54-53 P Maple 18 Remove 1-7" lead back to fork line height Trim see sheet AO16
2 W Greenville Rd 336 54-53 P Maple 24 Holes / decay through out trunk Remove see sheet AO16
2 W Greenville Rd 336 54-53 P Cherry 24 Dead Remove see sheet AO16
2 W Greenville Rd 336 53-52 P Su Maple 21 Large crown cavity also crown is dying Remove see sheet AO16
2 W Greenville Rd 342 51-50 P Su Maple 34 decay in limbs over lines/ trunk borer/ decay Remove see sheet AO16A
2 W Greenville Rd 342 51-50 P Su Maple 40 large trunk cavities/ decay /split in trunk Remove see sheet AO16A
2 W Greenville Rd 364 AP 46 P Su Maple 39 Large decay columns in trunk/ rot in limbs Remove see sheet AO17
2 W Greenville Rd Water Dept 37-36 C W Pine 27 overhang trim shorten leads 4-5' as high as possible Trim R/W AO18
2 W Greenville Rd Water Dept 37-36 C W Pine 23 overhang trim shorten leads 4-5' as high as possible Trim R/W AO18
2 W Greenville Rd Water Dept 37-36 C W Pine 13 Decline dead limbs upper crown Remove R/W AO18
2 W Greenville Rd Water Dept 37-36 C W Pine 30 overhang trim shorten leads 4-5' as high as possible Trim R/W AO18
2 W Greenville Rd Water Dept 37-36 C W Pine 27 large broken branch/ cavity up high Remove R/W AO18
2 W Greenville Rd Water Dept 36-35 C R Maple 16 trunk decay- heavy overhang Remove R/W AO18
2 W Greenville Rd Water Dept 36-35 C W Oak 13 decay column in trunk 12' up Remove R/W AO18
2 W Greenville Rd Water Dept 35-34 C Locust 12 Dead-top out Trim R/W AO18
2 W Greenville Rd Water Dept 35-34 C Locust 12 Dead-top out Trim R/W AO18
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Towns of Smithfield, Johnston 
and Scituate RI

Ownership Key:
T = Town

P = Private
S = State

C = City

Towns of Smithfield, Johnston and Scituate
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 38F5

Level # Street Name House # Location Pole # Owner Species Dia. # Stem Defect Condition Work Proposed Disposal & Comments Site ID
2 W Greenville Rd Water Dept 35-34 C Locust 12 Dead-top out Trim R/W AO18
2 W Greenville Rd Water Dept 35-34 C Cherry 16 dead upper canopy / cavities Remove R/W AO18
2 W Greenville Rd Water Dept 34-33 C Locust 18 hole in trunk / crown lot of dead limbs Remove R/W AO18
2 W Greenville Rd Water Dept 34-33 C R Maple 40 Large decay columns in trunk/ rot in limbs Remove R/W AO18
2 W Greenville Rd Water Dept 34-33 C Locust 12 base rot Remove R/W AO18
2 W Greenville Rd Water Dept 34-33 C Maple 12 hole at lower base Remove R/W AO18
2 W Greenville Rd Water Dept 33-31 C R Maple 29 hole in back lead / Structural split Remove R/W AO18
2 W Greenville Rd Water Dept 33-31 C Maple 12 dead stub next to line Remove R/W AO18
2 W Greenville Rd Water Dept 31-30 C Cherry 12 heavy lean/ holes-decay in trunk Remove R/W AO18
2 W Greenville Rd Water Dept 30-29 C Maple 22 open trunk cavity-hole Remove R/W AO18
2 W Greenville Rd Water Dept 28-27 C W Pine 29 codominant split Remove R/W AO18
2 W Greenville Rd Water Dept 28-27 C W Pine 13 Dead Remove R/W AO18
2 W Greenville Rd Water Dept 28-27 C W Pine 16 Dead Remove R/W AO18
2 W Greenville Rd Water Dept 28-27 C W Pine 12 Decay in trunk  Remove R/W AO18
2 W Greenville Rd Water Dept 28-27 C W Pine 20 Decay in trunk / back lead dying Remove R/W AO18
2 W Greenville Rd Water Dept 28-27 C W Pine 10 Dead Remove R/W AO18
2 W Greenville Rd Water Dept 28-27 C R Pine 13 Dead Remove R/W AO18
2 W Greenville Rd Water Dept 27-26 C W Pine 12 Dead Remove R/W AO18
2 W Greenville Rd Water Dept 27-26 C W Pine 12 Dead Remove R/W AO18
2 W Greenville Rd Water Dept 27-26 C W Pine 12 Dead Remove R/W AO18
2 W Greenville Rd Water Dept 27-26 C Su Maple 46 remove 24" center Lead Trim R/W AO18
2 W Greenville Rd Water Dept 27-26 C R Pine 14 Dead Remove R/W AO18
2 W Greenville Rd Water Dept 26-25 C Su Maple 27 Dead crown / Fungus at base Remove R/W AO18
2 W Greenville Rd Water Dept 26-25 C Su Maple 24 Dead Remove R/W AO18
2 W Greenville Rd Water Dept 26-25 C Su Maple 18 large open cavity  Remove R/W AO18
2 W Greenville Rd Water Dept 23-21 C W Pine 18 Dead Remove R/W AO18
2 W Greenville Rd Water Dept 21-20 C R Pine 13 Dead Remove R/W AO18
2 W Greenville Rd Water Dept 21-20 C R Pine 13 Dead Remove R/W AO18
2 W Greenville Rd Water Dept 21-20 C R Pine 13 Dead Remove R/W AO18
2 W Greenville Rd Water Dept 21-20 C R Pine 12 Dead Remove R/W AO18
2 W Greenville Rd Water Dept 21-20 C R Pine 12 Dead Remove R/W AO18
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Towns of Smithfield, Johnston 
and Scituate RI

Ownership Key:
T = Town

P = Private
S = State

C = City

Towns of Smithfield, Johnston and Scituate
NE Hazard Tree Mitigation Program
Hazard Tree Removal List
Circuit #: 38F5

Level # Street Name House # Location Pole # Owner Species Dia. # Stem Defect Condition Work Proposed Disposal & Comments Site ID
2 Hartford Pike Funeral Home 24-23 P Ash 37 Large trunk cavities / holes in trunk Remove R/W AO19
2 Hartford Pike 76 24-23 P Ash 13 two lower trunk holes Remove R/W AO20
2 Hartford Pike 76 24--23 P Ash 13 Large trunk cavities / holes in trunk Remove R/W AO20
2 Hartford Pike 76 24-23 P Ash 18 base rot Remove R/W AO20
2 Hartford Pike 76 23-22 P Hemlock 8 2 Dead Remove R/W AO20
2 Hartford Pike 66 22-21 S Maple 20 trunk rot- holes in leads-decay-fungus Remove R/W AO21
2 Hartford Pike 66 AP 21 P Oak 22 decay in trunk / holes Remove R/W AO21
2 Hartford Pike 62 21-20 P W Pine 42 large front lead dead / rest in decline Remove R/W AO22
2 Hartford Pike 62 21-20 P W Pine 28 Large dead leads up high / decline in crown Remove R/W AO22
2 Hartford Pike Lot 19-18 P Su Maple 46 decay in trunk / holes Remove see sheet AO23
2 Hartford Pike Water Dept AF 20-21 C W Pine 27 hole in trunk / large decay column Remove R/W AO24
2 Hartford Pike Water Dept AF 20 C W Pine 22 crown decline / partial dead crown Remove R/W AO24
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The Narragansett Electric Company 
d/b/a National Grid 

Docket No. 2509 
In Re: Charges to Storm Fund Pertaining to Tropical Storm Irene 

Responses to Division’s First Set of Data Requests 
Issued on August 10, 2012 

   
 

Prepared by or under the supervision of:  Craig Allen 
 

Vegetation Management - Tropical Storm Irene 
R-I-100 

 
Request: 
 
Provide maps and charts indicating the distribution and transmission vegetation trimming and 
removal schedules for any territory involved in Tropical Storm Irene for two (2) maintenance 
cycles prior to Tropical Storm Irene. 
 
Response: 
 
Maps of Rhode Island showing the four components of the vegetation management program – 
Distribution Pruning, Distribution EHTM, Transmission Floor and Transmission Sideline work 
for the years with available electronic data are as follows: 
 
 Attachment R-I-100-1: FY04 Distribution Cycle Pruning 
 Attachment R-I-100-2: FY05 Distribution Cycle Pruning 
 Attachment R-I-100-3: FY06 Distribution Cycle Pruning 
 Attachment R-I-100-4: FY07 Distribution Cycle Pruning 
 Attachment R-I-100-5: FY08 Distribution Cycle Pruning 
 Attachment R-I-100-6: FY09 Distribution Cycle Pruning 
 Attachment R-I-100-7: FY10 Distribution Cycle Pruning 
 Attachment R-I-100-8: FY11 Distribution Cycle Pruning 
 Attachment R-I-100-9: FY08-11 Distribution EHTM 
 Attachment R-I-100-10: FY07 Transmission Floor 
 Attachment R-I-100-11: FY08 Transmission Floor 
 Attachment R-I-100-12: FY09 Transmission Floor 
 Attachment R-I-100-13: FY10 Transmission Floor 
 Attachment R-I-100-14: FY11 Transmission Floor 
 Attachment R-I-100-15: FY07 Transmission Sideline 
 Attachment R-I-100-16: FY08 Transmission Sideline 
 Attachment R-I-100-17: FY09 Transmission Sideline 
 Attachment R-I-100-18: FY10 Transmission Sideline 
 Attachment R-I-100-19: FY11 Transmission Sideline 
 
  The source files for these same maps are also as follows: 
 
 Attachment R-I-100-20: FY04-FY11 Distribution Cycle Pruning 
 Attachment R-I-100-21: FY08-FY11 Distribution EHTM 
 Attachment R-I-100-22: FY07-FY11 Transmission Floor 
 Attachment R-I-100-23: FY07-FY11 Transmission Sideline 



The Narragansett Electric Company 
d/b/a National Grid 

Docket No. 2509 
In Re: Charges to Storm Fund Pertaining to Tropical Storm Irene 

Responses to Division’s First Set of Data Requests 
Issued on August 10, 2012 

   
 

Prepared by or under the supervision of:  Craig Allen 
 

R-I-100, page 2 
 

Please be advised that due to the voluminous nature and large electronic file sizes associated 
with Attachments R-I-100-1 through R-I-100-19, the Company is providing the Commission 
with three CD-ROMS containing the referenced attachments. In addition, the Company will 
forward copies of these CD-ROMS to the Division and its consultant. 
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In Re: Charges to Storm Fund
Pertaining to Tropical Storm Irene

Page 1 of 18

FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles
2004 Coastal Kingston 131J2 1.64 1.64
2004 Coastal Kingston 131J4 2.81 2.81
2004 Coastal VERNON 23J12 0.27 0.27
2004 Coastal VERNON 23J14 0.22 0.22
2004 Coastal VERNON 23J4 2.37 2.37
2004 Coastal HARRISON 32J12 11.54 11.54
2004 Coastal HARRISON 32J2 8.42 8.42
2004 Coastal HARRISON 32J4 3.08 3.08
2004 Coastal GATE TWO 38J2 3.07 3.07
2004 Coastal GATE TWO 38J4 0.15 0.15
2004 Coastal HOPE VALLEY 41F1 147.02 147.02
2004 Coastal MERTON 51J12 1.14 1.14
2004 Coastal MERTON 51J16 9.16 9.16
2004 Coastal COVENTRY 54F1 139.16 139.16
2004 Coastal DIVISION ST 61F2 23.89 23.89
2004 Coastal KENYON 68F3 110.38 110.38

Totals 464.32 464.32



Attachment R-I-100-20
R.I.P.U.C. Docket No. 2509

In Re: Charges to Storm Fund
Pertaining to Tropical Storm Irene

Page 2 of 18

FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles
2005 Capital VALLEY 102W54 20.89 23.54
2005 Capital STAPLES 112W43 15.98 16.59
2005 Capital WASHINGTON 126W41 27.51 21.67
2005 Capital JOHNSTON 18F6 15 15
2005 Capital FARNUM PIKE 23F2 10.48 12.02
2005 Capital FARNUM PIKE 23F3 5.21 5.72
2005 Capital WEST GREENVILLE 45F2 4 4
2005 Capital WAMPANOAG 48F3 18.43 18.43
2005 Capital WAMPANOAG 48F4 16.18 16.18
2005 Coastal LAFAYETTE 30F1 62.39 96.04
2005 Coastal PEACEDALE 59F1 54.16 68.32
2005 Coastal PEACEDALE 59F4 15.87 17.21
2005 Coastal ANTHONY 64F1 18.26 8.21
2005 Coastal ANTHONY 64F2 11.29 19.75
2005 Coastal LINCOLN AVENUE 72F5 31.03 45.64
2005 Coastal LINCOLN AVENUE 72F6 18.92 23.85
2005 Coastal WOOD RIVER 85T3 61.67 70.41

Totals 407.27 482.58
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In Re: Charges to Storm Fund
Pertaining to Tropical Storm Irene

Page 3 of 18

FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles
2006 Capital STAPLES 112W41 27.41 27.62
2006 Capital STAPLES 112W42 24.53 24.69
2006 Capital WASHINGTON 126W42 10.38 10.38
2006 Capital WASHINGTON 126W51 27.01 27.01
2006 Capital NASONVILLE 127W40 59.48 50.55
2006 Capital JOHNSTON 2228 n/a 10.4
2006 Capital FARNUM PIKE 23F1 26.01 22.47
2006 Capital FARNUM PIKE 23F4 28.34 24.11
2006 Capital DYER STREET 2J1 1.4 1.4
2006 Capital CHOPMIST 34F1 65 75.84
2006 Capital BARRINGTON 4F2 23.07 24.93
2006 Capital EAST GEORGE ST 77J1 1.07 0.93
2006 Capital EAST GEORGE ST 77J4 1.15 0
2006 Coastal DRUMROCK 14F1 16.52 9.89
2006 Coastal DRUMROCK 14F4 7.22 7.22
2006 Coastal WESTERLY 16F1 32.33 26.66
2006 Coastal WESTERLY 16F3 15.41 15.49
2006 Coastal DRUMROCK 2230 4.37 1.5
2006 Coastal DRUMROCK 2232 6.13 4.12
2006 Coastal DRUMROCK 2262 2.51 2.46
2006 Coastal DRUMROCK 2264 0.05 0.05
2006 Coastal DRUMROCK 2266 1.45 1.45
2006 Coastal KENT COUNTY 22F2 20.85 20.85
2006 Coastal KENT COUNTY 3311 4.94 5.49
2006 Coastal APPONAUG 3F2 29.44 23.56
2006 Coastal ASHAWAY 43F1 62.59 54.67
2006 Coastal ELDERED 45J4 11.58 11.58
2006 Coastal WARWICK 52F3 15 10.06
2006 Coastal ANTHONY 64F5 0.1 0.1
2006 Coastal KENYON 68F1 57.37 76.85
2006 Coastal KENYON 68F2 69.13 68.22
2006 Coastal LANGWORTHY CORNER86F1 25.69 24.09

Totals 677.53 664.64
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FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles
2007 Capital VALLEY 102W44 12.5 12.5
2007 Capital VALLEY 102W51 19.32 19.32
2007 Capital RIVERSIDE 108W51 6.01 6.01
2007 Capital RIVERSIDE 108W53 12.6 12.6
2007 Capital RIVERSIDE 108W55 9.59 9.59
2007 Capital RIVERSIDE 108W61 14.41 14.41
2007 Capital RIVERSIDE 108W62 18.09 18.09
2007 Capital RIVERSIDE 108W63 18.39 18.39
2007 Capital RIVERSIDE 108W65 18.39 18.39
2007 Capital WASHINGTON 126W40 12.37 12.37
2007 Capital WASHINGTON 126W50 21.87 21.87
2007 Capital NASONVILLE 127W40 9.43 9.43
2007 Capital NASONVILLE 127W42 13.83 13.83
2007 Capital HOPE 15F2 59.7 59.7
2007 Capital WEST FARNUM 17W43 11.49 11.49
2007 Capital JOHNSTON 18F1 16.5 16.5
2007 Capital JOHNSTON 18F2 4.1 4.1
2007 Capital JOHNSTON 18F3 24 24
2007 Capital JOHNSTON 18F7 15.3 15.3
2007 Capital JOHNSTON 18F8 13.7 13.7
2007 Capital JOHNSTON 18F9 10.4 10.4
2007 Capital PHILLIPSDALE 20F1 6.1 6.1
2007 Capital PHILLIPSDALE 20F2 14.8 14.8
2007 Capital WEST CRANSTON 21F1 42.2 42.2
2007 Capital WEST CRANSTON 21F2 22.5 22.5
2007 Capital WEST CRANSTON 21F4 17.1 17.1
2007 Capital FARNUM PIKE 23F1 3.96 3.96
2007 Capital FARNUM PIKE 23F4 4.25 4.25
2007 Capital PONTIAC 27F1 18.6 18.6
2007 Capital CHOPMIST 34F1 5 14.21
2007 Capital ROCHAMBEAU AVENUE37J1 2.33 2.33
2007 Capital ROCHAMBEAU AVENUE37J2 3.2 3.2
2007 Capital ROCHAMBEAU AVENUE37J3 3.95 3.95
2007 Capital ROCHAMBEAU AVENUE37J4 2.6 2.6
2007 Capital PUTNAM PIKE 38F1 68 68
2007 Capital PUTNAM PIKE 38F3 23.8 23.8
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FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles
2007 Capital EAST GEORGE ST 77J1 0.17 0.17
2007 Capital EAST GEORGE ST 77J2 3.1 3.1
2007 Capital EAST GEORGE ST 77J3 2.4 2.4
2007 Capital EAST GEORGE ST 77J4 1.3 1.3
2007 Capital ADMIRAL STREET 9J2 0.31 0.31
2007 Capital ADMIRAL STREET 9J3 0.5 0.5
2007 Coastal WESTERLY 16F2 22.09 22.09
2007 Coastal WESTERLY 16J2 5.77 5.77
2007 Coastal WAKEFIELD 17F1 32.46 32.06
2007 Coastal LAFAYETTE 30F2 48.16 48.52
2007 Coastal TIVERTON 33F3 75.03 75.03
2007 Coastal DEXTER 36W41 18.14 17.73
2007 Coastal DEXTER 36W42 16.62 18.85
2007 Coastal DEXTER 36W43 16.62 18.85
2007 Coastal DEXTER 36W44 29.49 29.55
2007 Coastal APPONAUG 3F1 25.49 29.13
2007 Coastal BONNET 42F1 40.33 40.36
2007 Coastal ELDERED 45J2 7.45 7.45
2007 Coastal ELDERED 45J6 6.3 6.3
2007 Coastal OLD BAPTIST ROAD 46F1 25.16 25.42
2007 Coastal OLD BAPTIST ROAD 46F2 40.16 40.33
2007 Coastal OLD BAPTIST ROAD 46F3 18.37 19.72
2007 Coastal OLD BAPTIST ROAD 46F4 32.47 32.47
2007 Coastal PEACEDALE 59F2 21.06 21.08
2007 Coastal PEACEDALE 59F3 61.26 60.55
2007 Coastal HOPKINS HILL 63F2 32.33 29.88
2007 Coastal CLARKE STREET 65J2 10.05 10.05
2007 Coastal KENYON 68F4 47.51 47.66
2007 Coastal LINCOLN AVENUE 72F2 20.91 20.94

Totals 1241.39 1257.16
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FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles
2008 Capital VALLEY 102K22 4.98 4.98
2008 Capital VALLEY 102W41 1.65 1.65
2008 Capital VALLEY 102W42 4.95 4.95
2008 Capital VALLEY 102W50 0.91 0.91
2008 Capital VALLEY 102W52 3.7 3.7
2008 Capital HARRIS AVENUE 12J6 1.37 1.37
2008 Capital CLARKSON STREET 13F2 16.47 16.47
2008 Capital CLARKSON STREET 13F3 10.69 10.69
2008 Capital CLARKSON STREET 13F4 19.77 19.77
2008 Capital CLARKSON STREET 13F9 17.14 17.14
2008 Capital HOPE 15F1 22.52 22.7
2008 Capital PONTIAC 27F5 15.67 15.67
2008 Capital HYDE 28J1 4.67 4.67
2008 Capital DYER STREET 2J7 2 2
2008 Capital CHOPMIST 34F2 74.57 74.57
2008 Capital CHOPMIST 34F3 44.39 44.39
2008 Capital ROCHAMBEAU AVENUE37J5 3.94 3.94
2008 Capital KENTS CORNER 47J1 0.33 0.33
2008 Capital KENTS CORNER 47J2 5.95 5.95
2008 Capital KENTS CORNER 47J3 6.44 6.44
2008 Capital KENTS CORNER 47J4 6.99 6.99
2008 Capital WAMPANOAG 48F1 16.45 16.45
2008 Capital WAMPANOAG 48F2 5.32 5.32
2008 Capital WAMPANOAG 48F5 18.01 18.01
2008 Capital WAMPANOAG 48F6 11.55 11.55
2008 Capital BARRINGTON 4F1 25.21 25.21
2008 Capital BRISTOL 51F1 27.75 27.75
2008 Capital BRISTOL 51F2 21.83 21.83
2008 Capital BRISTOL 51F3 21.46 21.46
2008 Capital WARREN 5F1 33.16 33.16
2008 Capital WARREN 5F2 25.21 25.21
2008 Capital WARREN 5F3 20.71 20.71
2008 Capital WARREN 5F4 19.59 19.59
2008 Capital KNIGHTSVILLE 66J2 4.31 4.31
2008 Capital KNIGHTSVILLE 66J4 3.94 3.94
2008 Capital MANTON 69F1 20.93 20.93
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2008 Capital MANTON 69F3 22.9 22.9
2008 Capital OLNEYVILLE 6J6 15.3 15.3
2008 Capital GENEVA 71J1 3.39 3.39
2008 Capital GENEVA 71J2 1.9 1.9
2008 Capital GENEVA 71J3 2.3 2.3
2008 Capital GENEVA 71J4 2.68 2.68
2008 Capital GENEVA 71J5 5.4 5.4
2008 Capital POINT STREET 76F1 11.59 11.59
2008 Capital WATERMAN AVE 78F3 9.47 9.47
2008 Capital WATERMAN AVE 78F4 8.79 8.79
2008 Capital LIPPITT HILL 79F1 0.14 0.14
2008 Capital LIPPITT HILL 79F2 6.54 6.54
2008 Capital ELMWOOD 7F1 17.38 17.38
2008 Capital ELMWOOD 7F2 15.99 16.04
2008 Coastal SOUTH AQUIDNECK 122J4 9.87 9.87
2008 Coastal Kingston 131J2 1.87 1.88
2008 Coastal Kingston 131J4 2.75 2.75
2008 Coastal HOSPITAL 146J14 1 1.05
2008 Coastal HOSPITAL 146J2 2.56 2.62
2008 Coastal DRUMROCK 14F2 12.59 12.59
2008 Coastal DRUMROCK 14F3 7.45 7.9
2008 Coastal WESTERLY 16J1 9.58 9.58
2008 Coastal WESTERLY 16J3 2.22 2.22
2008 Coastal WAKEFIELD 17F2 23.82 24.08
2008 Coastal WAKEFIELD 17F3 24.01 24.21
2008 Coastal BAILEY BROOK 19J16 3.55 3.66
2008 Coastal NORTH AQUIDNECK 21J4 11.92 11.94
2008 Coastal KENT COUNTY 22F1 15.24 15.28
2008 Coastal KENT COUNTY 22F3 15.4 16.41
2008 Coastal KENT COUNTY 22F4 10.37 10.4
2008 Coastal VERNON 23J2 2.94 3.06
2008 Coastal VERNON 23J4 4.44 4.5
2008 Coastal NATICK 29F1 18 17.98
2008 Coastal NATICK 29F2 3.35 3.35
2008 Coastal PAWTUXET 31J1 0.69 0.69
2008 Coastal TIVERTON 33F1 25.89 25.15
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2008 Coastal TIVERTON 33F2 25.15 25.27
2008 Coastal DEXTER 36W42 16.62 18.85
2008 Coastal JEPSON 37J2 1.5 1.5
2008 Coastal JEPSON 37W41 11.2 11.2
2008 Coastal JEPSON 37W42 13.21 13.36
2008 Coastal JEPSON 37W43 22.01 22.03
2008 Coastal HUNT RIVER 40F1 12.62 12.77
2008 Coastal WARWICK 52F1 10.82 5.44
2008 Coastal WARWICK 52F2 10.97 10.99
2008 Coastal LAKEWOOD 57J3 7.63 7.83
2008 Coastal DIVISION ST 61F1 3.9 7.01
2008 Coastal DIVISION ST 61F3 13.58 13.58
2008 Coastal HOPKINS HILL 63F3 37.68 37.95
2008 Coastal HOPKINS HILL 63F4 12.81 12.92
2008 Coastal HOPKINS HILL 63F5 27.56 27.76
2008 Coastal HOPKINS HILL 63F6 117.33 117.45
2008 Coastal CLARKE STREET 65J12 15.32 15.32
2008 Coastal LINCOLN AVENUE 72F1 9.81 9.81
2008 Coastal LINCOLN AVENUE 72F4 5.2 6.81
2008 Coastal QUONSET 83F2 25.13 24.71
2008 Coastal DAVISVILLE 84T1 0 0
2008 Coastal WOOD RIVER 85T1 33.19 28.21
2008 Coastal KILVERT ST. 87F1 8.24 8.38

Totals 1319.29 1318.85
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2009 Capital VALLEY 102W54 19.52 19.52
2009 Capital CENTRAL FALLS 104J1 1.21 1.21
2009 Capital CENTRAL FALLS 104J5 3.8 3.8
2009 Capital CENTRE ST 106J1 2.27 2.27
2009 Capital PAWTUCKET 107W43 7.56 7.56
2009 Capital PAWTUCKET 107W50 3.96 3.96
2009 Capital PAWTUCKET 107W53 6.93 6.93
2009 Capital PAWTUCKET 107W60 3.54 3.54
2009 Capital PAWTUCKET 107W61 5.53 5.53
2009 Capital PAWTUCKET 107W62 10.5 10.5
2009 Capital PAWTUCKET 107W63 17.28 17.28
2009 Capital PAWTUCKET 107W65 8.14 8.14
2009 Capital PAWTUCKET 107W66 2.77 2.77
2009 Capital PAWTUCKET 107W81 4.94 4.94
2009 Capital PAWTUCKET 107W83 7.87 7.87
2009 Capital PAWTUCKET 107W84 5.57 5.57
2009 Capital RIVERSIDE 108W60 20.16 22.89
2009 Capital COTTAGE STREET 109J5 3.83 3.83
2009 Capital STAPLES 112W43 14.15 14.15
2009 Capital STAPLES 112W44 48.6 48.6
2009 Capital WASHINGTON 126W41 28.84 28.84
2009 Capital NASONVILLE 127W41 31.74 31.74
2009 Capital HARRIS AVENUE 12J1 1.25 1.25
2009 Capital HARRIS AVENUE 12J2 2 2
2009 Capital HARRIS AVENUE 12J3 0.18 0.18
2009 Capital HARRIS AVENUE 12J4 2.25 2.25
2009 Capital HARRIS AVENUE 12J5 0.82 0.82
2009 Capital CLARKSON STREET 13F5 12.85 12.85
2009 Capital WEST FARNUM 17W42 19.26 19.26
2009 Capital JOHNSTON 18F5 13.13 13.13
2009 Capital JOHNSTON 18F6 26.2 26.2
2009 Capital FARNUM PIKE 23F2 10.05 10.05
2009 Capital FARNUM PIKE 23F3 6.21 6.21
2009 Capital FARNUM PIKE 23F4 6.21 6.21
2009 Capital PONTIAC 27F6 24.04 24.04
2009 Capital SPRAGUE STREET 36J1 1.89 1.89
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2009 Capital SPRAGUE STREET 36J2 1.91 1.91
2009 Capital SPRAGUE STREET 36J4 2.82 2.82
2009 Capital SPRAGUE STREET 36J5 1.9 1.9
2009 Capital PUTNAM PIKE 38F2 17.46 17.46
2009 Capital PUTNAM PIKE 38F4 20.21 20.21
2009 Capital PUTNAM PIKE 38F5 37.92 37.92
2009 Capital PUTNAM PIKE 38F6 16.02 16.02
2009 Capital WEST GREENVILLE 45F2 10.69 10.69
2009 Capital WAMPANOAG 48F3 17.76 17.76
2009 Capital WAMPANOAG 48F4 12.55 12.55
2009 Capital BARRINGTON 4F2 22.96 22.96
2009 Capital CENTREDALE 50J1 3.28 3.28
2009 Capital CENTREDALE 50J3 3.39 3.39
2009 Capital KNIGHTSVILLE 66J1 2.56 2.56
2009 Capital KNIGHTSVILLE 66J3 4.47 4.47
2009 Capital KNIGHTSVILLE 66J5 3.15 3.15
2009 Capital OLNEYVILLE 6J2 2.88 2.88
2009 Capital OLNEYVILLE 6J5 1.72 1.72
2009 Capital AUBURN 73J1 2.61 2.61
2009 Capital AUBURN 73J2 1.96 1.96
2009 Capital AUBURN 73J3 2.6 2.6
2009 Capital AUBURN 73J4 3.21 3.21
2009 Capital AUBURN 73J5 3.2 3.2
2009 Capital POINT STREET 76F2 9.96 9.96
2009 Capital POINT STREET 76F4 19.73 19.73
2009 Capital POINT STREET 76F6 11.77 11.77
2009 Capital POINT STREET 76F7 16.92 16.92
2009 Capital ADMIRAL STREET 9J1 4.58 4.58
2009 Capital ADMIRAL STREET 9J5 1.41 1.41
2009 Coastal SOUTH AQUIDNECK 122J2 5.15 5.15
2009 Coastal SOUTH AQUIDNECK 122J6 1.24 1.24
2009 Coastal Kingston 131J12 1.26 1.26
2009 Coastal Kingston 131J14 0.27 0.27
2009 Coastal Kingston 131J6 2.26 2.26
2009 Coastal WEST HOWARD 154J14 1.44 1.44
2009 Coastal WEST HOWARD 154J16 0.26 0.26
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2009 Coastal WEST HOWARD 154J18 4.11 4.11
2009 Coastal WEST HOWARD 154J2 1.01 1.01
2009 Coastal WEST HOWARD 154J6 0.45 0.45
2009 Coastal WEST HOWARD 154J8 2.72 2.72
2009 Coastal BAILEY BROOK 19J14 2.34 2.34
2009 Coastal BAILEY BROOK 19J2 4.72 4.72
2009 Coastal NORTH AQUIDNECK 21J2 3.39 3.39
2009 Coastal NORTH AQUIDNECK 21J6 2.55 2.55
2009 Coastal VERNON 23J12 2.41 2.41
2009 Coastal VERNON 23J14 3.06 3.06
2009 Coastal VERNON 23J6 0.57 0.57
2009 Coastal PAWTUXET 31J2 7.81 7.81
2009 Coastal HARRISON 32J12 7.51 7.51
2009 Coastal HARRISON 32J14 4.21 4.21
2009 Coastal HARRISON 32J2 5.31 5.31
2009 Coastal HARRISON 32J4 5 5
2009 Coastal TIVERTON 33F4 89.51 89.51
2009 Coastal JEPSON 37J4 3.65 3.65
2009 Coastal GATE TWO 38J2 2.74 2.74
2009 Coastal GATE TWO 38J4 1.98 1.98
2009 Coastal HOPE VALLEY 41F1 58.26 58.26
2009 Coastal ARCTIC 49J1 3.78 3.78
2009 Coastal ARCTIC 49J2 2.37 2.37
2009 Coastal ARCTIC 49J3 3.77 3.77
2009 Coastal ARCTIC 49J4 2.55 2.55
2009 Coastal MERTON 51J12 0.9 0.9
2009 Coastal MERTON 51J14 0.34 0.34
2009 Coastal MERTON 51J16 2.8 2.8
2009 Coastal MERTON 51J2 3.34 3.34
2009 Coastal COVENTRY 54F1 106.63 106.63
2009 Coastal LAKEWOOD 57J2 5.46 5.46
2009 Coastal LAKEWOOD 57J4 5.91 5.91
2009 Coastal LAKEWOOD 57J5 6.21 6.21
2009 Coastal PEACEDALE 59F1 48.7 48.7
2009 Coastal PEACEDALE 59F4 15.96 15.96
2009 Coastal DIVISION ST 61F2 15.54 15.54
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2009 Coastal DIVISION ST 61F4 3.49 3.49
2009 Coastal ANTHONY 64F1 19.88 19.88
2009 Coastal ANTHONY 64F2 15.56 15.56
2009 Coastal KENYON 68F3 81.09 81.09
2009 Coastal LINCOLN AVENUE 72F5 24.24 24.24
2009 Coastal LINCOLN AVENUE 72F6 15.77 15.77
2009 Coastal QUONSET 83F1 0.71 0.71
2009 Coastal QUONSET 83F3 1.44 1.44
2009 Coastal DAVISVILLE 84T2 1.77 1.77
2009 Coastal DAVISVILLE 84T4 1.77 1.77
2009 Coastal WOOD RIVER 85T3 63.39 63.39
2009 Coastal KILVERT ST. 87F2 4.65 4.65
2009 Coastal KILVERT ST. 87F4 2.95 2.95

Totals 1332.81 1335.54
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2010 Capital Central Falls 104J3 2.34 2.43
2010 Capital Central Falls 104J7 3.35 3.32
2010 Capital Centre St 106J3 3.02 3.05
2010 Capital Centre St 106J7 1.08 1.09
2010 Capital Pawtucket 107W51 2.62 4.47
2010 Capital Pawtucket 107W80 2.79 4.6
2010 Capital Riverside 108W61 15.23 14.4
2010 Capital Riverside 108W62 18 18
2010 Capital Riverside 108W63 18.44 18.44
2010 Capital Cottage Street 109J1 3.06 2.22
2010 Capital Cottage Street 109J3 3.69 3.75
2010 Capital Admiral Street 1119 0.75 0.62
2010 Capital Crossman Street 111J1 4.03 3.91
2010 Capital Crossman Street 111J3 5.92 3.03
2010 Capital Franklin Square 1123 2.33 2.33
2010 Capital Franklin Square 1125 3.7 3.75
2010 Capital Staples 112W41 28.8 28.29
2010 Capital Staples 112W42 24.88 24.66
2010 Capital Harris Avenue 1131 0.75 0.85
2010 Capital Harris Avenue 1133 0.47 0.67
2010 Capital Daggett 113J1 3.86 2.61
2010 Capital Daggett 113J2 4.17 3.8
2010 Capital Washington 126W42 9.76 9.58
2010 Capital Washington 126W51 21.12 27.13
2010 Capital Nasonville 127W40 56.11 55.45
2010 Capital Pawtucket 148J1 3.69 3.43
2010 Capital Pawtucket 148J3 2.13 2.84
2010 Capital Pawtucket 148J5 1.44 2.07
2010 Capital Pawtucket 148J7 3.98 2.98
2010 Capital Johnston 18F3 18.73 23.96
2010 Capital West Cranston 21F1 33.84 33.89
2010 Capital Farnum Pike 23F1 10.01 10.01
2010 Capital Farnum Pike 23F2 16.33 16.33
2010 Capital Farnum Pike 23F3 10.25 10.25
2010 Capital Farnum Pike 23F6 20.53 20.53
2010 Capital Front St 24J1 1.38 1.43
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2010 Capital Hyde 28J2 4.65 3.56
2010 Capital Dyer Street 2J1 1.26 1.26
2010 Capital Dyer Street 2J3 0.46 0.46
2010 Capital Dyer Street 2J4 0.25 0.26
2010 Capital Dyer Street 2J5 0.56 0.56
2010 Capital Lee Street 30J1 3.95 3.93
2010 Capital Lee Street 30J3 4.05 4.16
2010 Capital Lee Street 30J5 3.1 3.09
2010 Capital Chopmist 34F1 168.18 168.18
2010 Capital Centredale 50F2 5.44 6.88
2010 Capital Centredale 50J2 0.18 0.15
2010 Capital Southeast 60J1 2.11 2.06
2010 Capital Southeast 60J3 3.56 0.45
2010 Capital Southeast 60J5 3.5 3.53
2010 Capital Huntington Park 67J1 2.4 3.55
2010 Capital Olneyville 6J1 1.88 2.34
2010 Capital Olneyville 6J3 0.61 1
2010 Capital Olneyville 6J7 2.07 2.52
2010 Capital Olneyville 6J8 0.18 0.2
2010 Capital Auburn 73J6 2.39 2.94
2010 Capital Point Street 76F5 11.18 12.01
2010 Capital Elmwood 7F4 10.99 13.9
2010 Coastal Drumrock 14F1 15.14 15.14
2010 Coastal Drumrock 14F4 7.06 7.06
2010 Coastal Westerly 16F1 34.34 34.34
2010 Coastal Westerly 16F3 11.17 11.17
2010 Coastal Westerly 16F4 17.09 17.09
2010 Coastal Kent County 22F2 15.94 15.94
2010 Coastal Lafayette 30F1 52.62 52.62
2010 Coastal Lafayette 30F2 9.18 9.18
2010 Coastal Bonnet 42F1 43.46 43.46
2010 Coastal Ashaway 43F1 64.65 64.65
2010 Coastal Old Baptist Road 46F2 35.78 35.78
2010 Coastal Old Baptist Road 46F3 20.42 20.42
2010 Coastal Warwick 52F3 25.53 25.53
2010 Coastal Lakewood 57J1 1.87 1.87
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2010 Coastal Kenyon 68F1 79.67 90.85
2010 Coastal Kenyon 68F2 75.81 75.81
2010 Coastal Kenyon 68F4 48.67 48.67
2010 Coastal Langworthy Corner 86F1 25.28 25.28
2010 Coastal Tower Hill 88F1 44.23 45.4
2010 Coastal Tower Hill 88F3 41.28 6.51
2010 Coastal Tower Hill 88F5 35.05 21.48

Totals 1299.77 1275.41
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2011 Capital Valley 102W44 10.07 10.07
2011 Capital Valley 102W51 21.14 21.14
2011 Capital Pawtucket 107W85 1.33 0
2011 Capital Riverside 108W51 11.59 0
2011 Capital Riverside 108W53 12.7 0
2011 Capital Riverside 108W55 9.51 0
2011 Capital Riverside 108W65 18.83 0
2011 Capital Washington 126W40 5.76 5.76
2011 Capital Washington 126W50 19.98 19.98
2011 Capital Washington 126W54 11.51 11.51
2011 Capital Nasonville 127W42 12.94 0
2011 Capital Hope 15F2 59.18 59.18
2011 Capital West Farnum 17W43 13.21 0
2011 Capital Johnston 18F1 15.52 15.52
2011 Capital Johnston 18F7 12.11 12.11
2011 Capital Johnston 18F8 10.65 10.65
2011 Capital Johnston 18F9 8.42 8.42
2011 Capital Phillipsdale 20F1 4.98 0
2011 Capital Phillipsdale 20F2 12.4 0
2011 Capital West Cranston 21F2 21.17 0
2011 Capital West Cranston 21F4 18.5 0
2011 Capital Pontiac 27F1 19.91 0
2011 Capital Pontiac 27F2 2 0
2011 Capital Pontiac 27F3 1.14 0
2011 Capital Pontiac 27F4 8.24 0
2011 Capital Dyer Street 2J7 1.92 1.92
2011 Capital Dyer Street 2J8 0.05 0.05
2011 Capital Dyer Street 2J9 0.08 0.08
2011 Capital Rochambeau Avenue 37J1 2.11 0
2011 Capital Rochambeau Avenue 37J2 2.86 2.86
2011 Capital Rochambeau Avenue 37J3 3.8 3.8
2011 Capital Rochambeau Avenue 37J4 2.41 2.41
2011 Capital Rochambeau Avenue 37J5 3.57 3.57
2011 Capital Putnam Pike 38F1 49.62 49.62
2011 Capital Putnam Pike 38F3 16.36 16.36
2011 Capital Bristol 51F1 26.64 26.64
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2011 Capital Bristol 51F2 20.78 20.78
2011 Capital Bristol 51F3 18.68 18.68
2011 Capital Warren 5F1 24.97 24.97
2011 Capital Warren 5F2 25.29 25.29
2011 Capital Warren 5F3 20.81 20.81
2011 Capital Warren 5F4 19.54 19.54
2011 Capital Point Street 76F1 11.62 11.62
2011 Capital East George St 77J1 1.12 1.12
2011 Capital East George St 77J2 3.39 3.39
2011 Capital East George St 77J3 2.44 2.44
2011 Capital East George St 77J4 1.18 1.18
2011 Capital Lippitt Hill 79F1 0.04 0
2011 Capital Lippitt Hill 79F2 5.24 0
2011 Coastal Drumrock 14F1 9.64 9.64
2011 Coastal Drumrock 14F2 16.49 16.49
2011 Coastal Drumrock 14F3 7.81 7.81
2011 Coastal Westerly 16F2 21.3 21.3
2011 Coastal Wakefield 17F1 32.4 32.4
2011 Coastal Wakefield 17F2 23.73 23.73
2011 Coastal Wakefield 17F3 26.24 26.24
2011 Coastal Kent County 22F1 16.85 16.85
2011 Coastal Kent County 22F4 20.08 20.08
2011 Coastal Natick 29F1 29.67 29.67
2011 Coastal Natick 29F2 3.24 3.24
2011 Coastal Lafayette 30F2 18.91 0
2011 Coastal Dexter 36W41 18.17 0
2011 Coastal Dexter 36W42 20.35 0
2011 Coastal Dexter 36W43 18.61 0
2011 Coastal Dexter 36W44 29.45 0
2011 Coastal Apponaug 3F1 20.55 20.55
2011 Coastal Apponaug 3F2 18.14 18.14
2011 Coastal Bonnet 42F1 11.14 11.14
2011 Coastal Eldered 45J2 7.43 0
2011 Coastal Eldered 45J4 11.85 0
2011 Coastal Eldered 45J6 8.77 0
2011 Coastal Old Baptist Road 46F1 20.69 0
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2011 Coastal Old Baptist Road 46F4 19.48 0
2011 Coastal Warwick 52F1 11.63 0
2011 Coastal Warwick 52F2 12.76 0
2011 Coastal Peacedale 59F2 21.19 21.19
2011 Coastal Peacedale 59F3 60.91 60.91
2011 Coastal Clarke Street 65J12 15.63 0
2011 Coastal Clarke Street 65J2 7.95 0
2011 Coastal Lincoln Avenue 72F1 9.68 0
2011 Coastal Lincoln Avenue 72F2 20.77 0
2011 Coastal Lincoln Avenue 72F3 15.99 0
2011 Coastal Lincoln Avenue 72F4 22.53 0
2011 Coastal Anthony 64F5 0.01 0.01
2011 Coastal Tiverton 33F3 74.98 74.98

Totals 1312.33 845.84
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Feeder FY_EHTM Ops. Dist. Sub-Station
13F2 2008 Capital Clarkson Street
34F2 2008 Capital Chopmist
51F1 2008 Capital Bristol
69F1 2008 Capital Manton
33F4 2008 Coastal Tiverton
54F1 2008 Coastal Coventry
63F6 2008 Coastal Hopkins Hill

102W51 2009 Capital Valley
112W42 2009 Capital Staples

13F2 2009 Capital Clarkson Street
2291 2009 Capital Sub-T Line
23F1 2009 Capital Farnum Pike
38F1 2009 Capital Putnam Pike
5F4 2009 Capital Warren
2232 2009 Coastal Drumrock
22F2 2009 Coastal Kent County
22F4 2009 Coastal Kent County
30F1 2009 Coastal Lafayette
32J2 2009 Coastal Harrison
52F3 2009 Coastal Warwick
72F5 2009 Coastal Lincoln Avenue

108W62 2010 Capital Riverside
15F2 2010 Capital Hope
20F2 2010 Capital Phillipsdale
51F2 2010 Capital Bristol
51F3 2010 Capital Bristol
5F2 2010 Capital Warren
5F3 2010 Capital Warren
69F3 2010 Capital Manton
7F1 2010 Capital Elmwood

16F1 2010 Coastal Westerly
17F2 2010 Coastal Wakefield
42F1 2010 Coastal Bonnet
46F2 2010 Coastal Old Baptist Road
72F3 2010 Coastal Lincoln Avenue
38F5 2011 Capital Putnam Pike
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New England Transmission Floor Work
FY 2007

ROWNUM Co. LineNum Shortdsc
003000 49 315 Massachusetts S/L to Riverside Str. 385
003004 49 V148 Woonsocket Sub. to Massachusetts S/L
003009 49 X3 Philipsdale Sub. to Str. 11-1
003017 49 1870 West Kingston Sub. to Connecticut S/L
003020 49 M13/L14 Massachusetts S/L to Tiverton #2 Sub.
003022 49 M13/L14 EMI Tiverton Tap
003200 49 315 Riverside Str. 385 to W. Farnum Sub.
003212 49 333 Sherman Road Sub. to Ocean State Power
003214 49 336 Sherman Road Sub. to Massachusetts S/L
003216 49 347 Sherman Road Sub. to Connecticut S/L
003232 49 H17 R9-J16 ROW to Farnum Sub. to 315 ROW
003233 49 M13-L14 Massachusetts S/L to Dexter Sub.
003234 49 P11-R9 Valley Sub. to Massachusetts S/L
003236 49 R9-Q10 Staples Sub. to Massachusetts S/L
003238 49 R9-J16 Staples Sub. to Riverside Sub.
003240 49 T7-P11-X3 No. 1 Station to Massachusetts S/L
003242 49 X3 T7 ROW to Str. 11-1
003038 49 85T-2&3 G185 ROW to Westerly Sub. and to Ashaway 
003041 49 2219 Wolf Hill Sub. to Str 97 & Tap to Centerdale S
003058 49 2242-43 Brow St. Switch to Rumford Sub to Race Track
003066 49 102W41/42/50/52 Valley Sub to Mill St Cumberland
003074 49 36W43 Dexter Sub to Rt 114 Str 92
003076 49 36W44 Rt 114 to the Navy Base
003080 49 3733 Jepson Sub to Oliphant
003084 49 2228 Hope Sub Coventry to Dugaway Hill Cranston
003092 49 2264 Drum Rock to Apponaug Sub
003102 49 85T2 Main St Hopkinton to 1870 ROW
003108 49 85T1-2 Hope Valley Sub to New London Turnpike
003112 49 105R1 Q143-R144 Row to V148 ROW
003114 49 126W40 Q143-R144 Row to Rt 146 Lincoln Downs
003122 49 2211 Smith St to Dyerville ST PK
003124 49 2242 Roger Williams St to E-183 ROW
003128 49 2235-33 Auburn St to Sockonoset and Sewer Treatment
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New England Transmission Floor Work
FY 2008

ROWNUM Circuit Number Description
003033 3307-08 West Kingston Sub. to Wakefield Sub.
003037 3302 Bonnet Sub to Wakefield Sub
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ROW NUM State Line Short Descriptiom

 003012 RI E 183-F184 Massachusett S/L (Merriam Jct) to Warren Sub.
 003013 RI F 184 TAP Warren Sub. to Bristol #1(Gooding Ave.)
 003009 RI X3 Philipsdale Sub. to Str. 11-1
 003010 RI E183 Massachusetts S/L to Providence
 003011 RI E183 TAP#1 E-183 Str. 203 to Philipsdale Sub.
 003018 RI G185/L190 Davisville Tap
 003242 RI X3 T7 ROW to Str. 11-1
 003126 RI 2267 Mobil Gas Tap
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New England Transmission Floor Work
FY2010
ROWNUM State LineNum Short Description
3031 RI 3302 G185 ROW to Rome Point
3035 RI 3311-12 Kent County Sub. to Division St. Sub.and I-95
3042 RI 2221 Wolf Hill Sub. to West Greenville Sub.
3044 RI 2221/27 W. Greenville Sub to Chopmist
3046 RI 2226/28 Johnston Sub to School St.
3052 RI 2230 Hope Sub. to Str. 87  Fairview Ave. Coventry
3053 RI 2230 332 ROW to Warwick Mall Sub.
3060 RI 2266 I187/J188 ROW to Warwick Mall
3062 RI 127W41-43 Nasonville Sub to Pascoag Elec
3078 RI 37W41 Rt 114 to Union St Portsmouth
3082 RI 2229 Hope Sub to Scituate  Reservoir
3096 RI 3311 Pole 46 J.P.Murphy Ind Highway to Crompton Rd
3100 RI 84T3 Hunt River to Davisville to Bonnet Sub
3001 RI 332 West Farnum Sub. to Kent County Sub.
3002 RI Q143-R144 Massachusetts S/L to Woonsocket Sub.
3003 RI Q143-R144 Woonsocket Sub. to Admiral Street Sub.
3014 RI K189-L190 Drumrock Sub. to Kent County Sub.
3015 RI G185 Kent County Sub. to West Kingston Sub.
3016 RI I187 Drumrock Sub. to Auburn Avenue Sub.
3210 RI 328 West Farnum Sub. to Sherman Road Sub.
3243 RI 61-62 Dexter Sub. to Jepson Sub.
3244 RI 63 Jepson Sub. to Gate #2 Sub.
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Rownum Line # Line Name
3004 V148 Woonsocket - Massachusetts S/L
3017 1870 West Kingston - Connecticut S/L
3020 M13/L14 2022 ROW - Tiverton #2 & EMI
3230 B23 328 ROW - Nasonville
3038 85T-2&3 1870 ROW - Westerly
3041 2219 Wolf Hill - Esmond St.
3054 2230-32 Arctic - Drumrock
3055 2232 Hope - Coventry
3058 2242-43 Roger Williams St. - Narragansett Pk Dr.
3066 102W41/42/50/52 Valley - Mill St
3074 36W43 61-62 ROW - Rt 114 (Str 92)
3076 36W44 Rt 114 - Navy Base
3080 37K33 Jepson - Oliphant Ln.
3084 2228 Hope Sub - Dugaway Hill
3092 2264 Drum Rock - Apponaug
3102 85T2 Main St Hopkinton - 1870 ROW
3108 85T1-2 Hope Valley - Wheeler Ln.
3110 127W42 328 ROW - Pound Hill Rd.
3122 2211 Smith St - Dyerville State Park
3124 2242 Roger Williams Ave - E-183 ROW
3128 2235-33 Sockanosset/Water Trtmt - Auburn

FY2011 NE TRANSMISSION IVM SCORECARD
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Rhode Island Transmission Sideline Work
FY 2007

ROWNUM LineNum COMPANY
003033 3307-08 NECO
003037 3312 NECO
003038 85T-2&3 NECO
003039 2211 NECO
003041 2219 NECO
003074 36W43 NECO
003076 36W44 NECO
003066 102W41/42/50/52 NECO
003080 3733 NECO
003084 2228 NECO
003092 2264 NECO
003102 85T2 NECO
003108 85T1-2 NECO
003114 126W40 NECO
003122 2211 NECO
003124 2242 NECO
003128 2235-33 NECO
003003 143 144 NECO
003002 143 144 NECO
003012 183-184 NECO
003013 184 Tap NECO
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Rhode Island Sideline Work
FY 2008

ROW Num Line # Description
3002 143/144 Mass S/L to Woonsocket Sub
3011 E183 Tap E183 ROW to Phillipsdale Sub.
3009 X3 Phillpsdale Sub to STR 11-1
3242 X3 T7 ROW to STR 11-1
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Transmission Danger Tree Schedule FY2009 Rhode Island Sideline Work
FY 2009
ROW NUM State Line Short Description
 003000 RI 315 Massachusetts S/L to Riverside Str. 385
 003001 RI 332 West Farnum Sub. to Kent County Sub.
 003002 RI Q143-R144 Massachusetts S/L to Woonsocket Sub.
 003014 RI K189-L190 Drumrock Sub. to Kent County Sub.
 003015 RI G185 Kent County Sub. to West Kingston Sub.
 003016 RI I187 Drumrock Sub. to Auburn Avenue Sub.
 003018 RI G185/L190 Davisville Tap
 003243 RI 61-62 Dexter Sub. to Jepson Sub.
 003244 RI 63 Jepson Sub. to Gate #2 Sub.
 003126 RI 2267 EAG
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FY10
ROW # State Line Short Description
3038 RI 85T-2&3 1870 ROW to Westerly Sub. and to Ashaway Sub.
3041 RI 2219 Wolf Hill Sub. to Str 87 & Tap to Centerdale S
3054 RI 2230-32 Arctic Sub to Drumrock Sub
3055 RI 2232 Hope Sub. to Coventry Sub. and Tap
3058 RI 2242-43 Roger Williams st. to Narragansett Industrial Park dr.
3066 RI 102W41/42/50/52 Valley Sub to Mill St Cumberland
3074 RI 36W43 Dexter Sub to Rt 114 Str 92
3076 RI 36W44 Rt 114 to the Navy Base
3080 RI 3733 Jepson Sub to Oliphant
3084 RI 2228 Hope Sub Coventry to Dugaway Hill Cranston
3092 RI 2264 Drum Rock to Apponaug Sub
3102 RI 85T2 Main St Hopkinton to 1870 ROW
3108 RI 85T1-2 Hope Valley Sub to New London Turnpike
3110 RI 127W42 328 ROW to Pound Hill Rd
3122 RI 2211 Smith St to Dyerville ST PK
3124 RI 2242 Roger Williams St to E-183 ROW
3128 RI 2235-33 Auburn St to Sockonoset and Sewer Treatment
3000 RI 315 Massachusetts S/L to Riverside Str. 385
3004 RI V148 Woonsocket Sub. to Massachusetts S/L
3017 RI 1870 West Kingston Sub. to Connecticut S/L
3018 RI G185/L190 Davisville Tap
3230 RI B23 328 ROW to Nasonville Sub.
3243 RI 61-62 Dexter Sub to Jepson Sub
3244 RI 63 Jepson Sub to Gate 2 Sub

RI Trans Sideline
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Rownum Line # Line Name
3233 M13-L14 Mass S/L - Dexter
3001 332 West Farnum - Kent County
3216 347 Sherman Rd - CT S/L
3243 61-62 Dexter Sub to Jepson Sub
3244 63 Jepson Sub to Gate 2 Sub
3033 3307/08 West Kingston - Wakefield
3037 3302 Bonnet - Wakefield
3038 85T-2&3 1870 ROW to Westerly Sub. and to Ashaway Sub.
3041 2219 Wolf Hill Sub. to Str 87 & Tap to Centerdale S
3058 2242-43 Roger Williams st. to Narragansett Industrial Park dr.
3074 36W43 Dexter Sub to Rt 114 Str 92
3076 36W44 Rt 114 to the Navy Base
3080 3733 Jepson Sub to Oliphant
3102 85T2 Main St Hopkinton to 1870 ROW
3108 85T1-2 Hope Valley Sub to New London Turnpike
3110 127W42 328 ROW to Pound Hill Rd
3122 2211 Smith St to Dyerville ST PK
3124 2242 Roger Williams St to E-183 ROW
3128 2235-33 Auburn St to Sockonoset and Sewer Treatment

FY2011 TRANSMISSION DANGER TREE SCORECARD



The Narragansett Electric Company 
d/b/a National Grid 

Docket No. 2509 
In Re: Charges to Storm Fund Pertaining to Tropical Storm Irene 

Responses to Division’s First Set of Data Requests 
Issued on August 10, 2012 

   
 

Prepared by or under the supervision of:  Craig Allen 
 

Vegetation Management - Tropical Storm Irene 
R-I-101 

 
Request: 
 
Provide records showing how National Grid performed compared to the schedule for each year 
for distribution vegetation trimming and removal for two (2) maintenance cycles prior Tropical 
Storm Irene. 
 
Response: 
 
Attachment R-I-101 is a listing of circuit pruning completions identifying scheduled versus 
completed for the circuit pruning program from FY2004 through FY2011, which is 
approximately two maintenance cycles.   
 
Regarding hazard tree removals, all circuits scheduled for the Enhanced Hazard Tree Mitigation 
(“EHTM”) program were completed.  All individual tree removals were completed where the 
landowner and/or municipal official granted permission.  Please refer to Attachment R-I-99-1 
through Attachment R-I-99-4 for the EHTM inspections containing hazard tree inspection 
records sorted by circuit. 



FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles
2004 Coastal Kingston 131J2 1.64 1.64
2004 Coastal Kingston 131J4 2.81 2.81
2004 Coastal VERNON 23J12 0.27 0.27
2004 Coastal VERNON 23J14 0.22 0.22
2004 Coastal VERNON 23J4 2.37 2.37
2004 Coastal HARRISON 32J12 11.54 11.54
2004 Coastal HARRISON 32J2 8.42 8.42
2004 Coastal HARRISON 32J4 3.08 3.08
2004 Coastal GATE TWO 38J2 3.07 3.07
2004 Coastal GATE TWO 38J4 0.15 0.15
2004 Coastal HOPE VALLEY 41F1 147.02 147.02
2004 Coastal MERTON 51J12 1.14 1.14
2004 Coastal MERTON 51J16 9.16 9.16
2004 Coastal COVENTRY 54F1 139.16 139.16
2004 Coastal DIVISION ST 61F2 23.89 23.89
2004 Coastal KENYON 68F3 110.38 110.38

Totals 464.32 464.32

Circuit Pruning Completions
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FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles
2005 Capital VALLEY 102W54 20.89 23.54
2005 Capital STAPLES 112W43 15.98 16.59
2005 Capital WASHINGTON 126W41 27.51 21.67
2005 Capital JOHNSTON 18F6 15 15
2005 Capital FARNUM PIKE 23F2 10.48 12.02
2005 Capital FARNUM PIKE 23F3 5.21 5.72
2005 Capital WEST GREENVILLE 45F2 4 4
2005 Capital WAMPANOAG 48F3 18.43 18.43
2005 Capital WAMPANOAG 48F4 16.18 16.18
2005 Coastal LAFAYETTE 30F1 62.39 96.04
2005 Coastal PEACEDALE 59F1 54.16 68.32
2005 Coastal PEACEDALE 59F4 15.87 17.21
2005 Coastal ANTHONY 64F1 18.26 8.21
2005 Coastal ANTHONY 64F2 11.29 19.75
2005 Coastal LINCOLN AVENUE 72F5 31.03 45.64
2005 Coastal LINCOLN AVENUE 72F6 18.92 23.85
2005 Coastal WOOD RIVER 85T3 61.67 70.41

Totals 407.27 482.58

Circuit Pruning Completions
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FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles
2006 Capital STAPLES 112W41 27.41 27.62
2006 Capital STAPLES 112W42 24.53 24.69
2006 Capital WASHINGTON 126W42 10.38 10.38
2006 Capital WASHINGTON 126W51 27.01 27.01
2006 Capital NASONVILLE 127W40 59.48 50.55
2006 Capital JOHNSTON 2228 n/a 10.4
2006 Capital FARNUM PIKE 23F1 26.01 22.47
2006 Capital FARNUM PIKE 23F4 28.34 24.11
2006 Capital DYER STREET 2J1 1.4 1.4
2006 Capital CHOPMIST 34F1 65 75.84
2006 Capital BARRINGTON 4F2 23.07 24.93
2006 Capital EAST GEORGE ST 77J1 1.07 0.93
2006 Capital EAST GEORGE ST 77J4 1.15 0
2006 Coastal DRUMROCK 14F1 16.52 9.89
2006 Coastal DRUMROCK 14F4 7.22 7.22
2006 Coastal WESTERLY 16F1 32.33 26.66
2006 Coastal WESTERLY 16F3 15.41 15.49
2006 Coastal DRUMROCK 2230 4.37 1.5
2006 Coastal DRUMROCK 2232 6.13 4.12
2006 Coastal DRUMROCK 2262 2.51 2.46
2006 Coastal DRUMROCK 2264 0.05 0.05
2006 Coastal DRUMROCK 2266 1.45 1.45
2006 Coastal KENT COUNTY 22F2 20.85 20.85
2006 Coastal KENT COUNTY 3311 4.94 5.49
2006 Coastal APPONAUG 3F2 29.44 23.56
2006 Coastal ASHAWAY 43F1 62.59 54.67
2006 Coastal ELDERED 45J4 11.58 11.58
2006 Coastal WARWICK 52F3 15 10.06
2006 Coastal ANTHONY 64F5 0.1 0.1
2006 Coastal KENYON 68F1 57.37 76.85
2006 Coastal KENYON 68F2 69.13 68.22
2006 Coastal LANGWORTHY CORNER 86F1 25.69 24.09

Totals 677.53 664.64

Circuit Pruning Completions
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FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles
2007 Capital VALLEY 102W44 12.5 12.5
2007 Capital VALLEY 102W51 19.32 19.32
2007 Capital RIVERSIDE 108W51 6.01 6.01
2007 Capital RIVERSIDE 108W53 12.6 12.6
2007 Capital RIVERSIDE 108W55 9.59 9.59
2007 Capital RIVERSIDE 108W61 14.41 14.41
2007 Capital RIVERSIDE 108W62 18.09 18.09
2007 Capital RIVERSIDE 108W63 18.39 18.39
2007 Capital RIVERSIDE 108W65 18.39 18.39
2007 Capital WASHINGTON 126W40 12.37 12.37
2007 Capital WASHINGTON 126W50 21.87 21.87
2007 Capital NASONVILLE 127W40 9.43 9.43
2007 Capital NASONVILLE 127W42 13.83 13.83
2007 Capital HOPE 15F2 59.7 59.7
2007 Capital WEST FARNUM 17W43 11.49 11.49
2007 Capital JOHNSTON 18F1 16.5 16.5
2007 Capital JOHNSTON 18F2 4.1 4.1
2007 Capital JOHNSTON 18F3 24 24
2007 Capital JOHNSTON 18F7 15.3 15.3
2007 Capital JOHNSTON 18F8 13.7 13.7
2007 Capital JOHNSTON 18F9 10.4 10.4
2007 Capital PHILLIPSDALE 20F1 6.1 6.1
2007 Capital PHILLIPSDALE 20F2 14.8 14.8
2007 Capital WEST CRANSTON 21F1 42.2 42.2
2007 Capital WEST CRANSTON 21F2 22.5 22.5
2007 Capital WEST CRANSTON 21F4 17.1 17.1
2007 Capital FARNUM PIKE 23F1 3.96 3.96
2007 Capital FARNUM PIKE 23F4 4.25 4.25
2007 Capital PONTIAC 27F1 18.6 18.6
2007 Capital CHOPMIST 34F1 5 14.21
2007 Capital ROCHAMBEAU AVENUE 37J1 2.33 2.33
2007 Capital ROCHAMBEAU AVENUE 37J2 3.2 3.2
2007 Capital ROCHAMBEAU AVENUE 37J3 3.95 3.95
2007 Capital ROCHAMBEAU AVENUE 37J4 2.6 2.6
2007 Capital PUTNAM PIKE 38F1 68 68
2007 Capital PUTNAM PIKE 38F3 23.8 23.8
2007 Capital EAST GEORGE ST 77J1 0.17 0.17
2007 Capital EAST GEORGE ST 77J2 3.1 3.1
2007 Capital EAST GEORGE ST 77J3 2.4 2.4
2007 Capital EAST GEORGE ST 77J4 1.3 1.3
2007 Capital ADMIRAL STREET 9J2 0.31 0.31
2007 Capital ADMIRAL STREET 9J3 0.5 0.5
2007 Coastal WESTERLY 16F2 22.09 22.09
2007 Coastal WESTERLY 16J2 5.77 5.77
2007 Coastal WAKEFIELD 17F1 32.46 32.06
2007 Coastal LAFAYETTE 30F2 48.16 48.52
2007 Coastal TIVERTON 33F3 75.03 75.03
2007 Coastal DEXTER 36W41 18.14 17.73
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FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles
2007 Coastal DEXTER 36W42 16.62 18.85
2007 Coastal DEXTER 36W43 16.62 18.85
2007 Coastal DEXTER 36W44 29.49 29.55
2007 Coastal APPONAUG 3F1 25.49 29.13
2007 Coastal BONNET 42F1 40.33 40.36
2007 Coastal ELDERED 45J2 7.45 7.45
2007 Coastal ELDERED 45J6 6.3 6.3
2007 Coastal OLD BAPTIST ROAD 46F1 25.16 25.42
2007 Coastal OLD BAPTIST ROAD 46F2 40.16 40.33
2007 Coastal OLD BAPTIST ROAD 46F3 18.37 19.72
2007 Coastal OLD BAPTIST ROAD 46F4 32.47 32.47
2007 Coastal PEACEDALE 59F2 21.06 21.08
2007 Coastal PEACEDALE 59F3 61.26 60.55
2007 Coastal HOPKINS HILL 63F2 32.33 29.88
2007 Coastal CLARKE STREET 65J2 10.05 10.05
2007 Coastal KENYON 68F4 47.51 47.66
2007 Coastal LINCOLN AVENUE 72F2 20.91 20.94

Totals 1241.39 1257.16
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FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles
2008 Capital VALLEY 102K22 4.98 4.98
2008 Capital VALLEY 102W41 1.65 1.65
2008 Capital VALLEY 102W42 4.95 4.95
2008 Capital VALLEY 102W50 0.91 0.91
2008 Capital VALLEY 102W52 3.7 3.7
2008 Capital HARRIS AVENUE 12J6 1.37 1.37
2008 Capital CLARKSON STREET 13F2 16.47 16.47
2008 Capital CLARKSON STREET 13F3 10.69 10.69
2008 Capital CLARKSON STREET 13F4 19.77 19.77
2008 Capital CLARKSON STREET 13F9 17.14 17.14
2008 Capital HOPE 15F1 22.52 22.7
2008 Capital PONTIAC 27F5 15.67 15.67
2008 Capital HYDE 28J1 4.67 4.67
2008 Capital DYER STREET 2J7 2 2
2008 Capital CHOPMIST 34F2 74.57 74.57
2008 Capital CHOPMIST 34F3 44.39 44.39
2008 Capital ROCHAMBEAU AVENUE 37J5 3.94 3.94
2008 Capital KENTS CORNER 47J1 0.33 0.33
2008 Capital KENTS CORNER 47J2 5.95 5.95
2008 Capital KENTS CORNER 47J3 6.44 6.44
2008 Capital KENTS CORNER 47J4 6.99 6.99
2008 Capital WAMPANOAG 48F1 16.45 16.45
2008 Capital WAMPANOAG 48F2 5.32 5.32
2008 Capital WAMPANOAG 48F5 18.01 18.01
2008 Capital WAMPANOAG 48F6 11.55 11.55
2008 Capital BARRINGTON 4F1 25.21 25.21
2008 Capital BRISTOL 51F1 27.75 27.75
2008 Capital BRISTOL 51F2 21.83 21.83
2008 Capital BRISTOL 51F3 21.46 21.46
2008 Capital WARREN 5F1 33.16 33.16
2008 Capital WARREN 5F2 25.21 25.21
2008 Capital WARREN 5F3 20.71 20.71
2008 Capital WARREN 5F4 19.59 19.59
2008 Capital KNIGHTSVILLE 66J2 4.31 4.31
2008 Capital KNIGHTSVILLE 66J4 3.94 3.94
2008 Capital MANTON 69F1 20.93 20.93
2008 Capital MANTON 69F3 22.9 22.9
2008 Capital OLNEYVILLE 6J6 15.3 15.3
2008 Capital GENEVA 71J1 3.39 3.39
2008 Capital GENEVA 71J2 1.9 1.9
2008 Capital GENEVA 71J3 2.3 2.3
2008 Capital GENEVA 71J4 2.68 2.68
2008 Capital GENEVA 71J5 5.4 5.4
2008 Capital POINT STREET 76F1 11.59 11.59
2008 Capital WATERMAN AVE 78F3 9.47 9.47
2008 Capital WATERMAN AVE 78F4 8.79 8.79
2008 Capital LIPPITT HILL 79F1 0.14 0.14
2008 Capital LIPPITT HILL 79F2 6.54 6.54
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FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles
2008 Capital ELMWOOD 7F1 17.38 17.38
2008 Capital ELMWOOD 7F2 15.99 16.04
2008 Coastal SOUTH AQUIDNECK 122J4 9.87 9.87
2008 Coastal Kingston 131J2 1.87 1.88
2008 Coastal Kingston 131J4 2.75 2.75
2008 Coastal HOSPITAL 146J14 1 1.05
2008 Coastal HOSPITAL 146J2 2.56 2.62
2008 Coastal DRUMROCK 14F2 12.59 12.59
2008 Coastal DRUMROCK 14F3 7.45 7.9
2008 Coastal WESTERLY 16J1 9.58 9.58
2008 Coastal WESTERLY 16J3 2.22 2.22
2008 Coastal WAKEFIELD 17F2 23.82 24.08
2008 Coastal WAKEFIELD 17F3 24.01 24.21
2008 Coastal BAILEY BROOK 19J16 3.55 3.66
2008 Coastal NORTH AQUIDNECK 21J4 11.92 11.94
2008 Coastal KENT COUNTY 22F1 15.24 15.28
2008 Coastal KENT COUNTY 22F3 15.4 16.41
2008 Coastal KENT COUNTY 22F4 10.37 10.4
2008 Coastal VERNON 23J2 2.94 3.06
2008 Coastal VERNON 23J4 4.44 4.5
2008 Coastal NATICK 29F1 18 17.98
2008 Coastal NATICK 29F2 3.35 3.35
2008 Coastal PAWTUXET 31J1 0.69 0.69
2008 Coastal TIVERTON 33F1 25.89 25.15
2008 Coastal TIVERTON 33F2 25.15 25.27
2008 Coastal DEXTER 36W42 16.62 18.85
2008 Coastal JEPSON 37J2 1.5 1.5
2008 Coastal JEPSON 37W41 11.2 11.2
2008 Coastal JEPSON 37W42 13.21 13.36
2008 Coastal JEPSON 37W43 22.01 22.03
2008 Coastal HUNT RIVER 40F1 12.62 12.77
2008 Coastal WARWICK 52F1 10.82 5.44
2008 Coastal WARWICK 52F2 10.97 10.99
2008 Coastal LAKEWOOD 57J3 7.63 7.83
2008 Coastal DIVISION ST 61F1 3.9 7.01
2008 Coastal DIVISION ST 61F3 13.58 13.58
2008 Coastal HOPKINS HILL 63F3 37.68 37.95
2008 Coastal HOPKINS HILL 63F4 12.81 12.92
2008 Coastal HOPKINS HILL 63F5 27.56 27.76
2008 Coastal HOPKINS HILL 63F6 117.33 117.45
2008 Coastal CLARKE STREET 65J12 15.32 15.32
2008 Coastal LINCOLN AVENUE 72F1 9.81 9.81
2008 Coastal LINCOLN AVENUE 72F4 5.2 6.81
2008 Coastal QUONSET 83F2 25.13 24.71
2008 Coastal DAVISVILLE 84T1 0 0
2008 Coastal WOOD RIVER 85T1 33.19 28.21
2008 Coastal KILVERT ST. 87F1 8.24 8.38

Totals 1319.29 1318.85
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FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles
2009 Capital VALLEY 102W54 19.52 19.52
2009 Capital CENTRAL FALLS 104J1 1.21 1.21
2009 Capital CENTRAL FALLS 104J5 3.8 3.8
2009 Capital CENTRE ST 106J1 2.27 2.27
2009 Capital PAWTUCKET 107W43 7.56 7.56
2009 Capital PAWTUCKET 107W50 3.96 3.96
2009 Capital PAWTUCKET 107W53 6.93 6.93
2009 Capital PAWTUCKET 107W60 3.54 3.54
2009 Capital PAWTUCKET 107W61 5.53 5.53
2009 Capital PAWTUCKET 107W62 10.5 10.5
2009 Capital PAWTUCKET 107W63 17.28 17.28
2009 Capital PAWTUCKET 107W65 8.14 8.14
2009 Capital PAWTUCKET 107W66 2.77 2.77
2009 Capital PAWTUCKET 107W81 4.94 4.94
2009 Capital PAWTUCKET 107W83 7.87 7.87
2009 Capital PAWTUCKET 107W84 5.57 5.57
2009 Capital RIVERSIDE 108W60 20.16 22.89
2009 Capital COTTAGE STREET 109J5 3.83 3.83
2009 Capital STAPLES 112W43 14.15 14.15
2009 Capital STAPLES 112W44 48.6 48.6
2009 Capital WASHINGTON 126W41 28.84 28.84
2009 Capital NASONVILLE 127W41 31.74 31.74
2009 Capital HARRIS AVENUE 12J1 1.25 1.25
2009 Capital HARRIS AVENUE 12J2 2 2
2009 Capital HARRIS AVENUE 12J3 0.18 0.18
2009 Capital HARRIS AVENUE 12J4 2.25 2.25
2009 Capital HARRIS AVENUE 12J5 0.82 0.82
2009 Capital CLARKSON STREET 13F5 12.85 12.85
2009 Capital WEST FARNUM 17W42 19.26 19.26
2009 Capital JOHNSTON 18F5 13.13 13.13
2009 Capital JOHNSTON 18F6 26.2 26.2
2009 Capital FARNUM PIKE 23F2 10.05 10.05
2009 Capital FARNUM PIKE 23F3 6.21 6.21
2009 Capital FARNUM PIKE 23F4 6.21 6.21
2009 Capital PONTIAC 27F6 24.04 24.04
2009 Capital SPRAGUE STREET 36J1 1.89 1.89
2009 Capital SPRAGUE STREET 36J2 1.91 1.91
2009 Capital SPRAGUE STREET 36J4 2.82 2.82
2009 Capital SPRAGUE STREET 36J5 1.9 1.9
2009 Capital PUTNAM PIKE 38F2 17.46 17.46
2009 Capital PUTNAM PIKE 38F4 20.21 20.21
2009 Capital PUTNAM PIKE 38F5 37.92 37.92
2009 Capital PUTNAM PIKE 38F6 16.02 16.02
2009 Capital WEST GREENVILLE 45F2 10.69 10.69
2009 Capital WAMPANOAG 48F3 17.76 17.76
2009 Capital WAMPANOAG 48F4 12.55 12.55
2009 Capital BARRINGTON 4F2 22.96 22.96
2009 Capital CENTREDALE 50J1 3.28 3.28
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FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles
2009 Capital CENTREDALE 50J3 3.39 3.39
2009 Capital KNIGHTSVILLE 66J1 2.56 2.56
2009 Capital KNIGHTSVILLE 66J3 4.47 4.47
2009 Capital KNIGHTSVILLE 66J5 3.15 3.15
2009 Capital OLNEYVILLE 6J2 2.88 2.88
2009 Capital OLNEYVILLE 6J5 1.72 1.72
2009 Capital AUBURN 73J1 2.61 2.61
2009 Capital AUBURN 73J2 1.96 1.96
2009 Capital AUBURN 73J3 2.6 2.6
2009 Capital AUBURN 73J4 3.21 3.21
2009 Capital AUBURN 73J5 3.2 3.2
2009 Capital POINT STREET 76F2 9.96 9.96
2009 Capital POINT STREET 76F4 19.73 19.73
2009 Capital POINT STREET 76F6 11.77 11.77
2009 Capital POINT STREET 76F7 16.92 16.92
2009 Capital ADMIRAL STREET 9J1 4.58 4.58
2009 Capital ADMIRAL STREET 9J5 1.41 1.41
2009 Coastal SOUTH AQUIDNECK 122J2 5.15 5.15
2009 Coastal SOUTH AQUIDNECK 122J6 1.24 1.24
2009 Coastal Kingston 131J12 1.26 1.26
2009 Coastal Kingston 131J14 0.27 0.27
2009 Coastal Kingston 131J6 2.26 2.26
2009 Coastal WEST HOWARD 154J14 1.44 1.44
2009 Coastal WEST HOWARD 154J16 0.26 0.26
2009 Coastal WEST HOWARD 154J18 4.11 4.11
2009 Coastal WEST HOWARD 154J2 1.01 1.01
2009 Coastal WEST HOWARD 154J6 0.45 0.45
2009 Coastal WEST HOWARD 154J8 2.72 2.72
2009 Coastal BAILEY BROOK 19J14 2.34 2.34
2009 Coastal BAILEY BROOK 19J2 4.72 4.72
2009 Coastal NORTH AQUIDNECK 21J2 3.39 3.39
2009 Coastal NORTH AQUIDNECK 21J6 2.55 2.55
2009 Coastal VERNON 23J12 2.41 2.41
2009 Coastal VERNON 23J14 3.06 3.06
2009 Coastal VERNON 23J6 0.57 0.57
2009 Coastal PAWTUXET 31J2 7.81 7.81
2009 Coastal HARRISON 32J12 7.51 7.51
2009 Coastal HARRISON 32J14 4.21 4.21
2009 Coastal HARRISON 32J2 5.31 5.31
2009 Coastal HARRISON 32J4 5 5
2009 Coastal TIVERTON 33F4 89.51 89.51
2009 Coastal JEPSON 37J4 3.65 3.65
2009 Coastal GATE TWO 38J2 2.74 2.74
2009 Coastal GATE TWO 38J4 1.98 1.98
2009 Coastal HOPE VALLEY 41F1 58.26 58.26
2009 Coastal ARCTIC 49J1 3.78 3.78
2009 Coastal ARCTIC 49J2 2.37 2.37
2009 Coastal ARCTIC 49J3 3.77 3.77
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FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles
2009 Coastal ARCTIC 49J4 2.55 2.55
2009 Coastal MERTON 51J12 0.9 0.9
2009 Coastal MERTON 51J14 0.34 0.34
2009 Coastal MERTON 51J16 2.8 2.8
2009 Coastal MERTON 51J2 3.34 3.34
2009 Coastal COVENTRY 54F1 106.63 106.63
2009 Coastal LAKEWOOD 57J2 5.46 5.46
2009 Coastal LAKEWOOD 57J4 5.91 5.91
2009 Coastal LAKEWOOD 57J5 6.21 6.21
2009 Coastal PEACEDALE 59F1 48.7 48.7
2009 Coastal PEACEDALE 59F4 15.96 15.96
2009 Coastal DIVISION ST 61F2 15.54 15.54
2009 Coastal DIVISION ST 61F4 3.49 3.49
2009 Coastal ANTHONY 64F1 19.88 19.88
2009 Coastal ANTHONY 64F2 15.56 15.56
2009 Coastal KENYON 68F3 81.09 81.09
2009 Coastal LINCOLN AVENUE 72F5 24.24 24.24
2009 Coastal LINCOLN AVENUE 72F6 15.77 15.77
2009 Coastal QUONSET 83F1 0.71 0.71
2009 Coastal QUONSET 83F3 1.44 1.44
2009 Coastal DAVISVILLE 84T2 1.77 1.77
2009 Coastal DAVISVILLE 84T4 1.77 1.77
2009 Coastal WOOD RIVER 85T3 63.39 63.39
2009 Coastal KILVERT ST. 87F2 4.65 4.65
2009 Coastal KILVERT ST. 87F4 2.95 2.95

Totals 1332.81 1335.54
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FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles
2010 Capital Central Falls 104J3 2.34 2.43
2010 Capital Central Falls 104J7 3.35 3.32
2010 Capital Centre St 106J3 3.02 3.05
2010 Capital Centre St 106J7 1.08 1.09
2010 Capital Pawtucket 107W51 2.62 4.47
2010 Capital Pawtucket 107W80 2.79 4.6
2010 Capital Riverside 108W61 15.23 14.4
2010 Capital Riverside 108W62 18 18
2010 Capital Riverside 108W63 18.44 18.44
2010 Capital Cottage Street 109J1 3.06 2.22
2010 Capital Cottage Street 109J3 3.69 3.75
2010 Capital Admiral Street 1119 0.75 0.62
2010 Capital Crossman Street 111J1 4.03 3.91
2010 Capital Crossman Street 111J3 5.92 3.03
2010 Capital Franklin Square 1123 2.33 2.33
2010 Capital Franklin Square 1125 3.7 3.75
2010 Capital Staples 112W41 28.8 28.29
2010 Capital Staples 112W42 24.88 24.66
2010 Capital Harris Avenue 1131 0.75 0.85
2010 Capital Harris Avenue 1133 0.47 0.67
2010 Capital Daggett 113J1 3.86 2.61
2010 Capital Daggett 113J2 4.17 3.8
2010 Capital Washington 126W42 9.76 9.58
2010 Capital Washington 126W51 21.12 27.13
2010 Capital Nasonville 127W40 56.11 55.45
2010 Capital Pawtucket 148J1 3.69 3.43
2010 Capital Pawtucket 148J3 2.13 2.84
2010 Capital Pawtucket 148J5 1.44 2.07
2010 Capital Pawtucket 148J7 3.98 2.98
2010 Capital Johnston 18F3 18.73 23.96
2010 Capital West Cranston 21F1 33.84 33.89
2010 Capital Farnum Pike 23F1 10.01 10.01
2010 Capital Farnum Pike 23F2 16.33 16.33
2010 Capital Farnum Pike 23F3 10.25 10.25
2010 Capital Farnum Pike 23F6 20.53 20.53
2010 Capital Front St 24J1 1.38 1.43
2010 Capital Hyde 28J2 4.65 3.56
2010 Capital Dyer Street 2J1 1.26 1.26
2010 Capital Dyer Street 2J3 0.46 0.46
2010 Capital Dyer Street 2J4 0.25 0.26
2010 Capital Dyer Street 2J5 0.56 0.56
2010 Capital Lee Street 30J1 3.95 3.93
2010 Capital Lee Street 30J3 4.05 4.16
2010 Capital Lee Street 30J5 3.1 3.09
2010 Capital Chopmist 34F1 168.18 168.18
2010 Capital Centredale 50F2 5.44 6.88
2010 Capital Centredale 50J2 0.18 0.15
2010 Capital Southeast 60J1 2.11 2.06
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FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles
2010 Capital Southeast 60J3 3.56 0.45
2010 Capital Southeast 60J5 3.5 3.53
2010 Capital Huntington Park 67J1 2.4 3.55
2010 Capital Olneyville 6J1 1.88 2.34
2010 Capital Olneyville 6J3 0.61 1
2010 Capital Olneyville 6J7 2.07 2.52
2010 Capital Olneyville 6J8 0.18 0.2
2010 Capital Auburn 73J6 2.39 2.94
2010 Capital Point Street 76F5 11.18 12.01
2010 Capital Elmwood 7F4 10.99 13.9
2010 Coastal Drumrock 14F1 15.14 15.14
2010 Coastal Drumrock 14F4 7.06 7.06
2010 Coastal Westerly 16F1 34.34 34.34
2010 Coastal Westerly 16F3 11.17 11.17
2010 Coastal Westerly 16F4 17.09 17.09
2010 Coastal Kent County 22F2 15.94 15.94
2010 Coastal Lafayette 30F1 52.62 52.62
2010 Coastal Lafayette 30F2 9.18 9.18
2010 Coastal Bonnet 42F1 43.46 43.46
2010 Coastal Ashaway 43F1 64.65 64.65
2010 Coastal Old Baptist Road 46F2 35.78 35.78
2010 Coastal Old Baptist Road 46F3 20.42 20.42
2010 Coastal Warwick 52F3 25.53 25.53
2010 Coastal Lakewood 57J1 1.87 1.87
2010 Coastal Kenyon 68F1 79.67 90.85
2010 Coastal Kenyon 68F2 75.81 75.81
2010 Coastal Kenyon 68F4 48.67 48.67
2010 Coastal Langworthy Corner 86F1 25.28 25.28
2010 Coastal Tower Hill 88F1 44.23 45.4
2010 Coastal Tower Hill 88F3 41.28 6.51
2010 Coastal Tower Hill 88F5 35.05 21.48

Totals 1299.77 1275.41
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FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles Comments
2011 Capital Valley 102W44 10.07 10.07
2011 Capital Valley 102W51 21.14 21.14
2011 Capital Pawtucket 107W85 1.33 0 Rate Case Reduction, Done in FY 2012
2011 Capital Riverside 108W51 11.59 0 Rate Case Reduction, Done in FY 2012
2011 Capital Riverside 108W53 12.7 0 Rate Case Reduction, Done in FY 2012
2011 Capital Riverside 108W55 9.51 0 Rate Case Reduction, Done in FY 2012
2011 Capital Riverside 108W65 18.83 0 Rate Case Reduction, Done in FY 2012
2011 Capital Washington 126W40 5.76 5.76
2011 Capital Washington 126W50 19.98 19.98
2011 Capital Washington 126W54 11.51 11.51
2011 Capital Nasonville 127W42 12.94 0 Rate Case Reduction, Done in FY 2012
2011 Capital Hope 15F2 59.18 59.18
2011 Capital West Farnum 17W43 13.21 0 Rate Case Reduction, Done in FY 2012
2011 Capital Johnston 18F1 15.52 15.52
2011 Capital Johnston 18F7 12.11 12.11
2011 Capital Johnston 18F8 10.65 10.65
2011 Capital Johnston 18F9 8.42 8.42
2011 Capital Phillipsdale 20F1 4.98 0 Rate Case Reduction, Done in FY 2012
2011 Capital Phillipsdale 20F2 12.4 0 Rate Case Reduction, Done in FY 2012
2011 Capital West Cranston 21F2 21.17 0 Rate Case Reduction, Done in FY 2012
2011 Capital West Cranston 21F4 18.5 0 Rate Case Reduction, Done in FY 2012
2011 Capital Pontiac 27F1 19.91 0 Rate Case Reduction, Done in FY 2012
2011 Capital Pontiac 27F2 2 0 Rate Case Reduction, Done in FY 2012
2011 Capital Pontiac 27F3 1.14 0 Rate Case Reduction, Done in FY 2012
2011 Capital Pontiac 27F4 8.24 0 Rate Case Reduction, Done in FY 2012
2011 Capital Dyer Street 2J7 1.92 1.92
2011 Capital Dyer Street 2J8 0.05 0.05
2011 Capital Dyer Street 2J9 0.08 0.08
2011 Capital Rochambeau Avenue 37J1 2.11 0 Rate Case Reduction, Done in FY 2012
2011 Capital Rochambeau Avenue 37J2 2.86 2.86
2011 Capital Rochambeau Avenue 37J3 3.8 3.8
2011 Capital Rochambeau Avenue 37J4 2.41 2.41
2011 Capital Rochambeau Avenue 37J5 3.57 3.57
2011 Capital Putnam Pike 38F1 49.62 49.62
2011 Capital Putnam Pike 38F3 16.36 16.36
2011 Capital Bristol 51F1 26.64 26.64
2011 Capital Bristol 51F2 20.78 20.78
2011 Capital Bristol 51F3 18.68 18.68
2011 Capital Warren 5F1 24.97 24.97
2011 Capital Warren 5F2 25.29 25.29
2011 Capital Warren 5F3 20.81 20.81
2011 Capital Warren 5F4 19.54 19.54
2011 Capital Point Street 76F1 11.62 11.62
2011 Capital East George St 77J1 1.12 1.12
2011 Capital East George St 77J2 3.39 3.39
2011 Capital East George St 77J3 2.44 2.44
2011 Capital East George St 77J4 1.18 1.18
2011 Capital Lippitt Hill 79F1 0.04 0 Rate Case Reduction, Done in FY 2012
2011 Capital Lippitt Hill 79F2 5.24 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Drumrock 14F1 9.64 9.64
2011 Coastal Drumrock 14F2 16.49 16.49
2011 Coastal Drumrock 14F3 7.81 7.81
2011 Coastal Westerly 16F2 21.3 21.3
2011 Coastal Wakefield 17F1 32.4 32.4
2011 Coastal Wakefield 17F2 23.73 23.73
2011 Coastal Wakefield 17F3 26.24 26.24
2011 Coastal Kent County 22F1 16.85 16.85
2011 Coastal Kent County 22F4 20.08 20.08
2011 Coastal Natick 29F1 29.67 29.67
2011 Coastal Natick 29F2 3.24 3.24
2011 Coastal Lafayette 30F2 18.91 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Dexter 36W41 18.17 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Dexter 36W42 20.35 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Dexter 36W43 18.61 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Dexter 36W44 29.45 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Apponaug 3F1 20.55 20.55
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FY Ops. Dist. Sub-Station Feeder Planned Miles Completed Miles Comments
2011 Coastal Apponaug 3F2 18.14 18.14
2011 Coastal Bonnet 42F1 11.14 11.14
2011 Coastal Eldered 45J2 7.43 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Eldered 45J4 11.85 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Eldered 45J6 8.77 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Old Baptist Road 46F1 20.69 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Old Baptist Road 46F4 19.48 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Warwick 52F1 11.63 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Warwick 52F2 12.76 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Peacedale 59F2 21.19 21.19
2011 Coastal Peacedale 59F3 60.91 60.91
2011 Coastal Clarke Street 65J12 15.63 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Clarke Street 65J2 7.95 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Lincoln Avenue 72F1 9.68 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Lincoln Avenue 72F2 20.77 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Lincoln Avenue 72F3 15.99 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Lincoln Avenue 72F4 22.53 0 Rate Case Reduction, Done in FY 2012
2011 Coastal Anthony 64F5 0.01 0.01
2011 Coastal Tiverton 33F3 74.98 74.98

Totals 1312.33 845.84
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