
  
 
         
 
        March 4, 2009 
 
VIA HAND DELIVERY & ELECTRONIC MAIL 
 
 
 
Luly E. Massaro, Clerk 
Rhode Island Public Utilities Commission and  
Division of Public Utilities and Carriers 
89 Jefferson Boulevard 
Warwick, RI 02888 
 

RE:  Accelerated Replacement Program Filing 
 Docket No. 4034 National Grid Gas 

 
Dear Ms. Massaro: 
 

Enclosed for filing are ten (10) copies of National Grid’s1 response to the February 20 comments 
filed in this docket by the Division of Public Utilities and Carriers (“Division”) in the above-captioned 
proceeding.   

 
On February 17, 2009, after the Commission’s February 6 technical session, the Company filed 

its Fiscal Year 2010 Final 2010 ARP program for Commission approval.  On February 20, the Division 
filed comments relative to the Company’s final plan.  In its comments, the Division affirmatively notes 
that the Company’s final plan is “a reasonable approach by the Company in fulfilling the requirements of 
the ARP.” The Division goes on to make two specific recommendations relative to progress reports to be 
filed by the Company.  The Division recommends: (1) a monthly list of completed service locations and 
their associated costs during the replacement period; and (2) a monthly status report detailing the main 
replacements that were commenced and completed in the prior month, identifying each project’s location 
and known or estimated final costs.   

 
 The Company is agreeable to the Division’s recommendations and has attached a sample format 

for those reports, which is similar to Attachment 1 of the Company’s February 17, 2009 filing.  The three 
new columns (Columns U, V, and W, respectively) are highlighted.  As noted in Column U, the Company 
recommends that each monthly report reflect rolling costs associated with completed work with a final 
reconciliation of total project costs occurring as part of each May 15 annual filing.  As was indicated by 
Company witnesses at the Commission’s February 6, 2009 technical session, there can be a considerable 
lag time between the completion of a job in the field and the receipt and booking of final invoices from 
contractors.  As such, the Company’s proposed modification captures the accumulation of project costs 
over time.      

 
 
 
 
 

                                                 
1 Submitted on behalf of The Narragansett Electric Company d/b/a National Grid (“Company”).   

Thomas R. Teehan 
Senior Counsel 
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Thank you for your attention to this transmittal. If you have any questions, please call me 

at (401) 784-7667. 
 
        Very truly yours, 
 

 
 
        Thomas R. Teehan 
 
Enclosures 
 
cc: Leo Wold, Esq., Office of the Attorney General 
 Steve Scialabba, RI Division  
 
 

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

280 Melrose Street, Providence, RI  02907 
T: 401-784-7667 � F: 401-784-4321 � thomas.teehan@us.ngrid.com �  www.nationalgrid.com 



SAMPLE
National Grid - Rhode Island - Gas

FY 2010
Accelerated Replacement Program

Main & Non-HP Service Replacement
Monthly Report - July 2009  (1)
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1 0398 AR Providence Providence Manton  Ave #928 Fruit Hill Ave 6 CI 1905 Low 6 55          55          0 $6,737.50 $2,887.50 $9,625 $175.00 1022
2 0249 AR Providence East Greenwich Queen St. at Water St. High St., south to #45 Water 2 BS 1944 High 2 460        460        4 $48,300.00 $20,700.00 $69,000 $150.00 850
3 0399 AR Providence Providence Woodbine Ivy St 4 CI 1899 Low 6 125        125        2 $14,350.00 $6,150.00 $20,500 $164.00 748
4 0252 AR Providence Warwick Potowomut Rd. At house #119 Potowomut R 2 BS 1951 High 2 25          50          1 $2,537.50 $1,087.50 $3,625 $145.00 700
5 0400 AR Providence Providence Larch Ivy St 4 CI 1899 Low 6 105        105        2 $12,054.00 $5,166.00 $17,220 $164.00 568
6 0402 AR Providence Providence Public St  #380 Milk Street 6 CI 1875 Low 6 123        123        0 $14,120.40 $6,051.60 $20,172 $164.00 559
7 0238 AR Providence Coventry Wood Cove Dr. Between #74 and #76 Wood 2 BS 1967 High 2 60          60          2 $5,670.00 $2,430.00 $8,100 $135.00 525
8 0289 AR Providence Warwick West Natick Rd. Bald Hill Rd. to Greenwich A 6 BS 1964 High 6 2,000     2,000     8 $229,600.00 $98,400.00 $328,000 $164.00 525
9 0181 AR Providence Warwick Post Rd., Pleasant St. West Shore Rd. to Music La 2,3,6 BS 1928 High 4,6 3,800     3,800     18 $436,240.00 $186,960.00 $623,200 $164.00 431

10 0237 AR Providence Coventry Pilgrim Ave., Dexter St. Tioge Ave. to end of Dexter S 2 BS 1961 High 2 1,400     1,400     10 $132,300.00 $56,700.00 $189,000 $135.00 405
11 0216 AR Providence Barrington Metropolitan Park Dr. Rogers Ave. to Harold St. 4 BS 1925 High 4 550        550        7 $63,140.00 $27,060.00 $90,200 $164.00 371
12 0269 AR Providence East Providence Pavilion Ave. Newman Ave. to Bishop Ave 4 CI 1928 Low 6 500        500        9 $47,250.00 $20,250.00 $67,500 $135.00 320
13 0294 AR Providence East Greenwich Union St., Marlborough SMain St. to London St. 2 BS 1929 High 2 1,565     1,565     26 $147,892.50 $63,382.50 $211,275 $135.00 320
14 0331 AR Providence Warwick Long St., Asylum Rd. Ar Bakers Creek Rd. to Keeley 2 BS 1951 High 2,4,6 5,380     5,380     73 $564,900.00 $242,100.00 $807,000 $150.00 297
15 0332 AR Providence Providence Melissa St Hartford Ave. to Barden 6 CI 1912 Low 6 135        135        3 $15,498.00 $6,642.00 $22,140 $164.00 291
16 0404 AR Providence Providence Pleasant St #107 Western 4 CI 1876 Low 6 217        217        4 $24,911.60 $7,117.60 $35,588 $164.00 289
17 0477 AR CumberlandPawtucket Jackson St Roosevelt to High 3 CI 1940 Low 6 365        365        5 $41,902.00 $17,958.00 $59,860 $164.00 285
18 0299 AR Providence Barrington Markwood Dr. Remainder of BS off County 2 BS 1926 High 2 755        755        6 $79,275.00 $33,975.00 $113,250 $150.00 283
19 0403 AR Providence Providence Colonial Rd  #18 Summit 4 CI 1923 Low 6 155        155        3 $17,794.00 $7,626.00 $25,420 $164.00 275
20 0048 AR Providence East Providence Warren Ave. Intersection of Fifth St. 4 CI 1883 Low 6 100        100        0 $11,480.00 $4,920.00 $16,400 $164.00 270
21 0355 AR Providence Johnston Park and Bend 6 BS 1957 High 2 748        748        8 $60,214.00 $25,806.00 $86,020 $115.00 260
22 0461 AR Providence East Providence Hatton Boyd 2 BS 1965 High 2 475        475        6 $38,237.50 $16,387.50 $54,625 $115.00 253
23 0356 AR Providence Warwick Sutton 2 BS 1950 High 2 286        286        5 $29,029.00 $12,441.00 $41,470 $145.00 252
24 0322 AR Providence Coventry Lantern Lane Tioge Ave. to end of main 2 BS 1960 High 2 575        575        8 $60,375.00 $25,875.00 $86,250 $150.00 250
25 0351 AR Providence Newport Pine Street Washington to Third 2 BS 1909 Low 6 545        545        6 $62,566.00 $26,814.00 $89,380 $164.00 250
26 0401 AR Providence Providence Warrington Melrose 4 CI 1917 Low 6 118        118        0 $13,546.40 $5,805.60 $19,352 $164.00 232
27 0446 AR Providence Warwick Whitford 2 BS 1955 High 2 237        237        3 $24,885.00 $10,665.00 $35,550 $150.00 232
28 0325 AR Providence Coventry Briar Point Ave. Arnold Rd. to end of main 2 BS 1961 High 2 325 325 6 $34,125.00 $14,625.00 $48,750 $150.00 231
29 0224 AR Providence Coventry Powhatan Ave., Beechw Osceola Ave. to end of main 2 BS 1967 High 2 660        660        6 $69,300.00 $29,700.00 $99,000 $150.00 227




