
  
 
 
February 16, 2010 
 

 
VIA HAND DELIVERY & ELECTRONIC MAIL 
 
Luly E. Massaro, Clerk 
Rhode Island Public Utilities Commission and  
Division of Public Utilities and Carriers 
89 Jefferson Boulevard 
Warwick, RI 02888 
 

RE:  Docket 4034 - Accelerated Replacement Program 
Monthly Report  - January 2010 

 
Dear Ms. Massaro: 
 

Enclosed for filing is an original and nine (9) copies of National Grid’s1 January 2010 
Monthly Accelerated Replacement Program Report (“January 2010 ARP Report”).  As explained 
in the Company’s March 4, 2009 letter in the above referenced docket, National Grid has agreed 
to provide the following two progress reports on a monthly basis: (1) a monthly list of completed 
service locations and their associated costs during the replacement period; and (2) a monthly 
status report detailing the main replacements that were commenced and completed in the prior 
month, identifying each project’s location and known or estimated final costs. 

 
During the January 29, 2010, Technical Session regarding National Grid’s FY 2011 

Accelerated Replacement Program (ARP) filing, the Company and Division Staff discussed 
options for improving communications, including providing a summary table as part of each 
monthly report that shows the following: (1) work order status, (2) footage completed to date, (3) 
costs incurred to date, and (4) projected year-end spending. 
  

Accordingly, the January 2010 ARP Report includes the following two supplemented 
attachments: 

 
• Attachment 1 – National Grid’s Main and Associated Service Replacement 

(MRP) Candidates new summary table with the above requested information, 
• Attachment 2 – National Grid’s Main and Associated Service Replacement 

(MRP) Candidates,  
• Attachment 3 – National Grid’s Bare-Steel, High-Pressure Inside Service 

Replacement Program (SRP) summary table comparing estimated SRPs (units 
and dollars) versus SRPs completed to date (units and dollars). 

 
 
                                                 
1 The Narragansett Electric Company d/b/a National Grid.   

Thomas R Teehan 
Senior Counsel - Rhode Island 



Luly E. Massaro, Clerk 
Docket 4034 – ARP 
February 16, 2010 
Page 2 of 2 
 
 

Regarding Attachment 2, the list includes 95 planned main replacement projects along 
with their respective updated Work Order Status, Footage Completed To Date, Scope Changes, 
Remaining Spend, and Projected Year End Spend.  As previously explained, the list of projects is 
fluid as the Company continues to identify possible additional replacement candidates to “back-
fill” previously identified projects that may not be feasible in the current year (e.g., municipal 
projects that get postponed).  

 
Regarding Attachment 3, the Company is proposing to include a summary table for the 

SRP in lieu of the 50+ pages of service replacement detail previously filed.  This approach 
minimizes the growing amount of paper filed each month as the list of replaced SRPs continues 
to grow, while providing the Division with the key program statistics. 
 

As explained during the January 29, 2010 Technical Session as well as National Grid’s 
FY 2011 ARP filing, which was also submitted on February 16, 2010, under separate cover, the 
Company is on target for exceeding its FY 2010 program targets in terms of both miles of main  
and number of services replaced at a cost less than originally forecasted.  While competitive 
contract terms and efficient field practices are contributing factors to this positive scenario, the 
Company has undertaken an evaluation of ARP costs incurred to date to help determine future 
per unit charges and associated MRP and SRP program dollar impacts.  National Grid expects 
that this analysis, and any resulting changes to the allocation of total program dollars among the 
different program elements will be communicated to the Commission and Division as part of its 
FY 2010 year-end report, which will be filed no later than May 17, 2010. 

 
The Company will schedule in the near future a meeting with the Division to review the 

attached monthly report as well as the FY 2011 ARP program filing to address any pending 
questions.  
 

Thank you for your attention to this transmittal. If you have any questions, please call me 
at (401) 784-7667. 
 
 

Very truly yours, 
 

 
 
Thomas R. Teehan 
 

Enclosures 
cc: Leo Wold, Esq., Office of the Attorney General 
 Steve Scialabba, RI Division 
 

280 Melrose Street, Providence, RI  02907 
T: 401-784-7667 � F: 401-784-4321 � thomas.teehan@us.ngrid.com �  www.nationalgrid.com 
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SUMMARY TABLES

MRP PROJECTS INITIATED IN FY 2010
Data

Work Order Status
Count of    
Project #

Sum of 
Relay/ Insert 
Footage

Sum of 
Footage 
Complete to 
Date

Sum of Total 
Estimated Loaded 
Cost

Sum of Year to 
Date (YTD) Cost 
Thru Report 
Period

Sum of 
Remaining 
Spend

Sum of 
Projected Year 
End Spend

Sent to Construction 3 505 $104,700 $34,700 $0 $34,700
Pending 10 6,956 $879,490 $28,978 $163,865 $192,843
Awaiting Permit 1 500 $67,500 $0 $67,500 $67,500
In Progress 4 6,582 3,026 $940,010 $294,941 $58,325 $353,266
Complete Pending Final Abandonment & Paving 3 10,675 9,620 $1,330,920 $1,358,877 $7,957 $1,366,834
Complete Pending Final Paving 11 24,132 17,884 $3,358,656 $1,237,420 $685,210 $1,922,630
Complete 55 124,974 125,141 $15,523,307 $10,433,392 $313,185 $10,746,577
Suspended 5 8,371 9,433 $1,062,745 $320,641 $351,033 $670,038
Hold 2 1,400 $150,000 $0 $10,000 $10,000
Grand Total 94 184,095 165,104 $23,417,328 $13,708,948 $1,657,075 $15,364,388

Mileage 34.9 31.3

MRP PROJECTS DEFERRED TO FY 2011
Data

Work Order Status
Count of    
Project #

Sum of 
Relay/ Insert 
Footage

Sum of 
Footage 
Complete to 
Date

Sum of Total 
Estimated Loaded 
Cost

Sum of Year to 
Date (YTD) Cost 
Thru Report 
Period

Sum of 
Remaining 
Spend

Sum of 
Projected Year 
End Spend

Rescheduled 2010 46 56,272 $7,607,462 $84,147
Grand Total 46 56,272 $7,607,462 $84,147

Mileage 10.7
$31,024,790 $13,793,095 $1,657,075 $15,364,388
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   Items       
Project #

Division Work Order Status Municipality Location / Street
Relay/ 
Insert 

Footage

Abandon 
Footage

# of 
Services

Estimated 
Loaded Main 

Cost

Estimated 
Loaded Service 

Cost

Total 
Estimated 

Loaded Cost

AVG LCost 
/ Foot

Footage 
Complete 

to Date

Substantial 
Completion 

Date

Prioritiz
ation 

Factor 
(Pr)

 Year to Date (YTD) 
Cost Thru Report 
Period 

 Scope Changes  Remaining Spend  Projected Year 
End Spend 

$ Variance (+/-) 
From Total 
Estimate

% 
Variance 
(+/-) 
From 
Column Z

1 0398 Providence Sent to Construction Providence Manton  Ave #928 55           55          0 $4,690.00 $0.00 $6,700 $121.82 1022 -$                          (6,700)$                  -$                          -$                        (6,700)$               -100%
7 0238 Providence Pending Coventry Wood Cove Dr. 90           90          2 $8,505.00 $3,645.00 $12,150 $135.00 525 -$                          -$                       12,150$                     12,150$                  -$                    0%
9 0181 Providence Complete Pending Final Paving Warwick Post Rd., Pleasant St. 6,951      6,951     78 $797,974.80 $341,989.20 $1,139,964 $164.00 6,951 01/30/2010 431 609,395$                   (300,000)$              230,569$                   839,964$                (300,000)$           -26%
11 0216 Providence Complete Pending Final Paving Barrington Metropolitan Park Dr. 550         550        7 $63,140.00 $27,060.00 $90,200 $164.00 371 -$                          (90,200)$                -$                          -$                        (90,200)$             -100%
12 0269 Providence Awaiting Permit East Providence Pavilion Ave. 500         500        9 $47,250.00 $20,250.00 $67,500 $135.00 320 -$                          -$                       67,500$                     67,500$                  -$                    0%
17 0477 Cumberland Suspended Pawtucket Jackson St 375         375        6 $43,050.00 $18,450.00 $61,500 $164.00 388 285 4,869$                       (30,000)$                26,631$                     31,500$                  (30,000)$             -49%
18 0299 Providence Complete Barrington Markwood Dr. 1,006      755        7 $105,630.00 $45,270.00 $150,900 $150.00 1,006 09/26/2009 283 59,416$                     (91,484)$                (0)$                            59,416$                  (91,484)$             -61%
20 0048 Providence Pending East Providence Warren Ave. 100         100        0 $11,480.00 $4,920.00 $16,400 $164.00 270 -$                          -$                       16,400$                     16,400$                  -$                    0%
21 0355 Providence Complete Johnston Park and Bend 735         735        8 $59,167.50 $25,357.50 $84,525 $115.00 735 01/30/2010 260 70,460$                     (14,065)$                0$                              70,460$                  (14,065)$             -17%
22 0461 Providence Complete East Providence Hatton 475         475        4 $38,237.50 $16,387.50 $54,625 $115.00 2,262 01/23/2010 253 59,889$                     143,000$               137,736$                   197,625$                143,000$            262%
23 0356 Providence Complete Warwick Sutton 325         325        5 $32,987.50 $14,137.50 $47,125 $145.00 325 09/12/2009 252 20,959$                     (26,166)$                (0)$                            20,959$                  (26,166)$             -56%
25 0351 Providence Suspended Newport Pine Street 545         545        6 $62,566.00 $26,814.00 $89,380 $164.00 585 250 12,527$                     (30,000)$                46,853$                     59,380$                  (30,000)$             -34%
30 0296 Providence In Progress Warwick Namquid Dr., Spring Green Rd. 3,520      3,520     16 $404,096.00 $173,184.00 $577,280 $164.00 220 18$                            (577,262)$              (0)$                            18$                         (577,262)$           -100%
31 0337 Providence Complete Warwick Steele Street and Ardway 1,482      1,482     21 $155,610.00 $66,690.00 $222,300 $150.00 1,482 09/26/2009 220 89,254$                     (133,046)$              0$                              89,254$                  (133,046)$           -60%
34 0371 Providence Complete Newport Park 395         378        10 $45,346.00 $19,434.00 $64,780 $164.00 395 04/25/2009 209 55,194$                     (9,586)$                  -$                          55,194$                  (9,586)$               -15%
35 0406 Providence Complete Cranston Manor Rd 584 572 9 $47,012.00 $20,148.00 $67,160 $115.00 584 10/10/2009 206 37,287$                     (29,873)$                (0)$                            37,287$                  (29,873)$             -44%
36 0447 Providence Complete East Providence Legion Way 244         244        1 $23,058.00 $9,882.00 $32,940 $135.00 546 205 -$                          (32,940)$                -$                          -$                        (32,940)$             -100%
37 0375 Providence Complete Pending Final Paving Newport Brinley 530         530        1 $60,844.00 $26,076.00 $86,920 $164.00 976 05/16/2009 204 61,444$                     (25,476)$                0$                              61,444$                  (25,476)$             -29%
38 0439 Providence Pending Coventry Nancy St -         448        1 $8,400.00 $3,600.00 $12,000 $26.00 201 3,675$                       -$                       8,325$                       12,000$                  -$                    0%
39 0419 Providence Complete Cranston Harwich Rd 811         800        4 $93,102.80 $39,901.20 $133,004 $164.00 811 01/16/2010 201 71,712$                     (45,000)$                16,292$                     88,004$                  (45,000)$             -34%
42 0372 Providence Complete Newport Atlantic 307         300        2 $31,160.50 $13,354.50 $44,515 $145.00 307 04/25/2009 186 31,483$                     (13,032)$                0$                              31,483$                  (13,032)$             -29%
44 0450 Providence In Progress Barrington Sachem Rd. 530         525        6 $50,085.00 $21,465.00 $71,550 $135.00 183 38,224$                     (25,000)$                8,326$                       46,550$                  (25,000)$             -35%
46 0501 Providence Complete Newport Caswell St 768         768        11 $88,166.40 $37,785.60 $125,952 $164.00 768 05/02/2009 170 67,216$                     (58,736)$                0$                              67,216$                  (58,736)$             -47%
47 0348 Providence Complete East Providence Metropolitan Park Dr. 1,339      1,339     21 $149,968.00 $64,272.00 $214,240 $160.00 165 -$                          (214,240)$              -$                          -$                        (214,240)$           -100%
50 0408 Providence Complete Barrington Salisbury Rd 950         950        8 $89,775.00 $38,475.00 $128,250 $135.00 950 08/15/2009 153 51,673$                     (76,577)$                (0)$                            51,673$                  (76,577)$             -60%
51 0354 Providence Complete Barrington Allen Ave at Rodeo 230         230        8 $21,735.00 $9,315.00 $31,050 $135.00 237 12/19/2009 152 8,673$                       (2,600)$                  19,777$                     28,450$                  (2,600)$               -8%
52 0445 Providence Pending Warwick Oberlin and Tomahawk 961         961        9 $77,360.50 $33,154.50 $110,515 $115.00 152 4,968$                       (105,547)$              0$                              4,968$                    (105,547)$           -96%
53 0214 Providence Complete Newport Princeton, Union 811         811        11 $105,024.50 $45,010.50 $150,035 $185.00 811 04/25/2009 150 72,023$                     (78,012)$                (0)$                            72,023$                  (78,012)$             -52%
54 0462 Providence Complete Warwick Central St , King, West and North 4,001      4,000     44 $322,080.50 $138,034.50 $460,115 $115.00 4,001 09/05/2009 150 227,261$                   (232,854)$              0$                              227,261$                (232,854)$           -51%
56 0443 Providence Complete East Providence Promenade 673         673        10 $54,176.50 $23,218.50 $77,395 $115.00 144 -$                          (77,395)$                -$                          -$                        (77,395)$             -100%
57 0441 Providence Complete Barrington Fairway & Manor 1,511      1,500     16 $121,635.50 $52,129.50 $173,765 $115.00 1,511 08/08/2009 141 89,783$                     (83,982)$                (0)$                            89,783$                  (83,982)$             -48%
58 0353 Providence Complete Warwick Brewster, Edghill, Lakecrest 3,201      3,200     34 $257,680.50 $110,434.50 $368,115 $115.00 3,201 10/24/2009 138 147,535$                   (220,580)$              (0)$                            147,535$                (220,580)$           -60%
59 0420 Providence In Progress Coventry/W. War. Gough Ave 1,050      1,050     12 $84,525.00 $36,225.00 $120,750 $115.00 3,026 138 -$                          (120,750)$              -$                          -$                        (120,750)$           -100%
60 0350 Providence Complete Barrington Sherbrook and Greenville 1,525      1,500     11 $122,762.50 $52,612.50 $175,375 $115.00 1,525 07/11/2009 137 113,774$                   (61,601)$                0$                              113,774$                (61,601)$             -35%
61 0499 Providence Complete N. Kingstown Post Rd 968         968        6 $121,968.00 $52,272.00 $174,240 $180.00 968 12/12/2009 135 90,169$                     (84,071)$                0$                              90,169$                  (84,071)$             -48%
62 0505 Providence Complete Warwick Grenore St 212         212        5 $24,337.60 $10,430.40 $34,768 $164.00 212 10/24/2009 131 17,139$                     (17,629)$                (0)$                            17,139$                  (17,629)$             -51%
64 0407 Providence Complete Warwick Roseland Ave 457         450        3 $43,186.50 $18,508.50 $61,695 $135.00 457 12/05/2009 126 12,209$                     (32,000)$                17,486$                     29,695$                  (32,000)$             -52%
65 0391 Providence Complete Cranston Mayfield Ave. 2,917      2,900     28 $275,656.50 $118,138.50 $393,795 $135.00 2,917 08/29/2009 124 149,954$                   (243,841)$              0$                              149,954$                (243,841)$           -62%
66 0364 Providence Pending Barrington Broadview Dr; Ridgeland to Overlook 175         175        1 $17,762.50 $7,612.50 $25,375 $145.00 124 -$                          -$                       25,375$                     25,375$                  -$                    0%
67 0465 Providence Complete Barrington Appian Way 1,165      1,150     14 $93,782.50 $40,192.50 $133,975 $115.00 1,165 08/01/2009 123 60,005$                     (73,970)$                0$                              60,005$                  (73,970)$             -55%
71 0442 Providence Complete Warwick W Shore and Oakland Beach 6,060      6,050     64 $695,688.00 $298,152.00 $993,840 $164.00 6,060 11/07/2009 120 619,689$                   (374,151)$              (0)$                            619,689$                (374,151)$           -38%
72 0468 Providence Sent to Construction Warren Luther St 0 36 0 $3,500.00 $1,500.00 $5,000 $139.00 120 -$                          (5,000)$                  -$                          -$                        (5,000)$               -100%
73 0431 Providence Complete Cranston West Blue Ridge 2,199      2,199     10 $177,019.50 $75,865.50 $252,885 $115.00 11/21/2009 118 153,020$                   (99,865)$                0$                              153,020$                (99,865)$             -39%
74 0460 Providence Complete Cranston W Hamden Rd 726         726        10 $58,443.00 $25,047.00 $83,490 $115.00 2,925 11/21/2009 117 -$                          (83,490)$                -$                          -$                        (83,490)$             -100%
75 0466 Providence Complete Barrington Winthrop Dr and Wildflower 1,899      1,890     21 $152,869.50 $65,515.50 $218,385 $115.00 1,899 07/04/2009 116 141,891$                   (76,494)$                (0)$                            141,891$                (76,494)$             -35%
76 0458 Cumberland Complete North Smithfield St Paul St 2,523      3,000     27 $252,300.00 $94,612.50 $315,375 $125.00 2,523 05/09/2009 115 175,832$                   (139,543)$              (0)$                            175,832$                (139,543)$           -44%
78 0245 Providence Complete Newport Howard St, West Howard St 800         800        19 $91,840.00 $39,360.00 $131,200 $164.00 560 06/06/2009 114 112,151$                   (19,049)$                (0)$                            112,151$                (19,049)$             -15%
79 0448 Providence Complete Barrington Nayatt Rd 973         973        5 $111,700.40 $47,871.60 $159,572 $164.00 973 08/29/2009 114 141,940$                   (17,632)$                (0)$                            141,940$                (17,632)$             -11%
80 0357 Providence Complete N. Kingstown Esmond Cynthia and Eileen 3,138      3,100     30 $252,609.00 $108,261.00 $360,870 $115.00 3,138 10/31/2009 111 186,106$                   (174,764)$              0$                              186,106$                (174,764)$           -48%
81 0397 Providence Complete Cranston Curtis Street 730         730        0 $83,804.00 $35,916.00 $119,720 $164.00 730 10/24/2009 111 58,331$                     (61,389)$                (0)$                            58,331$                  (61,389)$             -51%
82 0463 Providence Complete East Providence Elinora and Fenner 1,125      1,125     26 $90,562.50 $38,812.50 $129,375 $115.00 111 -$                          (129,375)$              -$                          -$                        (129,375)$           -100%
84 0449 Providence Complete Barrington Nayatt Rd 1,899      1,899     4 $218,005.20 $93,430.80 $311,436 $164.00 1,899 08/29/2009 106 126,742$                   (184,694)$              0$                              126,742$                (184,694)$           -59%
85 0363 Providence Hold Cranston Broad St; #2139 to #2160 -         197        3 $7,000.00 $3,000.00 $10,000 $50.00 100 -$                          -$                       10,000$                     10,000$                  -$                    0%
87 0382 Providence Complete Newport Elm 309         300        7 $35,473.20 $15,202.80 $50,676 $164.00 309 06/20/2009 98 47,143$                     (3,533)$                  (0)$                            47,143$                  (3,533)$               -7%
88 0349 Providence Complete Pending Final Paving Barrington Metropolitan Park Dr. 493         493        2 $56,596.40 $24,255.60 $80,852 $164.00 94 -$                          (80,852)$                -$                          -$                        (80,852)$             -100%
89 0347 Providence Complete East Providence Willett Ave 14779 14779 148 $490,000.00 $210,000.00 $700,000 $175.00 19,203 10/24/2009 94 2,280,012$                1,580,012$            0$                              2,280,012$             1,580,012$         226%
91 0396 Providence Complete Johnston Atwood Ave 2,250      2,250     7 $291,375.00 $124,875.00 $416,250 $185.00 06/06/2009 90 353,459$                   (62,791)$                (0)$                            353,459$                (62,791)$             -15%
92 0451 Providence Suspended West Warwick West St 3,026      3,026     13 $243,593.00 $104,397.00 $347,990 $115.00 3,026 89 185,283$                   (162,707)$              0$                              185,283$                (162,707)$           -47%
95 0444 Providence Complete Warwick Halsey and Woodstock 1,590      1,590     34 $150,255.00 $64,395.00 $214,650 $135.00 1,590 10/24/2009 87 97,820$                     (116,830)$              0$                              97,820$                  (116,830)$           -54%
97 0394 Providence Complete Warwick Governor Francis Farm Ph 2 22,326    22,326   152 $1,953,525.00 $837,225.00 $2,790,750 $125.00 22,326 12/12/2009 85 1,135,609$                (1,625,000)$           30,141$                     1,165,750$             (1,625,000)$        -58%
98 0395 Providence Complete Johnston Atwood Ave 1,200      1,200     7 $168,000.00 $72,000.00 $240,000 $200.00 3,450 06/06/2009 85 11,013$                     (228,987)$              0$                              11,013$                  (228,987)$           -95%
99 0304 Providence Complete Pending Final Abandonment & Paving Newport Houston Ave., Clinton St., Wellington Ave., Bo 1,955      1,955     34 $224,434.00 $96,186.00 $320,620 $164.00 880 05/23/2009 84 65,189$                     (255,431)$              (0)$                            65,189$                  (255,431)$           -80%
103 0385 Providence Complete Newport Fillmore 446         446        5 $51,200.80 $21,943.20 $73,144 $164.00 0 05/16/2009 78 -$                          (73,144)$                -$                          -$                        (73,144)$             -100%
104 0334 Providence Pending Middletown Manitiomi 25 2166 8 $24,500.00 $10,500.00 $35,000 $1,400.00 76 -$                          (35,000)$                -$                          -$                        (35,000)$             -100%
106 0380 Providence Complete Newport Brooks 672         672        13 $77,145.60 $33,062.40 $110,208 $164.00 672 04/29/2009 75 78,396$                     (31,812)$                0$                              78,396$                  (31,812)$             -29%
107 0358 Providence Complete Barrington South, Foot, Bow and Church 10,475    10,400   144 $1,099,875.00 $471,375.00 $1,571,250 $150.00 10,475 08/15/2009 71 613,132$                   (958,118)$              0$                              613,132$                (958,118)$           -61%
108 474 Providence Complete Pending Final Paving Tiverton Evans 1100 1100 6 126500 9000 135,500 $123.18 70 92,197$                     (36,000)$                7,303$                       99,500$                  (36,000)$             -27%
109 0384 Providence Complete Newport Brinley 240         240        2 $27,552.00 $11,808.00 $39,360 $164.00 0 67 44,482$                     5,122$                   (0)$                            44,482$                  5,122$                13%
110 0084 Providence Complete No. Providence Smithfield Rd. 3,565      3,565     20 $449,190.00 $192,510.00 $641,700 $180.00 3,565 66 469,865$                   (154,000)$              17,835$                     487,700$                (154,000)$           -24%
111 0433 Providence Complete Newport Merton St. 563         560        6 $64,632.40 $27,699.60 $92,332 $164.00 563 05/30/2009 65 64,650$                     (27,682)$                (0)$                            64,650$                  (27,682)$             -30%
113 0389 Providence Hold Providence Lincoln 1,400      3,700     4 $98,000.00 $42,000.00 $140,000 $100.00 48 -$                          (140,000)$              -$                          -$                        (140,000)$           -100%
114 0434 Providence Complete Pending Final Paving Middletown Memorial Dr -         4,233     2 $10,500.00 $4,500.00 $15,000 $4.00 21 2$                              (14,998)$                0$                              2$                           (14,998)$             -100%
115 0507 Providence Pending Newport Curry 465         465        6 $37,432.50 $16,042.50 $53,475 $115.00 75 -$                          -$                       53,475$                     53,475$                  -$                    0%
116 0509 Providence Complete Pending Final Abandonment & Paving Tiverton Main Rd 8,466      20,140   95 $681,513.00 $292,077.00 $973,590 $115.00 8,486 06/20/2009 125 1,263,835$                290,245$               0$                              1,263,835$             290,245$            30%
117 0506 Providence Complete Warren Child St 2,500      2,500     $201,250.00 $86,250.00 $287,500 $115.00 1,970 12/12/2009 75 -$                          (287,500)$              -$                          -$                        (287,500)$           -100%
118 0510 Providence Complete Newport Webster 625         625        5 $50,312.50 $21,562.50 $71,875 $115.00 647 06/20/2009 215 64,578$                     (7,297)$                  (0)$                            64,578$                  (7,297)$               -10%
124 0150 Providence Complete Pending Final Paving Providence Schofield St 100         100        0 $8,050.00 $3,450.00 $11,500 $115.00 -$                          (11,500)$                -$                          -$                        (11,500)$             -100%
125 TBD Providence Complete Warren Child St 6,020      6,020     118 $484,610.00 $207,690.00 $692,300 $115.00 6,550 12/12/2009 125 1,400,302$                708,002$               (0)$                            1,400,302$             708,002$            102%
128 0521 Providence Pending Tiverton Lawton, Hillside, Seaconnet 3,465      3,465     24 $278,932.50 $119,542.50 $398,475 $115.00 95 11,206$                     (387,269)$              (0)$                            11,206$                  (387,269)$           -97%
129 0514 Providence Pending Newport Anthony, Pope & West 1,114      1,114     17 $116,970.00 $50,130.00 $167,100 $150.00 154 8,269$                       (158,831)$              (0)$                            8,269$                    (158,831)$           -95%
130 0533 Providence Complete Pending Final Paving East Providence Crown, Gerald and Silver Spring 4,936      4,936     85 $355,000.00 $170,000.00 $525,000 $106.36 5,035 01/23/2010 326 293,580$                   (42,000)$                189,420$                   483,000$                (42,000)$             -8%
131 0541 Providence Complete Pending Final Paving East Providence Cumberland and Water way 1,244      1,244     17 $100,000.00 $40,000.00 $140,000 $112.54 1,345 01/16/2010 129 64,767$                     25,000$                 100,233$                   165,000$                25,000$              18%
132 0561 Providence Pending Middletown Continenetal 561 1144 2 $42,000.00 $7,000.00 $49,000.00 $87.34 859$                          -$                       48,141$                     49,000$                  -$                    0%
134 0564 Providence Complete Newport Sylvan St and Terr 1,354      1,350     10 $62,500.00 $24,000.00 $86,500 $63.88 1,354 07/25/2009 41 96,786$                     10,286$                 0$                              96,786$                  10,286$              12%
137 305 Providence Sent to Construction Pawtucket Bayley St 450 825 $83,000.00 $10,000.00 $93,000 $206.67 143 34,700$                     (58,300)$                0$                              34,700$                  (58,300)$             -63%

140 0575 Providence In Progress No Providence Douglas Pike 1482 1970 8 $119,301.00 $51,129.00 $170,430 $115.00 256,698$                   136,268$               50,000$                     306,698$                136,268$            80%
0563 Providence Complete Warwick Potowamut Rd and Austin 3,393      3,393     27 $290,000.00 $70,000.00 $360,000 $106.10 3,393 10/31/2009 140 241,858$                   (118,142)$              0$                              241,858$                (118,142)$           -33%
0555 Providence Complete Warwick Hall and Arnold 478         490        7 $41,650.00 $7,000.00 $48,650 $101.78 576 11/28/2009 82 43,071$                     (1,500)$                  4,079$                       47,150$                  (1,500)$               -3%

Complete East Providence Boyd Av 1766 1766 8 $142,163.00 $60,927.00 $203,090 $115.00 -$                          (203,090)$              -$                          -$                        (203,090)$           -100%
608 Providence Complete Pending Final Abandonment & PavingWarren Saint Theresa 254 254 5 29210 7500 36,710 $144.53 254 58 29,853$                     1,100$                   7,957$                       37,810$                  1,100$                3%
609 Providence Suspended Middletown West Main Rd 4425 4425 30 508875 45000 553,875 $125.17 5,434 PW 116,327$                   (160,000)$              277,548$                   393,875$                (160,000)$           -29%
590 Providence Complete Pending Final Paving Warwick Sandy Lane Sewer 4826 4826 74 554990 111000 665,990 $138.00 3,577 01/30/2010 PW 73,307$                     (460,000)$              132,683$                   205,990$                (460,000)$           -69%
536 Providence Complete Pending Final Paving East Providence Hilton, Palmer area 3402 3402 51 391230 76500 467,730 $137.49 210 42,729$                     (400,000)$              25,001$                     67,730$                  (400,000)$           -86%
438 Providence Complete Newport Connell Hwy, Dyre 644         3,260     $74,060.00 $0.00 $74,060 $115 22,638$                     (10,000)$                41,422$                     64,060$                  (10,000)$             -14%

Complete Smithfield Randall St. 615       615      5 $70,725.00 $7,500.00 $78,225 $127 615 10/24/2009 $49,809 -$                      28,416$                    78,225$                 -$                   0%
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   Items       
Project #

Division Work Order Status Municipality Location / Street
Relay/ 
Insert 

Footage

Abandon 
Footage

# of 
Services

Estimated 
Loaded Main 

Cost

Estimated 
Loaded Service 

Cost

Total 
Estimated 

Loaded Cost

AVG LCost 
/ Foot

Footage 
Complete 

to Date

Substantial 
Completion 

Date

Prioritiz
ation 

Factor 
(Pr)

 Year to Date (YTD) 
Cost Thru Report 
Period 

 Scope Changes  Remaining Spend  Projected Year 
End Spend 

$ Variance (+/-) 
From Total 
Estimate

% 
Variance 
(+/-) 
From 
Column Z

13,707,313$             (8,042,940)$          1,657,075$               15,364,388$          
35         40        Miles 31.3         165,104

PROJECTS DEFERRED TO FY 2011
2 0249 Providence Rescheduled 2010 East Greenwich Queen St. at Water St. 460         460        4 $48,300.00 $20,700.00 $69,000 $150.00 65 -$                          69,000$              100%
3 0399 Providence Rescheduled 2010 Providence Woodbine 375         375        7 $43,050.00 $18,450.00 $61,500 $164.00 456$                          61,044$              99%
5 0400 Providence Rescheduled 2010 Providence Larch 529         529        12 $60,729.20 $26,026.80 $86,756 $164.00 -$                          86,756$              100%
6 0402 Providence Rescheduled 2010 Providence Public St  #380 123         123        0 $14,120.40 $6,051.60 $20,172 $164.00 748 -$                          20,172$              100%
10 0237 Providence Rescheduled 2010 Coventry Pilgrim Ave., Dexter St. 1,400      1,400     13 $132,300.00 $56,700.00 $189,000 $135.00 568 -$                          189,000$            100%
10 0338 Providence Rescheduled 2010 East Greenwich Greene St.,/ Prospect/Somerset 1,637      1,637     33 $143,237.50 $61,387.50 $204,625 $125.00 559 -$                          204,625$            100%
13 0294 Providence Rescheduled 2010 East Greenwich Union St., Marlborough St., Lincoln St. 1,565      1,565     26 $147,892.50 $63,382.50 $211,275 $135.00 291 -$                          211,275$            100%
14 0331 Providence Rescheduled 2010 Warwick Long St., Asylum Rd. Area 5,380      5,380     73 $564,900.00 $242,100.00 $807,000 $150.00 289 -$                          807,000$            100%
15 0332 Providence Rescheduled 2010 Providence Melissa St 135         135        3 $15,498.00 $6,642.00 $22,140 $164.00 275 -$                          22,140$              100%
16 0404 Providence Rescheduled 2010 Providence Pleasant St #107 217         217        4 $28,470.40 $7,117.60 $35,588 $164.00 232 8,909$                       26,679$              75%
19 0403 Providence Rescheduled 2010 Providence Colonial Rd  #18 155         155        3 $17,794.00 $7,626.00 $25,420 $164.00 210 -$                          25,420$              100%
24 0322 Providence Rescheduled 2010 Coventry Lantern Lane 575         575        8 $60,375.00 $25,875.00 $86,250 $150.00 199 -$                          86,250$              100%
26 0401 Providence Rescheduled 2010 Providence Warrington 510         510        8 $58,548.00 $25,092.00 $83,640 $164.00 171 -$                          83,640$              100%
27 0446 Providence Rescheduled 2010 Warwick Whitford 237         237        3 $24,885.00 $10,665.00 $35,550 $150.00 156 11$                            35,539$              100%
28 0325 Providence Rescheduled 2010 Coventry Briar Point Ave. 325 325 6 $34,125.00 $14,625.00 $48,750 $150.00 145 8$                              48,742$              100%
29 0224 Providence Rescheduled 2010 Coventry Powhatan Ave., Beechwood St. 660         660        6 $69,300.00 $29,700.00 $99,000 $150.00 122 -$                          99,000$              100%
32 0470 Providence Rescheduled 2010 Warwick Landmark Rd 353         353        4 $37,065.00 $15,885.00 $52,950 $150.00 121 -$                          52,950$              100%
33 0336 Providence Rescheduled 2010 Providence 54 Smart Street 285         285        5 $32,718.00 $14,022.00 $46,740 $164.00 121 -$                          46,740$              100%
40 0329 Providence Rescheduled 2010 Warwick Main Ave. 705         705        6 $80,934.00 $34,686.00 $115,620 $164.00 81 -$                          115,620$            100%
41 0103 Providence Rescheduled 2010 Providence  Clemence 245         245        6 $34,300.00 $14,700.00 $49,000 $200.00 89 -$                          49,000$              100%
43 0440 Providence Rescheduled 2010 East Providence Claire, Booth and Glen 1,637      1,907     44 $154,696.50 $66,298.50 $220,995 $135.00 86 -$                          220,995$            100%
45 0502 Providence Rescheduled 2010 Providence Wadworth Street 492         492        11 $56,481.60 $24,206.40 $80,688 $164.00 78 -$                          80,688$              100%
48 0453 Providence Rescheduled 2010 Coventry Rathbun St 513         513        6 $41,296.50 $17,698.50 $58,995 $115.00 76 -$                          58,995$              100%
49 0306 Providence Rescheduled 2010 Providence Westminster St, Dean St, Lyman St 1,505      1,505     19 $172,774.00 $74,046.00 $246,820 $164.00 185 -$                          246,820$            100%
55 0327 Providence Rescheduled 2010 Providence Randall St. 729 2206 4 $83,689.20 $35,866.80 $119,556 $164.00 95 12$                            119,544$            100%
63 0360 Providence Rescheduled 2010 Warwick Uphill, Homeland, Ormsby 2,545      2,545     58 $240,502.50 $103,072.50 $343,575 $135.00 171 4$                              343,571$            100%
68 0333 Providence Rescheduled 2010 Providence  Putnam St 1190 1190 34 $136,612.00 $58,548.00 $195,160 $164.00 250 7$                              195,153$            100%
69 0454 Providence Rescheduled 2010 Providence 10 th st and Highland 585         1,015     24 $67,158.00 $28,782.00 $95,940 $164.00 350 3$                              95,937$              100%
70 0459 Providence Rescheduled 2010 Providence Job St 595         595        6 $68,306.00 $29,274.00 $97,580 $164.00 298 -$                          97,580$              100%
77 0328 Providence Rescheduled 2010 Coventry Valley Crest Rd. 1,300      1,425     8 $104,650.00 $44,850.00 $149,500 $115.00 86 396$                          149,104$            100%
86 0273 Providence Rescheduled 2010 Newport Ayrault St., Everett St., Mann Ave. Area 7,194      7,194     114 $931,623.00 $399,267.00 $1,330,890 $185.00 164 -$                          1,330,890$         100%
90 0457 Providence Rescheduled 2010 Newport Touro St 520         520        7 $59,696.00 $25,584.00 $85,280 $164.00 115 7$                              85,273$              100%
93 0361 Providence Rescheduled 2010 Providence Bowen St 200         200        0 $28,000.00 $12,000.00 $40,000 $200.00 170 -$                          40,000$              100%
94 0478 Providence Rescheduled 2010 Providence Atwells Ave v@ Bradford -         35          0 $3,500.00 $1,500.00 $5,000 #DIV/0! 156 1,318$                       3,682$                74%
96 0504 Providence Rescheduled 2010 Providence 5th St 1,058      929        32 $121,458.40 $52,053.60 $173,512 $164.00 850 1,469$                       172,043$            99%
101 0378 Providence Rescheduled 2010 Newport Collins 260         260        3 $20,930.00 $8,970.00 $29,900 $115.00 84 216$                          29,684$              99%
102 0476 Providence Rescheduled 2010 Providence Camden St 595         595        15 $68,306.00 $29,274.00 $97,580 $164.00 320 11$                            97,569$              100%
105 0435 Providence Suspended Providence Kenyon St -         390        0 $7,000.00 $3,000.00 $10,000 $25.00 185 1,635$                       8,365$                84%
112 0016 Providence Rescheduled 2010 Coventry Darton St., Elton St., E. Shore Dr. 952         952        13 $76,636.00 $32,844.00 $109,480 $115.00 99 71,241$                     38,239$              35%
119 0525 Providence Rescheduled 2010 East Providence Bart & Griffith 1,865      1,865     33 $150,132.50 $64,342.50 $214,475 $115.00 90 -$                          214,475$            100%
121 0542 Providence Rescheduled 2010 Warwick Airway, etc 6,532      6,532     84 $525,826.00 $225,354.00 $751,180 $115.00 -$                          751,180$            100%
122 0021 Providence Rescheduled 2010 Cranston Eldridge 4,050      4,050     100 $326,025.00 $139,725.00 $465,750 $115.00 89 3$                              465,747$            100%
123 0267 Providence Rescheduled 2010 Providence Peck 127         127        1 $10,223.50 $4,381.50 $14,605 $115.00 297 73$                            14,532$              100%
126 0242 Providence Rescheduled 2010 Coventry Willow & Read 475         475        5 $38,237.50 $16,387.50 $54,625 $115.00 232 -$                          54,625$              100%
127 0367 Providence Rescheduled 2010 East Providence Greenwich Ave #102 100         100        1 $9,800.00 $4,200.00 $14,000 $140.00 212 -$                          14,000$              100%
133 520 Providence Rescheduled 2010 Newport Pell, Greenough 1,600      1,600     25 $183,680.00 $78,720.00 $262,400 $164.00 200 -$                          262,400$            100%
135 0578 Rescheduled 2010 Newport Old Fort, Harold and Norman 3782 3782 18 126 3$                              (3)$                      #DIV/0!
136 Rescheduled 2010 Newport West Narragansett 212 -$                         -$                   #DIV/0!

85,783$                     -$                       -$                          -$                        
Total 13,793,095$             (8,042,940)$          1,657,075$               15,364,388$          
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Yard Estimated SRPs To 
Be Completed  1/

SRP Completed to Date Estimated SRP Spend 1/ Fiscal YTD Spend

Cumberland 375 $737,040
Providence 1796 $2,573,909

Total 2100 2171 $6,906,250 $3,310,949

NOTES: 1/  Per National Grid's February 15, 2009, CY 2010 Accelerated Replacement Program Filing.
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