
 

 

  
 
 
July 30, 2010 
 

 
VIA HAND DELIVERY & ELECTRONIC MAIL 
 
Luly E. Massaro, Clerk 
Rhode Island Public Utilities Commission and  
Division of Public Utilities and Carriers 
89 Jefferson Boulevard 
Warwick, RI 02888 
 

RE:  Docket 4034 - Accelerated Replacement Program 
Monthly Report  - June 2010 

 
Dear Ms. Massaro: 
 

Enclosed for filing is an original and nine (9) copies of National Grid’s1 June 2010 
Monthly Accelerated Replacement Program Report (“May 2010 ARP Report”).  As explained in 
the Company’s March 4, 2009 letter in the above referenced docket, National Grid has agreed to 
provide the following two progress reports on a monthly basis: (1) a monthly list of completed 
service locations and their associated costs during the replacement period; and (2) a monthly 
status report detailing the main replacements that were commenced and completed in the prior 
month, identifying each project’s location and known or estimated final costs. 

 
As part of the January 29, 2010, Technical Session regarding National Grid’s FY 2011 

Accelerated Replacement Program (ARP) filing, the Company agreed to supplement these 
monthly filings by providing certain summary tables. 
  

Accordingly, the June 2010 ARP Report includes the following three supplemented 
attachments: 

 
• Attachment 1 – National Grid’s Main and Associated Service Replacement 

(MRP) Candidates new summary table with the above requested information 
• Attachment 2 – National Grid’s Main and Associated Service Replacement 

(MRP) Candidates; and 
• Attachment 3 – National Grid’s Bare-Steel, High-Pressure Inside Service 

Replacement Program (SRP) summary table comparing estimated SRPs (units 
and dollars) versus SRPs completed to date (units and dollars). 

 
 
 
 
                                                 
1 The Narragansett Electric Company d/b/a National Grid.   

Thomas R Teehan 
Senior Counsel - Rhode Island 
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Thank you for your attention to this transmittal. If you have any questions, please call me 

at (401) 784-7667. 
 
 

Very truly yours, 
 

 
 
Thomas R. Teehan 
 

Enclosures 
cc: Leo Wold, Esq., Office of the Attorney General 
 Steve Scialabba, RI Division 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

280 Melrose Street, Providence, RI  02907 
T: 401-784-7667 � F: 401-784-4321 � thomas.teehan@us.ngrid.com �  www.nationalgrid.com 
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Data

Fiscal Year Items2 Work Order Status
Count of 
Items

Sum of 
Planned 
Relay/ Insert 
Footage

Sum of Actual 
Footage 
Complete to 
Date

Sum of Total 
Estimated Loaded 
Cost

Sum of FYTD 
Cost

Sum of Projected 
Year End Spend

2010 Carryover from 2010 Fcomp 6 36,112 3,213 $4,563,640 $272,262 $272,262
Grand Total 6 36,112 3,213 $4,563,640 $272,262 $272,262

Mileage 6.8 0.6

Data

Fiscal Year Items2 Work Order Status
Count of 
Items

Sum of 
Planned 
Relay/ Insert 
Footage

Sum of Actual 
Footage 
Complete to 
Date

Sum of Total 
Estimated Loaded 
Cost

Sum of FYTD 
Cost

Sum of Projected 
Year End Spend

2011 Filed Projects Awper 19 24,218 0 $2,595,465 $839 $2,595,465
Wsched 28 56,428 0 $5,704,833 $16,143 $5,704,833
Dispatch 7 11,723 0 $1,339,725 $21,754 $1,339,725
Inprg 17 52,126 25,797 $6,309,880 $224,577 $6,309,880
Fcomp 20 33,610 24,465 $3,591,845 $1,126,195 $3,623,307
Comp 3 1,656 482 $196,820 $231,404 $242,183

Added Projects Awper 11 8,318 0 $1,033,965 $4 $798,965
Wsched 6 6,116 0 $747,770 $913 $747,770
Dispatch 5 11,610 0 $1,181,760 $55 $1,181,760
Inprg 8 7,010 6,290 $784,830 $64,609 $704,765
Fcomp 12 7,665 5,883 $883,765 $304,839 $896,279
(blank) 5 15,103 0 $465,885 $0 $298,000

Grand Total 141 235,583 62,917 $24,836,543 $1,991,332 $24,442,932
Mileage 44.6 11.9

Data

Fiscal Year Items2 Work Order Status
Count of 
Items

Sum of 
Planned 
Relay/ Insert 
Footage

Sum of Actual 
Footage 
Complete to 
Date

Sum of Total 
Estimated Loaded 
Cost

Sum of FYTD 
Cost

Sum of Projected 
Year End Spend

2012 Deferred Filed ProjectWappr 1 938 0 $131,870 $0 $131,870
Awper 4 5,331 0 $751,175 $9 $751,175
Wsched 3 4,195 0 $621,775 $16 $621,775
(blank) 5 3,424 0 $442,405 $11 $442,405

Cancel Cancelled Filed Projec(blank) 1 0 0 $0 $0 $0
Grand Total 14 13,888 0 $1,947,225 $36 $1,947,225

Mileage 2.6 0.0

Totals 271,695 66,130 $24,836,543 $2,263,631 $24,715,194
Mileage 51.5 12.5
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Items Project # Reactive/Pr
oactive

Category Division Fiscal Year Work Order 
Status Municipality Location / Street Project Limits Exst 

Diameter

1C 2010 Fcomp Coventry Gough Ave 2
2C 536 2010 Fcomp East Providence Hilton, Palmer area 2
3C 2010 Fcomp North ProvidenceDouglas 6
4C 2010 Fcomp Warwick Governor Francis Farm Ph 2 2
5C 2010 Fcomp Warwick Sandy Lane Sewer 2
6C 2010 Fcomp West Warwick West St 2

1 566 Proactive CON060 Providence 2011 Fcomp Newport Kay St & Hunter 4
2 568 Proactive CON060 Providence 2011 Inprg Newport Vaughn  St , Morton, Bateman 2
4 570 Proactive CON060 Providence 2011 Fcomp Newport Dixon St Spring to Thames 4
5 571 Proactive CON060 Providence 2011 Fcomp Newport Goodwin Thames to Kirwins 5th 2
6 0574 Proactive CON060 Providence 2011 Inprg Bristol Goulart St State to Mt Hope 4
7 576 Proactive CON060 Providence 2011 Fcomp Newport Record St Warner to Channing 1.5"
8 577 Proactive CON060 Providence 2011 Inprg Newport Thames St Farewell to Washington 6
9 578 Proactive CON060 Providence 2011 Inprg Newport Old Fort Carrol to Ruggles 4

10 338 Proactive CON034 Providence 2011 Inprg East Greenwich Greene St.,/ Prospect/Somerset 2
11 582 Proactive CON060 Providence 2011 Fcomp Newport Church Thames to Spring 4
12 585 Proactive CON060 Providence 2011 Inprg Johnston Sentian Circle Cherry Hil to #14 Sentian 2
13 587 Proactive CON060 Providence 2011 Fcomp Johnston Kern Acre Dr Cherry Hill to Olivia 2
14 606 Proactive CON060 Providence 2011 Fcomp Newport Nicol and Dodge Newport to Warner 1.5
15 607 Proactive CON060 Providence 2011 Wsched Newport Lowndes and Middleton 2.5
16 617d Proactive CON034 Providence 2011 Awper E. Greenwich Duke and Exchange 2
16 617e Proactive CON034 Providence 2011 Awper E. Greenwich Long, London, Duke. N. Marlbor 2
16 617c Proactive CON034 Providence 2011 Wsched Warw/E. Green Duane, Division, Wine, Bicknell 2
16 617a Proactive CON034 Providence 2011 Wsched Warwick Ladd St Post to Marlborough 2
16 617b Proactive CON034 Providence 2011 Wsched Warwick Williams and Blackmore Post to Ladd 2
17 622 Proactive CON060 Providence 2011 Comp Newport West Narragansett 4
18 249 Proactive CON034 Providence 2011 Fcomp East Greenwich Queen St. at Water St. High St., south to #45 Water St. 2
19 399 Proactive CON034 Providence 2011 Wsched Providence Woodbine Ivy St 4
20 400 Proactive CON034 Providence 2011 Wsched Providence Larch Ivy St 4
21 402 Proactive CON034 Providence 2011 Wsched Providence Public St  #380 Milk Street 6
22 289 Proactive CON034 Providence 2011 Fcomp Warwick West Natick Rd. Bald Hill Rd. to Greenwich Ave 6
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Items Project # Reactive/Pr
oactive

Category Division Fiscal Year Work Order 
Status Municipality Location / Street Project Limits Exst 

Diameter

23 599 Proactive CON034 Providence 2011 Wsched Coventry Marion Ave 2
24 0325 Proactive CON034 Providence 2011 Awper Coventry Briar Point Ave. Arnold Rd. to end of main 2
25 294 Proactive CON034 Providence 2011 Awper East Greenwich Union St., Marlborough St., Lin Main St. to London St. 2
26 401 Proactive CON034 Providence 2011 Wsched Providence Warrington Melrose 4
27 0224 Proactive CON034 Providence 2011 Awper Coventry Powhatan Ave., Beechwood St. Osceola Ave. to end of main 2
28 331 Proactive CON034 Providence 2011 Inprg Warwick Long St., Asylum Rd. Area Bakers Creek Rd. to Keeley Ave 2
29 542 Proactive CON034 Providence 2011 Fcomp East Providence Grosvenor and N County 6
30 332 Proactive CON034 Providence 2011 Wsched Providence Melissa St Hartford Ave. to Barden 6
31 404 Proactive CON034 Providence 2011 Wsched Providence Pleasant St #107 Western 4
32 470 Proactive CON034 Providence 2011 Wsched Warwick Landmark Rd Red Chimney to #70 2
33 403 Proactive CON034 Providence 2011 Wsched Providence Colonial Rd  Summit  to Camp 4
34 628 Proactive CON034 Cumberland 2011 Awper Cumberland James McKey Way and Bill Martins St 2
35 616 Proactive CON034 Providence 2011 Wsched Warwick Gorton Lake & Birchglen 2
36 557 Proactive CON034 Providence 2011 Wsched Warwick Winter, Damon, 2
37 0322 Proactive CON034 Providence 2011 Awper Coventry Lantern Lane Tioge Ave. to end of main 2
38 466 Proactive CON034 Providence 2011 Wsched Warwick Whitford 2
39 529 Proactive CON034 Providence 2011 Inprg Warwick Ogden, Ridge, burnett 2
40 603 Proactive CON034 Providence 2012 Awper West Warwick Brayton St Pike 2
41 103 Proactive CON034 Providence 2011 Wsched Providence Clemence Weybosset to near Westminster 3
42 601 Proactive CON034 Providence 2011 Fcomp Newport County St Broadway to Union 2
43 329 Proactive CON034 Providence 2011 Awper Warwick Main Ave. George Arden Ave. to Gorham A 2,4
44 459 Proactive CON034 Providence 2011 Dispatch Providence Job St Ledge to Milan 4
45 502 Proactive CON034 Providence 2011 Wsched Providence Wadworth Street 4
46 440 Proactive CON034 Providence 2011 Awper East Providence Claire, Booth and Glen 2
47 524 Proactive CON034 Providence 2011 Wsched Warwick Airway, etc Airway, Pell, Vanderbuilt area 2
48 612 Proactive CON034 Providence 2011 Fcomp Newport BEDLOW PL Bedlow Ave to #11 Bedlow 3
49 306 Proactive CON034 Providence 2012 Wsched Providence Westminster St, Dean St, LymanService Rd #7 to #861 Westminst 12, 4 & 3
50 0016 Proactive CON034 Providence 2011 Awper Coventry Darton St., Elton St., E. Shore D Southwest of Tioge Ave. 2
51 586 Proactive CON034 Providence 2011 Dispatch Johnston Capri Dr Cherry Hill to #10 Capri 2
52 0453 Proactive CON034 Providence 2011 Wsched Coventry Rathbun St Read to Andrews 2
53 559 Proactive CON034 Providence 2012 Awper Warwick Loring Ave and Hume 2
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Items Project # Reactive/Pr
oactive

Category Division Fiscal Year Work Order 
Status Municipality Location / Street Project Limits Exst 

Diameter

54 0242 Proactive CON034 Providence 2011 Awper Coventry Willow & Read WW line to 95 Read 2
55 618 Proactive CON034 Cumberland 2011 Awper Woonsocket Orchard St area 4
56 514 Proactive CON034 Providence 2011 Fcomp Newport Anthony, Pope & West 2
57 589 Proactive CON034 Providence 2011 Inprg Warwick Post Rd Roseland to Rosewood 6,2
58 614 Proactive CON034 Providence 2011 Inprg Cranston Saverio and Libera 2,6
59 537 Proactive CON034 Providence 2011 Dispatch East Providence Becker Legion  to #126 Becker 2
60 567 Proactive CON034 Providence 2012 Johnston Atwood Ave Alcar 8,2
61 327 Proactive CON034 Providence 2011 Awper Providence Randall St. Charles St. to North Main @ Pett 12,6
62 615 Proactive CON034 Providence 2011 Awper Coventry Arnold, Holmes, Harrington 2
63 343 Proactive CON034 Providence 2011 Wsched Warwick Brentwood, Inman, Everglade 2
64 610 Proactive CON034 Providence 2011 Inprg Cranston Freehold Ave 2
65 596 Proactive CON034 Providence 2011 Awper Coventry Read, Alice and Ann 2,4
66 0548 Proactive CON034 Providence 2011 Inprg Barrington Bowden Ave 2
67 534 Proactive CON034 Providence 2011 Fcomp East Providence Wannisett, Planet And Vinter area 2
68 519 Proactive CON034 Providence 2011 Dispatch Newport Ruggles and McCormick Coggshall to Carroll 3,4
69 454 Proactive CON034 Providence 2011 Wsched Providence 10 th st and Highland from N main to nineth 4
70 360 Proactive CON034 Providence 2011 Inprg Warwick Uphill, Homeland, Ormsby 2
71 556 Proactive CON034 Providence 2012 Wsched Warwick Leroy, Fostmere, Tiffany 2
72 333 Proactive CON034 Providence 2011 Wsched Providence Putnam St Atwells Ave to Kossuth St 4
73 611 Proactive CON034 Providence 2011 Inprg Cranston Glen Hills and Evans Way 3
74 623 Proactive CON034 Providence 2012 Coventry Pine Ave Arnold Rd to #24 Pine 2
75 0546 Proactive CON034 Providence 2011 Dispatch Barrington Cottage st and Hamilton are Maple to Cady 2
76 625 Proactive CON034 Providence 2011 Comp Warwick Bellevue Ave Warwick Aave to Astral 2
77 619 Proactive CON034 Providence 2011 Dispatch North Kingstown Post Rd King Philip to 6890 Post 8
78 0328 Proactive CON034 Providence 2011 Awper Coventry Valley Crest Rd. Long Pond Rd. to end of main 2
79 558 Proactive CON034 Providence 2012 Awper Warwick Hart Ave West Shore to #46 Hart 2
80 591 Proactive CON034 Providence 2011 Awper Coventry Knotty Oak Rd Foster to Highwood 6
81 604 Proactive CON034 Providence 2011 Fcomp West Warwick Cleveland St 2
82 583 Proactive CON034 Providence 2011 Wsched Warwick Longmeadow Warw Sewer 2,3
83 464 Proactive CON034 Providence 2012 Wappr Warwick Centennial , Greenwich  Weber 2
84 600 Proactive CON034 Providence 2011 Fcomp Johnston Di Ponte Dr 2
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Items Project # Reactive/Pr
oactive

Category Division Fiscal Year Work Order 
Status Municipality Location / Street Project Limits Exst 

Diameter

85 550 Proactive CON034 Providence 2011 Awper Coventry West Lake, Johnson 2,4
86 362 Proactive CON034 Providence 2011 Dispatch Newport Coggeshall Bateman to #95 Coggeshall 4
87 584 Proactive CON034 Providence 2011 Wsched Warwick Glen Dr, Bradley, Hillcrest 2
88 273 Proactive CON034 Providence 2011 Fcomp Newport Ayrault St., Everett St., Mann A Broadway to Catherine St. 2,3,4
89 520 Proactive CON034 Providence 2011 Fcomp Newport Pell, Greenough 2.5, 4
90 457 Proactive CON060 Providence 2011 Inprg Newport Touro St Washington Sq project 6
91 549 Proactive CON034 Providence 2011 Inprg Barrington Middle Hwy area 4,6,2
92 560 Proactive CON034 Providence 2011 Wsched Barrington County and Old County 6
93 361 Proactive CON034 Providence 2012 Providence Bowen St 20
94 478 Proactive CON034 Providence 2012 Providence Atwells Ave v@ Bradford 3
95 626 Proactive CON034 Providence 2011 Awper Newport Narragnsett Ave Thames to #13 Narr. 2
96 378 Proactive CON060 Providence 2012 Wsched Newport Collins Broadway to Dr Marcus Wheatlan 1.5

102 476 Proactive CON034 Providence 2012 Providence Camden St 3
105 435 CON034 Providence Cancel Providence Kenyon St Abandonment - America to De Pa 4
119 525 Proactive CON034 Providence 2011 Inprg East Providence Bart & Griffith 2
120 523 Proactive CON034 Providence 2011 Fcomp East Providence Woodbine Project 2
122 21 Proactive CON034 Providence 2012 Awper Cranston Eldridge 4
123 267 Proactive CON034 Providence 2011 Wsched Providence Peck 3
124 150 Proactive CON034 Providence 2011 Comp Providence Wickenden 3
127 367 Proactive CON034 Providence 2011 Wsched East Providence Greenwich Ave #102 100' of 6" PE with 1 service 6
128 521 Proactive CON034 Providence 2011 Fcomp Tiverton Lawton, Hillside, Seaconnet 975' 2", 2490' 4" 2

None 543 Proactive CON034 Providence 2011 Dispatch Barrington Nayatt, Cedar and Glen 6,2
None 544 Proactive CON034 Providence 2011 Dispatch Barrington Broadview and Devonshire 2
None 545 Proactive CON034 Providence 2011 Dispatch Barrington Overlook and Broadview 2
None 643 Reactive CON034 Providence 2011 Fcomp Barrington Pezzullo Ave Middle Hwy to end 2
None 644 Reactive CON034 Providence 2011 Fcomp Barrington Barton Ave County to #17 Barton 2
None 0540 Reactive CON034 Providence 2011 Fcomp Bristol Congregational St Wood to High 3
None 0237 Proactive CON034 Providence 2011 Awper Coventry Pilgrim Ave., Dexter St. Tioge Ave. to end of Dexter St. 2
None 597 Proactive CON034 Providence 2011 Awper Coventry Holden St 2
None 667 Reactive CON034 Providence 2011 Fcomp East Greenwich Grandview, Locust area 2
None 539 Proactive CON034 Providence 2011 Inprg East Providence Maplewood , Barnsdale area 8.25 2
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Items Project # Reactive/Pr
oactive

Category Division Fiscal Year Work Order 
Status Municipality Location / Street Project Limits Exst 

Diameter

None 627 Proactive CON034 Providence 2011 Inprg East Providence Pine Crest Dr 2
None 565 Proactive CON034 Providence 2011 Wsched Newport Berkeley Ave Freebody to Annadale 2
None 569 Proactive CON060 Providence 2011 Fcomp Newport Byrnes Ct/McAllister Spring to Thames 1.25
None 580 Proactive CON060 Providence 2011 Inprg Newport Kingston, Pearl, Shiloh, Stewart 2,,4
None 581 Reactive CON034 Providence 2011 Wsched Newport Washington, Walnut, Willow Second St 2,4
None 594 Reactive CON034 Providence 2011 Wsched Newport Tyler St RI Ave to Cranston 1.5
None 630 Reactive CON060 Providence 2011 Fcomp Newport Potter St Thames to Marchant 2
None 631 Reactive CON060 Providence 2011 Fcomp Newport Connection St Thames to #36 Connection 4
None 635 Reactive CON034 Providence 2011 Inprg Newport Cherry and Guerney Third St 2
None 636 Reactive CON034 Providence 2011 Fcomp Newport Hoffman Pl Cranston Ave to #6 Hoffman 1.25
None 637 Reactive CON060 Providence 2011 Wsched Newport Haskell Ave Bliss to #7 Haskell 4
None 638 Reactive CON060 Providence 2011 Fcomp Newport Green Lane Broadway to Porter 2.5
None 639 Reactive CON060 Providence 2011 Inprg Newport Downing Bellevue to Cusshing Gallery 6
None 640 Reactive CON034 Providence 2011 Inprg Newport Yale , Sagamore and Pennacook 4
None 641 Reactive CON060 Providence 2011 Fcomp Newport Rowland St Adm K to Canonicus 4
None 649 Reactive CON034 Providence 2011 Inprg Newport Extension Thames to Spring 2,1 1/4
None 668 Reactive CON034 Providence 2011 Awper Newport Elm St Cross to Third 2
None 669 Reactive CON034 Providence 2011 Awper Newport Warner Place Warner to #11 Warner Pl 2
None 672 Proactive CON034 providence 2011 Newport Long Wharf Washington to Americas C 4
None 642 Reactive CON034 Providence 2011 Wsched Providence Waverly St Service Rd #1 to Ellery 4
None 645 Reactive CON034 Providence 2011 Providence Wickenden Gano to #520 Wickenden 4
None 675 Proactive CON034 Providence 2011 Awper Providence Rochambeau St N Main to Camp 6
None 553 Proactive CON034 Providence 2011 Dispatch Smithfield Willow and Randall 2
None 595 Proactive CON034 Providence 2011 Wsched Tiverton Sunderland, Riverside 1.25
None 678 Reactive CON034 Providence 2011 Awper Warren Hope St Main to end 3
None 445 Proactive CON034 Providence 2011 Awper Warwick Oberlin and Tomahwk 2
None 632 Proactive CON034 Providence 2011 Warwick Ottawa St area #1 2,3
None 633 Proactive CON034 Providence 2011 Warwick Ottawa St area #2 2
None 654 Proactive CON034 Providence 2011 Awper Warwick Fullerton Rd Post Rd to #45 Fullerton 2
None 656 Proactive CON034 Providence 2011 Awper Warwick Blackstone Ave Warwick Neck to #43 Black 2
None 659 Proactive CON034 Providence 2011 Awper Warwick Mullen Rd , Deborah Essex 2



National Grid - Rhode Island - Gas
Accelerated Replacement Program

Mains and Associated Service Replacement
Monthly Report

National Grid
Docket No. 4034

April thru June 2010 ARP Report
Attachment 2
Page 6 of 18

Items Project # Reactive/Pr
oactive

Category Division Fiscal Year Work Order 
Status Municipality Location / Street Project Limits Exst 

Diameter

None 661 Reactive CON034 Providence 2011 Awper Warwick Gilbert St Sutter 2
None 680 Proactive CON034 Providence 2011 Inprg Warwick Hewett St Strand to end 2
None 683 Proactive CON034 Providence 2011 Warwick Oakland Beach Rd Suburban to beach 3
None 602 Proactive CON034 Providence 2011 Dispatch West Warwick Gough Ave & Ellison Main Rd 2,4
None 647 Reactive CON034 Providence 2011 Fcomp Westerly Hillview Dr High St to end 4
None 648 Reactive CON034 Providence 2011 Fcomp Westerly Center St High St to end 4
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Exst 
Material YOI System 

Pressure
Relay 

Diameter

Planned 
Relay/ 
Insert 

Footage

Abandon 
Footage

# of 
Service

s

Estimated 
Loaded Main 

Cost

Estimated 
Loaded Service 

Cost

BS 1968 High 2 1,050     1,050    12 $84,525.00 $36,225.00
BS 1946 High 25# 2 3402 3402 51 $391,230.00 $76,500.00
CI 1930 Low 12 1482 1970 8 $119,301.00 $51,129.00
BS 1945 High 2 22,326   22,326  152 $1,953,525.00 $837,225.00
BS 1949 High 35# 2 4826 4826 74 $554,990.00 $111,000.00
BS 1968 High 2 3,026     3,026    13 $243,593.00 $104,397.00
CI 1920 Low 6 1614 1614 20 $145,260.00 $40,000.00
BS/CI 1902 Low 6 2544 2544 23 $228,960.00 $46,000.00
CI 1932 intermedia 6 721 1182 18 $64,890.00 $36,000.00
BS 1911 Low 6 335 335 9 $30,150.00 $18,000.00
CI Unknown Low 6 992 992 11 $99,200.00 $22,000.00
BS 1905 Low 2 163 263 2 $14,670.00 $4,000.00
CI 1908 Low 8 2472 2472 40 $222,480.00 $80,000.00
CI 1920 low 2 4064 4064 18 $365,760.00 $36,000.00
BS 1929 High 2 1,637     1,637    33 $139,145.00 $66,000.00
CI 1940 Low 6 556 556 5 $50,040.00 $10,000.00
BS 1960 High 35# 2 815 815 14 $61,125.00 $28,000.00
BS 1962 High 35# 2 878 878 12 $65,850.00 $24,000.00
BS 1912 Low 6 370 370 8 $33,300.00 $16,000.00
Bs 1953 Low 6 640 520 9 $57,600.00 $18,000.00
BS 1929 High 35# 2 480 480 11 $45,600.00 $22,000.00
BS 1929 High 35# 2,4 1897 1897 26 $180,215.00 $52,000.00
BS 1929 High 35# 2 1354 1154 19 $135,400.00 $38,000.00
BS 1929 High 35# 2 393 393 10 $37,335.00 $20,000.00
BS 1929 high 35# 2,4 1580 1580 20 $150,100.00 $40,000.00
CI Low 6 612 722 6 $55,080.00 $12,000.00
BS 1944 High 2 460        460       4 $39,100.00 $8,000.00
CI 1899 Low 6 375        375       7 $28,125.00 $14,000.00
CI 1899 Low 6 529        529       12 $39,675.00 $24,000.00
CI 1875 Low 6 123        123       0 $9,225.00 $0.00
BS 1964 High 6 2,000     2,000    8 190,000        $16,000.00
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Exst 
Material YOI System 

Pressure
Relay 

Diameter

Planned 
Relay/ 
Insert 

Footage

Abandon 
Footage

# of 
Service

s

Estimated 
Loaded Main 

Cost

Estimated 
Loaded Service 

Cost

BS 1965 High 35# 2 162 162 1 $14,580.00 $2,000.00
BS 1961 High 2 325 325 6 $29,250.00 $12,000.00
BS 1929 High 2 1,565     1,565    26 $133,025.00 $52,000.00
CI 1917 Low 6 510        510       8 $53,550.00 $16,000.00
BS 1967 High 2 660        660       6 $59,400.00 $12,000.00
BS 1951 High 2,4,6 5,380     5,380    73 $538,000.00 $146,000.00

BS 1957 Low 6 748 748 8 $48,620.00 $16,000.00
CI 1912 Low 6 135        135       3 $11,475.00 $6,000.00
CI 1876 Low 6 217        217       4 $16,275.00 $8,000.00
BS 1956 High 2 353        353       4 $30,005.00 $8,000.00
CI 1923 Low 6 772        772       16 $57,900.00 $32,000.00
BS 1925 High 60# 2 708 708 0 $46,020.00 $0.00
BS 1938 High 35# 2 1540 1530 16 $115,500.00 $32,000.00
BS 1937 high 35# 2 2877 2877 46 $287,700.00 $92,000.00
BS 1960 High 2 575        575       8 $51,750.00 $16,000.00
BS 1955 High 2 237        237       3 $17,775.00 $6,000.00
BS 1949 High 35# 2 1,161 1,161 20 $87,075.00 $40,000.00
BS 1964 High 35# 2 317 317 2 $23,775.00 $4,000.00
CI 1877 Low 6 336        245       6 $67,200.00 $12,000.00

BS 1911 Low 6 483 483 3 $43,470.00 $6,000.00
BS 1928 High 2,6 705        705       6 $59,925.00 $12,000.00

CI 1913 Low 6 2,702     2,781    67 $229,670.00 $134,000.00
CI 1907 Low 6 492        492       11 $56,580.00 $22,000.00
BS 1924 High 2 1,637     1,907    44 $106,405.00 $88,000.00
BS 1949 High 2 6,532     6,532    84 $489,900.00 $168,000.00

BS 1927 Low 6 361 361 5 $32,490.00 $10,000.00
CI 1897 Low 12 & 4 1,505     1,505    19 $263,375.00 $38,000.00
BS 1961 High 2 952        952       13 $85,680.00 $26,000.00
BS 1959 High 35# 2 300 300 1 $22,500.00 $2,000.00
BS 1961 High 2 513        513       6 $46,170.00 $12,000.00
BS 1948 High 35# 2 510 510 6 $51,000.00 $12,000.00
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Exst 
Material YOI System 

Pressure
Relay 

Diameter

Planned 
Relay/ 
Insert 

Footage

Abandon 
Footage

# of 
Service

s

Estimated 
Loaded Main 

Cost

Estimated 
Loaded Service 

Cost

BS 1966 High 2 475        475       5 $42,750.00 $10,000.00
CI 1927 Low 2 1684 1684 26 $126,300.00 $52,000.00
BS 1920 Low 6 1,114     1,114    17 $100,260.00 $34,000.00
BS 1928 High 35# 8,6,4,2 10913 12493 104 $1,582,385.00 $208,000.00
BS 1957 High 99# 2,4 1350 1537 15 $87,750.00 $30,000.00
BS 1955 High 25# 2 821 821 6 $53,365.00 $12,000.00
BS 1959 High 35# 8 2337 2337 18 $233,700.00 $36,000.00
CI 1864 Low 4 729 2206 4 $32,805.00 $8,000.00
BS 1960 High 35# 2,4 1100 1100 13 $99,000.00 $26,000.00
BS 1949 High 35# 2 2400 2400 19 $240,000.00 $38,000.00
BS 1966 High 35# 2 905 905 13 $58,825.00 $26,000.00
BS 1961 High 35# 2,4 1551 1551 12 $139,590.00 $24,000.00
BS 1947 High 25# 2 2679 2625 31 $227,715.00 $62,000.00
BS 1928 High 25# 2 3,578     3,578    65 $232,570.00 $130,000.00
BS/CI 1939 Low 6 3024 3024 31 $272,160.00 $62,000.00
CI 1896 Low 6 585        1,015    24 $67,275.00 $48,000.00
BS 1949 High 2 3,218     3,418    58 $289,620.00 $116,000.00
BS 1930 High 35# 2 2430 2430 24 $243,000.00 $48,000.00
CI 1873 Low 6 1190 1190 34 $101,150.00 $68,000.00
BS 1964 High 35# 2 1321 1321 8 $85,865.00 $16,000.00
BS 1960 High 35# 2 292 292 4 $26,280.00 $8,000.00
BS 1924 High 25# 2 1718 1718 27 $146,030.00 $54,000.00
BS 1929 High 35# 2 944 944 19 $80,240.00 $38,000.00
BS 1954 High 35# 8 1978 1978 14 $197,800.00 $28,000.00
BS 1964 High 2 1,300     1,425    8 $117,000.00 $16,000.00
BS 1935 high 35# 2 454 454 5 $45,400.00 $10,000.00
BS 1964 High 35# 6 3536 3536 11 $318,240.00 $22,000.00
BS 1968 High 35# 2 1100 1100 8 $82,500.00 $16,000.00
BS 1946 High 35# 2,4 22060 22060 297 $1,213,300.00 $594,000.00
BS 1961 High 2 938        938       12 $107,870.00 $24,000.00
BS 1963 High 35# 2 725 725 9 $54,375.00 $18,000.00
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BS 1961 High 35# 2,4 3879 3879 30 $349,110.00 $60,000.00
CI 1934 Low 6 1180 1180 10 $106,200.00 $20,000.00
BS 1946 High 35# 2 4772 4772 50 $357,900.00 $100,000.00
CI 1900 Low 4,6 7,194     7,194    114 $539,550.00 $228,000.00
BS/CI 1920 Low 6 1,600     1,600    25 $144,000.00 $50,000.00
CI 1940 Low 6 520        520       7 $46,800.00 $14,000.00
BS 1928 High 25# 2,6,8 10290 10000 77 $874,650.00 $154,000.00
BS 1917 High 35# 8 5524 5524 35 $480,588.00 $70,000.00
CI 1870 Low 20 200        200       0 $40,000.00 $0.00
CI 1857 Low 6 -         35         0 $0.00 $0.00
BS 1899 Low 6 460 460 11 $41,400.00 $22,000.00
BS 1954 Low 6 260        260       3 $23,400.00 $6,000.00
CI 1872 Low 6 595        595       15 $68,425.00 $30,000.00
CI 1885 Low 0 -         390       0 $0.00 $0.00
BS 1958 intermedia 2 1,865     1,865    33 $158,525.00 $66,000.00
BS 1930 High 25# 2 6,145     6,145    116 $460,875.00 $232,000.00
CI 1949 Low 8 4,050     4,050    100 $405,000.00 $200,000.00
CI 1875 Low 6 127        232       1 $19,050.00 $2,000.00
CI 1855 Low 6 100        100       0 $11,500.00 $0.00

BS 1958 Low 6 100        100       1 $11,500.00 $2,000.00
BS 1940 intermedia 2&4 3,465     3,465    24 $259,875.00 $48,000.00

BS 1930 High 25# 6,2 6688 6688 45 $568,480.00 $90,000.00
BS 1958 High 25# 2 1459 1459 14 $124,015.00 $28,000.00
BS 1959 High 25# 2 869 869 4 $82,555.00 $8,000.00
BS 1931 High 25# 2 500 500 7 $32,500.00 $12,250.00
BS 1947 High 25# 2 441 441 6 $33,075.00 $10,500.00
BS 1940 Low 6 700 700 17 $80,500.00 $34,000.00
BS 1961 High 2 1,400     1,400    13 $126,000.00 $26,000.00
BS 1964 High 35# 2 697 697 2 $62,730.00 $4,000.00
BS 1963 High 35# 2 2,350     2,350    22     $199,750.00 $44,000.00
BS 1948 Intermedia 2 1813 1813 21 $117,845.00 $42,000.00
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BS 1947 High 25# 2 361 361 7 $23,465.00 $14,000.00
BS 1903 Low 6 1563 1563 16 $148,485.00 $32,000.00
BS 1909 Low 6 479 763 11 $43,110.00 $22,000.00
CI 1908 Low 4,6 1596 1596 37 $143,640.00 $74,000.00
BS/CI 1879 Low 6 2300 2300 40 $195,500.00 $80,000.00
BS 1908 Low 6 428 428 6 $40,660.00 $12,000.00
BS 1940 Low 6 582 582 20 $43,650.00 $40,000.00
CI 1946 Low 6 327 327 9 $21,255.00 $18,000.00
BS 1909 Low 6 501 525 10 $32,565.00 $20,000.00
BS 1889 Low 4 195 225 4 $12,675.00 $8,000.00
CI 1932 Low 6 225 225 3 $19,125.00 $6,000.00
BS 1927 Low 6 630 630 11 $53,550.00 $22,000.00
CI 1940 Low 6 120 120 2 $7,800.00 $4,000.00
BS 1924 Low 6 1500 1500 11 $112,500.00 $22,000.00
CI 1928 Low 6 350 350 3 $33,950.00 $6,000.00
BS 1907 Low 6 530 530 15 $60,950.00 $30,000.00
BS 1913 High 99# 2 170        517       13     $17,000.00 $26,000.00
BS 1940 High 99# 2 260        300       4       $22,100.00 $8,000.00
CI 1904 Low 6 700 700 7 $59,500.00 $14,000.00
CI 1928 Low 6 400 400 17 $38,000.00 $34,000.00
CI 1877 Low 8,6 2100 1950 44 $210,000.00 $88,000.00
CI 1895 Low 8 1100 1100 24 $121,000.00 $48,000.00
BS 1967 High 35# 2 2208 2208 17 $209,760.00 $34,000.00
BS 1940 Intermedia 4 1200 1200 20 $102,000.00 $40,000.00
BS 1940 Intermedia 2 440 440 11 $44,000.00 $22,000.00
BS 1964 High 35# 2 961        961       9 $81,685.00 $18,000.00
BS 1930 High 35# 2,4 5895 $0.00
BS 1930 High 35# 2 5625 $0.00
BS 1957 High 35# 2 487 500 5 $51,135.00 $10,000.00
BS 1958 High 35# 2 500 500 4 $52,500.00 $8,000.00
BS 1956 High 35# 2 2078 2078 20 $218,190.00 $40,000.00
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BS 1965 High 35# 2 225        225       2       $23,625.00 $4,000.00
BS 1950 High 35# 2 589 589 15 $50,065.00 $30,000.00
BS 1930 High 35# 2 783 1033 10 $74,385.00 $20,000.00
BS 1967 High 35# 2,4 386 386 4 $28,950.00 $8,000.00
BS 1940 Low 2 711 711 4 $65,000.00 $8,000.00
BS 1940 Low 2 400 1600 2 $36,000.00 $4,000.00
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$120,750 $115.00 138 430 04/13/2010 187,670.97$   8,369.29$         (112,381.00)$    (0)$             8,369$            112,381$    
$467,730 $137.49 210 0 112,546.53$   154,184.23$     (313,546.00)$    (0)$             154,184$        313,546$    
$170,430 $115.00  293,978.30$   59,660.68$       (110,769.00)$    0$              59,661$          110,769$    

$2,790,750 $125.00 85 1493 04/06/2010 1,181,238.65$ 39,438.87$       (2,751,311.00)$ 0$              39,439$          2,751,311$ 
$665,990 $138.00 PW 1290 05/14/2010 235,324.71$   10,609.14$       (655,381.00)$    (0)$             10,609$          655,381$    
$347,990 $115.00 89  -$                  -$                 -$                
$185,260 $115 PW 1620 04/27/2010 Dec 50,726.44$       -$                 134,534$   185,260$        -$            
$274,960 $108 PW  Dec 3.34$                -$                 274,957$   274,960$        -$            
$100,890 $140 PW 740 04/08/2010 Dec 65,105.46$       -$                 35,785$     100,890$        -$            
$48,150 $144 PW 307 04/02/2010 Dec 78,369.10$       30,219.00$        (0)$             78,369$          (30,219)$     

$121,200 $122 PW 440 07/08/2010 Apr 7,968.32$         -$                 113,232$   121,200$        -$            
$18,670 $115 PW 215 04/16/2010 Dec 19,913.43$       1,243.00$          (0)$             19,913$          (1,243)$       

$302,480 $122 PW 2515 06/23/2010 Dec 65,702.65$       -$                 236,777$   302,480$        -$            
$401,760 $99 PW 2558 04/26/2010 Dec 59,196.63$       -$                 342,563$   401,760$        -$            
$205,145 $125 84 1830 06/21/2010 rec'd 1,734.81$         -$                 203,410$   205,145$        -$            100%

$60,040 $108 PW 564 04/16/2010 Dec 30,288.10$       -$                 29,752$     60,040$          -$            
$89,125 $109 PW 817 06/08/2010 Mar 1,260.83$         -$                 87,864$     89,125$          -$            
$89,850 $102 PW 972 05/10/2010 Mar 8,695.44$         -$                 81,155$     89,850$          -$            
$49,300 $133 PW 372 04/29/2010 Dec 11,006.91$       -$                 38,293$     49,300$          -$            
$75,600 $118 PW  Dec 8.28$                -$                 75,592$     75,600$          -$            
$67,600 $141  -$                  -$                 67,600$     67,600$          -$            

$232,215 $122  -$                  -$                 232,215$   232,215$        -$            
$173,400 $128  684.77$            -$                 172,715$   173,400$        -$            
$57,335 $146 PW  Apr -$                  -$                 57,335$     57,335$          -$            

$190,100 $120  -$                  -$                 190,100$   190,100$        -$            
$67,080 $110 PW 482 03/11/2010 Dec 104,294.77$     37,215.00$        0$              104,295$        (37,215)$     -55%
$47,100 $102 850 1079 05/03/2010 rec'd 8,201.14$         -$                 38,899$     47,100$          -$            98%
$42,125 $112 748  Apr 2,710.22$         -$                 39,415$     42,125$          -$            0%
$63,675 $120 568  Apr -$                  -$                 63,675$     63,675$          -$            0%
$9,225 $75 559  Apr -$                  -$                 9,225$       9,225$            -$            0%
206000 103 525 2391 05/03/2010 rec'd 71,421.83$       -$                 134,578$   206,000$        -$            0%
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$16,580 $102 389  Apr -$                  -$                 16,580$     16,580$          -$            
$41,250 $127 350  Apr -$                  -$                 41,250$     41,250$          -$            100%

$185,025 $118 320  rec'd -$                  -$                 185,025$   185,025$        -$            100%
$69,550 $136 232  Apr 39.19$              -$                 69,511$     69,550$          -$            0%
$71,400 $108 298  Apr -$                  -$                 71,400$     71,400$          -$            100%

$684,000 $127 297 6355 06/02/2010 Feb 16,061.38$       -$                 667,939$   684,000$        -$            100%
$64,620 $86 293 972 06/17/2010 Mar 3.27$                -$                 64,617$     64,620$          -$            
$17,475 $129 291  Apr 0.87$                -$                 17,474$     17,475$          -$            0%
$24,275 $112 289  Apr 3.45$                -$                 24,272$     24,275$          -$            0%
$38,005 $108 212  Feb -$                  -$                 38,005$     38,005$          -$            100%
$89,900 $116 275  Apr -$                  -$                 89,900$     89,900$          -$            0%

$46,020.00 $65 265  -$                  -$                 46,020$     46,020$          -$            
$147,500 $96 260  Feb -$                  -$                 147,500$   147,500$        -$            
$379,700 $132 253  Feb -$                  -$                 379,700$   379,700$        -$            
$67,750 $118 250  Apr 6.31$                -$                 67,744$     67,750$          -$            100%
$23,775 $100 232  Feb -$                  -$                 23,775$     23,775$          -$            100%

$127,075 $109 225 1465 05/21/2010 rec'd 13,500.62$       -$                 113,574$   127,075$        -$            
$27,775 $88 221  Mar 8.57$                -$                 27,766$     27,775$          -$            
$79,200 $236 315  Apr 2,424.84$         -$                 76,775$     79,200$          -$            0%
$49,470 $102 214 440 05/07/2010 Dec 9,912.53$         -$                 39,557$     49,470$          -$            
$71,925 $102 200  Feb 16.68$              -$                 71,908$     71,925$          -$            100%

$363,670 $135 197  Apr 19,873.02$       -$                 343,797$   363,670$        -$            0%
$78,580 $160 171  Apr 3,550.64$         -$                 75,029$     78,580$          -$            0%

$194,405 $119 185  Mar 6.63$                -$                 194,398$   194,405$        -$            99%
$657,900 $101 185  Feb 9.96$                -$                 657,890$   657,900$        -$            0%
$42,490 $118 184 362 04/09/2010 Dec 14,451.56$       -$                 28,038$     42,490$          -$            

$301,375 $200 156  Apr 9.92$                -$                 301,365$   301,375$        -$            0%
$111,680 $117 170  Apr -$                  -$                 111,680$   111,680$        -$            100%
$24,500 $82 167  Mar -$                  -$                 24,500$     24,500$          -$            
$58,170 $113 164  Apr -$                  -$                 58,170$     58,170$          -$            100%
$63,000 $124 159  Feb -$                  -$                 63,000$     63,000$          -$            
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$52,750 $111 156  Apr 5.37$                -$                 52,745$     52,750$          -$            99%

$178,300 $106 155  Mar -$                  -$                 178,300$   178,300$        -$            
$134,260.00 $121 154 105 04/13/2010 #REF! 48,622.01$       -$                 85,638$     134,260$        -$            Yes
$1,790,385 $164 152  Feb 5.76$                -$                 1,790,379$ 1,790,385$     -$            

$117,750 $87 152 1481 05/13/2010 Mar 11,989.26$       -$                 105,761$   117,750$        -$            
$65,365 $80 150  Mar -$                  -$                 65,365$     65,365$          -$            

$269,700 $115 149  Mar 8.83$                -$                 269,691$   269,700$        -$            
$40,805 $56 145  Apr 7.47$                -$                 40,798$     40,805$          -$            0%

$125,000 $114 143  Apr -$                  -$                 125,000$   125,000$        -$            
$278,000 $116 142  Feb 0.38$                -$                 278,000$   278,000$        -$            
$84,825 $94 142 1002 05/14/2010 Mar 14,143.36$       -$                 70,682$     84,825$          -$            

$163,590 $105 140  Apr 770.62$            -$                 162,819$   163,590$        -$            
$289,715 $108 136  Feb 2,841.87$         -$                 286,873$   289,715$        -$            
$362,570 $101 135 670 04/02/2010 rec'd 151,659.25$     -$                 210,911$   362,570$        -$            0%
$334,160 $111 131  Dec 15.61$              -$                 334,144$   334,160$        -$            
$115,275 $197 121  Apr -$                  -$                 115,275$   115,275$        -$            0%
$405,620 $126 126 3376 06/08/2010 Feb 15,673.63$       -$                 389,946$   405,620$        -$            100%
$291,000 $120 125  Feb -$                  -$                 291,000$   291,000$        -$            
$169,150 $142 122  Apr -$                  -$                 169,150$   169,150$        -$            0%
$101,865 $77 120 1184 06/25/2010 Mar 2,111.96$         -$                 99,753$     101,865$        -$            

34280 117 120  Apr -$                  -$                 34,280$     34,280$          -$            
$200,030 $116 118  rec'd 1,834.20$         -$                 198,196$   200,030$        -$            

118240 125 117  03/25/2010 Feb 126,388.00$     8,148.00$          -$           126,388$        (8,148)$       
$225,800 $114 116  Mar 18.45$              -$                 225,782$   225,800$        -$            
$133,000 $102 115  Apr 6.19$                -$                 132,994$   133,000$        -$            100%
$55,400 $122 113  Feb -$                  -$                 55,400$     55,400$          -$            

$340,240 $96 113  Apr 0.54$                -$                 340,239$   340,240$        -$            
$98,500 $90 111 1114 04/22/2010 Mar 6,884.05$         -$                 91,616$     98,500$          -$            

$1,807,300 $82 108  Feb -$                  -$                 1,807,300$ 1,807,300$     -$            
$131,870 $141 109  Feb -$                  -$                 131,870$   131,870$        -$            0%
$72,375 $100 106 725 05/05/2010 5,244.17$         -$                 67,131$     72,375$          -$            
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$409,110 $105 104  12.28$              -$                 409,098$   409,110$        -$            
$126,200 $107 100  12.31$              -$                 126,188$   126,200$        -$            
$457,900 $96 100  Feb 5,054.56$         -$                 452,845$   457,900$        -$            
$767,550 $107 99 1623 04/08/2010 rec'd 260,675.79$     -$                 506,874$   767,550$        -$            95%
$194,000 $121 0 04/08/2010 rec'd 11,546.78$       -$                 182,453$   194,000$        -$            100%
$60,800 $117 90 824 05/12/2010 Dec 10,396.71$       -$                 50,403$     60,800$          -$            100%

$1,028,650 $100 93  7.38$                -$                 1,028,643$ 1,028,650$     -$            
$550,588 $100 92  6.73$                -$                 550,581$   550,588$        -$            
$40,000 $200 89  2.66$                -$                 39,997$     40,000$          -$            100%

$0 #DIV/0! 89  -$                  -$                 -$           -$                -$            #DIV/0!
$63,400.00 $138 83  6.93$                -$                 63,393$     63,400$          -$            

$29,400 $113 81  6.50$                -$                 29,394$     29,400$          -$            0%
$98,425 $165 78  -$                  -$                 98,425$     98,425$          -$            0%

$0 #DIV/0! 76  -$                  -$                 -$           -$                -$            #DIV/0!
$224,525 $120 86 1950 06/28/2010 rec'd 1,978.32$         -$                 222,547$   224,525$        -$            0%
$692,875 $113 111 6310 04/27/2010 rec'd 232,756.00$     -$                 460,119$   692,875$        -$            0%
$605,000 $149 65  -$                  -$                 605,000$   605,000$        -$            0%
$21,050 $166 190  Apr 927.25$            -$                 20,123$     21,050$          -$            0%
$11,500 $115  721.69$            -$                 10,778$     11,500$          -$            0%
$13,500 $135 212  rec'd 721.69$            -$                 12,778$     13,500$          -$            0%

$307,875 $89 95 3884 04/14/2010 #REF! 40,711.90$       -$                 267,163$   307,875$        -$            Yes
$658,480 $98 103  rec'd 26.08$              -$                 658,454$   658,480$        -$            
$152,015 $104 107  rec'd 11.86$              -$                 152,003$   152,015$        -$            
$90,555 $104 100  rec'd 9.15$                -$                 90,546$     90,555$          -$            

$44,750.00 $90 60 0 03/26/2010 42,661.70$       -$                 2,088$       44,750$          -$            
$43,575.00 $99 81 450 04/05/2010 16,352.62$       -$                 27,222$     43,575$          -$            

$114,500 $164 130 700 04/07/2010 94,623.88$       -$                 19,876$     114,500$        -$            
$152,000 $109 171  Apr 3.94$                -$                 151,996$   152,000$        -$            100%
$66,730 $96 215  Apr -$                  -$                 66,730$     66,730$          -$            

$243,750 $104 1794 06/03/2010 -$                 243,750$   243,750$        -$            
$159,845 $88 189 1000 07/07/2010 Mar -$                  -$                 159,845$   159,845$        -$            
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$37,465.00 $104 284  -$                  -$                 37,465$     37,465$          -$            

$180,485 $115 77  -$                  -$                 180,485$   180,485$        -$            
$65,110 $136 PW 505 04/15/2010 Dec 77,623.51$       12,514.00$        0$              77,624$          (12,514)$     

$217,640 $136 PW 2060 05/14/2010 Dec 44,004.78$       -$                 173,635$   217,640$        -$            
$275,500 $120 209  Dec 54.75$              -$                 275,445$   275,500$        -$            
$52,660 $123 76  -$                  -$                 52,660$     52,660$          -$            

$83,650.00 $144 PW 834 05/17/2010 16,621.19$       -$                 67,029$     83,650$          -$            
$39,255.00 $120 PW 375 05/14/2010 9,879.65$         -$                 29,375$     39,255$          -$            
$52,565.00 $105 490 05/19/2010 8,537.52$         -$                 44,027$     52,565$          -$            
$20,675.00 $106 187 05/17/2010 2,836.86$         -$                 17,838$     20,675$          -$            
$25,125.00 $112 PW  475.80$            -$                 24,649$     25,125$          -$            
$75,550.00 $120 713 05/06/2010 20,867.50$       -$                 54,683$     75,550$          -$            
$11,800.00 $98 PW 151 06/03/2010 896.55$            -$                 10,903$     11,800$          -$            

$134,500.00 $90 105 2499 06/15/2010 10,825.10$       -$                 123,675$   134,500$        -$            
$39,950.00 $114 PW 325 05/04/2010 14,238.51$       -$                 25,711$     39,950$          -$            

$90,950 $172 153 90 06/21/2010 344.98$            -$                 90,605$     90,950$          -$            
$43,000 $253  -$                 43,000$     43,000$          -$            
$30,100 $116 WI  -$                 30,100$     30,100$          -$            
$73,500 $105 PW  

$72,000.00 $180 133  -$                  -$                 72,000$     72,000$          -$            
$298,000.00 $142  -$                  -$                 298,000$   298,000$        -$            

$169,000 $154 133  
$243,760 $110 73  -$                  -$                 243,760$   243,760$        -$            
$142,000 $118 56  382.48$            -$                 141,618$   142,000$        -$            
$66,000 $150 109  
$99,685 $104 152  -$                 99,685$     99,685$          -$            

$0.00 $0  -$                  -$                 -$           -$                -$            
$0.00 $0  -$                  -$                 -$           -$                -$            

$61,135 $126 236  -$                  -$                 61,135$     61,135$          -$            
$60,500 $121 233  -$                  -$                 60,500$     60,500$          -$            

$258,190 $124 360  -$                  -$                 258,190$   258,190$        -$            
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Total 
Estimated 

Loaded Cost

AVG 
LCost / 

Foot

Prioritiz
ation 

Factor 
(Pr)

Actual 
Footage 

Complete 
to Date

Substantial 
Completion 

Date

Permit 
Priority

Prior Years 
Spending

Rolling Project 
Cost Thru 

Report Period Scope Changes Remaining 
Spend

Projected Year 
End Spend

$ Variance 
(+/-) From 

Column AG

% 
Variance 

(+/-) 
From 

Column 
$27,625 $123 75  -$                  -$                 27,625$     27,625$          -$            
$80,065 $136 83  
$94,385 $121 72  
$36,950 $96 130  Mar 7.71$                -$                 36,942$     36,950$          -$            

$73,000.00 $103 100  854.29$            -$                 72,146$     73,000$          -$            
$40,000.00 $100 120  8,279.75$         -$                 31,720$     40,000$          -$            
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Data
Yard SRP Completed to Date Fiscal YTD Spend
Cumberland 166 $277,739
Providence 451 $769,410
Grand Total 617 $1,047,149

National Grid - Rhode Island - Gas

Accelerated Replacement Program
Bare Steel High Pressure Services

Monthly Report - April through June 2010




