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Number
Project Name

FY 2015 ‐ FY 2019 

(in thousands)

23 10901C FPWWTF ‐ Nitrogen Removal Facilities ‐ Construction 808$                           

25 11900C Regulatory Compliance Building  Construction 12,415                        

26 12000C BPWWTF ‐ Biogas Reuse ‐ Construction 1,693                          

27 12100C FPWWTF Wind Turbine ‐ Construction 120                              

28 12400D New IM Facilities ‐ Design 557                              

28 12400C New IM Facilities ‐ Construction 6,052                          

29 12500C Utility Reliability Enhancement for FP Campus 60                                

30 12600C FPWWTF Land Acquisition & Site Demolition 540                              

31 80900C BPWWTF ‐ Nitrogen Removal Facilities ‐ Construction 4,611                          

Subtotal ‐ Wastewater Treatment Facility Improvements 26,856                        

33 1100000 Site Specific Study 246                              

35 1140200 Receiving Water Compliance Study 150                              

37 30438C Interceptor Easements ‐ Construction 518                              

38 30500D NBC Interceptor Easements ‐ Design 2,183                          

38 30500C NBC Interceptor Easements ‐ Construction 2,497                          

39 30501C Interceptor Easements ‐ NBC BVI Construction 730                              

40 30700 NBC System‐Wide Facilities Planning 1,370                          

Subtotal ‐ Infrastructure Management 7,693                          

41 30301D Phase II CSO Facilities ‐ Design 95                                

42 30301RS Phase II CSO Facilities ‐ Program & Construction Management 16,019                        

43 30302C Phase II CSO Facilities ‐ OF 106 1,584                          

44 30303C Phase II CSO Facilities ‐ WCSOI Main 25,932                        

45 30304C Phase II CSO Facilities ‐ SCSOI Main 7,689                          

46 30305C Phase II CSO Facilities ‐ OF 027 370                              

47 30306C Phase II CSO Facilities ‐ OF 037 West 752                              

48 30307C Phase II CSO Facilities ‐ OF 037 South 4,091                          

49 30308C Phase II CSO Facilities ‐ OF 037 North 4,967                          

55 30314C Phase II CSO Facilities ‐ WCSOI of 054 13                                

Subtotal ‐ Phase II CSO Facilities 61,512                        

57 30800D Phase III CSO Facilities ‐ Design 37,399                        

57 30800C Phase III CSO Facilities ‐ Construction 166,025                      

Subtotal ‐ Phase III CSO Facilities 203,424                      

61 30400M Inspection and Cleaning of CSO Interceptors 2,500                          

Subtotal ‐ CSO Interceptor Inspection & Cleaning 2,500                          

62 30400C Repair and Construction of CSO Interceptors 1,500                          

63 30421C Louisquisset Pike Interceptor Replacement ‐ Construction 2,382                          

64 30444C Moshassuck Valley Interceptor ‐ Construction 512                              

65 30455C Improvements to Interceptors FY 2012 85                                

66 30456C NBC Interceptor Lining at Butler Hospital  4                                  

67 30457D Providence River Siphon Replacement ‐ Design 755                              

67 30457C Providence River Siphon Replacement ‐ Construction 6,138                          

68 30458D Douglas/Branch Avenue Interceptor Relief  ‐ Design 565                              

68 30458C Douglas/Branch Avenue Interceptor Relief  ‐ Construction 6,528                          

Subtotal ‐ CSO Interceptor Repair & Construction 18,468                        

320,454$                 

CSO Interceptor Repair & Construction

Total Capital Improvement Program

Capital Project Cost Summary for Fiscal Years 2015‐2019

Infrastructure Management

Phase II CSO Facilities

Phase III CSO Facilities

CSO Interceptor Inspection & Cleaning

(In Thousands)

Wastewater Treatment Facility Improvements
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Capital Improvement Program (CIP)

 

The Capital Improvement Program 

The  Narragansett  Bay  Commission’s  Capital  Improvement  Program  (CIP)  identifies  programmed  capital 
investments  necessary  to  comply  with  current  and  future  regulatory  requirements,  take  advantage  of 
technological advancements and ensure the integrity of NBC’s infrastructure.  The projects, schedules and costs 
that are included in the CIP have been developed through a planning process that involves NBC’s Engineering and 
Construction staff and also incorporates the needs identified through NBC’s asset management program. These 
capital  improvements represent projects greater than $100,000 and are  for new  facilities as well as the repair 
and replacement of existing infrastructure.  The CIP shows programmed expenditures for fiscal year (FY) 2014 as 
well as  the  five‐year period of  fiscal years 2015‐2019, which  is  referred  to  in  this document as  the “window.” 
Structuring the CIP this way also enables NBC’s program to be easily incorporated into the capital budget, of the 
State of Rhode Island.  
 

Capital Improvement Program Overview 
 
This year’s CIP  identifies a  total of 58 projects  that are either  in progress,  to be  initiated or  to be  completed 
during the window. 
 
The estimated costs for this year’s CIP window are $320.5 million with additional capital expenditures projected 
to be $108.3 million  in FY 2014 for a total of $428.8 million during FY 2014‐2019. The majority of the costs are 
related to the construction of the Combined Sewer Overflow (CSO) Phase II Facilities and the Nitrogen Removal 
Facilities at both Field’s Point and Bucklin Point.  Programmed expenditure for the federally mandated CSO Phase 
III facilities are programmed to begin in FY 2014 as NBC begins the design phase as required under the consent 
agreement between NBC and RIDEM.   Construction costs are programmed to begin  in FY 2018.     For planning 
purposes, the programmed expenditures are classified into cost categories, as shown in the following table.   

 
 
 

FY 2015‐2019 CIP Costs by Category 
(In thousands) 

 

 

 

 
 

Category FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2015‐2019 FY 2014‐2019

Administrative  4,464$        3,502$     1,850$     1,261$     1,277$     1,675$        9,564$             14,028$          

Land  1,400          550           600           300           4,000        ‐              5,450               6,850              

A/E Professional 4,343          9,016        13,366     15,061     6,825        14,400        58,668             63,012            

Construction 80,179        36,353     21,092     10,125     27,905     97,575        193,049           273,229          

Contingency 8,399          10,504     11,920     1,184        584           150             24,342             32,741            

Other 9,526          4,813        2,768        549           6,750        14,500        29,380             38,905            

Total 108,311$  64,738$  51,596$  28,479$  47,341$  128,300$  320,454$        428,765$       
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Capital Improvement Program Assumptions 

 

The cost estimates in this CIP are based on a number of assumptions as follows: 
 
 Costs and  cash  flows are based on engineering estimates as well as bid amounts, once  they become 

available. 
 
 The CIP does not include the operating capital outlay expenses for the acquisition or replacement of long 

term assets required on an annual basis. These expenses are identified in NBC’s annual operating budget 
and are outlined in the five‐year Operating Capital Outlay Plan. 
 

 The majority of construction projects include a 12% contingency based on the original construction cost 
estimate, which  reflects  recent  industry  experience  related  to  construction  cost  factors  and may  be 
modified upon receipt of bids.  The cost estimates for future design projects includes a 7% allowance for 
salary and fringe associated with project management, based on historical data.  

 
 Financing costs and debt service associated with new debt for the CIP Program are not  included  in the 

CIP  expenditures  or  the  project  cash  flows.    Financing  costs  are  capitalized  and  amortized  over  the 
length of the debt payment schedule and debt service is included as an expense in the annual operating 
budget. 
 

Capital Improvement Program Development 
 
NBC’s  comprehensive  capital  improvement  planning  process  incorporates  the  project’s  relationship  to  the 
strategic  plan,  program  priorities,  the  permitting  process,  construction  management  availability,  seasonal 
considerations,  scheduling  and  other  factors.    The  CIP  drives  NBC’s  long‐term  financing  requirements,  and 
therefore  the  particulars  of  each  project  are  an  essential  component  of NBC’s  financial  plan.   NBC’s  capital 
expenditures are expected to remain high over the next two years primarily due to investments required to meet 
State and Federal mandates for CSO Abatement and Biological Nutrient Removal (BNR). 
 
NBC’s  Project  Managers  begin  the  annual  CIP  process  with  the 
development  of  detailed  justifications  for  each  capital  project 
including  project  scope,  basis  of  the  cost  estimate  and  key  factors 
impacting  costs  and  schedules.    The  Project Managers  also  explain 
modifications  from  the  prior  year’s  CIP  and  the  overall  project 
timeline.   A  chart  illustrating  the detailed project  scheduling  can be 
found  in  the  Appendix.    A  CIP  Review  Committee  reviews  the 
proposed  capital  project  expenditures.    Projects  approved  for 
inclusion  in  the  CIP  are  subsequently  analyzed  to  assess  major 
program  changes, overall  capital  funding needs  and  the  strength of 
the project’s connection to the objectives in NBC’s Strategic Plan.  
 
As part of the CIP program development, the criticality of each project 
is  assessed  and  a  priority  ranking  is  assigned  based  on  that 
assessment.  Projects with an “A” ranking are the most critical and are 
either mandated  or  currently  under  construction.      Approximately 
85% of  the projects  identified  in  the window are prioritized with an 
“A” ranking and total approximately $272.1 million.   
 

State & 
Federal 

Mandates

Criticality

Project 
Priorities
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In addition, 12% or $37.1 million of projects are identified with a “B” ranking, which includes projects imperative 
to NBC’s ongoing operations.  Finally 4%, or approximately $11.3 million of the capital expenditures, are ranked 
as “C”, which  includes projects which are  important but not critical to ongoing operations.   The following table 
outlines the programmed expenditures according to each one of the three priority ranking throughout the CIP 
window. 
 
 

Estimated Costs by Project Priority 
(In thousands) 

 

 
 
 

Capital Projects by Strategic Objective 
 

NBC’s Strategic Plan ensures  the ability  to meet water quality objectives  set  forth by  regulatory  requirements 
through  achieving  short  term  and  long  term  objectives.    As  part  of  the  CIP  development  process,  Project 
Managers determine the specific strategic goal or goals that the project will address.   Projects may be aligned 
with more than one objective as the project may address multiple purposes.  
 
Of the 58 CIP projects, 31% are to Minimize NBC’s  Impacts to the Environment  in a Cost Effective Manner and 
30%  are  related  to  the RIPDES  Permit/DEM Consent Agreement Compliance Objective.    In  addition,  15%  are 
related  to  the  Collection  System  Plan  Objective  which  relates  to  capacity management  and  operation  and 
maintenance of NBC’s collection and treatment system.  The following chart illustrates the percentage of capital 
projects aligned with each Strategic Objective.     
 
 
 

Percentage of Capital Projects by Strategic Objective 
 

 

Project 

Priority

Fiscal Year 

2015

Fiscal Year 

2016

Fiscal Year 

2017

Fiscal Year 

2018

Fiscal Year 

2019

Fiscal Years 

2015‐2019

Ranking 

Percentage

A 44,922$             42,062$             14,949$             43,852$             126,300$         272,084$         85%

B 15,678               6,003                 9,941                 3,434                 2,000                37,054              12%

C 4,139                 3,532                 3,590                 55                       ‐                    11,316              4%

Total 64,738$            51,596$            28,479$            47,341$            128,300$        320,454$        100%
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Capital Expenditure by Phase 
 
NBC’s  large construction projects are delineated by three phases: planning, design and construction.   Planning 
consists of  tasks  such as  feasibility  studies and mapping.   The design phase  includes  the determination of  the 
intended  technology as well as  the development of all plans and  specifications, acquisition of easements and 
permits.  During the construction phase, facility improvements and infrastructure rehabilitation are constructed.  
The CIP also includes some programmed capital projects which are not broken down into phases, since they deal 
with  the  inspection,  cleaning  and  repair  of NBC’s miles  of  interceptors,  or  other  one‐time  special  studies  to 
maintain the integrity of the NBC’s infrastructure and collection system.    
 
 

Expenditures by Project Phase  
(In millions) 

 

 

 
The graph below illustrates the programmed capital expenditures by project phase.  The construction phase has 
the largest amount of expenditures during the window, with approximately 85.7% or $274.5 million of the total 
expenditures.  Design has the second largest amount of programmed expenditures with $41.9 million or 13.1% of 
the expenditure.   Finally, Planning and  Inspection and Cleaning represent approximately 0.4% and 0.8% of the 
total respectively.  

 

 

 $‐  $20  $40  $60  $80  $100  $120  $140

Fiscal Year 2015

Fiscal Year 2016

Fiscal Year 2017

Fiscal Year 2018

Fiscal Year 2019

Planning Design Inspection and Cleaning Construction
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Capital Improvement Program Project Cost Allocation 
 
NBC  classifies  the  capital expenditures by  categorizing each  capital project  into one of eight  functional areas, 
according to the scope and tasks involved within each capital project.   The eight functional areas are described 
in the following table.  
 

 
 
 
The following graph shows the allocation of capital expenditures according to the functional area classification.  
Of  the  approximately  $320.5 million  in  capital  expenditures  scheduled  over  this  year’s  CIP window,  $203.4 
million,  or  64%,  is  allocated  to  begin  design  and  construction  of  Phase  III  of  the  CSO  Abatement  Project.  
Approximately $61.5 million, or 19%, is for Phase II of the CSO Abatement Project.  In addition $26.9 million, or 
8%, is for Wastewater Treatment Facility Improvements, of which $12 million will be spent on the construction of 
the new Regulatory Compliance Building located at Field’s Point.  The remaining expenditures of $28.7 million or 
9%  are  for  Infrastructure Management,  Interceptor  Repair  and  Construction  and  Interceptor  Inspection  and 
Cleaning. 
 

CIP Costs by Functional Area  
 

 
 
The following table shows a comparison of the capital expenditure costs by functional area from the prior year 
(FY  2014‐2018)  CIP  to  the  current  year  (FY  2015‐2019)  CIP.    The most  significant  charge  is  due  to  the  CIP’s 
window shift from year to year.     The functional area with the  largest  increase of 165%  is for the CSO Phase  III 
Facilities as the design evaluation will begin in 2014 and 2015 and construction is scheduled to begin in 2018.  In 
addition,  the  CSO  Interceptor  Repair  and  Construction  increased  by  80.6%  as  a  result  of  new  repair  and 
construction projects.   The  remaining areas show decreases,  reflecting  the completion of capital projects. The 

Functional Area Definition

Wastewater Treatment Facility Improvements (WWTF)
Projects related to improvements at the NBC's Wastewater 

Treatment Facilities including Nitrogen Removal Facilities.

Infrastructure Management (IM)
Includes Water Quality Modeling, System‐wide Facilities Planning 

and Interceptor Easements.  

Combined Sewer Overflow Phase II (CSO Phase II) Projects related to the CSO Abatement Phase II Facilities.

Combined Sewer Overflow Phase III (CSO Phase III) Projects related to the CSO Abatement Phase III Facilities.

Sewer System Improvements (SSI)
Projects related to pump station improvements and other sewer 

system related improvements.

Floatables Control Facilities (FCF) CSO Floatables Contol Facilities projects.

CSO Interceptor Inspection and Cleaning (IIC) Pojects related to interceptor inspection and cleaning.

CSO Interceptor Repair and Construction (IRC) Projects related to interceptor repair and maintenance.
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Wastewater Treatment Facility Improvements decreased by $24.4 million as compared to last year’s CIP window 
as the FPWWTF Biological Nutrient Removal Facilities are completed.   CSO Phase  II decreased by $78.8 million 
due to construction being performed in FY 2013 and FY 2014.  Overall, there is a 10.6% increase in programmed 
expenditures for the current CIP window as compared to last year’s CIP window 
 
 

 CIP Costs by Functional Area  
(In thousands) 

 

 
 
 
For  planning  purposes,  the  programmed  expenditures within  each  project  are  classified  into  cost  categories.  
Cost categories  include the Administrative category, which  includes NBC’s project management costs as well as 
police,  legal  and  advertising  expenses.    The  Land  category  includes  costs  for  easements,  as  well  as  land 
acquisition.   The Architectural/Engineering  (A/E) Professional cost category  includes costs  for architectural and 
engineering  services  related  to  planning  or  design.    The  Construction  cost  category  reflects  contractor  and 
outside  construction  management  costs.    Lastly,  the  Contingency  cost  category  includes  an  allowance  for 
construction cost increases based upon industry experience related to construction cost factors.  As shown in the 
following chart, construction costs represent $193.1 million, or approximately 60% of the total costs within the 
five‐year period.   Architectural and Engineering  services  represent approximately $58.7 million or 18% of  the 
costs during this same period.  
 

 

CIP Costs by Type of Activity 
 

 
 

Functional Area
Prior Year CIP 

(FY 2014‐2018) 

Current Year CIP 

(FY 2015‐2019) 
% Change

Wastewater Treatment Facility Improvements 51,260$                 26,856$                   (48%)

Infrastructure Management 8,392                     7,693                        (8%)

CSO Phase II Facilities 140,315                 61,512                     (56%)

CSO Phase III Facilities 76,737                   203,424                   165.1%

Floatables Control Facilities 210                        ‐                                (100%)

CSO Interceptor Inspection and Cleaning 2,500                     2,500                        (0%)

CSO Interceptor Repair and Construction 10,226                   18,468                     80.6%

Total 289,640$              320,454$                10.6%
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Significant Capital Improvement Projects 
 
This year’s CIP includes costs for five significant Capital Improvement Projects:  construction of the CSO Phase II 
Facilities,  Nutrient  Removal  Facilities  at  Field’s  Point,  Nutrient  Removal  Facilities  at  Bucklin  Point,  the 
commencement  of  the  design  and  construction  phase  for  the  Phase  III  CSO  Facilities  in  FY  2014  and  the 
construction of  the Regulatory Compliance Building.   Costs  for  these  five projects during  the  five‐year period 
total $282.8 million, or 88% of  this year’s CIP.   Construction of  the Field’s Point Nutrient Removal Facilities  is 
scheduled  for  completion  in FY2014.     Construction of  the CSO Phase  II Facilities and  the  construction of  the 
Bucklin Point Nutrient Removal Facilities are scheduled to be complete in FY 2015.  NBC’s investment in its other 
infrastructure projects  is anticipated  to  remain  fairly  level  in  the near  future as part of NBC’s commitment  to 
maintain  its  facilities.    The  following  table  and  graph  show  the  programmed  expenditures  for  NBC’s major 
projects and other smaller projects included in the current CIP window. 
 
 

Expenditures by Major Project 
(In thousands) 

 
 

 

 
 

Expenditures by Major Project 
(In Millions) 

 

 Project FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019
 FY 2015 ‐FY 

2019 

 Five‐Year 

Window % 

CSO Phase II Facilities 69,973$        31,751$        29,463$      299$           ‐$                  ‐$                  61,512$               19%

CSO Phase III Facilities 1,307             6,281            12,341        14,650       43,852         126,300       203,424               63%

Regulatory Compliance Building 6,052             11,635          780              ‐                  ‐                    ‐                    12,415                 4%

FP Nitrogen Removal Facilities 6,166             808               ‐                   ‐                  ‐                    ‐                    808                       0%

BP Nitrogen Removal Facilities 10,028          4,423            188              ‐                  ‐                    ‐                    4,611                    1%

Other 14,785          9,839            8,825           13,531       3,489            2,000            37,683                 12%

Total 108,311$     64,738$       51,596$     28,479$    47,341$      128,300$    320,454$            100%

 $‐
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 $120

 $140

FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019

Other CSO Phase II FP Nitrogen Removal Facilities

BP Nitrogen Removal Facilities CSO Phase III Regulatory Compliance Building
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Project 303 ‐ CSO Phase II Facilities  
 
The CSO Phase  II Facilities are  the  second phase of  the  three 
phase  federally  mandated  CSO  Abatement  Program.  NBC 
continues with  the  facilities  construction  in  accordance with 
the schedule set forth in the Consent Agreement between NBC 
and RIDEM.   
 
This project was separated into fourteen different construction 
contracts based upon the tasks to be completed.  All fourteen 
contracts  have  been  awarded  and  construction  is 
approximately 42% complete.   Construction costs  for the CSO 
Phase  II  Facilities  are  estimated  at  $212.0  million  which  is 
$21.2 million  less  than  last year as a  result of bids  that were 
lower  than  estimated  costs.    The  construction  costs  for  FY 
2015‐2019 are approximately $61.4 million, or 19% of the total 
costs  included  in  the  five‐year window.   The  table below  lists 
the projects and their estimated costs compared to last year’s 
CIP.   
 
Phase  II  also  includes  four  sewer  separation  projects  on  the 
East Side of Providence which will  separate  the  sanitary  flow 
from the stormwater flow.  As part of this project, catch basins 
and  storm drains will be constructed and downspouts will be 
disconnected to eliminate stormwater  from entering the sanitary sewer system.   A wetlands treatment  facility 
will be constructed in Central Falls and will consist of a storage tank and created wetlands.  For small storms, the 
combined sewer flows will be stored in the tank until after the storm when they will be pumped to the collection 
system.  For larger storms, treatment will be provided by the wetland.   
 
The most significant components of the Phase II Facilities are the construction of two interceptors in the Field’s 
Point Service Area.  The Seekonk Interceptor will run approximately 8,000 feet along the Seekonk River and the 
Woonasquatucket  Interceptor will  run  approximately  18,200  feet  along  the Woonasquatucket  River.      These 
projects  began  in  FY  2012  and  are  scheduled  to  be  complete  in  FY  2015.    The  interceptors  will  eliminate 
discharge  from  approximately  ten  outfalls  (OFs)  for most  storms,  and  convey  the  flows  to  the  CSO  Tunnel 
constructed in Phase I.   

 

 

2014‐2018 CIP 2015‐2019 CIP Difference

30301RS Phase II CSO Facilities ‐ Program & Construction Mgmt 30,315$            30,315$            (0)$              

30302C Phase II CSO Facilities ‐ OF 106 5,926                 5,924                 (2)                

30303C Phase II CSO Facilities ‐ WCSOI 86,327               78,325               (8,002)         

30304C Phase II CSO Facilities ‐ SCSOI Main 30,976               25,973               (5,003)         

30305C Phase II CSO Facilities ‐ OF 027 11,412               11,991               579             

30306C Phase II CSO Facilities ‐ OF 037 West 12,769               12,706               (63)              

30307C Phase II CSO Facilities ‐ OF 037 South 15,127               11,490               (3,637)         

30308C Phase II CSO Facilities ‐ OF 037 North 15,127               10,835               (4,292)         

30309C Phase II CSO Facilities ‐ WCSOI Regulator 1,240                 1,101                 (139)            

30310C Phase II CSO Facilities ‐ WCSOI North 9,366                 9,277                 (89)              

30311C Phase II CSO Facilities ‐ WCSOI West 9,125                 10,252               1,127          

30312C Phase II CSO Facilities ‐ SCSOI Regulator 1,932                 736                    (1,196)         

30313C Phase II CSO Facilities ‐ WCSOI Site Demolition 427                    153                    (274)            

30314C Phase II CSO Facilities ‐ WCSOI OF 054 3,150                 2,915                 (235)            

Total Phase II Facilities ‐ Construction 233,219$          211,993$          (21,226)$    

Phase II CSO Facilities ‐ Total Construction Cost Comparison

Photo: Tunneling pipe for the Woonasquatucket Interceptor 
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Project 308 ‐ CSO Phase III Facilities 
 
The  CSO  Phase  III  Facilities  represent  the  third  and  final 
phase of  the  federally mandated CSO Abatement Program 
required as part of a Consent Agreement between NBC and 
RIDEM.    This  phase  includes  the  construction  of  a  13,000 
foot  long  tunnel  in  Pawtucket  along  the  Seekonk  and 
Blackstone Rivers  (shown  in yellow).   This  tunnel will  store 
flows  from  three  CSO  Interceptors  totaling  approximately 
14,500  feet  in  length  and  two  sewer  separation  projects.  
Flows  from  this  tunnel will  be  conveyed  to NBC’s  Bucklin 
Point WWTF for treatment.  Total pre‐design cost estimates 
are $604.7 million, with $203.4 million  in  the CIP window, 
representing  63%  of  costs.    Design  of  the  CSO  Phase  III 
Facilities  is  scheduled  to  begin  in  FY  2014  and  involves  a 
reevaluation of  the proposed CSO Phase  III program.   This 
reevaluation  will  determine  the  improvement  in  water 
quality  as  a  result  of  the work  completed  in  the  first  two 
phases, and determine if Phase III needs to be completed.  If 
Phase III is deemed necessary, the proposed facilities will be 
evaluated  to  determine  the most  cost  effective  approach. 
Design  of  the  CSO  Phase  III  Facilities  represents 
approximately $37.4 million in this year’s CIP window.   
 

 
Nitrogen Removal at Field’s Point and Bucklin Point  
 
In  accordance with  terms  of  the  Consent  Agreement  between NBC  and  RIDEM, NBC  is  required  to  attain  a 
seasonal total nitrogen limit of 5 mg/l from May to October at the Field’s Point and Bucklin Point WWTF’s.   

   
 

Field’s Point 
 
The  construction  cost  estimate  for  the  Field’s  Point 
nitrogen  removal  facilities  and  related  upgrades 
(Project  109)  is  $67  million.      The  project  is  being 
funded  with  $57.7  million  in  financing  through  the 
Federal  American  Recovery  and  Reinvestment  Act 
(ARRA).  The ARRA program, administered through the 
RICWFA,  included  a  “principal  forgiveness” 
component  of  approximately  15%  or  $8.6 million  in 
addition to the traditional interest rate subsidy. 
 
Currently,  construction  of  the  nitrogen  removal 
facilities  is  approximately  97%  complete  and  are 
scheduled  for  completion  in  2013.    The  Facility  has 
been upgraded to remove nitrogen compounds using 
the  Integrated  Fixed  Film  Activated  Sludge  (IFAS) 
process. Existing aeration basins have been modified 

Photo: Highlighted route of CSO Phase III 

Photo: New turbo blowers at Field’s Point
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to provide four separate zones in each tank to facilitate nitrogen removal.  The existing blower building has also 
been modified to house nine new turbo blowers to provide aeration for the nitrogen removal process.  

 
 
The  new  Operations  Building  houses  the 
computer  control  systems  for  the  Biological 
Nutrient  Removal  (BNR)  Facilities, wastewater 
operations  at  Field’s  Point,  the  Tunnel  Pump 
Station and the Ernest Street Pump Station.   A 
new  screenings  facility was  built  to  eliminate 
fine  solids  from  the  flow  prior  to  its  entering 
the  aeration  tanks,    screw  lift  pumps  were 
replaced, and new piping was  installed.   Tanks 
and  effluent  pumps  will  be  installed  for  the 
chemical  addition  of  carbon  and  alkalinity 
needed for the BNR process.   

 
 
 
 

 
Bucklin Point 
 
NBC's  facilities  at  Bucklin  Point  were  originally 
designed and constructed to achieve a nitrogen level 
of  8  mg/l,  but  subsequent  to  the  completion  of 
construction,  RIDEM  also  established  a  new  permit 
nitrogen  limit  of  5  mg/l  for  NBC’s  Bucklin  Point 
facility.   In  FY  2012,  NBC  began  the  process  of 
upgrading  the  existing  Biological  Nutrient  Removal 
(BNR)  facilities  and  constructing  new  facilities  in 
order to achieve the new permit nitrogen limit. 
 
The construction cost estimate  for  the Bucklin Point 
nitrogen  removal  facilities  and  related  upgrades 
(Project 809)  is $43 million.   Currently, construction 
of  the nitrogen  removal  facilities and  improvements 
are approximately 49% complete.  
 
As part of this project, the existing two stage aeration 
tanks will be  reconfigured  to a  four stage process with one additional anoxic zone and one additional aerobic 
zone  to  provide  improved  nitrogen  removal  and  attain  the  permit  nitrogen  limit.   A  number  of  process  and 
mechanical  improvements  have  been made  throughout  the  facility,  including modifications  to  the  electrical 
distribution system.  Existing facilities are being modified to accommodate new equipment and technology and 
construction of new  facilities  is underway  for  the additional processes necessary  to meet  the  required permit 
nitrogen limit.   
 
 

 

Photo: Workers placing grout for replaced screw lift pumps 

Photo: Reconfiguring of aeration tank at Bucklin Point 
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Renewable Energy 
 

A  renewable  energy  source  is  one  which  is  continuously  created.    Renewable  energy  sources  minimize 
greenhouse gases and allow future generations to meet their energy needs.  NBC currently has two projects that 
meet these criteria.  
 

Field’s Point Wastewater Treatment Facility Wind Turbines 
 
NBC’s  Wind  Turbine  energy  project  at  Field’s  Point 
(Project  121)  converts  wind  energy  into  electricity 
using  three 1.5 mega‐watt  turbines.   This project will 
generate clean sustainable energy both for use on‐site 
for wastewater treatment operations and sale back to 
the  grid.    In  addition  to  reducing  greenhouse  gas 
emissions, the wind turbines will help offset projected 
increases  in  utility  use  associated with  the  new BNR 
facilities.  The three wind turbines became operational 
in  October  2012.    Final  improvements  to  the 
interconnection  facilities  are  anticipated  to  be 
complete  in  early  FY  2014 which will  enable NBC  to 
increase electricity production.   NBC has also applied 
for  authorization  to  sell  Renewable  Energy  Credits 
which will  generate  revenues  in  FY  2014  if  they  are 
successfully marketed. The project is expected to cost 
approximately $15.4 million.      

 
Bucklin Point Wastewater Treatment Facility Biogas Reuse 

 
At  Bucklin  Point,  NBC  uses  a  process  called 
anaerobic  digestion  to  treat  and  stabilize 
biosolids  from  the  wastewater  treatment 
process.    The  biosolids  are  placed  in  large 
heated  digester  tanks  and  biologically 
decompose  in  the  absence  of  oxygen, 
generating a methane rich biogas byproduct. 
 
NBC currently uses about 50% of this biogas in 
an  on‐site  heat  exchanger  to  supply  heat  to 
the anaerobic digestion tanks.   The remaining 
biogas  is  flared  as waste.   Using  a  combined 
heat and power system, NBC will burn all the 
biogas  in  a  reciprocating  engine  to  generate 
both electricity and heat energy for use within 
the  wastewater  treatment  facility.    This 

process will reduce NBC’s dependency on fossil fuel generated electricity and will reduce NBC’s carbon footprint 
through the efficient use of this readily available renewable fuel. Currently, the NBC is in the final design phase 
for this project and construction is scheduled to begin in FY 2014.  Estimated construction costs (Project 120) are 
approximately $5.6 million.  

 

 

Photo: One of three wind turbines at Fields Point 

Photo: Digester tank at Bucklin Point
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Collection System Infrastructure 
 
 
This CIP  includes projects  that demonstrate NBC’s 
continued  commitment  to  maintain  NBC’s 
infrastructure  and  collection  system. Through  this 
initiative,  NBC  is  able  to  program  its  capital 
expenditures  in  an  efficient  manner.    These 
projects  allow  NBC  to  protect  its  infrastructure, 
maximize flow capacity, and provide for the health 
and  safety  of  the  public.    In  this  year’s  CIP, NBC 
allocates  $1.5  million  annually  for  interceptor 
construction  and  repairs  and  $500  thousand 
annually  to  interceptor  inspection and  cleaning  in 
years that do not have specific projects  identified.  
As  improvement  projects  are  identified  through 
the  inspection  process  they  are  funded  from  the 
annual allocation.   
 

 

 
Capital Improvement Program Changes 
 
Completed Projects 
 
Of the three projects completed  last year 77% of the expenditures were related to the CSO  Interceptor Repair 
and Construction.   The Wastewater Treatment Facility  Improvements and  the CSO  Interceptor  Inspection and 
Cleaning  functional  areas  accounted  for  the  remaining  23%  of  the  completed  project  expenditures.    The 
following table summarizes the completed project costs which totaled $2.4 million. 
 
 
 

 

 
 
 
 

 Project Number Project Name
Total Cost      

(In thousands)

11601C FPWWTF Pump Replacement 303$                  

Subtotal 303                    

30430M WRI Route 10 Inspection and Cleaning 252                    

Subtotal 252                    

30454C Branch Avenue Interceptor Improvement 1,833                 

Subtotal 1,833                 

Completed Project Total 2,388$              

Wastewater Treatment Facility Improvements

CSO Interceptor Inspection and Cleaning

CSO Interceptor Repair and Construction

Photo:  Inverting of lining at an interceptor improvement location 
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New Projects 
 
This year’s CIP  identifies seven new capital projects.   Project 1140200  involves a study of the effect of nitrogen 
reductions on dissolved oxygen  levels  in NBC receiving waters  in upper Narragansett Bay at a projected cost of 
$300 thousand.  This is a complex issue and the resulting report and legal analysis may have a significant impact 
on  the extent  to which NBC  is mandated  to continue with costly capital  improvements.   Also new  this year  is 
$721  thousand  for  the design and construction of Project 11602 which  involves  the  rehabilitation of a canopy 
roof  in  the Tunnel Pump  Station  that protects  the pump  station equipment.   Project 12600  relates  to a  land 
acquisition  for property adjacent to NBC’s Field’s Point Wastewater Treatment Facility.   This acquisition serves 
two purposes. First, demolition of the deteriorated buildings on the site will eliminate debris from blowing into 
NBC’s treatment facilities and second, it will give NBC room to locate new facilities.   
 
Project 30470M involves the inspection and cleaning of approximately four miles of NBC‐owned  interceptors in 
the Town of North Providence at an estimated cost of $165  thousand. There are  three new collection system 
projects.    Project  30456  includes planning, design,  and  construction  and  involves  the  lining  of  approximately 
2,400 feet of sewer pipe, rehabilitation of manholes and other repairs to NBC’s sewer  line.   Project 30457, at a 
projected cost of $6.1 million, is for the planning, design, and construction of the Providence River Siphon which 
is more  than 100 years old and  is critical  for  the conveyance of  flows  from  the East Side of Providence  to  the 
Allen’s Avenue Interceptor.  Project 30458 is for Douglas/Branch Avenue Interceptor Relief at an estimated cost 
of  $7.2 million.    The planning, design,  and  construction  are needed  to  eliminate  surcharging  in wet weather 
which may result in Sanitary Sewer Overflows.  The new projects are shown in the following table.  
 
 
 

 
 

   

Project Number Project Name
Estimated Cost  

(In thousands)

1140200 Receiving Water Compliance Study 300$                    

11602D FPWWTF Tunnel  Pump Station Improvements  ‐ Design 58                        

11602C FPWWTF Tunnel  Pump Station Improvements  ‐ Construction 663                      

12600C FPWWTF Land Acquisition/Site Demo 1,607                   

30470M North Providence Intercepter Inspection 165                      

30456C NBC Interceptor Lining at Butler Hospital   540                      

30457P Providence River Siphon Replacement ‐ Planning 224                      

30457D Providence River Siphon Replacement ‐ Design 830                      

30457C Providence River Siphon Replacement ‐ Construction 6,138                   

30458P Douglas/Branch Avenue Interceptor Relief ‐ Planning 67                        

30458D Douglas/Branch Avenue Interceptor Relief ‐ Design 565                      

30458C Douglas/Branch Avenue Interceptor Relief ‐ Construction 6,528                   

Total 17,685$             
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Capital Improvement Program Project Locations 
 
The capital projects identified in this year’s CIP are shown on the map on the following page.  The map highlights 
23 project locations as identified in the key below. 
 
 

 

Legend Key Project Number Project Name
Wastewater Treatment Facility Improvements

1 10901 FPWWTF ‐ Nitrogen Removal Facilities 

1 11602 FPWWTF Tunnel Pump Station Improvements 

1 11900 Regulatory Compliance Building

2 12000 BPWWTF ‐ Biogas Reuse

1 12100 FPWWTF ‐ Wind Turbine

1 12400 NBC IM Facilities

1 12500 Utility Reliability Enhancement for the Field's Point Campus

1 12600 FPWWTF Land Acquisition/Site Demo

2 80900 BPWWTF ‐ Nitrogen Removal Facilities

Infrastructure Management

3 1100000 Site Specific Study

3 1140100 River Model Development

3 1140200 Receiving Water Compliance Study

4 30221 Hydraulic Systems Modeling

5 30438 Interceptor Easements ‐ Construction

30500 NBC Interceptor Easements

6 30501 Interceptor Easements ‐ NBC BVI

30700 NBC System‐wide Facilities Planning

Phase II CSO Facilities

7 30302C Phase II CSO Facilities ‐ OF 106

8 30303C Phase II CSO Facilities ‐ WCSOI Main

9 30404C Phase II CSO Facilities ‐ SCSOI Main

10 30305C Phase II CSO Facilities ‐ OF 027

11 30306C Phase II CSO Facilities ‐ OF 037 West

12 30307C Phase II CSO Facilities ‐ OF 037 South

13 30308C Phase II CSO Facilities ‐ OF 037 North

8 30309C Phase II CSO Facilities ‐ WCSOI Regulator

14 30310C Phase II CSO Facilities ‐ WCSOI North

15 30311C Phase II CSO Facilities ‐ WCSOI West

16 30312C Phase II CSO Facilities ‐ SCSOI Regulator

8 30313C Phase II CSO Facilities ‐ WCSOI Site Demolition

15 30314C Phase II CSO Facilities ‐ WCSOI OF 054

Phase III CSO Facilities

17 30800 Phase III CSO Facilities

Floatables Control Facilities

18 30600 Floatables Control Facilities

CSO Interceptor Inspection and Cleaning

19 30470M North Providence Interceptor Inspection

CSO Interceptor Repair and Construction

20 30421 Louisquisset Pike Interceptor Replacement

7 30444 Moshassuck Valley Interceptor

23 30455C Improvements to NBC Interceptors FY 2012

10 30456C NBC Interceptor Lining at Butler Hospital 

21 30457C Providence River Siphon Replacement

22 30458C Douglas/Branch Avenue Interceptor Relief
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Capital Improvement Program Funding 

NBC  recognizes  the  importance  of  planning  for  capital  expenditures  in  the  context  of  overall  financial 
management.  NBC is committed to obtaining the lowest cost of financing in order to minimize ratepayer impact, 
while ensuring compliance with  regulatory constraints.   NBC  is authorized  to  issue debt  to  finance  its CIP and 
uses a Long‐Term Financial Model to identify capital funding needs and sources and to project debt issuance. 
 
NBC maximizes  its borrowing  from  the Rhode  Island Clean Water Finance Agency  (RICWFA)  to  the extent that 
there are  loans available.   The RICWFA, through the State Revolving Fund Program (SRF), provides  interest rate 
subsidies on loans for eligible projects.   However, RICWFA does not have sufficient capacity to meet all the NBC’s 
needs. 
 
Other factors that must be considered include: 
 
 NBC  is regulated by the Rhode  Island Public Utilities Commission (PUC) and the PUC has restricted the 

use of the prior year debt service coverage allowance to fund only operating capital and capital projects, 
as well as the Reserve for Revenue Stability Fund. 

 
 NBC must take into consideration arbitrage expenditure requirements to avoid financial penalties. 

 
 There are restrictions on the types of expenditures that may be financed through SRF.  For example, land 

may  not  be  financed  through  SRF,  and  only  projects  that  have  been  approved  by  RIDEM  and  are 
reachable on the RIDEM’s project priority list are eligible for SRF funding. 

 
 NBC must also expend and manage its resources in accordance with NBC’s Trust Indenture and Eighteen 

Supplemental Indentures. 
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Impact of the CIP on the Operating Budget  
   
The primary  impact of the CIP on the Operating Budget  is the payment of debt service  in the form of principal 
and interest on the borrowings executed to finance the CIP.  The debt service and user fee projections associated 
with financing this CIP are identified in the Long‐Term Debt Overview section of the Operating Budget.  Although 
the CIP’s primary impact on the Operating Budget is debt service, certain capital improvements will also directly 
impact operating costs.  These expenditures relate to the operation of the completed capital improvements and 
are  incorporated  into the operating budget.    In this CIP, NBC’s engineers have  identified seven capital projects 
that will  impact NBC’s  operating  budget  once  they  become  operational  including  two  that will  have  positive 
impacts.   The  following  table provides additional detail  to  the operational costs of  the capital projects  for  the 
current fiscal year and the CIP window.  

CIP Impact on Operating Budget 
(In thousands) 

 
 

 

Project Name Expenditure Type FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019

Utilities 1,253$       1,291$       1,330$       1,369$       1,411$       1,453$      

Chemicals 369             380             392             404             416             428            

Screenings & Grit Disposal 2                 2                 2                 2                 2                 2                

Water 2                 2                 2                 2                 3                 3                

Subtotal 1,626         1,675         1,725         1,777         1,830         1,885        

Utilities ‐             ‐             65               67               69               71              

Subtotal ‐             ‐             65              67              69              71             

Maintenance & Service Agreements ‐             ‐             165             170             175             180            

Utilities ‐             ‐             (422)           (439)           (457)           (475)          

Subtotal ‐             ‐             (257)           (269)           (282)           (295)          

Maintenance & Service Agreements 62               64               66               68               70               72              

Renewable Energy Credits (356)           (356)           (356)           (356)           (356)           (356)          

Utilities (709)           (709)           (709)           (709)           (709)           (709)          

Subtotal (1,003)       (1,001)       (999)           (997)           (995)           (993)          

Utilities 1                 17               32               35               38               41              

Labor 13               26               26               26               26               26              

Chemicals 7                 13               13               13               13               13              

Maintenance & Service Agreements 1                 3                 3                 3                 3                 3                

Other 6                 7                 8                 9                 10               11              

Subtotal 27              65              81              85              89              93             

Screenings & Grit Disposal 1                 1                 1                 1                 1                 1                

Labor 5                 6                 6                 7                 7                 8                

Other 11               12               13               14               15               16              

Subtotal 17              18              20              21              23              25             

Utilities ‐             72               75               78               81               84              

Chemicals ‐             190             202             214             226             238            

Subtotal ‐             262            277            292            307            322           

Total 668$          1,020$      913$          977$          1,043$      1,109$     

CSO Phase II Facilities

Floatable Control Facilities

BPWWTF Nitrogen Removal Facilities

FPWWTF Nitrogen Removal Facilities

Regulatory Compliance Building

BPWWTF Biogas Reuse

FPWWTF Wind Turbine
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In order  to assess  the  impact of  the operational costs  for  these  facilities,  the costs have been calculated as a 
percentage of the projected operating budget.   In FY 2019, the operating cost of the completed facilities is $1.1 
million,  or  2.85%  of  the  operating  budget.    The majority  of  this  increase  is  related  to  the Nitrogen  Removal 
Facilities which will  be  offset  as  a  result  of  the  positive  impacts  of  NBC’s  renewable  energy  projects.    The 
following graph illustrates the cost impact by project.   
 
 

FY 2019 CIP Impact by Project 
(In thousands) 

   
 
 
Operational  impacts for FY 2015‐2019 are for chemicals, utilities,  labor, maintenance & service agreements and 
screening and grit disposal.  The chart below shows the percentage of operating costs by project during FY 2015‐
2019.  The majority  is for the FPWWTF Nitrogen Removal Facilities which  includes chemical costs and  increased 
electricity usage.  These increases are offset by the generation of electricity by the wind turbines located at Field’s 
Point.  The FPWWTF Wind Turbine and the BPWWTF Biogas Reuse projects will generate energy that will result in 
cost savings once the facilities are complete.  Finally, there are minor impacts related to the CSO Phase II Facilities 
which include labor and maintenance for the new facilities. 

 
 

CIP Impact on Operating Budget 
(In thousands) 
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Project 

Number
Project Name

Project 

Priority

Pre‐Fiscal 

Year 2014

Fiscal Year 

2014

Fiscal Years 

2015‐2019

Post‐Fiscal 

Year 2019

Total Estimated 

Project Cost

Wastewater Treatment Facility Improvements

10901C FPWWTF ‐ Nitrogen Removal Facilities ‐ Construction A 59,581$       6,166$        808$              ‐$              66,555$            

11602D FPWWTF Tunnel Pump Station Improvements ‐ Design B ‐                   58               ‐                     ‐                    58                     

11602C FPWWTF Tunnel Pump Station Improvements ‐ Construction B ‐                   663             ‐                     ‐                    663                   

11900D Regulatory Compliance Building ‐ Design A 2,781           161             ‐                     ‐                    2,942                

11900C Regulatory Compliance Building  Construction A 2                  5,891          12,415         ‐                    18,308              

12000D BPWWTF ‐ Biogas Reuse ‐ Design C 394              76               ‐                     ‐                    470                   

12000C BPWWTF ‐ Biogas Reuse ‐ Construction C ‐                   3,924          1,693            ‐                    5,617                

12100C FPWWTF Wind Turbine ‐ Construction A 14,374        894             120               ‐                    15,388              

12400D New IM Facilities ‐ Design C ‐                   ‐                  557               ‐                    557                   

12400C New IM Facilities ‐ Construction C ‐                   ‐                  6,052            ‐                    6,052                

12500C Utility Reliability Enhancement for FP Campus A 257              2,080          60                 ‐                    2,397                

12600C FPWWTF Land Acquisition & Site Demolition A 124              943             540               ‐                    1,607                

80900D BPWWTF ‐ Nitrogen Removal Facilities ‐ Design A 3,598           261             ‐                     ‐                    3,859                

80900C BPWWTF ‐ Nitrogen Removal Facilities ‐ Construction A 28,346        9,767          4,611            ‐                    42,724              

Subtotal ‐ Wastewater Treatment Facility Improvements 109,457$     30,883$      26,856$        ‐$                  167,196$          

Infrastructure Management

1100000 Site Specific Study A 211$             ‐$             246$              ‐$              457$                  

1140100 River Model Development C 320              88               ‐                     ‐                    408                   

1140200 Receiving Water Compliance Study B ‐                   150             150               ‐                    300                   

30221D Hydraulic Systems Modeling ‐ Design C 263              25               ‐                     ‐                    288                   

30438D Interceptor Easements ‐ Design A 645              153             ‐                     ‐                    798                   

30438C Interceptor Easements ‐ Construction A ‐                   94               518               ‐                    612                   

30500D NBC Interceptor Easements ‐ Design B ‐                   752             2,183            ‐                    2,935                

30500C NBC Interceptor Easements ‐ Construction B ‐                   ‐                  2,497            ‐                    2,497                

30501D Interceptor Easements ‐ NBC BVI Design A 250              396             ‐                     ‐                    646                   

30501C Interceptor Easements ‐ NBC BVI Construction A ‐                   ‐                  730               ‐                    730                   

30700 NBC System‐wide Facilities Planning B ‐                   3                 1,370            ‐                    1,372                

Subtotal ‐ Infrastructure Management 1,690$         1,660$        7,693$           ‐$                  11,043$            

Phase II CSO Facilities

30301D Phase II CSO Facilities ‐ Design A 18,404$       1,323$        95$                ‐$              19,821$            

30301RS Phase II CSO Facilities ‐ Program & Construction Management A 9,896           4,400          16,019         ‐                    30,315              

30302C Phase II CSO Facilities ‐ OF 106 A 2,085           2,254          1,584            ‐                    5,924                

30303C Phase II CSO Facilities ‐ WCSOI Main A 25,479        26,914       25,932         ‐                    78,325              

30304C Phase II CSO Facilities ‐ SCSOI Main A 7,288           10,997       7,689            ‐                    25,973              

30305C Phase II CSO Facilities ‐ OF 027 A 10,444        1,177          370               ‐                    11,991              

30306C Phase II CSO Facilities ‐ OF 037 West A 6,679           5,275          752               ‐                    12,706              

30307C Phase II CSO Facilities ‐ OF 037 South A 54                7,344          4,091            ‐                    11,490              

30308C Phase II CSO Facilities ‐ OF 037 North A 716              5,153          4,967            ‐                    10,835              

30309C Phase II CSO Facilities ‐ WCSOI Regulator A 1,086           15               ‐                     ‐                    1,101                

30310C Phase II CSO Facilities ‐ WCSOI North A 5,803           3,474          ‐                     ‐                    9,277                

30311C Phase II CSO Facilities ‐ WCSOI West A 10,122        130             ‐                     ‐                    10,252              

30312C Phase II CSO Facilities ‐ SCSOI Regulator A 631              105             ‐                     ‐                    736                   

30313C Phase II CSO Facilities ‐ WCSOI Site Demolition A 150              3                 ‐                     ‐                    153                   

30314C Phase II CSO Facilities ‐ WCSOI of 054 A 1,493           1,409          13                 ‐                    2,915                

Subtotal ‐ Phase II CSO Facilities 100,329$     69,973$      61,512$        ‐$                  231,815$          

Capital Project Summary by Fiscal Year
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Project 

Number
Project Name

Project 

Priority

Pre‐Fiscal 

Year 2014

Fiscal Year 

2014

Fiscal Years 

2015‐2019

Post‐Fiscal 

Year 2019

Total Estimated 

Project Cost

Capital Project Summary by Fiscal Year

Phase III CSO Facilities

30800D Phase III CSO Facilities ‐ Design A ‐$              1,307$        37,399$        ‐$              38,706$            

30800C Phase III CSO Facilities ‐ Construction A ‐                   ‐                  166,025       399,925       565,950           

Subtotal ‐ Phase III CSO Facilities ‐$                  1,307$        203,424$     399,925$     604,656$          

Floatables Control Facilities

30600D Floatables Control Facilities ‐ Design A 434$             54$              ‐$               ‐$              488$                  

30600C Floatables Control Facilities ‐ Construction A 4,118           883             ‐                     ‐                    5,002                

Subtotal ‐ Floatables Control Facilities 4,552$         937$            ‐$                   ‐$                  5,490$               

CSO Interceptor Inspection & Cleaning

30400M Inspection and Cleaning of CSO Interceptors B ‐$              335$            2,500$           500$             3,335$               

30470M North Providence Interceptor Inspection B ‐                   165             ‐                     ‐                    165                   

Subtotal ‐ CSO Interceptor Inspection & Cleaning ‐$                  500$            2,500$           500$             3,500$               

CSO Interceptor Repair & Construction

30400C Repair and Construction of CSO Interceptors B ‐$              ‐$             1,500$           1,500$         3,000$               

30421C Louisquisset Pike Interceptor Replacement ‐ Construction C ‐                   ‐                  2,382            ‐                    2,382                

30444D Moshassuck Valley Interceptor ‐ Design C 138              219             ‐                     ‐                    357                   

30444C Moshassuck Valley Interceptor ‐ Construction C 2                  1,859          512               ‐                    2,373                

30455C Improvements to Interceptors FY 2012 A 1,726           81               85                 ‐                    1,892                

30456C NBC Interceptor Lining at Butler Hospital  B 2                  534             4                    ‐                    540                   

30457P Providence River Siphon Replacement ‐ Planning B 9                  215             ‐                     ‐                    224                   

30457D Providence River Siphon Replacement ‐ Design B ‐                   76               755               ‐                    830                   

30457C Providence River Siphon Replacement ‐ Construction B ‐                   ‐                  6,138            ‐                    6,138                

30458P Douglas/Branch Avenue Interceptor Relief  ‐ Planning B ‐                   67               ‐                     ‐                    67                     

30458D Douglas/Branch Avenue Interceptor Relief  ‐ Design B ‐                   ‐                  565               ‐                    565                   

30458C Douglas/Branch Avenue Interceptor Relief  ‐ Construction B ‐                   ‐                  6,528            ‐                    6,528                

Subtotal ‐ CSO Interceptor Repair & Construction 1,878$         3,050$        18,468$        1,500$         24,896$            

Total Capital Improvement Program 217,906$    108,311$   320,454$     401,925$    1,048,596$      

Priority 

A

B

C

Description 

Mandated, emergency or under construction, etc.

Not mandated but project is imperative to ongoing operation of facilities

Project is important but not critical to ongoing operations
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Projected Expenditures ‐ 10901P

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  392$             ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  392$             

A/E Professional 413               ‐              ‐              ‐              ‐              ‐              ‐              ‐                    413               

Other 67                  ‐              ‐              ‐              ‐              ‐              ‐              ‐                    67                 

Total Project Costs 872$             ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  872$            

Projected Expenditures ‐ 10901D

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  448$             ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  448$             

Land  1,900            ‐              ‐              ‐              ‐              ‐              ‐              ‐                    1,900           

A/E Professional 4,396            ‐              ‐              ‐              ‐              ‐              ‐              ‐                    4,396           

Other 62                  ‐              ‐              ‐              ‐            ‐              ‐              ‐                    62                 

Total Project Costs 6,806$          ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  6,806$        

Projected Expenditures ‐ 10901C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative 2,066$          520$           240$           ‐$            ‐$            ‐$            ‐$            ‐$                  2,826$         

Land ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E 3,264            661             293             ‐              ‐              ‐              ‐              ‐                    4,218           

Construction 54,127          1,252          275             ‐              ‐            ‐              ‐              ‐                    55,654         

Contingency ‐                3,289          ‐              ‐              ‐              ‐              ‐              ‐                    3,289           

Other 123               444             ‐              ‐              ‐              ‐              ‐              ‐                    567               

Total 59,581$       6,166$       808$          ‐$           ‐$           ‐$           ‐$            ‐$                  66,555$      
Note:  Cash Flow Basis in Thousands

The RIPDES permit for Field's Point requires a nitrogen limit

of 5 mg/l from May to October starting in 2014. This

project will modify the existing aeration basins to

accommodate an Integrated Fixed Film Media process.

The operational costs for the utility, chemical and

maintenance costs associated with the operation of the

new nitrogen removal facilities will begin in FY 2014.

Total Project Duration/Cost

10901

FPWWTF ‐ Nitrogen Removal Facilities

Photo: Blower Building Louver Cut‐outs

Project Overview
Location: Service Road (Providence, RI)

Contractor(s): Daniel O'Connell's Sons

Project Manager: Rich Bernier, P.E.

Project Priority: A

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design January‐07 September‐11 57 Months 6,806

Planning April‐01 May‐07 75 Months $872

Construction March‐09 February‐15 73 Months 66,555

Total Project April‐01 February‐15 166 Months $74,233
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Location: Field's Point Wastewater Treatment Facility, Providence, RI

Contractor(s): N/A

Project Manager:  Tom Brueckner, P.E.

Project Priority:  B

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 11602D

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              8$                ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  8$                 

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                50                ‐              ‐              ‐              ‐              ‐              ‐                    50                 

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              58$             ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  58$              

Projected Expenditures ‐ 11602C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              38$             ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  38$               

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                25                ‐              ‐              ‐              ‐              ‐              ‐                    25                 

Construction ‐                500             ‐              ‐              ‐            ‐              ‐              ‐                    500               

Contingency ‐                50                ‐              ‐              ‐              ‐              ‐              ‐                    50                 

Other ‐                50                ‐              ‐              ‐              ‐              ‐              ‐                    50                 

Total Project Costs ‐$              663$           ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  663$            
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

11602

FPWWTF Tunnel Pump Station Improvements

Photo: Tunnel Pump Station

Project Overview

This project involves improvements to the Tunnel Pump

Station including the rehabilitation of the canopy roof

which protects the pump station equipment from water

damage. In addition, the ground water collection and

conveyance system needs to be replaced.                                 

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design July‐13 October‐13 3 Months $58

Planning N/A N/A N/A N/A

Construction October‐13 June‐14 8 Months 663

Total Project July‐13 June‐14 11 Months $721
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Contractor(s): CDM

Projected Expenditures ‐ 11900P

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  132$             ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  132$             

A/E Professional 191                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    191               

Other ‐                 ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs 323$             ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  323$            

Projected Expenditures ‐ 11900D

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  173$             15$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  188$             

Land  1,247            ‐              ‐              ‐              ‐              ‐              ‐              ‐                    1,247            

A/E Professional 1,333            139              ‐              ‐              ‐              ‐              ‐              ‐                    1,472            

Other 28                  7                  ‐              ‐              ‐             ‐              ‐              ‐                    35                 

Total Project Costs 2,781$          161$           ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  2,942$         

Projected Expenditures ‐ 11900C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  2$                  221$           335$           5$                ‐$            ‐$            ‐$            ‐$                  563$             

Land  ‐                 ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                 155              220              ‐              ‐              ‐              ‐              ‐                    375               

Construction ‐                 5,510          9,215          775              ‐             ‐              ‐              ‐                    15,500          

Contingency ‐                 ‐              1,860          ‐              ‐              ‐              ‐              ‐                    1,860            

Other ‐                 5                  5                  ‐              ‐              ‐              ‐              ‐                    10                 

Total Project Costs 2$                  5,891$        11,635$     780$          ‐$           ‐$           ‐$            ‐$                  18,308$      
Note:  Cash Flow Basis in Thousands

Construction June‐13 November‐15 29 Months 18,308

Total Project September‐08 November‐15 88 Months $21,573

Planning September‐08 June‐09 9 Months $323

Design September‐10 November‐13 39 Months 2,942

Project Actual/Projected Actual/Projected Project Cost

Phase Start Date Completion Date Duration (in Thousands)

Total Project Duration/Cost

11900

NBC Regulatory Compliance Building and Related Upgrades

Photo: An Architect's rendering of the proposed Regulatory Compliance 

Building

Project Overview
Location: Service Road (Providence, RI)

Project Manager: Terry Cote, P.E.

Project Priority: A

This project is for the design and construction of a

Regulatory Compliance Building, which will house the EMDA

and Laboratory sections of the NBC. This project will unify

NBC's efforts for environmental sampling and related

analysis by including the necessary laboratory equipment

and monitoring capability required by permit and EPA. This

building is proposed to be 36,800 square feet and will be

located on Service Road in Providence. This project also

includes related site demolition and is currently in the

design phase. 
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Location: Bucklin Point WWTF (East Providence, RI)

Contractor(s): Brown & Caldwell

Project Manager: Kathryn Kelly, P.E.

Project Priority: C

Projected Expenditures ‐ 12000P

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  22$               ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  22$               

A/E Professional 23                  ‐              ‐              ‐              ‐              ‐              ‐              ‐                    23                 

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs 46$               ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  46$              

Projected Expenditures ‐ 12000D

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  80$               15$             ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  95$               

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional 285               56                ‐              ‐              ‐              ‐              ‐              ‐                    342               

Other 28                  5                  ‐              ‐              ‐            ‐              ‐              ‐                    33                 

Total Project Costs 394$             76$             ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  470$            

Projected Expenditures ‐ 12000C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              38$             24$             2$                ‐$            ‐$            ‐$            ‐$                  64$               

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                26                24                ‐              ‐              ‐              ‐              ‐                    50                 

Construction ‐                3,850          950             100             ‐            ‐              ‐              ‐                    4,900           

Contingency ‐                ‐              588             ‐              ‐              ‐              ‐              ‐                    588               

Other ‐                10                5                  ‐              ‐              ‐              ‐              ‐                    15                 

Total Project Costs ‐$              3,924$       1,591$      102$          ‐$           ‐$           ‐$            ‐$                  5,617$        

Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

12000

BPWWTF Biogas Reuse

Photo: Bucklin Point Boiler Stacks

Project Overview

This project will construct a reciprocating engine to use

biogas generated within the biosolids anaerobic digesters

at the Bucklin Point WWTF as a fuel to generate electricity

and heat for reuse in the treatment facility. This project is

currently in the design phase which includes the design of

a biogas pretreatment system, development of

specifications for a generator and design of the

interconnection with the existing electrical system. 

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design April‐10 October‐13 39 Months 470

Planning June‐07 December‐09 31 Months $46

Construction July‐13 July‐15 25 Months 5,617

Total Project June‐07 July‐15 95 Months $6,133
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Contractor(s): Gilbane

Projected Expenditures ‐ 12100P

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  25$               ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  25$               

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other 15                  ‐              ‐              ‐              ‐              ‐              ‐              ‐                    15                 

Total Project Costs 40$               ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  40$              

Projected Expenditures ‐Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 12100C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  493$             44$             ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  537$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional 57                  8                  ‐              ‐              ‐              ‐              ‐              ‐                    65                 

Construction 13,287          170             120             ‐              ‐            ‐              ‐              ‐                    13,577         

Contingency ‐                613             ‐              ‐              ‐              ‐              ‐              ‐                    613               

Other 538               58                ‐              ‐              ‐              ‐              ‐              ‐                    596               

Total Project Costs 14,374$       894$           120$          ‐$           ‐$           ‐$           ‐$            ‐$                  15,388$      
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

12100C

FPWWTF Wind Turbine

NBC has investigated the feasibility of converting wind

energy into electricity using three Mega‐Watt (MW) Class

Wind Turbines at the Field's Point WWTF. Three 1.5 MW

wind turbines have been installed through the design/build

process at the Fields Point WWTF. The wind turbines

became operational in October 2012.

Photo:  Field's Point Wind Turbines

Project Overview

Location: Field's Point WWTF (Providence, RI)

Project Manager: Rich Bernier, P.E.

Project Priority: A

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning December‐06 December‐09 38 Months $40

Construction October‐10 April‐15 55 Months 15,388

Total Project December‐06 April‐15 101 Months $15,428
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Contractor(s): N/A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 12400D

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative ‐$              ‐$            21$             16$             ‐$            ‐$            ‐$            ‐$                  37$               

Land ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E ‐                ‐              300             200             ‐              ‐              ‐              ‐                    500               

Other ‐                ‐              ‐              20                ‐            ‐              ‐              ‐                    20                 

Total ‐$              ‐$            321$          236$          ‐$           ‐$           ‐$            ‐$                  557$            

Projected Expenditures ‐ 12400C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            177$           170$           5$                ‐$            ‐$                  352$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              30                20                ‐              ‐              ‐                    50                 

Construction ‐                ‐              ‐              2,200          2,750        50                ‐              ‐                    5,000           

Contingency ‐                ‐              ‐              ‐              600             ‐              ‐              ‐                    600               

Other ‐                ‐              ‐              ‐              50                ‐              ‐              ‐                    50                 

Total Project Costs ‐$              ‐$            ‐$           2,407$      3,590$      55$            ‐$            ‐$                  6,052$        

Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

12400

New IM Facilities

Photo: Proposed Site for New IM Building

Project Overview

Location: Providence, RI

Project Manager:  Rich Bernier, P.E.

Project Priority:  C

Design and construction of a new building will be needed

when the IM responsibilities are increased. The building

will include an administrative area along with a garage area

and storage yard.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design July‐14 December‐15 17 Months $557

Planning N/A N/A N/A N/A

Construction September‐15 December‐17 27 Months 6,052

Total Project July‐14 December‐17 42 Months $6,609
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Location: Providence, RI

Contractor(s): N/A

Project Manager:  Rich Bernier, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 12500C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  47$               120$           10$             ‐$            ‐$            ‐$            ‐$            ‐$                  177$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                100             ‐              ‐              ‐              ‐              ‐              ‐                    100               

Construction ‐                950             50                ‐              ‐              ‐              ‐              ‐                    1,000           

Contingency ‐                120             ‐              ‐              ‐              ‐              ‐              ‐                    120               

Other 210               790             ‐              ‐              ‐              ‐              ‐              ‐                    1,000           

Total Project Costs 257$             2,080$       60$            ‐$           ‐$           ‐$           ‐$            ‐$                  2,397$        

Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

12500C

Utility Reliability Enhancement for the Field's Point Campus

Photo: Utility work being performed on Service Road

Project Overview

Many of the utility poles within the Field's Point campus are

very old and should they fail in a storm, critical NBC

operations could be affected. The existing power lines and

utility poles located along Service Road are poorly

positioned in relation to the new NBC Administation Building 

and the site of the proposed Regulatory Compliance

Building. It is critical that these buildings are powered by

reliable utility infrastructure and this project will reposition

the utility poles and wires.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning N/A N/A N/A N/A

Construction April‐12 November‐14 31 Months $2,397

Total Project April‐12 November‐14 31 Months $2,397
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Location: Providence, RI

Contractor(s): JR Vinagro Corporation

Project Manager:  Rich Bernier, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 12600C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  47$               55$             1$                ‐$            ‐$            ‐$            ‐$            ‐$                  103$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional 5                    15                ‐              ‐              ‐              ‐              ‐              ‐                    20                 

Construction 42                  847             97                85                ‐              ‐              ‐              ‐                    1,071           

Contingency ‐                ‐              357             ‐              ‐              ‐              ‐              ‐                    357               

Other 30                  25                ‐              ‐              ‐              ‐              ‐              ‐                    55                 

Total Project Costs 124$             943$           455$          85$            ‐$           ‐$           ‐$            ‐$                  1,607$        
Note:  Cash Flow Basis in Thousands

Planning N/A N/A N/A N/A

Cost

12600C

FPWWTF Land Acquisition/Site Demolition

Photo: Aerial View of Existing Building on Terminal Road

Project Overview

Total Project Duration/Cost

Project Actual/Projected Actual/Projected Project

There is limited open space near the NBC's FPWWTF and

new facilities may be required to meet RIPDES permit

requirements. Consequently the NBC purchased land from

the City of Providence that abuts the FPWWTF property.

This project involves the demolition of the existing building

and the construction of a replacement facility at another

location.

Phase Start Date Completion Date Duration (in Thousands)

Design N/A N/A N/A N/A

Construction December‐12 July‐15 31 Months $1,607

Total Project December‐12 July‐15 31 Months $1,607
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Location:  Bucklin Point WWTF (East Providence, RI)

Contractor(s): Daniel O'Connell's Sons 

Project Manager:  Rich Bernier, P.E.

Project Priority:  A

Projected Expenditures ‐ 80900P

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  57$               ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  57$               

A/E Professional 203               ‐              ‐              ‐              ‐              ‐              ‐              ‐                    203               

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs 260$             ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  260$            

Projected Expenditures ‐ 80900D

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  265$             31$             ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  296$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional 3,247            221             ‐              ‐              ‐              ‐              ‐              ‐                    3,468           

Other 86                  9                  ‐              ‐              ‐            ‐              ‐              ‐                    95                 

Total Project Costs 3,598$          261$           ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  3,859$        

Projected Expenditures ‐ 80900C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  527$             240$           158$           ‐$            ‐$            ‐$            ‐$            ‐$                  924$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional 1,512            700             600             188             ‐              ‐              ‐              ‐                    3,000           

Construction 26,248          8,711          302             ‐              ‐            ‐              ‐              ‐                    35,262         

Contingency ‐                ‐              3,363          ‐              ‐              ‐              ‐              ‐                    3,363           

Other 59                  115             ‐              ‐              ‐              ‐              ‐              ‐                    175               

Total Project Costs 28,346$       9,767$       4,423$      188$          ‐$           ‐$           ‐$            ‐$                  42,724$      

Note:  Cash Flow Basis in Thousands

Planning July‐07 September‐09 26 Months $260

Total Project Duration/Cost

80900C

BPWWTF Nitrogen Removal Facilities

Photo: Aerial view of the BPWWTF

Project Overview

NBC's facilities at Bucklin Point were designed and

constructed to achieve a nitrogen level of 8 mg/l, but

subsequent to the completion of construction, RIDEM

established a new permit nitrogen limit of 5 mg/l. NBC

has begun construction of the new facilities and upgrades

to the existing Biological Nutrient Removal (BNR) process

to achieve the new permit nitrogen limits. This project will

upgrade the existing BNR process at this facility as well as

rehabilitate other key treatment processes. 

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design April‐10 October‐13 43 Months 3,859

Construction July‐11 March‐16 57 Months 42,724

Total Project July‐07 March‐16 92 Months $46,842
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Location: Field's Point WWTF (Providence, RI)

Contractor(s): N/A

Project Manager: John Motta

Project Priority: A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 1100000

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  16$               ‐$            234$           ‐$            ‐$            ‐$            ‐$            ‐$                  250$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional 163               ‐              6                  ‐              ‐              ‐              ‐              ‐                    169               

Other 33                  ‐              5                  ‐              ‐            ‐              ‐              ‐                    38                 

Total Project Costs 211$             ‐$            246$          ‐$           ‐$           ‐$           ‐$            ‐$                  457$            

Projected Expenditures ‐ Construction

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Contingency ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

1100000

Site Specific Study

Photo: The RV Monitor, NBC's sampling vessel

Project Overview

The Site Specific Study required by NBC's RIPDES permit

was completed in FY 2003 and final results were submitted

to RIDEM in FY 2004. This study characterized the level of

dissolved and total metals in the receiving waters at both

Field’s Point and Bucklin Point. The data obtained from

this study was used for project 1140100, as well as by NBC

and RIDEM in the joint development of new discharge

permits and consent agreements for both plants. RIDEM is

currently developing new RIPDES permits for each WWTF.

As a result, new studies may be required as part of the re‐

permitting process.  

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design November‐01 June‐15 166 Months $457

Planning N/A N/A N/A N/A

Construction N/A N/A N/A N/A

Total Project November‐01 June‐15 166 Months  $457
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Location: Field's Point WWTF (Providence, RI)

Contractor(s): University of RI, Graduate School of Oceanography

Project Manager: Terry Cote, P.E.

Project Priority: C

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$              

A/E Professional ‐                 ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                 ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$             

Projected Expenditures ‐ 1140100

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  53$                3$                ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  56$               

Land  ‐                 ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional 221                32                ‐              ‐              ‐              ‐              ‐              ‐                    253               

Other 46                  52                ‐              ‐              ‐              ‐              ‐              ‐                    98                 

Total Project Costs 320$             88$              ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  408$            

Projected Expenditures ‐ Construction

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$              

Land  ‐                 ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                 ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction ‐                 ‐              ‐              ‐              ‐             ‐              ‐              ‐                    ‐                

Contingency ‐                 ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                 ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$             
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

1140100

River Model Development

Photo: ROMS 3D grid boxes follow the shape of the coastline and 

represent the volume of Narragansett Bay

Project Overview

NBC has partnered with the University of Rhode Island (URI)

Graduate School of Oceanography (GSO) to develop a

Regional Ocean Management System (ROMS) model of

circulation and transport within the Providence and Seekonk

Rivers and Upper Narragansett Bay. The first phase, which

was model development, is complete. The second phase,

which was to run the model under varying conditions and

loadings to determine the impact of nitrogen loads on the

receiving waters is also complete. Future work will be to use

the model to determine the effectiveness of different

alternatives on improving water quality.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design March‐05 December‐13 107 Months $408

Planning N/A N/A N/A N/A

Construction N/A N/A N/A N/A

Total Project March‐05 December‐13 107 Months $408
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Location: NBC Service Area

Contractor(s): N/A

Project Manager: Thomas Uva

Project Priority: B

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY 2020 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$              

A/E Professional ‐                 ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                 ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$             

Projected Expenditures ‐ 1140200

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY 2020 Total

Administrative  ‐$              100$           100$           ‐$            ‐$            ‐$            ‐$            ‐$                  200$             

Land  ‐                 ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                 50                50                ‐              ‐              ‐              ‐              ‐                    100               

Other ‐                 ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              150$           150$          ‐$           ‐$           ‐$           ‐$            ‐$                  300$            

Projected Expenditures ‐ Construction

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY 2020 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$              

Land  ‐                 ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                 ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction ‐                 ‐              ‐              ‐              ‐             ‐              ‐              ‐                    ‐                

Contingency ‐                 ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                 ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$             
Note:  Cash Flow Basis in Thousands

Cost

1140200

Receiving Water Compliance Study

Project 1140200 will evaluate the effect of nitrogen

reductions on dissolved oxygen levels in upper Narragansett

Bay. The project involves the collection of data and the

development of a comprehensive report that will assist NBC

with information relative to potential permit requirements.

This project also entails the engagement of consultants and

legal counsel related to permit requirements that would

mandate NBC to make additional capital investments.
Project Overview

Total Project Duration/Cost

Project Actual/Projected Actual/Projected Project

Planning N/A N/A N/A N/A

Phase Start Date Completion Date Duration (in Thousands)

Design July‐13 June‐15 24 Months $300

Construction N/A N/A N/A N/A

Total Project July‐13 June‐15 24 Months $300
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Location: Narragansett Bay Commission Service Area

Contractor(s):  CH2M Hill

Project Manager:  Kathryn Kelly, P.E.

Project Priority:  C

Projected Expenditures ‐ 30221P

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  13$               ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  13$               

A/E Professional 59                  ‐              ‐              ‐              ‐              ‐              ‐              ‐                    59                 

Other 2                    ‐              ‐              ‐              ‐              ‐              ‐              ‐                    2                   

Total Project Costs 75$               ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  75$              

Projected Expenditures ‐ 30221D

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  61$               5$                ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  66$               

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional 203               20                ‐              ‐              ‐              ‐              ‐              ‐                    223               

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs 263$             25$             ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  288$            

Projected Expenditures ‐ Construction

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Contingency ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30221

Hydraulic Systems Modeling

Photo: A graphic depicting the output from the WCSOI model

Project Overview

This project involves the updating of a sewer system model

for the Field's Point service area to include the Towns of

Johnston and North Providence. The updated model will

allow NBC to determine the impact of future development

and other changes to the sewer system flows. This

information can then be used to determine where there is

insufficient capacity in the sewer system, in accordance

with the CMOM requirements established by the EPA. 

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design June‐10 October‐13 40 Months  288

Planning June‐06 December‐11 68 Months  $75

Construction N/A N/A N/A N/A

Total Project June‐06 October‐13 108 Months $363
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Location: Cumberland, RI

Contractor(s):  VHB

Project Manager:  Tom Brueckner, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30438D

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  171$             44$             ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  215$             

Land  64                  89                ‐              ‐              ‐              ‐              ‐              ‐                    153               

A/E Professional 409               20                ‐              ‐              ‐              ‐              ‐              ‐                    429               

Other 2                    ‐              ‐              ‐              ‐            ‐              ‐              ‐                    2                   

Total Project Costs 645$             153$           ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  798$            

Projected Expenditures ‐ 30438C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              9$                23$             ‐$            ‐$            ‐$            ‐$            ‐$                  32$               

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction ‐                80                420             ‐              ‐            ‐              ‐              ‐                    500               

Contingency ‐                ‐              60                ‐              ‐              ‐              ‐              ‐                    60                 

Other ‐                5                  15                ‐              ‐              ‐              ‐              ‐                    20                 

Total Project Costs ‐$              94$             518$          ‐$           ‐$           ‐$           ‐$            ‐$                  612$            
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30438

Interceptor Easements

Photo: Cumberland sewer system easement locations

Project Overview

Much of the NBC sewer system in Cumberland is located in

easements that cross private property.   NBC is presently

evaluating these easements, as to whether the access to

the easements is sufficient for access in order to maintain

the integrity of the collection system. This project is for an

evaluation of the Abbott Valley Interceptor easements.

Upon completion of the evaluation, the easements will be

cleared and access provided as necessary under the

construction phase of this project.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design October‐05 December‐13 99 Months $798

Planning N/A N/A N/A N/A

Construction February‐14 May‐15 15 Months 612

Total Project October‐05 May‐15 115 Months $1,410
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Location: Narragansett Bay Commission Service Area

Contractor(s):  N/A

Project Manager:  Tom Brueckner, P.E.

Project Priority:  B

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30500D

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              86$             79$             81$             10$             ‐$            ‐$            ‐$                  256$             

Land  ‐                ‐              500             300             300             ‐              ‐              ‐                    1,100           

A/E Professional ‐                660             420             480             ‐              ‐              ‐              ‐                    1,560           

Other ‐                6                  ‐              13                ‐            ‐              ‐              ‐                    19                 

Total Project Costs ‐$              752$           999$          874$          310$          ‐$           ‐$            ‐$                  2,935$        

Projected Expenditures ‐ 30500C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            35$             48$             50$             12$             ‐$            ‐$                  145$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction ‐                ‐              520             700             700           180             ‐              ‐                    2,100           

Contingency ‐                ‐              ‐              84                84                84                ‐              ‐                    252               

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            555$          832$          834$          276$          ‐$            ‐$                  2,497$        

Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30500

NBC Interceptor Easements

Photo: Proposed area for the East Providence easement investigation

Project Overview

Many of NBC's interceptors are located in overland areas

that run through private property. It is difficult to locate

and access these easements due to the terrain and

overgrown vegetation. The easements will be located

through field survey and then cleared sufficiently to

provide access to maintain NBC's infrastructure. Project

30500 will continue NBC's efforts to locate the interceptors

and easements in each of the communities within the NBC

service area. As the field surveys begin for the remaining

cities and towns, each will be given a unique project

number and draw funding from Project 30500.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design July‐13 July‐16 37 Months $2,935

Planning N/A N/A N/A N/A

Construction September‐14 August‐17 36 Months 2,497

Total Project July‐13 August‐17 49 Months $5,432
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Location: Lincoln, RI

Contractor(s):  VHB

Project Manager:  Tom Brueckner, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30501D

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  71$               68$             ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  139$             

Land  ‐                247             ‐              ‐              ‐              ‐              ‐              ‐                    247               

A/E Professional 173               73                ‐              ‐              ‐              ‐              ‐              ‐                    247               

Other 6                    8                  ‐              ‐              ‐            ‐              ‐              ‐                    14                 

Total Project Costs 250$             396$           ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  646$            

Projected Expenditures ‐ 30501C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            38$             ‐$            ‐$            ‐$            ‐$            ‐$                  38$               

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction ‐                ‐              530             70                ‐            ‐              ‐              ‐                    600               

Contingency ‐                ‐              72                ‐              ‐              ‐              ‐              ‐                    72                 

Other ‐                ‐              20                ‐              ‐              ‐              ‐              ‐                    20                 

Total Project Costs ‐$              ‐$            660$          70$            ‐$           ‐$           ‐$            ‐$                  730$            
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30501

Interceptor Easements ‐ NBC BVI

Photo: Blackstone Valley Interceptor in Lincoln

Project Overview

Many of NBC's interceptors are located in overland areas

that run through private property. It is difficult to locate

and access these easements due to the terrain and

overgrown vegetation. The easements will be located

through field survey and then cleared sufficiently to

provide access to crews and equipment. Project 30501 is

to locate manholes and easements on the Blackstone

Valley Interceptor in Lincoln and Cumberland. Upon

completion of this work, the easement will be cleared to

allow access to maintain the sewer. 

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design July‐09 January‐14 55 Months $646

Planning N/A N/A N/A N/A

Construction July‐14 July‐15 12 Months 730

Total Project July‐09 July‐15 68 Months $1,376

39



Location: Narragansett Bay Commission Service Area

Contractor(s):  N/A

Project Manager:  Tom Brueckner, P.E.

Project Priority:  B

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30700

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              3$                84$             54$             52$             ‐$            ‐$            ‐$                  192$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              530             250             400             ‐              ‐              ‐                    1,180           

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              3$                614$          304$          452$          ‐$           ‐$            ‐$                  1,372$        

Projected Expenditures ‐ Construction

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Contingency ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30700

NBC System‐Wide Facilities Planning

Photo:  Proposed area for the East Providence capacity analysis

Project Overview

NBC's interceptor sewers convey flow from local sewers in

the district's eight cities and towns to the two NBC

wastewater treatment facilities. Project 30700 will

continue NBC's studies to determine if there is adequate

capacity for the next twenty years and if there is any

excessive infiltration/inflow (I/I) in NBC's interceptors. As

the evaluations begin for the remaining Cities and Towns,

each will be given a unique project number and draw

funding from Project 30700.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design April‐14 March‐17 36 Months $1,372

Planning N/A N/A N/A N/A

Construction N/A N/A N/A N/A

Total Project April‐14 March‐17 36 Months $1,372
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Location: Providence, RI; Central Falls, RI

Contractor(s):  Louis Berger Group

Project Manager:  Tom Brueckner, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30301D

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  1,324$          7$                ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  1,331$         

Land  6,261            989             ‐              ‐              ‐              ‐              ‐              ‐                    7,250           

A/E Professional 10,783          ‐              ‐              ‐              ‐              ‐              ‐              ‐                    10,783         

Other 35                  326             95                ‐              ‐              ‐              ‐              ‐                    457               

Total Project Costs 18,404$       1,323$       95$            ‐$           ‐$           ‐$           ‐$            ‐$                  19,821$      

Projected Expenditures ‐ Construction

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Contingency ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30301D

CSO Phase II Facilities Design

Photo: Proposed Woonasquatucket CSO Interceptor alignment

Project Overview

CSO Phase II is the second phase of NBC's federally

mandated CSO Abatement Program. It consists of the

construction of two interceptors to convey flows from

combined sewer overflows in Providence along the

Seekonk and Woonasquatucket Rivers to the Main Tunnel

constructed in Phase I. The proposed length of the

Woonasquatucket Interceptor is 18,200 feet and the

Seekonk Interceptor will be approximately 8,000 feet.

Phase II also includes two sewer separation projects in

Providence, and a constructed wetlands treatment facility

in Central Falls. 

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design November‐06 March‐15 101 Months $19,821

Planning N/A N/A N/A N/A

Construction N/A N/A N/A N/A

Total Project November‐06 March‐15 101 Months $19,821
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Location: N/A

Contractor(s):  Louis Berger Group

Project Manager:  Rich Bernier, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30301RS

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction 9,896            4,400          3,500          12,519       ‐            ‐              ‐              ‐                    30,315         

Contingency ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs 9,896$          4,400$       3,500$      12,519$    ‐$           ‐$           ‐$            ‐$                  30,315$      
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30301RS

Phase II CSO Facilities Program & Construction Management

Photo: Plans of the proposed CSO Phase II WCSO alignment 

Project Overview

Project 30301RS provides Program and Construction

Management of the Phase II CSO Phase Facilities

construction program, which consists of fourteen

construction projects. This project is currently underway

and will continue until Phase II of the CSO Program is

complete.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning N/A N/A N/A N/A

Construction September‐10 April‐16 68 Months $30,315

Total Project September‐10 April‐16 68 Months $30,315
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Location: Central Falls, RI

Contractor(s): JH Lynch & Sons, Inc. 

Project Manager: Rich Bernier, P. E.

Project Priority: A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30302C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  47$               48$             60$             ‐$            ‐$            ‐$            ‐$            ‐$                  155$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction 1,918            1,726          45                ‐              ‐            ‐              ‐              ‐                    3,689           

Contingency ‐                ‐              1,000          ‐              ‐              ‐              ‐              ‐                    1,000           

Other 120               480             480             ‐              ‐              ‐              ‐              ‐                    1,080           

Total Project Costs 2,085$          2,254$       1,584$      ‐$           ‐$           ‐$           ‐$            ‐$                  5,924$        
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30302C

Phase II CSO Facilities OF 106

Photo: Proposed Wetlands Facility in Central Falls

Project Overview

CSO Phase II is the second phase of NBC's CSO Abatement

Program. It consists of the construction of two

interceptors to convey flows from combined sewer

overflows in Providence along the Seekonk and

Woonasquacket Rivers to the Main Tunnel constructed

under Phase I, two sewer separation projects in Providence

and a constructed wetlands facility in Central Falls. This

project (30302C) is for the construction of the wetlands

facility to treat the combined sewer overflow from OF 106

in Central Falls.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning N/A N/A N/A N/A

Construction March‐12 February‐15 35 Months $5,924

Total Project March‐12 February‐15 35 Months $5,924
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Location: Providence, RI; Central Falls, RI

Contractor(s):  Barletta Heavy/Shank Balfour Beatty

Project Manager:  Rich Bernier, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30303C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  866$             564$           518$           582$           ‐$            ‐$            ‐$            ‐$                  2,530$         

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction 24,161          25,100       12,000       1,638          ‐            ‐              ‐              ‐                    62,899         

Contingency ‐                ‐              ‐              7,896          ‐              ‐              ‐              ‐                    7,896           

Other 451               1,250          1,200          1,800          299             ‐              ‐              ‐                    5,000           

Total Project Costs 25,479$       26,914$     13,718$    11,916$    299$          ‐$           ‐$            ‐$                  78,325$      
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30303C

Phase II CSO Facilities WCSOI Main

Photo: Proposed Woonasquatucket CSO Interceptor Main alignment

Project Overview

CSO Phase II is the second phase of NBC's CSO Abatement

Program. It consists of the construction of two

interceptors to convey flows from combined sewer

overflows in Providence along the Seekonk and

Woonasquatucket Rivers to the Main Tunnel constructed

in Phase I, two sewer separation projects in Providence

and a constructed wetlands treatment facility in Central

Falls. This project (30303C) will construct a 18,200 foot

long Woonasquatucket CSO Interceptor (WCSOI) along the

Woonasquatucket River.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning N/A N/A N/A N/A

Construction September‐11 August‐16 60 Months $78,325

Total Project September‐11 August‐16 60 Months $78,325

44



Location: Providence, RI; Central Falls, RI

Contractor(s):  Northeast Remsco 

Project Manager:  Rich Bernier, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30304C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  175$             464$           633$           345$           ‐$            ‐$            ‐$            ‐$                  1,617$         

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction 6,963            9,933          1,582          180             ‐            ‐              ‐              ‐                    18,657         

Contingency ‐                ‐              ‐              3,700          ‐              ‐              ‐              ‐                    3,700           

Other 150               600             600             650             ‐              ‐              ‐              ‐                    2,000           

Total Project Costs 7,288$          10,997$     2,814$      4,875$      ‐$           ‐$           ‐$            ‐$                  25,973$      
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30304C

Phase II CSO Facilities SCSOI MAIN

Photo: Installation of waler supports

Project Overview

CSO Phase II is the second phase of NBC's CSO Abatement

Program. It consists of the construction of two

interceptors to convey flows from combined sewer

overflows in Providence along the Seekonk and

Woonasquatucket Rivers to the Main Tunnel constructed

in Phase I, two sewer separation projects in Providence

and a constructed wetlands facility in Central Falls. This

project (30304C) will construct an 8,000 foot long Seekonk

CSO Interceptor (SCSOI) along the Seekonk River.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning N/A N/A N/A N/A

Construction February‐12 December‐15 46 Months $25,973

Total Project February‐12 December‐15 46 Months $25,973
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Location: Providence, RI; Central Falls, RI

Contractor(s):  John Rocchio Corporation

Project Manager:  Rich Bernier, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30305C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  973$             190$           ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  1,163$         

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction 7,722            587             370             ‐              ‐            ‐              ‐              ‐                    8,679           

Contingency ‐                400             ‐              ‐              ‐              ‐              ‐              ‐                    400               

Other 1,749            ‐              ‐              ‐              ‐              ‐              ‐              ‐                    1,749           

Total Project Costs 10,444$       1,177$       370$          ‐$           ‐$           ‐$           ‐$            ‐$                  11,991$      
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30305C

Phase II CSO Facilities OF 027

Photo: OF 027

Project Overview

CSO Phase II is the second phase of NBC's CSO Abatement

Program. It consists of the construction of two

interceptors to convey flows from combined sewer

overflows in Providence along the Seekonk and

Woonasquatucket Rivers to the Main Tunnel constructed

in Phase I, two sewer separation projects in Providence,

and a constructed wetlands treatment facility in Central

Falls. This project (30305C) is for the separation of

combined sewers in the Hope Street area of the East Side

of Providence.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning N/A N/A N/A N/A

Construction March‐11 September‐14 42 Months $11,991

Total Project March‐11 September‐14 42 Months $11,991

46



Location: Providence, RI

Contractor(s):  CB Utility

Project Manager:  Rich Bernier, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30306C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  501$             184$           ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  685$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction 4,951            2,526          37                ‐              ‐            ‐              ‐              ‐                    7,514           

Contingency ‐                557             ‐              ‐              ‐              ‐              ‐              ‐                    557               

Other 1,227            2,008          715             ‐              ‐              ‐              ‐              ‐                    3,950           

Total Project Costs 6,679$          5,275$       752$          ‐$           ‐$           ‐$           ‐$            ‐$                  12,706$      
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30306C

Phase II CSO Facilities OF 037 West

Photo: CSO 037 at Cemetary Street

Project Overview

CSO Phase II is the second phase of NBC's CSO Abatement

Program. It consists of the construction of two interceptors

to convey flows from combined sewer overflows in

Providence along the Seekonk and Woonasquatucket

Rivers to the Main Tunnel constructed in Phase I, two

sewer separation projects in Providence and a constructed

wetlands facility in Central Falls. This project (30306C) is for 

the separation of combined sewers in the North Main

Street area of the East Side of Providence from Colonial

Road to Hillside Avenue.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning N/A N/A N/A N/A

Construction May‐11 December‐14 44 Months $12,706

Total Project May‐11 December‐14 44 Months $12,706
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Location: Providence, RI

Contractor(s): John Rocchio Corporation

Project Manager:  Rich Bernier, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30307C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  4$                  419$           207$           2$                ‐$            ‐$            ‐$            ‐$                  633$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction ‐                5,925          1,782          60                ‐            ‐              ‐              ‐                    7,767           

Contingency ‐                ‐              1,440          ‐              ‐              ‐              ‐              ‐                    1,440           

Other 50                  1,000          600             ‐              ‐              ‐              ‐              ‐                    1,650           

Total Project Costs 54$               7,344$       4,029$      62$            ‐$           ‐$           ‐$            ‐$                  11,490$      

Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30307C

Phase II CSO Facilities OF 037 South

Photo: Proposed OF 037 Sewer Separation

Project Overview

CSO Phase II is the second phase of NBC's CSO Abatement

Program. It consists of the construction of two interceptors

to convey flows from combined sewer overflows in

Providence along the Seekonk and Woonasquatucket

Rivers to the Main Tunnel constructed in Phase I, two

sewer separation projects in Providence and a constructed

wetlands facility in Central Falls. This project (30307C) is for 

the separation of combined sewers east of North Main

Street from Colonial to Fourth Street.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning N/A N/A N/A N/A

Construction January‐13 October‐15 34 Months $11,490

Total Project January‐13 October‐15 34 Months $11,490
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Location: Providence, RI

Contractor(s):  DiGregorio Corporation

Project Manager:  Rich Bernier, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30308C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  56$               281$           296$           51$             ‐$            ‐$            ‐$            ‐$                  683$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction 660               4,200          2,467          40                ‐            ‐              ‐              ‐                    7,367           

Contingency ‐                ‐              1,440          ‐              ‐              ‐              ‐              ‐                    1,440           

Other ‐                672             673             ‐              ‐              ‐              ‐              ‐                    1,345           

Total Project Costs 716$             5,153$       4,876$      91$            ‐$           ‐$           ‐$            ‐$                  10,835$      
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30308C

Phase II CSO Facilities OF 037 North

Photo: Proposed OF 037 Sewer Separation

Project Overview

CSO Phase II is the second phase of NBC's CSO Abatement

Program. It consists of the construction of two interceptors

to convey flows from combined sewer overflows in

Providence along the Seekonk and Woonasquatucket

Rivers to the Main Tunnel constructed in Phase I, two

sewer separation projects in Providence and a constructed

wetlands facility in Central Falls. This project (30308C) is for 

the separation of combined sewers east of North Main

Street from Fourth Street to Hillside Avenue.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning N/A N/A N/A N/A

Construction February‐13 February‐16 36 Months $10,835

Total Project February‐13 February‐16 36 Months  $10,835
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Location: Providence, RI; Central Falls, RI

Contractor(s):  Grove Construction

Project Manager:  Rich Bernier, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30309C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  111$             6$                ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  117$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction 845               9                  ‐              ‐              ‐            ‐              ‐              ‐                    854               

Contingency 130               ‐              ‐              ‐              ‐              ‐              ‐              ‐                    130               

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs 1,086$          15$             ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  1,101$        
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30309C

Phase II CSO Facilities WCSOI Regulator

Photo: Walcott Street at Valley Street OF 058

Project Overview

CSO Phase II is the second phase of NBC's CSO Abatement

Program. It consists of the construction of two

interceptors to convey flows from combined sewer

overflows in Providence along the Seekonk and

Woonasquatucket Rivers to the Main Tunnel constructed

in Phase I, two sewer separation projects in Providence

and a constructed wetlands treatment facility in Central

Falls. This project (30309C) is for the modifications to

regulator structures OF 050‐1, 050‐2, 058 and 041.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning N/A N/A N/A N/A

Construction March‐11 December‐13 33 Months $1,101

Total Project March‐11 December‐13 33 Months $1,101
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Location: Providence, RI

Contractor(s):  Cardi Corporation

Project Manager:  Rich Bernier, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30310C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  62$               28$             ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  90$               

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction 5,341            81                ‐              ‐              ‐            ‐              ‐              ‐                    5,422           

Contingency ‐                2,346          ‐              ‐              ‐              ‐              ‐              ‐                    2,346           

Other 400               1,019          ‐              ‐              ‐              ‐              ‐              ‐                    1,419           

Total Project Costs 5,803$          3,474$       ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  9,277$        
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30310C

Phase II CSO Facilities WCSOI North

Photo: Infiltration into existing WCSOI North overflow

Project Overview

CSO Phase II is the second phase of NBC's CSO Abatement

Program. It consists of the construction of two

interceptors to convey flows from combined sewer

overflows in Providence along the Seekonk and

Woonasquatucket Rivers to the Main Tunnel constructed

in Phase I, two sewer separation projects in Providence

and a constructed wetlands treatment facility in Central

Falls. This project (30310C) is for the construction of a

1,800 foot long Woonasquatucket CSO Interceptor

(WCSOI) through Davis Park.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning N/A N/A N/A N/A

Construction June‐11 May‐14 35 Months $9,277

Total Project June‐11 May‐14 35 Months $9,277
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Location: Providence, RI

Contractor(s):  DiGregorio, Inc.

Project Manager:  Rich Bernier, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30311C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  105$             3$                ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  107$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction 10,018          127             ‐              ‐              ‐            ‐              ‐              ‐                    10,145         

Contingency ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs 10,122$       130$           ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  10,252$      
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30311C

Phase II CSO Facilities WCSOI West

Photo: Piping Installation north of Route 6 in Johnston

Project Overview

CSO Phase II is the second phase of NBC's CSO Abatement

Program. It consists of the construction of two

interceptors to convey flows from combined sewer

overflows in Providence along the Seekonk and

Woonasquatucket Rivers to the Main Tunnel constructed

in Phase I, two sewer separation projects in Providence

and a constructed wetlands treatment facility in Central

Falls. This project (30311C) is for the construction of the

2,400 foot long Woonasquatucket Sewer Interceptor (WSI)

along the bike path north of Route 6 near the Johnston

Town line.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning N/A N/A N/A N/A

Construction April‐11 February‐14 34 Months $10,252

Total Project April‐11 February‐14 34 Months $10,252
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Location: Providence, RI

Contractor(s):  RP Iannucillo & Sons

Project Manager:  Rich Bernier, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30312C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  36$               2$                ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  38$               

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction 595               3                  ‐              ‐              ‐            ‐              ‐              ‐                    598               

Contingency ‐                100             ‐              ‐              ‐              ‐              ‐              ‐                    100               

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs 631$             105$           ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  736$            
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30312C

Phase II CSO Facilities SCSOI Regulator

Photo: Proposed Seekonk CSO Interceptor Regulator

Project Overview

CSO Phase II is the second phase of NBC's CSO Abatement

Program. It consists of the construction of two

interceptors to convey flows from combined sewer

overflows in Providence along the Seekonk and

Woonasquatucket Rivers to the Main Tunnel constructed

in Phase I, two sewer separation projects in Providence

and a constructed wetlands facility in Central Falls. This

project (30312C) is for the construction of the a new

regulator at OF 025 in River Road along the Seekonk River.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning N/A N/A N/A N/A

Construction August‐11 February‐14 30 Months $736

Total Project August‐11 February‐14 30 Months $736
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Location: Providence, RI

Contractor(s):  AA Asbestos Abatement Co Inc.

Project Manager:  Rich Bernier, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30313C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  43$               2$                ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  45$               

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction 107               1                  ‐              ‐              ‐            ‐              ‐              ‐                    108               

Contingency ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs 150$             3$                ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  153$            
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30313C

Phase II CSO Facilities WCSOI Site Demolition

Photo: Proposed Woonasquatucket CSO Interceptor Site Demolition

Project Overview

CSO Phase II is the second phase of NBC's CSO Abatement

Program. It consists of the construction of two

interceptors to convey flows from combined sewer

overflows in Providence along the Seekonk and

Woonasquatucket Rivers to the Main Tunnel constructed

in Phase I, two sewer separation projects in Providence

and a constructed wetlands treatment facility in Central

Falls. This project (30313C) is for the demolition of 4

buildings so that the construction of the 18,200 foot long

Woonasquatucket CSO Interceptor (WCSOI) along the

Woonasquatucket River can be completed

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning N/A N/A N/A N/A

Construction November‐11 July‐13 20 Months $153

Total Project November‐11 July‐13 20 Months $153
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Location: Providence, RI

Contractor(s):  DiGregario, Inc.

Project Manager:  Rich Bernier, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30314C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  34$               56$             1$                ‐$            ‐$            ‐$            ‐$            ‐$                  90$               

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction 1,455            902             12                ‐              ‐            ‐              ‐              ‐                    2,369           

Contingency ‐                431             ‐              ‐              ‐              ‐              ‐              ‐                    431               

Other 5                    20                ‐              ‐              ‐              ‐              ‐              ‐                    25                 

Total Project Costs 1,493$          1,409$       13$            ‐$           ‐$           ‐$           ‐$            ‐$                  2,915$        
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30314C

Phase II CSO Facilities WCSOI OF 054

Photo: CSO 054

Project Overview

CSO Phase II is the second phase of NBC's CSO Abatement

Program. It consists of the construction of two

interceptors to convey flows from combined sewer

overflows in Providence along the Seekonk and

Woonasquatucket Rivers to the Main Tunnel constructed

in Phase I, two sewer separation projects in Providence

and a constructed wetlands treatment facility in Central

Falls. This project (30314C) is for the construction of two

chambers associated with outfall 054 on the

Woonasquatucket Sewer Interceptor (WSI) along the bike

path north of Route 6 near the Johnston Town line.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning N/A N/A N/A N/A

Construction January‐12 September‐14 33 Months $2,915

Total Project January‐12 September‐14 33 Months $2,915
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Location: Pawtucket, RI

Contractor(s):  N/A

Project Manager:  Tom Brueckner, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30800D

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              72$             114$           174$           465$           127$           ‐$            ‐$                  952$             

Land  ‐                ‐              ‐              ‐              ‐              4,000          ‐              ‐                    4,000           

A/E Professional ‐                935             5,927          11,997       14,185       ‐              ‐              ‐                    33,044         

Other ‐                300             240             170             ‐            ‐              ‐              ‐                    710               

Total Project Costs ‐$              1,307$       6,281$      12,341$    14,650$    4,127$      ‐$            ‐$                  38,706$      

Projected Expenditures ‐ 30800C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            875$           1,500$       3,625$             6,000$         

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              6,650          14,400       34,950             56,000         

Construction ‐                ‐              ‐              ‐              ‐            25,600       96,000       278,400           400,000       

Contingency ‐                ‐              ‐              ‐              ‐              ‐              ‐              48,000             48,000         

Other ‐                ‐              ‐              ‐              ‐              6,600          14,400       34,950             55,950         

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           39,725$    126,300$  399,925$         565,950$   

Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30800

CSO Phase III Facilities

Photo: Proposed alignment for the Pawtucket CSO Tunnel

Project Overview

CSO Phase III is the third phase of NBC's federally

mandated CSO Abatement Program and includes the

construction of a tunnel in Pawtucket totaling

approximately 13,000 feet in length. Phase III also includes

three CSO Interceptors totaling approximately 14,500 feet

in length and two sewer separation projects. Total cost

estimates for CSO Phase III are based on pre‐design

estimates. This year's CIP reflects design beginning in FY

2014 that includes a reevaluation of the of the program

after the first two phases of the CSO Program are

complete. This reevalutation will determine the

improvement in water quality as a result of that work, if

Phase III needs to be completed and, if so, if the approach

as originally designed is still the most cost effective.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design July‐13 December‐17 54 Months $38,706

Planning N/A N/A N/A N/A

Construction July‐17 August‐22 62 Months 565,950

Total Project July‐13 August‐22 109 Months $604,656
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Location:  Pawtucket, RI; Central Falls, RI

Contractor(s):  John Rocchio Corporation

Project Manager:  Rich Bernier, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30600D

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  143$             54$             ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  197$             

Land  30                  ‐              ‐              ‐              ‐              ‐              ‐              ‐                    30                 

A/E Professional 211               ‐              ‐              ‐              ‐              ‐              ‐              ‐                    211               

Other 50                  ‐              ‐              ‐              ‐            ‐              ‐              ‐                    50                 

Total Project Costs 434$             54$             ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  488$            

Projected Expenditures ‐ 30600C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  165$             60$             ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  225$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional 83                  40                ‐              ‐              ‐              ‐              ‐              ‐                    123               

Construction 3,871            332             ‐              ‐              ‐            ‐              ‐              ‐                    4,202           

Contingency ‐                444             ‐              ‐              ‐              ‐              ‐              ‐                    444               

Other ‐                7                  ‐              ‐              ‐              ‐              ‐              ‐                    7                   

Total Project Costs 4,118$          883$           ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  5,002$        
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30600

Floatables Control Facilities

Photo:  Overflow 220

Project Overview

As part of the nine minimum controls required under EPA's

CSO Control Policy, floatables control is to be provided at

the Phase III CSO overflows. NBC conducted an evaluation

and then designed floatables control facilities for the three

largest Phase III overflows; OF 205, OF 219 and OF 220.

NBC will provide trash racks for the remaining Phase III

overflows. This project is currently in construction.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design July‐09 October‐13 52 Months $488

Planning N/A N/A N/A N/A

Construction July‐13 June‐14 11 Months 5,002

Total Project July‐09 June‐14 60 Months $5,490
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Location: Narragansett Bay Commission Service Area

Contractor(s): Various

Project Manager: Meg Goulet, P.E.

Project Priority: B

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 304 M Summary

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              91$             100$           100$           100$           100$           100$           100$                 691$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Inspect/Cleaning ‐                303             325             325             325             325             325             325                   2,253           

Contingency ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                106             75                75                75                75                75                75                     556               

Total Project Costs ‐$              500$           500$          500$          500$          500$          500$           500$                 3,500$        

Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

Projects 304 M Summary

CSO Interceptor and Cleaning Projects

Photo: Cleaning the sewer at the Omega Pump Station

Project Overview

The 304 M projects continue NBC's program to clean and

inspect NBC interceptors as needed. The TV inspections

assist in determining pipe conditions and developing

solutions to any problems which may be identified. Based

on completed inspections to date, the cleaning is needed

to remove accumulated grit. As new inspection and

cleaning projects are identified from the TV inspections,

they will be given a unique project number and draw

funding from the funds available in Project 30400M. 

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning N/A N/A N/A N/A

Inspection/Cleaning July‐09 Ongoing Ongoing $3,500

Total Project July‐09 Ongoing Ongoing $3,500
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Location: Narragansett Bay Commission Service Area

Contractor(s):  Various

Project Manager:  Rich Bernier, P.E.

Project Priority:  B

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30400C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            75$             75$                   150$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction ‐                ‐              ‐              ‐              ‐            ‐              1,250          1,250               2,500           

Contingency ‐                ‐              ‐              ‐              ‐              ‐              150             150                   300               

Other ‐                ‐              ‐              ‐              ‐              ‐              25                25                     50                 

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           1,500$      1,500$             3,000$        
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30400C

Repair and Construction of CSO Interceptors

Photo: Removal of abandoned pipe at Atwells Ave. and Valley Street

Project Overview

Project 30400C estimates the unknown costs of

interceptor repair and construction resulting from NBC's

inspection and cleaning projects and emergency situations.

Interceptor repair and construction projects result from

such issues as root intrusion, structural damage, odor

control, aging infrastructure, inaccessible structures, pipe

damage and emergency situations. As new repair and

construction projects are identified they are given a unique

project number and draw funding from the funds available

in Project 30400C.

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning N/A N/A N/A N/A

Construction July‐01 Ongoing Ongoing  $3,000

Total Project July‐01 Ongoing Ongoing  $3,000
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Location: Lincoln, RI

Contractor(s):  Beta Engineering

Project Manager:  Terry Cote, P.E.

Project Priority:  C

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30421D

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  40$               ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  40$               

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional 155               ‐              ‐              ‐              ‐              ‐              ‐              ‐                    155               

Other 11                  ‐              ‐              ‐              ‐            ‐              ‐              ‐                    11                 

Total Project Costs 206$             ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  206$            

Projected Expenditures ‐ 30421C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            63$             29$             ‐$            ‐$            ‐$            ‐$                  92$               

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              32                18                ‐              ‐              ‐              ‐                    50                 

Construction ‐                ‐              1,500          500             ‐            ‐              ‐              ‐                    2,000           

Contingency ‐                ‐              ‐              240             ‐              ‐              ‐              ‐                    240               

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            1,595$      787$          ‐$           ‐$           ‐$            ‐$                  2,382$        

Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30421

Louisquisset Pike Interceptor Replacement

Photo: Proposed portion of Lincoln Interceptor Replacement

Project Overview

The Facilities Plan for project 30421 identified wet weather

capacity problems with the Louisquisset Interceptor and

recommended that the southern half of the interceptor in

Lincoln be replaced with a larger pipe to accommodate

present and projected flows. 

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design May‐07 July‐09 26 Months $206

Planning N/A N/A N/A N/A

Construction August‐14 June‐16 22 Months 2,382

Total Project May‐07 June‐16 109 Months $2,588
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Location: Providence, RI

Contractor(s): Louis Berger Group 

Project Manager:  Terry Cote, P.E.

Project Priority:  C

Projected Expenditures ‐ 30444P

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  2$                  ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  2$                 

A/E Professional 20                  ‐              ‐              ‐              ‐              ‐              ‐              ‐                    20                 

Other ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs 22$               ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  22$              

Projected Expenditures ‐ 30444D

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  30$               52$             ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  82$               

Land  ‐                75                ‐              ‐              ‐              ‐              ‐              ‐                    75                 

A/E Professional 108               35                ‐              ‐              ‐              ‐              ‐              ‐                    143               

Other ‐                57                ‐              ‐              ‐            ‐              ‐              ‐                    57                 

Total Project Costs 138$             219$           ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  357$            

Projected Expenditures ‐ 30444C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  2$                  63$             13$             ‐$            ‐$            ‐$            ‐$            ‐$                  78$               

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                31                4                  ‐              ‐              ‐              ‐              ‐                    35                 

Construction ‐                1,750          250             ‐              ‐            ‐              ‐              ‐                    2,000           

Contingency ‐                ‐              240             ‐              ‐              ‐              ‐              ‐                    240               

Other ‐                15                5                  ‐              ‐              ‐              ‐              ‐                    20                 

Total Project Costs 2$                  1,859$       512$          ‐$           ‐$           ‐$           ‐$            ‐$                  2,373$        

Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30444

Mosshassuck Valley Interceptor

Photo: Portion of the Moshassuck Valley Interceptor to be replaced

Project Overview

Inspection of 2,600 feet of the Moshassuck Valley

Interceptor from Higginson Street in Central Falls to

Lockbridge Street in Pawtucket revealed that this line has

sunk from its original grade at numerous points, by as

much as 2.5 feet. This settling is causing maintenance

problems and accumulation of grease which may result in

structural problems. This project would replace this line in

the public right of way. 

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design January‐12 November‐13 22 Months 357

Planning May‐06 October‐06 6 Months  $22

Construction June‐13 February‐15 20 Months 2,373

Total Project May‐06 February‐15 107 Months $2,752
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Location: Providence, RI

Contractor: John Rocchio Corporation

Project Manager:  Rich Bernier, P.E.

Project Priority:  A

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30455C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  127$             62$             ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  189$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction 1,590            8                  ‐              ‐              ‐            ‐              ‐              ‐                    1,598           

Contingency ‐                ‐              85                ‐              ‐              ‐              ‐              ‐                    85                 

Other 9                    11                ‐              ‐              ‐              ‐              ‐              ‐                    20                 

Total Project Costs 1,726$          81$             85$            ‐$           ‐$           ‐$           ‐$            ‐$                  1,892$        
Note:  Cash Flow Basis in Thousands

Total Project Duration/Cost

30455C

Improvements to Interceptors FY 2012

Photo: Lining at an interceptor improvement location

Project Overview

Project 30455C will line 4,612 linear feet of sewer pipe,

rehabilitate 33 manholes and do various spot repairs to

three different interceptors at various locations in

Providence, Johnston, North Providence and Pawtucket,

Rhode Island. 

Phase Start Date Completion Date Duration (in Thousands)

Project Actual/Projected Actual/Projected Project Cost

Design N/A N/A N/A N/A

Planning N/A N/A N/A N/A

Construction April‐12 July‐14 27 Months $1,892

Total Project April‐12 July‐14 27 Months $1,892
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Location: Providence, RI

Contractor: N/A

Project Manager:  Rich Bernier, P.E.

Project Priority:  B

Projected Expenditures ‐ Planning

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ Design

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  ‐$             

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Other ‐                ‐              ‐              ‐              ‐            ‐              ‐              ‐                    ‐                

Total Project Costs ‐$              ‐$            ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  ‐$            

Projected Expenditures ‐ 30456C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  2$                  55$             ‐$            ‐$            ‐$            ‐$            ‐$            ‐$                  57$               

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

Construction ‐                396             4                  ‐              ‐            ‐              ‐              ‐                    400               

Contingency ‐                48                ‐              ‐              ‐              ‐              ‐              ‐                    48                 

Other ‐                35                ‐              ‐              ‐              ‐              ‐              ‐                    35                 

Total Project Costs 2$                  534$           4$               ‐$           ‐$           ‐$           ‐$            ‐$                  540$            
Note:  Cash Flow Basis in Thousands

Design N/A N/A N/A N/A

Construction April‐13 December‐14 20 Months $540

Total Project April‐13 December‐14 20 Months $540

Cost

Planning N/A N/A N/A N/A

Phase Start Date Completion Date Duration (in Thousands)

Total Project Duration/Cost

Project Actual/Projected Actual/Projected Project

Project Overview

30456C

NBC Interceptor Lining at Butler Hospital 

This project involves the lining of approximately 2,400 feet

of sewer pipe, rehabilitation of manholes and various

repairs to an NBC‐owned sewer located on the Butler

Hospital property in Providence.

Photo: Lining at an interceptor improvement location
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Location: Providence, RI

Contractor: N/A

Project Manager:  Tom Brueckner, P.E.

Project Priority:  B

Projected Expenditures ‐ 30457P

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  9$                  15$             ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  24$              

A/E Professional ‐                180             ‐              ‐              ‐              ‐              ‐              ‐                    180               

Other ‐                20                ‐              ‐              ‐              ‐              ‐              ‐                    20                 
Total Project Costs 9$                  215$           ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  224$           

Projected Expenditures ‐ 30457D

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              11$             80$             10$             ‐$            ‐$            ‐$            ‐$                  100$            

Land  ‐                ‐              50                200             ‐              ‐              ‐              ‐                    250               

A/E Professional ‐                60                340             ‐              ‐              ‐              ‐              ‐                    400               

Other ‐                5                  75                ‐              ‐            ‐              ‐              ‐                    80                 
Total Project Costs ‐$              76$             545$          210$          ‐$           ‐$           ‐$            ‐$                  830$           

Projected Expenditures ‐ 30457C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            90$             144$           ‐$            ‐$            ‐$                  234$            

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              98                156             ‐              ‐              ‐                    254               

Construction ‐                ‐              ‐              1,650          3,350        ‐              ‐              ‐                    5,000           

Contingency ‐                ‐              ‐              ‐              500             ‐              ‐              ‐                    500               

Other ‐                ‐              ‐              25                125             ‐              ‐              ‐                    150               
Total Project Costs ‐$              ‐$            ‐$           1,863$      4,275$      ‐$           ‐$            ‐$                  6,138$        

Note:  Cash Flow Basis in Thousands

30457

Providence River Siphon Replacement

Photo: Providence River Siphon House

Project Overview

The existing Providence River Siphon is over 100 years old.

Should it fail there is no back up sewer to convey flow

from the East Side of Providence to the Allen's Ave.

interceptor. Replacing or rehabilitating this siphon will

ensure  continuous uninterrupted service for the future.

Total Project Duration/Cost

Project Actual/Projected Actual/Projected Project Cost

Planning March‐13 December‐13 10 Months $224

Phase Start Date Completion Date Duration (in Thousands)

Design February‐14 September‐15 19 Months 830
Construction July‐15 June‐17 23 Months 6,138

Total Project March‐13 June‐17 51 Months $7,192

67



Location: Providence, RI

Contractor: N/A

Project Manager:  Tom Brueckner, P.E.

Project Priority:  B

Projected Expenditures ‐ 30458P

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              12$             ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  12$              

A/E Professional ‐                50                ‐              ‐              ‐              ‐              ‐              ‐                    50                 

Other ‐                5                  ‐              ‐              ‐              ‐              ‐              ‐                    5                   
Total Project Costs ‐$              67$             ‐$           ‐$           ‐$           ‐$           ‐$            ‐$                  67$              

Projected Expenditures ‐ 30458D

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            36$             59$             ‐$            ‐$            ‐$            ‐$                  95$               

Land  ‐                ‐              ‐              100             ‐              ‐              ‐              ‐                    100               

A/E Professional ‐                ‐              270             80                ‐              ‐              ‐              ‐                    350               

Other ‐                ‐              5                  15                ‐            ‐              ‐              ‐                    20                 
Total Project Costs ‐$              ‐$            311$          254$          ‐$           ‐$           ‐$            ‐$                  565$           

Projected Expenditures ‐ 30458C

Cost Category Pre‐FY 2014 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018  FY 2019 Post FY‐2019 Total

Administrative  ‐$              ‐$            ‐$            26$             270$           158$           ‐$            ‐$                  453$            

Land  ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐                    ‐                

A/E Professional ‐                ‐              ‐              25                300             175             ‐              ‐                    500               

Construction ‐                ‐              ‐              250             3,000        1,750          ‐              ‐                    5,000           

Contingency ‐                ‐              ‐              ‐              ‐              500             ‐              ‐                    500               

Other ‐                ‐              ‐              ‐              ‐              75                ‐              ‐                    75                 
Total Project Costs ‐$              ‐$            ‐$           301$          3,570$      2,658$      ‐$            ‐$                  6,528$        

Note:  Cash Flow Basis in Thousands

30458C

Douglas / Branch Avenue Interceptor Relief

Photo: Lining at an interceptor improvement location

Project Overview

The Branch Avenue Interceptor is subject to surcharging in

wet weather which may result in Sanitary Sewer

Overflows. This project is to evaluate improvements that

should be made to the Interceptor to eliminate the

surcharging. Design and construction of the improvements

would  be done after the evaluation is complete.

Total Project Duration/Cost

Project Actual/Projected Actual/Projected Project Cost

Design July‐14 January‐16 18 Months 565
Construction November‐15 April‐18 20 Months 6,528

Total Project July‐13 April‐18 57 Months $7,160

Phase Start Date Completion Date Duration (in Thousands)

Planning July‐13 May‐14 10 Months $67
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