
2013 2015 2013 2014 2015 

COV 1&2 IC App 
1/8/2013 

NGrid FS for COV 1 $270,000 
3/5/2013 

COV 1 IS App $10,000 
6/21/2013 

COV 1 DG Contract $46,905 
8/2/2013 

COV 3 IC App 
8/27/2013 

COV 4 IC App 
9/13/2013 

COV 2  IS App $10,000 
4/8/2014 

NGrid IS COV 1&2 $1.1 M/12-18 
mths 
4/17/2014 

COV 5 IC App 
7/29/2014 

COV 2A, 2B, 6  IC App 
8/4/2014 

COV 2A-6B IS $50,000 
8/29/2014 

NGrid IS COV 1-6 $12.7M/7 Turbines/No 
Schedule 
12/18/2014 

NGrid IS COV 1-6 $5.3M/17-20mths 
2/18/2015 

NGrid Objects to COV 1's  App for DG 
Contract 

4/12/2013 

PUC Orders NGrid DG Contract COV 1 

6/28/2013 

WED Petition Docket 4483 

1/15/2014 

NGrid commits to study 23kv option 30 
days 

1/30/2015 

WED Petition Docket 4547 

1/16/2015 

NG 23kv Study Complete (Internal Review) 

2/13/2015 

IC = Interconnection 
IS = Impact Study 
FS = Feasibility Study 


