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9.d  Estimated Timeline  
The Western Rhode Island (WRI) Area ASO Study #3 commenced as of August 17, 2021, when Rhode 
Island Energy (RIE) officially received all PSCAD/PSSE models that aligned with Rhode Island Energy’s 
Source Requirement Document (SRD).  The timeline for the overall WRI ASO #3 System Impact Study 
was expected to take 6-12 months.  NECo and NEP were initially targeting to have all study components 
completed by the end of October 2022.  Due to the large amount of attrition from WRI ASO #1 and #2, 
the WRI ASO #3 study was put on hold in early 2022 to restudy ASO #1 and #2.  This Attrition Study was 
completed and presented to NEPOOL RC Meeting on April 27, 2022.  The analysis for WRI ASO #3 
resumed soon after, and the first round of simulations was completed March 2023.  The PSCAD analysis 
showed unacceptable response for several DER projects relating to voltage issues.  Two solutions were 
to implement a Transmission Solution for a Synchronous Condenser or adjust the PSCAD and Stability 
model settings for the corresponding DER projects.  The Company identified settings changes as the 
lowest cost solution, and RIE has been working with the developers to resolve the PSCAD and Stability 
model responses. 

 

The affected developers have provided updated PSCAD and Stability models, and these models were 
rescreened to ensure they still met the SRD.  The screening identified model deficiencies with regards to 
the SRD, so the Company requested the affected developers address these deficiencies. This effort 
required multiple revisions from the developers. The Company screened the updated models to 
determine if deficiencies were resolved, and it was determined that all deficiencies have been addressed 
and all models now in ASO#3 have been deemed functional.  

 

The original Study Scope for WRI ASO #3 was approved by ISO in 2021, however, ISO-NE requested this 
be revised in December 2023 to incorporate project changes and updated assumptions to reflect new 
modeling practices.  ISO-NE requested that RIE restart the study using new base cases and study 
assumptions. RIE is presently updating the Study Scope and is targeting to present the scope to ISO-NE 
for review in late February 2024. The company will wait for ISO-NE to review and approve the revised 
Study Scope prior to ASO#3 officially restarting. We are targeting to complete the next round of analysis 
in Mid-June 2024. As of this report, we are on track to submit the revised study scope to ISO-NE by 
February 26, 2024, as previously shared at the 1/16/24 ASO DG Webinar. We have completed the 
Steady State scope and the stability scope and the overall ASO#3 Study Scope Document.  

 

The Company will begin with the Steady State and Stability analysis with an estimated timeline of 6 
weeks per each round of simulation, to be followed by the PSCAD analysis that has a study timeline of 
approximately 8 weeks per each round of simulation. These results and the corresponding System 
Impact Study report will have to be reviewed and approved by ISO-NE. If the next round of PSCAD 
analysis shows similar voltage issues, there could be a potential need to move forward with the 
synchronous condenser solution.  This result will introduce the need for a 3rd round of PSCAD analysis to 
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incorporate the Synchronous Condenser if required.  The estimated timeline for this potential 3rd round 
of simulation could be similar to the 14 weeks listed above. 

ASO Study Name 
No. of 

Applications MW Type of Study 
Estimated Time 

to Complete 
Western RI Area ASO Study 

#3  25 117.06 Comprehensive 6-12 Months 
 

 

9.e  Estimated System Modifications & Costs 
Western RI Area ASO Study #3 

These 25 applications have been grouped together and are being studied under one Comprehensive 
Study. NEP will not know if transmission upgrades will be required until the Study has been completed.  
The cost for a project to participate in this Study was based on a pro rata share of $6,500/MW for each 
project.   

9.f  Prioritization System 
If it is possible to advance any projects ahead of completion of an ASO study, NECo will prioritize 
projects based on the following: 

1. Has customer paid its full construction advance for system modifications? 
2. When did the NECo receive customer payment? 
3. What is the date of the customer’s anticipated authority to interconnect? 
4. What stage is the project within the NECo’s construction process?  
5. How far along is the customer’s construction? (Developers may need to self-certify the 

responses to these questions)  
a. Does customer have all necessary local permits to construct? 
b. Does customer have site control?  

6. Has the necessary generator notification form been approved by the RC? 
7. Application deemed complete date. 

9.g  Opportunities to Progress Applications 
Western RI Area ASO Study #3: 

We have reached a point where we can progress the Distribution System Impact Studies (DSIS) and we 
are currently coordinating to deliver the drafts in conjunction with ISO NE approval. There are no 
distribution study updates at this time. 
 

9.h  Study Results 
Western RI Area ASO Study #3:  

This Study commenced August 17, 2021 when Rhode Island Energy officially received all working 
PSCAD/PSSE models that align with Rhode Island Energy’s Source Requirement Document (SRD). 
Accordingly, there are no study results at this time. 
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10.a  Contact Information 
All Rhode Island 

Erica Russell Salk – email: ERussell@RIEnergy.com 

Nick Neilsen – 401-784-4370 email: NJNeilsen@RIEnergy.com 

John Porter – email: JPorter@PPLWeb.com  

10.b  Stakeholder Meetings 
The last ASO/RI Interconnection Update meeting was held on February 15th, 2024, by Webinar. The last 
ASO webinar was held on January 16th, 2024, and was specifically presented to the developer 
community. RIE will be holding an in-person DG Seminar on March 6th 2024. 

Due to the developing COVID-19 crisis, Narragansett Electric Company d/b/a Rhode Island Energy (“the 
Company”) has determined the need to declare a Force Majeure Event pursuant to the “Standards for 
Connecting Distributed Generation”, RIPUC No. 2180 (“Tariff”) Section 3.0. The Force Majeure Event 
started on Friday March 27, 2020. At this time, the duration of this Force Majeure Event is unknown and 
will be closely monitored. The Company is taking steps to mitigate the Force Majeure Event by 
continuing to process distributed generation applications and projects. The Company, however, will be 
entitled to suspend or modify its performance of obligations pursuant to this notice and under the Tariff 
to the extent that the effect of the Force Majeure Event cannot be mitigated by the use of commercially 
reasonable efforts. The Company will notify customers whose DG project is directly impacted by the 
Event. All customers will be kept informed of the scope and duration (to extent known) of this Force 
Majeure Event and of the steps the Company is taking to mitigate the effects of the Event on its 
performance through periodic updates on the Company’s distributed generation website:  
 https://ngus.force.com/s/article/RI-Force-Majeure-Declarations.  
 

Appendix 

9.a  Scope & Process 
At an overall level, when the interconnection of distributed generation (DG) to The Narragansett Electric 
Company’s (NECo) electric power system (EPS) has the potential to impact a neighboring EPS 
(distribution or transmission), further analysis and/or study will be required.  Examples of potential 
impacts on a neighboring EPS include reverse power flow onto the bulk transmission system and the 
establishment of new retail delivery points (for example, new/upgraded substations, transformers) to 
provide the distribution capacity necessary to accommodate greater amounts of large-scale DG projects 
interconnecting to NECo’s EPS.  The purpose of this Paragraph 9 Monthly Report (Paragraph 9 Report) is 
to provide updates for ongoing affected system operator (ASO) studies that implicate three or more DG 
applications or more than 15MW of DG capacity in accordance with the Reporting Requirements. 
 
The Western RI Area ASO Study #3 commenced on August 17, 2021 and is a Level 3 Comprehensive 
Transmission System Impact Study.  It consists of 25 projects within the Western Rhode Island Power 
Supply Area and is expected to complete in Q2 2024. 

Process 

mailto:ERussell@RIEnergy.com
mailto:NJNeilsen@RIEnergy.com
mailto:JPorter@PPLWeb.com
https://ngus.force.com/s/article/RI-Force-Majeure-Declarations
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ISO New England (ISO-NE) Tariff Process Applicable to DG Interconnections 

There are two primary ISO-NE tariff processes that are potentially applicable to the interconnection 
review of new DG resources: 

1. ISO-NE’s interconnection processes, pursuant to Schedules 22 and 23 of the ISO New England 
Open Access Transmission Tariff (OATT)1, and  

2. ISO-NE’s Proposed Plan Application (PPA) process, pursuant to Section I.3.9 of the ISO New 
England Transmission, Markets, and Services Tariff.2 

 
Jurisdiction for Interconnection  
DG projects fall under one of two jurisdictions for interconnection: state or federal. A customer 
proposing to interconnect a DG resource to a state-jurisdictional distribution facility must follow the 
associated state interconnection process. A customer proposing to interconnect a DG resource to a 
Federal Energy Regulatory Commission (FERC)-jurisdictional distribution facility must follow the ISO-NE’s 
interconnection process under Schedule 22 or 23 of the Open Access Transmission Tariff (OATT) (unless 
it falls under one of the exemptions identified in Schedule 23).3  

Most of the DG being installed in New England is interconnecting to the lower-voltage distribution 
system through state interconnection processes, which are administered by the states’ electric 
distribution companies. In these cases, the customer is an interconnection customer of the electric 
distribution company, not of ISO-NE. A customer should contact NECo and/or ISO-NE to determine 
whether the specific distribution feeder to which the DG facility plans to interconnect is subject to the 
OATT.  

Overview of Section I.3.9 Proposed Plan Application Process  
Regardless of the jurisdiction for interconnection, DG resources of 1 MW or greater will require review 
by ISO-NE pursuant to Section I.3.9 of the ISO Tariff to ensure the proposed system change does not 
have a significant adverse impact on the regional power system. This is true even in cases where the 
project is interconnecting under the state process.  
 
The Section I.3.9 PPA process has been part of the region’s planning processes for decades. ISO-NE, as 
the Regional Transmission Organization for New England, is responsible for reviewing and approving 
proposed system changes because these changes may impact the stability, reliability, or operating 
characteristics of the New England power system. 
 
Commencement of the Transmission Study of PPA (ISO-NE Planning Procedures) 
NEP commences a transmission study when it has sufficient information about firm MW values for the 
proposed generator(s) and has determined how and where the generator(s) will interconnect to NECo’s 

 
1 https://www.iso-ne.com/static-assets/documents/regulatory/tariff/sect_2/oatt/sect_ii.pdf 
2 https://www.iso-ne.com/static-assets/documents/regulatory/tariff/sect_1/sect_i.pdf 
3 Exemptions: The state interconnection process will apply if a DG resource is interconnecting to a FERC-jurisdictional 
distribution facility and the project will:  

a. Produce energy to be consumed only on the retail customer’s site,  
b. Not sell its output into the ISO markets, or  
c. Sell 100% of its output as a Qualifying Facility (QF) to the interconnecting utility under a Public Utility Regulatory 
Policies Act (PURPA) contract. 

 

https://www.iso-ne.com/static-assets/documents/regulatory/tariff/sect_2/oatt/sect_ii.pdf
https://www.iso-ne.com/static-assets/documents/regulatory/tariff/sect_1/sect_i.pdf
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EPS (e.g., NECo distribution system modifications and transmission system injection points). NECo 
gathers this information from Interconnecting Customers and coordinates with NEP to facilitate a 
transmission study.  
 
For generation resources 5 MW and above, NECo works with NEP on the PPA requirement during 
NECo’s detailed study phase of the interconnection process. For generation resources between 1 MW 
and 5 MW, NECo had been working with NEP to issue the Generator Notification Forms (GNFs) to ISO-NE 
during NECo’s detailed design phase as well; ISO-NE was not requiring transmission impact analyses for 
these applications. Because of the significant number of proposed DG project interconnection 
applications between 1 MW and 5 MW received through the first half of 2018, ISO-NE is exercising its 
discretion to request impact analyses from NEP for applications between 1 MW and 5 MW. As a result, 
NECo has been submitting GNFs for applications between 1 MW and 5 MW to ISO-NE for review at or 
around 20 business days after the commencement of a distribution system impact study.  

9.b  Roles and Responsibilities 
Below is a list of the various roles and responsibilities associated with transmission studies:  

NECo – Interconnecting Company & Coordinator, includes the following functions: 

• Customer Energy Integration (CEI) – Coordinate with developers from application to 
interconnection 

• Distribution Planning – Analyze and develop interconnection solutions at distribution level; 
assist in coordination across NECo in development of most viable solution; coordinate 
engineering studies with ASOs (such as NEP and ISO-NE) 

• Substation Engineering – Develop protection strategies to preserve safety and reliability given 
complex effects of high DG volume 

• Design, Resource Planning, Operations – All downstream departments that implement the 
engineered solution required for safe and reliable interconnections 

NEP – a Rhode Island Energy affiliate and also an ASO, includes the Transmission Planning and Asset 
Management (TPAM) function that is responsible to complete transmission-related analyses. NEP is the 
transmission provider in the area, including transfer analyses and transmission system impact studies. 
 
ISO-NE – the Independent System Operator established in accordance with the NEPOOL Agreement and 
applicable FERC approvals, responsible for managing the bulk power generation and transmission 
systems in New England.  Provides guidance and oversight to NEP analyses and responsible for ensuring 
compliance with ISO-NE Tariffs Schedule 22 and Schedule 23 as well as Section I.3.9. The ISO-NE will 
determine whether such interconnections will have a cumulative impact on facilities used for the 
provision of regional transmission service. 
 
 New England Power Pool (“NEPOOL”) Reliability Committee (“RC”) – The RC is a standing technical 
committee of NEPOOL, which is made up of Market Participants from across the region and serves as 
the ISO’s principal advisory body. The RC provides advisory input to ISO-NE on the design and oversight 
of reliability standards for the New England power system. RC meetings are held monthly and consider 
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matters such as PPAs for generation and transmission projects.  After an advisory vote by the RC, the ISO 
will issue a determination approving or denying a PPA. 
 
ASO - Any neighboring Electric Power System (EPS) not under control of NECo (i.e. municipal light 
company or other regulated utility). 
 
Governance Participant – a signatory to the NEPOOL agreement. 

9.c  Standards and Jurisdiction 
In most cases, as is the case for the DG seeking to interconnect to NECo’s EPS in Rhode Island, the need 
for a transmission impact study is defined by ISO-NE Planning Procedures.  Specifically, pursuant to ISO-
NE’s tariff, Section I.3.9.1, and ISO-NE Planning Procedures PP5-14 and PP5-35 (collectively "ISO-NE 
Planning Procedures”), any proposed generation resource above 1 MW must be reviewed by ISO-NE and 
brought before the NEPOOL RC for approval.  ISO-NE Planning Procedures PP5-1 and PP5-3 provide 
guidelines for the PPA application and review process.   
 
Under the ISO-NE Planning Procedures, for each proposed generation resource 5 MW or greater, ISO-NE 
requires a formal transmission system impact study.  Although proposed generation resources between 
1 MW and 5 MW generally do not automatically trigger a transmission system impact study, ISO-NE has 
the discretion to request further analysis of the impact consistent with ISO-NE Planning Procedures, on 
an as-needed basis.   Commencing around September 2018, ISO-NE started to exercise that discretion 
and has been requesting additional impact analyses from NEP on generation resources between 1 MW 
and 5 MW. 
 
Prior to this, for the most part, for a project that was sized between 1 MW and 5 MW, a GNF would have 
been required, which did not include any study or analysis.  This requested evaluation by ISO-NE for 
generation resources between 1 MW and 5 MW required a change in process for NECo with respect to 
the processing of NECo’s interconnection applications, coordination with NEP, and the timing of these 
notifications to ISO-NE.  The change in process also contributed to the inclusion of between 1 MW and 5 
MW projects in the ASO studies. 
 
The attached link offers additional information relative to the ISO-NE Planning Procedures I.3.9.:  
https://ngus.force.com/servlet/servlet.FileDownload?file=0150W00000FEqTu 

Typically, for NECo interconnected generation resources, NEP submits the PPA on the generator’s behalf 
and performs the required transmission analysis and studies in coordination with the ISO-NE and any 
other ASO.  While ISO-NE’s Planning Procedures allow generators that are a Governance Participant 
under the ISO-NE Tariff to submit their own PPAs for their projects, if the project results in the need for 
transmission system upgrades, an affected transmission owner is required to submit its own PPA for the 
proposed transmission system upgrades.  Importantly, regardless of whether the generating facility PPA 
is submitted by a Governance Participant or NEP, the same aforementioned transmission system impact 
studies and NEPOOL RC approval are required.  The ISO-NE Planning Procedures do not specify the 

 
4 Entitled, “Procedure for Review of Governance Participant’s Proposed Plans (Section I.3.9 Applications: Requirements, 

Procedures, and Forms).” 
5 Entitled, “Guidelines for Conducting and Evaluating Proposed Plan Application Analyses.” 

https://ngus.force.com/servlet/servlet.FileDownload?file=0150W00000FEqTu
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manner in which NEP should perform a transmission study where there is a high volume of proposed 
NECo interconnected generator resource applications and capacity coming into an area in a short time 
frame.  Therefore, NEP considered the ongoing challenges in these areas, including the saturation and 
system constraints and best practices for system planning, to assure the safety and reliability of the 
transmission system.  In the context of these considerations, NEP developed its study methodology with 
the following goals in mind:   

• Speed:  Facilitate developer interconnection as quickly as possible. 
• Reliability: Ensure that the interconnections do not compromise the reliability of the 

transmission system. 
• Coordination: Ensure the distribution upgrades are appropriately represented in the 

study assumptions.  
• Process: Abide by ISO-NE Planning Procedures and Tariff requirements. 
• Solutions:  Develop the appropriate set of upgrades for each Area ASO Study, as 

opposed to determining individual case-by-case upgrades, which more efficiently uses 
time, material and human resources, and avoids duplicative, out-of-date and/or 
unnecessary infrastructure (at the customer’s cost). 

• Efficiency:  The study of individual projects in the same area would be performed 
sequentially, or, subject to ISO-NE’s approval, in a group approach.  By way of 
comparison, a single typical 5 MW transmission system impact study would take 
approximately 3 months.  The goal of grouping the projects in an Area ASO Study, or in 
discrete substation analyses, is to gain significant efficiency over individual sequential 
project analysis by evaluating many MWs at one time. 

 
With these goals considered, and consistent with NEP’s obligation in Section 3.03(b) of the 
Transmission Operating Agreement (“TOA”)6 to notify ISO-NE of situations where the 
interconnection of multiple DG resources may have cumulative impacts on the facilities used for 
the provision of regional transmission service7, NEP began communicating with ISO-NE to assess 
the preferred way to evaluate the impact of this volume of generation proposing to 
interconnect in the same area.  ISO-NE elected to exercise its discretion under the Planning 
Procedures and requested that the studies include generation projects between 1 MW and 5 
MW given the saturation in the area and the potential aggregate impacts to the transmission 
system.  For Western RI Area ASO Study #3, NEP and ISO-NE determined that it would be more 
efficient to group the PPAs and the associated transmission system study, rather than submit 
individual applications and studies for each project. In addition, in the Western RI Area ASO 
Study #3, NEP and ISO-NE determined that discrete analyses at multiple substations would be 
more efficient.   

 
6 The Transmission Operating Agreement was executed by ISO-NE and the region’s Participating 
Transmission Owners (PTO) when ISO-NE became the Regional Transmission Organization for New 
England in 2005, and sets forth the roles and responsibilities of the PTOs and ISO-NE as it pertains to the operation and 
planning of the regional transmission system. 
7 The failure of a PTO to appropriately implement the requirements of the TOA, Section I.3.9 of the ISO-NE Tariff, or ISO-NE's 
Planning Procedures, could subject a PTO to liability for breach of the TOA, ISO-NE's Tariff, and RC reliability requirements.  In 
this event, FERC has the authority to pursue criminal liability and/or levy fines up to $1 million per day for violations of the 
Federal Power Act, FERC regulations, orders or tariffs. 
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