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9.d  Estimated Timeline  
The Western RI Area ASO Study #2 commenced April 13, 2020 and is expected to take 6-12 months.  
NECo and NEP are targeting to have all study components completed by the end of January/early 
February 2021 so the appropriate documentation can be formally submitted to ISO-NE for review.  We 
anticipate that this will allow the study to be presented to the Reliability Committee (RC) during the 
February or March Meeting. This timing will be confirmed in the coming weeks.  

 

 

9.e  Estimated System Modifications & Costs 
Western RI Area ASO Study #2 

These 34 applications have been grouped together and are being studied under one Comprehensive 

Study. NEP will not know if transmission upgrades will be required until the Study has been completed.  

The cost for a project to participate in this Study was based on a pro rata share of $2,300/MW for each 

project.   

9.f  Prioritization System 
If it is possible to advance any projects ahead of completion of an ASO study, NECo will prioritize 
projects based on the following: 

1. Has customer paid its full construction advance for system modifications? 
2. When did the NECo receive customer payment? 
3. What is the date of the customer’s anticipated authority to interconnect? 
4. What stage is the project within the NECo’s construction process?  
5. How far along is the customer’s construction? (Developers may need to self-certify the 

responses to these questions)  
a. Does customer have all necessary local permits to construct? 
b. Does customer have site control?  

6. Has the necessary generator notification form been approved by the RC? 
7. Application deemed complete date. 

 

9.g  Opportunities to Progress Applications 
Western RI Area ASO Study #2: 

The Area ASO Study additional analysis is at the point where we feel that the distribution solution will 
not be affected.  The company will continue with the Distribution System Impact Studies associated with 
your individual projects, which will begin to advance in parallel with the Area ASO Study #2. By 
continuing the DSIS now, we will be in a better position to complete the DSIS shortly after receipt of ISO-
NE approval of the Proposed Plan Application. 
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9.h  Study Results 
Western RI Area ASO Study #2:  

This Study commenced April 13, 2020 and is targeted to be put on the RC during the February or March 
Meeting.  Accordingly, there are no study results at this time. 

 

10.a  Contact Information 
All Rhode Island 

John C. Kennedy – 401-784-7221 email: John.Kennedy@Nationalgrid.com 

Nick Neilsen – 401-784-4370 email: Nicholas.Neilsen@Nationalgrid.com 

10.b  Stakeholder Meetings 
The last ASO Study Update meeting was held on October 6, 2020 by Webinar.   

The next ASO Study Update meeting is scheduled to take place in early 2021 and will likely be held as a 
Webinar.   

  

Due to the developing COVID-19 crisis, Narragansett Electric Company d/b/a National Grid (“the 
Company”) has determined the need to declare a Force Majeure Event pursuant to the “Standards for 
Connecting Distributed Generation”, RIPUC No. 2180 (“Tariff”) Section 3.0. The Force Majeure Event 
started on Friday March 27, 2020. At this time, the duration of this Force Majeure Event is unknown and 
will be closely monitored. The Company is taking steps to mitigate the Force Majeure Event by 
continuing to process distributed generation applications and projects. The Company, however, will be 
entitled to suspend or modify its performance of obligations pursuant to this notice and under the Tariff 
to the extent that the effect of the Force Majeure Event cannot be mitigated by the use of commercially 
reasonable efforts. The Company will notify customers whose DG project is directly impacted by the 
Event. All customers will be kept informed of the scope and duration (to extent known) of this Force 
Majeure Event and of the steps the Company is taking to mitigate the effects of the Event on its 
performance through periodic updates on the Company’s distributed generation website:  
 https://ngus.force.com/s/article/RI-Force-Majeure-Declarations. Western RI Area ASO Study #2 
continues to progress in the ordinary course at this time.  
 

 

mailto:Nicholas.Neilsen@Nationalgrid.com
https://ngus.force.com/s/article/RI-Force-Majeure-Declarations
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Appendix 

9.a  Scope & Process 
At an overall level, when the interconnection of distributed generation (DG) to The Narragansett Electric 
Company’s (NECo) electric power system (EPS) has the potential to impact a neighboring EPS 
(distribution or transmission), further analysis and/or study will be required.  Examples of potential 
impacts on a neighboring EPS include reverse power flow onto the bulk transmission system and the 
establishment of new retail delivery points (for example, new/upgraded substations, transformers) to 
provide the distribution capacity necessary to accommodate greater amounts of large-scale DG projects 
interconnecting to NECo’s EPS.  The purpose of this Paragraph 9 Monthly Report (Paragraph 9 Report) is 
to provide updates for ongoing affected system operator (ASO) studies that implicate three or more DG 
applications or more than 15MW of DG capacity in accordance with the Reporting Requirements. 
 
The Western RI Area ASO Study #2 commenced on April 13, 2020 and is a Level 3 Comprehensive 
Transmission System Impact Study.  It consists of 34 projects within the Western Rhode Island Power 
Supply Area and is expected to take 6-12 months.  We are targeting the Reliability Committee in Q1 of 
2021. This timing will be refined in the coming weeks.  

 

 

Process 

ISO New England (ISO-NE) Tariff Process Applicable to DG Interconnections 

There are two primary ISO-NE tariff processes that are potentially applicable to the interconnection 
review of new DG resources: 

1. ISO-NE’s interconnection processes, pursuant to Schedules 22 and 23 of the ISO New England 
Open Access Transmission Tariff (OATT)1, and  

2. ISO-NE’s Proposed Plan Application (PPA) process, pursuant to Section I.3.9 of the ISO New 
England Transmission, Markets, and Services Tariff.2 

 
Jurisdiction for Interconnection  

DG projects fall under one of two jurisdictions for interconnection: state or federal. A customer 
proposing to interconnect a DG resource to a state-jurisdictional distribution facility must follow the 
associated state interconnection process. A customer proposing to interconnect a DG resource to a 
Federal Energy Regulatory Commission (FERC)-jurisdictional distribution facility must follow the ISO-NE’s 
interconnection process under Schedule 22 or 23 of the Open Access Transmission Tariff (OATT) (unless 
it falls under one of the exemptions identified in Schedule 23).3  

                                                           
1 https://www.iso-ne.com/static-assets/documents/regulatory/tariff/sect_2/oatt/sect_ii.pdf 
2 https://www.iso-ne.com/static-assets/documents/regulatory/tariff/sect_1/sect_i.pdf 
3 Exemptions: The state interconnection process will apply if a DG resource is interconnecting to a FERC-jurisdictional 
distribution facility and the project will:  

a. Produce energy to be consumed only on the retail customer’s site,  
b. Not sell its output into the ISO markets, or  

https://www.iso-ne.com/static-assets/documents/regulatory/tariff/sect_2/oatt/sect_ii.pdf
https://www.iso-ne.com/static-assets/documents/regulatory/tariff/sect_1/sect_i.pdf
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Most of the DG being installed in New England is interconnecting to the lower-voltage distribution 

system through state interconnection processes, which are administered by the states’ electric 

distribution companies. In these cases, the customer is an interconnection customer of the electric 

distribution company, not of ISO-NE. A customer should contact NECo and/or ISO-NE to determine 

whether the specific distribution feeder to which the DG facility plans to interconnect is subject to the 

OATT.  

Overview of Section I.3.9 Proposed Plan Application Process  

Regardless of the jurisdiction for interconnection, DG resources of 1 MW or greater will require review 
by ISO-NE pursuant to Section I.3.9 of the ISO Tariff to ensure the proposed system change does not 
have a significant adverse impact on the regional power system. This is true even in cases where the 
project is interconnecting under the state process.  

 

The Section I.3.9 PPA process has been part of the region’s planning processes for decades. ISO-NE, as 
the Regional Transmission Organization for New England, is responsible for reviewing and approving 
proposed system changes because these changes may impact the stability, reliability, or operating 
characteristics of the New England power system. 
 
Commencement of the Transmission Study of PPA (ISO-NE Planning Procedures) 

NEP commences a transmission study when it has sufficient information about firm MW values for the 
proposed generator(s) and has determined how and where the generator(s) will interconnect to NECo’s 
EPS (e.g., NECo distribution system modifications and transmission system injection points). NECo 
gathers this information from Interconnecting Customers and coordinates with NEP to facilitate a 
transmission study.  

 

For generation resources 5 MW and above, NECo works with NEP on the PPA requirement during 

NECo’s detailed study phase of the interconnection process. For generation resources between 1 MW 

and 5 MW, NECo had been working with NEP to issue the Generator Notification Forms (GNFs) to ISO-NE 

during NECo’s detailed design phase as well; ISO-NE was not requiring transmission impact analyses for 

these applications. Because of the significant number of proposed DG project interconnection 

applications between 1 MW and 5 MW received through the first half of 2018, ISO-NE is exercising its 

discretion to request impact analyses from NEP for applications between 1 MW and 5 MW. As a result, 

NECo has been submitting GNFs for applications between 1 MW and 5 MW to ISO-NE for review at or 

around 20 business days after the commencement of a distribution system impact study.  

9.b  Roles and Responsibilities 
Below is a list of the various roles and responsibilities associated with transmission studies:  

NECo – Interconnecting Company & Coordinator, includes the following functions: 

                                                           
c. Sell 100% of its output as a Qualifying Facility (QF) to the interconnecting utility under a Public Utility Regulatory 
Policies Act (PURPA) contract. 
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• Customer Energy Integration (CEI) – Coordinate with developers from application to 

interconnection 

• Distribution Planning – Analyze and develop interconnection solutions at distribution level; 

assist in coordination across NECo in development of most viable solution; coordinate 

engineering studies with ASOs (such as NEP and ISO-NE) 

• Substation Engineering – Develop protection strategies to preserve safety and reliability given 

complex effects of high DG volume 

• Design, Resource Planning, Operations – All downstream departments that implement the 

engineered solution required for safe and reliable interconnections 

NEP – a National Grid affiliate and also an ASO, includes the Transmission Planning and Asset 
Management (TPAM) function that is responsible to complete transmission-related analyses. NEP is the 
transmission provider in the area, including transfer analyses and transmission system impact studies. 
 
ISO-NE – the Independent System Operator established in accordance with the NEPOOL Agreement and 
applicable FERC approvals, responsible for managing the bulk power generation and transmission 
systems in New England.  Provides guidance and oversight to NEP analyses and responsible for ensuring 
compliance with ISO-NE Tariffs Schedule 22 and Schedule 23 as well as Section I.3.9. The ISO-NE will 
determine whether such interconnections will have a cumulative impact on facilities used for the 
provision of regional transmission service. 
 
 New England Power Pool (“NEPOOL”) Reliability Committee (“RC”) – The RC is a standing technical 
committee of NEPOOL, which is made up of Market Participants from across the region and serves as 
the ISO’s principal advisory body. The RC provides advisory input to ISO-NE on the design and oversight 
of reliability standards for the New England power system. RC meetings are held monthly and consider 
matters such as PPAs for generation and transmission projects.  After an advisory vote by the RC, the ISO 
will issue a determination approving or denying a PPA. 
 
ASO - Any neighboring Electric Power System (EPS) not under control of NECo (i.e. municipal light 
company or other regulated utility). 
 
Governance Participant – a signatory to the NEPOOL agreement. 

9.c  Standards and Jurisdiction 
In most cases, as is the case for the DG seeking to interconnect to NECo’s EPS in Rhode Island, the need 
for a transmission impact study is defined by ISO-NE Planning Procedures.  Specifically, pursuant to ISO-
NE’s tariff, Section I.3.9.1, and ISO-NE Planning Procedures PP5-14 and PP5-35 (collectively "ISO-NE 
Planning Procedures”), any proposed generation resource above 1 MW must be reviewed by ISO-NE and 
brought before the NEPOOL RC for approval.  ISO-NE Planning Procedures PP5-1 and PP5-3 provide 
guidelines for the PPA application and review process.   
 

                                                           
4 Entitled, “Procedure for Review of Governance Participant’s Proposed Plans (Section I.3.9 Applications: Requirements, 

Procedures, and Forms).” 

5 Entitled, “Guidelines for Conducting and Evaluating Proposed Plan Application Analyses.” 
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Under the ISO-NE Planning Procedures, for each proposed generation resource 5 MW or greater, ISO-NE 
requires a formal transmission system impact study.  Although proposed generation resources between 
1 MW and 5 MW generally do not automatically trigger a transmission system impact study, ISO-NE has 
the discretion to request further analysis of the impact consistent with ISO-NE Planning Procedures, on 
an as-needed basis.   Commencing around September 2018, ISO-NE started to exercise that discretion 
and has been requesting additional impact analyses from NEP on generation resources between 1 MW 
and 5 MW. 
 
Prior to this, for the most part, for a project that was sized between 1 MW and 5 MW, a GNF would have 
been required, which did not include any study or analysis.  This requested evaluation by ISO-NE for 
generation resources between 1 MW and 5 MW required a change in process for NECo with respect to 
the processing of NECo’s interconnection applications, coordination with NEP, and the timing of these 
notifications to ISO-NE.  The change in process also contributed to the inclusion of between 1 MW and 5 
MW projects in the ASO studies. 
 
The attached link offers additional information relative to the ISO-NE Planning Procedures I.3.9.:  

https://ngus.force.com/servlet/servlet.FileDownload?file=0150W00000FEqTu 

Typically, for NECo interconnected generation resources, NEP submits the PPA on the generator’s behalf 

and performs the required transmission analysis and studies in coordination with the ISO-NE and any 

other ASO.  While ISO-NE’s Planning Procedures allow generators that are a Governance Participant 

under the ISO-NE Tariff to submit their own PPAs for their projects, if the project results in the need for 

transmission system upgrades, an affected transmission owner is required to submit its own PPA for the 

proposed transmission system upgrades.  Importantly, regardless of whether the generating facility PPA 

is submitted by a Governance Participant or NEP, the same aforementioned transmission system impact 

studies and NEPOOL RC approval are required.  The ISO-NE Planning Procedures do not specify the 

manner in which NEP should perform a transmission study where there is a high volume of proposed 

NECo interconnected generator resource applications and capacity coming into an area in a short time 

frame, as is the case in the two current RI ASO study areas.  Therefore, NEP considered the ongoing 

challenges in these areas, including the saturation and system constraints and best practices for system 

planning, to assure the safety and reliability of the transmission system.  In the context of these 

considerations, NEP developed its study methodology with the following goals in mind:   

• Speed:  Facilitate developer interconnection as quickly as possible. 

• Reliability: Ensure that the interconnections do not compromise the reliability of the 
transmission system. 

• Coordination: Ensure the distribution upgrades are appropriately represented in the 
study assumptions.  

• Process: Abide by ISO-NE Planning Procedures and Tariff requirements. 

• Solutions:  Develop the appropriate set of upgrades for each of Area ASO Study #1 and 
Area ASO Study #2, as opposed to determining individual case-by-case upgrades, which 
more efficiently uses time, material and human resources, and avoids duplicative, out-
of-date and/or unnecessary infrastructure (at the customer’s cost). 

• Efficiency:  The study of individual projects in the same area would be performed 
sequentially, or, subject to ISO-NE’s approval, in a group approach.  By way of 

https://ngus.force.com/servlet/servlet.FileDownload?file=0150W00000FEqTu
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comparison, a single typical 5 MW transmission system impact study would take 
approximately 3 months.  The goal of grouping the projects in Area ASO Study #2, or in 
discrete substation analyses, is to gain significant efficiency over individual sequential 
project analysis by evaluating many hundreds of MWs at one time. 

 

With these goals considered, and consistent with NEP’s obligation in Section 3.03(b) of the 
Transmission Operating Agreement (“TOA”)6 to notify ISO-NE of situations where the 
interconnection of multiple DG resources may have cumulative impacts on the facilities used for 
the provision of regional transmission service7, NEP began communicating with ISO-NE to assess 
the preferred way to evaluate the impact of this volume of generation proposing to 
interconnect in the same area.  ISO-NE elected to exercise its discretion under the Planning 
Procedures and requested that the studies include generation projects between 1 MW and 5 
MW given the saturation in the area and the potential aggregate impacts to the transmission 
system.  For Western RI Area ASO Study #2, NEP and ISO-NE determined that it would be more 
efficient to group the PPAs and the associated transmission system study, rather than submit 
individual applications and studies for each project. In addition, in the Western RI Area ASO 
Study #2, NEP and ISO-NE determined that discrete analyses at multiple substations would be 
more efficient.   

 

                                                           
6 The Transmission Operating Agreement was executed by ISO-NE and the region’s Participating 
Transmission Owners (PTO) when ISO-NE became the Regional Transmission Organization for New 
England in 2005, and sets forth the roles and responsibilities of the PTOs and ISO-NE as it pertains to the operation and 
planning of the regional transmission system. 
7 The failure of a PTO to appropriately implement the requirements of the TOA, Section I.3.9 of the ISO-NE Tariff, or ISO-NE's 
Planning Procedures, could subject a PTO to liability for breach of the TOA, ISO-NE's Tariff, and RC reliability requirements.  In 
this event, FERC has the authority to pursue criminal liability and/or levy fines up to $1 million per day for violations of the 
Federal Power Act, FERC regulations, orders or tariffs. 

 


