



May 4, 2016

Mrs. Luly Massaro
Commission Clerk
Public Utilities Commission
89 Jefferson Boulevard
Warwick, RI 02888

The Hon. Jorge O. Elorza
Mayor
Ricky Caruolo
General Manager

RE: Docket 4571- Rhode Island Public Utilities Commission (PUC) Data Request
1-5 Update on Central Operating Facility (COF)

Dear Mrs. Massaro:

Pursuant to Report & Order number 22065, Providence Water is required to file an update to the PUC, and all parties of Docket 4571 within 30 days of the occurrence of an event or any other milestone identified, including any contained in construction contracts listed in our response to PUC data request 1-5.

Providence Water's next milestone was attained when the City's Board of Contract and Supply awarded the Construction Management At-Risk Contract (CMAR) for the new COF on 125 Dupont Drive to Dimeo Construction for an amount not to exceed \$16,300,000. The Board of Contract and Supply approved the contract on March 7, 2016 and referred it to City Council for approval. A resolution of the City Council authorized the approval of the Dimeo Construction contract on April 7, 2016 with an effective date of April 18, 2016.

A copy of this letter has been emailed to the service list for Docket 4571. Any questions please contact me at 521-6300 ext.7217.

Respectfully,

Mary L. Deignan-White
Senior Manager of Regulatory

cc: Dk 4571 Service List
File

BOARD OF DIRECTORS

- Xaykham Khamsyvoravong
Chairperson
- Joseph D. Cataldi
Vice Chairperson
- Michael J. Correia
Councilperson
- Sabina Matos
Councilperson
- Lawrence J. Mancini
Ex-Officio
- Andy M. Andujar
Member
- Kerri Lynn Thurber
Member
- Carissa R. Richard
Secretary
- William E. O'Gara, Esq.
Legal Advisor

MEMBER

- Rhode Island Water Works Assn.
- New England Water Works Assn.
- American Water Works Assn.
- Water Research Foundation

An EPA WaterSense Partner

(401) 521-6300

552 Academy Avenue
Providence, RI 02908

www.provwater.com

Follow us @provwater

Like us at:
facebook.com/Providencewater