

Docket No. 4770
Thirty Sixth Set of Data Requests of the
Division of Public Utilities and Carriers to National Grid
March 22, 2018

Gas Business Enablement

- 36-1. Please provide in excel format with formulas intact the Gas Business Enablement budgeted capital investment, O&M Expense, Run the Business Cost and Savings Offset amounts referenced on page 6 & 11 of Schedule MAL-36 broken down by month and totaled for the rate year and each subsequent 12-month period of spending.
- a. Please reconcile this request with Schedule Mal 36 as filed in November 2017 in excel format with formulas intact.
 - b. Please reconcile this request with Schedule Mal 36 as filed on March 2, 2018 in excel format with formulas intact.
- 36-2. Referring to the excel spreadsheet provided as Attachment DIV 9-18-1 containing a detailed breakdown of the amount of expected benefit and the portion that will result for customers by state jurisdiction. Please provide a similar excel file in the same format with formulas intact with the benefits broken down annually starting with the Rate Year and each subsequent year covered in DIV 9-18-1.
- 36-3. Referring to Schedule GBE-4 – High Level GBE Roadmap:
- a. Is National Grid on schedule to deliver by 3/31/2018, its first GBE deliverable in RI associated with Operations/CMS functionality including:
 - Corrosion & I&R
 - Collections
 - Integrity Management (Corrosion & I&R)
 - b. Has there been any updates to the High Level GBE Roadmap provided in Schedule GBE - 4? If so, please provide an updated Schedule GBE-4 reflecting these updates and explain in detail the reasons driving the changes.
 - c. At this time, does the Company reasonably anticipate that there will be changes in the implementation dates for delivery of GBE from those provided in Schedule GBE – 4? If so, please provide the details of such anticipated changes and explain the likelihood of and the reasons driving the anticipated changes.