The Narragansett Electric Company d/b/a National Grid RIPUC Docket No. 4770

Narragansett Electric Company, Narragansett Gas Company and Narragansett Electric Company - Transmission d/b/a National Gric

Fiscal Year 2020 (June 2019 - August 2019)

Budget Exception Reporting

Amounts in Millions of USD

Information Technology Capital Investment Quarterly Report Fourth Quarter Ended August 31, 2019

th Quarter Ended August 31, 2019 Attachment 5

Page 1 of 1

Impact of Budget Exceptions on FY20 Capital Plan Categories

	Budget
Investment Category	Exception
	Amt \$M
Business Programs and Projects	(0.134)
Regulatory, Legal, and Compliance	(0.283)
Technology/Infrastructure Foundation	1.402
Total	0.986

Top 10 Projects in each Investment Plan Category Impacted by Budget Exceptions

Investment Category	INVP#	INVP# of Projects within Project Name a program	Budget Exception Amt \$M	% change to FY20 Budget	Driver for Budget Exception Request
Business Programs and Projects	5497	Lease Accounting Updates and CCM - Phase 2 Other Business Programs and Projects	-1.400 1.266	54%	Reduced Cost
		Other Business Programs and Projects	-0.134		Net Category Impact
Regulatory, Legal and Compliance Mandates					
					Gas Business Enablement program requires cyber security mitigating controls to reduce the risk the cyber security
	3683USO	Network Segregation	-1.023	58%	threat
	3683USQ	Big Data Security Analytics: Phase 1	-1.076	100%	Deferred Investment
	5360	Lease Accounting Updates and Contract Management	1.400	98%	Shift on Delivery and Phase 2 Reduced Cost
	2200	Other Regulatory, Legal, and Compliance Mandates	0.416	2070	Various
		,	-0.283		Net Category Impact
Technology/Infrastructure Foundation and Reliability			<u> </u>		1
Toundamon and Rendomly					Due to delays in initial environment builds and number of issues, costs increased and it was critical to meet the go
	4761	US Foundation Hosting Renewal	1.294	60%	live date for August 2019.
	5487	Collaboration & Unified Communications *	-1.483	27%	Allocated to specific program projects
					Allocated to projects that require replacement of aging infrastructure such as Active Directory and Office 365
	5488	Customer Experience*	-1.650	58%	Migration. Allocated to Windows 10 Migration Project. Windows 7 is
					going out of support so Windows 10 will be implemented
	5490	Modern Workplace*	-2.334	51%	and rolled out to all employees
	5522	Network Security Infrastructure Program*	-0.830	26%	Allocated to specific program projects
	5524	WAN Infrastructure Program*	-3.141	100%	Allocated to specific program projects
	5581	DXC Hosting Tx Initiatives*	-2.014	32%	Allocated to program
		Other Technology/Infrastructure Foundation and Reliability	11.561		Various
			1.402		Net Category Impact
		_			
Total			\$ 0.98600		

Programs with * consist of several individual projects.