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Via Hand Delivery and Electronic Mail  

November 15, 2021 

Emma Rodvien, Coordinator 
Energy Facility Siting Board 
89 Jefferson Boulevard 
Warwick, RI 02888 

Re: The Narragansett Electric Company 
(Portable LNG Vaporization Project Old Mill Lane, Portsmouth, RI) 
EFSB Docket No. SB-2021-04 
Monthly Report of The Narragansett Electric Company  
Regarding Status of The Supplemental Application 

Dear Ms. Rodvien: 

I am enclosing for filing on behalf of The Narragansett Electric Company an original and seven 
(7) copies of the Monthly Report of The Narragansett Electric Company Regarding Status of The 
Supplemental Application dated November 15, 2021 as required by the Energy Facility Siting 
Board’s Order No. 150. 

Very truly yours, 

George W. Watson III 

Enclosure 

Copy to: Docket SB-2021-04 Service List (by electronic mail)

GEORGE W. WATSON III

One Financial Plaza, 14th Floor 
Providence, RI 02903-2485 
Main (401) 709-3300 
Fax (401) 709-3399 
gwatson@rc.com 
Direct (401) 709-3351 

Also admitted in Massachusetts 
and Connecticut 



SB-2021-04 The Narragansett Electric Company d/b/a National Grid Application for License to Mobilize 
and Operate a Liquified Natural Gas (LNG) Vaporization Facility at Old Mill Lane (Portsmouth, RI) 
 
Updated October 1, 2021 
 
Name E-mail  
Ronald Gerwatowski (PUC) Ronald.gerwatowski@puc.ri.gov;  

Terry Gray (DEM) terry.gray@dem.ri.gov;  

Meredith Brady (DOA) Meredith.Brady@doa.ri.gov;  

Patricia Lucarelli (PUC)  Patricia.lucarelli@puc.ri.gov; 

Emma Rodvien (PUC) Emma.Rodvien@puc.ri.gov;  

Suzanne Amerault (DEM) Suzanne.amerault@dem.ri.gov;  

Maria Mignanelli (DOA)  Maria.mignanelli@doa.ri.gov; 
 

George Watson (Robinson Cole)  gwatson@rc.com;  

Leticia Pimentel (Robinson Cole)  LPimentel@rc.com;  

Mark Rielly (National Grid)  Mark.Rielly@nationalgrid.com; 

Linda George (DPUC)  Linda.George@dpuc.ri.gov;  

Thomas Kogut (DPUC)  thomas.kogut@dpuc.ri.gov; 

Christy Hetherington (DPUC) christy.hetherington@dpuc.ri.gov;  

John Bell (DPUC)  john.bell@dpuc.ri.gov;  

Margaret Hogan (DPUC)  Margaret.L.Hogan@dpuc.ri.gov;  

Al Mancini (DPUC)  al.mancini@dpuc.ri.gov;  

Tiffany Parenteau (AG)  TParenteau@riag.ri.gov;  

Todd Bianco (PUC)  Todd.bianco@puc.ri.gov; 

Cynthia Wilson-Frias (PUC)  Cynthia.WilsonFrias@puc.ri.gov;  

John Harrington (PUC)  John.Harrington@puc.ri.gov;  

Alan Nault (PUC)  Alan.Nault@puc.ri.gov;  

Nicholas Vaz (AG)  NVaz@riag.ri.gov; 

Gregory Schultz (AG)  gSchultz@riag.ri.gov;  

Nicholas Ucci (OER) Nicholas.Ucci@energy.ri.gov; 

Christopher Kearns (OER)  Christopher.Kearns@energy.ri.gov;  

Carrie Gill (OER)  Carrie.Gill@energy.ri.gov;  

Jennifer West (Town Clerk, Portsmouth) clerkoffice@portsmouthri.com; 

Richard Rainer, Jr. (Town Administrator, Portsmouth)  rrainer@portsmouthri.com; 

Kevin Gavin (Town Solicitor, Portsmouth)  kevingavinlaw@gmail.com;  
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Wendy Marshall (Town Clerk, Middletown)  wmarshall@middletownri.com;  

Marisa Desautel  Marisa@desautelesq.com; 

Clarice Parsons clarice@desautelesq.com;  

Terence Tierney Tierneylaw@yahoo.com; 
 

RI Senator Luis DiPalma Sen-DiPalma@rilegislature.gov; 
 

Peter Horvath  Pjh11503@yahoo.com 
 

Meg Curran (CLF)  mcurran@clf.org;  

James Crowley (CLF)  jcrowley@clf.org;  

Ellen Ullucci (AG) EUllucci@riag.ri.gov;  

Sue McDonald  sue@anglesandinsights.com;  

Hank Webster (Acadia Center)  HWebster@acadiacenter.org;  

Steven MacDonald Semacdonald124@outlook.com;  

Laurie MacDonald  Macdonalds6@cox.net;  
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STATE OF RHODE ISLAND 
ENERGY FACILITY SITING BOARD 

In re: The Narragansett Electric Company : 
(Portable LNG  Vaporization Project  : Docket No. SB-2021-04 
Portsmouth, Rhode Island)  : 

MONTHLY REPORT OF THE NARRAGANSETT ELECTRIC COMPANY 
REGARDING STATUS OF THE SUPPLEMENTAL APPLICATION 

(NOVEMBER 15, 2021) 

This report of The Narragansett Electric Company (the “Company”) is filed with the Rhode 
Island Energy Facility Siting Board (“EFSB”) in response to the EFSB’s Order No. 150 dated 
September 17, 2021 in the above referenced docket which requires the Company to “…provide 
monthly reports describing the progress and status of the Company’s initiative to complete all 
that is needed to file the supplemental application.” 

Status of Pending Items 

The Company is in the process of completing its presentation to stakeholders of its selection of 
the seasonal and temporary operation of LNG at Old Mill Lane as the preferred long-term 
solution for addressing the capacity constraint and capacity vulnerability needs on Aquidneck 
Island.   

The Company has secured an engineering firm to design and permit changes to the property that 
will allow for a different equipment layout and to provide space for the sound mitigation 
measures.  These designs will include revised equipment layouts, civil work to expand the 
available workspace, and stormwater design. 

The Company remains focused on the issues listed below related to the proposed new site design 
and the additional analyses requested by the EFSB.  The analysis of these issues cannot be 
completed until the new site design and layout is completed. 

 study of noise impacts and mitigation with third-party consultant utilizing a new 
equipment layout; 

 assessing methods of fugitive leak detection and monitoring; 

 evaluating any changes to public safety impacts from proposed new layout; 

 greenhouse gas analysis of Old Mill Lane and alternatives; 

 revised environmental impact and permitting analyses of proposed new layout; and 

 estimating costs of potential new layouts and additional mitigation measures. 

The Company is developing a proposed property purchase plan for certain abutters to the Old 
Mill Lane parcel.     


