STATE OF RHODE ISLAND AND PROVIDENCE PLANTATIONS
ENERGY FACILITY SITING BOARD

In re: Relocation of Transmission Lines : Docket No. SB-2003-01
in Providence and East Providence :
(E-183 115KV Transmission Line

Relocation Project — A/C I-195 Relocation)

CITY OF PROVIDENCE’S RESPONSE TO ENERGY FACILITY SITING BOARD
DATA REQUESTS DATED DECEMBER 3, 2014

1. Please list any coordinated steps that have been taken by the City of Providence, the City
of East Providence, the Attorney General (the Parties), and/or National Grid to comply
with Section IID and/or other sections of the Settlement Agreement.

The City of Providence adopts the response provided by the City of East Providence on
December 5, 2014.

In addition, and generally, the parties have conducted joint meetings on numerous occasions
over the past decade, sometimes including elected officials and interested community leaders
in the discussions about what should be done, when, and how it should be funded. In addition
to the named parties, representatives from the Rhode Island Department of Transportation and
the Rhode Island Department of Environmental Management have played a role in obtaining
financing for the project. National Grid pushed for a cooperative funding agreement, and
various drafts were circulated in 2011 and thereafter without ever resolving the parties’
differences about such things as priority of draw-downs, imputation of interest, etc. The
chronology filed by National Grid on August 22, 2011 touches upon some of the salient points
in the history of this matter. Adding to the challenges which would normally attend a
complicated project of this magnitude and cost, the governing bodies and elected heads of all
three public entities have changed since the case was initially litigated, leading to a substantial
duplication of effort as new leaders are educated about the project.

2. Please describe in detail, with associated dates, the steps engaged in by Parties to retain a
consultant to review the project cost estimates filed by National Grid on October 21,
2014,

The table below contains a complete listing of the undersigned activities on the E-183 file from and
after October 21, 2014,



10/22 | Review cost estimate; confer with Jeff Padwa; email to
Sheila Dormody and Gonzalo Cuervo; call to Mark
Russo; email from Mark; EFSB hearing; confer with
Jeff

10/28 | Emails from Patrick Anderson and Dawn Bergantino;
response to Dawn; response to Patrick; call from Dawn
10/30 | Emails from Pete Lacouture and Mark Russo

10/31 | Email from Peter Lacouture

11/6 Emails from Peter Lacouture, Karen Lyons and Mark
Busso x2; response

11/7 Email from Sheila Dormody; confer with Jeff Padwa
prepare transition report; emails from Peter Lacouture
and Mark Russo; responses; email from Peter with
data responses; review same; forward to Sheila

11/12 | Email from Peter Lacouture; forward to Sheila
Dormody and Jeff Padwa; email from Mark Russo
11/24 | Email from Mark Russo; review editorial in Prodo

12/1 Emails from Karen Lyons and Mark Russo; response to
Mark: confer with Jeff Padwa; call to David Reilly

12/8 Emails from Patti Lucarelli; call to Patti; execute
agreement; call to Peter Lacouture; fax to Peter

12/9 Email to Jim Silveria; response

12/10 | Confer with Jim Silveria; call from Pete Lacouture;
response; email from Pete x3; email to Mark Russo;
emails from Wendy Smith x7; response; work on data
responses; email from Peter MceGuirk x2

3. Please provide whether an agreement has been executed to retain an independent expert
to review the project cost estimates filed by National Grid on October 21, 2014, and if so
provide a copy of that agreement,

The City of Providence executed the agreement referenced in this Data Request on December 8, 2014,
and transmitted it to counsel for National Grid on that date. An email from Peter Lacouture dated
December 10, 2014, states that the other parties had not, as of that date, executed, although all parties
have agreed to the basic agreement. A copy of the circulated draft was attached to the City of East
Providence Data Response as Exhibit 4.

4, Please provide the cost of the agreement described in data request number 3, above and
the time table established by such agreement.

The cost was to be limited to $25,000 and the original work schedule set a December 31, 2014
response date (all as reflected by East Providence Data Request, Exhibit 4). On information and
belief, it may be necessary to extend the response date

5. Please provide each Party’s timeline for complying with Section ITD of the May 25,
2004 Settlement Agreement.

The City of Providence adopts the response provided by the City of East Providence on
December 5, 2014.



6. Please provide copies of all quarterly reports prepared in compliance with Docket No.
SB-2003-0 1, Order No. 54, If no reports are available, please commence reporting as
required by the Order to the Energy Facility Siting Board forthwith.

The City of Providence has filed no quarterly reports. Like the City of East Providence, our
understanding was that National Grid was the filing party. Periodically, in keeping with
administrative meetings with the Siting Board’s coordinator and legal counsel, certain updates have
been provided. For example, the attached emails were sent on March 22, 2011, to Coordinator
Nicholas Ucci and the Service List.

7. Please provide a detailed update of each of the Parties' activities related to the current
matter since October 22, 2014,

Please see response to Data Request Number 2, above, which contains a complete listing from the
undersigned counsel’s time records reflecting activity on this matter.

8. Please describe in detail the steps that each City has taken to acquire property necessary
for this project, include the names and tities of any individuals that have participated in
such steps.

An amendment to the Old Harbor Development Plan to add the property located at 587 South Main
Street (A.P. 18, Lot 18) was prepared and submitted to the Providence City Council in 2009. It was
still pending during the third week of January 2010 (and in fact has never been acted upon by the
Committee on Ordinances), when undersigned counsel met with National Grid representatives,
representatives from the drilling company which had been evaluating the feasibility of directional
drilling, and the then-owners of the so-called “Al Forno” lot. An email documenting that meeting is
attached.

9. Please describe any action taken by the City of Providence with respect to the Singh
property, including any discussions, meetings, correspondence, ete.

The City has had numerous meetings with respect to the Singh property, although most of them did
not involve its acquisition as a landing site for the directional drilling. Mr., Singh apparently
approached the Department of Planning during late 2012 with a proposal to put an Indian restaurant
on his parcel; the undersigned does not have any time records reflecting the dates and individuals
involved, but on information and belief the latter included Robert Azar, Director of Current Planning,
as well as Principal Planner Christopher Ise and Principal Planner Choyon Manjrekar. Subsequently,
Mr. Singh met with Mayor Taveras, at which meeting he learned for the first time that his parcel was
potentially going to be acquired for the E~183 project. In addition, he and/or his atforney have had
contact with April Wolf, the Planning Department’s Director of Real Estate.

The undersigned participated in a discussion with Mr, Singh, his attorney David Campanella, Ms.
Wolf, Mr. Lacouture and David Kampilii from National Grid on August 8, 2014. Since that meeting,
and prior to the time that he was added to the Service List, there have been one or more instances in
which telephone calls from Mr. Singh to the Law Department resulted in the forwarding of some
relevant document



Respectfully submitted,

CITY OF PROVIDENCE

W R S o U SN
Adrienne G. Southgate (#3363) |
Deputy City Solicitor el
444 Westminster Street, Suite 220
Providence, RI 02903
Tel:  (401) 680-5331

Fax: (401)680-5520

Dated: December 16, 2014

CERTIFICATION OF SERVICE

I hereby certify that on this 16" day of December, 2014, 1 filed and served this document
through the email to the parties on the attached service list, with the exception of the original and
seven copies which were provided via regular mail to Todd Bianco, Coordinator of the Energy
Facility Siting Board.




DOCKET NO. $B-2003-1

Relocation of Transmission Lines in Providence and East Providence

(E-183 115kV Transmission Line Relocation Project — A/C I-195 Relocation)

Service List as of 10/30/14

Name/Address E-mail Phone/FAX
Peter V. Lacouture, Esq. placouture(@rc.com 401-709-3314
Robinson & Cole LLP 401-709-3399
One Financial Plaza

Suite 1430

Providence, RI 02903-2485

National Grid jennifer.hutchinson{@nationalgrid.com

National Grid celia.obrien@nationalgrid.com

Department of Attorney General
150 South Main Street
Providence, RT 02903

LWold@riag.ri.ecov

klyons@rtiag.ti.gov

Jmunoz(riag.ri.gov

dmacrae{@riag.1i.gov

401-222-2424
ext, 2218
401-222-3016

Division of Public Utilities & Carriers

‘Thomas.kogut@dpuc.ri.gov

Jon. hagopiani@dpuc.ti.gov

Steve.scialabba@dpuc.ri.gov

joseph.shilling{@dpuc.ri.gov

Janet Coit, Director

Dept. of Environmental Management
235 Promenade Street

Providence, RI 02908

janet.coit@dem.ri.gov

Rayna.maguire@dem.ri.cov

401-222-4700
ext. 2400

Kevin Flynn, Associate Director for
Division of Planning

Department of Administration

One Capitol Hill, 3" Floor
Providence, RT 02903

kevinflvan@doa.ri.gov

401-222-6496

Adrienne G. Southgate, Deputy City
Solicitor

City of Providence

Department of Law

444 Westminster Street, Suite 220
Providence, R 02903

asoutheate{@providenceri.com

401-680-5331

RI Public Utilities Commission
89 Jefferson Blvd.
Warwick, RI 02888

Cynthia. WilsonFrias@puc.ri.gov

alan.nault@puc.ti.gov

Paul.robertit@puc.ri.gov

John J. Spirito, Esq. (e-mail only)
Division of Public Utilities and Carriers

ispiritof@dpuc.ri.gov

401-780-2152

Timothy J. Chapman, City Solicitor
City of East Providence

145 Taunton Avenue

East Providence, RI 02914-4505

tchapmani@citvofeastprov.com




Mark W. Russo, Esq.
Ferrucci Russo P.C.

55 Pine Street, 4th Floor
Providence, RI 02903

mrusso@frlawri.com

wsmith{@frlawri.com

ibovle(@cityofeastprov.com

401-455-1000
401-455-7778

Terence Tierney (e-mail only)

tiernevlaw{@yahoo.com

Seth H. Handy, Esq.

seth(@handylawllc.com

David Riley, Friends of India Pt. Park

davidprileyi@aol.com

401-521-7929

Amar Singh

amar{@indiarestaurant.com

Nick Ucci, OER

Nicholas, Uccif@energy.ri.gov

File an original and 7 copies w/:
Todd Bianco, Coordinator

Energy Facility Siting Board

89 Jefferson Boulevard

Warwick, RI 02888

Todd.bianco@ipuc.ri.gov

Margaret.curran(@puc.ri,gov

patricia.lucarelli@puc.ri.gov

Kathleen.mignanelli@puc.ri.gov

401-780-2106




Southgate, Adrienne

From: Mastroianni, Tina

Sent: Thursday, December 11, 2014 3:10 PM
To: Southgate, Adrienne

Ce: Hagen, Lori

Subject: Request for Information
Attachments: 2-18-10MM.pdf

Adrienne,

Per our conversation, | have found the item you were looking for, see below:

46. An Ordinance in Amendment of and in addition to Chapter 1797 of the Ordinance of the City of Providence,
Approved November 7, 1966, and Entitled: “An Ordinance Approving and Adopting the Official Redevelopment
Plan for the East Side Project No. R.I. R — 4, (Chapter 1797} as further amended by Chapter 1985-76, Approved
August 9, 1985 {“Chapter 1985-76") for the Acquisition of Lot 18 on Assessor’s Plat 18 (587 South Main
Street). (In City Council 12-3-09, Councilman Yurdin) (Copies of Chapter 1797 & 1986-76 are attached)(in
Committee on 2-18-10, con’t) Al Forno property —do not place on agenda till we hear from Yurdin.......

This item is pending in Ordinances from the last term 2007-2011, it was in committee on 2-18-10 and I've attached the
minutes from that meeting just in case you needed any further information relative to that matter.

If there is anything further you need, please don’t hesitate to ask.
Thanks,

Tina

TINA MASTROIANNI
Stenocgraphic Reporter |
. Bepartment of the City Clerk

L Providence City Hall
T 28 Dorravce Street. Poorm 511
Fo Pl Rhode [klsns 7003

AN AR FTAC pil. HHE Rpni
407 431 402 1Y
trastrolanni@providencerdcom
e PO NCR GO

CITY OF PROVIDENCE




Southgate, Adrienne

From: Adrienne Southgate

Sent: Tuesday, March 22, 2011 1:13 PM
To: 'Nicholas Ucci'

Subject: E-183 power line

Nick, this isn’t my update...it is more like a “prequel”.

The meeting between the Mayor and Director Coit took place yesterday, but I am advised that the
power lines did not come up during the meeting. However, the mayor’s chief of staff has offered to
contact the director to ascertain her feelings about the Greenway grants. I will immediately provide
an update once I hear from him about her response.



Southﬂate, Adrienne

From:
Sent:
To:

Subject:

Adrienne Southgate

Tuesday, March 22, 2011 3:59 PM

"Lacouture, Peter V.'; 'Nicholas Ucci'; mmitchell@admin.ri.goy;
jboyle@cityofeastprov.com; Rayna.santoro@dem.ri.gov; Kevin Flynn;
mrusse@frlawri.com; wsmith@frlawri.,com; Alan Nault; Cindy Wilsen; Elia Germani;
Patricia Lucarelli; dmacrae@riag.ri.gov; jhagopian@riag.ri.gov; LWold@riag.ri.gov,
MCorey@riag.ri.gov; john spirito; steve scialabba; Thomas Kogut; 'Jon Hagopian'
RE: EFSB 2003-1 Action Items from Status Cenference: Status of DEM funding

I have been notified by the Mayor’s Chief of Staff that the City of Providence will formally request re-
designation of the remaining $250,000 of DEM Greenway grant funds to a local Parks Department
project, given DEM’s determination that they will either recall or re-designate those funds given the
uncertainty of the timing of the E-183 underground initiative.




Southgate, Adrienne

From: Adrienne Southgate

Sent: Monday, January 25, 2010 1103 AM
To: "Jon Hagopian'; W. Mark Russo, Esq.
Subject: RE: E-183 Transmission Line

The redevelopment plan ordinance is pending in committee. However, after meeting with
NGrid and the drilling experts and the owners of the Al Forno lot last week, we have serious
questions about whether we could proceed to a condemnation without having any
specificity about the area which must be taken. The drilling people haven’t refined the
scope. In fact, the process they outline is to put the job out to bid to see what tolerances
various firms are willing to commit to — and that would presumably give us more of an idea
of what portion of the lot will be required. They did say the process from this point is likely
to be around 3 years...

From: Jon Hagopian [mailto:JHagopian@riag.ri.gov]
Sent: Friday, January 22, 2010 4:40 PM

To: W. Mark Russo, Esq.; Adrienne Southgate
Subject: RE: E-183 Transmission Line

My of is prepared to sign the Joint Motion. | would like however to be updated on the status of efforts to have the
ordinance heard and passed regarding the creation of the redevelopment plan for the lot adjacent to Al Ferno |
understand that Councilman Yurdin was the sponser of this ordinance. | believe that any defense to this motion would
be based upecn the failure to acquire the necessary property rights or easements as a requisite to Narragansett electric
moving forward.If the ordinance is passed however than Narragansett Electric will not be able to raise this defense. | do
believe the City of Providence is going to have to be prepared to address this issue. Any thoughts would be appreciated
and | am available for a conference call if you want.

Regards
Jon Hagopian

From: W. Mark Russo, Esq. [mailto:mrusso@frlawri.com]
Sent: Monday, January 18, 2010 10:59 AM
To: Jon Hagopian; asouthgate@providenceri.com

Cc: jhriden@blaislaw.com; jboyle@cityofeastprov,com

Subject: E-183 Transmission Line

Dear Jon and Adrienne:

| really would like to get the motion filed, so that we can force National Grid to take some
action.

[ have attached the most recent draft again for your review and comment.
We should try to aim for the end of this week to file.

Ferrucci Russo P.C.
Counsellors at Law

W. Mark Russo



No.

City of Providence

STATE OF RHODE ISLAND AND PROVIDENCE PLANTATIONS

CHAPTER

AN ORDINANCE IN AMENDMENT OF AND IN ADDITION TO

CHAPTER 1797 OF THE ORDINANCE OF THE CITY OF PROVIDENCE, APPROVED
NOVEMBER 7, 1966, AND ENTITLED “AN ORDINANCE APPROVING AND ADOPTING
THE OFFICIAL REDEVELOPMENT PLAN FOR THE EAST SIDE PROJECT NO R.1. R-4,
(CHAPTER 1797y AS FURTHER AMENDED BY CHAPTER 1985-76, APPROVED
AUGUST 9, 1985 (“CHAPTER 1985-76") FOR THE ACQUISITION OF LOT 18 ON
ASSESSORS PLAT 18 (587 SOUTH MAIN STREET).

Approved

Be it ordained by the City of Providence:

1. That Chapter 1797 as amended by Chapter 1985-76, is hereby further amended as
follows:

A,

The following parcel (the “Property”) shall be added to the Official
Redevelopment Plan for the East Side Renewal Project No R.1. R-4 as amended,
as a parcel to be acquired for public purposes in furtherance of the objectives of
said Official Redevelopment Plan, specifically the relocation and upgrade of
utilities:

Plat/Lot Address
18/18 587 South Main St,

A certain map of the aforementioned Official Redevelopment Plan as amended by
Chapter 1985-76, hereinafter entitled, “Map No. 4 A - Proposed Acquisition™
shall be amended to reference that the Property is intended for Proposed
Acquisition,

In accordance with Rhode Island General Laws § 45-32-16, the Providence
Redevelopment Agency shall set aside funds, as provided by law, adequate to pay
for the Property to be acquired.

That said Chapter 1797 and Chapter 1985-76 as adopted and as hereby amended, be and

are ratified and affirmed in all other respects,

3. That this Ordinance shall take effect on its passage and shall be filed with the City Clerk
who is hereby authorized and directed to forward a certified copy thereof to the
Providence Redevelopment Agency.



