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Dear Ms. Massaro: 
 

On behalf of National Grid1, I have enclosed ten (10) copies of the Company’s Revised 
Fourth Quarterly Report for period ending March 31, 2012, regarding the Gas Infrastructure, Safety 
and Reliability (“ISR”) Plan for FY 2012.   

 
The attached report contains revisions adjusting the mileage of proactive main replacement 

completed from 47.3 miles to 45.9 miles of leak prone pipe.  The total ISR dollars spent is not 
impacted by this change.  The revised report also includes additional data regarding the proactive 
main replacement work sites as requested by the Division of Public Utilities and Carriers.         

 
 Thank you for your attention to this transmittal.  If you have any questions, please feel free 

to contact me at (401) 784-7667.  
 
        Very truly yours, 

 
 
        Thomas R. Teehan 
Enclosure 
 
cc: Docket 4219 Service List 
 Leo Wold, Esq. 

Steve Scialabba 
 James Lanni  

Al Contente 

                                                 
1 The Narragansett Electric Company d/b/a National Grid (hereinafter referred to as “National Grid” or the 
“Company”). 
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Gas Infrastructure, Safety and Reliability Plan 

The Narragansett Gas Company 

FY12 Quarterly Update 

Revised - Fourth Quarter - Ending March 31, 2012 

 

Executive Summary 

On May 29, 2012, the Company filed its fourth quarter report for the FY12 Gas ISR Plan. The Company 
reported 47.3 miles of leak prone main replaced in the proactive main replacement category. Following 
this filing, the Rhode Island Division of Public Utilities and Carriers (RIDPUC or Division) requested 
additional information similar to the data the Company supplied for the Accelerated Replacement 
Program (ARP) in Docket 3943.  During its review of the requested information, the Company determined 
that certain projects reported with the Company’s FY11 ARP filing were also inadvertently classified as 
being completed as part of the FY12 ISR program.  As a result, the Company overstated its proactive 
main replacement mileage for FY12 ISR.  This revised filing corrects that error.  The actual mileage for 
the FY12 ISR is as follows: 

• Abandoned FY12 Mileage = 45.9 miles 

• Installed FY12 Mileage = 41.7 miles 

Going forward, the Company is undertaking an internal review of the proactive main replacement process 
for the State of Rhode Island to identify possible areas of improvement to the ISR reporting process.  The 
total ISR dollars spent is not impacted by this change. 

Fiscal year 2012 (FY12) fourth quarter results (Attachment A) were that the Company spent $57.3M for 
non-growth capital investment projects against an annual approved budget of $53.4M, which represents 
107% of the total FY12 budget. 

As referred to in National Grid’s response to Division 2-1 in Docket No. 4306, the Company implemented 
new accounting codes in October, 2011 and reviewed all capital spending categories to ensure all 
charges were properly categorized between growth and non-growth spending for FY12.  As a result of 
this review, the Company re-categorized $1.3M of actual non-growth capital spending from the Mandated 
Program category to the growth capital spending category, which is not included in the ISR.  Additionally, 
the Company identified other actual spending within the non-growth categories that need to be adjusted 
among the non growth categories.  A summary of the changes to each non-growth investment category is 
as follows: 

• Proactive Main Replacement – increased actual spending by $147k; 

• Service Replacement Program – decreased actual spending by $275k 

• Public Works – increased actual spending by $23k 

• Reactive Main Replacement – decreased actual spending to $0 
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• Mandated Programs – decreased actual spending by $1.3M (reallocated to growth as described 
above) 

• Reliability – increased actual spending by $84k 

FY12 Capital Outlays by Key Driver Category 

Proactive Main Replacement Program: 

As noted in the Executive Summary, the Company installed 41.7 miles of new main which resulted in the 
abandonment of 45.9 miles of leak prone gas main.  The Proactive Main Replacement Program 
exceeded budget by $239k for FY12.  Please refer to Attachment B for the additional project detail and 
financials for the Company’s Proactive Main Replacement Program requested by the Division.   

Service Replacement Program: 

During FY12 the Company identified the need to reallocate spending originally targeted for the Service 
Replacement Program to address higher priority work.  In addition, the Company’s effort to respond to 
damage resulting from two major storms, and the need to shift resources to other work resulted in an 
under spend of $655k for this category.   

Specifically, the Company’s original FY12 goal for this program was to replace 2,125 inside bare steel 
services.  However, on April 1, 2011, the Company notified the Division of farm taps that were in need of 
timely remediation.  At the close of FY12, the Company eliminated 233 of the identified 364 farm taps, 
and replaced 946 bare steel services for a total of 1,179 units.   

In addition, the Company’s ability to complete the Service Replacement Program was impacted by 
Tropical Storm Irene and the October snow storm.  Both events required the Company to divert gas 
resources to assist in National Grid’s restoration efforts in Rhode Island.  

Finally, in October 2011, the Company chose to reallocate resources working on service replacements to 
its leak repair program to decrease its leak backlog and to new service installations to ensure that the 
installations were completed prior to the heating season. 

Public Works: 

The Company’s capital spending for City / State construction exceeded the FY12 budget by $1.6M. The 
primary driver for this over spend was the addition of two phases to the Narragansett Bay Commission 
projects (NBC) that occurred after the Company’s initial FY12 ISR filing.     

Reactive Main Replacement: 

The Company did not replace any leak prone pipe reactively during FY12 because no circumstances 
occurred that required the Company to take action under this program during the fiscal year. 

Mandated Programs: 

The Mandated Program spend exceeded the FY12 budget by $5.7M.   The over-run was primarily due to 
spending in the following categories: 

• Meter Purchases spending exceeded the FY12 budget by $800K. This was due 
to an increase in meter retirements.  Initially, the Company’s forecast of meter 
retirements was based on an overall retirement rate of approximately 32%.  
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However, the actual retirement rate was 46%, resulting in additional capital costs 
to replace the retired meters. 

• Capital Leak Repair spending exceeded the FY12 budget by $3.1M.  The 
primary driver of this variance is that the initial forecast underestimated work 
volumes and unit costs for leak repairs.  Following a review of the leak repair 
budget and actual spending in this category during the year, the Company 
determined that it was necessary to increase spending to complete the identified 
leak repair work.   

• Meter Work spending exceeded the FY12 budget by $706k.  The overspend is 
associated with the costs incurred with non-growth capital meter fitting work. 

• Non-leak spending exceeded the FY12 budget by $1.1m.  The overspend is 
associated with the costs incurred with meter protection, service relocations, 
service abandonments, and the installation of curb valve(s). 

 

Reliability: 

Reliability spends for FY12 was under budget by $1.9M.  A summary of the primary drivers for this under 
spend is as follows: 

• Gas Planning – The $577k under run was primarily driven by the deferral to FY13 of two farm tap 
projects involving multi-unit developments. 

• LNG – The $978k under run was due to a revised project design for the replacement boil –off 
compressor project in Exeter, which delayed construction of the project. 

• Control Line Integrity – The $300k under run was due to the deferral to FY13 of control line 
projects.   
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FY12 Quarterly Update 

4th Quarter Ending March 31, 2012 

Attachment A 

 

US Gas Distribution 
The Narragansett Gas Company 

($000) 

 
 FY12 TOTALS 

INVESTMENT CATEGORIES Actual Budget Variance 

    
Proactive Main Replacement $25,989 $25,750  ($239) 
    
Service Replacement Program $3,251 $3,906  $655 
    
Public Works $3,312 $1,750  ($1,562) 
    
Reactive Main Replacements $0 $1,000  $1,000 
    
Mandated Programs $14,917 $9,258  ($5,659) 
    
Reliability $9,795 $11,716  $1,922 
    

TOTAL CAPITAL INVESTMENTS $57,265 $53,381  ($3,884) 
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                 FY12 Quarterly Update  

                 Revised 4th Quarter Ending March 31, 2012  

                Attachment B  

                    Page 1 
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1 Providence COMP 9000062854 East 
Providence 

Pavilion Ave.  Low 9 1928 4, 6 CI 521 $135 6 526 0 526 $56,586 $1,105 $57,692 $110 

2 Providence COMP 9000064483 Coventry Darton St., Elton 
St., E. Shore Dr. 

Southwest of Tioge 
Ave. 

High 13 1961 2 BS, WS 963 $113 2 982 0 982 $118,215 $582 $118,796 $121 

3 Providence COMP 9000068327 East 
Greenwich 

Union St., 
Marlborough St., 

Lincoln St. 

Main St. to London 
St. 

High 26 1929 2 BS 1,459 $115 2 1,560 0 1,560 $176,024 $4,350 $180,374 $116 

4 Providence COMP 9000070418 Coventry Pilgrim Ave., 
Dexter St. 

Tioge Ave. to end of 
Dexter St. 

High 13 1961 2 BS, WS 1,515 $107 2 1,556 0 1,556 $107,938 $341 $108,278 $70 

5 Providence COMP 9000070885 Coventry Powhatan Ave., 
Beechwood St. 

Osceola Ave. to end 
of main 

High 6 1967 2 BS, WS 707 $107 2 758 0 758 $47,736 $3,597 $51,333 $68 

6 Providence COMP 9000074312 Coventry Valley Crest Rd. Long Pond Rd. to 
end of main 

High 8 1964 2 BS 1,311 $102 2 1,434 0 1,434 $108,297 $1,646 $109,943 $77 

7 Providence COMP 9000074358 Coventry Lantern Lane Tioge Ave. to end of 
main 

High 8 1960 2 BS 450 $116 2 488 0 488 $47,106 $1,678 $48,784 $100 

8 Providence COMP 9000075546 Warwick George Arden 
Ave 

George Arden Ave. 
to Gorham Ave. 

High 35# 106 1928 2, 4, 6 BS, WS 7,138 $129 2, 6 7,556 0 7,556 $715,968 $4,435 $720,403 $95 

9 Providence COMP 9000075730 Providence Randall St. Charles St. to North 
Main @ Pettis 

Low to 99# 4 1864 6, 12 CI, WS 768 $56 4, 12 466 368 834 $142,423 $2,772 $145,194 $174 

10 Providence COMP 9000087203 Providence Melissa St Hartford Ave. to 
Barden 

Low 3 1912 6 CI 131 $74 6 0 144 144 $15,517 $13,568 $29,085 $202 

11 Providence COMP 9000087367 Warwick Whitford  High 3 1955 2 BS, WS 263 $101 2 270 0 270 $27,025 $0 $27,025 $100 

12 Providence INPRG 9000088601 Providence 10 th st and 
Highland 

from N main to 
nineth 

Low 24 1896 4 CI 0 $194 6 772 0 772 $47,263 $878 $48,141 $62 

13 Providence COMP 9000090069 East 
Providence 

Greenwich Ave 
#102 

100' of 6" PE with 1 
service 

Low 1 1958 6 BS 88 $135 6 102 0 102 $22,530 $740 $23,270 $228 

14 Providence COMP 9000091798 Barrington Nayatt, Cedar 
and Glen 

 High 25# 45 1930 2, 6 BS, WS 6,828 $93 2, 4, 6 2,780 3,890 6,670 $255,350 $311,066 $566,416 $85 

15 Providence COMP 9000091814 Newport Ruggles and 
McCormick 

Coggshall to Carroll Low 31 1939 2, 3, 4 BS, CI, 
WS 

3,261 $116 4, 6 0 3,186 3,186 $493,435 $28,886 $522,321 $164 

16 Providence COMP 9000091818 Barrington Cottage st and 
Hamilton Ave 

Maple to Cady High 25# 27 1924 2 BS, WS 1,743 $116 2 572 1,195 1,767 $86,621 $93,153 $179,774 $102 

17 Providence COMP 9000091822 North 
Kingstown 

Briarbrook, 
Suffolk, Park Pl 

 High 35# 40 1960 2, 4 BS, WS 4,619 $88 2, 4 4,647 0 4,647 $291,512 $531 $292,043 $63 

18 Providence COMP 9000091842 Barrington Middle Hwy area  High 25# 77 1928 2, 3, 4, 6 BS, WS 15,789 $100 2, 4, 6 0 11,385 11,385 $275,956 $721,435 $997,390 $88 

19 Providence COMP 9000092054 Newport Coggeshall Bateman to #95 
Coggeshall 

Low 10 1934 4 BS, CI 1,190 $112 4, 6 928 266 1,194 $34,231 $14,868 $49,098 $41 

20 Providence COMP 9000092076 North 
Kingstown 

Kingswood and 
Carriage Hill 

 High 35# 43 1963 2, 3, 4 BS, WS 3,700 $94 2, 4 3,698 0 3,698 $294,560 $0 $294,560 $80 

21 Providence COMP 9000092417 Providence Pleasant St #107 Western Low 4 1876 4 CI 179 $112 4, 6 0 191 191 $39,920 $2,314 $42,234 $221 

22 Providence COMP 9000092552 Warwick Landmark Rd Red Chimney to 
#70 

High 4 1956 2 BS 454 $106 2 465 0 465 $32,916 $275 $33,192 $71 

23 Providence COMP 9000092558 Providence Wadworth Street  Low 11 1907 4 CI 478 $53 4, 6 0 484 484 $47,482 $23,603 $71,085 $147 

24 Providence COMP 9000092583 Providence Warrington Melrose Low 8 1917 6 CI 499 $31 6 0 518 518 $7,404 $43,672 $51,076 $99 

25 Providence COMP 9000093248 Warwick Leroy, Fostmere, 
Tiffany 

 High 35# 24 1930 2 BS, WS 2,519 $105 2 2,542 0 2,542 $176,121 $272 $176,393 $69 
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26 Providence COMP 9000093371 Newport Berkeley Ave Freebody to 

Annadale 
Low 16 1903 2, 4 BS, CI, 

WS 
1,663 $31 2, 4, 6 93 1,693 1,786 $21,260 $187,473 $208,733 $117 
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27 Providence COMP 9000094382  
(& 

9000092203
) 

Coventry Read, Alice and 
Ann  

(& Willow & 
Read) 

Alice to Washington 
St  

(& WW line to 95 
Read) 

High 35# 17 1961 2, 4 BS, WS 2,735 $103 2, 4 2,673 0 2,673 $198,106 $0 $198,106 $74 

28 Providence COMP 9000094747 Johnston Atwood Ave Commerce to Rt 6 High 35# 9 1959 2, 8 BS, WS 1,197 $116 2, 8 1,169 0 1,169 $213,539 $416 $213,955 $183 

29 Providence COMP 9000094817 West 
Warwick 

Brayton St Pike High 35# 2 1964 2 BS 317 $84 2 334 0 334 $40,179 $2,353 $42,533 $127 

30 Providence COMP 9000094856 North 
Providence 

Smithfield and 
Willow 

 High 35# 14 1958 2, 4, 6, 
12 

BS, CI, 
WS 

2,296 $140 2, 4, 6, 8, 
12 

2,111 0 2,111 $429,787 $639 $430,426 $204 

31 Providence COMP 9000094944 Newport Lowndes St  Low 9 1953 2, 4 BS, CI, 
WS 

540 $118 4, 6 723 0 723 $76,768 $8,030 $84,798 $117 

32 Providence COMP 9000095214 Cranston Bricknell  High 35# 9 1964 2 BS 628 $82 2 577 0 577 $59,905 $0 $59,905 $104 

33 Providence COMP 9000095923 Providence Clemence Weybosset to near 
Westminster and at 

Washington 

Low 6 1877 3, 6 CI 52 $233 3, 4, 6 57 0 57 $27,640 $2,487 $30,127 $529 

34 Providence COMP 9000096017 East 
Providence 

Astral, Curve 
area 

 Intermediate 22 1958 2 BS, WS 2,940 $82 2, 4 2,958 0 2,958 $233,665 $526 $234,192 $79 

35 Providence COMP 9000096609 Barrington Martin Ave Lamson to 
Massasoit 

High 25# 22 1948 2, 3, 6 BS, WS 2,872 $102 2, 3, 4, 6 2,921 0 2,921 $284,993 $384 $285,377 $98 

36 Providence COMP 9000096639 Newport Narragansett Ave Thames to #13 
Narr. 

Low 11 1899 2, 4 BS 485 $138 4, 6 479 0 479 $122,855 $5,979 $128,834 $269 

37 Providence COMP 9000098208 Middletown Sherman Ln Coddington to 
Maple 

Intermediate 4 1948 3, 4 BS, CI 991 Abandoment N/A 0 0 0 $38,320 $0 $38,320 Abandonment 

38 Providence COMP 9000098224 Newport Seaview Ave Cliff Ave to end Low 5 1899 2, 3, 4 BS, CI 636 $99 4, 6 643 0 643 $85,782 $6,686 $92,468 $144 

39 Providence COMP 9000099131 Providence Wickenden St Ivy to Gano Low 44 1877 4, 6 BS, CI 1,925 $48 4, 6 1,697 446 2,143 $310,276 $179,996 $490,271 $229 

40 Providence COMP 9000099210 Middletown Hoppin Rd - 
Freeborn 

Newport/Middletown Low to 99# 8 1936 2, 4 CI 865 $133 2 265 0 265 $41,062 $0 $41,062 $155 

41 Providence COMP 9000099877 West 
Warwick 

Knight St Westly to Packard High 35# 3 1964 2 BS 409 $95 2 412 0 412 $28,028 $143 $28,171 $68 

42 Providence COMP 9000099880 West 
Warwick 

Potter St #8 to #30 Potter High 35# 4 1967 2 BS, WS 353 $123 2 375 0 375 $39,090 $0 $39,090 $104 

43 Providence COMP 9000099895 Bristol Colt Ave Hope St Intermediate 10 1940 4 BS 876 $122 4 881 0 881 $93,982 $1,835 $95,817 $109 

44 Providence COMP 9000100195 Barrington Bradford St Bernard High 25# 2 1948 2 BS, WS 138 $125 2 139 0 139 $15,157 $1,335 $16,492 $119 

45 Providence COMP 9000100251 Newport Braodway @ 
Cranston 

 Low 3 1940 2 BS 318 $153 4, 6 157 0 157 $66,957 $1,774 $68,731 $438 

46 Providence COMP 9000100255 Smithfield Old County Farnum Pike High 35# 13 1958 3, 4 BS 1,144 $122 4 1,159 0 1,159 $108,244 $0 $108,244 $93 

47 Providence COMP 9000100289 North 
Kingstown 

Middle & Sixth  High 35# 5 1963 2 BS, WS 969 $95 2 964 0 964 $76,170 $1,954 $78,124 $81 

48 Providence COMP 9000100291 Barrington Fireside New Meadow High 25# 30 1961 2 BS, WS 2,095 $113 2 2,799 0 2,799 $220,639 $0 $220,639 $79 

49 Providence COMP 9000100296 North 
Kingstown 

Grant Dr. Old Baptist to Lydia High 35# 11 1964 2 BS 1,021 $96 2 1,025 0 1,025 $71,399 $1,412 $72,811 $71 

50 Providence COMP 9000100327 Coventry Pine Ave Arnold Rd to #24 
Pine 

High 35# 4 1960 2 BS 296 $111 2 310 0 310 $37,798 $0 $37,798 $122 

51 Providence COMP 9000100349 Johnston Davis St Brenda to Brenda High 35# 9 1966 2 BS 773 $98 2 794 0 794 $82,428 $4,145 $86,573 $109 

52 Providence COMP 9000101257 East 
Greenwich 

Ledge Rd Kenyon Ave High 35# 6 1932 2 BS 452 $124 2 462 0 462 $48,867 $250 $49,116 $106 

53 Providence COMP 9000101263 Newport Charles St Marlborough to end Low 3 1925 2 BS, WS 79 $148 4 131 0 131 $34,701 $1,309 $36,010 $275 

54 Providence COMP 9000101272 East 
Greenwich 

Hyland St Kenyon to Proctor High 35# 10 1930 2 BS 784 $127 2 764 0 764 $80,847 $573 $81,420 $107 

55 providence COMP 9000101276 Newport Long Wharf Washington to 
Americas C 

Low 7 1904 4 CI, WS 698 $105 4, 6 0 694 694 $92,746 $24,826 $117,572 $169 
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56 Providence COMP 9000101300 Newport Warner Pl. Warner to #11 

Warner Pl 
Low to 99# 4 1940 2, 4 BS 

 
309 $116 2 0 251 251 $37,373 $1,324 $38,697 $154 

57 Providence COMP 9000101696 Newport Elm St Cross to Third Low 13 1913 2, 4 BS 228 $253 4 250 0 250 $31,981 $467 $32,449 $130 

58 Providence COMP 9000102368 Barrington Paquin Rd Massasoit to Lester High 25# 14 1948 2 BS, WS 1,023 $127 2 1,034 0 1,034 $74,956 $68 $75,024 $73 

59 Providence COMP 9000102526 Providence Lloyd Ave at 
Taber 

Taber to Arlington Low 14 1901 4, 6 CI 610 $140 4, 6 639 0 639 $134,430 $5,533 $139,963 $219 

60 Providence COMP 9000102534 Providence Lloyd Ave II Hope to Brown Low 27 1898 4, 6 BS, CI 1,749 $130 2, 4, 6 1,792 0 1,792 $316,075 $17,858 $333,932 $186 

61 Providence COMP 9000102631 East 
Greenwich 

Greenwich Blvd Main to #98 High 35# 12 1929 2 BS 956 $131 2 895 0 895 $90,170 $0 $90,170 $101 

62 Providence COMP 9000102633 Barrington Greenwood Ave Sachem to #10 
Greenwood 

High 25# 8 1957 2 BS, WS 621 $130 2 620 0 620 $60,548 $0 $60,548 $98 

63 Providence COMP 9000102688 East 
Providence 

Gerald & 
Robinson 

 Intermediate 18 1915 2, 8 BS, CI, 
WS 

1,388 $97 2, 4 1,303 0 1,303 $138,710 $0 $138,710 $106 

64 Providence COMP 9000102703 Smithfield Russell Ln  High 35# 12 1958 2, 3, 4 BS, WS 886 $138 2, 4 916 0 916 $117,169 $0 $117,169 $128 
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65 Providence COMP 9000102990 Warwick Carson Ave Greenwich Ave to 
#3 Carson 

High 35# 3 1957 2 BS 250 $106 2 246 0 246 $22,411 $33 $22,444 $91 

66 Providence COMP 9000102999 East 
Providence 

Wampanoag Trail Pawtucket to Dover Intermediate 6 1929 6, 8 BS, CI 586 $141 6, 8 596 0 596 $268,799 $8,264 $277,063 $465 

67 Providence COMP 9000103012 North 
Kingstown 

Brookside, Oak 
Tree 

 High 35# 64 1959 2 BS, WS 6,338 $85 2, 4 6,310 0 6,310 $423,567 $2,024 $425,592 $67 

68 Providence COMP 9000103027 Warwick Midget, Preston, 
Tiernan 

 High 35# 35 1951 2 BS, WS 3,305 $107 2 2,632 0 2,632 $285,193 $0 $285,193 $108 

69 Providence COMP 9000103034 Smithfield Winsor, Orchard 
and Thornton 

 High 35# 17 1967 2 BS, WS 2,296 $95 2 2,342 0 2,342 $173,584 $0 $173,584 $74 

70 Providence COMP 9000103088 Barrington Mayfield, 
Claremont 

 High 25# 39 1949 2 BS WS 3,510 $124 2 3,502 0 3,502 $328,627 $0 $328,627 $94 

71 Providence COMP 9000103094 Warwick Ottawa Area #2 Oakland Beach Ave 
to Sea View Dr 

High 35# 67 1949 2 BS 5,749 $134 2 5,816 0 5,816 $641,485 $15,444 $656,928 $113 

72 Providence COMP 9000103113 Barrington Roberta, Jo Ann  High 25# 55 1949 2 BS, WS 6,412 $118 2 6,353 0 6,353 $463,377 $3,223 $466,600 $73 

73 Providence COMP 9000103116 East 
Greenwich 

Long, Lion and 
Castle 

 High 35# 26 1930 2 BS 1,468 $162 2 1,536 0 1,536 $123,269 $1,271 $124,540 $81 

74 Providence COMP 9000103133 East 
Greenwich 

First and Second Main High 35# 4 1932 2, 3 BS 391 $199 2, 3, 4 358 0 358 $47,877 $8,493 $56,370 $157 

75 Providence COMP 9000103139 Barrington Woodland Rd. Rumstick to #36 
Woodland 

High 25# 9 1932 2 BS, WS 1,053 $118 2 1,051 0 1,051 $114,505 $1,161 $115,666 $110 

76 Providence COMP 9000103157 Warwick Wethersfield  High 35# 29 1952 2 BS 1,949 $156 2 1,968 0 1,968 $172,353 $999 $173,352 $88 

77 Providence COMP 9000103162 East 
Providence 

Becker & 
Prescott Area 

 High 25# 41 1929 2 BS, WS 2,273 $109 2 3,080 0 3,080 $188,026 $5,324 $193,350 $63 

78 Providence COMP 9000103460 Barrington Sherbrook, 
Fairfield 

Middle High 25# 19 1949 2, 3 BS, WS 1,474 $115 2 2,234 0 2,234 $177,099 $573 $177,672 $80 

79 Providence COMP 9000103463 North 
Kingstown 

Forest Park Post Rd High 35# 22 1959 2, 3 BS, WS 2,487 $98 2 2,230 0 2,230 $187,923 $2,366 $190,289 $85 

80 Providence COMP 9000103826 North 
Kingstown 

Post Rd and King 
Phillip 

6640-6758 Post  Rd 
and King Philip 

High 35# 47 1954 2, 8 BS, WS 4,336 $99 2, 8 4,720 0 4,720 $469,639 $518 $470,157 $100 

81 Providence COMP 9000103829 Johnston Linwood Brookwood, 
Rosehill 

High 35# 8 1963 2 BS, WS 1,198 $82 2 1,173 0 1,173 $124,880 $5,636 $130,516 $111 

82 Providence COMP 9000103833 Barrington Adams Point Preston High 25# 31 1937 2, 3 BS, WS 4,193 $113 2, 4 4,103 0 4,103 $327,106 $5,928 $333,034 $81 
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83 Providence COMP 9000103845 Barrington Richmond, 

Brook, John 
Washington High 25# 39 1932 2 BS 2,078 $120 2 2,786 0 2,786 $250,318 $2,092 $252,411 $91 

84 Providence COMP 9000103847 East 
Providence 

Buck Thorne Wampanoag Tr to 
#77 Buck T 

High 25# 18 1929 2 BS 1,118 $102 2, 4 1,095 0 1,095 $40,260 $0 $40,260 $37 

85 Providence COMP 9000103853 Westerly White Rock Rd.  High 21 # 36 1940 2, 4, 6 WS 6,073 $97 2, 4, 6 5,758 0 5,758 $476,459 $45,583 $522,042 $91 

86 Providence COMP 9000103855 East 
Providence 

Forbes and Lottie Willett High 25# 19 1947 2 BS, WS 1,458 $104 2 1,168 0 1,168 $116,863 $2,315 $119,178 $102 

87 Providence COMP 9000103859 North 
Providence 

Linwood and 
Briarwood 

 High 35# 18 1964 2 BS 1,349 $114 2 1,389 0 1,389 $114,671 $23,431 $138,102 $99 

88 Providence COMP 9000103861 North 
Kingstown 

N Briar Keats, Whitman High 35# 49 1967 2, 3 BS 5,107 $119 2, 4 4,166 0 4,166 $322,911 $1,360 $324,272 $78 

89 Providence COMP 9000103865 Barrington County Rd, Tyler 
Pt 

 High 25# 21 1917 2, 6 BS 805 $122 2, 8 800 0 800 $276,444 $4,138 $280,582 $351 

90 Providence COMP 9000103867 West 
Warwick 

Lion, Kiwansi 
area 

 High 35# 56 1968 2, 4 BS, WS 3,545 $119 2, 4 3,527 0 3,527 $411,541 $2,444 $413,985 $117 

91 Providence COMP 9000103873 Barrington Owings Stone,  High 25# 11 1954 2 BS, WS 835 $120 2 916 0 916 $66,941 $539 $67,481 $74 

92 Providence COMP 9000103877 Barrington Spring Ave & 
Latham 

Narragansett High 25# 13 1925 2 BS, WS 731 $128 2 695 0 695 $56,595 $1,012 $57,607 $83 

93 Providence COMP 9000103879 Warwick White Ave W Shore High 35# 21 1945 2 BS 1,382 $143 2, 4 1,477 0 1,477 $113,915 $7,542 $121,457 $82 

94 Providence COMP 9000103881 Smithfield Scenic View Dr  High 35# 23 1959 2 BS, WS 1,407 $121 2 1,399 0 1,399 $120,778 $249 $121,027 $87 

95 Providence COMP 9000103888 North 
Kingstown 

School St. Post Rd High 35# 22 1955 2, 4 BS, WS 3,929 $107 2 3,639 0 3,639 $256,067 $1,762 $257,829 $71 

96 Providence COMP 9000103890 East 
Providence 

Fairfield, Redfern Pawtucket Ave Intermediate 25 1952 2, 6 BS, CI, 
WS 

1,478 $107 2, 4, 6 1,503 0 1,503 $180,704 $3,191 $183,895 $122 

97 Providence COMP 9000103897 North 
Kingstown 

Clearview, Crest  High 35# 48 1964 2, 6 BS 4,771 $115 2 3,510 0 3,510 $447,701 $1,617 $449,318 $128 

98 Providence COMP 9000103905 Newport Thurston, Burdick  Low 48 1922 4, 6 BS, CI 2,645 $135 2, 4, 6, 8 2,653 0 2,653 $355,094 $22,197 $377,292 $142 

99 Providence COMP 9000103911 Newport Malbone, Evarts, 
Sheffield 

Hall, Armstrong, 
Russell 

Low 68 1900 2, 3, 4, 6 BS, CI 5,323 $126 2, 4, 6 5,355 0 5,355 $597,727 $47,865 $645,593 $121 

100 Providence INPRG 9000103915 Newport Evarts, Homer  Low 70 1898 2, 4 CI 0 $142 6 6,349 0 6,349 $752,230 $50,337 $802,567 $126 

101 Providence COMP 9000103925 Barrington Laurel Ln New Meadow High 25# 18 1958 2 BS, WS 1,336 $122 2 1,273 0 1,273 $121,637 $784 $122,422 $96 
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102 Providence INPRG 9000103929 Newport Wellington Ave. Thames to Halidon Intermediate 10 1954 4 CI 0 $126 6 2,412 0 2,412 $233,345 $33,287 $266,631 $111 

103 Providence INPRG 9000103952 Newport Dixon & Parker Spring to Annandale Intermediate 16 1954 4 CI 0 $97 6 1,538 0 1,538 $213,655 $20,830 $234,485 $152 

104 Providence COMP 9000104166 Barrington Starbrook New Meadow High 25# 32 1957 2 BS, WS 3,099 $116 2 2,900 0 2,900 $268,913 $1,063 $269,976 $93 

105 Providence COMP 9000104171 Barrington Middle Hwy and 
7 Oaks 

Federal to Upland High 25# 20 1949 2, 4, 6 BS, WS 3,451 $107 2, 4, 6 3,287 0 3,287 $309,370 $2,591 $311,961 $95 

106 Providence COMP 9000104173 Newport Bliss & Eustis Intersection Low 0 1937 4 BS, CI 70 $130 4, 6 77 0 77 $13,320 $639 $13,959 $181 

107 Providence COMP 9000104307 Cranston Heather St., 
Cranston 

Princee to Dyer Low 14 1957 6 BS 733 $140 6 733 0 733 $56,903 $1,657 $58,560 $80 

108 Providence COMP 9000104974 Cranston Bracken St Princess to Dyer Low 12 1947 6 BS, CI, 
WS 

791 $107 6 894 0 894 $112,303 $1,353 $113,657 $127 

109 Providence COMP 9000104980 Newport Newport Ave Warner to Channing Low 7 1939 4 CI 482 $123 4, 6 538 0 538 $94,071 $3,338 $97,409 $181 

110 Providence COMP 9000105006 East 
Greenwich 

Maplewood Dr S Pierce High 35# 2 1964 2 BS 320 $98 2 325 0 325 $33,025 $0 $33,025 $102 

111 Providence COMP 9000105009 East 
Providence 

Rogers, Star, 
Harold area 

 High 25# 29 1925 2 BS, WS 2,282 $88 2 2,388 0 2,388 $146,628 $6,211 $152,840 $64 

112 Providence COMP 9000105011 Newport N Champlin Pl  Low 21 1929 4 BS, CI 1,752 $115 4, 6 1,753 0 1,753 $232,238 $18,120 $250,358 $143 

113 Providence COMP 9000105013 Newport Clinton Ave Warner to 
Broadway 

Low 14 1936 2, 4 BS, CI 715 $139 4, 6 759 0 759 $136,634 $7,457 $144,091 $190 
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114 Providence COMP 9000105020 Westerly Wells Street  Low 6 1958 4 BS 1,175 $110 4, 6 1,171 0 1,171 $268,850 $96 $268,946 $230 

115 Providence COMP 9000105030 Newport Ledyard St Bliss to #5 Ledyard Low 11 1919 2, 2.5, 4 BS 820 $123 4, 6 846 0 846 $95,903 $7,012 $102,914 $122 

116 Providence COMP 9000105048 Newport Catherine St & 
Prairie Ave 

 Low 12 1898 2, 4, 6 BS, CI, 
WS 

1,420 $117 4, 6 1,419 0 1,419 $155,902 $15,070 $170,972 $120 

117 Providence COMP 9000105050 Newport Michael Terrace  Low 2 1910 2 BS 184 $118 2 230 0 230 $24,079 $2,210 $26,290 $114 

118 Providence COMP 9000105422 Cranston Gardner St  Low to 
Intermediate 

8 1936 2, 3, 4 BS, CI 1,478 $162 2, 4 314 0 314 $68,756 $0 $68,756 $219 

119 Providence COMP 9000105751 Coventry Briar Point Ave. Arnold Rd. to end of 
main 

High 6 1961 2 BS, WS 331 $124 2 355 0 355 $40,750 $0 $40,750 $115 

120 Providence COMP 9000105761 East 
Providence 

Beach Point, N 
Shore area 

 High 25# 53 1947 2 BS 2,081 $107 2 2,082 0 2,082 $142,359 $9,537 $151,895 $73 

121 Providence COMP 9000105853 Johnston Worcester, 
Cavalcade, 

Rowena 

 Low 15 1959 4, 6 BS, WS 1,215 $137 4, 6 1,186 0 1,186 $148,281 $10,862 $159,143 $134 

122 Providence COMP 9000107171 Newport Hayden St., 
Newport 

Memorial Blvd Low 1 1885 1 BS 94 $160 2 114 0 114 $11,278 $405 $11,683 $102 

123 Providence COMP 9000108550 Providence Clifford & Orange  Low 0 1875 3, 4, 6 CI 608 Abandoment N/A 0 0 0 $17,804 $0 $17,804 Abandonment 

124 Providence COMP 9000108551 Westerly Cross St and 
Spring  St 

Elm to Main Low to 60# 26 1928 2, 3, 4 BS 4,315 $105 2, 4, 6 4,099 0 4,099 $521,496 $0 $521,496 $127 

125 Providence COMP 9000108553 Westerly Westminster St Cross to #34 
Westminster 

Low 7 1940 3 BS 1,155 $13 3, 4, 6 74 0 74 $65,992 $168 $66,160 $894 

126 Providence COMP 9000108562 Westerly Friendship & 
West 

 Low 17 1940 1, 2, 3 BS 1,663 $138 2, 4, 6 1,593 0 1,593 $155,849 $2,484 $158,333 $99 

127 Providence COMP 9000108606 Westerly Cross St Elm to Main Low 3 1928 3, 6 BS 585 $131 4, 6, 8 619 0 619 $112,582 $0 $112,582 $182 

128 Providence COMP 9000109158 Providence Ponagansett Ave Hartford Ave to 
Barbara St 

Low 16 1940 3, 4, 6 CI 641 $169 4, 6 756 0 756 $69,328 $0 $69,328 $92 

129 Providence COMP 9000109405 Barrington Melrose St.  High 25# 1 1929 2 BS, WS 189 $116 2 209 0 209 $8,431 $0 $8,431 $40 

130 Providence COMP 9000109564 Newport Brightman St Wilbur St to #6 
Brightman St 

Low 0 1940 4 BS, CI 64 Abandoment N/A 0 0 0 $2,551 $0 $2,551 Abandonment 

131 Providence COMP 9000109565 Newport Newport Ave Warner St to 
Broadway 

Low 14 1940 4 CI 530 $190 6 524 0 524 $93,469 $0 $93,469 $178 

132 Providence COMP 9000109964 Westerly State St #20  Low 0 1955 4 BS 348 Abandoment N/A 0 0 0 $4,802 $0 $4,802 Abandonment 

133 Providence COMP 9000110057 Newport Rovensky Ave Bellevue to 
Coggeshall 

Low 5 1881 4 CI, WS 538 $124 6 581 0 581 $71,354 $0 $71,354 $123 

134 Providence COMP 9000110122 East 
Greenwich 

Cedar Ave Friendly to #183 
Cedar 

High 35# 13 1964 2, 4 BS 1,459 $129 4 1,516 0 1,516 $113,987 $0 $113,987 $75 

135 Providence COMP 9000110224 East 
Greenwich 

Mawney, 
Prospect, 

Reynolds area 

 High 35# 39 1929 2, 3 BS, WS 2,688 $125 2 3,229 0 3,229 $282,877 $384 $283,261 $88 

136 Providence COMP 9000110395 Barrington Washington 
St/County Rd 

Richmond Ave to 
Promenade St 

High 25# 18 1917 2, 3, 6, 8 BS, WS 2,384 $134 2, 8 2,415 0 2,415 $162,752 $0 $162,752 $67 

137 Providence COMP 9000110400 Barrington Adelaide 
Ave/Clark Rd 

Bluff Rd to Watson 
Ave 

High 25# 36 1931 2 BS 3,655 $146 2, 4 3,770 0 3,770 $284,783 $0 $284,783 $76 
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138 Cumberlan
d 

COMP 9000110483 Lincoln Walker Ave  Low 21 1920 4 CI 1,748 $122 6 1,781 0 1,781 $229,036 $88 $229,125 $129 

139 Cumberlan
d 

COMP 9000110518 Lincoln Grandview Ave Rockridge to 
Progress 

Low 5 1940 6 CI 524 $140 8 537 0 537 $153,624 $0 $153,624 $286 

140 Providence COMP 9000110610 North 
Kingstown 

Post Rd #6105 to #6300 High 35# 9 1954 2, 3, 6, 8 BS, WS 3,057 $171 8 2,880 0 2,880 $266,000 $0 $266,000 $92 

141 Cumberlan
d 

COMP 9000110695 Lincoln Grandview Ave 2 
Lincoln 

Kenmore to 
Lakeview 

Low 17 1930 2, 6 BS, CI 1,574 $174 8 1,589 0 1,589 $160,752 $0 $160,752 $101 
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142 Providence COMP 9000111215 Newport Waites Wharf  Low 7 1966 2 BS 682 $161 6 675 0 675 $104,645 $0 $104,645 $155 

143 Providence COMP 9000111241 East 
Providence 

Bullocks Point 
Ave 

Ailanthus Ave to 
#30 

5# 12 1939 2 BS 1,253 $123 2 1,121 0 1,121 $142,697 $0 $142,697 $127 

144 Providence COMP 9000112645 Providence Delaine St Appleton St to 
Audrey St 

Low 2 1892 4 CI 298 $144 6 339 0 339 $63,905 $0 $63,905 $189 

145 Providence COMP 9000114171 East 
Providence 

Makant Ln Wampanoag Tr to 
end 

5# 3 1955 2 BS 437 $119 2 449 0 449 $41,223 $0 $41,223 $92 

           TOTALS 242,416   220,408 24,711 245,119 $23,505,817 $2,160,120 $25,665,937  

  
Notes: 

                     
 (1) These costs reflect carryovers expenditures including final restoration, paving and pre-engineering costs associated with either the FY2011 or FY2013 Proactive Main Replacement projects that have been paid in FY2012.  These 

types of carry-over expenses are expected to be incurred each year on a rolling basis, so the Company proposes inclusion within the year they are paid.           

 FY12 Spend Related to FY12 Projects: $23,505,817                  
 FY12 Spend Related to FY11 & FY13 Projects: $2,483,477                  
 TOTAL FY12 Proactive Main Replacement: $25,989,294                  

 


