KEOUGH & SWEENEY, LTD.

ATTORNEYS AND COUNSELORS AT LAW
41 MENDON AVENUE
PAWTUCKET, RHODE ISLAND 02861
TELEPHONE (401) 724-3600
FACSIMILE (401) 724-9909
www.keoughsweeney.com

JOSEPH A. KEOUGH JR.*
JEROME V. SWEENEY I1I*

RAYNHAM OFFICE: - BOSTON OFFICE:
90 NEW STATE HIGHWAY SEAN P. KEOUGH* 171 MILK STREET
RAYNHAM, MA 02109 STACI L. KOLB SUITE 30
TEL. (508) 822-2813 BOSTON, MA 02109
FAX (508) 822-2832 JEROME V. SWEENEY II TEL. (617) 574-0054
OF COUNSEL FAX (617) 451-1914
*ADMITTED TO PRACTICE IN
RHODE ISLAND & MASSACHUSETTS
April 25,2012

Ms. Luly Massaro, Clerk

Rhode Island Public Utilities Commission
89 Jefferson Boulevard

Warwick, Rl 02888

Re:  The Narragansett Electric Company d/b/a National Grid Review of Power Purchase
Agreement with Black Bear Development Holdings, LLC Pursuant to RIGL §39-26.1

Dear Ms. Massaro:
Enclosed please find an original and ten (10) copies of the following document:

1. Black Bear Development Holdings, LLC’s Response to the Rhode Island
Public Utilities Commission’s First Set of Data Requests.

Please be advised that an electronic copy of this document has been provided to the
service list.

Sincerely,

G-
Joseph A. Keough Jr.
JAK/kf

Enclosure
cc: Service List (via electronic mail)


kfredette
Joe


Comm. 1-1:

Response:

STATE OF RHODE ISLAND

PUBLIC UTILITIES COMMISSION
DOCKET 4319

Response of Black Bear
Development Holdings, LLC

To The Rhode Island Public

Utilities Commission’s Data Requests
Set 1

Please provide a GAANT (or other similar) chart for the Orono B Project.

The below chart summarizes the most recent detailed project

construction schedule for Orono B.

PROPOSED SCHEDULE OF NEW DEVELOPMENT (OROND) Start Date  |End Date i 2012 1 2013
pllhalalali bl Tolnlo ple nla Bl Lilals
Maobilization and Preliminary Site Waork /1/2012| 5/30/2012
Construction Access H H
Permanent Access Road Extension 12012 ,"30,-'201.1= :
Pre-Construction Activities | |
EES BMP Implementation s/1/2002| 5/30/2013] |
Intake and Gate Structure (downstream of existing dam| | I
Excavation /1/2012]  6/3n/2012! !
Instaliation of Intake /30/2012| 9/15/2012) i
Tempaorary Cofferdams | I
Intake Cofferdam 7/15/2013| 7/15/2013
Powerhouse Isolation Cofferdam /15/2012( EB/30/2012
Tailrace Cofferdam Bf1/2012 a,f?,-'zmz!
‘Water Diversion Structure 6/15/2012 E-,*:-u,-'zmzi
Powerhouse B Construction i
Ledge Remaoval f10/2012 B/15/2012]
Powerhouse Foundation Installation B/15/2012 9,"?,-'201.2!
Draft Tube Installation o/1/2012 9;'?,-'201.2!
Powerhouse substructure Construction /7/2012 10,"1.4.-'2|JLEI

Headgate Installation

10/14/2012

10/21/2012)

Powerhouse Superstructure Construction

10/14/2012

2/15/2013]

Penstock and Surge Chamber Construction

penstock Installation /30/2012 9,"30.-'2!)1.1!
Surge Chamber Construction 8/1/2012 11."1.-'2|JLE=

Tailrace Excavation B/7/2012 El,"?,-'zm.zi

Trashrack Instzllation and Intake Structure |
Dam Section Removal /152013 ,"15,-'201.3!
Intake Walls Installation 9/15/2013 10,*?.-'2111.3!
Trashrack Installation 10/7/2013]  13/7/2013

Fish Passage Facilities |
Installation of Downstream Fish Passage Facility B/7/2013 7 2013
Installation of Upstream Fish Trapping Facility 7/30/2012 10,"1.5.-'2!)1.1!
Relocation of Upstream Eel Passage Facility /152012

10/15/2012]
T

Tempaorary Cofferdam Remaoval

Powerhouse Islolation Cofferdam

10/14/2012

10/21/2012

Tailrace Cofferdam 9/7/2012| 8/11/2012

Intake Cofferdam /30/2013| 10/14/2013! |
Post-Construction Activities ! !

Revegation Staging Areas 5/1/2013| 5/30/2013) I

Demobilization 11/1/2013| 1113 EI.-'EDH' |

Prepared by: Jonathan W. Chadbourne




Comm. 1-2:

Response:

STATE OF RHODE ISLAND

PUBLIC UTILITIES COMMISSION
DOCKET 4319

Response of Black Bear
Development Holdings, LLC

To The Rhode Island Public

Utilities Commission’s Data Requests
Set 1

Please provide a list of all required approvals for the Orono B Project.
Indicate when each approval was received or is expected to be received.
Also, please indicate whether Black Bear has experienced any difficulties
securing the required approvals.

Set forth herein below is an update to the list of permits/approvals
in Exhibit B of the Power Purchase Agreement:

1. FEDERAL PERMITS/APPROVALS*

A. FERC Hydroelectric License Amendment (P-2710-057)

Filed: May 18, 2011

Supplemental Information/Responses: October 7, 2011
January 20, 2012
March 7, 2012
March 14, 2012

Notice of Application Acceptance: March 30, 2012

Deadline for Filing Motions to Intervene,
Protests, Comments and Recommendations: May 29, 2012

Approval Status: Pending. Black Bear anticipates the FERC’s approval of
the License Amendment shortly following the deadline for filing Motions
to Intervene, Protests, Comments and Recommendations.

B. FERC Qualifying Facility (QF) Registration Energy and Capacity At
Market-Based Rates Or Authorization To Sell

To be submitted at least 60 days prior to expected Commercial
Operations Date.

! Exhibit B to the Power Purchase Agreement has separate tables for Construction and Operating Permits.
However, the permits referenced in both tables are the same permit. There are not separate permits
required for Construction and Operation.



STATE OF RHODE ISLAND

PUBLIC UTILITIES COMMISSION
DOCKET 4319

Response of Black Bear
Development Holdings, LLC

To The Rhode Island Public

Utilities Commission’s Data Requests
Set 1

2. STATE PERMITS/APPROVALS

A. Maine Department of Environmental Protection Water Quality

Certification
Filed: May 19, 2011
Approved: August 18, 2011

B. Rhode Island Qualification As An Eligible Renewable Energy Resource

To be submitted upon receipt of FERC Amended License approval.

3. LOCAL PERMITS/APPROVALS:

Not Applicable.

Black Bear has not experienced any difficulties in securing the required
approvals. Black Bear is confident that all required approvals will be
received in order for it to meet the Critical Milestones laid out in the
Power Purchase Agreement.

In addition, the Commission’s approval of the proposed Power
Purchase Agreement is required.

Prepared by: Jonathan W. Chadbourne



STATE OF RHODE ISLAND
PUBLIC UTILITIES COMMISSION

DOCKET 4319

Response of Black Bear
Development Holdings, LLC

To The Rhode Island Public

Utilities Commission’s Data Requests

CERTIFICATION

Set 1l

| hereby certify that on April 25, 2012, | sent a copy of the within to all parties set
forth on the attached Service List by electronic mail and copies to Luly Massaro,
Commission Clerk, by electronic mail and regular mail.

Name/Address E-mail Distribution Phone
Jennifer Brooks Hutchinson, Esq. Jennifer.hutchinson@us.ngrid.com 401-784-7288
National Grid

280 Melrose Street
Providence, RI 02907

Thomas.teehan@us.ngrid.com

Joanne.scanlon@us.ngrid.com

corinne.abrams@us.ngrid.com

Brooke.Skulley@us.ngrid.com

Jonathan W. Chadbourne, Vice President
Black Bear Development Holdings, LLC
c/o ArclLight Capital Partners, LLC

200 Clarendon St., 55" Floor

Boston, MA 02117

jchadbourne@arclightenergy.com

617-531-6397

Christine Miller, Associate General Counsel
Black Bear Development Holdings, LLC
c/o ArclLight Capital Partners, LLC

cmiller@arclightcapital.com

617-531-6338

Jon Hagopian, Esq.

Karen Lyons, Esq.

Dept. of Attorney General
150 South Main St.
Providence, Rl 02903

Jhagopian@riag.ri.gov

401-222-2424

Klyons@riag.ri.gov

Dstearns@ripuc.state.ri.us

Sscialabba@ripuc.state.ri.us

dmacrae@riag.ri.gov

Richard Hahn

LaCapra Associates

One Washington Mall, 9" floor
Boston, MA 02108

rhahn@lacapra.com

617-778-2467

File an original & 10 copies w/:
Luly E. Massaro, Commission Clerk
Public Utilities Commission

89 Jefferson Blvd.

Warwick, Rl 02888

Lmassaro@puc.state.ri.us

401-780-2017

ADalessandro@puc.state.ri.us

Nucci@puc.state.ri.us

Anault@puc.state.ri.us

DShah@puc.state.ri.us
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STATE OF RHODE ISLAND

PUBLIC UTILITIES COMMISSION
DOCKET 4319

Response of Black Bear
Development Holdings, LLC

To The Rhode Island Public

Utilities Commission’s Data Requests
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Joseﬁ‘ﬁA. Kegugh, Jr., Esquire # 4925
KEOUGH & SWEENEY, LTD.

41 Mendon Avenue

Pawtucket, Rl 02861

(401) 724-3600 (phone)

(401) 724-9909 (fax)
jkeoughjr@keoughsweeney.com
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