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Overview 
 
During the third quarter, National Grid built upon the momentum from the first half of 
the year and is forecasting to finish 2015 strong. Several programs, including 
EnergyWise on the electric side and Small Business Direct Install on the gas side 
have already met their 2015 savings goals. 
 
Residential programs continued to excel during the third quarter. The residential new 
construction program had 61 new enrollments and EnergyWise completed 7,467 
assessments and 2,046 weatherization projects. The Veterans for Tomorrow project 
in Providence created 20-units of affordable housing for homeless and disabled 
veterans. The renovated building achieved an overall savings of 20% over the 
baseline. In addition, the RI Energy Challenge: Find Your Four! continues to make 
great strides in the promotion of energy efficiency. During the third quarter, the City 
of North Providence far surpassed its goal of 800 sign ups by getting over 1,000 
households to take the pledge.  
 
Large Commercial New Construction gained great momentum in the third quarter. 
The program is expected to meet both the electric and the gas savings goal. The 
Upstream Lighting Initiative is on track to meet 94% of its ambitious goal. Under the 
Street Lighting initiative, Bristol, Barrington, and Providence have expressed interest 
in purchasing their own street lights and converting them to LEDs and the beginning 
steps have been taken to start a street lighting metering pilot. On the Large 
Commercial Retrofit side, the municipal building sector had great success during the 
third quarter. In partnership with the Office of Energy Resources (OER), the 
company has assisted in meeting the target of 100 buildings achieving greater than 
15% energy reduction. 

 
During the third quarter, the Company was also hard at work developing the 2016 
Energy Efficiency Program Plan. The Plan looks to build upon the success of 2015 
by reaching more customers with greater savings in a highly cost-effective manner. 
 
Overall, with increased momentum and year-end transactions nearing completion, 
the Company is projecting that it will reach 105% of the electric savings target and 
103% of the gas savings target. The Company is confident that it will reach these 
projections, especially when comparing 2015 third quarter results to those in 2014. 
The Commercial and Industrial electric and gas sectors have achieved a higher 
percentage of year-end savings goals compared to this time last year. Likewise, the 
Residential programs are on track compared to the third quarter of 2014. The 
Company is pleased with the continued progress toward goal and is looking to finish 
the year with a strong fourth quarter. 
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2015 Program & Initiative Updates 
 

 
Residential New Construction 
 
 During the third quarter, 115 units were completed bringing the total for the 

year to 340 (71.9% of the total goal). Among all the completed homes, 66% 
were new construction homes and 34% were renovation-rehab homes.  

 There were two Tier III homes (a minimum of 45% savings over the program 
baseline) with one verified as Net Zero Ready and the other as Zero Energy. 

 There were 61 new enrollments during the third quarter, which brings total 
enrollments to 359 for the year. 

 Trainings included: 1) RI Housing on new construction and ENERGY STAR 
requirements, 2) South County Habitat on new construction, ENERGY STAR 
requirements, and technical review of two projects, and 3) Sankofa 
Apartments for 50 units on current projects and ENERGY STAR 
requirements.  

 Customer success story: Veterans for Tomorrow, Providence (20 unit 
building). 
 

Blackstone Valley Development Corporation, in collaboration with Veterans 
for Tomorrow, LLC, renovated the vacant jewelry manufacturing building, 
Heaton and Cowing Mill. The project, known as Veterans for Tomorrow, 
created 20 affordable homes for homeless and disabled veterans. This project 
is part of a larger state-wide effort called Opening Doors Rhode Island which 
aims to end veteran homelessness.  
 
The renovation of this old 
mill building presented a 
number of energy 
efficiency challenges, 
particularly due to the 
decision to maintain the 
exposed brick interior 
walls. Improvements 
included, the installation of 
high efficiency condensing 
sealed combustion 
Viessman boilers, a  
Thermal Efficiency 
domestic hot water 
system, Energy Star® refrigerators, and rigid foam to the roof area. Despite 
the difficulties in tightening old mill buildings, this building achieved an overall 
savings of 20% over the baseline. 
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Income Eligible 
 

 The IES Field Manual was distributed followed by several training sessions 
conducted by Jules Junker. 

 On marketing, the final tri-fold marketing brochure was distributed to the 
Community Action Program (CAP) agencies in and the video is expected 
to be released during the fourth quarter. The video will provide insight into 
the Home Energy Assessment. 

 The Best Practices Meeting was held with topics including: background 
checks, coordination with the Alliance for Healthy Homes Initiative, and the 
RI Energy Challenge "Find Your Four!" campaign that is being 
implemented with all seven CAPs.  

 Two Weatherization Technical Committee meetings were held with topics 
including: field manual release and training, new Occupational Safety and 
Health Administration (OSHA) confined space regulations, enhanced 
Combustion Safety Test, and quality Control Inspector (QCI) training. 

 Quality Control Inspector (QCI) training and testing continued and several 
RI auditors are now eligible to inspect Department of Energy (DOE) 
funded projects.  

 
EnergyWise 
 
 The EnergyWise program continued to perform well during the third quarter. 
 7,467 home energy assessments and 2,046 weatherization jobs were 

completed in the third quarter. In addition, two new weatherization 
contractors were on boarded. 

 There were 615 completed heat loans through the end of the quarter. 
 Gas customers also received an enhanced promotion for the fall to increase 

weatherization participation. 
 A customer success story is included at the end of this report.  

 
EnergyWise and Income Eligible Multifamily 
 

 During the third quarter, preparations have begun to revitalize the 
Multifamily stakeholder group in 2016. 

 The company is working with the Newport Housing Authority to engage 
their properties in the Multifamily program. 
 

ENERGYSTAR® Lighting and Appliances 
 

 The 2015 in-store lighting survey effort began at the beginning of 
September. Comprehensive lighting information for products on the shelf 
is collected for both program participating retailers and non-participating 
retailers.  

 During the third quarter, the pop-up retailer that sells efficient residential 
lighting and products had good representation at faith based events and 
fairs. 
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 In September, the Company launched a special promotion with Sears to 
promote dehumidifiers and room air cleaners.  

 In August, there was an educational table located at The Home Depot in 
Smithfield in conjunction with the Pro Appreciation Event for contractors. 

 
ENERGYSTAR® HVAC (Heating and Cooling) 
 

 The year-to-date volume of equipment rebates is about 75% of year-to-
date numbers through the end of third quarter 2014. The reduction in 
numbers may be attributed to the reduced incentive amounts in 2015. 

 Quality Installation Verification testing numbers remained strong and on-
pace with 2014.  

 Installation of mini-split heat pumps continued to remain strong. 
 

Home Energy Reports 
 

 During the third quarter, the Home Energy Report program helped 
customers save 6,684 MWh and 70,202 Therms. That’s equivalent to 

about $1.3M in customer bill savings. For the year, the program has 
helped save 26,179 MWh and 451,691 Therms.  

 Third quarter savings rates for electric and gas customers were both 1.0%.  
 Digital engagement continued to be high with an average email open rate 

of 28.21%.  
 Third quarter enhancements to the customer experience included a gentler 

neighbor comparison for high users, and an efficient thermostat-focused 
print module in preparation for winter. 
 

Community Initiative 
 

 During the third quarter, the City of North Providence far surpassed its 
goal of 800 sign ups by getting over 1,000 households to take the pledge.  
The City received its Rhode Island Energy Champion street sign at an 
event held at Johnson & Wales University in Providence. At the event, 
North Providence Mayor Charles Lombardi challenged City of Providence 
Mayor Jorge Elorza to join the Challenge as the next Find Your Four! 
community.  

 Providence College, Johnson & Wales, Rhode Island College, Rhode 
Island School of Design, and Brown University have all signed on to have 
their students take the Challenge in hopes of contributing support to 
Providence’s participation in the Georgetown University Energy Prize. 

 CAP staff across the state have now been trained, and received their 
customized materials so they can easily talk with clients about energy 
efficiency and an opportunity to sign up for the Challenge.  We have 
provided outreach materials for 50 staff members as part of CAP 
participation in the Challenge. 

 A new relationship with the Northern RI Chamber of Commerce presents a 
unique opportunity to work with the business community as we enter the 
last quarter of the year. Their 600 members represent a variety of 



 

5 

 
 

 
 

businesses in Burrillville, Central Falls, Cumberland, Lincoln, North 
Smithfield, Pawtucket, Smithfield, and Woonsocket.  The Chamber staff 
will include Find Your Four! information for members in newsletters, 
emails, a link on their website, and at upcoming events. 

 
Codes Initiative 
 

 In the third quarter, 2 commercial and 2 residential classroom energy code 
trainings took place.  

 The commercial trainings drew 13 attendees and the residential trainings 
drew 20 attendees.  

 On September 15th, a tour of the Tiverton Library took place that drew 11 
participants.  The tour highlighted the building's energy efficient features 
and correlated them to the energy code and/or above code levels.   

 Two other in-field trainings that drew 28 participants at Amos House and 
Woonsocket Career & Technical Center also took place in the third 
quarter. 

 The first commercial daylighting webinar was held in July which attracted 5 
attendees.   

 The initiative also fielded 6 residential and 3 commercial Circuit Rider 
phone calls in the 3rd quarter.  

 Lastly, there was one residential Circuit Rider field visit made during the 
third quarter.      
   

Large Commercial New Construction 
 

 Both the electric new construction program and the gas new construction 
program are expecting to meet their 2015 goals. A large portion of the 
electric program savings are expected to come through the upstream 
lighting initiative. 

 Upstream Lighting: 
o The Upstream Lighting Initiative is on track to meet 94% of its 

ambitious goal. Recent months have been strong, including a 
month that produced nearly 2,000 net MWh, the highest this year. 

 Street Lighting:  
o Bristol, Barrington, and Providence have expressed interest in 

purchasing their own street lights and converting them to LEDs.  
The beginning steps have been taken to start a street lighting 
metering pilot. 

 Building Operator Certification:  
o A Level I class was held in Providence and ended in July. 

 
Large Commercial Retrofit 
 

 The program is on target to meet 100% of the year end goal.  
 In this quarter, the manufacturing initiative gained a lot of momentum and 

the Company has signed up several large customers for upgrades mainly 
in HVAC, controls, and process energy related measures. The turnkey 
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vendor is also providing project management to customers where needed 
to move projects forward. 

 The third quarter was a great success in the municipal building sector. 
Installation is almost completed for several projects. The Company worked 
in partnership with OER, to meet the target of 100 buildings achieving a 
greater than 15% energy reduction. The Company sales and strategy 
teams have also been actively engaged with OER and other stakeholders 
in planning for the implementation of the Rhode Island Infrastructure Bank 
(RIIB) for energy efficiency in municipal sector. 

 The Company is expecting three projects to complete their combined heat 
and power (CHP) installations by end of this year, with commissioning to 
follow in 2017. The Company’s dedicated CHP program manager is 
working with the sales team and customer to ensure progress in 
installation. 

 
Small Business Direct Install  
 

 The program is performing well considering that schools and national 
accounts were removed from the program at the beginning of the year and 
these accounts offered significant savings. In additional, hundreds of small 
customers continue use the upstream lighting channel to acquire lamps 
and fixtures for their businesses and these savings are counted as part of 
the Large Commercial New Construction program.  

 The total value of work installed year-to-date through the Customer 
Directed Option delivery channel of the program reached $1 million as of 
September 30th, accounting for almost 1.4 million net MWh saved. Twelve 
of the thirteen contractors who brought projects to the program were 
independent firms who are not Project Expediters, reflecting the success 
of the program in diversifying the contractor base beyond the usual energy 
service companies that participate in National Grid’s offerings. Mandeville 
Sign of Lincoln, RI completed its first project, converting exterior sign 
lighting to LED technology for a credit union in Cumberland. 
 

Finance 
 The Rhode Island Infrastructure Bank (RIIB) has received a healthy 

number of responses to its commercial and residential Property Assessed 
Clean Energy (PACE) request for proposals. It is anticipated that the 
selection of a provider or providers will be complete by the third week of 
November. 
 

Pilots 
 Residential Pilots:  

o The Company is awaiting final results on the electronically 
commutated motor (ECM) Pump demonstration to explore electric 
and natural gas savings. The results were expected to be finalized 
this quarter; however, the analysis has taken longer than the 
original timeline. We now expect to be able to present results for 
this demonstration in the upcoming fourth quarter report. 
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o National Grid is also conducting an analysis for the potential impact 
residential Wi-Fi thermostats may have on managing peak gas 
demand during peak winter days. The Company is using data from 
previous Wi-Fi thermostat demonstrations to determine the amount 
of capacity that might be available to load shift on a residential 
home. The Company wants to understand if demand response 
would have a meaningful customer benefit, and to understand the 
potential impact to a customer from a comfort perspective. 

 
Evaluation  
 

 RI Evaluation team is continuing to undertake evaluation studies on the 
Energywise Multifamily program and will report findings in the next quarter 
report.  

 
Upcoming Events 
 

 RI Hospitality Association Stars of the Industry, December 2, 2015. Twin 
River Casino, Lincoln, RI from 5-8pm. 

 Energy Efficiency booth at the RI Association of School Business Officials 
trade show, December 4, 2015. Airport Radisson Hotel, Warwick, RI 8am-
4pm.  
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EnergyWise Case Study 

 



NATIONAL GRID ENERGY EFFICIENCY PROGRAMS IN RHODE ISLAND
Table 1.  Summary of 2015 Target and Preliminary 3rd Quarter Results

ELECTRIC PROGRAMS (1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17)
Sector and Program Demand Reduction (Annual kW) Energy Savings (Annual MWh) Customer Participation

Commercial and Industrial Target
Year To 

Date
Pct 

Achieved
Pct 

Projected Target
Year To 

Date
Pct 

Achieved
Pct 

Projected  Target
Year To 

Date
Pct 

Achieved Budget
Year To    

Date      
Pct 

Achieved

Lifetime 
savings, 

MWh $/kWh
Planned 
$/kWh

Large Commercial New Construction 6,846 2,913 42.5% 33,702 13,711 40.7% 3,698 1,663 45.0% $9,740.3 $4,041.9 41.5% 156,877 0.026$    0.029$      
Large Commercial Retrofit 6,262 3,110 49.7% 48,041 23,405 48.7% 574 274 47.7% $15,506.5 $8,069.3 52.0% 265,726 0.030$    0.036$      
Small Business Direct Install 4,143 2,403 58.0% 19,539 10,103 51.7% 1,407 668 47.4% $12,000.3 $6,308.2 52.6% 118,905 0.053$    0.078$      
Community Based Initiatives - C&I $76.6 $30.5 39.8%
Commercial Pilots $230.3 $6.1 2.7%
Comprehensive Marketing - C&I $192.0 $89.8 46.7%
Finance Costs  $4,000.0 $4,000.0 100.0%

SUBTOTAL 17,252 8,426 48.8% 96.0% 101,282 47,220 46.6% 102.0% 5,680 2,605 45.9% $41,746.0 $22,545.7 54.0% 541,508 0.042$    0.044$      
Income Eligible Residential
Single Family - Income Eligible Services 479 328 68.5% 3,680 2,511 68.2% 2,500 2,041 81.6% $7,820.2 $4,887.6 62.5% 27,213 0.180$    0.211$      
Income Eligible Multifamily 120 121 100.4% 2,907 2,107 72.5% 8,000 3,157 39.5% $2,300.1 $1,553.6 67.5% 22,622 0.069$    0.078$      

SUBTOTAL 599 449 74.9% 103.0% 6,587 4,618 70.1% 99.0% 10,500 5,198 49.5% $10,120.3 $6,441.2 63.6% 49,835 0.129$    0.152$      
Non-Income Eligible Residential
Residential New Construction 169 73 43.0% 559 468 83.6% 430 340 79.1% $962.0 $699.7 72.7% 5,233 0.134$    0.138$      
ENERGY STAR® HVAC 197 174 88.6% 1,020 882 86.4% 1,322 1,383 104.6% $1,345.6 $937.1 69.6% 11,930 0.079$    0.132$      
EnergyWise 1,383 1,877 135.7% 11,157 14,509 130.0% 9,000 9,008 100.1% $8,883.7 $7,917.3 89.1% 155,125 0.051$    0.092$      
EnergyWise Multifamily 178 94 52.9% 3,898 2,181 56.0% 4,900 3,838 78.3% $3,193.9 $1,607.6 50.3% 24,176 0.066$    0.093$      
ENERGY STAR® Lighting 5,125 2,900 56.6% 38,859 21,940 56.5% 104,825 154,328 147.2% $8,660.9 $3,972.8 45.9% 242,005 0.016$    0.049$      
ENERGY STAR® Products 652 539 82.7% 4,605 3,462 75.2% 13,438 15,299 113.9% $2,297.4 $1,515.6 66.0% 25,594 0.059$    0.084$      
Home Energy Reports 4,161 3,942 94.7% 25,634 25,712 100.3% 268,733 266,996 99.4% $2,594.2 $2,232.2 86.0% 25,712 0.087$    0.101$      
Energy Efficiency Educational Programs $50.0 $38.5 77.1%
Residential Products Pilot $523.7 $64.0 12.2%
Community Based Initiatives - Residential $333.8 $153.9 46.1%
Comprehensive Marketing - Residential $635.7 $498.6 78.4%

SUBTOTAL 11,865 9,598 80.9% 108.0% 85,733 69,153 80.7% 109.0% 402,648 451,192 112% $29,480.7 $19,637.3 66.6% 489,776 0.040$    0.069$      
Regulatory
EERMC $846.1 $326.3 38.6%
OER $564.1 $351.4 62.3%

SUBTOTAL $1,410.1 $677.7 48.1%

TOTAL 29,715 18,472 62.2% 103.0% 193,602 120,991 62.5% 105.0% 418,828 458,995 109.6% 82,757.2$   49,302.0$    59.6% 1,081,119 0.046$    0.056$      
RGGI 2,030.6$     442.4$        21.8%
System Reliability Procurement 513.2$        389.5$        75.9%

GAS PROGRAMS (1) (2) (3) (4) (5) (6) (7) (8) (9) (10) (11) (12) (13) (14) (15) (16) (17)
Sector and Program Energy Savings (MMBtu) Customer Participation Expenses ($ 000)

Commercial and Industrial
Approved 

Target
Year To 

Date
Pct 

Achieved
Pct 

Projected
Approved 

Target
Year To 

Date
Pct 

Achieved
Approved 

Budget Year To Date
Pct 

Achieved

Lifetime 
savings, 
MMBtu

$/Lifetime 
MMBtu

Planned 
$/Lifetime 

MMBtu

Large Commercial New Construction 41,802 8,859 21.2% 227 62 27.3% $1,517.8 $830.8 54.7% 186,848 4.45$      $        2.00 
Large Commercial Retrofit 125,711 41,857 33.3% 600 82 13.6% $4,208.4 $1,537.3 36.5% 329,909 4.66$      $        5.28 
Small Business Direct Install 3,489 3,556 101.9% 83 75 89.4% $318.9 $131.7 41.3% 34,255 3.85$      $      10.77 
Commercial & Industrial Multifamily 9,396 2,027 21.6% 1,968 626 31.8% $692.2 $132.2 19.1% 27,627 4.79$      $        4.96 
Commercial & Industrial Pilots $73.5 $7.2 9.8%
Comprehensive Marketing - C&I $102.3 $32.2 31.5%
Community Based Initiatives - C&I $10.0 $4.0 39.8%
Finance Costs $500.0 $0.0 0.0%

SUBTOTAL 180,397 56,300 31.2% 103.0% 2,878 844 29.3% $7,423.1 $2,675.4 36.0% 578,639 4.62$       $        4.32 
Income Eligible Residential
Single Family - Income Eligible Services 8,780 6,214 70.8% 400 307 76.8% $3,303.5 $1,647.0 49.9% 124,280 13.25$    $      17.79 
Income Eligible Multifamily 19,098 8,416 44.1% 2,900 1,797 62.0% $1,721.5 $568.5 33.0% 122,053 4.66$      $        6.86 

SUBTOTAL 27,878    14,630 52.5% 100.0% 3,300      2,104 63.8% $5,025.1 $2,215.5 44.1% 246,333 8.99$       $      11.09 
Non-Income Eligible Residential
EnergyWise 68,141 48,922 71.8% 2,400 2,045 85.2% $6,285.2 $3,158.1 50.2% 1,082,844 2.92$      $        4.72 
Energy Star® HVAC 29,081 21,343 73.4% 1,327 1,121 84.4% $1,490.2 $1,053.6 70.7% 365,396 2.88$      $        8.66 
EnergyWise Multifamily 15,863 8,467 53.4% 2,500 1,871 74.8% $1,657.8 $781.7 47.2% 138,014 5.66$      $        7.49 
Home Energy Reports 50,806 48,860 96.2% 142,220 127,963 90.0% $470.5 $410.0 87.1% 48,860 8.39$      $        9.26 
Residential New Construction 4,796 3,686 76.9% 386 275 71.2% $328.7 $308.6 93.9% 92,146 3.35$      $        3.21 
Residential Products Pilot $93.4 $53.5 57.3%
Comprehensive Marketing - Residential $90.5 $65.5 72.4%
Community Based Initiatives - Residential $32.3 $17.1 53.0%

SUBTOTAL 168,687 131,277 77.8% 103.0% 148,833 133,275 89.5% $10,448.6 $5,848.1 56.0% 1,727,260 3.39$       $        5.87 
Regulatory
EERMC $318.8 $115.5 36.2%
OER $212.5 $101.6 47.8%

SUBTOTAL $531.3 $217.2 40.9%

TOTAL 376,963 202,208 53.6% 103.0% 155,012 136,223 87.9% 23,428.0$   10,956.1$    46.8% 2,552,232 4.29$      5.85$        

NOTES
(1)(5)(9)  Targets from Docket 4527 - Attachment 5, Table E-7 (electric) and Attachment 6, Table G-7 (gas). 
(3) Pct Achieved is Column (2)/ Column (1).
(7) Pct Achieved is Column (6)/ Column (5).
(9) Participation was planned and is reported in 'net' terms which takes into account free-ridership and spillover. 
(11) Pct Achieved is Column (10)/ Column (9).

A planning error occurred in the ENERGY STAR® Lighting program. The correct planned participants should have been 233,364, which would make the current percent achieved 66%.

(13) Year To Date Expenses include Implementation and Evaluation expenses. 
RGGI Expenses are counted separate as those funds were not part of the approved 2015 budget. Detials on RGGI spend are found in Table 3. 

(14) Pct Achieved is Column (13)/ Column (12).
(16) $/lifetime kWh = Column (13)/Column (15); $/lifetime MMBtu = Column (13)*1000/Column (15)
(17) Planned $/lifetime kWh - Attachment 5, Table E-5 (electric) and planned $/lifetime MMBtu - Attachment 6, Table G-5 (gas). 
System Reliability Procurement targets from Docket 4528, not included in Expenses Total

  Expenses ($ 000)

(12) Approved Budget includes Implementation and Evaluation budgets from Docket 4527, Attachment 5 Table E-2 (electric) and Attachment 6 Table G-2 (gas), adjusted to reflect "Docket 4527 – The Narragansett Electric 
Company, d/b/a National Grid 2015 Energy Efficiency Program Plan Transfer of Funds Request" approved by the Energy Efficiency Resources Management Council on March 29, 2015, the Division of Public Utilities and Carriers 
(Division) on March 20, 2015, and the Rhode Island Public Utilities Commission on May 7, 2015; and "Docket 4527 - The Narragansett Electric Company, d/b/a National Grid 2015 Energy Efficiency Program Plan Transfer of Funds 
Notice" sent to the Division and the EERMC in October 2015.  



Small Business Electric Revolving Loan Fund

(1) 2015 Funds Available $9,057,728 (1) 2015 Funds Available $1,702,050

(2) 2015 Loan budget $6,500,000 (2) 2015 Loan Budget $1,455,000
(3) Committed $2,946,278 (3) Committed $154,330
(4) Paid $2,338,616 (4) Paid $1,034,908
(5) Number of loans 39 (6) Participants 718
(6) Participants 30 (7) Savings (MWh) 10,103
(7) Savings (MWh) 6,754 (8) Available $265,762    
(8) Available $1,215,106

   

(9) 2014/2015 Loan Budget $1,000,000 (1) 2015 Funds Available $1,000,000
(10) Committed $402,215
(11) Paid $635,674 (2) 2015 Loan budget $1,000,000
(12) Repayments $70,498 (3) Committed $355,707
(13) Participants 7 (4) Paid $68,159
(14) Savings (MWh) 1,339                                 (6) Participants 2
(15) Available $32,609 (7) Savings (MMBtu) 5,024

(8) Available $576,134

Notes

1 Amount Company estimated in 2015 Plan, Table E-10 including 2015 injections.

2 Budget adopted by Sales Team for 2015 operations.

3 As of September 30, 2015

4 As of September 30, 2015

5 As of September 30, 2015

6 Unique customer names for large business and unique customer accounts for small business (not adjusted for net-to-gross). 

7 As of September 30, 2015

8 Available funds as of June 30, 2015 not including repayments.

9 RI PEP funding is over two years

10 As of September 30, 2015

11 As of September 30, 2015

12 As of September 30, 2015

13 As of September 30, 2015 - 7 entities with 27 applications.

14 As of September 30, 2015

15 Available funds as of September 30, 2015.

Rhode Island Public Energy Partnership (RI PEP) 

Table 2
National Grid

Revolving Loan Funds

Large C&I Electric Revolving Loan Fund

C&I Gas Revolving Loan Fund



Initiative 2015 Budget  Spend
RI Public Energy Partnership Incentives 500,000$            285,660$     
Residential Delivered Fuels 1,200,000$         ***
Agricultural Delivered Fuels 192,700$            18,813$       
Small Bus Community Bldgs 137,919$            137,919$     
Total 2,030,619$        442,392$    

Notes

Table 3
2015 RGGI Budget and Spend

2. Table only includes RGGI funds for specific initiatives. Does not inludue funds allocated to 
lowering the energy efficiency program charge or those allocated to loan funds. 

1. Budgets may differ from quarterly and annual RGGI reports delivered to the Office of Energy 
Resources as they represent funds available for program year 2015, net of previous year's spend.

1. ***As of 9/30/15, the Company spent $1,145,928 on Residential Delivered Fuels from the EnergyWise Single 
Family Electric budget since RGGI funds were not yet received. This is currently shown as an expense in Table 1 
under the EnergyWise Single Family Electric program. Once the Company receives the RGGI funds it will credit a 
total of $1.2M back to the EnergyWise program. By year-end the Company is projecting to spend the full $1.2M in 
RGGI funds and approximately $400,000 from EnergyWise program funds on Residential Delivered Fuels.   
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