EXHIBIT B



From: DeSousa, Jared <Jared.DeSousa@nationalgrid.com>
Date: Fri, Apr 24, 2020 at 11:39 AM

Subject: ASO Study #1 Results Discussion- EDP Meeting Notes
To: Ben Aparo <ben@edp-energy.com>

Hi Ben,

Attendees:
National Grid: John Kennedy, Jared DeSousa
EDP: Frank Epps, Ben Aparo

Per our call, below are the notes from our call:

National Grid has achieved its estimated Western Rl ASO Study completion date of April 17,
2020 and the Area ASO Study Report that includes your project will be submitted to ISO-NE in
draft form for wider circulation among ISO-NE and Affected Parties for feedback and evaluation.
This is an iterative process but we expect to be able to discuss results and next steps in more
detail with the study participants over the coming weeks.

We remain on track to submit your project’s Proposed Plan Application(PPA) to be placed on the
May 19, 2020 Reliability Committee Agenda. Once we receive PPA approval from ISO-NE, post
Reliability Committee Meeting, we will release the Area ASO Study Report in redacted form, as
well as Distribution System Impact Study reports to study participants.

The Western Rl ASO Study results determined that transmission system modifications will and
separated the study participants into two categories- those that require transmission
modifications and those that do not.

The four Dry Bridge Solar, LLC and Exeter Renewables, LLC projects are not responsible for any
transmission level modifications. Until National Grid receives written approval from ISO-NE this
is subject to change.

In the event the Reliability Committee does not approve the study results,

New England Power and the ISO-NE will continue to work together to make necessary changes
to the study and re-submit for approval at the June Reliability Committee meeting

Next Steps:

National Grid to release redacted ASO study results (assuming reliability committee and ISO-NE
approval)

Conventional ISA to be updated and delivered after approval is received from ISO-NE &
Reliability Committee approval

Regards,

Jared DeSousa

nationalgrid

Energy Integration Consultant
Customer Energy Integration —RI
280 Melrose Street

Providence, RI 02907

Office: 401-784-4252
Jared.DeSousa@nationalgrid.com
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Exhibit H — Conditional Interconnection Service Agreement

Parties. This Conditional Interconnection Service Agreement (“Agreement”), dated as of “ ! zs” ID\
{“Effective Date™) is for application R1-24926794 and Case Number 177529 is entered into, by and between
The Narragansett Electric Company (Doing business as National Grid), a Rhode Island corporation with
a principal place of business at 280 Melrose Street, Providence, R1 02907 (hereinafter referred to as the
“Company™), and Dry Bridge Selar 1 LLC, a LL.C corporations with a principal places of business at 260
W Exchange Street, Suite 120A, Providence, RI 028%03 (“Interconnecting Customer™). (The Company
and Interconnecting Customer are collectively referred to as the “Parties”), Terms used herein without
definition shall have the meanings set forth in Section 1.2 of the Interconnection Tariff which is hereby
incorporated by reference.

Basic Understandings. This Agreement provides for parallel operation of an Interconnecting Customer’s
Facility with the Company EPS to be installed and operated by the Interconnecting Customer at 471 Dry-
Bridge Road, North Kingstown, RI 02852 (Facility name, address, and end-use customer account number,
if applicable). A description of the Facility is located in Attachment 2. Ifthe Interconnecting Customer is
not the Customer, an Agreement between the Company and the Company’s Retail Customer, attached as
Exhibit I to the Interconnection Tariff, must be signed and included as an Attachment to this Agreement,

All capitalized terms not defined in this Agreement shall have the meaning as detined in Section 1.2 of the
Interconnection Tarift., including but not limited to the following terms: '

“Affected System” shall mean any neighboring transmission or distribution EPS not under the
control of the Company (e.g., a municipal utility, or other regulated distribution or transmission
utility, which may include Affiliates, or ISO-NE, as defined herein).

“Company EPS” shall mean the electric power system owned, controlled or operated by the
Company used to provide distribution service o its Customers,

“System Modifications” shall mean modifications or additions to Company facilitics that are
integrated with the Company EPS for the benefit of the Interconnecting Customer,

The Interconnecting Customer’s project requires additional analysis and/or study by Affected System
operators (1) to evaluate the impact of this interconnection on the electric power system of the Affected
System operator(s) and (2) to determine if there are any Affected System operator requirements or system
modifications (and, if so, the estimated cost thereof) as a result. The Affected System operator(s) known
at the time of executing this Agreement to be evaluating the Interconnecting Customer’s project are
identified in Attachment 3. Attachment 3 may be amended to identify additional AfTected System
operator(s) in the event (hat additional impacts to neighboring transmission or distribution EPS not under
the control of the Company are identified during the course of analysis and/or study of the Interconnecting
Customer’s project. The Interconnecting Customer has requested that the Company issue this Agreement
prior to the completion of the Affected System operator(s) study and/or Affected System operator(s)
approval,

By execution of this Agreement, Interconnecting Customer agrees to the extension of all System
Modification construction timelines set forth in R.1. Gen. Laws Section 39-26,3-4, 1(d), such that all
applicable System Modification timelines set forth in R.I. Gen. Laws Section 39-26.3-4.1(d) shall
commence after receipt of all completed Affected System operator(s) studies and approvals, any modified
or additional Company studies necessitated as a result of the Affected System operator requirements,
execution of any necessitated amendments to this Agreement, and payment of all costs in accordance with
this Agreement.

The Interconnecting Customer has the right to operate its Facility in parallel with the Company EPS
immediately upon successful completion of the protective relays testing as witnessed by the Company and
receipt of written notice from the Company that interconnection with the Company EPS is authorized
(“Authorization Date™).

Term, This Agreement shall become effective as of the Effective Date. The Agreement shall continue in
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full force and effect until terminated pursuant to Section 4 of this Agreement.

4. Termination.
4.1 This Agreement may be terminated under the following conditions,
4,1.1 The Parties agree in writing to terminate the Agreement.

4,1.2 The Interconnecting Customer may terminate this agreement at any time by providing sixty (60)
days written notice to Company.

4.1.3 The Company may terminate this Agreement upon the occurrence of an Event of Default by the
Interconnecting Customer as provided in Section 18 of this Agreement.

4,1.4 The Company may terminate this Agreement if the Interconnecting Customer either: (1) fails to
energize the Facility within 12 months of the Authorization Date; or, (2) permanently abandons the
Facility, Failure to operate the Facility for any consecutive 12 month period after the Authorization
Date shall constitutc permanent abandonment unless otherwise agreed to in writing between the
Parties.

4,1.5 The Company, upon 30 days notice, may terminate this Agreement if there are any changes in
Commission regulations or state law that have a material adverse effect on the Company’s ability to
perform its obligations under the terms of this Agrecment.

42 Survival of Obligations, The termination of this Agreement shall not relieve cither Party of its
liabilitics and obligations, owed or continuing at the {ime of termination, Sections 5, 10, 12, 13, and 25 as
it relates to disputes pending or for wrongful termination of this Agreement shall survive the termination of
this Agreement.

43 Related Agreements. Any agreement attached to and incorporated into this Agreement shall
terminate concurrently with this Agreement unless the Parties have agreed otherwise in wriling.

5. General Payment Terms. The Interconnecting Customer shall be responsible for-_

a the Company’s System Modification costs pursuant to the Interconnection Tariff, subject to
Section 5.1 below;

b, any Affected System operator(s) study costs necessary to evaluate the impact of the
interconnection on the Affected Systems;

c any resulting Affected System operator(s) costs for its requirements, including, without

limitation, modifications to the electric power system of the Affected System operator(s) and
operation and maintenance costs;

d. any costs for modified or additional Company studies and/or System Medifications necessitated
as aresult of the Affected System operator requirements.

With respect to any Affected System operator costs, the Interconnecting Customer shall be directly
responsible to the Affected System operator provided, however, the Company may, in its sole discretion,
elect to include the additional Affected System operator costs in the Company’s agreements. Where the
Company includes the Affected System operator(s) costs in its agreements, the costs will be collected by
the Company and passed-through to the Affected System operator(s).

Attachment 3 shall include additional terms and conditions associated with the Company’s and, if applicable,
Affected System operator costs and payment terms. Subject to Section 14, upon the request of the Interconnecting
Customer, or at the Company’s discretion, the Company shall amend this Agreement and any attachments to
incorporate the results of any final Impact Study, Detailed Study, [ISRDG and/or ASO study.

5.1 Cost or Fee Adjustment Procedures. The Company will, in writing, advise the Interconnecting
Customer in advance of any expected cost increase for work to be performed up to a total amount of

increase of 10% only. Any such changes to the Company’s costs for the work shall be subject to the
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Interconnecting Customer’s consent. The Interconnecting Customer shall, within thirty (30) days of the
Company’s notice of increase, authorize such increase and make payment in the amount up to the 10%
increase cap, or the Company will suspend the work and the corresponding agreement will terminate. The
foregoing cost adjustment procedures shall only apply to the Company System Modification costs in
Section 5(a) above, as detailed in the Impact Study, Detailed Study as necessary and/or [SRDG completed
as of the date this Agreement is issued in executable form. The Interconnecting Customer shall be
responsible for the actual Affected System operator costs, including operation and maintenance costs, and
any additional Company costs necessitated as a result of the Affected System operator requirements, none
of which shall be subject to any cost caps or limitations.

5.2 Final Accounting. The Company within ninety (90) business days afier completion of the
construction and installation of the System Modifications described in an attached exhibit to the
Interconnection Service Agreement and all Company work orders have been closed, shall provide
Interconnecting Customer with a final accounting report of any difference between the (a) Interconnecting
Customer’s cost responsibility under the Interconnection Service Agreement for the actual cost of such
System Modifications and for any Impact or Detailed Study performed by the Company, ; and (b)
Interconnecting Customer’s previous aggregate pavments to the Company for such System Modifications
and studies. Costs that are statutorily-based shall not be subject to either a final accounting or
reconciliation under this provision (e.g. statutorily set study fees for the ISRDG), but may be reconciled at
any time only if the costs exceed the statutory fee, and the Company secks to collect actual costs in
accordance with the applicable statute, To the extent that Interconnecting Customer’s cost responsibility in
the Interconnection Service Agreement for the System Modifications and in the Impact and/or Detailed
Study Agreements (as applicable) for the studies performed by the Company exceeds Interconnecting
Customer’s previous aggregate payments, the Company shall invoice Interconnecting Customer and
Interconnecting Customer shall make payment to the Company within 43 days. To the exteni that
Interconnecting Customer’s previous aggregate payments exceed Interconnecting Customer’s cost
responsibility under this applicable agreement, the Company shall refund to Interconnecting Customer an
amount equal to the difference within forty five (45) days of the provision of such final accounting report.

Operating Requirements

6.1 General Operating Requirements. Interconnecting Customer shall operate and maintain the Facility
in accordance with the applicable manufacturer’s recommended maintenance schedule, in compliance with
all aspects of the Company’s Interconnection Tariff The Interconnecting Customer will continue to
comply with all applicable laws and requirements after interconnection has occurred. In the event the
Company has reason to believe that the Interconnecting Customer’s installation may be the source of
problems on the Company EPS, the Company has the right to install monitoring equipment at a mutually
agreed upon location to determine the source of the problems, If the Facility is determined to be the source
of the problems, the Company may require disconnection as outlined in Section 7.0 of the Interconnection
Tariff. The cost of this testing will be borne by the Company unless the Company demonstrates that the
problem or problems are caused by the Facility or if the test was performed at the request of the
Interconnecting Customer.

6.2 No Adverse Effects; Non-interference. Company shall notify Interconnecting Customer if there is
cvidence that the operation of the Facility could cause disruption or deterioration of service to other
Customers served from the same Company EPS or if operation of the Facility could cause damage to
Company EPS or Affected Systems, The deterioration of service could be, but is not limited to, harmonic
injection in excess of IEEE Standard 1547-2003, as well as voltage fluctuations caused by large step
changes in loading at the Facility. Each Party will notify the other of any emergency or hazardous
condition or occurrence with its equipment or facilities which could affect safe operation of the other
Party’s equipment or facilities. Each Party shall use reasonable efforts to provide the other Party with
advance notice of such conditions.

The Company will operaie the EPS in such a manner so as to not unreasonably interfere with the operation
of the Facility. The Interconnecting Customer will protect itself from normal disturbances propagating
through the Company EPS, and such normal disturbances shall not constitute unreasonable interference
unless the Company has deviated from Good Utility Practice. Examples of such disturbances could be, but
are not limited to, single-phasing events, voltage sags from remote faults on the Company EPS, and outages

on the Company EPS. If the Interconnecting Customer demonstrates that the Company EPS is adversely
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affecting the operation of the Facility and if the adverse effect is a result of a Company deviation from
Good Utility Practice, the Company shall take appropriate action to climinate the adverse effect.

6.3 Safe Operations and Maintenance, Each Party shall operate, maintain, repair, and inspect, and shall
be fully responsiblec for, the facility or facilities that it now or hereafter may own unless otherwise specified
in this Agreement, Each Party shall be responsible for the maintenance, repair and condition of its
respective lines and appurtenances on their respective side of the PCC. The Company and the
Interconnecting Customer shall each provide equipment on its respective side of the PCC that adequately
protects the Company’s EPS, personnel, and other persons from damage and injury.

6.4 Access. The Company shall have access to the disconnect switch of the Facility at all times.

6.4.1 Company and Interconnecting Customer Representatives, Each Party shall provide and
update as necessary the telephone number that can be used at all times to allow either Party to report an
emergency.

6.4.2 Company Right to Access Company-Owned Facilities and Equipment. If necessary for the
purposes of the Interconnection Tariff and in the manner it describes, the Interconnecting Customer
shall allow the Company access to the Company’s equipment and the Company’s facilities located on
the Interconnecting Customer’s or Customer’s premises, To the extent that the Interconnecting
Customer does not own all or any part of the property on which the Company is required to locate its
cquipment or facilities to serve the Interconnecting Customer under the Interconnection Tariff, the
[nterconnecting Customer shall secure and provide in favor of the Company the necessary rights to
obtain access to such equipment or facilities, including easements if the circumstances so require.

6.4.3 Right to Review Information. The Company shall have the right to review and obtain copies of
Interconnecting Customer’s operations and maintenance records, logs, or other information such as,
unit availability, maintenance outages, circuit breaker operation requiring manual reset, relay targets
and unusual events pertaining to Interconnecting Customer’s Facility or its interconnection with the
Company EPS. This information will be treated as customer-confidential and only used for the
purposes of meeting the requirements of Section 4.2.4 in the Interconnection TarifT.

7. Disconnection
7.1 Temporary Disconnection

7.1.1 Emergency Conditions. Company shall have the right to immediately and temporarily
disconnect the Facility without prior notification in cases where, in the reasonable judgment of
Company, continuance of such service to [nterconnecting Customer is imminently likely to (i)
endanger persons or damage property or (ii) cause a material adverse effect on the integrity or security
of, or damage to, Company EPS or to the electric systems of others to which the Company EPS is
directly connected. Company shall notify Interconnecting Customer promptly of the emergency
condition, Interconnecting Customer shall notify Company promptly when it becomes aware of an
emergency condition that affects the Facility that may reasonably be expected to affect the Company
EPS. To the extent information is known, the notification shall describe the emergency condition, the
extent of the damage or deficiency, or the expected effect on the operation of both Parties’ facilities
and operations, its anticipated duration and the necessary corrective action,

7.1.2 Routine Maintenance, Construction and Repair, Company shall have the right to disconnect
the Facility from the Company EPS when necessary for routine maintenance, construction and repairs
on the Company EPS. The Company shall provide the Interconnecting Customer with a minimum of
seven calendar days planned outage notification consistent with the Company’s planned outage

notification protocols. If the Interconnecting Customer requests disconnection by the Company at the
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PCC, the Interconnecting Customer will provide a minimum of seven days notice to the Company.
Any additional notification requirements will be specified by mutual agreement in the Interconnection
Service Agreement. Company shall make an effort to schedule such curtailment or temporary
disconnection with Interconnecting Customer.

7.1.3 Forced Outages. During any forced outage, Company shall have the right to suspend
interconnection service to effect immediate repairs on the Company EPS; provided, however,
Company shall use reasonable efforts to provide the Interconnecting Customer with prior notice.
Where circumstances do not permit such prior notice to Interconnecting Customer, Company may
interrupt Interconnection Service and disconnect the Facility from the Company EPS without such
notice.

7.1.4 Non-Emergency Adverse Operating Effects, The Company may disconnect the Facility if the
Facility is having an adverse operating ¢ffect on the Company EPS or other customers that is not an
emergency, and the Interconnecting Customer fails to correct such adverse operating effect after
written notice has been provided and a maximum of 45 days to correct such adverse operating effect
has elapsed.

7.1.5 Modification of the Facility. Company shall notify Interconnecting Customer if there is
evidence of a material modification to the Facility and shall have the right to immediately suspend
interconnection service in cases where such material modification has been implemented without prior
written authorization from the Company

7.1.6 Re-connection. Any curtailment, reduction or disconnection shall continue only for so long as
reasonably necessary. The Interconnecting Customer and the Company shall cooperate with each
other to restore the Facility and the Company EPS, respectively, to their normal operating state as soon
as reasonably practicable following the cessation or remedy of the event that led to the temporary
disconnection,

7.2 Permanent Disconnection. The Interconnecting Customer has the right to permanently disconnect at
any time with 30 days written notice to the Company.

7.2.1 The Company may permanently disconnect the Facility upon termination of the Interconnection
Service Agreement in accordance with the terms thereof.

Metering, Metering of the output from the Facility shall be conducted pursuant to the terms of the
[nterconnection Tariff,

Assignment, Except as provided herein, Interconnecting Customer shall not voluntarily assign its rights or
obligations, in whole or in part, under this Agreement without Company’s written consent. Any
assignment Interconnecting Customer purports to make without Company's written consent shall not be
valid. Company shall not unreasonably withhold or delay its consent to Interconnecting Customer’s
assignment of this Agreement. Notwithstanding the above, Company’s consent will not be required for any
assignment made by Interconnecting Customer to an Affiliate or as collateral security in connection with a
financing transaction. In all events, the Interconnecting Customer will not be relieved of its obligations
under this Agreement unless, and until the assignee assumes in writing all obligations of this Agreement
and notifies the Company of such assumption.

Confidentiality. Company shall maintain confidentiality of all Interconnecting Customer confidential and
proprietary information except as otherwise required by applicable laws and regulations, the
Interconnection Tariff, or as approved by the Interconnecting Customer in the Simplified or
Expedited/Standard Application form or otherwise.

. Insurance Requirements.

11.1 General Liability,
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L1.1(a) In connection with Interconnecting Customer’s performance of its duties and obligations under the
Interconnection Service Agreement, Interconnecting Customer shall maintain, during the term of
the Agreement, general liability insurance with a combined single limit of not less than:

i. Five million dellars ($5,000,000) for each occurrence and in the aggregate if the Gross
Nameplate Rating of Interconnecting Customer’s Facility is greater than five (5) MW,

ii. Two million dollars ($2,000,000) for each occurrence and five million dollars
($5,000,000) in the aggregate if the Gross Nameplate Rating of Interconnecting
Customer’s Facility is greater than one (1) MW and less than or equal to five (5) MW;

iii.  Onemillion dollars ($1,000,000) for each occurrence and in the aggregate if the Gross
Nameplate Rating of Interconnecting Customer’s Facility is greater than one hundred
(100) kW and less than or equal to one (1) MW;

iv.  Five hundred thousand dollars ($500,000) for each occurrence and in the aggregate if
the Gross Nameplate Rating of Interconnecting Customer's Facility is greater than ten
(10) kW and less than or equal to one hundred { 100) kW, except for eligible net
metered customers which are exempt from insurance requirements.

11.1(b) No insurance is required for a Facility with a Gross Nameplate Rating less than or equal to 50 kW
that is eligible for net metering, However, the Company recommends that the Interconnecting
Customer obtain adequaie insurance to cover potential liabilities.

[L.I(¢) Any combination of General Liability and Umbrella/Excess Liability policy limits can be used to
satisfy the limil requirements stated above,

[1.1(d) The general liability insurance required to be purchased in this Section may be purchased for the
direct benefit of the Company and shall respond to third party claims asserted against the
Company (hereinafter known as “Owners Protective Liability”). Should this option be chosen, the
requirement of Section 11.2(a) will not apply but the Owners Protective Liability policy will be
purchased for the direct benefit of the Company and the Company will be designated as the
primary and “Named Tnsured” under the policy.

11.1{e) The insurance hereunder is intended to provide coverage for the Company solely with respect to
claims made by third parties against the Company.

L1.1(f) In the event the State of Rhode Island and the Providence Plantations, or any other governmental
subdivision thereof subject to the claims limits of R.I.G.L. Chapter 9-31 (hereinafier referred to as
the “Governmental Entity”) is the Interconnecting Customer, any insurance maintained by the
Governmental Entity shall contain an endorsement that strictly prohibits the applicable insurance
company from interposing the claims limits of R.I.G.L, Chapter 9-31 as a defense in either the
adjustment of any claim, or in the defense of any lawsuil directly asserted against the insurer by
the Company. Nothing herein is intended to constitute a waiver or indication of an intent to waive
the protections of R.I.G.L. Chapter 9-31 by the Governmental Entity.

11.2 Insurer Requirements and Endorsements, All required insurance shall be carried by reputable insurers
qualified to underwrite insurance in Rl having a Best Rating of “A-", In addition, all insurance shall, (a)
include Company as an additional insured; (b) contain a severability of interest clause or cross-liability clause;
{¢) provide that Company shall not incur liability to the insurance carrier for payment of premium for such
insurance; and (d) provide for thirty (30) calendar days’ written notice to Company prior to cancellation,
termination, or material change of such insurance; provided that to the extent the Interconnecting Customer is
satisfying the requirements of subpart (g) of this paragraph by means of a presently existing insurance policy,
the Interconnecting Customer shall enly be required to make good faith efforts to satisfy that requirement and
will assume the responsibility for notifying the Company as required above.
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11.3 Evidence of Insurance, Evidence of the insurance required shall state that coverage provided is primary
and is not in excess to or contributing with any insurance or self-insurance maintained by Interconnecting
Customer,

The Interconnecting Customer is responsible for providing the Company with evidence of insurance in
compliance with the Interconnection Tariff on an annual basis.

Prior to the Company commencing work on System Modifications and annually thereafier, the Interconnecting
Customer shall have its insurer furnish to the Company certificates of insurance evidencing the insurance
coverage required above, The Interconnccting Customer shall notify and send to the Company a certificate of
insurance for any policy wrilten on a "claims-made" basis. The Interconnecting Customer will maintain
extended reporting coverage for three years on all policies written on a "claims-made" basis.

In the event that an Owners Protective Liability policy is provided, the original policy shall be provided to the
Company.

11.4 Al insurance certificates, statements of self insurance, endorsements, cancellations, terminations,
alterations, and material changes of such insurance shall be issued, updated and submitted yearly to the
following:

National Grid

Attention: Risk Management
300 Erie Blvd West
Syracuse, NY 13202

Indemnification, Except as precluded by the laws of the State of Rhode Island and the Providence Plantations,
Interconnecting Customer and Company shall each indemnify, defend and hold the other, its directors, officers,
employees and agents (including, but not limited to, Affiliates and contractors and their employees), harmless
from and against all liabilities, damages, losses, penalties, claims, demands, suits and proceedings of any nature
whatsoever for personal injury (including death) or property damages to unaffiliated third parties that arise out
of or are in any manner connected with the performance of this Agreement by that Party except to the extent
that such injury or damages to unaffiliated third parties may be attributable to the negligence or willful
misconduct of the Party seeking indemnification,

. Limitation of Liability. Each Party’s liability to the other Party for any loss, cost, claim, injury, liability, or

expense, including court costs and reasonable attorney’s fees, relating to or arising from any act or omission in
its performance of this Agreement, shall be limited to the amount of direct damage or liability actually incurred.
In no event shall either Party be liable to the other Party for any indirect, incidental, special, consequential, or
punitive damages of any kind whatsoever. The Interconnecting Customer further understands and
acknowledges that, consistent with Section 3.4(c) of the Interconnection Tariff, the Company will coordinate
with the AfTected System operator(s) to facilitate the interconnection of the Facility to the Company’s EPS,
however the Company does not represent the Affected System operator(s) and is not responsible for any action
or inaction on the part of the Affected System operator(s). The Affected System operator(s) are not parties to
this Agreement even though the Company may incorporate some Affected System operator(s) requirements
herein. The Company disclaims any and all responsibility and liability in connection with any Affected System
operator(s) studies and system modifications and the Interconnecting Customer hereby waives recourse against
and releases the Company, its directors, officers, employees and agents from any and all losses, penalties,
claims, demands, fees, damages or other liabilities arising from or attributable to, either directly or indirectly,
such Affected System operator(s) studies and system modifications,

Amendments and Modifications, No amendment or modification of this Agreement shall be binding unless in
writing and duly executed by both Parties.

Permits and Approvals, Interconnecting Customer shall obtain all environmental and other permits lawfully
required by govemmental authorities for the construction and operation of the Facility. Prior to the construction
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of System Modifications the interconnecting customer will notify the Company that it has initiated the
permitling process. Prior to the commercial operation of the Facility the Customer will notify the Company that it has
obtained all permits necessary. -

Upon request the Interconnecting Customer shall provide copies of one or more of the necessary permits to the
Company.

16. Force Majeure. For purposes of this Agreement, “Force Majeure Event” means any event:

b.

that is beyond the reasonable control of the affected Party; and

that the affected Party is unable to prevent or provide against by exercising commercially reasonable
efforts, including the following events or circumstances, but only to the extent they salisfy the preceding
requirements; acts of war or terrorism, public disorder, insurrection, or rebellion; floods, hurricanes,
earthquakes, lighting, storms, and other natural calamities; explosions or fire; strikes, work stoppages, or
labor disputes; embargoes; and sabotage. If a Force Majeure Event prevents a Party from fulfilling any
obligations under this Agrecment, such Party will promptly notify the other Party in writing, and will keep
the other Party informed on a continuing basis of the scope and duration of the Force Majeure Event. The
affected Party will specify in reasonable detail the circumstances of the Force Majeure Event, its expected
duration, and the steps that the affected Party is taking to mitigate the effects of the event on its
performance. The affected Party will be entitled to suspend or modify its performance of obligations under
this Agreement, other than the obligation to make payments then due or becoming due under this
Agreement, but only to the extent that the effect of the Force Majeure Event cannot be mitigated by the use
of reasonable efforts, The affected Party will use reasonable efforts to resume its performance as soon as
possible. In no event will the unavailability or inability to obtain funds constitute a Force Majeure Event.

17. Notices.

17.1 Any written notice, demand, or request required or authorized in connection with this Agreement

(*“Notice”) shall be deemed properly given on the date actually delivered in person or five (5) business days
after being sent by certified mail, e-mail or fax with confirmation of receipt and original follow-up by mail,
or any nationally-recognized delivery service with proof of delivery, postage prepaid, to the person
specified below:

If to Company: National Grid
Attention: Distributed
Generation
40 Sylvan Road
Waltham, MA 02451-1120

Phone:
E-mail: Distributed.Generation@nationalgrid.com

If to Interconnecting Customer;  Name; Dry Bridge Solar 1 LLC
Attention: Frank Epps
Address: 260 W Exchange Street Suite 120A Providence, RI
08903
Phone: 401-349-1229 x 700
E-mail: Frank@edp-enery.com

17.2 A Party may change its address for Notices at any time by providing the other Party Notice of the change

in accordance with Section 17.1.
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17.3 The Parties may also designate operating representatives to conduct the daily communications, which may
be necessary or convenient for the administration of this Agreement. Such designations, including names,
addresses, and phone numbers may be communicated or revised by one Party’s Notice to the other,

18. Default and Remedies

20.

21.

22,

23,

18.1 Defaults, Any one of the following shall constitute “An Event of Default.”

(i) One of the Parties shall fail to pay any undisputed bill for charges incurred under this Agreement or
other amounts which one Party owes the other Party as and when due, and such failure shall continue
for a period of thirty (30) days after written notice of nonpayment from the affected Party to the
defaulting Party, or

(i) One of the Parties fails to comply with any other provision of this Agreement or breaches any
representation or warranty in any material respect and fails to cure or remedy that default or breach
within sixty (60) days after notice and written demand by the affected Party to cure the same or such
longer period reasonably required to cure (not to exceed an additional 90 days unless otherwise
mutually agreed upon), provided that the defaulting Party diligently continues to cure untif such failure
is fully cured.

18.2 Remedies, Upon the occurrence of an Event of Default, the affected Party may at its option, in addition to
any remedies available under any other provision herein, do any, or any combination, as appropriate, of the
following;

a. Continue to perform and enforce this Agreement;
b. Recover damages from the defaulting Party except as limited by this Agreement;

¢, By written notice to the defaulting Party terminate this Agreement;

d. Pursue any other remedies it may have under this Agreement or under applicable law or in equity.

. Entire Agreement. This Agreement, including any altachments or appendices, is entered into pursuant to the

Interconnection Tariff. Together the Agreement and the Interconnection Tariff represent the entire
understanding between the Parties, their agents, and emplovees as to the subject matter of this Agreement. Each
Party also represents that in entering into this Agreement, it has not relied on any promise, inducement,
representation, warranty, agreement or other statement not set forth in this Agreement or in the Company’s
Interconnection Tanff.

Supercedence. In the event of a conflict between this Agreement, the Interconnection Tariff, or the terms of
any other tariff, Exhibit or Attachment incorporated by reference, the terms of the [nterconnection Tariff, as the
same may be amended from time to time, shall control. In the event that the Company files a revised tariff
related to interconnection for Commission approval after the effective date of this Agreement, the Company
shall, not later than the date of such filing, notify the signatories of this Agreement and provide them a copy of
said filing.

Governing Law, This Agreement shall be interpreted, governed, and construed under the laws of the State of
Rhode Island and the Providence Plantations without giving effect to choice of law provisions that might apply
to the law of a different jurisdiction.

Non-waiver, None of the provisions of this Agreement shall be considered waived by a Party unless such
waiver is given in writing. The failure of a Party to insist in any one or more instances upon strict performance
of any of the provisions of this Agreement or to take advantage of any of its rights hereunder shall not be
construed as a waiver of any such provisions or the relinquishment of any such rights for the future, but the
same shall continue and remain in full force and effect.

Counterparts. This Agreement may be signed in counterparts.
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24. No Third Party Beneficiaries. This Agreement is made solely for the benefit of the Parties hereto. Nothing in the Agreement
shall be construed to create any rights in or duty to, or standard of care with respect to, or any liability to, any person not a

party to this Agreement.

25. Dispute Resolution. Unless otherwise agreed by the Parties, all disputes arising under this Agreement shall be resolved
pursuant to the Dispute Resolution Process set forth in the Interconnection Tariff.

26. Severability. If any clause, provision, or section of this Agreement is ruled invalid by any court of competent jurisdiction, the
invalidity of such clause, provision, or section, shall not affect any of the remaining provisions herein.

27. Signatures. IN WITNESS WHEREOF, the Parties hereto have caused two (2) originals of this Agreement to be executed

under seal by their duly authorized representatives.

Dry Bridge Solar | LL.C

Name: /:?Zr/ff—’/d ///“’k (_f}/-"g

Title: /ff,; /4 5?1
Date: ) r:,-/// ?
A A

Signature:

RI- 24926794

Narragansett Electric Company d/b/a National Grid

Name: 0 a 2 £

Tie SPan 4 e
L)
Date: /{/Z '):/Z——iﬁ/f

Signature: C -
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Attachment 1:  Description of Facilities, including demarcation of Point of Common Coupling

Dry Bridge Solar 1 LLC, is requesting the interconnection of 10,000 kW (AC) inverter Based PV Facility, (“the facility™), to National
Grid’s 34.5 kV distribution system, (“the Project™). This application is one of a group of five projects studied together (RI-24926794.
RI-24926796, R1-24926798, R1-24926805, R1-26012283). The systems will export power beyond the PCC onto the Company’s
Electric Power System (“EPS”) as this system is proposed to be ‘stand-alone’ Facility. Four 10,000 kW projects (R1-24926794, RI-
24926796, RI-24926798, R1-24926805) will be located at 471 Dry-Bridge Road, North Kingstown RI 02852 and will interconnect to
National Grid's Wickford Substation, 8089T1, 34.5 kV distribution circuit. For this Project, the PCC is defined as Pole #13-53-2

a. Description of proposed design/configuration:

® Five (5) Customer owned, SMA 2500-EV-US Factory Limited to 2,000 kW/kVA inverters @ 35°Celsius (C)

¢ Two (2) Customer owned 4,000 kVA, 34.5 kV wye-grounded primary, with a fully insulated and isolated neutral bushing,
550 V delta secondary, and 550 V delta tertiary interface transformers, Z of 6%, X/R of 7.5

® One (1) Customer owned 2,000 kVA, 34.5 kV wye-grounded primary, with a fully insulated and isolated neutral bushing,
and 550 V delta secondary interface transformer, Z of 6%, X/R of 7.5

® One (1) Customer owned 35 kV pad mount G&W Viper switchgear and SEL 65 1R relay assembly

® One (1) Customer owned 50-ohm neutral reactor
® One (1) Customer owned, S & C Omni-rupter, Model #147513, 35 kV gangoperated airbreak switch, with visible blades
accessible to utility

¢, Metering: The company will install one (1) pole-mounted primary meters, please refer to ESB 750 and ESB 756
Appendix D for service installation and primary meter installations.

d. PCC: The Company’s Design Personnel will determine the exact location of the Company’s facilities and the
Customer’s gang operated disconnect. The Customer’s gang operated disconnect must be accessible by the Company’s
personnel at all times, and be capable of being locked open and tagged by Company personnel. The Point of Common
Coupling (PCC) will be designated as the Customer's side of the Company’s primary meter of the Company’s service
transformer. The Interconnecting Customer must install their Facilities up to the Company revenue meter. The
Interconnecting Customer must provide sufficient conductor to allow the Company to make final connections at the
meter pole. The Company will provide final connection of the Interconnecting Customer conductors to the Company

meter.

RI- 24926794 Page Il of 17 Signing Customer Initials: éfé ;
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Attachment 2: Description of System Modifications

National Grid System Modifications required for the interconnection of 10,000 kW (AC) as identified in the impact studics are as
follows:

On the Customer’s property:
e [nstall one (1) loadbreak switch on proposed Pole #13-51.
e [nstall one (1) recloser on proposed Pole #13-52.
e [nstall one (1) three-phase disconnect switch on proposed Pole #13-53-1.
Install one (1) primary meter on proposed Pole #13-53-2.
e Install ~150" circuit feet of three phase overhead 795 ACSR from Pole #13-50 to proposed Pole #13-53 and 100" of 1/0
AAAC from Pole #13-53 to proposed Pole #13-53-2.

On the Company’s distribution system:

¢ Installation of 8,000 circuit feet of two (2) sets of underground 3-1/C 1000 SCUEPR cable from pole #9121 in the right-of-way
outside Wickford Substation to man hole located at the intersection of South County Trail and Ten Rod Road.Customer is
responsible for installation of man hole and duct civil work.

e Install 7,800 circuit feet of 3-795 ACSR overhead conductors from existing Pole #5 South County Trail to proposed Pole # 13-50
Dry Bridge Road. The proposed overhead line extension will overbuild an existing 15 kV class circuit.

At the Company's Substation:

e [nstallation of 115kV loop tap off the L 190 to new Wickford Substation, consisting of breaking the L190 line at structure #143
and installing two new spans of wire between the existing transmission line and the substation busses. New steel three pole
structures on concrete caisson foundation will be required. Structure #123 on the adjacent 34.5kV, 3311 line will need to be
replaced to support the 1.190 construction.

e [nstallation of 115kV four (4) breaker ring bus including breakers, disconnect switches, bus, bus insulators and wave trap: and
associated site-work, grounding, foundations, structures, and associated protection and control.

e [nstallation of two (2) 33/44/55 MVA Wye-Wye transformer and two (2) 34.5kV feeders with protection and control, including
but not limited to site work, grounding, conduits, fencing and driveway from the street.

It will be the responsibility of the Interconnecting Customer, at its sole cost and expense, to secure and obtain in favor of itself and the
Company, the following: any and all rights, consents, permits, approvals, and easements ( free and clear from any encumbrances), as are
required for the Company’s System Modifications on any Interconnecting Customer-owned property or any third-party owned property
(*T'hird Party Rights and Approvals™). The Interconnecting Customer shall use the Company’s standard form when obtaining all Third
Party Rights and Approval, as applicable. The Company will seck to obtain, at the Interconnecting Customer’s sole cost and expense,
any and all rights, consents, permits, approvals, and easements for the System Modifications on any Company owned property or within
any public roadway as the Company determines necessary in its sole discretion (“Other Rights and Approvals™; together with Third
Party Rights and Approvals referred to as “System Modification Required Approvals™). The Interconnecting Customer will fully
cooperate with the Company in obtaining the Other Rights and Approvals. The Company shall not be required to accept any System
Modification Required Approvals that are not in form or on terms satisfactory to the Company in its sole discretion, or that impose
additional liabilities or costs on the Company. The Company shall not be required to appeal or challenge the denial of any System
Modification Required Approvals or the imposition of any unsatisfactory term or condition. The Company shall not be obligated to
commence the construction of the System Modifications unless and until it has received all System Modification Required Approvals
in accordance with this provision, and Sections 5 and L5 of this Agreement, above, and the Company’s Terms and Conditions for
Distribution Service, tariff R.L.P.U.C No. 2180, as amended from time to time.

y 7
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Attachment 3:  Costs of System Modifications and Payment Terms

This application consists of one of five projects that were studied together with total system size of 50,000 kW. The Interconnecting
Customer understands and agrees that, not with standing the costs detailed in this Agreement, if one of the applications (R1-24926794,
RI-24926796, R1-24926798, R1-24926805, R1-26012283) does not move forward with the interconnection of a facility to the
Company’s electric power system, the total common modification costs will be re-estimated and reallocated among the remaining
facilities, as determined by the Company in its sole discretion. Note the Company will not proceed with construction unless it has
received adequate payment from all applicable customers within the group.

At present, Total System Modification Costs associated with these projects (R1-24926794, RI-24926796, R1-24926798, RI-24926803,
and RI-26012283) is $26,923,670.00 +/-25%.

At Present, the total system modification costs associated with this application are: $5,416,162.00

e Cost for the required common system modifications on the Company’s Distribution system as mentioned in attachment 2 is
$1,831,484.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-
24926794, R1-24926796, R1-24926798, RI-24926805, R1-26012283. RI1-24926794 will be responsible for: $366,297.00

e Cost for the required common system modifications on the Company’s Substation as mentioned in attachment 2 is
§19,651,973.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-
240926794, R1-24926796, R1-24926798, RI-24926805, R1-26012283. RI-24926794 will be responsible for: $3,930,395.00

o Cost for the required facility specific modifications on the Company’s Distribution system as mentioned in attachment 2 is
$1,887,884.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-
24926794, RI-24926796, R1-24926798, RI-24926805. RI-24926794 will be responsible for: $471,971.00

e Total cost of facility specific system modifications on the Interconnecting Customer’s (or other private) property as mentioned in
Attachment 2 above: §370,108.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata
basis with RI-24926794, RI-24926796, R1-24926798, R1-24926805. RI-24926794 will be responsible for: $92,527.00

e Witness Testing & EMS Integration is $30,000. The cost for this portion will be shared on pro rata basis with R1-24926794, RI-
24926796, R1-24926798, R1-24926805. RI-24926794 will be responsible for: §7,500.00

e The estimated taxes associated with the donated property for this project, which includes the manhole and duct system is
$270,352. The tax amount is the 2019 rate of 11.08%. RI-24926794 will be responsible for: $54,070.00.

e Tax gross-up adder on capital costs is or $2,450,951.00. RI-24926794 will be responsible for: $493,402.00. (4 2019 tax rate of
11.08% is expecied to apply to contributions in aid of construction (“CI4C") pavments received by The Narragansett Electric
Company from the Intercomecting Customer, and a 2019 tax rate of 9.90% is expected to apply to CIAC payvments associated
with substation modifications for interconnections. The calculation of the tax gross-up adder is included in this cost estimate on
the basis of tax guidance published by the Internal Revenue Service, but tax rates and decisions are ultimately subject to IRS
discretion. By signing this agreement, the Interconnecting Customer understands and agrees that the tax has been estimated for
convenience and that the Interconnecting Customer remains liable for all tax due on CIAC payments, payable upon the
Company's demand.

The Interconnecting Customer understands and agrees that, notwithstanding the costs detailed in this Agreement, if any other facility
in the Group does not move forward with its interconnection to the Company’s electric power system, the Facility's interconnection
may need to be restudied, and the System Modification costs will be re-estimated for the Facility and for the Group, as determined by
the Company in its sole discretion. In such a case, the Interconnecting Customer shall be responsible for the full amount of any study
costs and increase in the costs in order to continue with the Facility’s interconnection under this Agreement, including its pro-rata
share of any re-estimated and re-allocated costs.

The system modilication costs were developed by the Company witha general understanding of the project and based upon information
provided by the Interconnecting Customer in writing and/or collected in the field. The cost estimates were prepared using historical
cost data, data from similar projects, and other assumptions, and while they are presumed valid for 60 business days from the date of
the Impact /Group Study, the Company reserves the right to adjust those estimated costs as authorized under this Agreement, the Tariff,
or by law and to require the Interconnecting Customer to pay any such additional costs.

The Total System Modifications Costs and the Facility System Modification Costs do not include any costs for Third Party Rights and
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Approvals (as defined in Attachment 2) or any Verizon system modification costs and charges (and fees for services related thereto),
for which the Interconnecting Customer may be directly responsible. These costs, to the extent applicable, are in addition to the Total
System Modifications Costs and the Facility System Modification Costs and must be paid directly by the Interconnecting Customer to
the appropriate third party

ISO-NE Planning Study

National Grid Transmission Planning will study the impact of the proposed project in accordance with the ISO New England Inc. (ISO-
NE) Planning Procedure 5-6 “Scope of Study for System Impact Studies under the Generation Interconnection Procedures™ and National
Grid TGP28 “Transmission Planning Guide.” National Grid Transmission Planning may determine that there are adverse impacts to the
transmission system, which would lead to additional system upgrade costs.

[SO-NE Operating Requirement

This is part of a group of gencrating Facilities within close proximity, as determined by ISO-NE, which equals or exceeds an aggregate
of SMW /[This is a facility whose export equals or exceeds 5 MW] and will be required to comply with I[SO-NE's requirements,
including Operating Procedure No. 14. Prior to the Company providing Authorization to Interconnect, the Interconnecting Customer
will be required to provide evidence that it has complied with all applicable ISO-NE registration requirements. Additionally, ISO-NE
may determine that there are additional system upgrade costs.

Additional costs may be involved if the required pole work takes place in Telephone Company Maintenance Areas. These costs will
be billed directly to the Interconnecting Customer from the Telephone Company.

Payment Terms:

Note: a Letter of Credil is required to be in place for second, third, and fourth payments. [t will be required to be in place until the
project has been fully reconciled.

System Modifications Costs may be paid in full if less than $25,000, or if greater than $25,000 in scheduled payments (per Section
5.50f RILP.U.C No.2180):

e The first payment (5%) of $1,346,184.00 is due when the Exhibit H-Interconnection Service Agreement is returned to the
Company with Interconnecting Customer signature. The invoice, including payment instructions, will be sent to the
Interconnecting Customer and must be received by November 1, 2019. Proof of payment is required. This payment will allow
completion of preliminary engineering and commencement of procurement process. RI-24926794 will be responsible for:
§270,808.00

e The second payment (20%) of §5,384,734.00 is due within 15 business days from the receipt of the second payment invoice.
This payment will allow completion of final engineering and procurement of long lead material items. An invoice, including
payment instructions, will be sent to the Interconnecting Customer and must be received by March 2, 2020. Proofof payment
is required. R1-24926794 will be responsible for: $1,083,232.00

®  The third payment (40%) of $§10,769,468.00 is due within 13 business days from the receipt of the third payment invoice.
This payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An invoice, including
payment instructions, will be sent to the Interconnecting Customer and must be received by October |, 2020. Proof of
payment is required. R1-24926794 will be responsible for: $2,166,465.00

®  The fourth and final payment (35%) of §9,423,283.80 (is due within 15 business days from the receipt of the fourth and final
payment invoice. This payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An
invoice, including payment instructions, will be sent to the Interconnecting Customer and must be received prior to January
15, 2021. Proof of payment is required. If the design of the System Modifications changes during the design as a result of
permitting or access issues, the company reserves the right to adjust the cost of the Systems Modifications prior to issuing the
fourth and final invoice. RI-24926794 will be responsible for: §1,895,657.00

A more detailed breakdown of estimated costs may be found within the System Impact Study dated 8/23/2019.

The physical construction of system modifications will not commence until full payment is received. Nothing herein shall prevent the
Interconnecting Customer from making any payment, or the full payment, due to the Company earlier than the dates provided above.
Funds received may be immediately expended or committed as determined by the Company in its sole discretion. ?

-
RI- 24926794 Page 14 of 17 Signing Customer I[nitials: / "@/ g



The Narragansett Electric Company (d/b/a National Grid) R.LP.U.C. No. 2180

Exhibit H — Interconnection Service Agreement

Attachment 4:  Special Operating Requirements, if any

The generating system may only normally generate onto the 808911 feeder and National Grid’s Regional Control Center must first
give permission to the Interconnecting Customer to allow the operation of their system. The generator may not be allowed Lo operate
with the local electrical power system (EPS) in an abnormal state. To ensure the safe and reliable operation of National Grid’s EPS,
National Grid may choose to disconnect the customer at the PCC when abnormal system conditions develop and/or circuit
reconfiguration takes place on the EPS.

1

w

The Interconnecting Customer is required to adhere to the following standards which are incorporated in their entirety by
reference:

a. National Grid’s Standards for Interconnecting Distributed Generation (R.1.P.U.C. 2180), available at:
http:/Awww.nationalgridus.com/non_html/RI_DG_Interconnection_Tariff.pdf

b.  Electric System Bulletin 750 “Specifications for Electrical Installations”. ESB 750, available at:
http://www .nationalgridus.com/non_html/shared_constr_esb750.pdf

¢ Electric System Bulletin 756 “Requirements for Parallel Generation Connected to a National Grid-Owned EPS”
ESB756D, available at: www.nationalgridus.com/non_html/shared constr_esb756.pdf
I'he Interconnecting Customer is required to address any outstanding requirements (that are not explicitly addressed

herein), which are described in the most recent application review memo and/or study report (which is hereby
incorporated in its entirety) provided by the Company on or prior to the Effective Date of this [nterconnection Service

Agreement.
a. Ifthe Effective Date of this Interconnection Service Agreement precedes the issuance of a required Detailed Study
by the Company, the Interconnecting Customer 1s also required to address any outstanding requirements described
in the Detailed Study Report upon its issuance.

Interconnecting Customer shall adhere to the requirements identified in the Impact Study dated 11/06/2018.

Interconnecting Customer shall provide Compliance Documentation, including photographs, as requested by, and to the
satisfaction of, the Company.

[nterconnecting Customer may not be allowed to operate with the local EPS in an abnormal state. To ensure the safe and
reliable operation of National Grid’s EPS, National Grid may disconnect the Customer at the PCC when abnormal system
conditions develop and/or circuit reconfiguration takes place on the EPS.

Per section 6.4 of this agreement, Interconnecting Customer shall provide an external AC UTILITY DISCONNECT,
accessible at all times by National Grid personnel.

Interconnecting Customer’s AC UTILITY DISCONNECT switch shall be labeled “"AC UTILITY DISCONNECT™.

The AC UTILITY DISCONNECT shall be gang operated, have a visible break when open, be rated to interrupt the
maximum generator output and be capable of being locked open, tagged and grounded on the Company side by Company
personnel. The visible break requirement can be met by opening the enclosure to observe the contact separation. The
Company shall have the right to open this disconnect switch in accordance with the [nterconnection Tariff. The switch has
to be installed at the DR output on the current carrying lines. Shunt mechanisms are not permitted.

Ifthe AC UTILITY DISCONNECT switch is not adjacent to the meter and/or PCC, Interconnecting Customer shall
provide a permanent plaque locating the switch,

10. All plaques as described in NEC 705.10, 705.12 (7), 690.56, 692.4 and 705.70 shall be installed, as applicable.

11

. All Interconnecting Customer-Owned meters shall be labeled “CUSTOMER-OWNED METER™

12. Interconnecting Customer shall install a permanent plaque or directory at the revenue meter and at the PCC with a

warning about the generator(s) installed. ?)/ ,
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13. Interconnecting Customer shall be responsible for providing necessary easements and/or environmental and/or municipal
permits, as requested by the Company.

14. For systems greater than 25kW, Interconnecting Customer shall provide a means of communication to the National Grid
revenue meter. This may be accomplished with an analog/POTS (Plain Old Telephone Service) phone line (capable of direct
inward dial without human intervention or interference from other devices such as fax machines, etc.), or — in locations with
suitable wireless service, a wireless meter. Feasibility of wireless service must be demonstrated by Interconnecting
Customer, to the satisfaction of National Grid. If approved, a wireless-enabled meter will be installed, at the customer's
expense. If and when National Grid's retail tariff provides a mechanism for monthly billing for this service, the customer
agrees to the addition of this charge to their monthly electric bill. Interconnecting Customer shall have the option to have
this charge removed, if and when a POTS phone line to National Grid's revenue meter is provided.

15. For systems with redundant relaying, Company witness testing will be required. Customer shall develop, and provide for
approval, a functional test procedure, including settings for relaying scheme. Witness test plan must be approved by
Company prior to scheduling Company personnel for witness test.

16. Interconnecting Customer may only generate onto the feeder referenced in the Impact Study. National Grid's Regional
Control Center must first give permission to the customer to allow the operation of their system.

17 Interconnecting Customer’s protection scheme submitted for review must meet National Grid's specific protection
requirements. Interconnecting Customer shall submit a PE stamped one-line, including relay settings, that meets the
requirements specified within this document to National Grid for review and approval, before a Witness Test plan can be
reviewed. Please refer to “Expedited/Standard Process Completion Documentation Checklist”, per Company’s website for
additional required documentation

18. In order to minimize the impact of the proposed generation on the EPS and area customers, National Grid will require that
the reactive contribution of the PV interconnection be maintained between a 99% leading and lagging power factor at the
PCC during the normal operation of the PV array. In addition, The PV interconnection shall not contribute to greater than
a 3.0% change in voltage on the National Grid EPS under any conditions.

19. The Customer shall be responsible for obtaining all easements and permits required for any line extension not on public
way in accordance with the Company’s requirements. The Customer shall provide unencumbered direct access to the
Company’s facilitics along an accessible plowed driveway or road, where the equipment is not behind the Customer’s
locked gate. In those cases where Company equipment is required to be behind the Customer's locked gate, double
locking, with both the Company’s and Customer’s locks shall be employed.

20. The Interconnecting Customer is responsible for coordinating with Verizon for any Verizon work. These costs will be
billed directly to the customer from Verizon. 1t will be the responsibility of the customer to obtain any and all easements
and required permitting for work that takes place on private property.

Attachment 5:  Agreement between the Company and the Company's Retail Customer

If the Company’s Retail Customer (account holder) is not the owner (and/or operator) of the Facility, then Exhibit | - Agreement
Between the Company and the Company's Retail Customer - shall be signed by the Company's Retail Customer and executed by the
Company, and shall be considered part of this Interconnection Service Agreement. [t shall be the responsibility of the Interconnecting
Customer to notify the Company if the Exhibit | associated with this application changes.

Attachment 6:  System Modifications Construction Schedule

Below is an estimated construction schedule. This schedule is conceptual, and shows the duration of the facility’s milestones from a
“start-date” to an “in-service” date, in calendar days. This conceptual schedule is based upon assumptions and knowledge regarding
the project, the site, and activities as of the date of the impact study. These estimations of construction time frames and total duration
do not include any time that the Company’s performance is on hold, delayed, or interrupted, including, without limitation, while
waiting on information or on the performance of obligations by the Interconnecting Customer and/or third parties (including, without
limitation, Verizon, [SO-NE, Railroad), as a result of unknown environmental and/or permitting issues, events of force majeure,

and/or as a result of required transmission outages '5%
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The start-date for this construction schedule is deemed to have occurred once : (1) the Interconnection Service Agreement (“ISA™)
has been executed (i.¢.. signed) by both National Grid (“Company”) and the Interconnecting Customer (“Customer™); and (2) the first
payment has been submitted by the Customer to the Company, provided , however, that the Company shall not be required to provide
any services or order any equipment without receiving adequate payment therefore from the Interconnecting Customer nor will it be
required to initiate any construction before it has received full payment from the Interconnecting Customer.

Attachment 6 - Appendix A: System Modifications Construction Schedule

Total Duration for Construction: 108 weeks

Interconnect

Milestone Estimated Responsible
Duration Party
First Payment Start Customer
Distribution System Modification Design 6 weeks National Grid
Substation System Modification Design and | 28weeks National Grid
Outage Planning
Secure Required Permits/Easements and 16 weeks National Grid
Petition for National Grid Work and Customer
(Before Construction Begins) Customer &
National
Grid
Submit Final Payment As per ISA
(Before Construction Begins) Customer
Distribution System Schedule Coordination 12 weeks National Grid
and Construction
Substation System Schedule Coordination 52 weeks National Grid
and Construction
Witness Test Scheduled and Approved 3 weeks National Grid
and Completion Documentation Approved and Customer
Meter Installation and Authority to 1 week National Grid

* Milestones may be contingent on Verizon schedule and/or ISO-NE approval of outages. Customer is responsible to coordinate
directly with Verizon. This schedule does not include any Design or Construction Time required by Verizon.

RI- 24926794
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Exhibit H — Conditional Interconnection Service Agreement

Parties. ‘This Conditional Interconnection Service Agreement (“Agreement”), dated as of M
(“Effective Date”) is for applications R1-24926796 and Case Number 177530 is entered into, by and
between The Narragansett Electric Company (Doing business as National Grid), a Rhode 1sland
corporation with a principal place of business at 280 Melrose Street, Providence, RI 02907 (hereinafier
referred to as the “Company™), and Dry Bridge Solar 2 LLC, a LLC corporations with a principal places of
business at 260 W Exchange Street, Suite 120A, Providence, R1 028903 (“Interconnecting Customer”).
(The Company and Interconnecting Customer are collectively referred to as the “Parties”). Terms used
herein without definition shall have the meanings set forth in Section 1.2 of the Interconnection Tariff
which is hereby incorporated by reference.

Basic Understandings. This Agreement provides for parallel operation of an [nterconnecting Customer’s
Facility with the Company EPS to be installed and operated by the Interconnecting Customer at 471 Dry-
Bridge Road, North Kingstown, RI 02852 (Facility name, address, and end-use customer account number,
if applicable)., A description of the Facility is located in Attachment 2. If the Interconnecting Customer is
not the Customer, an Agreement between the Company and the Company’s Retail Customer, attached as
Exhibit I to the Tnterconnection Tariff, must be signed and included as an Attachment to this Agreement.

All capitalized terms not defined in this Agreement shall have the meaning as defined in Section 1.2 of the
[nterconnection Tariff., including but not limited to the following terms:

“Affected System” shall mean any neighboring transmission or distribution EPS not under the
control of the Company (e.g., a municipal utility, or other regulated distribution or transmission
utility, which may include Affiliates, or ISO-NE, as defined herein).

“Company EPS” shall mean the electric power system owned, controlled or operated by the
Company used to provide distribution service to its Customers.

“System Modifications” shall mean modifications or additions to Company facilities that are
integrated with the Company EPS for the benefit of the Interconnecting Customer.

The Interconnecting Customer’s project requires additional analysis and/or study by Affected System
operators (1) to evaluate the impact of this interconnection on the electric power system of the Affected
System operator(s) and (2) to determine if there are any A ffected System operator requirements or system
modifications (and, if so, the estimated cost thereof) as a result. The Affected System operator(s) known
at the time of executing this Agreement to be evaluating the Interconnecting Customer’s project are
identified in Attachment 3. Attachment 3 may be amended to identify additional Affected System
operator(s) in the event that additional impacts to neighboring transmission or distribution EPS not under
the control of the Company are identified during the course of analysis and/or study of the Interconnecting
Customer’s project. The Interconnecting Customer has requested that the Company issue this Agreement
prior to the completion of the Affected System operator(s) study and/or Affected System operator(s)
approval,

By exccution of this Agreement, Interconnecting Customer agrees to the extension of all System
Modification construction timelines set forth in R.1. Gen. Laws Section 39-26.3-4,1(d), such that all
applicable System Modification timelines set forth in R.1. Gen, Laws Section 39-26.3-4,1(d) shall
commence after receipt of all completed Affected System operator(s) studies and approvals, any modified
or additional Company studies necessitated as a result of the Affected System operator requirements,
execution of any necessitated amendments to this Agreement, and payvment of all costs in accordance with
this Agreement,

The Interconnecting Customer has the right to operate its Facility in paratlel with the Company EPS
immediately upon successful completion of the protective relays testing as witnessed by the Company and
receipt of written notice from the Company that interconnection with the Company EPS is authorized
(“Authorization Date”).

Term. This Agreement shall become effective as of the Effective Date. The Agreement shall continue in
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full force and effect until terminated pursuant to Section 4 of this Agreement.

4, Termination.
4.1 This Agreement may be terminated under the following conditions.
4.1.1 The Parties agree in writing to terminate the Agreement.

4.1,2 The Interconnecting Customer may terminate this agreement at any time by providing sixty (60)
days written notice to Company.

4.1.3 The Company may terminate this Agreement upon the occurrence of an Event of Default by the
Interconnecting Customer as provided in Section 18 of this Agreement,

4.1.4 The Company may terminate this Agreement if the Interconnecting Customer either: (1) fails to
energize the Facility within 12 months of the Authorization Date; or, {2) permanently abandons the
Facility. Failure to operate the Facility for any consecutive 12 month period after the Authorization
Date shall constitute permanent abandonment unless otherwise agreed to in writing between the
Parties,

4.1.5 The Company, upon 30 days notice, may terminate this Agreement if there are any changes in
Commission reguiations or state law that have a material adverse effect on the Company’s ability to
perform its obligations under the terms of this Agreement,

42 Survival of Obligations. The termination of this Agreement shall not relieve either Party of its
liabilities and obligations, owed or continuing at the time of termination. Sections 5, 10, 12, 13, and 25 as
it relates to disputes pending or for wrongful termination of this Agreement shall survive the termination of
this Agreement,

43 Related Agreements. Any agreement attached to and incorporated into this Agreement shall
terminate concurrently with this Agreement unless the Parties have agreed otherwise in writing,

5. General Payment Terms. The Interconnecting Customer shall be responsible fors

a. the Company’s System Modification costs pursuant to the Interconnection Tariff, subject to
Section 5.1 below;

b. any Affected System operator(s) study costs necessary to evaluate the impact of the
interconnection on the Affected Systems;

¢ any resulting Affected System operator(s) costs for its requirements, including, without

limitation, modifications to the electric power system of the Affected System operator(s) and
operation and maintenance costs;

d. any costs for modified or additional Company studies and/or System Modifications necessitated
as a result of the Affected System operator requirements.

With respect to any Affected System operator costs, the Interconnecting Custorer shall be directly
responsible to the Affected System operator provided, however, the Company may, in its sole discretion,
elect to include the additional Affected System operator costs in the Company’s agreements. Where the
Company includes the Affected System operator(s) costs in its agreements, the costs will be collected by
the Company and passed-through to the Affected System operator(s).

Attachment 3 shall include additional terms and conditions associated with the Company’s and, if applicable,
Affected System operator costs and payment terms, Subject to Section 14, upon the request of the Interconnecting
Customer, or at the Company’s discretion, the Company shall amend this Agreement and any attachments to
incorporate the results of any final Impact Study, Detailed Study, ISRDG and/or ASO study.

5.1 Cost or Fee Adjustment Procedures. The Company will, in writing, advise the [nterconnecting
Customer in advance of any expected cost increase for work to be performed up to a total amount of

increase of 10% only. Any such changes to the Company’s costs for the work shall be subject to the
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Interconnecting Customer’s consent. The Interconnecting Customer shall, within thirty (30) days of the
Company’s notice of increase, authorize such increase and make payment in the amount up to the 10%
increase cap, or the Company will suspend the work and the corresponding agreement will terminate, The
foregoing cost adjustment procedures shall only apply to the Company System Modification costs in
Section 3(a) above, as detailed in the Impact Study, Detailed Study as necessary and/or ISRDG completed
as of the date this Agreement is issued in executable form, The Interconnecting Customer shall be
responsible for the actual Affected System operator costs, including operation and maintenance costs, and
any additional Company costs necessitated as a result of the Affected System operator requirements, none
of which shall be subject to any cost caps or limitations.

5.2 Final Accounting. The Company within ninety (90) business days after completion of the
construction and installation of the System Modifications described in an attached exhibit to the
Interconnection Service Agreement and all Company work orders have been closed, shall provide
Interconnecting Customer with a final accounting report of any difference between the (a) Interconnecting
Customer’s cost responsibility under the Interconnection Service Agreement for the actual cost of such
System Modifications and for any Impact or Detailed Study performed by the Company, ; and (b)
Interconnecting Customer’s previous aggregate payments to the Company for such System Modifications
and studies. Costs that are statutorily-based shall not be subject to either a final accounting or
reconciliation under this provision (e.g. statutorily set study fees for the ISRDG), but may be reconciled at
any time only if the costs exceed the statutory fee, and the Company sceks to collect actual costs in
accordance with the applicable statute, To the extent that Interconnecting Customier's cost responsibility in
the Interconnection Service Agreement for the System Modifications and in the Impact and/or Detailed
Study Agreements (as applicable) for the studies performed by the Company exceeds Interconnecting
Customer’s previous aggregate payments, the Company shall invoice Interconnecting Customer and
Interconnecting Customer shall make payvment to the Company within 45 days. To the extent that
Interconnecting Customer’s previous aggregate payments exceed Interconnecting Customer’s cost
responsibility under this applicable agreement, the Company shall refund to Interconnecting Customer an
amount equal to the difference within forty five (45) days of the provision of such final accounting report.

Operating Requirements

6.1 General Operating Requirements. Interconnecting Customer shall operate and maintain the Facility
in accordance with the applicable manufacturer’s recommended maintenance schedule, in compliance with
all aspects of the Company’s Interconnection Tariff. The Interconnecting Customer will continue to
comply with all applicable laws and requirements after interconnection has occurred, In the event the
Company has reason to believe that the Interconnecting Customer’s installation may be the source of
problems on the Company EPS, the Company has the right to install monitoring equipment at a mutually
agreed upon location to determine the source of the problems. Ifthe Facility is determined to be the source
of the problems, the Company may require disconnection as outlined in Section 7.0 of the Interconnection
Tariff. The cost of this testing will be borne by the Company unless the Company demonstrates that the
problem or problems are caused by the Facility or if the test was performed at the request of the
Interconnecting Customer,

6.2 No Adverse Effects; Non-interference. Company shall notify Interconnecting Customer if there is
evidence that the operation of the Facility could cause disruption or deterioration of service to other
Customers served from the same Company EPS or if operation of the Facility could cause damage to
Company EPS or Affected Systems, The deterioration of service could be, but is not limited to, harmonic
injection in excess of IEEE Standard 1547-2003, as well as voltage fluctuations caused by large step
changes in loading at the Facility. Each Party will notify the other of any emergency or hazardous
condition or occurrence with its equipment or facilities which could affect safe operation of the other
Party’s equipment or facilities. Each Party shall use reasonable efforts to provide the other Party with
advance notice of such conditions.

The Company will operate the EPS in such a manner so as to not unrcasonably interfere with the operation
of the Facility. The Interconnecting Customer will protect itself from normal disturbances propagating
through the Company EPS, and such normal disturbances shall not constilute unreasonable interference
unless the Company has deviated from Good Utility Practice. Examples of such disturbances could be, but
are not limited to, single-phasing events, voltage sags from remote faults on the Company EPS, and outages

on the Company EPS. If the Interconnecting Customer demonstrates that the Company EPS is adversely
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affecting the operation of the Facility and if the adverse effect is a result of a Company deviation from
Good Utility Practice, the Company shall take appropriate action to eliminate the adverse effect.

6.3 Safe Operations and Maintenance. Each Party shall operate, maintain, repair, and inspect, and shall
be fully responsible for, the facility or facilities thal it now or hercalter may own unless otherwise specified
in this Agreement. Each Party shall be responsible for the maintenance, repair and condition of its
respective lines and appurtenances on their respective side of the PCC, The Company and the
Interconnecting Customer shall each provide equipment on its respective side of the PCC that adequately
protects the Company’s EPS, personnel, and other persons from damage and injury.

6.4 Access. The Company shall have access to the disconnect switch of the Facility at all times.

6.4.1 Company and Interconnecting Customer Representatives. Each Party shall provide and
update as necessary the telephone number that can be used at all times to allow either Party to report an
©mergency.

6.4.2 Company Right to Access Company-Owned Facilities and Equipment, If necessary for the
purposes of the Interconnection Tariff and in the manner it describes, the Interconnecting Customer
shall allow the Company access to the Company’s equipment and the Company’s facilities located on
the Interconnecting Customer’s or Customer’s premises. To the extent that the Interconnecting
Customer does not own all or any part of the property on which the Company is required to locate its
equipment or facilities to serve the Interconnecting Customer under the Interconnection Tariff, the
Interconnecting Customer shall secure and provide in favor of the Company the necessary rights to
obtain access to such equipment or facilities, including easements if the circumstances so require.

6.4.3 Right to Review Information. The Company shall have the right to review and obtain copies of
Interconnecting Customer’s operations and maintenance records, logs, or other information such as,
unit availability, maintenance outages, circuit breaker operation requiring manual reset, relay targets
and unusual events pertaining to Interconnecting Customer’s Facility or its interconnection with the
Company EPS. This information will be treated as-customer-confidential and only used for the
purposes of meeting the requirements of Section 4,2.4 in the Interconnection Tariff,

7. Disconnection

7.1 Temporary Disconnection

7.1.1 Emergency Conditions. Company shall have the right to immediately and temporarily
disconnect the Facility without prior notification in cases where, in the reasonable judgment of’
Company, continuance of such service to Interconnecting Customer is imminently likely to (i)
endanger persons or damage property or (ii) cause a material adverse effect on the integrity or security
of, or damage to, Company EPS or to the electric systems of others to which the Company EPS is
directly connected. Company shall notify Interconnecting Customer promptly of the emergency
condition. Interconnecting Customer shall notify Company promptly when it becomes aware of an
emergency condition that affects the Facility that may reasonably be expected to affect the Company
EPS. To the extent information is known, the notification shall describe the emergency condition, the
extent of the damage or deficiency, or the expected effect on the operation of both Parties’ facilities
and operations, its anticipated duration and the necessary cortrective action,

7.1.2 Routine Maintenance, Construction and Repair. Company shall have the right to disconnect
the Facility from the Company EPS when necessary for routine maintenance, construction and repairs
on the Company EPS. The Company shall provide the Interconnecting Customer with a minimum of
seven calendar days planned outage notification consistent with the Company’s planned outage

notification protocols. Ifthe Interconnecting Customer requests disconnection by the Company at the
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PCC, the Interconnecting Customer will provide a minimum of seven days notice to the Company.
Any additional notification requirements will be specified by mutual agreement in the Interconnection
Service Agreement, Company shall make an effort to schedule such curtailment or temporary
disconnection with Interconnecting Customer,

7.1.3 Forced Outages. During any forced outage, Company shall bave the right to suspend
interconnection service to effect immediate repairs on the Company EPS; provided, however,
Company shalt use reasonable efforts to provide the Interconnecting Customer with prior notice.
Where circumstances do not permit such prior notice to Interconnecting Customer, Company may
interrupt Interconnection Service and disconoect the Facility from the Company EPS without such
notice,

7.1.4 Non-Emergency Adverse Operating Effects. The Company may disconnect the Facility if the
Facility is having an adverse operating effect on the Company EPS or other customers that is not an
emergency, and the Interconnecting Customer fails to correct such adverse operating effect after
wrilten notice has been provided and a maximum of 45 days to correct such adverse operating effect
has elapsed.

7.1.5 Modification of the Facility, Company shall notify Interconnecting Customer if there is
evidence of a material modification to the Facility and shall have the right to immediately suspend
interconnection service in cases where such material modification has been implemented without prior
written authorization from the Company.

7.1.6 Re-connection. Any curtailment, reduction or disconnection shall continue only for so long as
reasonably necessary. The Interconnecting Customer and the Company shall cooperate with each
other to restore the Facility and the Company EPS, respectively, to their normal operating state as soon
as reasonably practicable following the cessation or remedy of the event that led to the temporary
disconnection.

7.2 Permanent Disconnection. The Interconnecting Customer has the right to permanently disconnect at
any time with 30 days written notice to the Company.

7.2.1 The Company may permanently disconnect the Facility upon termination of the Interconnection
Service Agreement in accordance with the terms thereof.

Metering. Metering of the output from the Facility shall be conducted pursuant to the terms of the
Interconnection Tariff.

Assignment, Except as provided herein, Interconnecting Customer shall not voluntarily assign its rights or
obligations, in whole or in part, under this Agreement without Company’s written consent, Any
assignment Interconnecting Customer purports to make without Company’s written consent shall not be
valid. Company shall not unreasonably withhold or delay its consent to Tnterconnecting Customer’s
assignment of this Agreement. Notwithstanding the above, Company’s consent will not be required for any
assighment made by Interconnecting Customer to an Affiliate or as collateral security in connection with a
financing transaction In all events, the Interconnecting Customer will not be relieved of its obligations
under this Agreement unless, and until the assignee assumes in writing all obligations of this Agreement
and notifies the Company of such assumption.

, Confidentiality. Company shall maintain confidentiality of all Interconnecting Customer confidential and

proprietary information except as otherwise required by applicable laws and regulations, the
Interconnection Tariff, or as approved by the Interconnecting Customer in the Simplified or
Expedited/Standard Application form or otherwise.

Insurance Requirements.

11.1 General Liability.
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11.1(a) Tn connection with Interconnecting Customer’s performance of its duties and obligations under the
Interconnection Service Agreement, Interconnecting Customer shall maintain, during the term of
the Agreement, general liability insurance with a combined single limit of not less than;

i. Five million dollars ($5,000,000) for each occurrence and in the aggregate if the Gross
Nameplate Rating of Interconnecting Customer’s Facility is greater than five (5) MW,

ii,  Two million dollars ($2,000,000) for each occurrence and five million dollars
($5,000,000) in the aggregate if the Gross Nameplate Rating of Interconnecting
Customer’s Facility is greater than one (1) MW and less than or equal to five (5) MW,

iii.  One million dollars ($1,000,000) for each occurrence and in the aggregate if the Gross
Nameplate Rating of Interconnecting Customer’s Facility is greater than one hundred
(100) kW and less than or equal to one (1) MW;

iv.  Five hundred thousand dollars (3500,000) for each occurrence and in the aggregate if
the Gross Nameplate Rating of Interconnecting Customer’s Facility is greater than ten
(10) kW and less than or equal to one hundred (100) kW, except for eligible net
metered customers which are exempt from insurance requirements,

11.1(b} No insurance is required for a Facility with a Gross Nameplate Rating less than or equal to 50 kW
that is eligible for net metering. However, the Company recommends that the Interconnecting
Customer obtain adequate insurance to cover potential liabilities.

11.1(c) Any combination of General Liability and Umbrella/Excess Liability policy limits can be used to
satisfy the limit requirements stated above.

11.1(d) The general liability insurance required to be purchased in this Section may be purchased for the
direct benefit of the Company and shall respond to third party claims asserted against the
Company (hereinafter known as “Owners Protective Liability”). Should this option be chosen, the
requirement of Section 11 2(a) will not apply but the Owners Protective Liability policy will be
purchased for the direct benefit of the Company and the Company will be designated as the
primary and “Named Insured” under the policy.

L1.1(e) The insurance hereunder is intended to provide coverage for the Company solely with respect to
claims made by third parties against the Company.

11.1(f) In the event the State of Rhode [sland and the Providence Plantations, or any other governmental
subdivision thereof subject to the claims limits of R.I1.G.L. Chapter 9-31 (hereinafter referred fo as
the “Governmental Entity"”) is the Interconnecting Customer, any insurance maintained by the
Governmental Entity shall contain an endorsement that strictly prohibits the applicable insurance
company from interposing the claims limits of R.1.G.L. Chapter 9-31 as a defense in either the
adjustment of any claim, or in the defense of any lawsuit directly asserted against the insurer by
the Company. Nothing herein is intended to constitute a waiver or indication of an intent to waive
the protections of R.I.G.L. Chapter 9-31 by the Governmental Entity,

11.2 Insurer Requirements and Endorsements. All required insurance shall be carried by reputable insurers

qualified to underwrite insurance in RI having a Best Rating of “A.". In addition, all insurance shall, (a)
include Company as an additional insured; (b) contain a severability of interest clause or cross-liability clause,
{c) provide that Company shall not incur liability to the insurance carrier for payment of premium for such
insurance; and (d) provide for thirty (30) calendar days’ written notice to Company prior to cancellation,
termination, or material change of such insurance; provided that to the extent the Interconnecting Customer is
satisfying the requirements of subpart (e) of this paragraph by means of a presently existing insurance policy,
the Interconnecting Customer shall only be required 1o make good faith efforts to satisfy that requirement and
will assume the responsibility for notifying the Company as required above.
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11.3 Evidence of Insurance. Evidence of the insurance required shall state that coverage provided is primary
and is not in excess to or contributing with any insurance or self-insurance maintained by Interconnecting
Customer.

The Interconnecting Customer is responsible for providing the Company with evidence of insurance in
compliance with the Interconnection Tarift on an annual basis.

Prior to the Company commencing work on System Modifications and annually thereafter, the Interconnecting
Customer shall have its insurer furnish to the Company certificates of insurance evidencing the insurance
coverage required above, The Interconnecting Customer shall notify and send to the Company a certificate of
insurance for any policy wrilten on a "claims-made” basis. The Interconnecting Customer will maintain
extended reporting coverage for three years on all policies written on a "claims-made” basis.

In the cvent that an Owners Protective Liability policy is provided, the original policy shall be provided to the
Company.

11.4 All insurance certificates, statements of self insurance, endorsements, cancellations, terminations,
alterations, and material changes of such insurance shall be issued, updated and submitted yearly to the
following:

National Grid

Attention: Risk Management
300 Erie Blvd West
Syracuse, NY 13202

Indemnification. Except as precluded by the laws of the State of Rhode Island and the Providence Plantations,
Interconnecting Customer and Company shall each indemnify, defend and hold the other, its directors, officers,
employees and agents (including, but not limited to, Affiliates and contractors and their employees), harmless
from and against all liabilities, damages, losses, penalties, claims, demands. suits and proceedings of any nature
whatsoever for personal injury (including death) or property damages to unaffiliated third parties that arise out
of or are in any manner connected with the performance of this Agreement by that Party except to the extent
that such injury or damages to unaffiliated third parties may be attributable to the negligence or willful
misconduct of the Party secking indemnification.

Limitation of Liability. Each Party’s liability to the other Party for any loss, cost, claim, injury, liability, or
expense, including court costs and reasonable attorney’s fees, relating to or arising from any act or omission in
its performance of this Agreement, shall be limited to the amount of direct damage or liability actually incurred.
In no event shall either Party be liable to the other Party for any indirect, incidental, special, consequential, or
punitive damages of any kind whatsoever. The [nterconnecting Customer further understands and
acknowledges that, consistent with Section 3.4(c) of the [nterconnection Tariff, the Company will coordinate
with the Affected System operator(s) to facilitate the interconnection of the Facility to the Company’s EPS,
however the Company does not represent the Affected System operator(s) and is not responsible for any action
or inaction on the part of the Affected System operator(s). The Affected System operator(s) are not parties to
this Agreement even though the Company may incorporate some Affected System operator(s) requirements
herein, The Company disclaims any and all responsibility and liability in connection with any Affected System
operator(s) studies and system modifications and the Interconnecting Customer hereby waives recourse against
and releases the Company, its directors, officers, employees and agents from any and all losses, penalties,
claims, demands, fees, damages or other liabilities arising from or attributable to, either directly or indirectly,
such Affected System operator(s) studies and system modifications.

Amendments and Modifications. No amendment or modification of this Agreement shall be binding unless in
writing and duly executed by both Parties.

Permits and Approvals, Interconnecting Customer shall obtain all environmental and other permits [awfully
required by governmental authorities for the construction and operation of the Facility, Prior to the construction




R.LP.U.C. No. 2180
Canceling R.LP.U.C. No. 2163
Sheet 8
The Narragansett Electric Company
Standards for Connecting Distributed Generation

of System Modifications the intcrconnecting customer will notify the Company that it has initiated the
permitling process. Prior to the commercial operation of the Facility the Custorner will notify the Company that it has
obtained all permits necessary. -

Upon request the Interconnecting Customer shall provide copies of one or more of the necessary permits to the
Company.

16. Force Majeure. For purposes of this Agreement, “Force Majeure Event” means any event;

a

b.

that is beyond the reasonable control of the affected Party; and

that the affected Party is unable to prevent or provide against by exercising commercially reasonable
efforts, including the following events or circumstances, but only to the extent they satisfy the preceding
requirements: acts of war or terrorism, public disorder, insurrection, or rebellion; floods, hurricanes,
earthquakes, lighting, storms, and other natural calamities; explosions or fire; strikes, work stoppages, or
labor disputes; embargoes; and sabotage. 1f a Force Majeure Event prevents a Party from fulfilling any
obligations under this Agreement, such Party will promptly notify the other Party in writing, and will keep
the other Party informed on a continuing basis of the scope and duration of the Force Majeure Event. The
affected Party will specify in reasonable detail the circumstances of the Force Majeure Event, its expected
duration, and the steps that the affected Party is taking to mitigate the effects of the event on its
performance, The affected Party will be entitled to suspend or modify its performance of obligations under
this Agreement, other than the obligation to make payments then due or becoming due under this
Agreement, but only to the extent that the effect of the Force Majeure Event cannot be mitigated by the use
of reasonable efforts. The affected Party will use reasonable efforts to resume its performance as soon as
possible. In no event will the unavailability or inability to obtain funds constitute a Force Majeure Event.

17. Notices.

17.1 Any written notice, demand, or request required or authorized in connection with this Agreement

{“Notice”) shall be deemed properly given on the date actually delivered in person or five (5) business days
after being sent by certified mail, e-mail or fax with confirmation of reccipt and original follow-up by mail,
or any nationally-recognized delivery service with proof of delivery, postage prepaid, to the person
specified below:

1f to Company: National Grid
Adttention: Distributed
Generation
40 Sylvan Road
Waltham, MA 02451-1120

Phone:
E-mail: Distributed. Generation@nationalgrid.com

If to Interconnecting Customer: ~ Name: Dry Bridge Solar 2LLC
Attention: Frank Epps
Address; 260 W Exchange Street Suite 120A Providence, R1
08903
Phone: 401-349-1229 x 700
E-mail: Franki@edp-enery.com

17.2 A Party may change its address for Notices at any time by providing the other Party Notice of the change

in accordance with Section 17,1,
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17.3 ‘The Parties may also designate operating representatives to conduct the daily communications, which may
be necessary or convenient for the administration of this Agreement. Such designations, including names,
addresses, and phone numbers may be communicated or revised by one Pariy’s Notice to the other.

Default and Remedies
18.1 Defaults. Any one of the following shall constitute “An Event of Default.”

(i) One of the Parties shall fail to pay any undisputed bill for charges incurred under this Agreement or
other amounts which one Parly owes the other Party as and when due, and such failure shall continue
for a period of thirty (30) days after written notice of nonpayment from the affected Party to the
defaulting Party, or

(ii) One of the Parties fails to comply with any other provision of this Agreement or breaches any
representation or warranty in any material respect and fails to cure or remedy that default or breach
within sixty (60) days after notice and written demand by the affected Party to cure the same or such
longer period reasonably required to cure (not to exceed an additional 90 days unless otherwise
mutually agreed upon), provided that the defaulting Party diligently continues to cure until such failure
is fully cured,

18.2 Remedies. Upon the occurrence of an Event of Default, the affected Party may at its option, in addition to
any remedies available under any other provision herein, do any, or any combination, as appropriate, of the
following:

a.  Continue to perform and enforce tHis Agreement;
b. Recover damages from the defaulting Party except as limited by this Agreement;

¢. By written notice to the defaulting Party terminate this Agreement;

d. Pursue any other remedies it may have under this Agreement or under applicable law or in equity.

. Eatire Agreement. This Agreement, including any attachments or appendices, is entered into pursuant to the

Interconnection Tariff, Together the Agreement and the Interconnection Tariff represent the entire
understanding between the Parties, their agents, and employees as to the subject matter of this Agreement. Each
Party also represents that in entering into this Agreement, it has not relied on any promise, inducement,
representation, warranty, agreement or other statement not set forth in this Agreement or in the Company’s
Tnterconnection Tariff.

Supercedence, In the event of a conflict between this Agreement, the Interconnection TarifT, or the terms of
any other tariff, Exhibit or Attachment incorporated by reference, the terms of'the Interconnection Tarift, as the

'same may be amended from time to time, shall control. In the event that the Company files a revised tariff

related to interconnection for Commission approval after the effective date of this Agreement, the Company
shall, not later than the date of such filing, notify the signatories of this Agreement and provide them a copy of
said filing.

Governing Law. This Agreement shall be intetpreted, governed, and construed under the laws of the State of
Rhode Island and the Providence Plantations without giving effect to choice of law provisions that might apply
to the law of a different jurisdiction.

. Non-waiver. None of the provisions of this Agreement shall be considered waived by a Party unless such

waiver is given in writing. The failure of a Party to insist in any one or more instances upon strict performance
of any of the provisions of this Agreement or to take advantage of any of its rights hereunder shall not be
construed as a waiver of any such provisions or the relinquishment of any such rights for the future, but the
same shall continue and remain in full force and effect.

Counterparts. This Agreement may be signed in counterparts,
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24. No Third Party Beneficiaries. This Agreement is made solely for the benefit of the Parties hereto. Nothing in the Agreement
shall be construed to create any rights in or duty to, or standard of care with respect to, or any liability to, any person not a
party to this Agreement.

25. Dispute Resolution. Unless otherwise agreed by the Parties, all disputes arising under this Agreement shall be resolved
pursuant to the Dispute Resolution Process set forth in the Interconnection Tariff.

26. Severability. If any clause, provision, or section of this Agreement is ruled invalid by any court of competent jurisdiction, the
invalidity of such clause, provision, or section, shall not affect any of the remaining provisions herein.

27. Signatures. IN WITNESS WHEREOF, the Parties hereto have caused two (2) originals of this Agreement to be executed
under seal by their duly authorized representatives.

Dry Bridge Solar 2 LLC Narragansett Electric Company d/b/a National Grid

Name: FE’?W/Z "\f &7735— Name: "\Idﬁﬂ C @%/ﬂd%

Tie_ AM4udg R e 7 anage—
Date: /&/ZF‘/ Z"’? = Date: /‘//Ld&d/ 7

7 U o )
Signature: %’?:"d/‘:/ii? A Signature: _ 4
P s 4
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Attachment 1:  Description of Facilities, including demarcation of Point of Common Coupling

Dry Bridge Solar 2 LLC, is requesting the interconnection of 10,000 kW (AC) inverter Based PV Facility, (“the facility™), to National
Grid's 34.5 kV distribution system, (“the Project”). This application is one of a group of five projects studied together (R1-24926794,
RI-24926796, R1-24926798, RI-24926805, RI-26012283). The systems will export power beyond the PCC onto the Company’s
Electric Power System (“EPS™) as this system is proposed to be ‘stand-alone’ Facility. Four 10,000 kW projects (R1-24926794, R1-
24926796, R1-24926798, R1-24926805) will be located at 471 Dry-Bridge Road, North Kingstown RI 02852 and will interconnect to
National Grid's Wickford Substation, 8089T [, 34.5 kV distribution circuit. For this Project, the PCC is defined as Pole #13-54-2.

a. Description of proposed design/configuration:

® Five (5) Customer owned, SMA 2500-EV-US Factory Limited to 2,000 kW/kVA inverters @ 35°Celsius (C)

® Two (2) Customer owned 4,000 kVA, 34.5 kV wye-grounded primary, with a fully insulated and isolated neutral bushing,
550 V delta secondary, and 550 V delta tertiary interface transformers, Z of 6%, X/R of 7.5

® One (1) Customer owned 2,000 kVA, 34.5 kV wye-grounded primary, with a fully insulated and isolated neutral bushing,
and 350 V delta secondary interface transformer, Z of 6%, X/R of 7.5

® One (1) Customer owned 35 kV pad mount G&W Viper switchgear and SEL 65 R relay assembly

® One (1) Customer owned 50-ohm neutral reactor

® One (1) Customer owned, S & C Omni-rupter, Model #147513, 35 kV gangoperated airbreak switch, with visible blades
accessible to utility

¢.  Metering: The company will install one (1) pole-mounted primary meters, please refer to ESB 750 and ESB 756
Appendix D for service installation and primary meter installations.

d. PCC: The Company’s Design Personnel will determine the exact location of the Company’s facilities and the
Customer's gang operated disconnect. The Customer’s gang operated disconnect must be accessible by the Company’s
personnel at all times, and be capable of being locked open and tagged by Company personnel. The Point of Common
Coupling (PCC) will be designated as the Customer’s side of the Company’s primary meter of the Company’s service
transformer. The Interconnecting Customer must install their Facilities up to the Company revenue meter. The
Interconnecting Customer must provide sufficient conductor to allow the Company to make final connections at the
meter pole. The Company will provide final connection of the Interconnecting Customer conductors to the Company
meter.
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Attachment 2:  Description of System Modifications

National Grid System Modifications required for the interconnection of 10,000 kW (AC) as identified in the impact studies are as
follows:

On the Customer's property:
e Install one (1) loadbreak switch on proposed Pole #13-51.
Install one (1) recloser on proposed Pole #13-52.
Install one (1) three-phase disconnect switch on proposed Pole #13-54-1.
Install one (1) primary meter on proposed Pole #13-54-2.
Install ~150" circuit feet of three phase overhead 795 ACSR from Pole #13-50 to proposed Pole #13-33
Install ~100" of three phase overhead 1/0 AAAC from Pole #13-54 to proposed Pole #13-54-2

On the Company’s distribution system:

o [nstallation of 8,000 circuit feet of two (2) sets of underground 3-1/C 1000 SCUEPR cable from pole #9121 in the right-of-way
outside Wickford Substation to man hole located at the intersection of South County Trail and Ten Rod Road.Customer is
responsible for installation of man hole and duct civil work.

e Install 7,800 circuit feet of 3-795 ACSR overhead conductors from existing Pole #3 South County Trail to proposed Pole # 13-30
Dry Bridge Road. The proposed overhead line extension will overbuild an existing 15 kV class circuit.

At the Company’s Substation:

e [nstallation of 115kV loop tap off the L190 to new Wickford Substation, consisting of breaking the L190 line at structure #143
and installing two new spans of wire between the existing transmission line and the substation busses. New steel three pole
structures on concrete caisson foundation will be required. Structure #123 on the adjacent 34 5kV, 3311 line will need to be
replaced to support the L.190 construction.

e [nstallation of 115kV four (4) breaker ring bus including breakers, disconnect switches, bus, bus insulators and wave trap; and
associated site-work, grounding, foundations, structures, and associated protection and control.

e Installation of two (2) 33/d4/55 MVA Wye-Wye transformer and two (2) 34.5kV feeders with protection and control. including
but not limited to site work, grounding, conduits, fencing and driveway from the street.

It will be the responsibility of the Interconnecting Customer, at its sole cost and expense, to secure and obtain in favor of itself and the
Company, the following: any and all rights, consents, permits, approvals, and easements (free and clear from any encumbrances), as are
required for the Company’s System Modifications on any Interconnecting Customer-owned property or any third-party owned property
(“Third Party Rights and Approvals™). The Interconnecting Customer shall use the Company’s standard form when obtaining all Third
Party Rights and Approval, as applicable. The Company will seck to obtain, at the Interconnecting Customer’s sole cost and expense,
any and all rights, consents, permits, approvals, and easements for the System Modifications on any Company owned property or within
any public roadway as the Company determines necessary in its sole discretion (“Other Rights and Approvals™. together with Third
Party Rights and Approvals referred to as “System Modification Required Approvals”). The Interconnecting Customer will fully
cooperate with the Company in obtaining the Other Rights and Approvals. The Company shall not be required to accept any System
Modification Required Approvals that are not in form or on terms satisfactory to the Company in its sole discretion, or that impose
additional habilities or costs on the Company. The Company shall not be required to appeal or challenge the denial of any System
Modification Required Approvals or the imposition of any unsatisfactory term or condition. The Company shall not be obligated to
commence the construction of the System Modifications unless and until it has received all System Modification Required Approvals
in accordance with this provision, and Sections 5 and 15 of this Agreement, above, and the Company’s Terms and Conditions for
Distribution Service, tariff R.1.P.U.C No. 2180, as amended from time to time
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Attachment 3:  Costs of System Modifications and Payment Terms

This application consists of one of five projects that were studied together with total system size of 50,000 kW. The Interconnecting
Customer understands and agrees that, not with standing the costs detailed in this Agreement, if one of the applications (RI-24926794,
RI-24926796, R1-24926798, R1-24926805, R1-26012283) does not move forward with the interconnection of a facility to the
Company’s electric power system, the total common modification costs will be re-estimated and reallocated among the remaining
facilities, as determined by the Company in its sole discretion. Note the Company will not proceed with construction unless it has
received adequate payment from all applicable customers within the group.

Al present, Total System Modification Costs associated with these projects (R1-24926794, RI-24926796, R1-24926798, R1-24926805,
and R1-26012283) is $26,923,670.00 +/-25%.

Al Present, the total system modification costs associated with this application are: $5,416,162.00

e Cost for the required common system modifications on the Company’s Distribution system as mentioned in attachment 2 is
$1,831,484.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-
24926794, R1-24926796, R1-24926798, R1-24926805, R1-26012283. RI-24926796 will be responsible for: $366,297.00

o Cost for the required common system modifications on the Company’s Substation as mentioned in attachment 2 is
$19,651,973.00 (includes capital, removal, and Q&M costs). The cost tor this portion will be shared on pro rata basis with RI-
24926794, RI-24926796, R1-24926798, R1-24926805, R1-26012283. R1-24926796 will be responsible for: $3,930,395.00

e Coslt for the required facility specific modifications on the Company’s Distribution system as mentioned in attachment 2 is
$1,887,884.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-
24926794, RI-24926796, R1-24926798, RI-24926803. RI1-24926796 will be responsible for: $471,971.00

e Total cost of facility specific system modifications on the Interconnecting Customer’s (or other private) property as mentioned in
Attachment 2 above. $370,108.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata
basis with RI-24926794, R1-24926796, RI-24926798, R1-24926805. R1-24926796 will be responsible for: $92,527.00

e Witness Testing & EMS Integration is $30,000. The cost for this portion will be shared on pro rata basis with R1-24926794. RI-
24926796, R1-24926798, RI-24926805. RI-24926796 will be responsible for: $7,500.00

e  The estimated taxes associated with the donated property for this project, which includes the manhole and duct system is
$270,352. The tax amount is the 2019 rate of 11.08%. RI-24926796 will be responsible for: $54,070.00.

e Tax gross-up adder on capital costs is or $2,450,951.00. RI-24926796 will be responsible for: $493,402.00. (4 2019 tax rate of
11.08% is expected 1o apply to contributions in aid of construction (“CIAC") payments received hy The Narragansett Electric
Company from the Interconnecting Customer, and a 2019 tax rate of 9.90% is expected to apply to CIAC pavments associated
with substation modifications for interconnections. The calculation of the tax gross-up adder is included in this cost estimale on
the basis of tax guidance published by the Internal Revenue Service, but tax rates and decisions are ultimately subject to IRS
discretion. By signing this agreement, the Interconnecting Customer understands and agrees that the tax has been estimated for
convemience and that the Interconnecting Customer remains liable for all tax due on CIAC payments, payable upon the
Company's demand.

The Interconnecting Customer understands and agrees that, notwithstanding the costs detailed in this Agreement, if any other facility
in the Group does not move forward with its interconnection to the Company’s electric power system, the Facility’s interconnection
may need to be restudied, and the System Modification costs will be re-estimated for the Facility and for the Group, as determined by
the Company in its sole discretion. In such a case. the Interconnecting Customer shall be responsible for the full amount of any study
costs and increase in the costs in order to continue with the Facility’s interconnection under this Agreement, including its pro-rata
share of any re-estimated and re-allocated costs.

The system modification costs were developed by the Company with a general understanding of the project and based upon information
provided by the Interconnecting Customer in writing and/or collected in the field. The cost estimates were prepared using historical
cost data, data from similar projects, and other assumptions, and while they are presumed valid for 60 business days from the date of
the Impact /Group Study, the Company reserves the right to adjust those estimated costs as authorized under this Agreement, the Tariff,
or by law and to require the [nterconnecting Customer to pay any such additional costs.

The Total System Modifications Costs and the Facility System Modification Costs do not include any costs for Third Party Rights and
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Approvals (as defined in Attachment 2) or any Verizon system modification costs and charges (and fees for services related thereto),
for which the Interconnecting Customer may be directly responsible. These costs, to the extent applicable, are in addition to the Total
System Modifications Costs and the Facility System Modification Costs and must be paid directly by the Interconnecting Customer to
the appropriate third party

ISO-NE Planning Study

National Grid Transmission Planning will study the impact of the proposed project in accordance with the ISO New England Inc. (1SO-
NE) Planning Procedure 5-6 “Scope of Study for System Impact Studies under the Generation Interconnection Procedures” and National
Grid TGP28 “Transmission Planning Guide.” National Grid Transmission Planning may determine that there are adverse impacts to the
transmission system, which would lead to additional system upgrade costs.

[SO-NE Operating Requirement

This is part ofa group of generating Facilities within close proximity, as determined by ISO-NE, which equals or exceeds an aggregate
of SMW /[This is a facility whose export equals or exceeds 5 MW | and will be required to comply with ISO-NE’s requirements,
including Operating Procedure No. 14. Prior to the Company providing Authorization to Interconnect, the Interconnecting Customer
will be required to provide evidence that it has complicd with all applicable ISO-NE registration requirements. Additionally, [ISO-NE
may determine that there are additional system upgrade costs.

Additional costs may be involved if the required pole work takes place in Telephone Company Maintenance Areas. These costs will
be billed directly to the Interconnecting Customer from the Telephone Company.

Payment Terms:

Note: a Letter of Credit is required to be in place for second, third, and fourth payments. It will be required to be in place until the
project has been fully reconciled.

System Modifications Costs may be paid in full if less than $25,000, or if greater than $25,000 in scheduled payments (per Section
5.5 of RLP.U.C No.2180):

e The first payment (5%) of $1,346,184.00 is due when the Exhibit H-Interconnection Service Agreement is returned to the
Company with Interconnecting Customer signature. The invoice, including payment instructions, will be sent o the
Interconnecting Customer and must be received by November I, 2019. Proof of payment is required. This payment will allow
completion of preliminary engineering and commencement of procurement process. RI-24926796 will be responsible for:
$270,808.00

e The second payment (20%) o[ §5,384,734.00 is due within 15 business days from the receipt of the second payment invoice.
This payment will allow completion of final engineering and procurement of long lead material items. An invoice, including
payment instructions, will be sent to the Interconnecting Customer and must be received by March 2, 2020. Proof of payment
is required. RI-24926796 will be responsible for: §1,083,232.00

®  The third payment (40%) of $10,769,468.00 is due within |3 business days from the receipt of the third payment invoice.
This payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An invoice, including
payment instructions, will be sent to the Interconnecting Customer and must be received by October 1, 2020. Proof of
payment is required. R1-24926796 will be responsible for: $2,166,465.00

®  The fourth and final payment (35%) of $9,423,283.80 (is due within 15 business days from the receipt of the fourth and final
payment invoice. This payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An
invoice, including payment instructions, will be sent to the Interconnecting Customer and must be received prior to January
15, 2021. Proof of payment is required. 1f the design of the System Modifications changes during the design as a result of
permitting or access issues, the company reserves the right to adjust the cost of the Systems Modifications prior to issuing the
fourth and final invoice. RI-24926796 will be responsible for: $1,895,657.00

A more detailed breakdown of estimated costs may be found within the System Impact Study dated 8/23/2019.
The physical construction of system modifications will not commence until full payment is received. Nothing herein shall prevent the

Interconnecting Customer from making any payment, or the full payment, due to the Company earlier than the dates provided above.
Funds received may be immediately expended or committed as determined by the Company in its sole discretion.

)
RI1- 249206796 Page 14 of 17 Signing Customer [nitials: / Ag,.



The Narragansett Electric Company (d/b/a National Grid) R.IL.P.U.C. No. 2180

Exhibit H — Interconnection Service Agreement

Attachment 4:  Special Operating Requirements, if any

The generating system may only normally generate onto the 8089T1 feeder and National Grid’s Regional Control Center must first
give permission to the Interconnecting Customer to allow the operation of their system. The generator may not be allowed to operate
with the local electrical power system (EPS) in an abnormal state. To ensure the safe and reliable operation of National Grid’s EPS,
National Grid may choose to disconnect the customer at the PCC when abnormal system conditions develop and/or circuit
reconfiguration takes place on the EPS.

The Interconnecting Customer is required to adhere to the following standards which are incorporated in their entirety by
reference:

a.  National Grid’s Standards for Interconnecting Distributed Generation (R.I.P.U.C. 2180), available at:
http://www.nationalgridus.com/non_html/Rl_DG_Interconnection_Tariff. pdf

b Electric System Bulletin 750 “Specifications for Electrical [nstallations™. ESB 750, available at:
hitp://www nationalgridus.com/non_html/shared_constr_esb750.pdf

¢ Electric System Bulletin 756 “Requirements for Parallel Generation Connected to a National Grid-Owned EPS".
ESB756D, available at: www.nationaleridus.com/non_html/shared _constr_esb736.pdf

The Interconnecting Customer is required to address any outstanding requirements (that are not explicitly addressed
herein), which are described in the most recent application review memo and/or study report (which is hereby
incorporated in its entirety) provided by the Company on or prior to the Effective Date of this Interconnection Service
Agreement.

a. Ifthe Effective Date of this Interconnection Service Agreement precedes the issuance of a required Detailed Study
by the Company, the Interconnecting Customer is also required to address any outstanding requirements described
in the Detailed Study Report upon its issuance.

Interconnecting Customer shall adhere to the requirements identified in the Impact Study dated 1 1/06/2018.

Interconnecting Customer shall provide Compliance Documentation, including photographs, as requested by, and to the
satisfaction of, the Company.

Interconnecting Customer may not be allowed to operate with the local EPS in an abnormal state. To ensure the safe and
reliable operation of National Grid's EPS, National Grid may disconnect the Customer at the PCC when abnormal system
conditions develop and/or circuit reconfiguration takes place on the EPS.

Per section 6.4 of this agreement, Interconnecting Customer shall provide an external AC UTILITY DISCONNECT,
accessible at all times by National Grid personnel

Interconnecting Customer’s AC UTILITY DISCONNECT switch shall be labeled “AC UTILITY DISCONNECT".

The AC UTILITY DISCONNECT shall be gang operated, have a visible break when open, be rated to interrupt the
maximum generator output and be capable of being locked open, tagged and grounded on the Company side by Company
personnel. The visible break requirement can be met by opening the enclosure to observe the contact separation. The
Company shall have the right to open this disconnect switch in accordance with the Interconnection Tariff. The switch has
to be installed at the DR output on the current carrying lines. Shunt mechanisms are not permitted.

[fthe AC UTILITY DISCONNECT switch is not adjacent to the meter and/or PCC, I[nterconnecting Customer shall
provide a permanent plaque locating the switch.

. All plaques as described in NEC 705.10, 705.12 (7), 690.56, 692.4 and 705.70 shall be installed, as applicable.
. All Interconnecting Customer-Owned meters shall be labeled “CUSTOMER-OWNED METER”

. Interconnecting Customer shall install a permanent plaque or directory at the revenue meter and at the PCC with a

L

warning about the generator(s) installed. @
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13. Interconnecting Customer shall be responsible for providing necessary easements and/or environmental and/or municipal
permits, as requested by the Company.

14 For systems greater than 25kW, Interconnecting Customer shall provide a means of communication to the National Grid
revenue meter. This may be accomplished with an analog/POTS (Plain Old Telephone Service) phone line (capable of direct
inward dial without human intervention or interference from other devices such as fax machines, etc.), or — in locations with
suitable wireless service, a wireless meter. Feasibility of wireless service must be demonstrated by Interconnecting
Customer, to the satisfaction of National Grid. If approved, a wireless-enabled meter will be installed, at the customer's
expense. If and when National Grid's retail tariff provides a mechanism for monthly billing for this service, the customer
agrees to the addition of this charge to their monthly electric bill. [nterconnecting Customer shall have the option to have
this charge removed, if and when a POTS phone line to National Grid's revenue meter is provided.

15. For systems with redundant relaying, Company witness testing will be required. Customer shall develop, and provide for
approval, a functional test procedure, including settings for relaying scheme. Witness test plan must be approved by
Company prior to scheduling Company personnel for witness test.

16. Interconnecting Customer may only generate onto the feeder referenced in the Impact Study. National Grid’s Regional
Control Center must first give permission to the customer to allow the operation of their system.

17. Interconnecting Customer’s protection scheme submitted for review must meet National Grid’s specific protection
requirements. [nterconnecting Customer shall submit a PE stamped one-line, including relay settings, that meets the
requirements specified within this document to National Grid for review and approval, before a Witness Test plan can be
reviewed. Please refer to “Expedited/Standard Process Completion Documentation Checklist”, per Company’s website for
additional required documentation.

18. In order to minimize the impact of the proposed generation on the EPS and area customers, National Grid will require that
the reactive contribution of the PV interconnection be maintained between a 99% leading and lagging power factor at the
PCC during the normal operation of the PV array. In addition, The PV interconnection shall not contribute to greater than
a 3.0% change in voltage on the National Grid EPS under any conditions.

19. The Customer shall be responsible for obtaining all easements and permits required for any line extension not on public
way in accordance with the Company’s requirements. The Customer shall provide unencumbered direct access to the
Company’s facilities along an accessible plowed driveway or road, where the equipment is not behind the Customer's
locked gate. In those cases where Company equipment is required to be behind the Customer's locked gate, double
locking, with both the Company’s and Customer’s locks shall be employed.

20. The Interconnecting Customer is responsible for coordinating with Verizon for any Verizon work. These costs will be
billed directly to the customer from Verizon. [t will be the responsibility of the customer to obtain any and all easements
and required permitting for work that takes place on private property.

Attachment 5:  Agreement between the Company and the Company's Retail Customer

[f the Company’s Retail Customer (account holder) is not the owner (and/or operator) of the Facility, then Exhibit [ - Agreement
Between the Company and the Company's Retail Customer - shall be signed by the Company's Retail Customer and executed by the
Company, and shall be considered part of this Interconnection Service Agreement. [t shall be the responsibility of the Interconnecting
Customer to notify the Company if the Exhibit | associated with this application changes.

Attachment 6:  System Modifications Construction Schedule

Below is an estimated construction schedule. This schedule is conceptual, and shows the duration of the facility’s milestones from a
“start-date” to an “in-service™ date, in calendar days. This conceptual schedule is based upon assumptions and knowledge regarding
the project, the site, and activitics as of the date of the impact study. These estimations of construction time frames and total duration
do not include any time that the Company’s performance is on hold, delayed, or interrupted, including, without limitation, while
waiting on information or on the performance of obligations by the Interconnecting Customer and/or third parties (including, without
limitation, Verizon, [SO-NE, Railroad), as a result of unknown environmental and/or permitting issues, events of force majeure,
and/or as a result of required transmission outages.
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The start-date for this construction schedule is deemed to have occurred once : (1) the Interconnection Service Agreement (“ISA™)
has been executed (i.e., signed) by both National Grid (*Company”) and the Interconnecting Customer (“Customer™); and (2) the first
payment has been submitted by the Customer to the Company. provided , however, that the Company shall not be required to provide
any services or order any equipment without receiving adequate payment therefore from the Interconnecting Customer nor will it be
required Lo iniliate any construction before it has received full payment from the Interconnecting Customer.

Attachment 6 - Appendix A: System Modifications Construction Schedule

Total Duration for Construction: 108 weeks

Milestone Estimated Responsible
Duration Party
First Payment Start Customer
Distribution System Modification Design 6 weeks National Grid
Substation System Modification Design and | 28wecks National Grid
Outage Planning
Secure Required Permits/Easements and 16 weeks National Grid
Petition for National Grid Work and Customer
(Before Construction Begins) Customer &
National
Grid
Submit Final Payment As per ISA
(Before Construction Begins) Customer
Distribution System Schedule Coordination 12 weeks National Grid
and Construction
Substation System Schedule Coordination 52 weeks National Grid
and Construction
Witness Test Scheduled and Approved 3 weeks National Grid
and Completion Documentation Approved and Customer
Meter Installation and Authority to 1 week National Grid
[nterconnect

* Milestones may be contingent on Verizon schedule and/or [SO-NE approval of outages. Customer is responsible to coordinate
directly with Verizon. This schedule does not include any Design or Construction Time required by Verizon.
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Exhibit H — Conditional Interconnection Service Agreement

Partics. This Conditional Interconnection Service Agreement (“Agreement”), dated as of n I LS-/ JO\
(“Effective Date™) is for applications R1-24926798 and Case Number 177531 is entered into, by and
between The Narragansett Electric Company (Doing business as National Grid), a Rhode Island
corporation with a principal place of business at 280 Melrose Street, Providence, RI 02907 (hereinafter
referred to as the “Company™), and Dry Bridge Solar 3 LLC, a LLC corporations with a principal places of
business at 260 W Exchange Street, Suite 120A, Providence, RI 028903 (“Interconnecting Customer™).
{The Company and Interconnecting Customer are collectively referred to as the “Parties™). Terms used
herein without definition shall have the meanings set forth in Section 1.2 of the Interconnection Tariff
which is hereby incorporated by reference. '

2. Basic Understandings. This Agreement provides for parallel operation of an Interconnecting Customer’s
Facility with the Company EPS to be installed and operated by the Interconnecting Customer at 471 Dry-
Bridge Road, North Kingstown, RI 02852 (Facility name, address, and end-use customer account number,
if applicable). A description of the Facility is located in Attachment 2. If the Interconnecting Customer is
not the Customer, an Agreement between the Company and the Company’s Retail Customer, attached as
Exhibit 1 to the Interconnection Tariff, must be signed and included as an Attachment to this Agreement.

All capitalized terms not defined in this Agreement shall have the meaning as defined in Section 1.2 of the
Interconnection Tariff., including but not limited to the following terms:

“Affected System” shall mean any neighboring transmission or distribution EPS not under the
control of the Company (e g., a municipal utility, or other regulated distribution or transmission
utility, which may include Affiliates, or ISO-NE, as defined herein),

“Company EPS" shall mean the electric power system owned, controlled or operated by the
Company used to provide distribution service to its Customers,

“System Modifications” shall mean modifications or additions to Company facilities that are
integrated with the Company EPS for the benefit of the Interconnecting Customer.

The Interconnecting Customer’s project requires additional analysis and/or study by Affected System
operators (1) to evaluate the impact of this interconnection on the electric power system of the Affected
System operator(s) and (2) to determine if there are any Affected System operator requirements or sysiem
modifications (and, if so, the estimated cost thereof) as a result. The Affected System operator(s) known
at the ftime of executing this Agreement to be evaluating the Interconnecting Customer’s project are
identified in Attachment 3. Attachment 3 may be amended to identify additional Affected System
operator(s) in the event that additional impacts to neighboring transmission or distribution EPS not under
the control of the Company are identified during the course of analysis and/or study of the Interconnecting
Customer’s project. The Interconnecting Customer has requested that the Company issue this Agreement
prior to the completion of the Affected System operator(s) study and/or Affected System operator(s)
approval.

By execution of this Agreement, Interconnecting Customer agrees to the extension of all System
Modification construction timelines set forth in R.I. Gen. Laws Section 39-26.3-4, 1(d), such that all
applicable System Modification timelines set forth in R.I. Gen. Laws Section 39-26.3-4.1(d) shall
commence after receipt of all completed Affected System operator(s) studies and approvals, any modified
or additional Company studies necessitated as a result of the Affected System operator requirements,
execution of any necessitated amendments to this Agreement, and payment of all costs in accordance with
this Agreement.

The Tnterconnecting Customer has the right to operate its Facility in parallel with the Company EPS
immediately upon successful completion of the protective relays testing as witnessed by the Company and
receipt of written notice from the Company that interconnection with the Company EPS is authorized
(“Authorization Date™).

3. Term. This Agreement shall become effective as of the Effective Date. The Agreement shall continue in
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full force and effect until terminated pursuant to Section 4 of this Agreement.

4. Termination.
4.1 This Agreement may be terminated under the following conditions.
4.1.1 The Parties agree in writing to terminate the Agreement.

4,1.2 The Interconnecting Customer may terminate this agreement at any time by providing sixty (60)
days written notice to Company,

4.1.3 The Company may terminate this Agreement upon the occurrence of an Event of Default by the
Interconnecting Customer as provided in Section 18 of this Agreement,

4.1.4 The Company may terminate this Agreement if the Interconnecting Customer either: (1) fails to
energize the Facility within 12 months of the Authorization Date; or, (2) permanently abandons the
Facility. Failure to operate the Facility for any consecutive 12 month period after the Authorization
Date shall constitute permanent abandonment unless otherwise agreed to in writing between the
Parties.

4.1.5 The Company, upon 30 days notice, may terminate this Agreement if there are any changes in
Commission regulations or state law that have a material adverse effect on the Company’s ability to
perform its obligations under the terms of this Agreement.

42 Survival of Obligations. The termination of this Agreement shall not relieve either Party of its
liabilities and obligations, owed or continuing at the time of termination. Sections 5, 10, 12, 13, and 25 as
it relates to disputes pending or for wrongful termination of this Agreement shall survive the termination of
this Agreement,

4.3 Related Agreements. Any agreement attached to and incorporated into this Agreement shall
terminate concurrently with this Agreement unless the Partics have agreed otherwise in writing,

5. General Payment Terms, The Interconnecting Customer shall be responsible fors_

a. the Company’s System Modification costs pursuant to the Interconnection Tariff, subject to
Section 5.1 below;

b. any Affected System operator(s) study costs necessary to evaluate the impact of the
interconnection on the Affected Systems,

c. any resulting Affected System operator(s) costs for its requirements, including, without

limitation, modifications to the electric power system of the Affected System operator(s) and
operation and maintenance costs;

d, any costs for modified or additional Company studies and/or System Modifications necessitated
as a result of the Affected System operator requirements,

With respect to any Affected System operator costs, the Interconnecting Customer shall be directly
responsible to the Affected System operator provided, however, the Company may, in its sole discretion,
elect to include the additional Affected System operator costs in the Company’s agreements. Where the
Company includes the Affected System operator(s) costs in its agreements, the costs will be collected by
the Company and passed-through to the Affected System operator(s).

Attachment 3 shall include additional terms and conditions associated with the Company’s and, if applicable,
Affected System operator costs and payment terms. Subject to Section 14, upon the request of the Interconnecting
Customer, or at the Company’s discretion, the Company shall amend this Agreement and any attachments to
incorporate the results of any final Impact Study, Detailed Study, ISRDG and/or ASO study.

5.1 Cost or Fee Adjustment Procedures. The Company will, in writing, advise the Interconnecting
Customer in advance of any expected cost increase for work to be performed up to a total amount of

increase of 10% only. Any such changes to the Company’s costs for the work shall be subject to the




R.LP.U.C. No. 2180
Canceling R,L.P.U,C. No, 2163
Sheet 3
The Narragansett Electric Company
Standards for Connecting Distributed Generation
Interconnecting Customer's consent. The Interconnecting Customer shall, within thirty (30) days of the
Company’s notice of increase, authorize such increase and make payment in the amount up to the 10%
increase cap, or the Company will suspend the work and the corresponding agreement will terminate. The
foregoing cost adjustment procedures shall only apply to the Company System Modification costs in
Section 5(a) above, as detailed in the Impact Study, Detailed Study as necessary and/or ISRDG completed
as of the date this Agreement is issued in executable form. The Interconnecting Customer shall be
responsible for the actual Affected System operator costs, including operation and maintenance costs, and
any additional Company costs necessitated as a result of the Affected System operator requirements, none
of which shall be subject to any cost caps or limitations.

5.2 Final Accounting. The Company within ninety (90) business days after completion of the
construction and installation of the System Modifications described in an attached exhibit to the
Interconnection Service Agreement and all Company work orders have been closed, shall provide
Interconnecting Customer with a final accounting report of any difference between the (a) Interconnecting
Customer’s cost responsibility under the Interconnection Service Agreement for the actual cost of such
System Modifications and for any Impact or Detailed Study performed by the Company, ; and (b)
Interconnecting Customer’s previous aggregate payments to the Company for such System Modifications
and studies. Costs that are statutorily-based shall not be subject to either a final accounting or
reconciliation under this provision (e.g. statutorily set study fees for the ISRDG), but may be reconciled at
any time only if the costs exceed the statutory fee, and the Company seeks to collect actual costs in
accordance with the applicable statute. To the extent that Interconnecting Customer’s cost responsibility in
the Interconnection Service Agreement for the System Modifications and in the Impact and/or Detailed
Study Agreements (as applicable) for the studies performed by the Company exceeds Interconnecting
Customer's previous aggregate payments, the Company shall invoice Interconnecting Customer and
Interconnecting Customer shall make payment to the Company within 45 days. To the extent that
Interconnecting Customer’s previous aggregate payments exceed Interconnecting Customer’s cost
responsibility under this applicable agreement, the Company shall refund to Interconnecting Customer an
amount equal to the difference within forty five (45) days of the provision of such final accounting report.

Operating Requirements

6.1 General Operaling Requirements. Interconnecting Customer shall operate and maintain the Facility
in accordance with the applicable manufacturer’s recommended maintenance schedule, in compliance with
all aspects of the Company’s Interconnection Tariff. The Interconnecting Customer will continue to
comply with all applicable laws and requirements after interconnection has occurred. In the event the
Company has reason to believe that the Interconnecting Customer’s installation may be the source of
problems on the Company EPS, the Company has the right to install monitoring equipment at a mutually
agreed upon location to determine the source of the problems. If the Facility is determined to be the source
of the problems, the Company may require disconnection as outlined in Section 7.0 of the Interconnection
Tariff. The cost of this testing will be borne by the Company unless the Company demonstrates that the
problem or problems are caused by the Facility or if the test was performed at the request of the
Interconnecting Customer.

6.2 No Adverse Effects; Non-interference, Company shall notify Interconnecting Customer if there is
evidence that the operation of the Facility could cause disruption or deterioration of service to other
Customers served from the same Company EPS or if operation of the Facility could cause damage to
Company EPS or Affected Systems. The deterioration of service could be, but is not limited to, harmonic
injection in excess of IEEE Standard 1547-2003, as well as voltage fluctuations caused by large step
changes in loading at the Facility. Each Party will notify the other of any emergency or hazardous
condition or occurrence with its equipment or facilities which could affect safe operation of the other
Party’s equipment or facilities. Each Party shall use reasonable efforts to provide the other Party with
advance notice of such conditions.

The Company will operate the EPS in such a manner so as to not unreasonably interfere with the operation
of the Facility. The Interconnecting Customer will protect itself from normal disturbances propagating
through the Company EPS, and such normal disturbances shall not constitute unreasonable interference
unless the Company has deviated from Good Utility Practice. Examples of such disturbances could be, but
are not limited to, single-phasing events, voltage sags from remote faults on the Company EPS, and outages

on the Company EPS. If the Interconnecting Customer demonstrates that the Company EPS is adversely
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affecting the operation of the Facility and if the adverse effect is a result of a Company deviation from
Good Utility Practice, the Company shall take appropriate action to eliminate the adverse effect,

6.3 Safe Operations and Maintenance. Each Parly shall operate, maintain, repair, and inspect, and shall
be fully responsible for, the facility or facilities thal it now or hereafter may own unless otherwise specified
in this Agreement. Each Party shall be responsible for the maintenance, repair and condition of its
respective lines and appurtenances on their respective side of the PCC. The Company and the
Interconnecting Customer shall each provide equipment on its respective side of the PCC that adequately
protects the Company’s EPS, personnel, and other persons from damage and injury.

6.4 Access. The Company shall have access to the disconnect switch of the Facility at all times.

6.4.1 Company and Interconnecting Customer Representatives. Each Party shall provide and
update as necessary the telephone number that can be used at all times to allow either Party to report an
emergency, '

6.4.2 Company Right to Access Company-Owned Facilities and Equipment. If necessary for the
purposes of the Interconnection Tariff and in the manner it describes, the Interconnecting Customer
shall allow the Company access to the Company’s equipment and the Company’s facilities located on
the Interconnecting Customer’s or Customer’s premises. To the extent that the [nterconnecting
Customer does not own all or any part of the property on which the Company is required to locate its
equipment or facilities to serve the Interconnecting Customer under the Interconnection Tariff, the
Interconnecting Customer shall secure and provide in favor of the Company the necessary rights to
obtain access to such equipment or facilities, including easements if the circumstances so require.

6.4.3 Right to Review Information. The Company shall have the right to review and obtain copies of
Interconneciing Customer’s operations and maintenance records, logs, or other information such as,
unit availability, maintenance outages, circuit breaker operation requiring manual reset, relay targets
and unusual evenis pertaining to Interconnecting Customer’s Facility or its interconnection with the
Company EPS. This information will be treated as customer-confidential and only used for the
purposes of meeting the requirements of Section 4.2.4 in the Interconnection Tarift.

7. Disconnection
7.1 Temporary Disconnection

7.1.1 Emergency Conditions. Company shall have the right to immediately and temporarily
disconnect the Facility without prior notification in cases where, in the reasonable judgment of
Company, continuance of such service to Interconnecting Customer is imminently likely to (i)
endanger persons or damage property or (ii) cause a material adverse effect on the integrity or security
of, or damage to, Company EPS or to the electric systems of others to which the Company EPS is
directly connected. Company shall notify Interconnecting Customer promptly of the emergency
condition, Interconnecting Customer shall notify Company promptly when it becomes aware of an
emergency condition that affects the Facility that may reasonably be expected to affect the Company
EPS. To the extent information is known, the notification shall describe the emergency condition, the
extent of the damage or deficiency, or the expected effect on the operation of both Parties’ facilities
and operations, its anticipated duration and the necessary corrective action.

7.1.2 Routine Maintenance, Construction and Repair. Company shall have the right to disconnect
the Facility from the Company EPS when necessary for routine mainfenance, construction and repairs
on the Company EPS. The Company shall provide the Interconnecting Customer with a minimum of
seven calendar days planned outage notification consistent with the Company’s planned outage

notification protocols. If the Interconnecting Customer requests disconnection by the Company at the
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PCC, the Interconnecting Customer will provide a minimum of seven days notice to the Company.
Any additional notification requirements will be specified by mutual agreement in the Interconnection
Service Agreement. Company shall make an effort to schedule such curtailment or temporary
disconnection with Interconnecting Customer,

7.1.3 Forced Outages. During any forced outage, Company shall have the right to suspend
interconnection service to effect immediate repairs on the Company EPS; provided, however,
Company shall use reasonable efforts to provide the Interconnecting Customer with prior notice.
Where circumstances do not permit such prior notice to Interconnecting Customer, Company may
interrupt Interconnection Service and disconnect the Facility from the Company EPS without such
notice, '

7.1.4 Non-Emergency Adverse Operating Effects. The Company may disconnect the Facility if the
Facility is having an adverse operating effect on the Company EPS or other customers that is not an
emergency, and the Interconnecting Customer fails to correct such adverse operating effect after
written notice has been provided and a maximum of 45 days to correct such adverse operating effect
has elapsed.

7.1.5 Modification of the Facility. Company shall notify Interconnecting Customer if there is
evidence of a material modification to the Facility and shall have the right to immediately suspend
interconnection service in cases where such material modification has been implemented without prior
written authorization from the Company.,

7.1.6 Re-connection. Any curtailment, reduction or disconnection shall continue only for so long as
reasonably necessary. The Interconnecting Customer and the Company shall cooperate with each
other to restore the Facility and the Company EPS, respectively, to their normal operating state as soon
as reasonably practicable following the cessation or remedy of the event that led to the temporary
disconnection. :

7.2 Permanent Disconnection. The Interconnecting Customer has the right to permanently disconnect at
any time with 30 days written notice to the Company.

7.2.1 The Company may permanently disconnect the Facility upon termination of the Interconnection
Service Agreement in accordance with the terms thereof’

Metering. Metering of the output from the Facility shall be conducted pursuant to the terms of the
Interconnection Tarif¥.

Assignment. Except as provided herein, Interconnecting Customer shall not voluntarily assign its rights or
obligations, in whole or in part, under this Agreement without Company’s written consent. Any
assignment Interconnecting Cusiomer purports to make without Company's written consent shall not be
valid. Company shall not unrcasonably withhold or delay its consent to Interconnecting Customer’s
assignment of this Agreement, Notwithstanding the above, Company’s consent will not be required for any
assignment made by [nterconnecting Customer to an Affiliate or as collateral security in connection with a
financing transaction. In all events, the Interconnecting Customer will not be relieved of its obligations
under this Agreement unless, and until the assignee assumes in writing all obligations of this Agreement
and notifies the Company of such assumption, )

Confidentiality. Company shall maintain confidentiality of all Interconnecting Customer confidential and
proprietary information except as otherwise required by applicable laws and regulations, the
Interconnection Tariff, or as approved by the Interconnecting Customer in the Simplified or
Expedited/Standard Application form or otherwise,

. Insurance Requirements,

11.1 General Liability.
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11.1(a) In connection with Interconnecting Customer’s performance of its duties and obligations under the
Interconnection Service Agreement, [nterconnecting Customer shall maintain, during the term of
the Agreement, general liability insurance with a combined single limit of not less than:

i Five million dollars ($5,000,000) for each occurrence and in the aggregate if the Gross
Nameplate Rating of Interconnecting Customer’s Facility is greater than five (3) MW,

ii.  Two miflion dollars ($2,000,000) for each occurrence and five million dollars
($5,000,000) in the aggregate if the Gross Nameplate Rating of Interconnecting
Customer’s Facility is greater than one (1) MW and less than or equal to five (5) MW;

iii.  One million dollars ($1,000,000) for each occurrence and in the aggregate if the Gross
Nameplate Rating of Interconnecting Customer’s Facility is greater than one hundred
(100) kW and less than or equal to one (1) MW;

iv,  Five hundred thousand dollars ($500,000) for each occurrence and in the aggregate if
the Gross Nameplate Rating of Interconnecting Customer’s Facility is greater than ten
(10) kW and less than or equal to one hundred (100) kW, except for eligible net
metered customers which are exempt from insurance requirements,

11.1(b) No insurance is required for a Facility with a Gross Nameplate Rating less than or equal to 50 kW
that is eligible for net metering, However, the Company recommends that the Interconnecting
Customer obtain adequate insurance to cover potential liabilities.

11.1(c) Any combination of General Liability and Umbrella/Excess Liability policy limits can be used to
satisfy the limit requirements stated above,

11.1{d) The general liability insurance required to be purchased in this Section may be purchased for the
direct benefit of the Company and shall respond to third party claims asserted against the
Company (hereinafter known as “Owners Protective Liability”). Should this option be chosen; the
requirement of Section 11.2(a) will not apply but the Owners Protective Liability policy will be
purchased for the direct benefit of the Company and the Company will be designated as the
primary and “Named Insured” under the policy.

11.1(e) The insurance hereunder is intended to provide coverage for the Company solely with respect to
claims made by third parties against the Company.

LLI(f} Inthe event the State of Rhode Island and the Providence Plantations, or any other governmental
subdivision thereof subject to the claims limits of R.1.G.L. Chapter 9-31 (hereinafter referred to as
the “Governmental Entity") is the Interconnecting Customer, any insurance maintained by the
Governmental Entity shall contain an endorsement that strictly prohibits the applicable insurance
company from interposing the claims limits of R1.G.L. Chapter 9-31 as a defense in either the
adjustment of any claim, or in the defense of any lawsuit directly asserted against the insurer by
the Company. Nothing herein is intended to constitute a waiver or indication of an intent to waive
the protections of R,1.G.L, Chapter 9-31 by the Governmental Entity.

11.2 Insurer Requirements and Endorsements. All required insurance shall be carried by reputable insurers
qualified to underwrite insurance in RI having a Best Rating of “A-", In addition, all insurance shall, (a)
include Company as an additional insured; (b) contain a severability of interest clause or cross-liability clause;
(c) provide that Company shall not incur liability to the insurance carrier for payment of premium for such
insurance; and (d) provide for thirty (30) calendar days’ written notice to Company prior to cancellation,
termination, or material change of such insurance; provided that to the extent the Interconnecting Customer is
satisfying the requirements of subpart (e} of this paragraph by means of a presenily existing insurance policy,
the Interconnecting Customer shall only be required to make good faith efforts to satisfy that requirement and
will assume the responsibility for notifying the Company as required above.
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11.3 Evidence of Insurance. Evidence of the insurance required shall state that coverage provided is primary
and is not in excess to or contributing with any insurance or self-insurance maintained by Interconnecting
Customer.

The Interconnecting Customer is responsible for providing the Company with evidence of insurance in
compliance with the Interconnection Tariff on an annual basis.

Prior to the Company commencing work on System Modifications and annually thereafter, the Interconnecting
Customer shall have its insurer furnish to the Company certificates of insurance evidencing the insurance
coverage required above. The Interconnecting Customer shall notify and send to the Company a certificate of
insurance for any policy written on a "claims-made" basis. The Interconnecting Customer will maintain
extended reporting coverage for three vears on all policies written on a "claims-made” basis.

In the event that an Owners Protective Liability policy is provided, the original policy shall be provided to the
Company.

11.4 All insurance certificates, statements of self insurance, endorsements, cancellations, icrminations,
alterations, and material changes of such insurance shall be issued, updated and submitted yearly to the
following:

National Grid

Attention: Risk Management
300 Erie Blvd West
Syracuse, NY 13202

. Indemnification. Except as precluded by the laws of the State of Rhode Island and the Providence Plantations,

Interconnecting Customer and Company shall each indemnify, defend and hold the other, its directors, officers,
employees and agents (including, but not limited to, Affiliates and contractors and their employees), harmless
from and against all liabilities, damages, losses, penalties, claims, demands, suits and proceedings of any nature
whatsoever for personal injury (including death) or property damages to unaffiliated third parties that arisc out
of or are in any manner connected with the performance of this Agreement by that Party except to the extent
that such injury or damages to unaffiliated third parties may be attributable to the negligence or willful
misconduct of the Party seeking indemnification.

. Limitation of Liability. Each Party’s liability to the other Party for any loss, cost, claim, injury, liability, or

expense, including court costs and reasonable attorney’s fees, relating to or arising from any act or omission in
its performance of this Agreement, shall be limited to the amount of direct damage or liability actually incurred.
In no event shall either Party be liable to the other Party for any indirect, incidental, special, consequential, or
punitive damages of any kind whatsoever. The Interconnecting Customer further understands and
acknowledges that, consistent with Section 3.4(c) of the Interconnection Tariff, the Company will coordinate
with the Affected System operator(s) to facilitate the interconnection of the Facility to the Company’s EPS,
however the Company does not represent the Affected System operator(s) and is not responsible for any action
or inaction on the part of the Affected System operator(s). The Affected System operator(s) are not parties to
this Agreement even though the Company may incorporate some Affected System operator(s) requirements
herein. The Company disclaims any and all responsibility and liability in connection with any Affected System
operator(s) studies and system modifications and the Interconnecting Customer hereby waives recourse against
and releases the Company, its directors, officers, employees and agents from any and all losses, penalties,
claims, demands, fees, damages or other liabilities arising from or attributable to, either directly or indirectly,
such Affected System operator(s) studies and system modifications.

Amendments and Modifications. No amendment or modification of this Agreement shall be binding unless in
writing and duly executed by both Parties,

Permits and Approvals. Interconnecting Customer shall obtain all environmental and other permits lawfully
required by governmental authorities for the construction and operation of the Facility. Prior to the construction
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of System Modifications the interconnecting customer will notify the Company that it has initiated the
permitting process. Prior to the commercial operation of the Facility the Customer will notify the Company that it has
obtained all permils necessary. -

Upon request the Interconnecting Customer shall provide copies of one or more of the necessary permits to the
Company.

16. Force Majeure. For purposes of this Agreement, “Force Majeure Event” means any event:

a.

b.

that is beyond the reasonable control of the affected Party; and

that the affected Party is unable to prevent or provide against by exercising commercially reasonable
efforts, including the following events or circumstances, but only to the extent they satisty the preceding
requirements: acts of war or terrorism, public disorder, insurrection, or rebetlion; floods, hurricanes,
earthquakes, lighting, storms, and other natural calamities, explosions or fire; strikes, work stoppages, or
labor disputes; embargoes; and sabotage. 1f a Force Majeure Event prevents a Party from fulfilling any
obligations under this Agreement, such Party will promptly notify the other Party in writing, and will keep
the other Party informed on a continuing basis of the scope and duration of the Force Majeure Event. The
affected Party will specify in reasonable detail the circumstances of the Force Majeure Event, its expected
duration, and the steps that the affected Party is taking to mitigate the effects of the event on its
performance. The affected Party will be entitled to suspend or modify its performance of obligations under
this Agreement, other than the obligation to make payments then due or becoming due under this
Agreement, but only to the extent that the effect of the Force Majeure Event cannot be mitigated by the use
of reasonable efforts. The affected Party will use reasonable efforts to resume its performance as soon as
possible. In no event will the unavailability or inability to obtain funds constitute a Force Majeure Event.

17. Notices.

17.1 Any written notice, demand, or request required or authorized in connection with this Agreement

(“*Notice™) shall be deemed properly given on the date actually delivered in person or five (5) business days
after being sent by certified mail, e-mail or fax with confirmation of receipt and original follow-up by mail,
or any nationally-recognized delivery service with proof of delivery, postage prepaid, to the person
specified below:

If to Company: National Grid
Attention: Distributed
Generation
40 Sylvan Road
Waltham, MA 02451-1120

Phone:
E-mail: Distributed Generation@nationalgrid.com

If to Inferconnecting Customer; ~ Name: Dry Bridge Solar 3LLC
Aftention: Frank Epps
Address: 260 W Exchange Street Suite 120A Providence, RI
08903
Phone: 401-349-1229 x 700
E-mail: Frank@edp-enery.com

17.2 A Party may change its address for Notices at any time by providing the other Party Notice of the change

in accordance with Section 17.1.
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17.3 The Parties may also designate operating representatives to conduct the daily communications, which may
be necessary or convenient for the administration of this Agreement. Such designations, including names,
addresses, and phone numbers may be communicated or revised by one Party's Notice to the other.

Default and Remedies
18.1 Defaults. Any one of the following shall constitute “An Event of Default,”

(i) One of the Parties shall fail to pay any undisputed bill for charges incurred under this Agreement or
other amounts which one Party owes the other Party as and when due, and such failure shall continue
for a period of thirty (30) days after written notice of nonpayment from the affected Party to the
defaulting Party, or

(ii) One of the Parties fails to comply with any other provision of this Agreement or breaches any
representation or warranty in any material respeet and fails to cure or remedy that default or breach
within sixty (60) days after notice and written demand by the affected Party to cure the same or such
longer period reasonably required to cure (not to exceed an additional 90 days unless otherwise
mutually agreed upon), provided that the defaulting Party diligently continues to cure until such failure
is fully cured.

18.2 Remedies, Upon the occurrence of an Event of Default, the affected Party may at its option, in addition to
any remedics available under any other provision herein, do any, or any combination, as appropriate, of the
following:

a. Continue to perform and enforce this Agreement;
b. Recover damages from the defaulting Party except as limited by this Agreement;

¢. By written notice to the defaulting Party terminate this Agreement;

d. Pursue any other remedies it may have under this Agreement or under applicable law or in equity.

. Entire Agreement, This Agreement, including any attachments or appendices, is entered into pursuant to the

Interconnection Tariff. Together the Agreement and the Interconnection Tariff represent the entire
understanding between the Parties, their agents, and employees as to the subject matter of this Agreement. Each
Party also represents that in entering into this Agreement, it has not relied on any promise, inducement,
representation, warranty, agreement or other statement not set forth in this Agreement or in the Company’s
Interconnection Tariff.

Supercedence. In the event of a conflict between this Agreement, (he Interconnection Tariff, or the terms of
any other tariff, Exhibit or Attachment incorporated by reference, the terms of the Interconnection Tariff, as the
same may be amended from time to time, shall control. In the event that the Company files a revised tariff
related to interconnection for Commission approval after the effective date of this Agreement, the Company
shall, not later than the date of such filing, notify the signatories of this Agreement and provide them a copy of
said filing. ‘

Governing Law. This Agreement shall be interpreted, governed, and construed under the laws of the State of
Rhode Tsland and the Providence Plantations without giving effect to choice of law provisions that might apply
to the law of a different jurisdiction.

. Non-waiver. None of the provisions of this Agreement shall be considered waived by a Party unless such

waiver is given in writing, The failure of a Party to insist in any one or more instances upon strict performance
of any of the provisions of this Agreement or to take advantage of any of its rights hereunder shall not be
construed as a waiver of any such provisions or the relinquishment of any such rights for the future, but the
same shall continue and remain in full force and effect.

Counterparts. This Agreement may be signed in counterparts,
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24, No Third Party Beneficiaries. This Agreement is made solely for the benelfit of the Parties hereto. Nothing in the Agreement
shall be construed to create any rights in or duty to, or standard of care with respect to, or any liability to, any person not a
party to this Agreement.

25. Dispute Resolution. Unless otherwise agreed by the Parties, all disputes arising under this Agreement shall be resolved
pursuant to the Dispute Resolution Process set forth in the Interconnection TarifT.

26. Severahility. Ifany clause, provision, or section of this Agreement is ruled invalid by any court of competent jurisdiction, the
invalidity of such clause, provision, or section, shall not affect any of the remaining provisions herein.

27. Signatures. IN WITNESS WHEREOQF, the Parties hercto have caused two (2) originals of this Agreement to be executed
under seal by their duly authorized representatives.

Dry Bridge Solar 3 LL.C Narragansett Electric Company d/b/a National Grid

Name: ;:/.:4—,(//& /‘¢ E}’/ﬂj Name: ?\b/l“ a/(%&féj__
Title: /;74'((/46-{:7?— Title: \JZZQQQ gﬂ//

Date: i /Z ‘—/Z{KA Date:
AN

Signature: _g;,/é{( AT . Signature:
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Attachment 1:  Description of Facilitics, including demarcation of Point of Common Coupling

Dry Bridge Solar 3 LLC, is requesting the interconnection of 10,000 kW (AC) inverter Based PV Facility, (“the facility”), to National
Grid’s 34.5 KV distribution system, (“the Project”). This application is one of a group of five projects studied together (R1-24926794,
RI-24926796, R1-24926798, R1-24926805, RI-26012283). The systems will export power beyond the PCC onto the Company’s
Electric Power System (“EPS™) as this system is proposed to be ‘stand-alone’ Facility. Four 10,000 kW projects (RI-24926794, RI-
24926796, RI-24926798, RI-24926805) will be located at 471 Dry-Bridge Road, North Kingstown RI 02852 and will interconnect to
National Grid’s Wickford Substation, 8089T1, 34.5 kV distribution circuit. For this Project, the PCC is defined as Pole #13-34-2.

a. Description of proposed design/configuration:

® Five (5) Customer owned, SMA 2500-EV-US Factory Limited to 2,000 kW/kVA inverters @ 35°Celsius (C)

® Two (2) Customer owned 4,000 kVA, 34.5 kV wye-grounded primary, with a fully insulated and isolated neutral bushing,
550 V delta secondary, and 550 V delta tertiary interface transformers, Z of 6%, X/R of 7.5

® One (1) Customer owned 2,000 kVA, 34.5 kV wye-grounded primary, with a fully insulated and isolated neutral bushing,
and 550 V delta secondary interface transformer, Z of 6%, X/R of 7.5

® One (1) Customer owned 35 kV pad mount G&W Viper switchgear and SEL 65IR relay assembly

® One (1) Customer owned 50-0hm neutral reactor

® One (1) Customer owned, S & C Omni-rupter, Model #147513, 35 kV gangoperated airbreak switch, with visible blades
accessible to utility

¢.  Metering: The company will install one (1) pole-mounted primary meters, please reter to ESB 750 and ESB 736
Appendix D for service installation and primary meter installations.

d. PCC: The Company’s Design Personnel will determine the exact location of the Company’s facilities and the
Customer’s gang operated disconnect. The Customer’s gang operated disconnect must be accessible by the Company’s
personnel at all times, and be capable of being locked open and tagged by Company personnel. The Point of Common
Coupling (PCC) will be designated as the Customer’s side of the Company’s primary meter of the Company’s service
transformer. The Interconnecting Customer must install their Facilities up to the Company revenue meter. The
[nterconnecting Customer must provide sufficient conductor to allow the Company to make final connections at the
meter pole. The Company will provide final connection of the Interconnecting Customer conductors to the Company

meler.
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Attachment 2: Description of System Modifications

National Grid System Modifications required for the interconnection of 10,000 kW (AC) as identified in the impact studies are as
follows:

On the Customer's property:
e [nstall one (1) loadbreak switch on proposed Pole #13-51.
e Install one (1) recloser on proposed Pole #13-52,

e Install one (1) three-phase disconnect switch on proposed Pole #13-53-1.

e Install one (1) primary meter on proposed Pole #13-55-2.

o [nstall <150 circuit feet of three phase overhead 795 ACSR from Pole #13-50 to proposed Pole #13-53
e Install ~100" of three phase overhead 1/0 AAAC from Pole #13-55 to proposed Pole #13-55-2

On the Company’s distribution system:

e Installation of 8,000 circuit feet of two (2) sets of underground 3-1/C 1000 SCUEPR cable from pole #9121 in the right-of-way
outside Wickford Substation to man hole located at the intersection of South County Trail and Ten Rod Road.Customer is
responsible for installation of man hole and duct civil work.

e Install 7,800 circuit feet of 3-795 ACSR overhead conductors from existing Pole #5 South County Trail to proposed Pole # 13-50
Dry Bridge Road. The proposed overhead line extension will overbuild an existing 15 kV class circuit.

At the Company’s Substation:

e Installation of 115kV loop tap off the L190 to new Wickford Substation, consisting of breaking the L190 line at structure #143
and installing two new spans of wire between the existing transmission line and the substation busses. New steel three pole
structures on concrete caisson foundation will be required. Structure #123 on the adjacent 34.5kV, 3311 line will need to be
replaced to support the L.190 construction

e Installation of 115kV four (4) breaker ring bus including breakers, disconnect switches, bus, bus insulators and wave trap; and
associated site-work, grounding, foundations, structures, and associated protection and control.

e [nstallation of two (2) 33/44/55 MVA Wye-Wye transformer and two (2) 34.5kV feeders with protection and control, including
but not limited to site work, grounding, conduits, fencing and driveway from the street.

It will be the responsibility of the Interconnecting Customer, at its sole cost and expense, to secure and obtain in favor of itsel{ and the
Company, the following: any and all rights, consents, permits, approvals, and easements (free and clear from any encumbrances), as are
required for the Company’s System Modifications on any Interconnecting Customer-owned property or any third-party owned property
(“Third Party Rights and Approvals™). The Interconnecting Customer shall use the Company’s standard form when obtaining all Third
Party Rights and Approval, as applicable. The Company will seek to obtain, at the Interconnecting Customer’s sole cost and expense.
any and all rights, consents, permits, approvals, and easements for the System Modifications on any Company owned property or within
any public roadway as the Company determines necessary in its sole discretion (“Other Rights and Approvals™; together with Third
Party Rights and Approvals referred to as “System Modification Required Approvals”). The Interconnecting Customer will fully
cooperate with the Company in obtaining the Other Rights and Approvals. The Company shall not be required to accept any System
Modification Required Approvals that are not in form or on terms satisfactory to the Company in its sole discretion, or that impose
additional liabilities or costs on the Company. The Company shall not be required to appeal or challenge the denial of any System
Modification Required Approvals or the imposition of any unsatisfactory term or condition. The Company shall not be obligated to
commence the construction of the System Modifications unless and until it has received all System Modification Required Approvals
in accordance with this provision, and Sections 5 and 15 of this Agreement, above, and the Company’s Terms and Conditions for
Distribution Service, tariff R.[.P.U.C No. 2180, as amended from time to time.

RI- 24926798 Page 12 of 17 Signing Customer Initials:



The Narragansett Electric Company (d/b/a National Grid) R.LP.U.C. No. 2180
Exhibit H — Interconnection Service Agreement

Attachment 3:  Costs of System Modifications and Payment Terms

This application consists of one of five projects that were studied together with total system size of 50,000 kW. The Interconnecting
Customer understands and agrees that, not with standing the costs detailed in this Agreement, if one of the applications (RI-24926794,
R1-24926796, R1-24926798, RI-24926803, R1-26012283) does not move forward with the interconnection of a facility to the
Company’s electric power system, the total common modification costs will be re-estimated and reallocated among the remaining
facilities, as determined by the Company in its sole discretion. Note the Company will not proceed with construction unless it has
received adequate payment from all applicable customers within the group.

At present, Total System Modification Costs associated with these projects (R1-24926794, R1-24926796, R1-24926798, R1-249268053,
and RI-26012283) is $26,923,670.00 +/-25%

Al Present, the total system modification costs associated with this application are: $5,416,162.00

¢ Cost for the required common system modifications on the Company’s Distribution system as mentioned in attachment 2 is
$1,831,484.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-
24926794, R1-24926796, R1-24926798, R1-24926803, RI-26012283. R1-24926798 will be responsible for: $366,297.00

o Cosl for the required common system modifications on the Company’s Substation as mentioned in attachment 2 is
$19,651,973.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-
24926794, R1-24926796, R1-24926798, RI-24926805, R1-26012283. R1-24926798 will be responsible for: $3,930,395.00

o Cosl for the required facility specific modifications on the Company’s Distribution system as mentioned in attachment 2 is
$1,887,884.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-
24926794, R1-24926796, R1-24926798, RI-24926805. R1-24926798 will be responsible for: $471,971.00

e Total cost of facility specific system modifications on the Interconnecting Customer’s (or other private) property as mentioned in
Attachment 2 above: $370,108.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata
basis with RI-24926794, R1-24926796, R1-24926798, R1-24926805. R1-24926798 will be responsible for: §92,527.00

e Witness Testing & EMS Integration is $30,000. The cost for this portion will be shared on pro rata basis with RI-24926794, RI-
24926796, R1-24926798, R1-24926805. RI-24926798 will be responsible for: $7,500.00

e  The estimated taxes associated with the donated property for this project, which includes the manhole and duct system 1s
$270,352. The tax amount is the 2019 rate of 11.08%. R1-24926798 will be responsible for: $54,070.00.

e Tax gross-up adder on capital costs is or $2,450,951.00. RI-24926798 will be responsible for: $493,402.00. (4 2079 tax rate of
11.08% is expected to apply to contributions in aid of construction (“CIAC") pavments received by The Narragansett Electric
Company from the Interconnecting Customer, and a 2019 tax rate of 9.90% is expected to apply to CIAC pavments associated
with substation modifications for interconnections. The caleulation of the tax gross-up adder is included in this cost estimate on
the basis of tax guidance published by the Internal Revenue Service, but tax rates and decisions are ultimately subject to [RS
discretion. By signing this agreement, the Interconnecting Customer understands and agrees that the tax has been estimated for
convenience and that the Interconnecting Customer remains liable for all tax due on CIAC pavments, payable upon the
Company's demand.

The Interconnecting Customer understands and agrees that, notwithstanding the costs detailed in this Agreement, if any other facility
in the Group does not move forward with its interconnection to the Company’s electric power system, the Facility’s interconnection
may need to be restudied, and the System Modification costs will be re-estimated for the Facility and for the Group, as determined by
the Company in its sole discretion. [n such a case, the Interconnecting Customer shall be responsible for the full amount of any study
costs and increase in the costs in order to continue with the Facility’s interconnection under this Agreement, including its pro-rata
share of any re-estimated and re-allocated costs.

The system modification costs were developed by the Company with a general understanding of the project and based upon information
provided by the Interconnecting Customer in writing and/or collected in the field. The cost estimates were prepared using historical
cost data, data from similar projects, and other assumptions, and while they are presumed valid for 60 business days from the date of
the Impact /Group Study, the Company reserves the right to adjust those estimated costs as authorized under this Agreement, the TarifT,
or by law and to require the Interconnecting Customer to pay any such additional costs.

The Total System Modifications Costs and the Facility System Modification Costs do not include any costs for Third Party Rights an
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Approvals (as defined in Attachment 2) or any Verizon system modification costs and charges (and fees for services related thereto),
for which the Interconnecting Customer may be directly responsible. These costs, to the extent applicable, are in addition to the Total
System Modifications Costs and the Facility System Modification Costs and must be paid directly by the Interconnecting Customer to
the appropriate third party

ISO-NE Planning Study

National Grid Transmission Planning will study the impact of the proposed project in accordance with the ISO New England Inc. (ISO-
NE) Planning Procedure 5-6 “Scope of Study for System Impact Studies under the Generation Interconnection Procedures™ and National
Grid TGP28 “Transmission Planning Guide. ™ National Grid Transmission Planning may determine that there are adverse impacts to the
transmission system, which would lead to additional system upgrade costs.

[SO-NE Operating Requirement

This is part ol a group of generating Facilities within close proximity, as determined by 1SO-NE, which equals or exceeds an aggregate
of SMW /[This is a facility whose export equals or exceeds 5 MW] and will be required to comply with ISO-NE’s requirements,
including Operating Procedure No. 14. Prior to the Company providing Authorization to Interconnect, the Interconnecting Customer
will be required to provide evidence that it has complied with all applicable ISO-NE registration requirements. Additionally, [SO-NE
may determine that there are additional system upgrade costs.

Additional costs may be involved if the required pole work takes place in Telephone Company Maintenance Areas. These costs will
be billed directly to the Interconnecting Customer from the Telephone Company.

Payment Terms:

Note: a Letter of Credil is required to be in place for second, third, and fourth payments. [t will be required to be in place until the
project has been fully reconciled.

System Modifications Costs may be paid in full if less than $25,000, or if greater than $25.000 in scheduled payments (per Section
5.5 of RI1.P.U.C No. 2180):

o The first payment (5%) of $1,346,184.00 is due when the Exhibit H-Interconnection Service Agreement is returned to the
Company with Interconnecting Customer signature. The invoice, including payment instructions, will be sent to the
Interconnecting Customer and must be received by November 1, 2019. Proof of payment is required. This payment will allow
completion of preliminary engineering and commencement of procurement process. RI-24926798 will be responsible for:
$270,808.00

e The second payment (20%) of $5,384,734.00 is due within 15 business days from the receipt of the second payment invoice
This payment will allow completion of final engineering and procurement of long lead material items. An invoice, including
payment instructions, will be sent to the Interconnecting Customer and must be received by March 2, 2020. Proof of payment
is required. R1-24926798 will be responsible for: $1,083,232.00

®  The third payment (40%) ol $10,769,468.00 is due within 15 business days from the receipt of the third payment invoice.
This payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An invoice, including
payment instructions, will be sent to the Interconnecting Customer and must be received by October I, 2020. Proof of
payment is required. R1-24926798 will be responsible for: $2,166,465.00

®  The fourth and final payment (33%) of $9,423,283.80 (is due within 15 business days from the receipt of the fourth and final
payment invoice. This payment will allow construction to proceed to RFL. (Ready for Load) date of December 2021 An
invoice, including payment instructions, will be sent to the Interconnecting Customer and must be received prior to January
15, 2021. Proof of payment is required. If the design of the System Modifications changes during the design as a result of
permitting or access issues, the company reserves the right to adjust the cost of the Systems Modifications prior to issuing the
fourth and final invoice. R1-24926798 will be responsible for: $1,895,657.00

A more detailed breakdown of estimated costs may be found within the System Impact Study dated 8/23/2019.

The physical construction of system modifications will not commence until full payment is received. Nothing herein shall prevent the

Interconnecting Customer from making any payment, or the full payment, due to the Company earlier than the dates provided above.

Funds received may be immediately expended or committed as determined by the Company in its sole discretion. _{27
4 d t P
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Attachment 4:  Special Operating Requirements, if any

The generating system may only normally generate onto the 8089T1 feeder and National Grid’s Regional Control Center must first
give permission to the Interconnecting Customer to allow the operation of their system. The generator may not be allowed to operate
with the local electrical power system (EPS) in an abnormal state. To ensure the safe and reliable operation of National Grid's EPS,
National Grid may choose to disconnect the customer at the PCC when abnormal system conditions develop and/or circuit
reconfiguration takes place on the EPS.

1. The Interconnecting Customer is required to adhere to the following standards which are incorporated in their entirety by
reference:

a. National Grid's Standards for Interconnecting Distributed Generation (R.1.P.U.C. 2180), available at:
http://www nationalgridus.com/non_html/RI_DG_Interconnection_Tariff.pdf

b. Electric System Bulletin 750 “Specifications for Electrical Installations™. ESB 750, available at:
http://www nationalgridus.com/non_html/shared_constr_esb750.pdf

¢.  Electric System Bulletin 756 “Requirements for Parallel Generation Connected to a National Grid-Owned EPS™.

ESB736D, available at: www.nationalgridus.com/non_html/shared _constr_esh756.pdf

The Interconnecting Customer is required to address any outstanding requirements (that are not explicitly addressed
herein), which are described in the most recent application review memo and/or study report (which is hereby
incorporated in its entirety) provided by the Company on or prior to the Effective Date of this Interconnection Service
Agreement.

(3*)

a.  Ifthe Effective Date of this Interconnection Service Agreement precedes the issuance of a required Detailed Study
by the Company, the Interconnecting Customer is also required to address any outstanding requirements described
in the Detailed Study Report upon its issuance.

3. Interconnecting Customer shall adhere to the requirements identified in the Impact Study dated 11/06/2018.

4. Interconnecting Customer shall provide Compliance Documentation, including photographs. as requested by, and to the
satisfaction of, the Company.

wn

Interconnecting Customer may not be allowed to operate with the local EPS in an abnormal state. To ensure the safe and
reliable operation of National Grid's EPS, National Grid may disconnect the Customer at the PCC when abnormal system
conditions develop and/or circuit reconfiguration takes place on the EPS.

6. Persection 6.4 of this agreement, Interconnecting Customer shall provide an external AC UTILITY DISCONNECT,
accessible at all times by National Grid personnel.

7. Interconnecting Customer’s AC UTILITY DISCONNECT switch shall be labeled “AC UTILITY DISCONNECT™,

8. The AC UTILITY DISCONNECT shall be gang operated, have a visible break when open, be rated to interrupt the
maximum generator output and be capable of being locked open, tagged and grounded on the Company side by Company
personnel. The visible break requirement can be met by opening the enclosure to observe the contact separation. The
Company shall have the right to open this disconnect switch in accordance with the Interconnection Tariff. The switch has

to be installed at the DR output on the current carrying lines. Shunt mechanisms are not permitted.

9. Ifthe AC UTILITY DISCONNECT switch is not adjacent to the meter and/or PCC, Interconnecting Customer shall
provide a permanent plaque locating the switch.

10. All plaques as described in NEC 705.10, 705.12 (7), 690.56, 692.4 and 705.70 shall be installed, as applicable.
11. All Interconnecting Customer-Owned meters shall be labeled “CUSTOMER-OWNED METER™

12. Interconnecting Customer shall install a permanent plaque or directory at the revenue meter and at the PCC with a
warning about the generator(s) installed

RI- 24926798 Page 15 0f 17 Signing Customer lnilia]s//é’té P



The Narragansett Electric Company (d/b/a National Grid) R.IP.U.C. No. 2180
Exhibit H — Interconnection Service Agreement

13. Interconnecting Customer shall be responsible for providing necessary easements and/or environmental and/or municipal
permits, as requested by the Company.

14. For systems greater than 25kW, Interconnecting Customer shall provide a means of communication to the National Grid
revenue meler. This may be accomplished with an analog/POTS (Plain Old Telephone Service) phone line (capable of direct
inward dial without human intervention or interference from other devices such as fax machines, etc.), or — in locations with
suitable wireless service, a wireless meter. Feasibility of wireless service must be demonstrated by Interconnecting
Customer, to the satisfaction of National Grid. If approved, a wireless-enabled meter will be installed, at the customer’s
expense. If and when National Grid's retail tariff provides a mechanism for monthly billing for this service, the customer
agrees to the addition of this charge to their monthly electric bill. Interconnecting Customer shall have the option to have
this charge removed, if and when a POTS phone line to National Grid's revenue meter is provided.

i

. For systems with redundant relaying, Company witness testing will be required. Customer shall develop, and provide for
approval, a functional test procedure, including settings for relaying scheme. Witness test plan must be approved by
Company prior to scheduling Company personnel for witness test.

16. Interconnecting Customer may only generate onto the feeder referenced in the Impact Study. National Grid's Regional
Control Center must first give permission to the customer to allow the operation of their system.

17. Interconnecting Customer’s protection scheme submitted for review must meet National Grid's specific protection
requircments. [nterconnecting Customer shall submit a PE stamped one-line, including relay settings, that meets the
requircments specified within this document to National Grid for review and approval, before a Witness Test plan can be
reviewed. Please refer to “Expedited/Standard Process Completion Documentation Checklist”, per Company’s website for
additional required documentation.

18. In order to minimize the impact of the proposed generation on the EPS and area customers, National Grid will require that
the reactive contribution of the PV interconnection be maintained between a 99% leading and lagging power factor at the
PCC during the normal operation of the PV array. In addition, The PV interconnection shall not contribute to greater than
a 3.0% change in voltage on the National Grid EPS under any conditions.

19. The Customer shall be responsible for obtaining all easements and permits required for any line extension not on public
way in accordance with the Company’s requirements. The Customer shall provide unencumbered direct access to the
Company’s lacilities along an accessible plowed driveway or road, where the equipment is not behind the Customer's
locked gate. In those cases where Company cquipment is required to be behind the Customer's locked gate, double
locking, with both the Company’s and Customer’s locks shall be employed.

20. The Interconnecting Customer is responsible for coordinating with Verizon for any Verizon work. These costs will be
billed directly to the customer from Verizon. [t will be the responsibility of the customer to obtain any and all easements
and required permitting for work that takes place on private property.

Attachment 5:  Agreement between the Company and the Company's Retail Customer

IT the Company’s Retail Customer (account holder) is not the owner (and/or operator) of the Facility, then Exhibit | - Agreement
Between the Company and the Company's Retail Customer - shall be signed by the Company's Retail Customer and executed by the
Company, and shall be considered part of this Interconnection Service Agreement. [t shall be the responsibility of the Interconnecting
Customer to notify the Company if the Exhibit | associated with this application changes.

Attachment 6: System Modifications Construction Schedule

Below is an estimated construction schedule. This schedule is conceptual, and shows the duration of the facility’s milestones from a
“start-date” to an “in-service” date, in calendar days. This conceptual schedule is based upon assumptions and knowledge regarding
the project, the site, and activities as of the date of the impact study. These estimations of construction time frames and total duration
do not include any time that the Company’s performance is on hold, delayed, or interrupted, including, without limitation, while
waiting on information or on the performance of obligations by the Interconnecting Customer and/or third parties (including, without
limitation, Verizon, ISO-NE, Railroad), as a result of unknown environmental and/or permitting issues, events of force majeure.
and/or as a result of required transmission outages. '
RI- 24926798 Page 16 of |7 Signing Customer Initiaiy’
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The start-date for this construction schedule is deemed to have occurred once : (1) the Interconnection Service Agreement (“1SA™)
has been executed (i.e., signed) by both National Grid (“Company™) and the Interconnecting Customer (“Customer”™); and (2) the first
payment has been submitted by the Customer to the Company, provided , however, that the Company shall not be required to provide
any services or order any equipment without receiving adequate payment therefore from the Interconnecting Customer nor will it be
required to initiate any construction before it has received full payment from the Interconnecting Customer.

Attachment 6 - Appendix A: System Modifications Construction Schedule

Total Duration for Construction: 108 weeks

Milestone Estimated Responsible
Duration Party
First Payment Start Customer
Distribution System Modification Design 6 weeks National Grid
Substation System Modification Designand | 28weeks National Grid
Qutage Planning
Secure Required Permits/Casements and 16 weeks National Grid
Petition for National Grid Work and Customer
(Before Construction Begins) Customer &
National
Grid
Submit Final Payment As per [SA
(Before Construction Begins) Customer
Distribution System Schedule Coordination 12 weeks National Grid
and Construction
Substation System Schedule Coordination 52 weeks National Grid
and Construction
Witness Test Scheduled and Approved 3 weeks National Grid
and Completion Documentation Approved and Customer
Meler Installation and Authority to 1 week National Grid
Interconnect

* Milestones may be contingent on Verizon schedule and/or [ISO-NE approval of outages. Customer is responsible to coordinate
directly with Verizon. This schedule does not include any Design or Construction Time required by Verizon.

RI- 24926798 Page 17 of 17 Signing Customer ]ni[ial:r./
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Exhibit H — Conditional Interconnection Service Agreement

Parties. This Conditional Interconnection Service Agreement (“Agreement”), dated as of \‘ lL‘; ”{»\
(“Eftective Date™) is for applications R1-24926805 and Case Number 177532 is entered into, by and
between The Narragansett Electric Company (Doing business as National Grid), a Rhode Island
corporation with a principal place of business at 280 Melrose Street, Providence, RI 02907 (hereinalter
referred to as the “Company”), and Dry Bridge Solar 4 LLC, a LL.C corporations with a principal places of
business at 260 W Exchange Street, Suite 120A, Providence, RI 028903 (“Interconnecting Customer”).
(The Company and Interconnecting Customer are collectively referred to as the “Parties™). Terms used
herein without definition shall have the meanings set forth in Section 1.2 of the Interconnection Tariff
which is hereby incorporated by reference.

Basic Understandings. This Agreement provides for parallel operation of an Interconnecting Customer’s
Facility with the Company EPS to be installed and operated by the Interconnecting Customer at 471 Dry-
Bridge Road, North Kingstown, RI 02852 (Facility name, address, and end-use customer account number,
if applicable). A description of the Facility is located in Attachment 2. If the Interconnecting Customer is
not the Customer, an Agreement between the Company and the Company’s Retail Customer, attached as
Exhibit I to the Interconnection Tariff, must be signed and included as an Attachment to this Agreement

All capitalized terms not defined in this Agreement shall have the meaning as defined in Section 1.2 of the
Interconnection Tariff., including but not limited to the following terms:

“Affected System” shall mean any neighboring transmission or distribution EPS not under the
control of the Company (e.g., a municipal utility, or other regulated distribution or transmission
utility, which may include Affiliates, or ISO-NE, as defined herein).

“Company EPS” shall mean the electric power system owned, controlled or operated by the
Company used to provide distribution service to its Customers.

“System Modifications” shall mean modifications or additions to Company facilities that are
integrated with the Company EPS for the benefit of the Interconnecting Customer.

The Interconnecting Customer's project requires additional analysis and/or study by Affected System
operators (1) to evaluate the impact of this interconnection on the electric power system of the Affected
System operator(s) and (2) to determine if there are any AfTected System operator requirements or system
modifications (and, if so, the estimated cost thereof) as a result. The Affected System operator(s) known
at the time of executing this Agreement to be evaluating the Interconnecting Customer's project are
identified in Attachment 3. Attachment 3 may be amended to identify additional Affected System
operator(s) in the event that additional impacts to neighboring transmission or distribution EPS not under
the control of the Company are identified during the course of analysis and/or study of the Interconnecting
Customer’s project. The Interconnecting Customer has requested that the Company issue this Agreement
prior to the completion of the Affected System operator(s) study and/or Affected System operator(s)
approval.

By execution of this Agreement, Interconnecting Customer agrees to the extension of all System
Modification construction timelines set forth in R.1. Gen. Laws Section 39-26.3-4.1(d), such that all
applicable System Modification timelines set forth in R.I. Gen. Laws Section 39-26.3-4.1(d) shall
commence after receipt of all completed Affected System operator(s) studies and approvals, any modified
or additional Company studies necessitated as a result of the Affected System operator requirements,
execution of any necessitated amendments to this Agreement, and payment of all costs in accordance with
this Agreement.

The Interconnecting Customer has the right to operate its Facility in parallel with the Company EPS
immediately upon successful completion of the protective relays testing as witnessed by the Company and
receipt of written notice from the Company that interconnection with the Company EPS is authorized
(“Authorization Date™).

Term. This Agreement shall become effective as of the Effective Date. The Agreement shall continue in
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full force and effect until terminated pursuant to Section 4 of this Agreement.

4, Termination,
4.1 This Agreement may be terminated under the following conditions,
4.1.1 The Parties agree in writing to terminate the Agreement,
’

4.1.2 The Interconnecting Customer may terminate this agreement at any time by providing sixty (60)
days written notice to Company,

4.1.3 The Company may terminate this Agreement upon the occurrence of an Event of Default by the
Interconnecting Customer as provided in Section 18 of this Agreement.

4.1.4 The Company may terminate this Agreement if the Interconnecting Customer either: (1) fails to
energize the Facility within 12 months of the Authorization Date; or, (2) permanently abandons the
Facility. Failure to operate the Facility for any consecutive 12 month period after the Authorization
Date shall constitute permanent abandonment unless otherwise agreed to in writing between the
Parties.

4.1.5 The Company, upon 30 days notice, may terminate this Agreement if there are any changes in
Commission regulations or state law that have a material adverse effect on the Company’s ability to
perform its obligations under the terms of this Agreement.

4.2 Survival of Obligations. The termination of this Agreement shall not relieve either Party of its
liabilitics and obligations, owed or continuing at the time of termination. Sections 5, 10, 12, 13, and 25 as
it relates to disputes pending or for wrongful termination of this Agreement shall survive the termination of
this Agreement.

4.3 Related Agreements, Any agreement attached to and incorporated into this Agreement shall
terminate concurrently with this Agreement unless the Parties have agreed otherwise in writing.

5. General Payment Terins. The Interconnecting Customer shall be responsible for:_

a. the Company’s System Modification costs pursuant to the Interconnection Tariff, subject to
Section 5.1 below;

b. any Affected System operator(s) study costs necessary to evaluate the impact of the
interconnection on the Affected Systems;

C: any resulting Affected System operator(s) costs for its requirements, including, without

limitation, modifications to the electric power system of the Affected System operator(s) and
operation and maintenance costs;

d. any costs for modified or additional Company studies and/or System Modifications necessitated
as aresult of the Affected System operator requirements.

With respect to any Affected System operator costs, the Interconnecting Customer shall be directly
responsible to the Affected System operator provided, however, the Company may, in its sole discretion,
elect to include the additional Affected System operator costs in the Company’s agreements. Where the
Company includes the Affected System operator(s) costs in its agreements, the costs will be collected by
the Company and passed-through to the Affected System operator(s).

Attachment 3 shall include additional terms and conditions associated with the Company’s and, if applicable,
Affected System operator costs and payment terms. Subject to Section 14, upon the request of the Interconnecting
Customer, or at the Company’s discretion, the Company shall amend this Agreement and any attachments to
incorporate the results of any final Impact Study, Detailed Study, ISRDG and/or ASO study.

5.1 Cost or Fee Adjustment Procedures. The Company will, in writing, advise the Interconnecting
Customer in advance of any expected cost increase for work to be performed up to a total amount of

increase of 10% only. Any such changes to the Company’s costs for the work shall be subject to the




R.LP.U.C. No. 2180
Canceling R.1.P.U.C. No. 2163
Sheet 3

The Narragansett Electric Company

Standards for Connecting Distributed Generation
Interconnecting Customer’s consent. The Lnterconnecting Customer shall, within thirty (30) days of the
Company’s notice of increase, authorize such increase and make payment in the amount up to the 10%
increase cap, or the Company will suspend the work and the corresponding agreement will terminate. The
foregoing cost adjustment procedures shall only apply to the Company System Modification costs in
Section 5(a) above, as detailed in the Impact Study, Detailed Study as necessary and/or ISRDG completed
as of the date this Agreement is issued in executable form. The Interconnecting Customer shall be
responsible for the actual Affected System operator costs, including operation and maintenance costs, and
any additional Company costs necessitated as a result of the Affected System operator requirements, none
of which shall be subject to any cost caps or limitations.

5.2 Final Accounting. The Company within ninety (90) business days afler completion of the
construction and installation of the System Modifications described in an attached exhibit to the
Interconnection Service Agreement and all Company work orders have been closed, shall provide
Interconnecting Customer with a final accounting report of any difference between the (a) Interconnecting
Customer’s cost responsibility under the Interconnection Service Agreement for the actual cost of such
System Modifications and for any Impact or Detailed Study performed by the Company, r and (b)
Interconnecting Customer’s previous aggregate payments to the Company for such System Modifications
and studies. Costs that are statutorily-based shall not be subject to either a final accounting or
reconciliation under this provision (e.g. statutorily set study fees for the ISRDG), but may be reconciled at
any time only if the costs exceed the statutory fee, and the Company seeks to collect actual costs in
accordance with the applicable statute. To the extent that Interconnecting Customer’s cost responsibility in
the Interconnection Service Agreement for the System Modifications and in the Impact and/or Detailed
Study Agreements (as applicable) for the studies performed by the Company exceeds Interconnecting
Customer's previous aggregate payments, the Company shall invoice Interconnecting Customer and
Interconnecting Customer shall make payment to the Company within 45 days, To the extent that
Interconnecting Customer’s previous aggregate payments exceed Interconnecting Customer’s cost
responsibility under this applicable agreement, the Company shall refund to Interconnecting Customer an
amount equal to the difference within forty five (45) days of the provision of such final accounting report.

QOperating Requirements

6.1 General Operating Requirements. Interconnecting Customer shalf operate and maintain the Facility
in accordance with the applicable manufacturer’s recommended maintenance schedule, in compliance with
all aspects of the Company’s Interconnection Tariff. The Interconnecting Customer will continue to
comply with all applicable laws and requirements after interconnection has occurred. In the event the
Company has reason to believe that the Interconnecting Customer’s installation may be the source of
problems on the Company EPS, the Company has the right to install monitoring equipment at a mutually
agreed upon location to determine the source of the problems, If the Facility is determined to be the source
of the problems, the Company may require disconnection as outlined in Section 7.0 of the Interconnection
Tariff. The cost of this testing will be borne by the Company unless the Company demonstrates that the
problem or problems are caused by the Facility or if the test was performed at the request of the
Interconnecting Customer.

6.2 No Adverse Effects; Non-interference, Company shall notify Interconnecting Customer if there is
evidence that the operation of the Facility could cause disruption or deterioration of service to other
Customers served from the same Company EPS or if operation of the Facility could cause damage to
Company EPS or Affected Systems, The deterioration of service could be, but is not limited to, harmonic
injection in excess of IEEE Standard 1547-2003, as well as voltage fluctuations caused by large step
changes in loading at the Facility. Each Party will notify the other of any emergency or hazardous
condition or occurrence with its equipment or facilities which could affect safe operation of the other
Party’s equipment or facilities. Each Party shall use reasonable efforts to provide the other Party with
advance notice of such conditions. :

The Company will operate the EPS in such a manner so as to not unreasonably interfere with the operation
of the Facility. The Interconnecting Customer will protect itself from normal disturbances propagating
through the Company EPS, and such normal disturbances shall not constitute unreasonable interference
unless the Company has deviated from Good Utility Practice. Examples of such disturbances could be, but
are not limited to, single-phasing events, voltage sags from remote faults on the Company EPS, and outages

on the Company EPS. [fthe Interconnecting Customer demonstrates that the Company EPS is adversely
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affecting the operation of the Facility and if the adverse effect is a result of a Company deviation from
Good Utility Practice, the Company shall take appropriate action to eliminate the adverse effect.

6.3 Safe Operations and Maintenance. Each Party shall operate, maintain, repair, and inspect, and shall
be fully responsible for, the facility or facilities that it now or hereafter may own unless otherwise specified
in this Agreement. Each Party shall be responsible for the maintenance, repair and condition of its
respective lines and appurtenances on their respective side of the PCC, The Company and the
Interconnecting Customer shall each provide equipment on its respective side of the PCC that adequately
protects the Company’s EPS, personnel, and other persons from damage and injury.

6.4 Access. The Company shall have access to the disconnect switch of the Facility at all times.

6.4.1 Company and Interconnecting Customer Representatives, Each Party shall provide and
update as necessary the telephone number that can be used at all times to allow either Party to report an
emergency.

6.4.2 Company Right to Access Company-Owned Facilities and Equipment, If necessary for the
purposes of the Interconnection Tariff and in the manner it deseribes, the Interconnecting Customer
shall allow the Company access to the Company’s equipment and the Company’s facilities located on
the Interconnecting Customer’s or Customer’s premises. To the extent that the Interconnecting
Customer does not own all or any part of the property on which the Company is required to locate its
equipment or facilities to serve the Interconnecting Customer under the Interconnection Tariff, the
Interconnecting Customer shall secure and provide in favor of the Company the necessary rights to
obtain access to such equipment or facilities, including easements if the circumstances so require.

6.4.3 Right to Review Information. The Company shall have the right to review and obtain copies of
Interconnecting Customer’s operations and maintenance records, logs, or other information such as,
unit availability, maintenance outages, circuit breaker operation requiring manual reset, relay targets
and unusual events pertaining to Interconnecting Customer’s Facility or its interconnection with the
Company EPS. This information will be treated as customer-confidential and only used for the
purposes of meeting the requirements of Section 4.2.4 in the Interconnection Tariff.,

7. Disconnection
7.1 Temporary Disconnection

7.1.1 Emergency Conditions. Company shall have the right to immediately and temporarily
disconnect the Facility without prior notification in cases where, in the reasonable judgment of
Company, continuance of such service to Interconnecting Customer is imminently likely to (i)
endanger persons or damage property or (ii) cause a material adverse effect on the integrity or security
of, or damage to, Company EPS or to the electric systems of others to which the Company EPS is
directly connected. Company shall notify Interconnecting Customer promptly of the emergency
condition, Interconnecting Customer shall nolify Company promptly when it becomes aware of an
emergency condition that affects the Facility that may reasonably be expected to affect the Company
EPS. To the extent information is known, the notification shall describe the emergency condition, the
extent of the damage or deficiency, or the expected effect on the operation of both Parties’ facilities
and operations, its anticipated duration and the necessary corrective action,

7.1.2 Routine Maintenance, Construction and Repair. Company shall have the right to disconnect
the Facility from the Company EPS when necessary for routine maintenance, construction and repairs
on the Company EPS. The Company shall provide the Interconnecting Customer with a minimum of
seven calendar days planned outage notification consistent with the Company’s planned outage

notification protocols. Ifthe Interconnecting Customer requests disconnection by the Company at the
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PCC, the Interconnecting Customer will provide a minimum of seven days notice to the Company,
Any additional notification requirements will be specified by mutual agreement in the Interconnection
Service Agreement. Company shall make an effort to schedule such curtailment or temporary
disconnection with Interconnecting Customer.

7.1.3 Forced Outages. During any forced outage, Company shall have the right to suspend
interconnection service to effect immediate repairs on the Company EPS; provided, however,
Company shall use reasonable efforts to provide the Interconnecting Customer with prior notice.
Where circumstances do not permit such prior notice to Interconnecting Customer, Company may
interrupt Interconnection Service and disconnect the Facility from the Company EPS without such
notice.

7.1.4 Non-Emergency Adverse Operating Effects. The Company may disconnect the Facility if the
Facility is having an adverse operating effect on the Company EPS or other customers that is not an
emetgency, and the Interconnecting Customer fails to correct such adverse operating effect after
written notice has been provided and a maximum of 45 days to correct such adverse operating effect
has elapsed,

7.1.5 Modification of the Facility. Company shall notify Interconnecting Customer if there is
evidence of a material modification to the Facility and shall have the right to immediately suspend
interconnection service in cases where such material modification has been implemented without prior
wrilten authorization from the Company.

7.1.6 Re-connection, Any curtailment, reduction or disconnection shall continue only for so long as
reasonably necessary. The Interconnecting Customer and the Company shall cooperate with each
other to restore the Facility and the Company EPS, respectively, to their normal operating state as soon
as reasonably practicable following the cessalion or remedy of the event that led to the temporary
disconnection,

7.2 Permanent Disconnection. The Interconnecting Customer has the right to permanently disconnect at
any time with 30 days written notice to the Company,

7.2.1 The Company may permanently disconnect the Facility upon termination of the Interconnection
Service Agreement in accordance with the terms thereof,

Metering. Metering of the output from the Facility shall be conducted pursuant to the terms of the
Interconnection Tariff.

Assignment. Except as provided herein, Interconnecting Customer shall not voluntarily assign its rights or
obligations, in whole or in part, under this Agreement without Company’s written consent. Any
assignment Interconnecting Customer purports to make without Company’s written consent shall not be
valid. Company shall not unreasonably withhold or delay its consent to Interconnecting Customer’s
assignment of this Agreement. Notwithstanding the above, Company’s consent will not be required for any
assignment made by Interconnecting Customer to an Affiliate or as collateral security in connection with a
financing transaction. In all events, the Interconnecting Customer will not be relieved of its obligations
under this Agreement uness, and uatil the assignee assumes in writing all obligations of this Agreement
and notifies the Company of such assumption. ’

. Confidentiality. Company shall maintain confidentiality of all Interconnecting Customer confidential and

proprictary information except as otherwise required by applicable laws and regulations, the
Interconnection Tariff, or as approved by the Interconnecting Customer in the Simplified or
Expedited/Standard Application form or otherwise.

Insurance Requirements,

11.1 General Liability,




R.LP.U.C. No. 2180
Canceling R,.1P.U.C, No. 2163
Sheet 6
The Narragansett Electric Company
Standards for Connecting Distributed Generation

11.1(a) Tn connection with Interconnecting Customer’s performance of its duties and obligations under the
Interconnection Service Agreement, Interconnecting Customer shall maintain, during the term of
the Agreement, general liability insurance with a combined single limit of not less than:

i. Five million dollars (85,000,000} for each occurrence and in the aggregate if the Gross
Nameplate Rating of Interconnecting Customer’s Facilily is greater than five (5) MW,

ii. Two million dollars ($2,000,000) for each occurrence and five million dollars
{$5,000,000) in the aggregate if the Gross Nameplate Rating of Interconnecting
Customer’s Facility is greater than one (1) MW and less than or equal to five (5) MW,

iii. ~ One million dollars ($1,000,000) for each occurrence and in the aggregate if the Gross
Nameplate Rating of Interconnecting Customer’s Facility is greater than one hundred
{100) kW and less than or equal to one (1) MW;

iv.  Five hundred thousand dollars ($500,000) for each occurrence and in the aggregate if
the Gross Nameplate Rating of Interconnecting Customer’s Facility is greater than ten
(10) kW and less than or equal to one hundred (100) kW, except for eligible net
metered customers which are exempt from insurance requirements.

11.1(b) No insurance is required for a Facility with a Gross Nameplate Rating less than or equal to 50 kW
that is eligible for net metering. However, the Company recommends that the Interconnecting
Customer obtain adequate insurance to cover potential liabilities,

11.1(c} Any combination of General Liability and Umbrella/Excess Liability policy limits can be used to
satisfy the limit requirements stated above.

11.1{d) The general liability insurance required to be purchased in this Section may be purchased for the
direct benefit of the Company and shall respond to third party claims asserted against the
Company (hereinafter known as “Owners Protective Liability™). Should this option be chasen, the
requirement of Section 11,2(a) will not apply but the Owners Protective Liability policy will be
purchased for the direct benefit of the Company and the Company will be designated as the
primary and “Named Insured” under the policy.

11.1(¢) The insurance hereunder is intended to provide coverage for the Company solely with respect to
claims made by third parties against the Company.

[1.1(0) Inthe event the State of Rhode Island and the Providence Plantations, or any other governmental
subdivision thereof subject to the claims limits of R.1.G.L. Chapter 9-31 (hereinafter referred to as
the “Governmental Entity”) is the Interconnecting Customer, any insurance maintained by the
Governmental Entity shall contain an endorsement that strictly prohibits the applicable insurance
company from interposing the claims limits of R.I.G.L. Chapter 9-31 as a defense in either the
adjustment of any claim, or in the defense of any lawsuit directly asserted against the insurer by
the Company. Wothing herein is intended to constitute a waiver or indication of an intent fo waive
the protections of R.I.G.L. Chapter 9-31 by the Governmental Entity.

11.2 Insurer Requirements and Endorsements. All required insurance shall be carried by reputable insurers

qualified to underwrite insurance in RI having a Best Rating of “A-". In addition, all insurance shall, (a)
include Company as an additional insured; (b) contain a severability of interest clause or cross-liability clause;
{c) provide that Company shall not incur liability to the insurance carrier for payment of premium for such
insurance; and (d) provide for thirly (30) calendar days’ written notice to Company prior to cancellation,
termination, or material change of such insurance; provided that to the extent the Interconnecting Customer is
satisfving the requirements of subpart (e} of this paragraph by means of a presently existing insurance policy,
the Interconnecting Customer shall only be required to make good faith efforts to satisfy that requirement and
will assume the responsibility for notifying the Company as required above.
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11.3 Evidence of Insurance, Evidence of the insurance required shall state that coverage provided is primary
and is not in excess to or contributing with any insurance or self-insurance maintained by Interconnecting
Customer.

The Interconnecting Customer 1s responsible for providing the Company with evidence of insurance in
compliance with the Interconnection Tariff on an annual basis,

Prior to the Company commencing work on System Modifications and annually thereafier, the Interconnecting
Customer shall have its insurer fumish to the Company certificates of insurance evidencing the insurance
coverage required above. The Interconnecting Customer shall notify and send to the Company a certificate of
insurance for any policy written on a "claims-made” basis. The Interconnecting Customer will maintain
extended reporiing coverage for three years on all policies written on a "claims-made" basis.

[n the event that an Owners Protective Liability policy is provided, the original policy shall be provided to the
Company.

11.4 All insurance certificates, statements of self insurance, endorsements, cancellations, terminations,
alterations, and material changes of such insurance shall be issued, updated and submitted vearly to the
following:

National Grid

Attention: Risk Management
300 Erie Blvd West
Syracuse, NY 13202

. Indemnification. Except as precluded by the laws of the State of Rhode Island and the Providence Plantations,

Interconnecting Customer and Company shall each indemnify, defend and hold the other, its direclors, officers,
employees and agents (including, but not limited to, Affiliates and contractors and their employees), harmless
from and against all liabilities, damages, losses, penalties, claims, demands, suits and proceedings of any nature
whatsoever for personal injury (including death) or property damages to unaffiliated third parties that arise out
of or are in any manner connected with the performance of this Agreement by that Party except to the extent
that such injury or damages to unaffiliated third parties may be attributable to the negligence or willful
misconduct of the Parly seeking indemnification,

. Limitation of Liability, Each Party’s liability to the other Party for any loss, cost, claim, injury, liability, or

expense, including court costs and reasonable attorney’s fees, relating to or arising from any act or omission in
its performance of this Agreement, shall be limited to the amount of direct damage or liability actually incurred
In no event shall either Party be liable to the other Party for any indirect, incidental, special, consequential, or
punitive damages of any kind whatsoever. The Interconnecting Customer further understands and
acknowledges that, consistent with Section 3.4(c) of the Interconnection Tariff, the Company will coordinate
with the Affected System operator(s) to facilitate the interconnection of the Facility to the Company’s EPS,
however the Company does not represent the Affected System operator(s) and is not responsible for any action
or inaction on the part of the Affected System operator(s). The Affected System operator(s) are not parties to
this Agreement even though the Company may incorporate some Affected System operator(s) requirements
herein. The Company disclaims any and all responsibility and liability in connection with any Affected System
operator(s) studies and system modifications and the Interconnecting Customer hereby waives recourse against
and releases the Company, its directors, officers, employees and agents from any and all losses, penalties,
claims, demands, fees, damages or other liabilities arising from or attributable to, either directly or indirectly,
such Affected System operator(s) studies and system modifications.

Amendments and Modifications, No amendment or modification of this Agreement shall be binding unless in
writing and duly executed by both Parties.

. Permits and Approvals. Interconnecting Customer shall obtain all environmental and other permits lawfully

required by governmental authorities for the construction and operation of the Facility. Prior to the construction
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of System Modifications the interconnecting customer will notify the Company that it has initiated the
permiiting process. Prior to the commercial operation of the Facility the Customer will notify the Company that it has
obtained all permits necessary. -

Upon request the Interconnecting Customer shall provide copies of one or more of the necessary permits to the
Company.

16. Force Majeure. For purposes of this Agreement, “Force Majeure Event” means any event:

a.

b.

that is beyond the reasonable control of the affected Party; and

that the affected Party is unable to prevent or provide against by exercising commercially reasonable
efforts, including the following events or circumstances, but only to the extent they satisfy the preceding
requirements; acts of war or terrorism, public disorder, insurrection, or rebellion; floods, hurricanes,
earthquakes, lighting, storms, and other natural calamities; explosions or fire; strikes, work stoppages, or
labor disputes; embargoes; and sabotage. If a Force Majeure Event prevents a Party from fulfilling any
obligations under this Agreement, such Parly will promptly nolify the other Party in writing, and will keep
the other Party informed on a continuing basis of the scope and duration of the Force Majeure Event. The
affected Party will specify in reasonable detail the circumstances of the Force Majeure Event, its expected
duration, and the steps that the affected Party is taking to mitigate the effects of the event on its
performance. The affected Party will be entitled to suspend or modify its performance of obligations under
this Agreement. other than the obligation to make payments then due or becoming due under this
Agreement, but only to the extent that the effect of the Force Majeure Event cannot be mitigated by the use
of reasonable efforts, The affected Party will use reasonable efforts to resume its performance as soon as
possible. Tn no event will the unavailability or inability to obtain funds constitute a Force Majeure Event.

17. Notices.

17.1 Any wrilten notice, demand, or request required or authorized in connection with this Agreement

(“Notice™) shall be deemed properly given on the date actually delivered in person or five (5) business days
after being sent by certified mail, e-mail or fax with confirmation of receipt and original follow-up by mail,
or any nationally-recognized delivery service with proof of delivery, postage prepaid, to the person
specified below:

If to Company: National Grid
Attention: Distributed
(Generation
40 Sylvan Road
Waltham, MA 02451-1120

Phone:
E-mail: Distributed. Generation@nationalgrid.com

If to Interconnecting Customer: ~ Name: Dry Bridge Solar 4 LLC
Attention: Frank Epps
Address: 260 W Exchange Street Suite 120A Providence, RI
08903
Phone; 401-349-1229 x 700
E-mail: Frank@edp-enery.com

17.2 A Party may change its address for Notices at any time by providing the other Party Notice of the change

in accordance with Section 17.1.
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17.3 The Parties may also designate operating representatives to conduct the daily communications, which may
be necessary or convenient for the administration of this Agreement. Such designations, including names,
addresses, and phone numbers may be communicated or revised by one Party’s Notice to the other.

18. Default and Remedies
18.1 Defaults. Any one of the following shall constitute “An Event of Default.”

(i) One of the Parties shall fail to pay any undisputed bill for charges incurred under this Agreement or
other amounts which one Party owes the other Party as and when due, and such failure shall continue
for a period of thirty (30) days after written notice of nonpayment from the affected Party to the
defaulting Party, or

(i) One of the Parties fails to comply with any other provision of this Agreement or breaches any
representation or warranty in any material respect and fails to cure or remedy that default or breach
within sixty (60) days after notice and written demand by the affected Party to cure the same or such
longer period reasonably required to cure (not to exceed an additional 90 days unless otherwise
mutually agreed upon), provided that the defaulting Party diligently continues to cure until such failure
is fully cured.

18.2 Remedies. Upon the occurrence of an Event of Default, the affected Party may at its option, in addition to
any remedies available under any other provision herein, do any, or any combination, as appropriate, of the
following:

a.  Continue to perform and enforce this Agreement;

b. Recover damages from the defaulting Party except as limited by this Agreement;

c. By written notice to the defaulting Party terminate this Agreement,

d. Pursue any other remedies it may have under this Agreement or under applicable law or in equity.

19. Entire Agreement. This Agreement, including any attachments or appendices, is entered info pursuant to the
Interconnection Tariff. Together the Agreement and the Interconnection Tariff represent the entire
understanding between the Parties, their agents, and employees as to the subject matter of this Agreement. Each
Party also represents that in entering into this Agreement, it has not relied on any promise, inducement,
representation, warranty, agreement or other statement not set forth in this Agreement or in the Company’s
Interconnection Tariff.

20. Supercedence. In the event of a conflict beiween this Agreement, the Interconnection Tariff, or the terms of
any other tariff, Exhibit or Attachment incorporated by reference, the terms of the Interconnection Tariff, as the
same may be amended from time to time, shall control. Tn the event that the Company files a revised tariff
related to interconnection for Commission approval after the effective date of this Agreement, the Company
shall, not later than the date of such filing, notify the signatories of this Agreement and provide them a copy of
said filing.

21, Governing Law, This Agreement shall be interpreted, governed, and construed under the laws of the State of
Rhode Island and the Providence Plantations without giving effect to choice of law provisions that might apply
to the law of a different jurisdiction.

22, Non-waiver. None of the provisions of this Agreement shall be considered waived by a Party unless such
waiver is given in writing, The failure of a Party to insist in any one or more instances upon strict performance
of any of the provisions of this Agreement or to take advantage of any of its rights hereunder shall not be
construed as a waiver of any such provisions or the relinquishment of any such rights for the future, but the
same shall continue and remain in full force and effect.

23. Counterparts. This Agreement may be signed in counterparts,
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24. No Third Party Beneficiaries. This Agreement is made solely for the benefit of the Parties hereto. Nothing in the Agreement
shall be construed to create any rights in or duty to, or standard of care with respect to, or any liability to, any person not a
party to this Agreement.

25. Dispute Resolution. Unless otherwise agreed by the Parties, all disputes arising under this Agreement shall be resolved
pursuant to the Dispute Resolution Process set forth in the Interconnection Tariff.

26. Severability. [fany clause, provision, or section of this Agreement is ruled invalid by any court of competent jurisdiction, the
invalidity of such clause, provision, or section, shall not affect any of the remaining provisions herein.

27. Signatures. IN WITNESS WHEREOF, the Parties hereto have caused two (2) originals of this Agreement to be executed
under seal by their duly authorized representatives.

Dry Bridge Solar 4 LL.C Narragansett Electric Company d/b/a National Grid
£ s n (. L.

Name: ["{2/‘}/\1# r4— L’.)-/’_S Name: - / ¢I7f)&

Title: Mavae én . Title: w‘f /1 44 &

Date: / ﬁél'.'-_}/ },,‘f» Date: v ’/Z ‘f:/2 77

o@?

Signature: Signature:
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Attachment 1:  Description of Facilities, including demarcation of Point of Common Coupling

Dry Bridge Solar 4 LLC, is requesting the interconnection of 10,000 kW (AC) inverter Based PV Facility, (“the facility™), to National
Grid’s 34.5 kV distribution system, (“the Project™). This application is one of a group of five projects studied together (R1-24926794,
RI-24926796, RI-24926798, R1-24926805, RI-26012283). The systems will export power beyond the PCC onto the Company’s
Electric Power System (“EPS™) as this system is proposed to be ‘stand-alone’ Facility. Four 10,000 kW projects (R[-24926794, RI-
24926796, R1-24926798, R1-24926805) will be located at 471 Dry-Bridge Road, North Kingstown RI 02852 and will intcrconnect to
National Grid's Wickford Substation, 8089T1, 34.5 kV distribution circuit. For this Project, the PCC is defined as Pole #13-34-2.

a. Description of proposed design/configuration:

® Five (5) Customer owned, SMA 2500-EV-US Factory Limited to 2,000 kW/kVA inverters (@ 35°Celsius (C)

* Two (2) Customer owned 4,000 kVA, 34.5 kV wye-grounded primary, with a fully insulated and isolated neutral bushing,
550 V delta secondary, and 550 V delta tertiary interface transformers, Z of 6%, X/R of 7.5

* One (1) Customer owned 2,000 kVA, 34.5 kV wye-grounded primary, with a fully insulated and isolated neutral bushing,
and 550 V delta secondary interface transformer, Z of 6%, X/R of 7.5

® One (1) Customer owned 35 kV pad mount G&W Viper switchgear and SEL 65 IR relay assembly

® One (1) Customer owned 50-0hm neutral reactor
® One (1) Customer owned, S & C Omni-rupter, Model #147513, 35 kV gangoperated airbreak switch, with visible blades
accessible to utility

¢.  Metering: The company will install one (1) pole-mounted primary meters, please refer to ESB 750 and ESB 756
Appendix D for service installation and primary meter installations.

d. PCC: The Company’s Design Personnel will determine the exact location of the Company’s facilities and the
Customer’s gang operated disconnect. The Customer’s gang operated disconnect must be accessible by the Company’s
personnel at all times, and be capable of being locked open and tagged by Company personnel. The Point of Common
Coupling (PCC) will be designated as the Customer's side of the Company’s primary meter of the Company’s service
transformer. The Interconnecting Customer must install their Facilities up to the Company revenue meter. The
Interconnecting Customer must provide sufficient conductor to allow the Company to make final connections at the
meter pole. The Company will provide final connection of the Interconnecting Customer conductors to the Company

meler.

Zg,
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Attachment 2:  Description of System Modifications

National Grid System Maodifications required for the interconnection of 10,000 kW (AC) as identified in the impact studies are as
follows:

On the Customer’s property:
e |[nstall one (1) loadbreak switch on proposed Pole #13-51
Install one (1) recloser on proposed Pole #13-52.
Install one (1) three-phase disconnect switch on proposed Pole #13-56-1
Install one (1) primary meter on proposed Pole #13-56-2.
Install ~150" circuit feet of three phase overhead 795 ACSR from Pole #13-50 to proposed Pole #13-53
Install ~100" of three phase overhead 1/0 AAAC from Pole #13-56 to proposed Pole #13-56-2

On the Company’s distribution system:

e Installation of 8,000 circuit feet of two (2) sets of underground 3-1/C 1000 SCUEPR cable from pole #9121 in the right-of-way
outside Wickford Substation to man hole located at the intersection of South County Trail and Ten Rod Road.Customer is
responsible for installation of man hole and duct civil work.

e Install 7,800 circuil feet of 3-795 ACSR overhead conductors [rom existing Pole #3 South County Trail to proposed Pole # 13-50
Dry Bridge Road. The proposed overhead line extension will overbuild an existing 15 kV class circuit.

At the Company’s Substation:

e Installation of 115kV loop tap off the L 190 to new Wickford Substation, consisting of breaking the L190 line at structure #143
and installing two new spans of wire between the existing transmission line and the substation busses. New steel three pole
structures on concrete caisson foundation will be required. Structure #123 on the adjacent 34.5kV, 3311 line will need to be
replaced to support the L190 construction

e Installation of 115kV four (4) breaker ring bus including breakers, disconnect switches, bus, bus insulators and wave trap, and
associated site-work, grounding, foundations, structures, and associated protection and control.

e Installation of two (2) 33/44/55 MVA Wye-Wye transformer and two (2) 34.5kV feeders with protection and control, including
but not limited to site work, grounding, conduits, fencing and driveway from the street.

It will be the responsibility of the Interconnecting Customer, at its sole cost and expense, to secure and obtain in favor of itself and the
Company, the following: any and all rights, consents, permits, approvals, and easements ( free and clear from any encumbrances), as are
required for the Company’s System Modifications on any Interconnecting Customer-owned property or any third-party owned property
(“Third Party Rights and Approvals™). The Interconnecting Customer shall use the Company’s standard form when obtaining all Third
Party Rights and Approval, as applicable. The Company will seek to obtain. at the Interconnecting Customer’s sole cost and expense,
any and all rights, consents, permits, approvals, and easements for the System Modifications on any Company owned property or within
any public roadway as the Company determines necessary in its sole discretion (“Other Rights and Approvals™; together with Third
Party Rights and Approvals referred to as “System Modification Required Approvals™). The Interconnecting Customer will fully
cooperate with the Company in obtaining the Other Rights and Approvals. The Company shall not be required to accept any System
Modification Required Approvals thal are not in form or on terms satisfactory to the Company in its sole discretion, or that impose
additional liabilities or costs on the Company. The Company shall not be required to appeal or challenge the denial of any System
Modification Required Approvals or the imposition of any unsatisfactory term or condition. The Company shall not be obligated to
commence the construction of the System Modifications unless and until it has received all System Modification Required Approvals
in accordance with this provision, and Sections 5 and 15 of this Agreement, above, and the Company’s Terms and Conditions for
Distribution Service, tariff R LP.U.C No. 2180, as amended from time to time

Z ﬁé )
RI- 24926805 Page 12 of 17 Signing Customer [nitials: ‘



The Narraganselt Electric Company (d/b/a National Grid) R.I.P.U.C. No. 2180
Exhibit H — Interconnection Service Agreement

Attachment 3: Costs of System Modifications and Payment Terms

This application consists of one of five projects that were studied together with total system size of 50,000 kW. The Interconnecting
Customer understands and agrees that, not with standing the costs detailed in this Agreement, it one of the applications (R1-24926794,
RI-24926796, R1-24926798, RI-24926803, RI-26012283) does not move forward with the interconnection of a facility to the
Company’s electric power system, the total common modification costs will be re-estimated and reallocated among the remaining
facilities, as determined by the Company in its sole discretion. Note the Company will not proceed with construction unless it has
received adequate payment from all applicable customers within the group.

At present, Total System Modification Costs associated with these projects (RI-24926794, R1-24926796, RI-24926798, R1-24926805,
and RI-26012283) is $26,923,670.00 +/-25%.

At Present, the total system modification costs associated with this application are: $5,416,162.00

o Cost for the required common system madifications on the Company’s Distribution system as mentioned in attachment 2 is
$1,831,484.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-
24926794, R1-24926796, R1-24926798, R1-24926803, R1-26012283. RI1-24926805 will be responsible for: $§366,297.00

o Cost for the required common system modifications on the Company’s Substation as mentioned in attachment 2 is
$19,651,973.00 (includes capital, removal, and Q&M costs). The cost for this portion will be shared on pro rata basis with RI-
24926794, R1-24926796, R1-24926798, RI-24926805, R1-26012283. RI1-24926805 will be responsible for: $3,930,395.00

s Cost for the required facility specific modifications on the Company’s Distribution system as mentioned in attachment 2 is
$1,887,884.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata basis with RI-
24926794, R1-24926796, R1-24926798, R1-24926805. R1-24926805 will be responsible for: $471,971.00

o Total cost of facility specific system modifications on the Interconnecting Customer’s (or other private) property as mentioned in
Attachment 2 above: $370,108.00 (includes capital, removal, and O&M costs). The cost for this portion will be shared on pro rata
basis with R1-24926794, R1-24926796, R1-24926798, R1-24926805. RI-24926805 will be responsible for: $§92,527.00

s Witness Testing & EMS Integration is $30,000. The cost for this portion will be shared on pro rata basis with RI1-24926794, RI-
24926796, R1-24926798, R1-24926805. RI-24926805 will be responsible for: $7,500.00

e The estimated taxes associated with the donated property for this project, which includes the manhole and duct system is
$270,352. The tax amount is the 2019 rate of 11.08%. RI-24926805 will be responsible tor: $54,070.00.

e Tax gross-up adder on capital costs is or $2,450,951.00. RI-24926805 will be responsible for: $493,402.00. (4 2019 tax rate of
11.08% is expected to apply to contributions in aid of construction ("CIAC") payments received by The Narragansett Electric
Company from the Interconnecting Customer, and a 2019 tax rate of 9.90% is expected to apply to CIAC pavments associated
with substation modifications for intercomections. The calculation of the tax gross-up adder is included in this cost estimate on
the basis of tax guidance published by the Internal Revenue Service, but tax rates and decisions are ultimately subject to IRS
discretion. By signing this agreement, the Interconnecting Customer understands and agrees that the tax has been estimated for
convenience and that the Interconnecting Customer remains liable for all tax due on CIAC payments, payable upon the
Company'’s demand.

The Interconnecting Customer understands and agrees that, notwithstanding the costs detailed in this Agreement, if any other facility
in the Group does not move forward with its interconnection to the Company’s electric power system, the Facility’s interconnection
may need to be restudied, and the System Modification costs will be re-estimated for the Facility and for the Group, as determined by
the Company in its sole discretion. In such a case, the Interconnecting Customer shall be responsible for the full amount of any study
costs and increase in the costs in order to continue with the Facility’s interconnection under this Agreement, including its pro-rata
share of any re-estimated and re-allocated costs.

The system modification costs were developed by the Company with a general understanding of the project and based upon information
provided by the Interconnecting Customer in writing and/or collected in the field. The cost estimates were prepared using historical
cost data, data from similar projects, and other assumptions, and while they are presumed valid for 60 business days from the date of
the Impact /Group Study, the Company reserves the right to adjust those estimated costs as authorized under this Agreement, the Tariff,
or by law and to require the Interconnecting Customer to pay any such additional costs.

The Total System Modifications Costs and the Facility System Modification Costs do not include any costs for Third Party Rights and
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Approvals (as defined in Attachment 2) or any Verizon system modification costs and charges (and fees for services related thereto),
for which the Interconnecting Customer may be directly responsible. These costs, to the extent applicable, are in addition to the Total
System Modifications Costs and the Facility System Modification Costs and must be paid directly by the Interconnecting Customer to
the appropriate third party

ISO-NE Planning Study

National Grid Transmission Planning will study the impact of the proposed project in accordance with the [SO New England Inc. (1SO-
NE) Planning Procedure 5-6 “Scope of Study for System Impact Studies under the Generation Interconnection Procedures™ and National
Grid TGP28 “Transmission Planning Guide.” National Grid Transmission Planning may determine that there are adverse impacts to the
transmission system, which would lead to additional system upgrade costs.

ISO-NE Operating Requirement

This is part of a group of generating Facilities within close proximity, as determined by ISO-NE, which equals or exceeds an aggregate
of 5SMW /[This is a facility whose export equals or exceeds 3 MW] and will be required to comply with ISO-NE’s requirements,
including Operating Procedure No. 14. Prior to the Company providing Authorization to Interconnect, the Interconnecting Customer
will be required to provide evidence that it has complied with all applicable [SO-NE registration requirements. Additionally, ISO-NE
may determine that there are additional system upgrade costs.

Additional costs may be involved if the required pole work takes place in Telephone Company Maintenance Areas. These costs will
be billed directly to the Interconnecting Customer from the Telephone Company.

Payment Terms:

Note: a Letter of Credit is required to be in place for second, third, and fourth payments. It will be required to be in place until the
project has been fully reconciled.

System Modifications Costs may be paid in full if less than $25,000, or if greater than $25,000 in scheduled payments (per Section
5.50fR.ILP.U.C No. 2180):

e The first payment (5%) of $1,346,184.00 is due when the Exhibit H-Interconnection Service Agreement is returned to the
Company with Interconnecting Customer signature. The invoice, including payment instructions, will be sent to the
Interconnecting Customer and must be received by November 1, 2019. Proof of payment is required. This payment will allow
completion of preliminary engineering and commencement of procurement process. RI-24926805 will be responsible for:
$270,808.00

o The second payment (20%) of $5,384,734.00 is due within 15 business days from the receipt of the second payment invoice.
This payment will allow completion of final enginecring and procurement of long lead material items. An invoice, including
payment instructions, will be sent to the Interconnecting Customer and must be received by March 2, 2020. Proof of payment
is required. RI-24926805 will be responsible for: §1,083,232.00 '

®  The third payment (40%) of §10,769,468.00 is due within 15 business days from the receipt of the third payment invoice
This payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An invoice, including
payment instructions, will be sent to the Interconnecting Customer and must be received by October I, 2020. Proof of
payment is required. RI-24926805 will be responsible for: $2,166,465.00

®  The fourth and final payment (35%) of §9,423,283.80 (is duc within 15 business days from the receipt of the fourth and final
payment invoice. This payment will allow construction to proceed to RFL (Ready for Load) date of December 2021 An
invoice, including payment instructions, will be sent to the Interconnecting Customer and must be received prior to January
15, 2021. Proof of payment is required. [f the design of the System Modifications changes during the design as a result of
permitting or access issues, the company reserves the right to adjust the cost of the Systems Modifications prior to issuing the
fourth and final invoice. RI-24926805 will be responsible for: $1,895,657.00

A more detailed breakdown of estimated costs may be found within the System Impact Study dated 8/23/2019.

The physical construction of system modifications will not commence until full payment is received. Nothing herein shall prevent the
Interconnecting Customer from making any payment, or the full payment, due to the Company earlier than the dates provided above.
Funds received may be immediately expended or committed as determined by the Company in its sole discretion.
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Attachment 4:  Special Operating Requirements, if any

The generating system may only normally generate onto the 8089T1 feeder and National Grid’s Regional Contral Center must first
give permission 1o the Interconnecting Customer to allow the operation of their system. The generator may not be allowed to operate
with the local electrical power system (EPS) in an abnormal state. To ensure the safe and reliable operation of National Grid’s EPS,
National Grid may choose to disconnect the customer at the PCC when abnormal system conditions develop and/or circuit
reconfiguration takes place on the EPS.

1. The Interconnecting Customer is required to adhere to the following standards which are incorporated in their entirety by
reference:
a. National Grid’s Standards for Interconnecting Distributed Generation (R.[.P.U.C. 2180), available at:
hitp://www. nationalgridus.com/non_html/RI_DG_[nterconnection_Tariff.pdf

b.  Electric System Bulletin 750 “Specifications for Electrical Installations™. ESB 750, available at:
http://www nationalgridus.com/non_html/shared_constr_esb750.pdf

c. Electric System Bulletin 756 “Requirements for Parallel Generation Connected to a National Grid-Owned EPS™.
ESB756D, available at: www.nationalgridus.com/non_html/shared_constr_esb756.pdf

The Interconnecting Customer is required to address any outstanding requirements (that are not explicitly addressed
herein), which are described in the most recent application review memo and/or study report (which is hereby
incorporated in its entirety) provided by the Company on or prior to the Effective Date of this Interconnection Service
Agreement

[3%]

a. Il the Cffective Date of this Interconnection Service Agreement precedes the issuance of a required Detailed Study
by the Company, the Interconnecting Customer is also required to address any outstanding requirements described
in the Detailed Study Report upon its issuance.

3. Interconnecting Customer shall adhere to the requirements identified in the Impact Study dated 11/06/2018

4. Interconnecting Customer shall provide Compliance Documentation, including photographs. as requested by, and to the
satisfaction of, the Company.

5. Interconnecting Customer may not be allowed to operate with the local EPS in an abnormal state. To ensure the safe and
reliable operation of National Grid's EPS, National Grid may disconnect the Customer at the PCC when abnormal system
conditions develop and/or circuit reconfiguration takes place on the EPS.

6. Per section 6.4 of this agreement, Interconnecting Customer shall provide an external AC UTILITY DISCONNECT,
accessible at all times by National Grid personnel

7. Interconnecting Customer’s AC UTILITY DISCONNECT switch shall be labeled “AC UTILITY DISCONNECT™.

8. The AC UTILITY DISCONNECT shall be gang operated, have a visible break when open, be rated to interrupt the
maximum generator output and be capable of being locked open, tagged and grounded on the Company side by Company
personnel. The visible break requirement can be met by opening the enclosure to observe the contact separation. The
Company shall have the right to open this disconnect switch in accordance with the Interconnection Tariff. The switch has
to be installed at the DR output on the current carrying lines. Shunt mechanisms are not permitted.

9. Ifthe AC UTILITY DISCONNECT switch is not adjacent to the meter and/or PCC, Interconnecting Customer shall
provide a permanent plaque locating the switch.

10. All plaques as described in NEC 705,10, 705.12 (7), 690.56, 692.4 and 705.70 shall be installed, as applicable.
11. All Interconnecting Customer-Owned meters shall be labeled "CUSTOMER-OWNED METER™

12. Interconnecting Customer shall install a permanent plaque or directory at the revenue meter and at the PCC with a
warning about the generator(s) installed.

o/
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13, Interconnecting Customer shall be responsible for providing necessary casements and/or environmental and/or municipal
permits, as requested by the Company.

14. For systems greater than 25kW, Interconnecting Customer shall provide a means of communication to the National Grid
revenue meter. This may be accomplished with an analog/POTS (Plain Old Telephone Service) phone line (capable of direct
inward dial without human intervention or interference from other devices such as fax machines, etc.), or — in locations with
suitable wireless service, a wireless meter. Feasibility of wireless service must be demonstrated by Interconnecting
Customer, to the satisfaction of National Grid. If approved, a wireless-enabled meter will be installed, at the customer's
expense. If and when National Grid's retail tariff provides a mechanism for monthly billing for this service, the customer
agrees to the addition of this charge to their monthly electric bill. Interconnecting Customer shall have the option to have
this charge removed, if and when a POTS phone line to National Grid's revenue meter is provided.

15. For systems with redundant relaying, Company witness testing will be required. Customer shall develop, and provide for
approval, a functional test procedure, including settings for relaying scheme. Witness test plan must be approved by
Company prior to scheduling Company personnel for witness test.

16. Interconnecting Customer may only generate onto the feeder referenced in the Impact Study. National Grid’s Regional
Control Center must first give permission to the customer to allow the operation of their system.

17. Interconnecting Customer’s protection scheme submitted for review must meet National Grid’s specific protection
requirements. Interconnecting Customer shall submit a PE stamped one-line, including relay settings, that meets the
requirements specified within this document to National Grid for review and approval, before a Witness Test plan can be
reviewed. Please refer to “Expedited/Standard Process Completion Documentation Checklist”, per Company’s website for
additional required documentation.

18. In order to minimize the impact of the proposed generation on the EPS and area customers, National Grid will require that
the reactive contribution of the PV interconnection be maintained between a 99% leading and lagging power factor al the
PCC during the normal operation of the PV array. In addition, The PV interconnection shall not contribute to greater than
a 3.0% change in voltage on the National Grid EPS under any conditions

19. The Customer shall be responsible [or obtaining all easements and permits required for any line extension not on public
way in accordance with the Company’s requirements. The Customer shall provide unencumbered direct access to the
Company’s facilities along an accessible plowed driveway or road, where the equipment is not behind the Customer's
locked gate. In those cases where Company equipment is required to be behind the Customer's locked gate, double
locking, with both the Company’s and Customer’s locks shall be employed.

20. The Interconnecting Customer is responsible for coordinating with Verizon for any Verizon work. These costs will be
billed directly to the customer from Verizon. It will be the responsibility of the customer to obtain any and all easements
and required permitting for work that takes place on private property.

Attachment 5:  Agreement between the Company and the Company's Retail Customer

If the Company’s Retail Customer (account holder) is not the owner (and/or operator) of the Facility, then Exhibit | - Agreement
Between the Company and the Company's Retail Customer - shall be signed by the Company's Retail Customer and executed by the
Company, and shall be considered part of this Interconnection Service Agreement. It shall be the responsibility of the Interconnecting
Customer to notify the Company if the Exhibit | associated with this application changes.

Attachment 6:  System Modifications Construction Schedule

Below is an estimated construction schedule. This schedule is conceptual, and shows the duration of the facility’s milestones from a
“start-date” to an “in-service” date, in calendar days. This conceptual schedule is based upon assumptions and knowledge regarding
the project, the site, and activities as of the date of the impact study. These estimations of construction time frames and total duration
do not include any time that the Company’s performance is on hold, delayed, or interrupted. including, without limitation, while
waiting on information or on the performance of obligations by the Interconnecting Customer and/or third parties (including, without
limitation, Verizon, [ISO-NE, Railroad), as a result of unknown environmental and/or permitting issues, events of force majeure,
and/or as a result of required transmission outages f\’
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R.1.P.U.C. No. 2180

The start-date for this construction schedule is deemed to have occurred once : (1) the Interconnection Service Agreement (“ISA™)
has been executed (i.e., signed) by both National Grid (*Company”) and the Interconnecting Customer (“Customer™); and (2) the first
payment has been submitted by the Customer to the Company, provided , however, that the Company shall not be required to provide
any services or order any equipment without receiving adequate payment therefore from the Interconnecting Customer nor will it be
required to initiate any construction before it has received full payment from the Interconnecting Customer.

Attachment 6 - Appendix A: System Modifications Construction Schedule

Total Duration for Construction: 108 wecks

Petition for National Grid Work

Milestone Estimated Responsible
Duration Party

First Payment Start Customer

Distribution System Medification Design 6 wecks National Grid

Substation System Modification Design and | 28wecks National Grid

Qutage Planning

Secure Required Permits/Easements and 16 weeks National Grid

and Customer

(Before Construction Begins)

Customer &

Interconnect

National

Grid
Submit Final Payment As per ISA
(Before Construction Begins) Customer
Distribution System Schedule Coordination 12 weeks National Grid
and Construction
Substation System Schedule Coordination 52 weeks National Grid
and Construction
Witness Test Scheduled and Approved 3 weeks National Grid
and Completion Documentation Approved and Customer
Meter Installation and Authority to | week National Grid

* Milestones may be contingent on Verizon schedule and/or [SO-NE approval of outages. Customer is responsible to coordinate
directly with Verizon. This schedule does not include any Design or Construction Time required by Verizon.
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