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March 2, 2022 
 
 

BY ELECTRONIC MAIL 
 
 

Luly E. Massaro, Commission Clerk 
Rhode Island Public Utilities Commission 
89 Jefferson Boulevard 
Warwick, RI  02888 
 
RE:     Docket 5210 - Proposed FY 2023 Gas Infrastructure, Safety and Reliability Plan  

National Grid’s Rebuttal Comments 
 
Dear Ms. Massaro: 
 

I have enclosed the electronic version of National Grid’s1 rebuttal comments in response to 
the Division of Public Utilities and Carriers’ recommendations in the above-referenced matter.2 

 
 Thank you for your attention to this matter.  If you have any questions, please contact me 

at 781-472-0531.  
 

Very truly yours, 
        

 
 
Raquel J. Webster 

 
 
Enclosures 
 
cc: Docket 5210 Service List 

Leo Wold, Esq. 
Al Mancini, Division 
John Bell, Division 
Rod Walker, Division 

 
1  The Narragansett Electric Company d/b/a National Grid. 
 
2  Per a communication from Commission counsel on October 4, 2021, the Company is submitting an electronic 
version of this filing followed by six (6) hard copies filed with the Clerk within 24 hours of the electronic filing. 
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The Narragansett Electric Company d/b/a National Grid  
Rebuttal Comments in Response to the  

Rhode Island Division of Public Utilities and Carriers’ Recommendations 
 
On February 18, 2022, Alberico Mancini – Chief Regulatory Analyst for the Rhode Island 
Division of Public Utilities and Carriers (the “Division”) and Rod Walker, Chief Executive 
Officer and President of RW&A Consultancy, submitted a memorandum in Docket 5210 
(the “Division Memorandum”) regarding The Narragansett Electric Company’s ( the 
“Company”) Fiscal Year (“FY”) 2023 Gas Infrastructure, Safety & Reliability (“ISR”) Plan.  
The Division’s Memorandum includes five specific recommendations regarding the 
Company’s gas ISR plan.  The Company submits these rebuttal comments in response to 
those recommendations.  
 
Division Recommendation 1:  The Company must re-evaluate semi-annually the 
performance of its replacement program and adjust the program (e.g., by reprioritizing 
Company resources) to ensure that the actual replacement rate for any particular year does 
not fall below the targeted rate for that year.  This process should assist the Company in 
maintaining the replacement program "on track" to ensure that the projected remaining term 
for completion of the program does not stagnate but rather, in fact, continues to decline. 
 
Company Response:  The Company currently evaluates its entire capital plan, including its 
investment in the main replacement program, on a monthly basis and adjusts its work plan 
and year-end forecast based on actual performance, spending year-to-date, and forecasted 
spend for the remainder of the fiscal year.  The Company’s quarterly ISR plan reports 
submitted to the Division reflect adjustments made throughout the year.  The Company does 
not object to reviewing its evaluation process and forecast for programs, such as the main 
replacement program, in a more in-depth manner with the Division and at an agreed upon 
frequency. Currently, the Company meets with the Division on a quarterly basis to review 
the quarterly ISR plan reports. 
 
Division Recommendation 2:  The Company needs to continue to re-evaluate the 
effectiveness of its proactive replacement programs to ensure the riskiest leak prone aging 
mains and services are being replaced so the metrics around leak rates, i.e., inventory of 
leaks to be repaired, continue to trend downward, especially around the most hazardous 
leaks (Grade 1).  Specifically, the Company should evaluate making modifications to its Gas 
Work Method ENG04030 to address:  1) Risk Ranking Criteria, 2) Lack of Risk Ranking 
Procedure for Services and 3) Infrastructure Program Methodology.  The Division 
recommends that the Commission direct the Company to undertake such an evaluation and  
address each of the Division’s concerns in a report to be filed in this docket on or before 
October 1, 2022. 



The Narragansett Electric Company 
d/b/a National Grid 

RIPUC Docket No. 5210 
In Re: Gas Infrastructure, Safety, and Reliability Plan FY2023 

National Grid’s Rebuttal Comments 
March 2, 2022 

Page 2 of 2 
   

 

Company Response:  The Company’s Gas Work Method ENG04030 contains proper risk 
ranking criteria and a robust risk ranking procedure that includes factors for incorporating 
associated gas service risk.  The Company follows the criteria set forth in the work method, 
which results in selecting segments for replacement that reduce risk and leak rates.  The 
Company does not object to reviewing its work method in more detail with the Division and 
proposes the following:  (1) a technical session with subject matter experts to review the 
work method and how it is used to select main segments for replacement; and (2) the 
Company will file a report with the Rhode Island Public Utilities Commission (the 
“Commission”) by October 1, 2022, that includes any changes to the work method agreed to 
with the Division  
 
Division Recommendation 3:  The Division recommends that the Commission require the 
Company to complete its data scrub and provide an accurate count of all remaining leak 
prone mains and services as of March 31, 2022 (End of FY 2022) on or before October 1, 
2022. 
 
Company Response:  The Company agrees to providing the Division with a firm date for 
completing the data scrub.  The Company is evaluating how much time is required to 
complete this effort.  The Company proposes to meet with the Division within 60 days 
following the Commission’s Order in this docket to discuss the work effort necessary to 
complete the scrub and to agree on a date by which the work will be completed. 
 
Division Recommendation 4:  The Company has agreed to work with the Division to better 
understand leak receipts, how leaks  are classified, when and how leaks are repaired, and develop 
a plan to track the most hazardous Grade 1 and Grade 2 leaks. 
 
Company Response:  As indicated in the Division Memorandum, the Company has informed 
the Division that it agrees with this recommendation and proposes a technical session to occur 
within 30 days following the Commission’s Order in this docket. 
 
Division Recommendation 5:  The Commission should require PPL to provide the Commission 
and Division with a written update as to the Company’s plans for maintaining, replacing or 
modifying its Synergi software program no later than six months after any acquisition of the 
Company is completed. 
 
Company Response:  The Company cannot comment on this recommendation on behalf of PPL. 
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